

Construction Award Status Report

<u>District</u>	<u>Schools</u>	<u>Description of Work</u>	<u>Contract Award</u>	<u>Notice to Proceed</u>
Gloucester	Gloucester City Jr. Sr. H.S.	Addition of HVAC main line piping.	\$586,000.00	1/9/2004
Trenton	Joyce Kilmer ES/MS	Construction of approximately 119,000 SF Pre-K to 8 school facility.	\$20,498, 000.00	1/9/2004
Plainfield	Clinton ES	The Clinton school project consist of renovation of existing 37,000 SF building and the construction of a new 32,400 addition. Asbestos abatement and site work are also included in this package.	\$10,373,000.00	1/14/2004
Neptune	Shark River Hills E.S.	Addition of an Art Lab, four classrooms and gymnasium (approx 13,500 SF) and alterations to Administration and Mechanical area (approx 4,500 SF). Existing classrooms are being renovated and will receive new lights, ceilings, casework and new HVAC systems (building wide).	\$7,860,000.00	1/15/2004
Neptune	Neptune Community School	This project includes data, telecom wiring, and equipment in conformance with the District Wide Technology Plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 149,500 SF with an 22 month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have a active Service Providers Identification Number (SPIN) by the time of award.	\$232,000.00	1/23/2004
Asbury	Marshall ES	Voice and data cabling (horizontal and backbone), associated hardware, Cisco VoIP/LAN Equipment, installation, testing, training. Contractor must have EDA pre-qualification and NJ State Contract. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$337,000.00	1/28/2004
Neptune	Gables ES Neptune Middle School	The Middle School includes the addition of Classrooms, Technology, Science Labs, (approx 30,000 SF) and renovations to the Cafeteria, Kitchen, Music, Vocal, Tech Labs, Art Labs, and Media Center (approx 29,000 SF). Additional classroom renovations at the Middle School include replacing the HVAC systems, lights, and ceilings throughout. The Gables Elementary School work includes new ceilings, casework and lighting as well as new HVAC equipment in the oldest portion of the building (13 classrooms, restroom, guidance office). The remaining building areas will be upgraded mechanically to add air conditioning.	\$19,100,000.00	1/28/2004
East Orange	New - Langston Hughes Replacement (-x07)	This project includes date, telecom wiring, raceways, and equipment in conformance with the District Wide Technology plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 92,000 SF with a 15-month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$253,600.00	1/29/2004

Construction Award Status Report

<u>District</u>	<u>Schools</u>	<u>Description of Work</u>	<u>Contract Award</u>	<u>Notice to Proceed</u>
East Orange	New ES #5 (-x05)	This project includes data, telecom wiring, raceways, and equipment in conformance with the District Wide Technology plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 83,500 SF with a 15-month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$249,600.00	1/29/2004
Elizabeth	New (pre k-8) school #31 Land Acq and Design/Construction	Telephone Systems Equipment, Cabling Infrastructure including (Data, Telecom wiring, raceways, and equipment) in conformance with the District Wide Technology plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 120,000 SF with a 18-month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$349,500.00	1/29/2004
Elizabeth	New pre k-8 #30 (-x06)	Telephone Systems Equipment, Cabling Infrastructure including (Data, Telecom wiring, raceways, and equipment) in conformance with the District Wide Technology plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 120,000 SF with a 18-month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$314,000.00	1/29/2004
Elizabeth	New pre k-8 #29 (-x05)	Telephone Systems Equipment, Cabling Infrastructure including (Data, Telecom wiring, raceways, and equipment) in conformance with the District Wide Technology plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 120,000 SF with a 18-month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$337,500.00	1/29/2004
Elizabeth	New pre k-8 #28 (-x04)	Telephone Systems Equipment, Cabling Infrastructure including (Data, Telecom wiring, raceways, and equipment) in conformance with the District Wide Technology plan and as specified by the specific Scope and Specs issued for this project. The building will be approx. 120,000 SF with a 18-month construction schedule. The cabling firm must coordinate and conform to the construction schedule established for this project and as directed by the PMF in cooperation with the GC prime. The bidder must be enrolled in the USAC, School and Library Division E-Rate program as a service provider and have an active Service Providers Identification Number (SPIN) by the time of award.	\$355,500.00	1/29/2004

Construction Award Status Report

<u>District</u>	<u>Schools</u>	<u>Description of Work</u>	<u>Contract Award</u>	<u>Notice to Proceed</u>
Burlington	Burlington City HS	49,000 SF two story classroom addition, approximately 149,000 SF renovation to existing school, including two new boiler rooms, new HVAC equipment and chiller plant, upgraded athletic fields.	\$28,723,000.00	1/30/2004
Long Branch	New HS	New 300,000 SF High School, built on existing Middle School and High School campus, demolition of existing middle school, partial demo of existing high school, minimal renovation of the existing high school to remain, site work associated with demolition and renovation of existing fields. New school includes full service kitchen, auditorium, gym, labs and classrooms.	\$60,117,000.00	1/30/2004