

New Jersey Schools Development Authority
Project Procurements - 4th Quarter 2016 and 2017 Forecast
October 2016

Construction/Design-Build

District	School	Contract Type	Project Type	CCE Range ¹	Projected Advertisement
Camden	Cramer Elementary School	General Construction	Emergent	< \$5M	Q4 2016
Orange	Cleveland Street Elementary School	General Construction	Site Preparation	< \$5M	Q4 2016
East Orange	New G.W. Carver Elementary School	Design Build	New Construction	\$20 - \$30M	Q1 2017
Newark	Science Park High School	General Construction	Emergent	< \$5M	Q1 2017
Pemberton	Denbo/Crichton Elementary School	General Construction	Site Preparation	< \$5M	Q1 2017
Camden	New Camden High School	General Construction	Site Preparation	\$5 - \$10M	Q2 2017
Newark	Chancellor Avenue Elementary School	General Construction	Emergent	< \$5M	Q2 2017
Passaic City	New Dayton Ave Educational Campus	Design Build	New Construction	\$150 - \$160M	Q2 2017
Paterson	New Middle School at Union Avenue	General Construction	Site Preparation	< \$5M	Q2 2017
Paterson	Paterson PS 5	General Construction	Emergent	\$5 - \$10M	Q3 2017
Paterson	Roberto Clemente Elementary School	General Construction	Emergent	< \$5M	Q3 2017
Pemberton	Denbo/Crichton Elementary School	Design Build	New Construction	\$40 - \$50M	Q3 2017
Plainfield	New Woodland Elementary School	Design Build	New Construction	\$40 - \$50M	Q3 2017
Union City	New Middle School	General Construction	Site Preparation	< \$5M	Q3 2017
Orange	Cleveland Street Elementary School	General Construction	Addition/Renovation	\$10 - \$20M	Q4 2017
Paterson	New Middle School at Union Avenue	Design Build	New Construction	\$50 - \$60M	Q4 2017
Perth Amboy	New High School	Design Build	New Construction	\$180 - \$200M	Q4 2017

1. CCE Range is for order of magnitude informational purposes, actual advertised CCE range may differ.

Design Consultant

District	School	Contract Type	Project Type	DPMC Rating	Projected Advertisement
Hoboken	Demarest Elementary School	Design	Renovation	\$10M	Q1 2017

Construction Management Services

District	School	Contract Type	Project Type	Project Size CCE Range	Projected Advertisement
Harrison	New Elementary School	Construction Manager	New Construction	\$23 - \$28M	Q1 2017
Irvington	New Madison Avenue Elementary School	Construction Manager	New Construction	\$22 - \$27M	Q1 2017
Millville	Millville Senior High School	Construction Manager	Addition / Renovation	\$90 - \$100M	Q1 2017
East Orange	New G.W. Carver Elementary School	Construction Manager	New Construction	\$20 - \$30M	Q3 2017
Orange	Cleveland Street Elementary School	Construction Manager	Addition/Renovation	\$10 - \$20M	Q3 2017
Plainfield	New Woodland Elementary School	Construction Manager	New Construction	\$40 - \$50M	Q3 2017

Please note that the advancement of these projects is dependent on a number of variables and the above information is subject to change.