

New Jersey Schools Development Authority  
 Q4 2021 - 2022 Project Procurements Forecast  
 As of October 2021

**Construction/Design-Build**

District	School	Contract Type	Project Type	CCE Range <sup>1</sup>	Projected Advertisement	County
Irvington	Grove Street School	General Construction	Emergent	< \$5M	Q4 2021	ESSEX
Plainfield	Plainfield High School	General Construction	Emergent	< \$5M	Q4 2021	UNION
Union City	New Grade 7 to 9 School	Design Build	New Construction	\$50M - \$60M	Q4 2021	HUDSON
Burlington City	Samuel Smith ES	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	BURLINGTON
East Orange	Fresh Start Academy	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	ESSEX
Newark	Branch Brook School	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	ESSEX
Newark	Salome Urena School	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	ESSEX
Newark	University High School	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	ESSEX
Trenton	Franklin School	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	MERCER
Union City	Emerson MS	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	HUDSON
Union City	Union Hill MS	General Construction	Emergent	< \$5M	Q4 2021/Q1 2022	HUDSON
Camden	Veterans Memorial Family School	General Construction	Emergent	\$5M - \$10M	Q2 2022	CAMDEN
Keansburg	Port Monmouth Road ES	General Construction	Site Work	< \$5M	Q2 2022	MONMOUTH

1. CCE Range is for order of magnitude informational purposes, actual advertised CCE range may differ.

**Construction Management Services**

District	School	Contract Type	Project Type	Project Size CCE Range	Projected Advertisement	County
Newark	Science Park High School	Construction Manager	Corrective Work	< \$5M	Q4 2021	ESSEX
Union City	New Grade 7 to 9 School	Construction Manager	New Construction	\$50M - \$60M	Q4 2021	HUDSON

Please note that the advancement of these projects is dependent on a number of variables and the above information is subject to change.