

**New Jersey Schools Development Authority**  
**Project Procurements - Current Procurements & 2015 Forecast**  
**May 7, 2105**

**Construction/Design-Build**

District	School	Contract Type	Project Type	CCE Range <sup>1</sup>	Projected Advertisement
Jersey City	N/A	General Construction	Site Restoration	\$225,000 - \$325,000	5/6/2015
Garfield	James Madison Elementary School	General Construction	New Construction	\$10 - \$20M	Q2 2015
Newark	South Street Elementary School	Design-Build	New Construction	\$25 - \$35M	Q2 2015
Passaic City	Leonard Place Elementary School	Design-Build	New Construction	\$25 - \$35M	Q3 2015
Perth Amboy	New Seaman Ave Elementary School	Design-Build	New Construction	\$35 - \$45M	Q3 2015
Trenton	Central High School	Design-Build	New Construction	\$95 - \$105M	Q3 2015
Vineland	New Middle School	Design-Build	New Construction	\$25 - \$35M	Q3 2015
Trenton	Hedgepeth-Williams Elementary School	General Construction	Emergent	< \$1M	Q3 2015
Millville	Senior High School	Design-Build	Addition / Renovation	\$85 - \$95M	Q4 2015
West New York	Harry L. Bain Elementary School	General Construction	Renovation	\$5 - \$15M	Q4 2015
East Orange	New Carver Elementary School	General Construction	Demolition/Site Prep	< \$5M	Q4 2015
Harrison	New Elementary School	General Construction	Demolition/Site Prep	< \$5M	Q4 2015
Irvington	New Madison Ave Elementary School	General Construction	Demolition/Site Prep	< \$5M	Q4 2015

1. CCE Range is for order of magnitude informational purposes, actual advertised CCE range may differ.

**Design Consultant**

District	School	Contract Type	Project Type	DPMC Rating	Projected Advertisement
Camden	Camden High School	Design	Addition / Renovation	Unlimited	5/4/2015
Orange Township	Cleveland Street Elementary School	Design	Addition / Renovation	Unlimited	Q2 2015

**Construction Management Services**

District	School	Contract Type	Project Type	DPMC Rating	Projected Advertisement
Garfield	James Madison Elementary School	Construction Manager	New Construction	N/A	5/1/2015
West New York	Harry L. Bain Elementary School	Construction Manager	Renovation	N/A	Q2 2015
New Brunswick	Paul Robeson Elementary School	Construction Manager	Addition / Renovation	N/A	Q3 2015
Newark	South Street Elementary School	Construction Manager	New Construction	N/A	Q3 2015
Passaic City	Leonard Place Elementary School	Construction Manager	New Construction	N/A	Q4 2015
Perth Amboy	New Seaman Ave Elementary School	Construction Manager	New Construction	N/A	Q4 2015
Trenton	Central High School	Construction Manager	New Construction	N/A	Q4 2015
Vineland	New Middle School	Construction Manager	New Construction	N/A	Q4 2015

Please note that the advancement of these projects is dependent on a number of variables and the above information is subject to change.