
 
 
 

MEMORANDUM 
 
TO:  Directors of the Corporation 
 
FROM: Scott Weiner 
  Transitional Chief Executive Officer 
 
DATE:  May 26, 2006 
 
SUBJECT: New Jersey Schools Construction Corporation (SCC) 
  April Progress Report 

Mission Statement 
Create a brighter future for our children by renovating, building and funding cost-
effective and efficient state-of-the-art community schools that support high quality 
learning environments to better prepare students for successful careers and leadership 
in the 21st Century in New Jersey and beyond. 
 
Partner with communities and leaders in business, education and government to 
support our programs, policies and projects to create greater opportunities for our 
children, businesses and workforce. 

Introduction 

In April, the SCC executed 17 grants that impacted 17 schools in seven counties with 10 
districts that receive less than 55% of their budget in state aid. These Section 15 grants 
supported projects totaling more than $5 million – with a state share totaling over $2 
million. Since its inception, SCC has executed 2,495 grants, providing over $2.2 billion 
in funding aid impacting over 1,400 schools in 463 districts. 
 
Construction Update  
 
Construction Starts  
As of April 30, 2006, the SCC has entered into construction contracts that total 
$2,598,448,026 since the inception of the program.  
 
Contractor Procurement 
Five construction bids were advertised in April for projects in Elizabeth, Neptune, 
Orange, Trenton and Vineland. (Exhibit A) 
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School District Grants  
In April 2006, the SCC executed 17 Section 15 grants with 10 districts receiving less than 
55% of their funding in state aid. The grants impacted 17 schools in seven counties 
throughout the State. Total project costs for these grants are $5,340,860, which qualified 
for a state share totaling $2,147,411. Several districts received multiple grant awards in 
April, including Brick Township School District in Ocean County, which will receive 
four grants totaling $708,597 for school projects costing $1,776,492. 
 
From its inception in 2002 through April 30, 2006, the SCC has executed 2,495 
Section 15 grant agreements in all 21 counties with districts that receive less than 
55% of their budget in state aid. Total project costs amount to $7,094,926,921 for 
which the state share totaled $2,200,895,186.  
 
Office of Contractor  
And Workforce Compliance 
The SCC Office of Contractor and Workforce 
Compliance is dedicated to increasing the availability 
and accessibility of construction opportunities for small, 
women, and minority-owned businesses, and to 
individuals and their families in New Jersey. In some 
instances this means working with other State agencies 
and departments to serve our target population. In 
others, it is working with our project management firms 
(PMF) and other internal SCC divisions to encourage 
business opportunities and equal employment 
opportunities in the school construction program. The 
Office encourages firms that do business with the SCC to support diversity within their 
ranks and in their hiring. At every opportunity, the Office endeavors to promote the use 
of New Jersey's diverse business and workforce communities on SCC projects. Further 
programmatic information is available on the SCC website. 
 
 

 
 

____________________________________ 
Scott Weiner 

 
Prepared by:  Kevin McElroy 
 
Attachment 

 
 
 

 



Exhibit A 

Construction Bid Advertising and Bid Due Dates as of May 26, 2006 
 
 

Package # 

 
 

District 

 
 

Description of Work 

 
# of 

Schools 

 
Advertised 
Web Date 

Advertised 
Newspaper 

Date 

 
 

Bid Due Date 
EL-0008-T01 Elizabeth School 30 Computers 1 4/5/06 4/10/06 4/27/06 
ET-0027-T01 Neptune Neptune Summerfield ES Technology 1 4/7/06 4/12/06 5/3/06 
WT-0011-C02 Trenton ( Emergent Project) Storm Drainage @ 

Jefferson E.S. (NTP 4/5/06) 
1 N/A N/A            N/A 

ST-0018-T01 Vineland Vineland M.S. #1 1 4/19/06 4/24/06 5/16/06 
WT-0005-T01 Trenton PJ Hill Information Technology Equip 1 4/21/06 4/26/06 5/17/06 
ES-0007-C01 Orange Mt. Carmel School & Annex Bldgs 1 4/27/06 5/2/06 5/18/06 
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