
 
 
Annual Report 2002: 
Post Script 
 
 
September 10, 2002 
 
The attached Annual Report describes the activities of the EDA School Financing and 
Construction Program for the twelve-month period from July 19, 2001 through July 18, 
2002. This marks the second complete year since the passage of the Educational Facilities 
Construction and Financing Act that created the program. 
 
On July 29, 2002, a little more than a week following the end of that period, Governor 
McGreevey made a historic announcement of great significance to the program: the 
adoption of Executive Order 24. E.O.24 dramatically alters the way in which EDA 
manages school program, in an effort to streamline the implementation of the program.  It 
also provides specific direction as to design of the new schools that sets unprecedented 
goals for environmental design features, and for community participation in the design 
process. 
 
Subsidiary Corporation: 
The order provides for the creation of an EDA subsidiary corporation to run the school 
program, which will be called the “New Jersey Schools Construction Corporation,” (or 
“SCC”). The creation of a subsidiary is authorized by the Authority’s enabling 
legislation, so that virtually all powers of the Authority (with the exception of bond 
financing) necessary to the implementation of the school construction program will be 
transferred from the Authority to the SCC. The executive order also provides for the 
appointment of a board of directors for the subsidiary that will be dedicated to the issues 
of the school construction program. This measure will focus the board’s efforts on school 
projects, and facilitate further streamlining of the program.  
 
Chief Executive Officer: 
The executive order also provides for the appointment of a Chief Executive Officer of the 
corporation, so that day-to-day management of school program activities will be handled 
by a manager charged only with that task. At the time of his announcement of the 
executive order, Governor McGreevey also announced his appointment for this position: 
Alfred McNeill. Al is the former CEO and Chairman of the Board of the Turner 
Construction Company, one of the largest construction contractors in the world. He has 
successfully managed billions of dollars of construction projects, and his expertise will 
enable the corporation to deliver high quality school facilities at a reasonable cost, and 
within shorter timeframes than might otherwise have been possible. 
 
 



 
 
 
Environmental design: 
In addition to these important measures, E.O. 24 provides that school designs will 
incorporate strong energy efficiency and resource sustainability concepts. Specifically, it 
directs the inclusion of LEED (Leadership in Energy and Environmental Design) 
standards developed by the US Green Building Council, as design guidelines. 
 
Community: 
Finally, the executive order also recognizes the importance of community to the process: 
it prescribes a method for the participation of the community in the design phase of 
school projects. It also stresses the Governor’s support for community features (i.e., 
public libraries, health facilities, public recreational facilities, and more) within these new 
public schools. 
 
In addition, the Governor is considering a plan that would concentrate State efforts and 
investments of various departments and agencies into the neighborhoods surrounding 
new urban schools. The intent would be to create a “renaissance zone” of stable housing, 
sound businesses, and safe streets around the new school facility.  
 
All in all, the measures expressed in Executive Order 24 and the pending plans for 
renaissance zones combine to enhance our ability to build high quality, high performance 
community schools in a new, expedited fashion to benefit the children of New Jersey. We 
could not have started our third year in a more exciting or promising way. 
 
 
 
 
 
 
 
 
Caren S. Franzini 
Executive Director    
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Transmittal of the Executive Director  
 

July 18, 2002 
 
 Despite circumstances that have forced budget cuts in response to 

revenue deficits, Governor James McGreevey maintained a commitment 
to education through prioritization of the EDA’s school finance and 
construction program (the Program).  The Governor has said, “New Jersey 
has a moral and legal obligation to ensure that every child can achieve the 
fullness of his or her promise.”  It is under the guidance of this vision that 
the EDA has diligently worked to make the Program a reality.   

 
 This year was marked by a transition from establishing program systems 

to actual construction. The Program’s strategic mission was coordinating 
activities so that construction of the Abbott school districts’ health and 
safety, early childhood and priority new construction projects could 
advance.   

 
 Governor McGreevey stressed upon taking office the need for the EDA to 

finish the Abbott district health and safety projects and improve the overall 
efficiency of the Program. Through a variety of measures that are detailed 
throughout the report, the Program gained an ever-increasing 
momentum forward. From September 2001 through July 18, 2002, the 
second anniversary date of the signing into law of the Educational 
Facilities Construction and Financing Act (the “facilities law”), the Authority 
had commenced $166 million dollars worth of construction in Abbott 
districts, with another $400 million of construction in design (or designed).  
Over the same period, $99.7 million was disbursed to non-Abbott districts 
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to fund the State share of their school construction projects. The Authority 
was proud to facilitate a tremendous team effort that took place at various 
levels, from the individual districts to the Governor’s office, to make this 
possible.   

 
 The EDA has been working towards not only building better schools, but 

also doing so by incorporating local ideas for innovation.  The EDA has 
sought to balance school districts’ aspirations and expectations with the 
dictates of the facilities law, and the pool of available State resources. 
Understanding and assimilating the numerous and varied interests of all 
stakeholders in the process has presented some of the greatest 
challenges and rewards over the past year. 

 
 Governor McGreevey has ensured that the concept of building 

community schools is an important component of the EDA’s approach.  
Schools should not just be open from September to June and accessible 
only to teachers, students, and parents.  Community schools can and 
should serve as a catalyst for serving the broader needs of the community 
and for building ever-increasing levels of communication and citizen 
action, thereby encouraging cohesive communities. Schools  can serve as 
a physical location for students from 8:00 a.m. to 3:30 p.m., and also 
serve as forums for creativity and the glue that holds other local 
institutions together. 

 
 Much like an anchor store helps bring other businesses to an area, 

community schools can serve as the impetus for revitalization.  A 
desirable school system attracts residents and businesses to a 
community, and thus makes a neighborhood successful in the long term.  
It is from stable neighborhoods with quality schools that a thriving  
economy is built for a given region and our State more generally.   

 
 The investment in a statewide school construction program is an equally 

powerful opportunity for New Jersey architects, contractors, suppliers, 
vendors of services, and members of the workforce in Abbott 
communities.  EDA’s workshops, pre-apprenticeship training programs, 
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and contractor training programs provide necessary tools to those 
interested in taking advantage of the local construction opportunities. 
Project labor agreements will close the loop, and insure that successful 
trainees find placement on EDA jobsites. 

 
 Schools of the 21st century must incorporate forward-thinking design. EDA 

is promoting “high performance” features that enhance the learning 
environment, and maximize energy and resource efficiency.  

 
 You will notice recurring words throughout this report, such as: dedication, 

flexibility, and efficiency.  They are the characteristics that have allowed 
the EDA to adapt the program as necessary to meet local school district 
needs, while protecting the State’s taxpayers’ interests.  We will: 

 

• provide first-class facilities for all of New Jersey’s public school 
students; 

• bolster New Jersey’s economy and offer new opportunities for 
the State’s small and mid-sized, women and minority-owned 
businesses and; 

• revitalize communities.  
 
 I am proud to present this annual report as a reflection of the hard work of 

many individuals toward a successful transition from system start-up to 
actual construction.  It documents the numerous accomplishments that 
this past year has brought and sets a direction for the year ahead. 

 
 
 

Caren Franzini 
Executive Director 
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School Construction and Financing Program: 2002 Annual Report 
 
Section I: A Chronology of Progress and Increased   

                Production 
 
 July 2001: Contracts awarded for purchase of $946,281 of furnishings to 

outfit 300 early childhood classrooms to be installed by EDA in 
Abbott districts. 

 
 Manufacture underway of temporary classroom units (TCUs) to 

provide for early childhood classes for 3 and 4 year-old students.   
 
        
 
 
 August 2001: RFP: project management services issued to retain 5 firms to 

manage repair and new construction in 5 largest Abbott districts. 
 
  110 TCUs installed in 10 Abbott districts to serve 1,650 early 

childhood students. 
 
  Memorandum of Understanding executed:  

• With the Department of Labor to collaborate on 
Construction Workforce Training Program to be funded by 
EDA 

• With the Department of Transportation to assist with the 
relocation of individuals and businesses displaced by EDA 
land acquisition 

 
        
 
  
 September 2001: First construction contracts executed for Health & Safety 

repairs in Abbott districts (Keansburg, Bridgeton, Garfield, 
Hoboken City, Neptune Township and Pemberton 
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  Land acquisition investigations at 60 proposed sites for new 

construction in ten Abbott districts; 
 
  First non-Abbott grant agreements executed: 11 agreements 

affecting 7 school districts  
 
        
 
 October 2001: Project management firms (PMFs) procured for 5 largest 

districts: Newark—Parsons Brinckerhoff + 3D/International; 
Jersey City—URS Greiner Woodward-Clyde; Paterson—Jacobs 
Facilities, Inc.; Elizabeth—Bovis Lend Lease; Camden—Don 
Todd Associates.      

  

  Non-Abbott grant agreements executed: Total of 23 
agreements for $66 million in State Share, supporting projects 
worth $212 million  

 
  First architect assignment contracts approved by EDA Board 

authorizing EDA to assume 13 contracts executed by Abbott 
districts prior to Act passage. 

        
 
 
 November 2001: RFPs issued for architects and engineers to design health and 

safety repairs estimated at more than $190 million, for 128 
schools in six Abbott districts. 

 

  Construction work begun for the replacement of roofs on five 
schools in Orange, and masonry repair to three schools in 
Harrison, while construction bids were solicited in 28 projects in 
seven Abbott districts. 

 
  Non-Abbott grant agreements executed: Total of 39 

agreements for $82.5 million in State Share, supporting projects 
worth $258 million  

 
        
 
 
 December 2001: RFPs issued for architects and engineers to design health and 

safety repairs estimated at more than $74 million, for 44 schools 
in seven Abbott districts. 
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  Construction work begun on three roof replacements in 

Trenton, and one boiler replacement in New Brunswick. 
Advertisements for contractors were published for projects in 9 
schools in Plainfield, Elizabeth and Newark. 

 
  Non-Abbott grant agreements executed: Total of 96 

agreements for $162 million in State Share, supporting projects 
worth $475 million  

 
        
 
 
 January 2002: RFPs issued this month for architects and engineers to design 

health and safety repairs estimated at more than $90 million, for 
72 schools in Camden, Irvington, Passaic, Pemberton, 
Phillipsburg, Union, Vineland, and East Orange (Abbott) school 
districts. 

 

  Construction work completed for many health and safety 
projects in Garfield, Long Branch, Neptune, Keansburg, Hoboken 
and Irvington. 

 
  Non-Abbott grant agreements executed: Total now 131 

agreements for $220 million in State Share, supporting projects 
worth $663 million. Streamlining procedures designed to speed 
the agreement process adopted by Board that contributed to the 
substantial jump in agreements executed.  

 
        
 
 
 February 2002: Contractor Workshops to increase the pool of classified local 

contractors began with a program in Newark led by Governor 
McGreevey and Newark Mayor Sharpe James. 

 
  Project Management Firms (PMFs) selected by the Board to 

manage $297.4 million of health and safety projects for 25 Abbott 
districts (all but the five largest, already served by PMFs) 

 
  RFPs issued for architects and engineers to design health and 

safety repairs estimated at more than $37 million, for 20 schools 
in six Abbott districts (Camden, East Orange, Jersey City, 
Elizabeth, Paterson, and West New York). 
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  Construction work begun on four projects worth a combined 
total of $4.85 million in Millville, Newark, and Phillipsburg, while 
construction bids were solicited for 12 projects in six Abbott 
districts. 

 
  Non-Abbott grant agreements executed: Total of 178 

agreements for $286 million in State Share, supporting projects 
worth $872 million.  

 
        
  
 
 March 2002: RFPs issued for architects and engineers to design health and 

safety repairs estimated at more than $68.4 million for 50 schools 
in ten Abbott districts. Also, design contracts executed for new 
construction work worth an estimated $117 million for Jersey City, 
Long Branch, East Orange, Plainfield, and Neptune. Under newly 
instituted streamlining procedures, the School Review Committee 
of the EDA Board began to exercise new authority to authorize 
execution of design contracts, and approved design contracts for 
six Abbott districts in excess of $10 million. 

 

  Construction work begun on seven health and safety repair 
packages in six Abbott districts (Millville, Newark, Union, 
Plainfield, Camden, and Harrison), worth a combined total of $5 
million. Advertisements were published seeking contractors for 63 
health & safety repair projects in eight school districts. 

 
  Non-Abbott grant agreements executed: Total of 205 

agreements for $312 million in State Share. 
        
 
 
 April 2002: Architect contracts awarded for design of health and safety 

repairs estimated at $150 million in construction costs for 81 
schools in 11 Abbott districts.  

 

  Construction work begun for health and safety projects in 16 
schools in 5 Abbott districts, with a combined construction cost of 
$3.7 million. This brings the total number of school projects under 
construction or completed to 82, with a combined construction 
value of $83.8 million. In addition, 20 construction packages were 
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advertised for bids on projects in 91 schools across 7 Abbott 
districts. 

 
  Non-Abbott grant agreements executed: 37 non-Abbott district 

grant agreements were executed this month in 15 districts, worth 
a State share of $30.8 million.   

 
  Land Acquisition: A total of 120 properties in 25 school districts 

are now being investigated (i.e., title search, environmental 
review, and appraisal work) by EDA in preparation for purchase. 

   
        
 
 
 May 2002: First new school construction begins: Governor McGreevey 

and Commissioner Librera joined Caren Franzini and local 
officials for the groundbreaking of the Burlington City Early 
Childhood Center—the first new EDA school project to begin 
construction. 

 
  Streamlining procedures adopted this month reduce time from 

bid advertisement to notice of award by 50%. 
 
  RFPs issued for architects and engineers to design health and 

safety repairs estimated at $14.6 million for repairs to 9 schools in 
Long Branch. Two design contracts were executed for work in 
Phillipsburg and Vineland with a combined construction value of 
$11.4 million. 

 

  Construction work begun on 14 health and safety packages, 
and one new construction package affecting 35 schools in 10 
Abbott districts, with a combined construction value of $21.4 
million.  

 
  Re-adoption of non-Abbott grant procedures with 

amendments and substantial revision of grant agreement that 
streamlines grant payments. 

 
  Non-Abbott grant agreements executed: 27 grant agreements 

were executed in May for 15 Abbott districts. The cumulative total 
is now 301 executed agreements worth a State share of $427 
million. So far, EDA has disbursed $54 million of that amount.                                    
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 June 2002: Affirmative Action regulations approved for adoption by the 

Board culminated more than a year and a half of public outreach. 
The regulations feature innovative elements including the 
advance funding of workforce training for women and minorities 
and a contractor assistance program.  

 
  RFPs for consultant services published:  

• for 10 new regional PMFs (for new construction in 25 Abbott 
districts)  

• for contractor training services; and 
• for development of protocols for implementation of Project 

Labor Agreements. 
 
  Design work under contract to date: 102 contracts worth $47.3 

million in architect fees. 
 

  Construction work began this month in 12 schools in 4 Abbott 
districts for health and safety repairs worth $6.85 million. Notices 
of Award were issued for construction projects in 67 schools with 
a construction value of $70.7 million. The cumulative total to date 
is 91 construction contracts underway or completed worth $112.3 
million in construction value. 

 
  Non-Abbott grant agreements executed: The total now is 363 

grant agreements executed, with a cumulative State share of 
$465 million. EDA has so far disbursed $89 million of that amount. 

 
        
 
 
 July 2002: Design contracts as of July 18, 2002: $99 million. 
 

  Construction totals as of July 18, 2002: $166 million  
 
  Non-Abbott grant agreements executed as of July 18, 2002: 

$618 million. 
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Construction and Financing Program: 2002 Annual Report 
 
Section II: A Review of Second Year Accomplishments  
 
Introduction 
 July 18, 2002 marks the second anniversary of the passage of the 

Educational Facilities Construction and Financing Act, and in its second 
year the program has made the transition from planning and organizing, to 
procuring and building. If the first year was notable for the development of 
systems and the development of a team to operate them, the second year 
is noteworthy for many firsts in the successful operations of those systems 
that included the first:  

• groundbreaking on a new construction project;  
• land acquisition transacted;  
• health and safety projects completed;  
• installation of temporary classrooms (to meet Early Childhood 

Program mandates); 
• full disbursement of grants; and  
• State-wide furniture procurement. 

 
 While construction and financing activities increased in prominence, 

planning and organizing activities continued to play an important role in 
the Program: 

• regulations were adopted governing demonstration projects, 
affirmative action practices, and streamlining the non-Abbott grant 
program;  

• innovative requests for proposals (“RFPs”) were drafted and 
published to provide for workforce and contractor training 
programs;  

• project management firms were selected for all Abbott districts;  
• staff has continued to grow to its current level of 68 employees to 

meet the demands of a multi-billion dollar program.  
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All of this growth occurred during a time of change in the administration, 
and change in the State’s economic condition. Governor McGreevey 
stressed from the outset of his administration the priority of education 
issues in general and the importance of the school construction program 
in particular.  His support of the Program, and his direction in its 
streamlining have already been instrumental in the Program’s ever 
increasing momentum. 

 
 
I.  Building First Class Facilities  

 

Design and Construction  
We shape our buildings, and thereafter they shape us. – Winston Churchill 
 
 Throughout the past year, EDA’s School Program’s strategic focus was on 

coordinating activities so that construction of the Abbott school districts’ 
health and safety, early childhood and priority new construction projects 
could advance.  To achieve these unprecedented goals, a sophisticated 
procurement system capable of efficiently processing upwards of $1 billion 
of construction annually has been fully implemented and fine-tuned.  In 
addition, an innovative triad management system (a model never before 
utilized for a State-wide school construction program) was successfully 
deployed made up of the EDA, private-sector construction management 
firms and school district leaders.  This model is continually being adjusted 
to respond to the demands of the Program and the needs of various 
stakeholders.  

 
 Construction is progressing at an exponential pace.  Design of all the 

health and safety repair projects are either underway or completed.  
Construction of twenty-six percent of these projects is underway or 
finished. Thirty-seven new construction projects are also underway (34 
Abbott; 3 non-Abbott, over 55% state aid districts).  Appendix “A” provides 
a summary of EDA activity underway in each Abbott school district, 
including health and safety projects, new construction and land 
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acquisition.  However, these construction contracts alone do not tell the 
entire story.  For a summary of all Program obligations see Appendix “B”. 

 

Quality, Integrity and Efficiency—Seeking High Quality Contractors 
 The qualifications that are necessary to bid on EDA-managed school 

construction projects and the highly selective procurement process are 
strong predictors of professionalism and quality workmanship.   

 

 To be eligible to bid and do work on school facilities projects, contractors 
and subcontractors in the four major primes (plumbing, HVAC, electrical 
and structural steel) must have a minimum of four 
classifications/certifications: Certification with the Division of Property 
Management and Construction (DPMC) within the Department of 
Treasury, a Public Works Contractor Registration with the Division of 
Wage and Hour Compliance within the Department of Labor (DOL), the 
EDA Contractor Classification and a Division of Revenue Business 
Registration Certification.    

 

 Through certification with DPMC, a contractor qualifies to bid on public 
construction projects in a specific trade or trades and receives an 
“aggregate rating,” which is the limit of the dollar value of contracts that 
the firm may perform at any given time. The EDA short-form certification 
ensures that no intervening events since the time of the DPMC 
certification disqualify a contractor from public bidding. The DOL 
registration is the means by which a contractor is monitored for its 
compliance with State prevailing wage laws.  The registration with 
Revenue is for tax purposes.  If a bidder for an EDA-managed school 
facilities project and/or the subcontractors required to be named in the bid 
proposal can not produce all required certifications/registrations, the bid 
will be rejected.    

 
 Another prerequisite for eligibility to participate in the schools Program is 

approval by the State Attorney General, Office of Inspector General (the 
IG). This approval entails a “moral integrity screening,” an investigation of 
a contractor’s business ownership and search of computerized public 
records for any violations by a contractor of State or Federal laws.   
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Working cooperatively with the IG’s office, procedures have been put in 
place so that this screening can be performed quickly and the bidding 
process can proceed smoothly.   

 
 Another important qualitative feature of the bidding process is that awards 

are made on the basis of “price and other factors.”  This is in contrast to 
awarding contracts to the “lowest responsible bidder,” as is commonly the 
case for projects developed by local school districts and municipalities.  
Each contractor is required to complete a questionnaire that is submitted 
with the bid.  Responses to the questionnaire are reviewed for each bidder 
and points are awarded for responses in several categories, including 
completion of prior public works contracts on time and on budget, safety 
record, and compliance with the Prevailing Wage Law.  Under interim 
procedures, only those bidders scoring 70 out of a total of 120 points will 
be considered.  Contracts are then awarded to the low bidder.  

 
 In order to assure continuing high standards of quality, EDA evaluates the 

performance of all its contractors upon the conclusion of their contracts.  
EDA will review work for performance timeliness, fiscal management, and 
delivery according to specifications.  This accountability will not just serve 
as a retrospective measurement; it will be used to evaluate contractors in 
connection with their future bids for school facilities projects.  

 
Health and Safety—A top priority 

  
 “Health and safety” facilities projects refers to the 402 urgent repair 

projects that were transmitted to the EDA in late fall 2000, with estimated 
construction costs of approximately $600 million. Their urgency required 
priority treatment, and Governor McGreevey directed even more 
heightened focus and faster results with these projects upon taking office.  
These projects were “packaged” so that projects involving similar types of 
repairs, for example roofing, electrical or window replacement, could be 
more efficiently bid.   
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 Each health and safety package was competitively bid for design services, 
a procurement that typically took six to eight weeks (for projects with 
design fees exceeding $300,000, the time frame extended to 12 weeks).  
By July 2002, the design of 105 health and safety packages, with an 
estimated construction value of $565 million, were either under contract or 
completed and in contractor procurement or under construction.   

 
 EDA’s completion of all the health and safety projects during 2002 is the 

goal that has been set by Governor McGreevey. Construction contracts for 
health and safety projects have been awarded regularly since September 
2001, and to date over $162 million in health and safety repairs have been 
completed or are under construction in all 30 Abbott school districts.   

 
Putting a Novel Procurement System to the Test With $340 Million of 
Construction Bids   

 From July 2001 through July 2002 advertisements for contractors were 
published for approximately 160 packages of health and safety repair 
projects with estimated construction costs in excess of $340 million.   The 
predominant reasons as to why approximately $180 million of these 
projects had not been let as of July 19, 2002 are due to the stringent pre-
qualification criteria that have been imposed on contractors that wish to 
work on EDA-managed construction projects and the quality-driven 
bidding process that is undertaken prior to contracts being awarded.  

 
 The procurement process employed by the EDA with its certification 

requirements and, in particular, “price and other factors” rating system, 
was unfamiliar to the State’s contractors and never before utilized by a 
State entity to award public contracts.  It was not surprising, when in the 
Summer of 2001, many of the health and safety roofing projects that were 
put out to bid could not be awarded due to the fact that contractors 
submitting bids or their subcontractors did not have the required 
certifications/registrations.  In many cases it was discovered that 
prevailing wage information had been falsified, or that proposals failed to 
name a required subcontractor.  In some cases bids exceeded estimated 
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construction costs by 20 or 30 percent, making a re-bid of the project 
necessary.   

 
 The procurement system indeed worked as it had been designed and 

intended, screening out poorer quality contractors and ensuring that all 
participants had the requisite experience and resources to finish the 
projects on time and on budget; however, the obvious trade off was that 
construction of health and safety projects was slowed as a result of this 
qualitative, methodical procurement process.  The bar graph #1 directly 
below shows the dollar value of health and safety projects advertised 
month-by-month contrasted with the steady cumulative increase of 
construction notices-to-proceed for those projects over the past year.    

 

 
Note:  Total amount of advertised projects equaled $338,033,910. 

 
 The EDA keenly understood that maximizing construction during Summer 

2002 meant reducing the numbers of projects re-bid.  Early in the year, an 
extensive contractor outreach and education campaign was undertaken by 
the EDA, details of which are outlined later in this report, which was 

#1:  Health & Safety Construction Progress as of 7/18/02
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designed to address the learning curve of contractors with respect to the 
pre-qualification and bidding processes.  In addition, an internal analysis 
of the EDA’s procurement system and resulting adjustments in EDA’s 
processes and procedures led to a dramatic 50% reduction in the timeline 
for procurement of contractors.  The end result was a precipitous decline 
in the number of health and safety construction projects that needed to be 
re-bid from a high a year ago of 93% to a low of 23%.  Bar graph #2 below 
shows this progression. 

 
       #2: Project Re-bid Ratio 
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 The EDA finished its second year with 26% of the health and safety 
projects under construction, with new construction contracts being 
executed on an almost daily basis.   This would not have been possible 
but for the concerted contractor education and outreach campaign 
orchestrated by the EDA and the resulting evolution in contractors 
familiarity and understanding of the bidding process, as well as the EDA’s 
flexibility in making the necessary adjustments so that construction could 
proceed more expeditiously.  
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Early Childhood Program 

   
 

 Another high priority is permanent classroom space for three and four 
year-old children in the Abbott school districts that are now entitled to full 
day, full year early childhood instruction. In the interim, while these 
permanent facilities are being constructed, the EDA was directed by the 
Commissioner of Education in March 2001 to implement a program by 
September 2001 for the statewide manufacture, delivery, site investigation 
and preparation, as well as the installation of temporary classroom units 
(TCUs), which are portable facilities of modular construction.   

 
 Faced with a looming deadline of September 2001, many said that the 

EDA could never pull off such an ambitious plan.   School districts faced a 
critical need for new pre-school classroom space.  Approximately 23,000 
of the 50,000 three and four year-olds covered by the court order were 
enrolled in pre-school programs, and the majority of those were in half-day 
programs. Community-based providers enrolled about 18,000 of the 
23,000 youngsters being served. 

 
 Thus started an all out, full-scale effort on the part of the EDA to meet the 

State mandate for early childhood program space.  A competitive 
procurement of TCU manufacturers was undertaken, architects/engineers 
were procured to investigate and  do site planning, and a host of logistical 
issues involving the transportation, installation and code inspection of the 
TCUs resolved.  In July, the EDA undertook a competitive procurement of 
early childhood furniture, and awarded three contracts worth a combined 
total of nearly $950,000 for procurement, delivery and set up of the 
furniture items for the TCUs. 

   
 Simultaneously with the implementation of the TCU program, the EDA 

worked with school districts that expressed a preference for utilizing 
leased space for their early childhood program.  In the case of the Perth 
Amboy school district, the EDA entered into an early childhood grant 
agreement with the district to fund the lease of a parochial school building.  
With respect to the Neptune and Garfield school districts, the EDA utilized 
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leases of privately owned land as an interim site for TCUs with a 
contractual option to purchase the sites for future permanent early 
childhood centers.   

 
 The TCU program has been a monumental undertaking in terms of the 

time involved, resources expended and the logistics, given the September 
2001 deadline.  One overriding factor affecting the costs and 
implementation of the program has been the lack of available land in the 
school districts on which to site TCUs.  For example, in May 2001 the EDA 
was charged with procuring an additional 221 TCUs for four Abbott 
districts, but no sites were identified on which to put the TCUs.  Thus, 
started the EDA’s quest, in cooperation with the school districts and the 
DOE to locate, investigate and site TCUs as quickly as possible.  

  
 The EDA’s efforts have resulted in the installation of 244 TCUs that 

provide space for 3,660 pre-school students. The sites for these TCUs 
were equipped with electric power, water, sewer, live communications, 
and fire alarm systems.  Additionally, each TCU has ramps to 
accommodate the disabled, a bathroom suitable for young children, a 
drinking fountain, and air conditioning (and heating) systems.  Each TCU 
also comes fully furnished.  

  
 With the EDA’s school construction and financing program on the cusp of 

large-scale new construction, much of it early childhood centers, the 
Abbott districts can finally look to the future with confidence that they will 
have the capacity to provide a pre-school program for every eligible three 
and four year old in their districts.  

 
New Facilities 
 

 The repair of health and safety threatening conditions and the use of 
TCUs are necessary stop-gap measures; equally important is the 
development of new classroom space to relieve overcrowding conditions, 
and to replace aging buildings that no longer serve contemporary need as 
places of learning.  Long range plans filed by the Abbott districts and 
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which have been approved by the DOE provide for approximately 200 new 
schools. 

 
 As of July 2002, there are 37 new construction projects underway, 34 in 

the Abbott school districts, and three (3) in over 55% State aid school 
districts:  nineteen (19) new schools, nine (9) permanent early childhood 
centers, and nine (9) major addition/renovation projects. 

 
 The information below summarizes these new construction projects and 

their status.  
 

New Construction 
District   School(s)  Status 
Asbury Park Bradley Elementary School Addition Design Complete  
Barnegat New High School In Design 
Bridgeton Early Childhood Center (ECC) In Construction Bid 
Buena New Middle School In Design 
Burlington City ECC In Construction 
East Orange ECC In Construction Bid 
 Clifford J. Scott High School Addition In Design 
Gloucester City ECC In Design 
Jersey  City New Heights Middle School In Design 
 PS#3 Elementary School In Construction Bid 
 PS#3 Middle School In Design  
Long Branch New Middle School In Design 
 New High School In Design 
 New Elementary School Design Complete 
Neptune ECC In Design 
 New  Midtown Elementary School  In Design 
 High School Addition In Design 

University Heights Science Park High 
School In Design 

Newark 

Central High School In Design 
Orange New Main Street Elementary School In Construction Bid 
Passaic Drago School ECC Design Complete 
 Grant Elementary/ECC  In Design 
 MLK School ECC Design Complete 
Patterson New Roberto Clemente School #11 In Design 
Perth Amboy ECC In Design 
 Replacement School #10 In Design 
Plainfield Clinton Elementary School Addition In Design 
Trenton Parker Elementary School Addition In Design 
 Mott Elementary School Addition In Design 
 Central High School Addition In Design 
 Roebling Elementary School  In Design 
 Gregory Elementary School Addition In Design 
 MLK/Jefferson School In Design 
Union City New Union City Middle School In Construction Bid 

Vineland 
E.R. Johnstone Elementary School 
Addition Design Complete 

West New York New Middle School In Construction Bid 
Woodlynne Woodlynne Elementary School In Design 
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New School Designs Meet Students’ Learning Needs 

The facilities law states:  “Design of school facilities should incorporate 

maximum operating efficiencies and new technologies to advance the 

energy efficiency of school facilities and the efficiency of other school 

building systems…” N.J.S.A. 18A:7G-2d. 

 

EDA has learned that the benefits of good environmental design can go 

beyond mere energy savings: a naturally lit, well-ventilated classroom can 

actually help children perform better in their studies. Therefore, a high-

performance school building performs well in terms of energy savings, but 

also enhances the performance of the students in the building.  The 

Authority has sponsored training sessions for architects and district staff to 

encourage the incorporation of environmental, “green building” design in 

new schools and is finalizing supplemental guidelines to our Design 

Consultant Procedures manual that discusses specific techniques and 

products in detail. 

 

Green classrooms for better learning environments: this brings the 

discussion full-circle, back to the original premise of the Educational 

Facilities Construction and Financing Act:  to provide all children of the 

State of New Jersey with high quality classrooms in which to pursue their 

education. 

  

Site Acquisition   
   
 Reshaping the Urban Landscape 
 To date, the DOE has transmitted to the EDA authorization to pursue sites 

for 121 school facilities in 25 Abbott school districts.  Of the sites identified 
for pre-development activities (many sites have not yet been identified), 
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they are comprised of more than 1,000 lots/properties, title of which is 
vested in different owners, and involve a mix of commercial, industrial, 
retail and residential uses.  As of July 18, 2002, the EDA was actively 
engaged in the acquisition of 43 sites in 18 Abbott districts.  The EDA 
Activity Chart attached as Appendix “A” depicts the Abbott districts in 
which site acquisition is underway relative to specific school facilities 
projects.  

 
 The Unique Challenges of Urban Land Development 
 Abbott communities present special challenges when it comes to acquiring 

and developing sites for new schools.  Most of these communities are 
almost entirely built out and, therefore, vacant land is scarce.  Moreover, 
as the State’s former industrial and commercial centers, these 
communities shoulder a host of environmental concerns.  Investigation of 
prospective sites entails time and resources, and if a site proves to be 
unacceptable for any number of reasons, there are often limited additional 
options.  There is also a natural tension felt most sharply in those 
communities that have been experiencing a surge in economic 
development between the need for schools and competition from 
commercial entities for sites that will generate property tax ratables.   

 
 EDA’s chief consideration relative to any land acquisition is safeguarding 

the health and safety of the students who will occupy new schools.  
Therefore, an extensive environmental analysis of properties is a routine 
pre-development activity.   

 
 In addition, a full range of professional and investigative services is 

undertaken in connection with every land acquisition to ensure that a site 
can be developed for a school facilities project.  Pre-development 
activities, which are a predicate to a school facilities project application 
may include a) site analysis, site acquisition, site remediation and 
development; b) in connection with developing applications for specific 
school facilities projects, engagement of architectural and engineering 
firms for educational specification and schematic design work and 
feasibility studies preliminary to school facilities project approval, and c) 
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acquisition of temporary classroom units needed for swing space and 
other purposes by the districts in connection with pending projects.   

 
 Streamlining the Land Acquisition Process 
 The EDA’s experience has been that a separate procurement of each of 

the foregoing services is a lengthy and laborious process.  For example, 
the facilities law calls for all professional services to be competitively 
procured.  This process entails a time frame of six to nine months from the 
DOE’s approval for the EDA to procure a site feasibility investigation, 
obtain an engineer’s report, and obtain final DOE approval of a land 
acquisition.  Following this, bona fide negotiations and closing on the 
property can take as little as 60 to 90 days; however, if the acquisition 
entails relocating individuals or businesses, the time frame is longer.   

 
 As a result, the EDA has concluded that pre-development processes must 

be streamlined so that our ability to acquire a sufficient number and ideally 
situated sites is not outpaced by the decades-long drive to revive urban 
communities and the attendant residential and commercial development 
that consumes available sites.   

 
 The EDA is working collaboratively with a number of stakeholders, 

including key Abbott school district representatives, to develop a 
regulatory framework that clearly outlines the procedures and respective 
responsibilities of the EDA and school districts for carrying out specific 
pre-development activities.  The two primary goals in formally realigning 
the responsibilities allocated to the EDA and the Abbott districts is first, to 
expand the role of the Abbott districts in the pre-development phase of 
school facilities projects so that they have direct responsibility for discreet 
tasks and are, thus, more “empowered” throughout the land acquisition 
process; and second, ensure that the pre-development process as a 
whole is rendered more cost and time efficient.   

 
 Relocating Residential and Commercial Occupants 
 In Abbott districts where no vacant land is available for new schools the 

EDA will be acquiring multiple parcels of real estate occupied by dozens of 
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rental and owner-occupied residential properties and businesses.  Plans 
must be developed to compassionately relocate those that live and work 
on these sites.   EDA is committed to acquiring sites through consensual 
real estate agreements; however, where this is not possible, the EDA will 
acquire sites through condemnation as is authorized under the facilities 
law.   

 
 As part of this process the EDA, in accordance with State and Federal 

laws, coordinates and funds the relocation of residential occupants into 
comparable permanent replacement rental/ownership housing and 
commercial/industrial owners and tenants are relocated to comparable 
properties in as close proximity to the existing site as is possible.  The 
EDA entered into a Memorandum of Understanding on August 23, 2001 
with the Department of Transportation to assist with these relocation 
services. 

 
 Land development in the Abbott districts, while enormously complex and 

challenging, will undoubtedly further urban revitalization throughout our 
State.  The sheer number of sites to be developed means that many 
properties that previously laid vacant and were abandoned will be 
reinvigorated and put to the enormously important use of educating our 
urban children.  The EDA’s land acquisition team has been carefully 
comprised and includes specialists in appraisal, urban redevelopment, 
relocation and environmental investigation.  We are confident that this 
expertise combined with the commitment to an evolving process in 
partnership with the Abbott districts will translate to a successful site 
acquisition program. 

 
Grant Funding of Non-Abbott Districts 

 
 The past year saw a streamlining of Section 15 grant application 

procedures which has led to a rapid expansion of grants executed by the 
EDA with non-Abbott school districts, and an increased flow of dollars to 
those districts. By July 18, EDA had agreed to pay $618 million as the 
State’s share of school projects worth over $1.4 billion. We have so far 
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disbursed $99.7 million under those grant agreements.  As districts 
provide documentation of work progress, the disbursement schedule will 
accelerate.   

 

II  Providing Economic Opportunities 
 
Affirmative Action  

 

The adoption by the EDA’s Board of Director’s at its July 2002 meeting of 

the schools affirmative action regulations capped a year-long effort to 

develop a strong affirmative action program that would both meet the 

expectations and aspirations of the minority community and at the same 

time comply with the tenants of existing affirmative action law.   The public 

comment period following official publication of the proposed regulations in 

the August 2001 New Jersey Register yielded nearly 200 comments, 

which were reviewed, analyzed and helped shape the final parameters of 

the affirmative action program.  

 

The affirmative action program has been designed to address three 

primary goals:  (1) promote the hiring of women and minority workers in 

connection with any Authority school facilities projects; (2) expand the 

opportunities for minority, women and small business enterprises 

(M/W/SBEs) seeking to provide services for school facilities projects; and 

(3) provide for the enforcement and administration of such rules and 

regulations. 

 

For these goals to be accomplished there are several courses of action 

that the program prescribes.   First and foremost, is adequate staff 

capacity to effectuate direct and hands-on involvement to ensure that prior 

to the EDA’s execution of a contract, contractors have made a “good faith” 



School Construction and Financing Program: 2002 Annual Report 

 
          25  
 
 

effort to comply with the State’s M/W/SBE hiring goals.  Next, the EDA’s 

project management firms perform monthly tracking of contract payments 

made by prime contractors to M/W/SBEs.   

 

To date, the Program has consistently exceeded the State’s compliance 

benchmarks for hiring of 3% (WBE), 7% (MBE) and 15% (SBE).  Of $166 

million in awarded construction contracts, 16.5% of construction dollars 

were designated for firms that are classified as minority-owned and 5.6% 

to firms classified as women-owned.  Of $100 million in professional 

services contracts, minority-owned businesses represented 12.11 percent 

and women-owned businesses represented 5.23 percent.    

 

Attracting MBE/WBE/SBE Contractors 
 

EDA is making specific outreach to the minority and female contracting 

communities to encourage their participation in the school construction 

program. In the six contractor workshops described below, the program 

included information on the procedures and benefits of certifying with the 

N.J. Commerce Commission as a minority-owned or woman-owned 

business enterprise. The same is true of the Contractor Assistance 

Program (CAPs) courses (see below). All of these offerings—the 

contractor workshops, and CAPs—are being held in the Abbott districts 

only, in the very communities where EDA is charged to develop new 

schools that are fully funded by the State. In addition to reaching out by 

direct mail to New Jersey contractors for these programs, outreach efforts 

are being made in the Abbott communities, in a pointed effort to reach the 

minority and women contractors that may be found there. 

 

Finally, it is important to note that EDA will encourage continued high-

levels of participation of MBE and WBE firms by scoring the contractors’ 
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performance upon their completion of each EDA school project. 

Contractors (and consultants) that adhere to pre-award pledges to meet 

hiring goals for subs will be rewarded with favorable reviews; those that do 

not will lose points on their performance evaluations. These evaluations 

will be taken into consideration each time they seek new contracts with 

EDA for schools.  

 

The Program represents an investment in the State on many levels, 

rectifying historic barriers to employment based on race and gender is but 

one example.  The Authority remains committed to expanding 

opportunities for groups that have traditionally experienced obstacles to 

fair competition for participation in construction projects and allowing them 

to compete on a level playing field.  Resources for monitoring contractors’ 

compliance and resources for skill enhancement represent the two-fold 

approach that the Authority believes is both progressive and effective.  

 
Equitable Employment for Local Contractors 
 

EDA has presented six contractor workshops in urban locations around 

the state (Newark, Paterson, Elizabeth, Perth Amboy, Camden, and 

Jersey City). Governor McGreevey joined the EDA presenters at the first 

workshop in Newark’s Performing Arts Center on February 26th, and 

addressed a crowd of 300 contractors. In all, about 1,000 contractors 

attended the sessions and learned how to complete the forms necessary 

for classification in the school construction program. Workshop audiences 

also learned what EDA school project bids will require and how to prepare 

a bid response.  The workshops helped promote the fact that contractors 

must classify with the State in order to bid on construction work.  
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Several other presentations were given directly to membership 

organizations for New Jersey contractors this year to promote the 

program, and encourage their classification and participation in the 

competitive bidding of school projects.  

 

In May and June, EDA sponsored CAPs for mid-sized contracting firms 

(contractors with 5 to 10 employees generally) at three locations around 

the State (Jersey City, Trenton, and Camden). We will continue to offer 

these programs in the spring and fall over the next several years (an RFP 

is out now for training agencies for the next offerings). These CAPs will 

help local firms learn fundamental business skills (bookkeeping, 

preparation of business plan, successful application for business loans) as 

well as construction-related skills (cost estimating, job scheduling) that will 

enable the mid-sized local firms to better compete for school construction 

work with EDA. These courses will be offered only in Abbott districts. 

Outreach about the courses will be made to New Jersey contractors that 

are classified (or in the process of classifying) with EDA to do school 

projects.  

 

The benefits of participating in the CAPs courses, in addition to the 

practical knowledge gained, include: eligibility for low-interest business 

loans or a bond guarantee from EDA; and, eligibility to participate in a 

mentoring program on EDA school projects. The bond guarantee is seen 

as a significant resolution of what is for many contractors a bar to entry 

into government jobs. The mentoring program is also considered to be a 

significant support device to help less-experienced firms gain the hands-

on guidance and experience that they need to become competitive in this 

market. 
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Another device that EDA has developed to assist New Jersey contractors 

is the “Contractor Help-line,” a phone number that we have publicized to 

the local contracting community. Contractors can call the Help-line to get 

responses to their questions about the school construction program. The 

line has been in place for five weeks, and over that time EDA has 

responded to more than 200 telephone requests. Our site also now lists 

those firms that attend the mandatory pre-bid conference—a helpful way 

to narrow the field for a small firm to market to. 

 

In addition, our school program website has been widely praised as 

a helpful tool for contractors. The site has long been utilized by 

contractors to learn what projects are being advertised, 

what contracts have been awarded, and which firms are classified to do 

business with the EDA School Program. Recently, links have been added 

to each of the four forms necessary to be completed and filed by 

contractors to become classified. This one-stop center saves contractors 

from having to directly contact four different government agencies, (in the 

past by regular mail, telephone, or walk -in to their Trenton offices), and 

allows for the printing of each form on the user’s computer.  

 

The result of all of these efforts has been a dramatic increase in the 

number of contractor firms that have applied for classification with the 

School Program: after the workshops in February/March, we received 140 

applications, up from the monthly average of 40 applications—a 250% 

increase. 

 

Training the Workforce—Pre-apprenticeship Program 

 
EDA has launched a progressive workforce training program that sets a 

precedent for government programs: this is the first multi-year, multiple-
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project construction program that will fund in advance the training of 

interested women and minority candidates seeking employment in the 

construction fields utilized by the program. Specifically, EDA will dedicate 

up to one-half of one percent of the construction costs of our school 

projects for a training fund that will pay for pre-apprenticeship training for 

women and minority training candidates. The training will be offered in 

several Abbott district locations around the State. Four training agencies 

are already under contract, (two in Newark, one in Trenton, and one in 

Camden), and proposals are now under review for several more.  This 

training opportunity will be heavily promoted within the Abbott 

communities where EDA will be building the schools. The training is 

designed to last about four months, and includes such elements as 

General Equivalency Diploma; Motor Vehicle Driver’s License training 

(and 50% contribution against the trainee’s outstanding driver fines, if 

necessary); and fundamentals of labor trades, such as masonry, 

carpentry, electrical, and plumbing.  

 

Training centers will be selected by a committee directed by the 

Department of Labor, and comprised of representatives of the Workforce 

Investment Bureau, organized labor, and the EDA. This unique 

combination of perspectives guarantees that the training centers selected 

will be able to graduate trainees worthy of placement as apprentices. 

 

The training centers will work closely with EDA, the Abbott School 

Districts, and school project contractors to arrange for successful trainees 

to be placed in apprenticeship positions.   

 



School Construction and Financing Program: 2002 Annual Report 

 
          30  
 
 

 

Enhancing Opportunities with Project Labor Agreements 

 
Governor McGreevey’s Executive Order # 1 provides for the application of 

project labor agreements (PLAs) in school facilities projects that are large 

and complex. EDA is now in the process of seeking guidance as to the 

definition of those terms in relation to school projects, and expects to have 

a policy in place when the first new construction projects will be awarded 

for construction. EDA anticipates a form of agreement that will include a 

requirement of the general contractor to meet a hiring goal for that project 

regarding apprentices. The general contractor will be required to fill a 

certain number of apprenticeship positions with graduates of the EDA pre-

apprenticeship training program, (or with graduates of other State-

sponsored pre-apprenticeship training programs). In this fashion, the 

implementation of a PLA on a school project will guarantee a full circle 

approach to tie in all elements of the Program’s efforts to recruit minority 

and community residents into the building trades. 

 

 

III  Revitalizing Communities 
 

Community Development 
 

The EDA strongly supports the concept of schools as centers of 

community and, along with other state and local agency partners, is 

working with its client districts to help them realize their vision of a 

community school facility. 

 

For example, the Union City School District is planning to construct a 

middle school that features a joint use public and school library facility 
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within one wing of the school building.  The libraries would be built one 

atop another with separate means of ingress and egress (entry and exit) 

for security purposes.  This type of joint use facility benefits, not only the 

school children, but the larger community as well.  Such a facility also 

presents opportunities for cost savings as the school district and 

municipality may be able to share staff and other resources.  The public 

library facility, while not eligible for Abbott funding, can, nonetheless, still 

be constructed by the EDA providing that the state and school district 

identifies other funding sources – such as the municipality, in this case.   

 

EDA developed a booklet entitled: “Schools as Centers of Community: 

Ideas for incorporating community features within your school facility 

project,” as a means of sharing with districts and municipalities examples 

of community features that could be incorporated into school facilities.  

This booklet will also be used to help districts raise awareness among 

private industry of the financial needs to underwrite the costs associated 

with the design and development of school facility community features.  

 

EDA adopted regulations and procedures associated with “Demonstration 

Project” school facilities.  Any New Jersey school district is eligible to 

pursue “Demonstration Project” designation for a school facility within their 

long-range facilities plan.  While “Demonstration Project” school facilities 

are required to adhere to the New Jersey Department of Education’s 

Facility Efficiency Standards (FES) and general cost parameters, districts, 

along with the host municipality, are encouraged to design and construct a 

school facility that provides “for the coordination of local economic 

development, redevelopment or community development...”  The 

designation allows for partnerships between districts and private or non-

profit development entities for the construction of school facilities.  
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Currently the EDA is providing technical assistance to a handful of districts 

involved in such partnerships.   

 

Community Involvement 

 

EDA believes that for schools to truly serve the community, the community 

itself must have a voice in the siting and shaping of the schools. We are 

supportive participants in the Department of Community Affair’s Smart 

Growth Grant program, which provides dollars to encourage community-

oriented planning of schools in Abbott districts. We continue to make 

outreach to parent groups in Abbott districts, to inform them of our efforts, 

and encourage their participation, and have made a policy of doing this 

outreach only in the company of officials of the local district, and the 

Department of Education. We believe that all partners in the process 

should be involved in these discussions.  

 

Our contracts require the architects that will be designing new school 

facilities to do so with public participation: at least two public presentations 

early in the design process, (before the designs are 35% complete), and 

greater participation is possible should the district support it. 

 

We think that the power and benefit of public involvement has already 

been demonstrated in Plainfield and Perth Amboy, and we are hopeful 

that with our help, other districts will engage the public as well. 
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Section III: Looking Forward 
 
 In the coming months, the EDA will be diligently working toward enabling 

greater community involvement in the design phase of schools. This 
makes good sense and also represents a priority for Governor 
McGreevey. We will encourage districts to focus on sustainable 
development through energy efficient design and construction. The EDA 
will continue to provide its constituent districts with access to relevant  
information, practices and experts that will allow them to make the best 
possible decisions for their immediate and distant future.  

 
 The EDA will strive to be a catalyst for districts to make community 

schools a reality. As the community schools concept is a key component 
for the revitalization of many neighborhoods, it serves as a corner stone 
for increased and more informed civic participation at the local level, 
throughout the state. Wherever possible and applicable we will also work 
to incorporate Smart Growth principles in order to leverage not only State 
resources, but also community support.  

 
 In the year ahead, EDA hopes to realize a plan to create a working liaison 

with a New Jersey institution of higher learning that can serve as a 
resource to EDA, the Department of Education, and our client districts to 
provide reliable, objective information on design and technology 
choices. Through this relationship, we hope to determine best practices to 
recommend to school districts, such as appropriate alternative heating and 
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cooling technology; the efficacy of water-conservation systems, and the 
effects of design on learning and objective test score results.  

 
 A focus on Project Labor Agreements (PLAs) is anticipated to result in 

increased productivity, avoidance of cost overruns and coordinated 
oversight of complex development schedules. As we prepare for the 
introduction of PLA's in this process, we will plan to include within the 
agreement text work opportunities for individuals within neighborhoods, 
especially in the Abbott districts. Pre-apprenticeship training programs will 
be utilized to empower local residents so that they not only have the 
opportunity to build the schools in their neighborhoods, but have the basis 
for solid opportunities in the future. Our Affirmative Action program will 
continue working to exceed the benchmark percentages for women, 
minorities and small businesses.  

 
 While the Authority has made great strides in efficiency and flexibility, we 

are dedicated to a continued streamlining of processes. This requires 
constant organizational self-evaluation. It will also require the Authority to 
develop tools for feedback from contractors, professional and school 
districts. We are constantly looking for ways to better communicate within 
and between state agencies. The ultimate goal of this effort will be to 
greatly expand construction output in the year ahead. 

 
 Another important component that will be tackled in the coming months 

will be maintaining our responsibility to communicate with the public 
about the program's progress. To that end, the EDA will develop 
opportunities to market the program by seeking out appropriate print, radio 
and television venues to inform the public of the Authority's progress 
toward fulfilling its mission. Our website will also serve as a 24-hour a day 
open access point for those interested or in need of information. We will 
continue to use public feedback as a further tool for reevaluating the way 
we do business.  

 
 True communication is a two-way street, however, and EDA will continue 

to devote substantial time and effort to listen to our clients—the school 
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officials, parents, and students of the Abbott communities—and hear what 
they have to say about what we do. Good listening has enabled us to 
adapt to unanticipated needs in the past year, and we will continue to seek 
ways to be flexible enough to meet local needs. 

 
 In Conclusion, no program of this size and magnitude can proceed without 

a few bumps in the road; however, EDA’s flexibility, ingenuity and 
commitment enabled the Program to surmount these inevitable hurdles to 
move further towards realizing the vision for public school education 
advocated for so long by so many and finally mandated by the New Jersey 
Supreme Court in the long-running Abbott vs. Burke litigation.   

 
 
 
 

  
We welcome your comments about the  

School Finance and Construction Program.
Please call us at (609) 292-9783 

or  visit our website.  
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Abbott District Survey 

 July 19, 2002  

Asbury Park      Masons repairing the façade of Bangs Avenue School, Asbury Park 
MONMOUTH COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  4   4  

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations:  1* 

New Construction: 

 
Total Schools affected: 4  
 

 transmittal  investigation pend investigation complete offer condemn  acquired  

Land acquisition: 2**  
     #sites / #lots 
 
Total Sites: 2 Total obligations to date:$4,846,081 

    

Notes: Bradley ES, Bangs Avenue School, Asbury Park MS, and Asbury Park HS have all health and safety projects 
completed. *Addition to the Bradley School designed by SSP. 

 
 **DOE transmitted predevelopment authorization for a new ES project and a new ECC project, but no sites were 

specified. District must propose sites before activity may be initiated. CCE of LRFP+H/S: $79.8 million. 



Abbott District Survey 

 July 19, 2002  

Bridgeton  
CUMBERLAND COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  11  11 

Early Childhood (perm.)  1* 1* 

Early Childhood ( TCUs)     10 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 7  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 0 
     #sites / #lots 
 
Total Sites:  Total obligations to date:$5,819,916 

    

Notes: There are 11 schools with health and safety projects. Seven of those awarded construction in fall 2001, but 
delayed start until summer 2002 since district preferred not to allow health & safety work to occur during the 
school year. All projects will be completed by end of 2002. *ECC addition designed by Becica Associates, for 
which construction bids are now under review by EDA. 



Abbott District Survey 

 July 19, 2002  

Burlington City      Governor breaks ground on Burlington City ECC 
BURLINGTON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  5 5  

Early Childhood (perm.)  1*  1* 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 5  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 0 
     #sites / #lots 
 
Total Sites:  Total obligations to date:$4,737,474 

    

Notes: Health and safety repairs are projected to begin in the High School, Samuel Smith School, Elias Boudinot School, 

Wilbur Watts School, and the Lawrence School by August 25, 2002. All repairs will be completed by December 
2002.  *In May, the Governor broke ground on a new Early Childhood Center, the first new construction project. 

  



Abbott District Survey 

 July 19, 2002  

Camden  Camden parents hear presentation from EDA  
CAMDEN COUNTY    
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  36 32 2 2 

Early Childhood (perm.) 

Early Childhood ( TCUs)     3 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 36  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 8*  
     #sites / #lots 
 
Total Sites: 8 Total obligations to date:$7,200,787 

    

Notes: There are 36 schools with health and safety projects in Camden. All have completed design, and two have 
completed construction. Construction of health & safety work will be underway in all remaining 34 schools by 
9/8/02; all repair work is projected to be complete by the end of the calendar year.  *The acquisition process, to 
include feasibility studies, is about to begin on the top four District prioritized projects.  



Abbott District Survey 

 July 19, 2002  

East Orange 
ESSEX COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  15 15 

Early Childhood (perm.)  1** 1** 

Early Childhood ( TCUs) 

Additions/renovations: 1*  

New Construction: 

 
Total Schools affected: 15  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 8 2 / 2*** 
     #sites / #lots 
 
Total Sites: 8 Total obligations to date:$1,099,715 

    

Notes: Health & safety projects will begin construction later this month; all are projected to be complete by the end of the 
calendar year. * Clifford J. Scott HS addition/renovation is in design. **Wahlstrom EC rehabilitation design is 
complete and construction bids are under review. 

 
 ***Feasibility studies are being done for the Langston Hughes ES replacement, and the Washington Academy ES 

replacement, due 9/02. 



Abbott District Survey 

 July 19, 2002  

Elizabeth       EDA provides workshop for local contractors in Elizabeth 
UNION COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  27 19 8 

Early Childhood (perm.) 

Early Childhood ( TCUs)     50 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 20  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 9 7 / 28* 
     #sites / #lots 
 
Total Sites: 9 Total obligations to date:$24,189,271 

     

Notes: There are 20 schools in Elizabeth with health and safety projects; seven have window packages separated from 
other interior work. Thus, there are 27 projects. Contracts for construction should be awarded this month in the 19 
schools with health & safety projects not already in construction. *Feasibility studies are being performed on 7 
sites affecting 28 lots; a Notice of Intent/Preliminary Entry letter has been sent on a sixth site. 



Abbott District Survey 

 July 19, 2002  

Garfield  repairs to Washington Irving School in Garfield 
BERGEN COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  8 1  7  

Early Childhood (perm.) 

Early Childhood ( TCUs)     18 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 7  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 2 2 / 6* 
     #sites / #lots 
 
Total Sites: 2 Total obligations to date:$2,203,102 

  

Notes: Fire alarm system replacements (health and safety projects) in seven schools are completed. One of those 
schools, #7 Roosevelt School, has another health & safety project that recently completed design, and is now in 
bid phase. Construction should begin this fall, and be complete by March 2003. *Transmittals to authorize pre-
development activities for a new MS, and a new ECC are being worked on: a Notice of Interest/Preliminary Entry 
letter issued on the MS property, and a feasibility study is being performed on the ECC property, due 9/30/02. 



Abbott District Survey 

 July 19, 2002  

Gloucester City     TCU installation in Gloucester City 
CAMDEN COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  3 2 1 

Early Childhood (perm.) 1*  

Early Childhood ( TCUs)  18   18 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 3  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 0 
     #sites / #lots 
 
Total Sites: 0 Total obligations to date:$3,456,391 

    

Notes: Design work is complete for all three health & safety packages of the district: Jr./Senior HS-boiler; Jr./Senior HS-

balance of other work; and Costello School-roof. Boiler replacement is nearing completion; the other two projects 
will be bid this summer, and completed by mid-November. *Chapin Architects are designing an Early Childhood 
addition to the Cold Springs School. 



Abbott District Survey 

 July 19, 2002  

Harrison       New sidewalks and steps in Harrison  
HUDSON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  3  3 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 3  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 1 1 / 2* 
     #sites / #lots 
 
Total Sites: 1 Total obligations to date:$2,291,406 

    

Notes: Design work is complete for all three schools: High School, Washington School, and Lincoln School. Work is 
underway in all three, and is projected to be complete in August, 2002. *Notice of Interest/Preliminary Entry Letter 
issued—site is proposed for new Harrison HS.  Completion of the feasibility study and DOE approval to acquire 
the property is expected by 8/30/02. 



Abbott District Survey 

 July 19, 2002  

Hoboken       Roof repairs to the Demarest School, Hoboken 
HUDSON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  12 6 3 3 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 6  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 0 
     #sites / #lots 
 
Total Sites: 0 Total obligations to date:$6,990,401  

Notes: There are 6 schools in Hoboken with health & safety repairs required; each has been divided into a roof package, 
and a balance of work package, for 12 total packages. Design work is complete on all 12; construction has begun 
on all 6 roofing projects, of which three are complete. The interior repair work is now being bid; all work is 
projected to be complete by the end of 2002.  The District has indicated that it plans to submit site proposals for 
school property acquisition in the near future. 



Abbott District Survey 

 July 19, 2002  

Irvington     Nighttime roof repair at the Florence School, Irvington 
ESSEX COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  14 9  5 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 9  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 1 1 / 4* 
     #sites / #lots 
 
Total Sites: 1 Total obligations to date:$3,760,662 

    

Notes: There are 9 schools with health and safety projects planned. Five of those have roofing projects which were 
packaged separately from the interior repairs; therefore, there are 14 repair packages. Of these, all have 
completed design, and the roofing projects are substantially complete. All of the remaining work is being bid this 
month, and will be completed this fall. *Feasibility study is due 9/1/02—site is for University Six ES, + offices. 



Abbott District Survey 

 July 19, 2002  

Jersey City      EDA workshop for local contractors, Jersey City  
HUDSON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  26 12 14 

Early Childhood (perm.) 

Early Childhood ( TCUs)     8 

Additions/renovations: 

New Construction: 2*  1** 

 
Total Schools affected: 26  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 28 3 / 58***       
     #sites / #lots 
 
Total Sites: 28 Total obligations to date:$5,001,675  

Notes: Design work is complete on all 26 schools with health and safety projects, and 14 of those are now under 
construction. The 12 remaining repair projects are currently in bid process, and it is projected that the repair work 
on those schools will be completed by the end of 2002. *Designs are being drafted by Clark/Caton for the New 
Heights MS, and by Edwards Kelsey for the new PS#3 ES. **The new PS#3 MS design was completed by 
Edwards Kelsey, and bids are due 8/14/02. ***Notice of Interest letters have been sent regarding sites for new 
PS#3 ES, new PS#20 ES, and the new ECC 09.  The New Heights MS and PS42 funding agreements have been 
approved and property acquisition for the two schools by the District is pending.  



Abbott District Survey 

 July 19, 2002  

Keansburg      New fire alarm system installed in Keansburg  
MONMOUTH COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  4   4 

Early Childhood (perm.) 

Early Childhood ( TCUs)     13 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 4  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 1 1 / 1*  
     #sites / #lots 
 
Total Sites: 1 Total obligations to date:$4,741,955 

    

Notes: All health & safety projects have been completed in the district. Repairs were made to Caruso ES, Port Monmouth 
School, Bolger MS, and Keansburg HS. *Notice of interest letter has been sent —this site will serve as 
recreational area for all district schools. 



Abbott District Survey 

 July 19, 2002  

Long Branch       New Ferraina Early Childhood Center, Long Branch (EDA funded)   
MONMOUTH COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 9 6   6 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 2* 1** 

 
Total Schools affected: 9  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 2 1 / 10*** 
     #sites / #lots 
 
Total Sites:  2 Total obligations to date:$17,908,952 

    

Notes: There are 9 schools in Long Branch with health & safety concerns; six of those included roof work which was 
separately packaged from interior repairs; thus 15 repair packages. The roofing projects are complete. The nine 
remaining packages are in design phase, and construction should be completed during the first quarter of 2003. 
*Two designs are being drafted for new facilities: a new MS by Einhorn/Yaffee; and a new HS by DLR Group. 
**Design is complete for a new ES by Tomaino. ***Of two transmittals, one for the Gregory ES replacement is on 
hold by DOE. The other is for the new Long Branch HS/MS, and a Notice of Interest letter was sent 6/6/02.  The 
feasibility study ordered by the District is nearing completion. 



Abbott District Survey 

 July 19, 2002  

 Millville           Site acquired by EDA  for Millville Early Childhood Center 
CUMBERLAND COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  8 5 3 

Early Childhood (perm.)  

Early Childhood ( TCUs)     16 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 9 
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 1      1* 
     #sites / #lots 
 
Total Sites: 1 Total obligations to date:$5,978,005 

    

Notes: There are 8 schools with health and safety repair needs; all have completed design phase,and three of those 
have begun construction. The remaining five are in bid phase. All are expected to complete construction by the 
end of 2002. *The Prudential Building was acquired in December 2001 to be renovated into the district’s ECC. 



Abbott District Survey 

 July 19, 2002  

Neptune          Breaking ground on Neptune ECC; TCUs in background 
MONMOUTH COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  7   7 

Early Childhood (perm.) 1*  

Early Childhood ( TCUs)     20 

Additions/renovations: 1*  

New Construction: 1*  

 
Total Schools affected: 9  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 3 2 / 73**  1*** 
     #sites / #lots 
 
Total Sites: 3 Total obligations to date:$7,279,472 

    

Notes: There are 7 schools with health and safety projects in Neptune. Design and construction were completed in all 7 
schools in January 2002. *Designs are underway for the ECC remodeling (by K. Wagner); the new Mid-Town 
ES/CS (by SSP), and the addition/renovation to the HS (by K. Wagner). All 3 designs should be complete in the 
fall. **Transmittals were received for 3 projects; we are working on sites for the Midtown ECC/ES, and the 
Neptune HS. The district is to provide a feasibility study for the HS. (Note: despite high number of lots (61) on the 
HS project, there are only 1 owner to deal with.)  ***EDA made an offer for the ECC site on 5/31/02. 



Abbott District Survey 

 July 19, 2002  

Newark          Governor McGreevey speaks at workshop for local contractors, Newark  
ESSEX COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 5 71 60 11 

Early Childhood (perm.) 

Early Childhood ( TCUs)     12 

Additions/renovations: 

New Construction: 2*  

 
Total Schools affected: 77  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 19 12 / 228** 
     #sites / #lots 
 
Total Sites: 19 Total obligations to date:$88,022,302  

Notes: There are 76 schools with health and safety repair packages in Newark; all but 5 of these have completed design 
work. 60 projects are in the bid phase, and 11 are under construction. Completion of all 76 packages is projected 
for the end of 2002. *Design is being done on the new University Heights Science Park HS, and the new Central 
HS; completion of both is pending feasibility of sites. **Twelve sites are being investigated: feasibility studies are 
being done on 5 (Science Park HS, First Avenue PreK -8, East Side HS replacement, unnamed PreK-8, and 
Speedway Ave PreK -8); onsite (Central HS) awaits a “No Further Action” letter from the DEP; Notice of Interest 
letters were sent on 6 others (South Street PreK-8, new North East PreK-8, Ridge Street PreK-8, new University 
HS, Gladys Hillman-Jones ES, & Franklin ES replacement).   



Abbott District Survey 

 July 19, 2002  

New Brunswick    
MIDDLESEX COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  7  7 

Early Childhood (perm.) 

Early Childhood ( TCUs)     31 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 6 
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 0 
     #sites / #lots 
 
Total Sites: 0 Total obligations to date:$1,604,268 

    

Notes: There are six schools in New Brunswick with health & safety repair needs; the Redshaw MS work is divided into 
two packages; thus 7 health and safety projects. Designs are complete for all seven, and all are in construction 
now and projected to be complete by mid-November 2002. 



Abbott District Survey 

 July 19, 2002  

Orange    
ESSEX COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 2 4 4  

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction:  1* 1* 

 
Total Schools affected: 6  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 5  
     #sites / #lots 
 
Total Sites: 5 Total obligations to date:$6,178,482  
 
    

Notes: There are six schools with health and safety projects; four of these have completed design and are now in bid 
phase, and the other two will enter bid phase next month. Construction work on all six is projected to be complete 
by the end of 2002. *The new Main Street School has been designed by Massimo Yezzi, and bids are now under 
review. Two of the transmitted projects are on hold by the District/DOE. 



Abbott District Survey 

 July 19, 2002  

Passaic 
PASSAIC COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 4 8 3 3 

Early Childhood (perm.)  3* 

Early Childhood ( TCUs)     15 

Additions/renovations:   

New Construction: 

 
Total Schools affected: 9  
 
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 3 2 / 25** 
     #sites / #lots 
 
Total Sites: 3 Total obligations to date:$7,320,106 

    

Notes: There are nine schools in Passaic; three of these have roofing work that was separated from interior work; thus 
there are 12 health and safety packages. All but four packages have completed design, and those four should be 
finished design stage later this month. The three roofing projects are now under construction, with completion 
projected for September 2002. Three projects are in bid phase now, and the remaining six will be bid this fall. Six 
of the non-roofing projects will be completed in summer 2003; and the last three projects in fall 2003. *Three early 
childhood additions have been designed for #3 Drago School; #6 MLK School; and the #7 Grant School. **Notice 
of Interest letters were sent on the New Henry St ES/TCUs site, and the new Dayton Ave MS/TCUs site. 



Abbott District Survey 

 July 19, 2002  

Paterson        Night view of Eastside High School, Paterson  
PASSAIC COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  40 31 9 

Early Childhood (perm.) 

Early Childhood ( TCUs)     17 

Additions/renovations: 

New Construction: 1* 

 
Total Schools affected: 36  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 5 2 / 6** 
     #sites / #lots 
 
Total Sites: 5 Total obligations to date:$23,932,772 

    

Notes: There are 35 schools with health and safety projects; five of those have window replacement projects separated 
from other repairs; thus 40 health and safety projects (including repairs to Eastside HS, pictured above). Half of 
these repairs are projected to be completed by the end of 2002; the others will be completed by May 2003, except 
for one project (Dale School) estimated to finish in October 2003. *Roberto Clemente School now in design. 
**Feasibility studies are due from VanNote Harvey on 8/22/02 regarding the site for the new ES, and for the 
International HS Academy/TCUs.  The Panther Academy site investigation has been completed and acquisition is 
pending. 

1/1 



Abbott District Survey 

 July 19, 2002  

Pemberton Township    Site preparation work in Pemberton   
BURLINGTON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 4 3  2 1 

Early Childhood (perm.) 

Early Childhood ( TCUs)     9 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 6  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 1 1 / 1* 
     #sites / #lots 
 
Total Sites: 1 Total obligations to date:$6,720,299 

    

Notes: There are six schools with health and safety repair needs in Pemberton Township; the High School has a roof 
replacement project separated from interior repairs; thus 7 packages. Design is complete on the three roofing 
projects, and the High School roof project is completed. Roofs on Denbo and Stackhouse are substantially 
complete. Interior work at the High School, and window replacements for Fort, Newcomb, and Harker-Wylie 
schools is still in design. Window replacement will begin in spring 2003 and finish in summer 2003. *Feasibility 
study due from VanNote Harvey on 7/22/02 for new ECC site. 



Abbott District Survey 

 July 19, 2002  

Perth Amboy    Superintendent Pablo Clausell addresses EDA workshop for local contractors, Perth Amboy    
MIDDLESEX COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  4 4 

Early Childhood (perm.) 1*  

Early Childhood ( TCUs)     1** 

Additions/renovations: 

New Construction: 1*  

 
Total Schools affected: 5  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 3 2 / 14*** 
     #sites / #lots 
 
Total Sites: 3 Total obligations to date:$5,038,961 

    

Notes: There are four schools with health and safety projects. All four have completed design, and are currently in bid 
phase. They are expected to finish construction in September 2003.*Vitetta is designing a replacement School 
#10, and the ECC. **EDA leased and refurbished a classroom building (St. Mary’s Parochial School) for the 
district’s temporary use for Early Childhood classes, pending development of their Early Childhood Center. This 
eliminated the need for 25 TCUs originally planned for Perth Amboy. ***Feasibility study on the new ECC II site is 
due from French & Perello on 10/1/02. Notice of interest letters sent 5/24/02 on Seaman Ave ES site. 



Abbott District Survey 

 July 19, 2002  

Phillipsburg       Phillipsburg High School now undergoing health & safety repair work     
WARREN COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 6 6  6 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 6   
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 2 1 / 11*  1** 
     #sites / #lots 
 
Total Sites: 2 Total obligations to date:$3,882,386 

    

Notes: There are six schools with health and safety needs, and each one has a roofing project that was separated from 
the interior repairs; thus 12 packages. The six roofing projects will complete construction in August 2002. The 
non-roofing projects will finish design and enter bid phase this summer, and start construction in the fall. 
Construction should be completed by spring 2003 on all projects but the High School interior, which should finish 
in October 2003. *Architect to deliver feasibility study for new ECC site; **Offer was made on 5/31/02 for HS site; 
agreement is pending. 



Abbott District Survey 

 July 19, 2002  

Plainfield 
UNION COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  2  2 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 1*  

New Construction: 

 
Total Schools affected: 2   
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 3 1 / 1** 
     #sites / #lots 
 
Total Sites: 3 Total obligations to date:$5,267,450 

    

Notes: There are three schools with health and safety projects, although by agreement with the District, one school’s 
health and safety projects (Clinton Elementary) were canceled in favor of a major renovation of that school. 
Projects in the other two schools (Plainfield HS and Cedar Brook HS) are now in construction, and should be 
completed in October 2002.  *Johnson, Jones is designing an addition/renovation to the Clinton ES. **A Notice of 
Interest letter was sent on 2/2/02, and a Preliminary Entry letter on 4/24/02 regarding a site for a temporary ES. 



Abbott District Survey 

 July 19, 2002  
 

Pleasantville        Leeds Avenue School, Pleasantville to get health & safety repairs 
ATLANTIC COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  5 5 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction: 

 
Total Schools affected: 5  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 0 
     #sites / #lots 
 
Total Sites: 0 Total obligations to date:$722,509 

    

Notes: There are five schools with health and safety projects. Design work is completed for all five. Those projects are 
now in bid phase, with construction projected to begin in each in August 2002. All construction should be 
complete by February 2003. 



Abbott District Survey 

 July 19, 2002  

Trenton       Trenton Central High School 
MERCER COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 12 6  2 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 4*  

New Construction: 2*  

 
Total Schools affected: 18  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 3 2 / 3** 
     #sites / #lots 
 
Total Sites: 3 Total obligations to date:$11,106,955  

Notes: There are 17 schools in Trenton with health and safety repair needs; six of those had roofing projects separated from interior 
repairs. Trenton Central HS roof replacement project was canceled at the request of the district; it will be done later as part of 
a renovation of the building that would impact the roof. Thus 22 projects in 16 schools. Eight of those projects are on hold: 6 at 
the request of the District, and 2 pending resolution of DOE issues. Two roof projects should finish this fall. Most other projects 
will finish construction by May 2003, except for Harrison, Gregory, Hedgepath, Jefferson and Columbus schools, projected to 
finish by end of 2003. *Designs are being drawn for the Parker School, Mott School, new High School, and Gregory ES/MS 
additions/renovations; and for two new schools (Roebling and MLK/Jefferson). **Feasibility studies are being done for a new 
Roebling preK-8 school site, and Joyce Kilmer ES/MS replacement school site.  The third school site, for Daylight/Twilight 
Alternative HS is on District hold as a possible Demonstration Project. 



Abbott District Survey 

 July 19, 2002  

Union City      Rendering of new Union City Middle School 
HUDSON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  4 1 3 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations: 

New Construction:  1* 1* 

 
Total Schools affected: 5  
 
 
 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 8 
     #sites / #lots 
 
Total Sites: 8 Total obligations to date:$5,001,001 

    

Notes: There are four schools with health and safety projects in Union. All four have completed design; three are in 
construction while the fourth is in bid phase. Construction of the first three should be complete by the end of 
August 2002, and the fourth project should finish construction by the end of 2002.  

 
 *Design is complete and an award of a construction contract is expected this month for construction of the new 

Union City Middle School (shown above), which will be a facility with community features. 



Abbott District Survey 

 July 19, 2002  

Vineland    
CUMBERLAND COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 2 2  2 

Early Childhood (perm.) 

Early Childhood ( TCUs) 

Additions/renovations:  1* 

New Construction: 

 
Total Schools affected: 4   
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 2** 
     #sites / #lots 
 
Total Sites: 2 Total obligations to date:$5,381,997 

    

Notes: There are four schools with health and safety repair needs; two have completed design (Dippollito and Rossi 
schools) and two will complete design this month (North and South High Schools). All projects will be completed 
by the end of 2002. *Manders/Merighi just completed design of an addition to the E.R. Johnstone ES. **Both site 
acquisition transmittals are on hold since 4/15/02 by District direction. 



Abbott District Survey 

 July 19, 2002  

West New York    
HUDSON COUNTY 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects:  4 4 

Early Childhood (perm.) 

Early Childhood ( TCUs)      4 

Additions/renovations: 

New Construction:  1*  1* 

 
Total Schools affected: 4  
 

 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 2 
     #sites / #lots 
 
Total Sites: 2 Total obligations to date:$4,034,600 

    

Notes: There are four schools in West New York requiring health and safety repairs. All four have completed design 
phase, and are now in bid phase. Construction contracts should be awarded this month, with all work to be 
completed by the end of 2002. *Vitetta has designed a new Middle School for which construction bids have been 
received and are currently under review.   



Abbott District Survey 

 July 19, 2002  

All Abbott Districts 
STATEWIDE 
 
 in design design complete in bid in construction project completed  
 
Health & Safety projects: 40 355 218 92 39 

Early Childhood (perm.) 3 6 2 1 

Early Childhood ( TCUs)     244 (+35*) 

Additions/renovations: 7 2 

New Construction: 8 4 3 

Total Schools affected:   
Health safety/new  402**/34 
  
 
 transmittal investigation pend investigation complete offer condemn acquired  

Land acquisition: 121 43    1 
     #sites / #lots 
 
Total Sites:  121 Total obligations to date:$322,370,722*** 
  
 *   244 TCUs are installed and operating; 35 more TCUs have been built and are in storage pending identification    

of sites for them in  Elizabeth and Passaic.  
 **  Includes grants (for 48 schools) to Abbott districts to perform health/safety repairs  
 ***Includes $30,651,373 for TCUs + furniture for the TCUs     
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Obligations Summary 
 

 obligation disbursed contracts 
Abbott: Health & Safety Projects:   

Design fees for health and safety projects 47,813,534 22,743,592 104 

Construction contracts 162,095,614 28,116,368 83 

Abbott:  Health & Safety Projects Total: $209,909,148 $50,859,960  
    

Abbott: Early Childhood:    

Temporary Classroom Units (TCUs)-evaluations 1,729,176 1,245,843  

TCUs-due diligence and site feasibility 103,565 80,967  

TCUs-purchase of units; delivery; installation 29,705,092 29,254,351  

Furniture for early childhood classrooms 946,281 816,876  

Design fees for Early Childhood Centers    

East Orange ECC 45,794 0  

Neptune ECC 460,733 102,200  

Perth Amboy ECC 1,129,148 78,810  

Jersey City ECC 1,134,439 20,689  

Passaic ECC 2,370,903 450,436  

Burlington ECC 409,091 336,091  

Bridgeton ECC 714,000 438,750  

Gloucester City ECC 620,859 200,990  

Garfield ECC 72,000 55,575  

Abbott: Early Childhood Total: $39,441,082 $33,081,578 13 

Abbott: New Construction  

Design fees for new construction (not ECCs) $38,190,157 $4,002,986 25 

Construction Contracts $4,178,000 3 
    
Abbott: Other     

Due diligence, feasibility; Section 13a grants & FA $30,652,336 $10,827,622 68 
    
Abbott: TOTAL OBLIGATIONS $322,370,722 $98,772,146  

(See breakout by Abbott district next page)    

Abbott: SCHOOLS IMPACTED 440   

(See breakout by Abbott district next page)    
       

Non-Abbott: TOTAL SECTION 15 GRANTS  $612,095,673 $93,854,601 388 

Non-Abbott: SCHOOLS IMPACTED 15 GRANTS 380   
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Non-Abbott: DISTRICTS IMPACTED 15 GRANTS 154   
 

 
Summary of Abbott District Obligations & Number of Affected 

Schools 
 
School District # of Schools Obligations

Asbury Park 4 $4,846,081
Bridgeton 7 $5,819,916
Burlington City 5 $4,737,474
Camden City 36 $7,200,787
City of Orange Twp 10 $6,178,482
East Orange 18 $1,099,715
Elizabeth 31 $24,189,271
Garfield 8 $2,203,102
Gloucester City 4 $3,456,391
Harrison 4 $2,291,406
Hoboken 6 $6,990,401
Irvington Twp 10 $3,760,662
Jersey City 39 $15,001,675
Keansburg 4 $4,741,955
Long Branch 10 $17,908,952
Millville 5 $5,978,005
Neptune Twp 10 $7,279,472
New Brunswick 6 $1,604,268
Newark 85 $88,022,302
Passaic 11 $7,320,106
Paterson 38 $23,932,772
Pemberton 7 $6,720,299
Perth Amboy 9 $5,038,961
Phillipsburg 6 $3,882,386
Plainfield 14 $5,267,450
Pleasantville 5 $722,509
Trenton 18 $11,106,955
Union City 13 $5,001,001
Vineland 9 $5,381,997
West New York 8 $4,034,600

Sub Total  440 $291,719,349
Various Districts - TCU Unit Install  $29,705,092
Various Districts - ECC Furniture  $946,281

Grand Total  $322,370,722
 


