
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

BOARD MEETING

WEDNESDAY, OCTOBER 3, 2012 AT 9:00 A.M.
ONE WEST STATE STREET, ONE WEST BOARD ROOM

AGENDA

1. Notice of Public Meeting

2. Roll Call

3. Approval of Meeting Minutes
a. Board Open Session Meeting Minutes of September 5, 2012

4. Authority Matters
a. CEO Report

b.   Chairman’s Report 

5. Report and Recommendations of the Audit Committee (Chairman’s Report)

      6. Report and Recommendations of the School Review Committee (Chairman’s Report)
a. Change Orders/Amendments

1. COMPANY NAME: Tricon Enterprises, Inc.
DISTRICT: Keansburg
CONTRACT NO: ET-0061-N01
PMF/CM: NJSDA - Self Managed
SCHOOL NAME: Joseph C. Caruso ES
RESOLVING CO NO.: No. 8 
REASON: Change in Scope
AMOUNT: $39,000

CCD No. 5 ($0) + Change Order No. 8 ($39,000)
TIME EXTENSION: 10 Days
CONTRACT STATUS: 27.2% Paid to Date against Current Contract Value

2. COMPANY NAME: Becica Associates, LLC
DISTRICT: Long Branch
CONTRACT NO: ET-0068-A01
PMF/CM: Greyhawk North America, LLC
SCHOOL NAME: George L. Catrambone E.S. 
AMENDMENT NO.:    19
REASON:   Increase to Testing and Inspection Allowance 
AMOUNT:  $ 125,000
CONTRACT STATUS:      74% Paid to Date
PROJECTED SCHOOL 
OCCUPANCY DATE:       September 2014
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3. COMPANY NAME: L+C Design Consultants, PA (PLACEHOLDER)
DISTRICT: Paterson
CONTRACT NO: PA-0008-A01
PMF/CM: NJSDA Self-Managed
SCHOOL NAME: International High School Academy
AMENDMENT NO: 15
REASON: Extended Construction Administration Services and 

Fire Protection Consultant Services 
AMOUNT: $ 121,966.75
CONTRACT STATUS: 98 % Paid to Date against the Current Contract 

Value
REVISED DELIVERY DATE: March 2013

b.   Project Charter(s)
i. Keansburg School District – Caruso ES and Port Monmouth Road School

c. Approval of Award
i. NE-0013-N01 – Newark - Oliver Street ES - Early Site Preparation (Informational)

      7.   Monthly Reports 
   a. For Informational Purposes

i. Active Projects Report
ii. Project Close Out Status Report

iii. Project Status Reports
iv. Contracts Executed Report/Amendments & Change Orders Executed Report
v. Contract Terminations Report (no activity)

vi. Settlement Activities Report
vii. Contractor and Workforce Compliance Report

viii. Regular Operating District Grant Activity Report
ix. Notification of Amendments to Goods and Services Contracts Not Exceeding $250,000

(no activity)
x. Communications Report

xi. Monthly Financial Report

  8.   Public Comment

9.   Executive Session
      a.    Litigation/Contract Matter(s) – OPMA Exemption N.J.S.A. 10:4-12b (7)

CCD Report 

  10. Adjournment
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RESOLUTION—3a.

Approval of Minutes

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and 

WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the 
September 5, 2012 Board meeting of the New Jersey Schools Development Authority, for 
the Open Session, was forwarded to the Governor on September 6, 2012.

NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s September 5, 2012 Open Session meeting is hereby approved. 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval.

Dated: October 3, 2012
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MEMORANDUM 
 
 
TO:  Members of the Authority 
 
FROM: James D. Adams 

Program Director, Program Operations 
 
DATE:  October 3, 2012 
 
SUBJECT: Resolving Change Order – Tricon Enterprises, Inc. 
 
 
COMPANY NAME: Tricon Enterprises, Inc. 
DISTRICT: Keansburg 
CONTRACT NO: ET-0061-N01 
PMF/CM: NJSDA Self-Managed 
SCHOOL NAME: Joseph C. Caruso ES 
RESOLVING CO NO.: No. 8 
REASON: Change in Scope 
AMOUNT: $ 39,000 
 CCD No. 5 ($0) + Change Order No. 8 ($39,000) 
TIME EXTENSION: 10 Days 
CONTRACT STATUS: 27.2% Paid to Date against Current Contract Value 
 
INTRODUCTION 
 
I am writing to recommend approval by the Members of the Authority of a construction change 
order (CO) to resolve Construction Change Directive (CCD) No. 5, which was issued for $0 on 
August 7, 2012.  The resolving change order amount is $39,000.  Pursuant to the NJSDA 
Operating Authority adopted by the Board on December 1, 2010, as amended March 7, 2012, a 
construction change order which singularly exceeds $500,000 or singularly or in the aggregate is 
greater than 10% of the contract value requires approval by the Members of the Authority. This 
change order, when aggregated with prior change orders is greater than 10% of the contract 
value.  
 
CCDs are typically only used when the work has been verified to be a change to the base scope 
and one of the following two conditions are met: either the work is so urgent that it requires a 
directive for immediate action by the General Contractor (GC) or negotiations for a change order 
have failed to come to a resolution, thereby placing the work in the critical path requiring 
immediate direction to avoid construction delays impacting a schedule milestone, e.g. school 
turn-over to the district. A resolving change order is the mechanism by which the final dollar 
value of the CCD is determined. It is the combined value of the CCD and the resolving CO that 
determines the required level of approval for the resolving change order.   
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Members of the Authority 
Change Order No. 8 
Keansburg School District – Joseph C. Caruso E.S. 
October 3, 2012 
Page 2 of 3 
 
 
BACKGROUND 
 
Tricon Enterprises, Inc. was issued a Notice to Proceed (NTP) on January 27, 2012 to demolish 
the former Joseph C. Caruso E.S. and VFW building in Keansburg due to their extremely poor 
condition and stage of deterioration.  At the March 7, 2012 NJSDA Board Meeting, the Members 
approved the Authority’s 2012 Capital Plan.  This Plan identified the Joseph C. Caruso E.S. 
project as one of the projects for advancement in 2012, a new school facility to be constructed on 
the site where demolition is currently proceeding. 
 
 
REASON FOR CHANGE  
 
This change order is for the removal of asbestos covered steam piping located above the ceiling 
of the second floor classrooms and stairwells at the existing Caruso School that was not included 
in Tricon’s base contract scope of work.  It is the existence of asbestos that creates the additional 
scope. The removal of this additional material is necessary to allow complete demolition of the 
building, and a CCD was issued because removal of the material in an appropriate fashion was 
urgent.  
  
The asbestos covered steam piping was not identified in a hazardous materials survey that was 
completed by Hatch Mott MacDonald (HMM), the environmental consultant retained by the 
NJSDA for this project.  Sections of this piping that were visible/exposed were previously abated 
by the school district.  There will be a 10 day non-compensable time extension associated with 
this work.  This change order has been forwarded to the NJSDA Special Projects Division for 
determination of potential cost recovery. 
 
SUMMARY OF CHANGE 
 
This change order concerns the removal of asbestos covered steam piping found above the 
ceiling of the second floor classrooms and stairwells that was not included in Tricon’s base 
contract scope of work.  
 

1) Removal of approximately 450 linear feet of asbestos covered
steam piping  $            34,000.00 

2) Overhead, Profit, Bond and Insurance $              5,000.00 

TOTAL COSTS       $            39,000.00 
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Members of the Authority 
Change Order No. 8 
Keansburg School District – Joseph C. Caruso E.S. 
October 3, 2012 
Page 3 of 3 
 
 
This change order resolves a zero dollar construction change directive (“CCD”) issued to 
Tricon.  In accordance with the Operating Authority, the Division of Chief Counsel was provided 
with notification of the underlying CCD prior to its issuance.   All documents supporting this 
change order have been reviewed by the associated SDA project team members, as well as the 
Program Director, Deputy Program Director, and the Contract Management Division (CMD) for 
adherence to current NJSDA policy and procedures.  All reviewing NJSDA staff members, 
including CMD, have determined that the change order is justified and that the amount is 
reasonable and appropriate. 
 
CALCULATIONS 
 

a. Original Contract Amount (base contract including allowances) $870,000.00 

b. Change Orders  to Date (excluding proposed Change Order)* $192,885.60 

c. Proposed  Change Order  Amount $39,000.00 

d. Total  Change Orders to Date including this Change Order  (Total 
of Line (b.) and Line (c.))

$231,885.60 

e. Percentage Change to Original Contract (Line (d.) represents a 
percent of Line (a.))

27%

f. Proposed Adjusted Contract Price (Line (a.) plus Line (d.)) $1,101,885.60 

 
 
 
RECOMMENDATION 
 
The Members of the Authority are requested to approve Change Order No. 8 in the amount of 
$39,000. In accordance with the Operating Authority adopted by the Board on December 1, 
2010, as amended March 7, 2012, any change order which singularly exceeds $500,000 or 
singularly or when aggregated is greater than 10% of the contract value requires approval by the 
Members of the Authority.   This change order, when aggregated with prior change orders  is 
greater than 10% of the contract value. 
 
 
/s/ James Adams 
James D. Adams, Program Director, Program Operations 
 
Reviewed and Recommended by:  Andrew Yosha, Vice President, Program Operations 
Reviewed and Recommended by: Gary Cleveland, Dep. Program Director, Program Operations 
Prepared and Recommended by: Aaron C. Goss, Deputy Program Director, Program Operations 
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Resolution─6a1 

COMPANY NAME: Tricon Enterprises, Inc.
DISTRICT: Keansburg
CONTRACT NO: ET-0061-N01
PMF/CM: NJSDA Self-Managed
SCHOOL NAME: Joseph C. Caruso ES
RESOLVING CO NO.: No. 8
REASON: Change in Scope
AMOUNT: $ 39,000

CCD No. 5 ($0) + Change Order No. 8 ($39,000)
TIME EXTENSION: 10 Days
CONTRACT STATUS: 27.2% Paid to Date against Current Contract Value

Resolution

WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (SDA) 
requires that a change order valued in excess of $500,000 or that singularly or in the aggregate is 
greater than 10% of the contract value requires approval by the SDA Board of Directors; and

WHEREAS, in the course of construction, Construction Change Directives (CCDs) are used 
only when the work has been verified to be a change to the base scope and either is so urgent that 
it requires a directive for immediate action by the General Contractor (GC) or negotiations for a 
change order have failed to come to a resolution and the existence of one of these two situations 
places the work in the critical path requiring immediate direction to avoid construction delays 
impacting a schedule milestone; and 

WHEREAS, a resolving change order is the mechanism by which the final dollar value of a
CCD is determined, with the combined value of the CCD and the resolving CO determining the 
required level of approval for the resolving change order; and   

WHEREAS, on January 27, 2012 Tricon Enterprises, Inc. was issued a Notice to Proceed (NTP)
to demolish the former Joseph C. Caruso ES and VFW building in Keansburg due to their
extremely poor condition and stage of deterioration; and

WHEREAS, in March 2012, the Members of the Authority approved the SDA’s 2012 Capital 
Plan, identifying identified the Joseph C. Caruso ES project as a project for advancement in 
2012, with a new school facility to be constructed on the site where demolition is currently 
proceeding; and

WHEREAS, the background and basis for this resolving change order, which has been 
determined necessary to facilitate the removal of asbestos covered steam piping that was not 
included in Tricon’s base contract scope of work, is set forth in detail in the materials presented 
to the Board on this date and incorporated herein; and

WHEREAS, this change order, in the amount of $39,000, when aggregated with prior change 
orders, is greater than 10% of the contract value; and 
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WHEREAS, this change order has been forwarded to the SDA Special Projects Division for a 
determination relative to cost recovery potential; and

WHEREAS, the SDA Division of Chief Counsel was provided notification of the underlying 
CCD prior to issuance thereof; and

WHEREAS, all documents supporting this change order have been reviewed by the associated 
SDA project team members as well as the Program Director, Deputy Program Director and the 
Contract Management Division (CMD) for adherence to current SDA policy and procedures and 
all reviewing SDA staff members have determined that the change order is justified and that the 
amount is reasonable and appropriate.

NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby 
authorize and approve Resolving Change Order No. 8 in the amount of $39,000 to Tricon 
Enterprises, Inc. (Contract No. ET-0061-N01) for the Joseph C. Caruso ES in the Keansburg 
School District.

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no 
action authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public 
holidays excepted, after a copy of the minutes of the Authority meeting at which this resolution 
was adopted has been delivered to the Governor for his approval, unless during such 10 day 
period, the Governor shall approve same, in which case such action shall become effective upon 
such approval.

Attached:   Memorandum, Resolving Change Order No. 8, Tricon Enterprises, Inc. (Contract No. 
                   ET-0061-N01), Joseph C. Caruso ES, Keansburg School District, dated October 3, 

2012
Dated:        October 3, 2012
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MEMORANDUM 
 
TO:  Members of the Authority 

FROM: James D. Adams 
Program Director, Program Operations 
 

DATE:  October 3, 2012 

SUBJECT: Amendment – Becica Associates, LLC    

COMPANY NAME:  Becica Associates, LLC 
DISTRICT:  Long Branch 
CONTRACT NO:  ET-0068-A01 
PMF/CM:  Greyhawk North America, LLC 
SCHOOL NAME:  George L. Catrambone E.S.  
AMENDMENT NO.:        19 
REASON:       Increase to Testing and Inspection Allowance  
AMOUNT:         $125,000 
CONTRACT STATUS:       74% Paid to Date 
PROJECTED SCHOOL  
OCCUPANCY DATE:        September 2014 

INTRODUCTION 

I am writing to recommend approval by the Members of the Authority of a contract amendment to 
Becica Associates, LLC (Becica) in the amount of $125,000.  Pursuant to the NJSDA Operating 
Authority adopted by the Board on December 1, 2010, as amended March 7, 2012, an amendment 
valued in excess of $100,000 or 10% of the contract value, requires approval by Members of the 
Authority.  Becica Amendment No. 19 exceeds $100,000.  Funding for the amendment is available 
within the Project Charter Budget, in accordance with the most recent Project Charter, dated April 4, 
2012.     

At the March 2, 2011 SDA Board Meeting, the Members approved the Authority’s 2011 Capital 
Plan. That Plan identified the Long Branch George L. Catrambone School project for final validation 
and advancement into construction.  A Notice To Proceed for the construction phase was issued to 
Terminal Construction Corporation on August 22, 2012.    

 

BACKGROUND 

The Catrambone Elementary School (formerly identified as the Elberon School) is a new 108,789 
square foot facility designed to educate 794 students in pre-kindergarten through fifth grade.  The 
Catrambone Elementary School was identified as a project to be advanced as part of the SDA’s 2011 
Capital Plan. 
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Members of the Authority 
Amendment No. 19 – Becica Associates LLC 
October 3, 2012 
Page 2 of 4 
 
 
In July 2004, Becica Associates, LLC (Becica) was issued a Notice to Proceed (NTP) with design 
and construction administration services.  At that time, the Project Scope consisted of a 46,000 
square foot addition and selective renovations to the existing Elberon School to educate 440 students 
in pre-kindergarten through fifth grades with an estimated construction cost of $12.2 million. 

Design contract amendments during the intervening period included several significant project scope 
revisions, first for a larger addition and more extensive renovation and later a revision replacing that 
larger addition and more extensive renovation with construction of a new facility. Other amendments 
included less significant scope modifications and value management reviews performed in 2008, as 
well as a modification to the programmatic model, increasing the capacity of the project to its current 
capacity of 794 students. 

The project design was reviewed and released for construction by the Department of Community 
Affairs (DCA) on June 16, 2011.   

 

REASON FOR CHANGE 

To date there have been significant changes in the project scope that have necessitated an increase in 
the testing and inspection allowance, which was originally set at $40,000.  95% of the original 
allowance was expended for geotechnical site investigations.  Amendment #2, approved on March 
28, 2008, in part served to add $125,000 to this allowance to address uncharted landfill material and 
potential wetlands located within the building footprint.  Amendment No. 19 in the amount of 
$125,000 seeks to further increase the testing and inspection allowance for the remainder of the 
construction phase for this project. This value was derived by an analysis performed by the SDA 
project team where a comparison was made between Catrambone and other recently completed SDA-
managed projects with similar scope and square footage.  These projects also included building code 
requirements added in November, 2008 that required special inspections in eight subcode areas and 
third-party testing of same.     

I am recommending approval of this Amendment No. 19 to Becica, an amendment exclusively to 
increase the allowance for testing and inspection services in order to timely support construction 
progress with needed independent testing and inspection services as the need(s) arise. For reasons of 
reliability of the integrity of the results, it is important that these services are performed by an entity 
independent of the construction contractor.   

 

SUMMARY OF CHANGE 

This amendment being presented is to modify NJSDA Contract No. ET-0068-A01 with Becica to 
provide for additional testing and inspection allowance funds.  

All documents supporting this amendment have been reviewed by the associated project team 
members, as well as the Program Director, Deputy Program Director, and the NJSDA Contract 
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Members of the Authority 
Amendment No. 19 – Becica Associates LLC 
October 3, 2012 
Page 3 of 4 
 
 
Management Division (CMD).  All reviewing NJSDA staff members, including CMD, have 
determined that the amendment is justified and that the amount is reasonable and appropriate.  The 
amendment has also been reviewed as to form and for adherence to the Operating Authority by the 
Division of Chief Counsel.   

 

 CALCULATIONS 

a. Original Contract Amount (base contract including allowances) $1,341,025.00

b. Amendments to Date (including allowances, but excluding proposed 
Amendment) **

$1,880,926.00

c. Proposed Amendment Amount $125,000.00
d. Total Amendments to Date including this Amendment (Total of Line (b.) 

and Line (c.))
$2,005,926.00

e. Percentage Change to Original Contract (Line (d.) represents a percent of 
Line (a.))

150%

f. Proposed Adjusted Contract Price (Line (a.) plus Line (d.)) $3,346,951.00  

** To date, there have been a total of 15 executed amendments on this engagement totaling 
$1,880,926.00.  Two other amendments are presently under review and a third was cancelled. The 
following are among the most significant of the executed amendments: 

 Amendment No. 1 for $459,260.00 in revised program model increasing space requirements 
approved by the Department of Education.   

 Amendment No. 2 for $875,000.00 in additional design services related to change in project 
scope from addition/renovation to new a School Facility, additional services for testing and 
inspection, escalation and extension of Construction Administration Phase from 18 months to 
24 months. 

 Amendment No. 5 for $95,000.00 in various design revisions based on Value Management 
review recommendations by SDA staff, additional services also included a post-demolition 
topographic survey. 

 Amendment No. 10 for $154,357.00 in additional site investigation and design revisions to 
align the project with current SDA standardization practices, specification review, and a 
construction cost estimate update. 
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Members of the Authority 
Amendment No. 19 – Becica Associates LLC 
October 3, 2012 
Page 4 of 4 
 
 
RECOMMENDATION 

The Members of the Authority are requested to approve the amendment in the amount of $125,000.  
In accordance with the Operating Authority adopted by the Board on December 1, 2010, as amended 
March 7, 2012 any amendment which exceeds $100,000 or 10% of the contract value requires 
approval by the Members of the Authority.  This amendment exceeds $100,000. 

 
 
 
 
Recommended by: 
 
 
/s/ James Adams                                    
James D. Adams, Program Director, Program Operations 
 
Reviewed and Recommended by: Andrew Yosha, Vice President, Program Operations 
Reviewed and Recommended by: Aaron C. Goss, Deputy Program Director, Program Operations 
Prepared and Recommended by:  Richard Ferrara, Program Officer, Program Operations 
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Resolution─6a2.

COMPANY NAME: Becica Associates, LLC
DISTRICT: Long Branch
CONTRACT NO: ET-0068-A01
PMF/CM: Greyhawk North America, LLC
SCHOOL NAME: George L. Catrambone E.S.
AMENDMENT NO.:       19
REASON:      Increase to Testing and Inspection Allowance 
AMOUNT:        $125,000
CONTRACT STATUS:       74% Paid to Date
PROJECTED SCHOOL 
OCCUPANCY DATE:        September 2014

Resolution

WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (SDA) 
requires that the Members of the Authority authorize and approve contract amendments in an amount 
exceeding $100,000; and

WHEREAS, the Catrambone Elementary School (formerly identified as the Elberon School) is a 
new 108,789 square foot facility designed to educate 794 students in pre-kindergarten through fifth 
grade; and

WHEREAS, in March 2011, the Catrambone Elementary School was identified as a project for 
validation and advancement following Board approval of the SDA’s 2011 Capital Plan; and 

WHEREAS, in July 2004, Becica Associates, LLC (Becica) was issued a Notice to Proceed (NTP)
with design and construction administration services; and

WHEREAS, the background of the Project, including previous design and contract amendment 
history, is set forth in detail in the memorandum presented to the Board on this date and incorporated 
herein; and

WHEREAS, a Notice To Proceed for the Project’s construction phase was issued to Terminal 
Construction Corporation on August 22, 2012; and   

WHEREAS, executive management and associated program staff recommend Board approval of 
Amendment No. 19 in the amount of $125,000 to Becica; and

WHEREAS, Amendment No. 19 exclusively is intended to increase the allowance for testing and 
inspection services and to timely support construction progress with needed independent testing and 
inspection services; and 
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WHEREAS, funding for the amendment is available within the Project Charter Budget, in 
accordance with the most recent Project Charter dated April 4, 2012; and   

WHEREAS, all documents supporting this amendment have been reviewed by the associated project 
team members, as well as the Program Director, Deputy Program Director and SDA Contract 
Management Division (CMD) for adherence to current SDA policy and procedure and all reviewing 
staff members have determined that the amendment is justified and that the amount is reasonable and 
appropriate; and

WHEREAS, this amendment has been reviewed as to form and for adherence to the Operating 
Authority by the SDA Division of Chief Counsel.

NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize 
and approve an amendment to Becica Associates LLC (Contract No. ET-0068-A01) in the amount of 
$125,000 to provide for additional testing and inspection allowance funds for the Catrambone 
Elementary School project in the Long Branch School District.

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted 
has been delivered to the Governor for his approval, unless during such 10 day period, the Governor 
shall approve same, in which case such action shall become effective upon such approval.

Attached: Memorandum, Contract Amendment No. 19, Becica Associates LLC (Contract No. 
ET-0068-A01), George L. Catrambone ES, Long Branch School District, dated 
October 3, 2012

Dated: October 3, 2012
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MEMORANDUM 
 
TO:  Members of the Authority 

FROM: Ritchard J. Sherman 
Program Director, Program Operations 

James Adams 
Program Director, Program Operations 
 

DATE:  October 3, 2012 

SUBJECT: Project Charters 

RE: Keansburg School District – Caruso ES and Port Monmouth Road School 

INTRODUCTION 

At the March 7, 2012 NJSDA Board Meeting, the Members approved the Authority’s 2012 Capital Plan. 
That Plan identified the Keansburg Caruso Elementary School project for validation and advancement 
into Pre-Development.  We are writing to advise the Members of the results of that validation performed 
by SDA staff and to provide detail of recommended action for advancement of the above-identified 
projects. 

We are also writing to recommend approval by the Members of the attached Project Charters, created by 
Program Operations staff, which detail project advancement recommendations including estimated 
project costs and schedules for project completion.  Pursuant to the NJSDA Operating Authority adopted 
by the Board on December 1, 2010, as amended March 7, 2012, Preliminary Project Charters require 
approval by the Members of the Authority. 

BACKGROUND   

Based upon the New Jersey Department of Education’s (DOE) 2010 Educational Facility Needs 
Assessment, which identified severe overcrowding in grades Pre-K to 4 in the Keansburg Public School 
District, the NJSDA 2012 Capital Plan identified the Keansburg Caruso ES project for validation and 
advancement.  Identification of the Caruso ES project as the solution to overcrowding was based upon 
the District’s identification and prioritization of projects, which identified grad levels for the replacement 
school as PK-2.   

Prior to approval of the 2012 Capital Plan, NJSDA staff commenced review and validation activities 
which included a review of the District’s Long Range Facilities Plan (LRFP), review of the proposed 
Caruso ES project, and site visits to all District elementary schools.  In August 2011, a Working Group 
comprised of District, DOE, and NJSDA staff convened to review and confirm current District needs and 
to review and discuss the proposed Caruso ES project. 

The proposed Caruso ES project had called for the replacement of the existing Caruso School, which was 
vacated in 2009 and is currently being demolished, with a new grade PK-2 school on the existing 
District-owned site and the adjacent VFW site which was previously acquired for temporary relocation 
of existing TCU’s and outdoor Physical Education/Play area and parking.   
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In initial Working Group discussions, the District also identified the proposed new Lorraine Place ES, 
which was planned to educate students in grades 3-5 as a necessary project to address overcrowding. (It 
should be noted that Grade 3-4 students who were previously educated in the Caruso School are 
currently being educated in the leased St. Anne parochial school facility.  The District’s grade 5 students 
are currently educated in the existing Bolger Middle School facility.)  It was also noted that the District’s 
approved LRFP called for the existing Port Monmouth Road School, which currently educates students 
in grades K-2, to be demolished upon completion of the proposed Caruso PK-2 project.  

The validation process began with a review of current District enrollments and capacity.  This evaluation 
concluded that there is sufficient capacity to educate grade 5 students at the existing Bolger Middle 
School facility and that construction of new facilities to educate these students is not a high priority need.  
An NJSDA and DOE site visit found that, with the exception of one wing, the existing Port Monmouth 
Road School appears suitable for continued use as an educational facility. 

Therefore, it was agreed by the Working Group that other alternatives for addressing overcrowding, 
specifically in grades PK-4 in the District must be considered.  After consideration of various 
alternatives, the Working Group preliminarily identified a new Caruso ES project and additions and 
renovations to the existing Port Monmouth Road School for further consideration, recognizing that 
implementation of these proposed projects would effectively eliminate overcrowding in the District.  
Based on this recommendation by the Working Group, NJSDA staff have proceeded with needed 
additional Pre-Development review and activities which have included site environmental due diligence, 
consideration of the application of NJSDA standards, and project scope and budget development. 

In June 2012, Hatch Mott McDonald was engaged under an existing Site Environmental Consultant task 
order agreement to undertake preliminary site investigations at the Port Monmouth Road School site.  
The existing Caruso School site had previously been issued a No Further Action Letter and it was 
concluded that no additional site investigations were necessary at that site.  Two potential Areas of 
Concern at the Port Monmouth Road School site were identified and investigated.  Results of those 
investigations have determined that no further action is required in regard to one Area of Concern.  
Further investigations have been recommended in regard to a second Area of Concern.  SDA staff has 
determined the second Area of Concern will have no impact on proposed construction at the Port 
Monmouth Road School site. 

NJSDA staff has developed project scopes based on application of standard programmatic models and 
has considered application of Kit of Parts in project delivery.  Based on that analysis, the following 
projects are being recommended for advancement to address District overcrowding. 

Recommended Project Scopes: 

 New Caruso ES – The recommended project scope calls for construction of a new 116,000 SF school 
facility on the existing Caruso School and VFW sites which will educate 736 students in grades K to 
4. 

 Port Monmouth Road School – The recommended project scope, which calls for an addition and 
renovations to educate 318 Pre-K students, consists of the following: 
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o Demolition of the existing modular wing and construction of a new wing to include classrooms, 
Small Group Instruction classrooms, Nurse, and Food Service facilities 

o Conversion of existing Media Center to Multi-Purpose Room 

o Various renovations and systems upgrades 

o Required Site Work including removal of existing Temporary Classroom Units and construction 
of an outdoor play area 

Project Delivery Recommendations: 

The potential for use of standard SDA design elements, including Kit of Parts components, and 
alternatives for project delivery have been analyzed for both proposed projects.   

While the proposed grade alignment of the New Caruso ES does not exactly correspond to SDA model 
programs, it has been determined that Kit of Parts components, with some modification, may be utilized 
in the design of this project.  Therefore, it is recommended that this project be advanced utilizing in-
house design staff through Schematic Design and that bridging documents be prepared to support a 
Design-Build delivery process. 

In the case of the proposed Port Monmouth Road School project, while it has been determined that 
standardized design elements, such as educational specifications and room layouts may be utilized, the 
scope of required renovation work and the lack of documentation of existing conditions do not lend 
themselves to a Design-Build project delivery process.  Therefore, it is recommended that the Port 
Monmouth Road School project be advanced through a Design-Bid-Build delivery process. 

The project budgets and schedules which have been developed are reflective of the respective 
recommendations for delivery of each project. 

PROJECT BUDGET  

By providing the New Caruso ES and the addition and renovations at the Port Monmouth Road School, 
the District’s capacity needs will be addressed in full.  The proposed projects will together provide 
capacity for a total of 1,054 additional students in grades PK to 4 which is sufficient to address both 
current and projected enrollments and will eliminate the need for leased facilities and temporary 
classroom units.  The proposed projects will therefore together address overcrowding in the grades where 
it is being experienced and the proposal also recognizes efficient utilization of existing District facilities.  
The estimated combined costs of $62.4 million for the projects reflected in the Project Charters represent 
a decrease of approximately $11.6 million from the estimated costs that were previously recognized for 
delivery of the proposed Caruso PK-2 and Lorraine Place facilities. 

PROJECT SCHEDULE 

Because grade K to 2 students, who will be educated in the New Caruso ES are currently educated in the 
existing Port Monmouth Road School facility, construction at the Port Monmouth Road School cannot 
be commenced until the New Caruso ES is constructed and occupied.  Therefore, coordinated phasing of 
the two projects is required. 
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Based on the proposed Design-Build project delivery, occupancy of the new Caruso ES is projected for 
Fall 2016 and occupancy of the Port Monmouth Road School is projected for Fall 2017. 

RECOMMENDATION 

The Members are requested to approve the Project Charters for the Keansburg School District’s New 
Caruso ES and Port Monmouth Road Schools.  In so doing, the Board is providing the Authority with 
approval to: 

1. Proceed with in-house design activities. 
2. Procure necessary professional and construction services in relationship to these projects.  

The Operating Authority will govern the award of all professional services and construction contracts 
and the Board’s notification of the use of contingency monies.     

Recommended by: 
 
 
/s/ Ritchard J. Sherman                                    
Ritchard J. Sherman, Program Director, Program Operations 
 
 
/s/ James Adams                                    
James Adams, Program Director, Program Operations 
 
Reviewed and Recommended by:  Andrew Yosha, Vice President, Program Operations  
Reviewed and Recommended by:  Gregory Voronov, Managing Director, Program Operations 
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Charter Date

10/03/12

Region: Supersedes
District: Charter Dated
Project Name: N/A
School Type:
DOE # / Project #:
Project Type (New/Add/Reno):

Project Location:
Number of Students

Land Acquisition Required?

Temporary Space Required?

Project Budget:

Anticipated Substantial Completion Date 05/18/16

Anticipated School Occupancy Date 08/15/16

Project Team Leader:
Project Initiation Date: March-12
SDA Board - Project Charter Approval Date: 10/03/12

Charter Version and Date Project Summary

10/03/12

Purpose for Advancement of Current/Revised Project Charter

Revision # and Date

District Project Goals

Recommendation

Program Director - Program Operations Date Managing Director - Capital Planning Date
Gregory Voronov

Vice President - Program Operations Date
Andrew Yosha

Approval

Chief Executive Officer Date
Marc Larkins

Southern
Keansburg
New Caruso ES
Elementary School (K-4)

$46,988,843

47,271,503$              

New Construction
Keansburg, NJ
736

2400-E01-02-0116

James Adams / Ritchard Sherman

Funding Source

2012 Capital Plan

Funding Allocated

In conjunction with the Port Monmouth Road School project, address overcrowding in 
grades Pre-K to 4.

Demolition and replacement of the existing Caruso ES to educate 736 students in 
grades K to 4.  The project includes the acquisition of an adjacent parcel of land to 
accodomate parking and place space.

Project advancement, including in-house design and procurement of a design-build 
engagement.  (Land acquisition and demolition of existing structures has been 
undertaken through separate contracts.)

James Adams District Local Share
$0.00

Planning

Preliminary

Final

New Jersey Schools Development Authority
Project Charter - Summary

One

Two

Three

Four

Five

Six

Yes No

Yes No

Page 1 Form Date:Feb. 2011
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Charter Date

District / Project Name:

DOE # / Project #:

Project Milestones Date

School Occupancy Date

DELIVERY METHOD

Real Estate Services Start Est. Act. Finish Est. Act.
Feasibility Complete Complete
Site Acquisition Complete Complete
Relocation N/A N/A
Demolition 01/27/12 x 10/24/12 x
Remediation Complete Complete

Deed Restriction Required? No Date
District Notified? N/A
Classification Exception Area? No
District Notified? N/A

Special Considerations 

Design: Date Est. Act.
Design Start (NTP) NA
Design Restart (if applicable) NA

Start Est. Act. Finish Est. Act.
Program Concept Phase 10/04/12 x 11/29/12 x
Schematic Design Phase 11/30/12 x 03/11/13 x
Bridging Documents 02/12/13 x 04/08/13 x
Design-Build Bid/Award 05/29/13 x 11/13/13 x
Design-Build NTP 11/14/13 x
Final Design 11/14/13 x 10/09/14 x

Special Considerations 

Construction: Date Est. Act.
Construction Start (NTP) 05/06/14 x
Substantial Completion (TCO) 05/18/16 x
School Occupancy Date 08/15/16 x
Title Transfer 09/15/16 x
Final Completion (C of O) 08/15/16 x
Post Occupancy Walk Through 04/13/17 x
Project Close-Out 09/12/16 x

Special Considerations 

08/15/16

10/03/12

Design/Build

Keansburg / New Caruso ES

2400-E01-02-0116

Dates are reflective of the advancement of the project via in-house design utilizing the Kit-of-Parts / Design-Build 
model.

New Jersey Schools Development Authority
Project Charter - Milestones & Delivery Method

Page 2 Form Date:Feb. 2011
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Charter Date

10/03/12

District / Project Name:

DOE # / Project #:

2012 Capital Plan Funding Allocation 46,988,843$                 

Special Considerations:

Project Budget:
Gross Building Area (GSF): Grossing Factor:

New 116,000 1.50
Addition

Renovation
Total Gross Building Area (GSF): 116,000

Estimated Building Cost / GSF
New Construction Cost/GSF $270.04
Renovation Cost/GSF

Design-Builder Costs
Design $1,722,850
Building Costs $27,260,000
Site Costs $2,338,000
Demolition $0
E-Rate (If separately bid) $0
Cost Escalation 14 months at 5 % per year $1,726,550
Construction Contingency $2,959,800

Total Construction Costs $36,007,200

Pre-Development Costs:
Consultant Services $489,872
Early Site Package (Demolition/Remediation) $1,172,145
Land Acquisition $309,910
Relocation $0
Property Maintenance/Carry Costs $73,547

Total Pre-Development Costs $2,045,474

Other Costs: %
Design

Prior Design Services $868,342
In-House Design $591,960

Project Management (SDA Staff) TBD
PMF/CM $1,550,000
FF&E $1,160,145
Technology $1,031,240
Commissioning $350,000
Temporary Space $3,040,651
Other Costs $626,491

Total Other Costs $9,218,829

Other Funding Sources
Rebates & Refunds $0
District Local Share Funds $0

Total Other Funding Sources $0

Total Project Budget $47,271,503

Funding from Prior Allocation $560,733

Funding from 2012 Capital Plan $46,710,770

Keansburg / New Caruso ES

2400-E01-02-0116

New Jersey Schools Development Authority
Project Charter - Project Budget

Page 3 Form Date:Feb. 2011
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Charter Date

10/03/12

District / Project Name: Keansburg / New Caruso ES
DOE # / Project #: 2400-E01-02-0116

Project Budget:
2012 Capital

Plan Estimate
Current Budget

VARIANCE
Fav/(Unfav)

Grossing Factor: 1.82                           1.50                           0.32

Gross Building Area (GSF): New 118,210 116,000 2,210
Addition
Renovation

Total Gross Area (GSF): 118,210 116,000 2,210

Design-Builder Costs
Design $0 $1,722,850 ($1,722,850)
Building Costs $25,537,615 $27,260,000 ($1,722,385)
Site Costs $3,587,513 $2,338,000 $1,249,513
Demolition $0 $0 $0
E-Rate (If separately bid) $0 $0 $0
Cost Escalation $3,155,475 $1,726,550 $1,428,925
Design Contingency $2,912,513 $0 $2,912,513
Construction Contingency $1,418,756 $2,959,800 ($1,541,044)

Total Construction Costs $36,611,872 $36,007,200 $604,672

Pre-Development Costs:
Consultant Services $362,010 $489,872 ($127,862)
Early Site Package (Demolition/Remediation) $1,750,000 $1,172,145 $577,855
Land Acquisition $430,000 $309,910 $120,090
Relocation $0 $0 $0
Property Maintenance/Carry Costs $0 $73,547 ($73,547)

Total Pre-Development Costs $2,542,010 $2,045,474 $496,536

Other Costs:
Design

Prior Design Services $2,912,513 $868,342 $2,044,171
In-House Design $0 $591,960 ($591,960)

Project Management (SDA Staff) TBD TBD $0
PMF/CM $1,550,000 $1,550,000 $0
FF&E $968,418 $1,160,145 ($191,727)
Technology $968,418 $1,031,240 ($62,822)
Commissioning $350,000 $350,000 $0
Temporary Space $440,000 $3,040,651 ($2,600,651)
Other Costs $645,612 $626,491 $19,121

Total Other Costs $7,834,961 $9,218,829 ($1,383,868)

Other Funding Sources
Rebates & Refunds $0 $0 $0
District Local Share Funds $0 $0 $0

Total Other Funding Sources $0 $0 $0

Total Project Budget $46,988,843 $47,271,503 ($282,660)

Funding from Prior Allocation $560,733 $560,733 $0

Funding from 2012 Capital Plan $46,428,110 $46,710,770 ($282,660)

Budget Variance Analysis:

Schedule Variance Analysis:

New Jersey Schools Development Authority
Project Charter - Budget Variance

Page 4 Form Date:Feb. 2011
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Charter Date

10/03/12

Region: Supersedes
District: Charter Dated
Project Name: N/A
School Type:
DOE # / Project #:
Project Type (New/Add/Reno):

Project Location:
Number of Students

Land Acquisition Required?

Temporary Space Required?

Project Budget:

Anticipated Substantial Completion Date 12/15/17

Anticipated School Occupancy Date 03/12/18

Project Team Leader:
Project Initiation Date: March-12
SDA Board - Project Charter Approval Date: 10/03/12

Charter Version and Date Project Summary

10/03/12

Purpose for Advancement of Current/Revised Project Charter

Revision # and Date

District Project Goals

Recommendation

Program Director - Program Operations Date Managing Director - Capital Planning Date
Gregory Voronov

Vice President - Program Operations Date
Andrew Yosha

Approval

Chief Executive Officer Date
Marc Larkins

James Adams / Ritchard Sherman

Funding Source

2012 Capital Plan

Funding Allocated

In conjunction with the New Caruso Elementary School project, address overcrowding 
in grades Pre-K to 4.

Addition and Renovation to the Port Monmouth Road School to educate 318 Pre-K 
students.  Addition includes new Pre-K classrooms and Food Service Facility.  
Renovations include conversion of media center to Multi-Purpose Room, systems 
upgrades and new FFT&E throughout the building.  Advancement of this project must 
be phased with completion of the New Caruso ES.

Project advancement including procurement of design services.

James Adams District Local Share
$0.00

Southern
Keansburg
Port Monmouth Road School
Pre-K

$27,011,856

15,112,979$              

Add/Reno
Keansburg, NJ
318

TBD

Planning

Preliminary

Final

New Jersey Schools Development Authority
Project Charter - Summary

One

Two

Three

Four

Five

Six

Yes No

Yes No

Page 1 Form Date:Feb. 2011
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Charter Date

District / Project Name:

DOE # / Project #:

Project Milestones Date

School Occupancy Date

DELIVERY METHOD

Real Estate Services Start Est. Act. Finish Est. Act.
Feasibility Jun-12 x Oct-12 x
EO215 Requirements N/A N/A
Site Acquisition N/A N/A
Relocation N/A N/A
Demolition N/A N/A
Remediation N/A N/A

Deed Restriction Required? No Date
District Notified? N/A
Classification Exception Area? Unknown
District Notified?

Special Considerations 

Design: Date Est. Act.
Design Start (NTP) 03/13/14 x
Design Restart (if applicable) N/A

Start Est. Act. Finish Est. Act.
Program Concept Phase 03/13/14 x 05/07/14 x
Schematic Design Phase 05/08/14 x 08/29/14 x
Design Development Phase 10/22/14 x 02/06/15 x
Construction Documents Phase 02/09/15 x 06/29/15 x
DCA Review 06/30/15 x 09/23/15 x
Bid and Award 08/19/15 x 01/15/16 x

Special Considerations 

Construction: Date Est. Act.
Construction Start (NTP) 06/20/16 x
Substantial Completion (TCO) 12/15/17 x
School Occupancy Date 03/12/18 x
Title Transfer 04/06/18 x
Final Completion (C of O) 03/12/18 x
Post Occupancy Walk Through 11/02/18 x
Project Close-Out 04/06/18 x

Special Considerations 
Construction Start (NTP) represents the issuance of an Authorization-to-Proceed to the GC upon completion of 
the Constructability Review.  Project schedule is aligned with the completion of the New Caruso ES allowing for 
the Port Monmouth Road School to be vacated by the District.

03/12/18

10/03/12

Design/Bid/Build

Keansburg / Port Monmouth Road School

TBD

New Jersey Schools Development Authority
Project Charter - Milestones & Delivery Method

Page 2 Form Date:Feb. 2011
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Charter Date

10/03/12

District / Project Name:

DOE # / Project #:

2012 Capital Plan Funding Allocation 27,011,856$                   

Special Considerations:

Project Budget:
Gross Building Area (GSF): Grossing Factor:

New 0 1.45
Addition 23,000

Renovation 20,036
Total Gross Building Area (GSF): 43,036

Estimated Building Cost / GSF
New Construction Cost/GSF $320.36
Renovation Cost/GSF $108.99

Construction Costs:
Building Costs $7,205,000
Site Costs $810,750
Demolition $200,000
E-Rate (If separately bid) $0
Cost Escalation 46 months at 5 % per year $1,536,352
Design Contingency $1,202,363
Construction Contingency $487,605

Total Construction Costs $11,442,070

Pre-Development Costs:
Consultant Services $240,473
Early Site Package (Demolition/Remediation) $0
Land Acquisition $0
Relocation $0
Property Maintenance/Carry Costs $0

Total Pre-Development Costs $240,473

Other Costs:
Design $961,890
Project Management (SDA Staff) TBD
PMF/CM $1,250,000
FF&E $484,639
Technology $430,790
Commissioning $108,075
Temporary Space $0
Other Costs $195,042

Total Other Costs $3,430,437

Other Funding Sources
Rebates & Refunds $0
District Local Share Funds $0

Total Other Funding Sources $0

Total Project Budget $15,112,979

Funding from Prior Allocation $0

Funding from 2012 Capital Plan $15,112,979

Keansburg / Port Monmouth Road School

TBD

New Jersey Schools Development Authority
Project Charter - Project Budget

Page 3 Form Date:Feb. 2011
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Charter Date

10/03/12

District / Project Name: Keansburg / Port Monmouth Road School
DOE # / Project #: TBD

Project Budget:
2012 Capital

Plan Estimate
Current Budget

VARIANCE
Fav/(Unfav)

Grossing Factor: 1.50                           1.45                           0.06

Gross Building Area (GSF): New 71,279 0 71,279
Addition 0 23,000 (23,000)
Renovation 0 20,036 (20,036)

Total Gross Area (GSF): 71,279 43,036 28,243

Construction Costs
Building Costs $16,196,870 $7,205,000 $8,991,870
Site Costs $1,799,652 $810,750 $988,902
Demolition $0 $200,000 ($200,000)
E-Rate (If separately bid) $0 $0 $0
Cost Escalation $1,612,317 $1,536,352 $75,965
Design Contingency $1,349,739 $1,202,363 $147,377
Construction Contingency $899,826 $487,605 $412,221

Total Construction Costs $21,858,404 $11,442,070 $10,416,334

Pre-Development Costs:
Consultant Services $126,677 $240,473 ($113,796)
Early Site Package (Demolition/Remediation) $327,118 $0 $327,118
Land Acquisition $3,377,836 $0 $3,377,836
Relocation $518,742 $0 $518,742
Property Maintenance/Carry Costs $0 $0 $0

Total Pre-Development Costs $4,350,373 $240,473 $4,109,901

Other Costs:
Design $1,799,652 $961,890 $837,762
Project Management (SDA Staff) TBD TBD $0
PMF/CM $1,550,000 $1,250,000 $300,000
FF&E $588,265 $484,639 $103,626
Technology $588,265 $430,790 $157,475
Commissioning $269,948 $108,075 $161,873
Temporary Space $900,000 $0 $900,000
Other Costs $392,177 $195,042 $197,135

Total Other Costs $6,088,307 $3,430,437 $2,657,870

Other Funding Sources
Rebates & Refunds $0 $0 $0
District Local Share Funds $0 $0 $0

Total Other Funding Sources $0 $0

Total Project Budget $32,297,084 $15,112,979 $17,184,105

Funding from Prior Allocation $5,285,228 $0 $5,285,228

Funding from 2012 Capital Plan $27,011,856 $15,112,979 $11,898,877

Budget Variance Analysis:

Schedule Variance Analysis:

The 2012 Capital Plan Estimate is based upon the funding estimate for the New Lorraine Place School that was included in the 2011 
Statewide Strategic Plan.  Completion of the work at the New Caruso ES and Port Monmouth Road School eliminates the need for the 
New Lorraine Place School.

New Jersey Schools Development Authority
Project Charter - Budget Variance

Page 4 Form Date:Feb. 2011
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Resolution—6bi

                      Caruso ES and Port Monmouth Road School
Keansburg School District

Approval of Preliminary Project Charters

Resolution

WHEREAS, the Operating Authority of the New Jersey Schools Development Authority requires that 
the Members of the Authority approve Preliminary Project Charters; and 

WHEREAS, in March 2012, the Members of the Authority approved the 2012 Capital Plan (2012 Plan); 
and

WHEREAS, the 2012 Plan identified the Keansburg Caruso Elementary School project (Caruso) for 
validation and advancement; and

WHEREAS, in August 2011, a Working Group comprised of District, DOE, and NJSDA staff had 
convened to review and confirm current District needs and to review and discuss the proposed Caruso ES 
project; and

WHEREAS,  prior to approval of the 2012 Plan, SDA staff had commenced review and validation 
activities which included a review of the District’s Long Range Facilities Plan (LRFP), review of the 
proposed Caruso ES project, and site visits to all District elementary schools; and

WHEREAS, after consideration of various alternatives, the Working Group preliminarily identified a 
new Caruso ES project and additions and renovations to the existing Port Monmouth Road School in the 
Keansburg School District for further consideration, recognizing that implementation of these proposed 
projects would effectively eliminate overcrowding in the District; and 

WHEREAS, by providing the New Caruso ES and the addition and renovations at the Port Monmouth 
Road School, the District’s capacity needs will be addressed in full; and

WHEREAS, the process and basis underlying the Working group’s determination along with proposed 
project scope recommendations, proposed project delivery methods and proposed project schedule and 
budget details are set forth in detail in the memorandum presented to the Board on this date and 
incorporated herein; and 

WHEREAS, executive management and associated program staff recommend approval of the proposed 
Project Charters and advancement of the recommended design, procurement and related activities as 
reasonable, appropriate and in the best interest of the SDA and the state’s taxpayers.
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NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize and 
approve the Project Charters for the Keansburg School District’s New Caruso ES and Port Monmouth 
Road Schools. 

BE IT FURTHER RESOLVED, that the Members of the Authority authorize SDA executive 
management and staff to proceed with in-house design activities and take all steps necessary to procure 
professional and construction services for the Keansburg School District’s New Caruso ES and Port 
Monmouth Road Schools, with the SDA Operating Authority governing the award of all professional 
services and construction contracts and with notification to the Members of the use of contingency 
monies.    

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10 day period, the Governor shall 
approve same, in which case such action shall become effective upon such approval.

Attached:   Memorandum, Keansburg School District—Caruso ES and Port Monmouth Road School 
                   Preliminary Project Charters, Keansburg School District, dated October 3, 2012
Dated:        October 3, 2012
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NE-0013-N01-NEWARK - OLIVER STREET  ES-EARLY SITE PREP. (INFORMATIONAL) 
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MEMORANDUM 

 
 
TO:  Members of the Authority 
 
FROM:  Sean Murphy 

Procurement Director 
 
RE:  District:    Newark 

School:     Oliver Street Elementary School 
Description:    Early Site Preparation 
Package No.:    NE-0013-N01 
CCE:     $2,362,831 
Award Amount:    $1,844,444 
Awardee:    Silverlands Services, Inc. 
CM:     NJSDA Self-Managed 
Design Consultant:   The Louis Berger Group, Inc. 

 
DATE:  October 3, 2012 
 
 

FOR INFORMATIONAL PURPOSES 
 

 
At the August 1, 2012 Board meeting, the Members delegated authority to the CEO and Chair of the SRC 
for the award of a contract for Early Site Preparation at the Oliver Street Elementary School in the 
Newark School District.  The approval required notification to the Members of the bidding results 
including the responsiveness of, and the price submitted by, each bidder.  This project provides for the 
excavation, loading, and disposal of impacted soil and concrete, the removal of one underground storage 
tank, remediation of areas of concern, and importation of certified clean fill to be compacted and graded.  
Funding for the contract is available within the Project Budget, in accordance with the most recent Project 
Charter dated November 8, 2008. 
 
Price Proposals were received on August 2, 2012.  Seven (7) contractors responded.  Each bidder 
provided a lump sum bid in accordance with NJSDA instructions.  The price proposals were publicly 
opened and the lump sum base bids were read aloud as required by law.  No proposals were received after 
the deadline. 
 
The results of the bid opening are as follows: 
 

Contractor Bid Amount Comments 
Silverlands Services, Inc. $1,844,444 Qualified and responsive bidder. 
CAP Services, Inc. $2,205,420 Qualified and responsive bidder. 
Bismark Construction Corp. $2,272,640 Qualified and responsive bidder. 
SMAC Corporation $2,291,462 Qualified and responsive bidder. 
Palmer West Assoc. Inc., T/A  A&J Construction $2,392,819 Qualified and responsive bidder. 
Slavco Construction, Inc. $2,646,536 Qualified and responsive bidder. 
D&K Construction Company, Inc. $3,045,000 Qualified and responsive bidder. 
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Members of the Authority 
Package No. NE-0013-N01 
Newark – Oliver Street Elementary School 
October 3, 2012 
Page 2 
 
The responsive low bidder was Silverlands Services, Inc. 
   
Since Silverlands’ lump sum price proposal ($1,844,444) did not exceed 110% of the estimated amount 
($2,362,831), the award of this contract was authorized and executed under the Members’ delegated 
approval.   
 
The Notice to Proceed was executed on September 13, 2012.  Prior to execution of the contract, the 
contract and related documentation were reviewed and approved by the NJSDA Division of Chief 
Counsel. 
 
 
 
 
/s/ Sean Murphy    
Sean Murphy, Procurement Director 
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director 
 
DATE:  October 3, 2012 
 
SUBJECT: Active Project Status Report 
  (For Informational Purposes Only) 
 
The 1st section of the report includes an Activities Summary of projects identified for advancement in 
the 2011 & 2012 Capital Plans. 
  
The 2nd part of the report displays project completion milestones for all other major capital projects and 
emergent projects. 
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2011 & 2012 Portfolio Projects Activities Summary

as of 9/20/12

2011 Portfolio Projects - sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Bridgeton Buckshutem ES K-8 581 $11.9

Kit of Parts

Candidate/

Design-Build

Preliminary Charter approved August Board.

Schedule information reflects current projection.
1 QTR 13

Bridgeton Quarter Mile Lane ES PK-8 731 $34.9

Kit of Parts

Candidate/

Design-Build

Preliminary Charter approved August Board.

Schedule information reflects current projection.
1 QTR 13

Elizabeth Academic HS 9-12 1,091 $81.5 Existing Design

Phase 1 Construction complete.

Construction Advertisement for Phase 2 -7/11/12. 

Bids Due September, 2012.

12/8/2011

7/11/12

Jersey City ES 3 PK-5 814 $67.3

Kit of Parts

Candidate/

Design-Build

Design Development.

Board Approval for Phase 1 Construction - 

September Board.

06/25/12

Jersey City PS 20 K-5 628 $54.6 Existing Design

Design Development.

Phase 1 ROA approved at June Board -Silverlands 

Services. NTP - July, 2012.

04/17/12

Long Branch Catrambone ES PK-5 817 $40.0 Existing Design

Construction Contract Approved by Members at 

April 2012 Board Meeting - Terminal 

Construction. Constructability NTP sent 5/31/12. 

Construction NTP sent 8/22/12. Groundbreaking - 

9/24/12.

12/20/11

New Brunswick Redshaw ES K-5 670 $49.3
Kit of Parts/

Design-Build

Board Approval for Design-Build Contract - 

September Board.
05/29/12

Newark Oliver St. ES PK-8 868 $77.4

Kit of Parts

Candidate/

Design-Build

Phase 1 NTP sent 9/13/12 - Silverlands Services.

Design Development. This projects overall 

schedule may be adjusted to stagger 

advertisement with Elliot Street.

06/27/12

Paterson Marshall St. ES K-8 650 $42.5 Existing Design
Phase 1 NTP sent 8/22/12 - Earle Asphalt.

Design Development.
06/13/12

Paterson PS 16 PK-8 651 $61.7

Kit of Parts

Candidate/

Design-Build

Phase 1 NTP sent 6/18/12 - Tricon.

Land acquisition and related activities ongoing. 

Design Development. 

03/27/12

West New York Harry L. Bain PS 6 PK-6 736 TBD TBD

Scoping Conversations with Working Group 

(DOE/SDA/District). 

Demolition of existing structure ongoing.

02/27/12

*PLEASE NOTE -  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NOTE # 1 - Total Estimated Costs, Grade Alignment and Capacity are based upon cost and programmatic assumptions utilized in the 2010 

   reassessment, which do not include benefits of standardization. Application of principles of standardization and recommendations of 

   DOE/SDA/District Working Groups will impact this information in the future.

1

NJSDA Page 1 of 3
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2011 & 2012 Portfolio Projects Activities Summary

as of 9/20/12

2012 Portfolio Projects - sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Gloucester City Middle School 4-8 811 $75.7

Kit of Parts

Candidate/

Design-Build

Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Keansburg Caruso ES K-4 736 $46.7

Kit of Parts

Candidate/

Design-Build

Phase 1 Construction ongoing.

Preliminary Charter Advancing for review to 

October  Board.

10/20/11

Keansburg
Port Monmouth Road 

School
PK-8 318 $15.1

New Design 

Procurement

Planning Charter Advancing for review  to 

October Board.
3 QTR 15

New Brunswick Robeson ES 1-5 599 $29.9

Kit of Parts

Candidate/

Design-Build

Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Newark Elliot Street ES PK-8 640 $47.7

Kit of Parts

Candidate/

Design-Build

Site Investigations ongoing.

Design Development.

This projects overall schedule may be adjusted to 

stagger advertisement with Oliver Street.

4 QTR 12

Newark South Street ES PK-8 640 $57.1

Kit of Parts

Candidate/

Design-Build

Scoping Conversations with Working Group 

(DOE/SDA/District).
4 QTR 12

Passaic Dayton Ave. Campus PK-8 2,134 $181.6

Kit of Parts

Candidate/

Design-Build

Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Phillipsburg High School 9-12 1,846 $142.4 Existing Design
Design Value Management revisions complete. 

Anticipated Board action - December Board.
Sep-12

West New York Memorial HS 9-12 1,859 $61.1

Alternative Delivery 

(acquisition) &

Renovation

Acquisition of Existing St. Joseph's HS on-going.

Scoping Conversations with Working Group 

regarding renovation scope. (DOE/SDA/District).

TBD

*PLEASE NOTE -  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NOTE # 1 - Total Estimated Costs, Grade Alignment and Capacity are based upon cost and programmatic assumptions utilized in the 2010 

   reassessment, which do not include benefits of standardization. Application of principles of standardization and recommendations of 

   DOE/SDA/District Working Groups will impact this information in the future.

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 9/20/12

2012 Portfolio Projects (Educational Priority that require further conversations with District)  - sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Elizabeth ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Garfield ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Harrison MS Grade Level MS TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Millville HS Grade level HS TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Paterson ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Perth Amboy All Grade levels All TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Union City ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

*PLEASE NOTE -  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

2012 Portfolio Projects (Facilities Deficiencies) - sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Camden High School 9-12 1,244 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Hoboken Connors ES PK-4 351 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Orange Cleveland St. ES PK-8 492 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Orange High School 9-12 1,048 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Trenton Central HS 9-12 1,843 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

*PLEASE NOTE -  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NJSDA Page 3 of 3
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Active	Project	Status	Report
Report	Date:	9/5/12

# District Project Name Project Scope Project Status
Substantial
Completion

Status Substantial
Completion

Occupancy
Date

Status of
Occupancy Date

Total Estimated
Project Cost

1 Elizabeth Victor Mravlag ES New Construction Construction Apr-13 On-target Sep-13 On-target $ 45,464,204

2 Passaic City New Henry Street ES New Construction Construction Oct-14 On-target Jan-15 On-target $ 40,250,458

3 Union City New Columbus ES New Construction Complete Aug-12 Achieved Sep-12 Achieved $ 46,203,896

4 West New York Public School #3 New Construction Complete Apr-12 Achieved May-12 Achieved $ 66,303,105

# District Project Name Project Scope Project Phase
Substantial
Completion

Status Substantial
Completion

Final
Completion

Status of Final 
Completion

Total Estimated
Project Cost

1 Camden City East Camden M.S. HVAC Construction Jan-13 On-Target Mar-13 On-Target $ 3,379,097

2 Newark Wilson Street School Building Envelope Construction Mar-13 On-Target May-13 On-Target $ 3,187,743

3 Paterson PS #6 Windows Construction Apr-13 On-Target May-13 On-Target $ 1,992,309

4 Trenton Trenton Central HS Roofing Complete Aug-12 Achieved Sep-12 On-Target $ 431,857

Emergent Projects

Major Capital Projects

Page 1 of 1
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 
To:  Members of the Authority 
 
From:   /s/ Jason E. Ballard, Chief of Staff 
 
Date:  October 3, 2012 
 
Subject:  Project Close Out Status Report 
 
 
The attached report provides a listing of projects managed by the SDA, all of which have achieved school 
occupancy.  The listing is further defined by year of occupancy and details those projects that are fully closed 
out and those which achieved building and/or land transfer to the district.   
 
We continue to advance projects and contracts through the close out process.   
 
 
The following projects have been closed or transferred since the last Board Meeting: 

 
Year of 

Occupancy Project # 
Project 
Type District School Status 

 

2010 3880-199-01-0968 Capital Plan Orange 
Lincoln Avenue 

Elementary School Transferred 
 
 
The following properties were transferred to their respective Districts: 
 

District School Insurance Reduction 
 

Camden Morgan Village $3,003 
Orange Park Avenue Elementary School $2,225 

Elizabeth 
Monsignor João S. Antão School #31 

Francis C. Smith School #50 
$3,855 
$1,686 

 

Total $10,769 
 
 
 
 
 
 
 
 
 
Prepared by:  Ayisha Cooper 
Reviewed by: Carol Petrosino  

Bridget Capasso   
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

Legacy Bradley Primary Closed 04/29/09
2008 T. Marshall Primary Closed 04/29/09

Legacy Barnegat HS Land and/or School 
Transferred

10/13/09 Open contract(s)

2007 Brackman MS Land and/or School 
Transferred

09/23/09 Open contract(s)

2008 HS Addition Land and/or School 
Transferred

10/13/09 Open contract(s)

2008 New Donahue, ES  (aka Ronald Reagan) Land and/or School 
Transferred

10/13/09 Open contract(s)

2008 Barnegat - Collins, ES Land and/or School 
Transferred

07/12/10 Open contract(s)

2009 Barnegat - Dunfee, ES Land and/or School 
Transferred

07/12/10 Open contract(s)

Legacy Buckshutem Road ES Closed 05/12/09
2009 Bridgeton HS Media Center Closed 02/23/12

Legacy Cleary MS Closed 06/02/09
2010 Buena MS Closed 02/23/12

Legacy Burlington City - Samuel Smith ES Closed 11/24/09
2007 Wilbur Watt Intermediate

School & Stadium
Maintenance Bldg. (MB)

Land and/or School 
Transferred

07/01/11 Open contract(s)

2007 New HS Land and/or School 
Transferred

12/29/11 Open contract(s)

2009 Camden  ECDC Land and/or School 
Transferred

11/04/09 Open contract(s)

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION

Burlington City

Camden

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

Asbury Park

Barnegat

Bridgeton

Buena

Page 1 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

2009 HB Wilson ES Land and/or School 
Transferred

04/14/10 Open contract(s)

2009 Dudley ES Land and/or School 
Transferred

02/06/12 Open contract(s)

2011 Morgan Village Deed transferred to District 
08/22/12

2007 Frank Hehnly ES Land and/or School 
Transferred

06/03/10 Open contract(s)

2007 Carl Kumpf MS Land and/or School 
Transferred

06/03/10 Open contract(s)

2007 Arthur Johnson HS Land and/or School 
Transferred

06/03/10 Open contract(s)

2007 Valley Road ES Land and/or School 
Transferred

06/03/10 Open contract(s)

2009 Cumberland Regional HS Land and/or School 
Transferred

06/25/10 Open contract(s)

Legacy Wahlstrom ECC Closed 06/30/12
Legacy New - Langston Hughes Replacement Land and/or School 

Transferred
08/03/09 Open contract(s)

Legacy East Orange HS 
2008 Campus #9 CJ Scott HS

2008 Mildred Barry Garvin
2010 Benjamin Banneker (New ES #5) Land and/or School 

Transferred
07/23/12 Open contract(s)

2007 Slaybaugh ES Letter sent to District - No 
Response

East Orange

Egg Harbor

Clark

Cumberland

Page 2 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

2007 Davenport ES Letter sent to District - No 
Response

2008 Oakcrest Regional, HS (Auditorium upgrade) Land and/or School 
Transferred

06/02/09 All contracts at $0, 
documentation in final 
review

2009 Spragg ES Closed 02/10/12
2010 New MS Land and/or School 

Transferred
01/01/12 Open contract(s)

2011 Egg Harbor Twp HS - Phase 1 (add/reno)

2011 Egg Harbor Twp HS - Phase 2 (add/reno)

Legacy Albert Einstein #29 Closed 09/16/09
Legacy #44 aka #51 Closed 09/16/09
Legacy Dr. MLK Jr. # 52 aka ECC # 45* Closed 6/13/2012*
Legacy  #31 Monsignor Joao Antao School Land and/or School 

Transferred
Deed transferred to District 
09/06/12

07/09/12 Open contract(s)

Legacy #30 Ronald Reagan Academy Land and/or School 
Transferred

07/09/12 Open contract(s)

Legacy New ES Land and/or School 
Transferred

09/23/09 Open contract(s)

2008 Pre K-8 #27 Dr. Antonia Pontoja School Closed 10/29/09
2009 Elizabeth New PreK-8 #28 Land and/or School 

Transferred
08/26/10 Open contract(s)

Legacy Garfield ECC Land and/or School 
Transferred

04/23/09 Open Contract(s)
DEP Action Required

2007 Garfield MS Land and/or School 
Transferred

06/25/09 Open contract(s)

Elizabeth

Garfield

Egg Harbor Township

Page 3 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

Legacy Cold Springs ES Land and/or School 
Transferred

06/05/09 Open contract(s)

Legacy JR SR HS Letter sent to District - No 
Response

2010 Greater Egg Harbor HS 
(Cedar Creek HS)

Land and/or School 
Transferred

01/01/12 Open contract(s)

2007 New Harrison HS Letter sent to District - No 
Response

2007 Calabro ES # 4 Closed 07/09/12

2007 Augusta ES Closed 03/13/09

2007 Irvington - New Mt. Vernon, ES Closed 03/13/09

2007 University Six School Closed 03/13/09

Legacy ECC #9 - School Site only Closed 05/24/10
Legacy ECC #9 - Parking lot only Closed 05/24/10
Legacy Freshman Academy - Lincoln HS
Legacy New ES #3 (Frank R. Conwell ES #3)
Legacy Jersey City MS # 4

(Frank R. Conwell MS # 4)
2007 Heights MS # 7
2008 ES # 34

Legacy New MS - Building Closed 07/25/09
Legacy New Anastasia ES Closed 10/23/09

Irvington

Jersey City

Long Branch

Greater Egg Harbor Township

Harrison

Hoboken

Gloucester City

Page 4 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

2007 Gregory ES Land and/or School 
Transferred

05/25/12 Open Contract(s)

2008 Long Branch - Athletic Fields & High School Deed transferred to District 
02/03/12

Legacy Manchester - Manchester Township MS Land and/or School 
Transferred

07/16/09 Open contract(s)

Legacy Whiting ES Land and/or School 
Transferred

07/16/09 Open contract(s)

Legacy Manchester Township HS

Legacy Millville ECC Closed 06/19/09
Legacy Lakeside MS Closed 07/08/09

Legacy Neptune ECC Closed 10/31/06
Legacy Gables ES Closed 04/30/09
Legacy Neptune MS Closed 04/30/09
Legacy Summerfield ES Closed 04/30/09
Legacy Shark River Hills ES Closed 07/13/09
Legacy Neptune Township - Green Grove ES Closed 11/27/09
Legacy HS Swing Space Closed 10/21/11
2008 Midtown Community ES & Parking Closed 11/16/11
2010 Neptune HS Aux. Gym Closed 10/21/11

2007 McKinley K Center #3 Land and/or School 
Transferred

07/09/12 Open contract(s)

2009 Park ES (aka North Ward Park ES) Land and/or School 
Transferred

02/24/10 Open contract(s) 

2007 1st  Avenue ES Land and/or School 
Transferred

09/28/11 Open contract(s)

2008 Central HS Land and/or School 
Transferred

03/28/12 Open contract(s)

Manchester

Neptune

Newark

New Brunswick

Millville

Page 5 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

Legacy Science Park Deed transferred to District 
02/03/12

2010 Speedway ES

Legacy New Main St. ES Closed 06/22/09
2009 Park Ave ES Deed transferred to District 

09/04/12
2010 Lincoln  Ave ES Land and/or School 

Transferred
09/07/12 Open contracts(s)

Legacy # 7, Grant, ES Letter sent to District - 
Documents needed 

2010 Daniel F Ryan #19 ES aka New ES Main Ave

Legacy Panther Academy Closed 08/15/11
2010 Roberto Clemente ES K-1 Center  (Madison 

Avenue K Center) parking Lot
Land and/or School 
Transferred

11/09/11 Open contract(s)

Legacy Roberto Clemente, ES Letter sent to District - No 
Response

2008 International HS
2008 #24 ES

2011 ECC Deed transferred to District 
03/19/12

Legacy ECC I - Ignacio Cruz Land and/or School 
Transferred

06/17/10 Open contract(s)

Legacy #10 ES  - Dr. N. H. Ritchardson School Letter sent to District - No 
Response

2009 ECC #2 - Edmund Hmielseki ECC

Legacy ECC Closed 04/27/12

Passaic

Pemberton

Orange

Paterson

Perth Amboy

Phillipsburg

Page 6 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

Legacy Clinton ES - Site only Land and/or School 
Transferred

05/06/10 Open contract(s)

Legacy Hubbard MS
2008 Emerson ES School Site only
2009 Clinton ES - Parking/Playground only
2009 Emerson ES - Parking/Playground only

Legacy Mott ES Closed 05/07/09
Legacy P. J. Hill ES Closed 05/07/09
Legacy Gregory ES Closed 06/30/09
Legacy Joyce Kilmer Closed 12/29/11
Legacy Columbus ES Closed 02/02/12
2007 Parker ES Closed 03/13/09
2010 MLK-Jefferson Land and/or School 

Transferred
12/01/11 Open contract(s)

Legacy Jose Marti MS
Jose Marti MS Athletic Field

Closed 08/25/11

2007 ECC @ JFK - Phase I (School only) Letter sent to District -  
Documents needed; Deed 
transferred to District 
03/20/12

2007 ECC @ JFK - Phase II (Schlemm)  
Parking/Playgrounds

Letter sent to District -  
Documents needed; Deed 
transferred to District 
03/20/12

2012 Columbus Elementary School

Legacy Petway - ES #1 Closed 03/12/09
Legacy MS #1 Thomas Wallace Closed 03/12/09
Legacy Johnstone ES Closed 05/20/09
2007 Vets Memorial Closed 03/13/09

Vineland

Plainfield

Trenton

Union City

Page 7 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

Legacy West New York MS Letter sent to District - 
Documents needed 

2007 #4 Letter sent to District - 
Received All Documents

2009 ES #2
2012 West New York #3 Deed transferred to District 

09/11/12

Legacy Woodlynne ES Closed 06/10/09

Total Capital Projects 126
Closed Capital Projects 47
Capital Projects Not 
Closed

79

39

Broadway Elementary School Closed 08/12/11
Lanning Square at Fetters Elementary School Closed 11/02/11
Sharp Elementary School Project Transferred 03/20/12 Open contract(s)
Washington Elementary School Project Transferred 03/20/12 Open contract(s)
East Camden Middle School
Camden High School
Molina Elementary School

Hart Middle School Closed 12/02/11
Jackson Academy Closed 12/14/11

Capital Projects Not Closed, Land & School 
Transferred

Camden

East Orange

Emergent Projects

West New York

Woodlynne

Capital Projects Totals

*Dr. MLK Jr. Center for ECC School # 52 aka ECC # 45 (Legacy) has been closed although an NFA is still needed.  The District fulfilled its obligations with the DEP 06/08/2011.  
The SDA has fulfilled all of its obligations regarding this project.

Page 8 of 10
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Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

Houston Elementary School Project Transferred 05/07/12 Open contract(s)
Warwick Elementary School Project Transferred 05/07/12 Open contract(s)
Cochran Academy Project Transferred 05/07/12 Open contract(s)
Louverture

Irvington High School
Irvington High School
Irvington High School
Union Avenue Middle School

Branch Brook ES Closed 11/09/11
Franklin ES Closed 11/09/11
Sussex Avenue ES Closed 11/09/11
Barringer High School Closed 12/01/11
McKinley Closed 12/02/11
Weequahic High School Closed 04/02/12
South Street Closed 04/30/12
Avon Avenue (1) Project Transferred 10/20/11 Open contract(s)
Maple Avenue Project Transferred 10/20/11 Open contract(s)
13th Avenue (1) Project Transferred 11/09/11 Open contract(s)
Lafayette Street School Project Transferred 11/09/11 Open contract(s)
Avon Avenue (2)
13th Avenue (2)
Bragaw
Horton
R. Clemente
Speedway
American History High School (Formerly Warren 
Street ES) 

East Side High School
Shabazz

Passaic

Irvington

Newark

Page 9 of 10

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



Year of Occupancy School Disposition Land & School 
Transferred 
Date

Date Full Project 
Close Out

Outstanding Issues 
remaining for 
complete close out

PROJECT STATUS REPORT - As of September 1, 2012
SPECIAL PROJECT DIVISION
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY

School #1-T. Jefferson ES Closed 10/07/11
School #6-MLK Jr.
School #11

Sage Adult School  & Alternative MS/HS Project Transferred 04/30/12 Open contract(s)
Public School #3 Project Transferred 04/30/12 Open contract(s)
Public School #10 Project Transferred 04/30/12 Open contract(s)
Public School #16 Project Transferred 04/30/12 Open contract(s)
Public School #6

Early Learning Center at 14th (aka Rutland Center)

Public School #4

Trenton Central HS Closed 05/21/12
TCHS (Main Campus) - Original portion of 
building

Total Emergent Projects 49
Emergent Closed Out 13
Emergent Not Closed 36

13

# of Contracts Closed 385
# of Contracts Open 14
Total Contracts 399

Emergent Project Totals

Health and Safety Contract Totals
Emergent Projects Not Closed but Transferred  

Trenton

Paterson

Page 10 of 10
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 
 
To:  Members of the Authority 
 
From:   /s/ Jason E. Ballard, Chief of Staff 
 
Date:  October 3, 2012 
 
Subject:  Demonstration Projects - Close Out Status  
 
 
 
We continue to work to advance the close out of the Demonstration Projects; however, there is no 
significant activity to report this month. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by:    Bruce Lieblich 
Reviewed by:    Carol Petrosino  

  Bridget Capasso    
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MEMORANDUM 

 

TO:  Members of the Authority  

FROM:  Gregory Voronov 
Managing Director – Program Operations 

DATE:  October 3, 2012 

SUBJECT: Executive Summary – Monthly Project Status Reports 

 

MONTHLY PROJECT STATUS REPORT 

 

Projects that have Expended 75% or More of Board Approved Contingency: 

No new data to report 

Projects Greater than 90 Days Behind Schedule: 

No new data to report. 

Revisions to Project Charters: 

No new data to report. 
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: Jan. 1, 2008 to August 24, 2012

District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

Elizabeth Number 21, Victor Mravlag E.S. $8,240,000 $6,623,224 $1,616,777 80.4% 65%

1.  Unforeseen asbestos abatement
2.  Unforeseen structural integrity issues.  
3.  Project changed from addition/renovation to 
new construction.

Revised Charters were approved by the Board in accordance 
with the Operating Authority adding a total of $8.4M against a 
total project budget of $31.9M. Close monitoring of the 
projected costs will continue.  The project is scheduled for 
completion to allow for occupancy in September 2013.

Burlington City Burlington City H.S. $17,830,990 $17,785,094 $45,896 99.7% 99%

1.  Unforeseen soil remediation
2.  Unforeseen asbestos abatement.

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.1M against a total 
project budget of $55M.   Project Closeout in Process.

Camden Dudley E.S. $3,215,000 $3,189,804 $25,196 99.2% 99%

1.  Installation of IT/AV systems A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.4M against a total 
project budget of $42.8M.  The Core Team is currently 
preparing a CEO memo in accordance with the Operating 
Authority requesting $450k in additional funds.

Camden Camden ECDC $11,314,645 $9,916,987 $1,397,658 87.6% 99%

1.  Unforeseen soil remediation Close monitoring of the projected costs will continue.

Camden HB Wilson E.S. $3,097,150 $3,097,150 $0 100.0% 99%

1.  Installation of centralized water filtration 
system
2.  Installation of IT/AV systems

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $2M against a total 
project budget of $33.6M.  Close monitoring of the projected 
costs will continue.  

East Orange Mildred B. Garvin E.S. $1,429,632 $1,355,778 $73,854 94.8% 99%

1.  Unforeseen soil remediation
2.  Modifications to security system

Close monitoring of the projected costs will continue.

Egg Harbor City New M.S. $1,058,907 $1,006,608 $52,299 95.1% 99%

1.  Delays caused by design errors and extreme 
weather

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $818k against a total 
project budget of $21.8M.  Close monitoring of the projected 
costs will continue.

Newark Speedway Avenue E.S. $1,826,000 $1,826,000 $0 100.0% 99%

1.  Removal of unforeseen impacted materials Close monitoring of the projected costs will continue.  

Orange Lincoln Ave E.S. $5,615,000 $4,926,196 $688,804 87.7% 99%

1.  Unforeseen asbestos abatement
2.  Structural repairs to interior walls
3.  Extended general conditions

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $2.95M against a total 
project budget of $48.2M.  Close monitoring of the projected 
costs will continue.  

Orange Park Avenue E.S. $3,360,000 $3,275,103 $84,897 97.5% 99%

1.  Unforeseen asbestos abatement A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.91M against a total 
project budget of $35.3M.  Close monitoring of the projected 
costs will continue.  

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied

Prepared by Division of Program Operations Page 1 of 4
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: Jan. 1, 2008 to August 24, 2012

District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

Passaic E.S. at Main Avenue $9,548,320 $8,259,178 $1,289,142 86.5% 98%

1.  Atrium design changes required by code
2.  Unforeseen subsurface sewage line work
3.  Adding back Security/IT System (removed and
anticipated to be bid as a separate engagement for 
E Rate reimbursement)

A revised Project Charter was approved by the Board in 
accordance with the Operating Authority adding $7M against a
total project budget of $55.7M.  Certificate of Occupancy 
issued and Project Closeout in process.

Paterson International H.S. Academy $5,039,000 $4,258,099 $780,901 84.5% 98%

1.  Installation of two foot soil cap required to 
meet DEP regulations
2.  Modifications to smoke evacuation system

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.7M against a total 
project budget of $55.3M.  Close monitoring of the projected 
costs will continue.

Paterson E.S. #24 $4,616,120 $4,535,861 $80,259 98.3% 99%

1.  Unforeseen soil remediation and clean fill. Certificate of Occupancy issued.  Project close-out in process.

Perth Amboy ECC II $2,604,619 $2,033,074 $571,545 78.1% 99%

1.  Removal of unsuitable soils
2.  Adding back Security/IT System (removed and
anticipated to be bid as a separate engagement for 
E-Rate reimbursement)

A revised Charter was approved by the CEO in accordance 
with the Operating Authority adding $1.7M against a total 
project budget of $30.1M.  Project closeout in process.

West New York West New York P.S. #2 $2,708,883 $2,708,883 $0 100.0% 99%

1.  Unforeseen site foundation issues Certificate of occupancy issued.   The Core Team is currently 
preparing a Board memo in accordance with the Operating 
Authority requesting additional funds.  

¹  * Indicates Final Project Charter Revision
²  Does not include expended contingency or contingency funds allocated for change orders, amendments

Prepared by Division of Program Operations Page 2 of 4
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# District Project
Financial & 

Schedule Impacts
Additional Funds 

Approved
Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement

Description of Revision

Re

Revisions to Project Charters
Reporting Period: August 2012

No New Data to Report

Prepared by Division of Program Operations Page 4 of 4
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CONTRACTS EXECUTED REPORT
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director 
 
DATE:  October 3, 2012 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 

This report contains the activity of contracts executed during the period August 1 through August 31, 
2012. 
 
Noteworthy Items during the reporting period: 

 
 Execution of 1 contract for design for the remedial work at Jersey City PS #3 / MS #4 to Purcell 

Architects, P.C. for $200,000 
 Execution of 3 contracts for construction: 

o Construction Contract for the Newark Wilson Avenue ES Emergent Building Envelope 
project to Brockwell & Carrington for $1,940,000 

o Construction Phase NTP for the Long Branch New George L. Catrambone ES project to 
Terminal Construction for $27,500,000 

o Early Site Preparation Contract for the Paterson Marshall Street ES project to Earle 
Asphalt Company for $82,013. 

 
Amendments & Change Orders Report 

This report contains the activity of Amendments and Change Orders executed during the period August 
1 through August 31, 2012. 

Noteworthy Items during the reporting period: 

 Execution of 11 Construction Services Change Orders totaling $155k.  Of the 11 executed change 
orders one required board approval totaling $43,766. 

 
Report of change orders less than $10,000 yet requiring Board Approval  
 
In accordance with the Operating Authority adopted by the Members on December 1, 2010 as amended 
on March 7, 2012, the Members are to be provided a report of any change order which received 
delegated approval by the CEO due to the fact that they are valued at less than $10,000 yet require 
Board approval due the total change orders exceeding 10% of the contract value. 
 
 No data during the reporting period.   
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 New Jersey Schools Development Authority 
Contracts Executed Report 

through 8/1/12 8/31/12 Report Period 

Part 1. Professional Services 

District School Name(s) Project 
Type 

Contract
Type 

Contract
Number Vendor 

Contract
Award 

Amount 

Contract
Execution

Date 
Per School

CCE 
Total 
CCE 

MWSBE
Cert(s)

Design Consultant 
Jersey City   Frank R. Conwell ES #3 (aka New PS3 ES) 

 Frank R. Conwell MS #4 (New Middle School #4) 
 New
 New 

Design Purcell Architects, P.C. $200,000  -
 -

8/29/12JE-0016-A01

Design Consultant 

$200,000 - Part 1. Professional Services 

9/5/12Date PrintedPage 1 of 4
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through 8/1/12 8/31/12 Report Period 

Part 2. Construction Services 

District School Name(s) Project 
Type 

Contract
Type 

Contract
Number Vendor 

Contract
Award 

Amount 

Contract
Execution

Date 
Per School

CCE 
Total 
CCE 

MWSBE
Cert(s)

Contractor 
Newark  Wilson Avenue E.S.  Reno Construction Brockwell & Carrington $1,940,000  2,678,776 $2,678,7768/7/12EP-0077-C01

Long Branch  George L. Catrambone E.S. (formerly Elberon)  New Construction Terminal Construction Corp. $27,500,000  32,726,924 $32,726,9248/22/12ET-0068-C01

Contractor 

$29,552,013 $35,507,326 Part 2. Construction Services 

9/5/12Date PrintedPage 2 of 4

Others 

Paterson  Marshall Street Elementary School  New Demolition-PM PA-0006-N01 Earle Asphalt Company $82,013 8/22/12 $101,626 -

Others 
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through 8/1/12 8/31/12 Report Period 

Part 4. Other Contracts & Services 

District School Name(s) Project 
Type 

Contract
Type 

Contract
Number Vendor 

Contract
Award 

Amount 

Contract
Execution

Date 
Per School

CCE 
Total 
CCE 

MWSBE
Cert(s)

Furniture, Fixtures & Equipment 
Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES)  New FFE Keyboard Consultants $67,648  -8/31/12HU-0012-K12

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES)  New FFE Grafco $24,738  -8/13/12HU-0012-Q20

Furniture, Fixtures & Equipment 

$92,386Part 4. Other Contracts & Services 

9/5/12Date PrintedPage 3 of 4
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through 8/1/12 8/31/12 Report Period 

$29,814,400Grand Totals - Professional and Construction Services Combined

Heath & Safety 
New Construction 
Addition 
Addition & Renovation 
Renovation 

HS 
New 
Add 
RenoAdd 
Reno  

 Project Types Legend Contract Types Legend

Acquisition
Appraisal 
Construction 
Design 
DB 
E-Rate 
FFE 
General 
Legal 
Material 
ProjectMgmt 
PreDevelopment 
Relocation 
SiteInvstgtn 
Testing 

Property Acquisition Related Costs 
Appraisal, Appraisal Review, NRE 
Construction 
Design or Site Investigation 
Design-Build 
E-Rate 
Furniture, Fixtures, and Equipment 
General Program Cost 
Legal 
Material Supply 
Project Management Firm 
Predevelopment or Demolition 
Relocation Services 
Site Investigation 
Testing 

Total Contract 
Award 

** Contracts less than $10,000 are not displayed 

MWSBE Certifications

M = Minority Business Enterprise
W = Women Business Enterprise 
S = Small Business Enterprise 

Total Contracts 
Awarded 

 6

9/5/12Date PrintedPage 4 of 4
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 New Jersey Schools Development Authority 
Amendments & Change Orders Report 

8/1/12 8/31/12 throughReporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date Contract

Execution 
Date RBC Value 

Cumulative % 
since last Board 

Site Acquisition 
Asbury Park  New Early Childhood Center (-x02) ET-0038-L08 Verizon of New Jersey, Inc. $1,399 $63$3,042 $4,5038/3/12 222.00% 424/15/05 $1,399 222.00%

Asbury Park  New Early Childhood Center (-x02) Verizon of New Jersey, Inc. $1,399 $63$3,105 $4,5668/27/12 226.48% 434/15/05 $1,399 226.48%

Camden City  Morgan Village M.S. CA-0010-L55 Treasurer, State of NJ $1,500 $450$0 $1,9508/31/12 30.00% 17/29/11 $1,500 30.00%

Camden City  Lanning Square CA-0018-L01 Chicago Title Insurance Company $15,735 $1,003$5,593 $22,3318/29/12 41.91% 1412/18/03 $15,735 41.91%

Newark  New Franklin Elementary School 
Replacement 

NE-0019-L10 Treasurer, State of NJ $0 $400$0 $4008/7/12 0.00% 13/7/12 $0 NA

Paterson   New PS# 16 PA-0024-L76 Clerk of the New Jersey Superior 
Court 

$650,000 $80,000$0 $730,0008/10/12 12.30% 112/7/11 $650,000 12.30%

Trenton  Roebling School WT-0008-L17 Treasurer, State of NJ $40 $675$520 $1,2358/31/12 2,987.50% 32/1/06 $40 2987.50%

Site Acquisition 

Site Investigation 
Newark  Elliott Street E.S. GP-0084-L03 Whitman $0 $34,866$3,542,126 $3,576,9928/6/12 0.00% 772/14/08 $0 NA

Greater Egg Harbor  Cedar Creek High School GP-0084-L04 Hatch Mott MacDonald, I&E, LLC $0 $-1,423$1,582,810 $1,581,3878/28/12 0.00% 542/14/08 $0 NA

Passaic City  ECC Leonard Place & Madison St GP-0084-L05 Langan Engineering & 
Environmental Services, Inc. 

$0 $10,766$2,529,302 $2,540,0698/15/12 0.00% 652/29/08 $0 NA

Newark  South Street E.S. GP-0171-L03 Whitman $0 $213,576$60,930 $274,5068/28/12 0.00% 412/1/11 $0 NA

Elizabeth  Ronald Reagan Academy School # 30 (pre 
K-8 #30) 

GP-0171-L06 Van Note-Harvey Associates, P.C. $0 $6,239$8,000 $14,2398/21/12 0.00% 212/1/11 $0 NA

West New York  Number 3 E.S. GP-0171-L09 Dewberry Engineers, Inc. $0 $9,959$0 $9,9598/15/12 0.00% 112/1/11 $0 NA

9/5/12 Print DatePage 1 of 13
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8/1/12 8/31/12 throughReporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date Contract

Execution 
Date RBC Value 

Cumulative % 
since last Board 

Site Investigation 
Newark  Ridge Street E.S. GP-0171-L10 Lan Associates, Engineering, 

Planning, A 
$0 $26,180$23,207 $49,3878/3/12 0.00% 312/1/11 $0 NA

Newark  Gladys Hillman-Jones M.S. GP-0171-L11 Potomac-Hudson Environmental, Inc. $0 $5,040$0 $5,0408/16/12 0.00% 112/1/11 $0 NA

Bridgeton  Cherry Street E.S. GP-0171-L14 Sadat Associates, Inc. $0 $71,190$0 $71,1908/9/12 0.00% 112/1/11 $0 NA

Camden  H. B. Wilson E.S. GP-0171-L15 French & Parrello Associates, P.A. $0 $16,351$367,808 $384,1598/6/12 0.00% 312/1/11 $0 NA

Site Investigation 

Relocation 

9/5/12 Print DatePage 2 of 13
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8/1/12 8/31/12 throughReporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date Contract

Execution 
Date RBC Value 

Cumulative % 
since last Board 

Relocation 
Multi-District, 
Project, or Statewide 

  New PS# 16 
 A. Chester Redshaw E.S. 
 Dayton Avenue Middle School 
 ECC 03 
 Elliott Street E.S. 
 Gladys Hillman-Jones M.S. 
 Harriet Tubman E.S. 
 Harry L. Bain E.S. 
 Lanning Square 
 Lorraine Place ES (formerly New Beachway 
ES) 
 Magnet K-8 
 Marshall Street Elementary School 
 New Early Childhood Center (-x02) 
 New ES at Henry St. (-x01) 
 New Franklin Elementary School 
Replacement 
 New Middle School 
 New North East ES (-x06) 
 Number 1, Thomas Jefferson E.S. 
 Number 20 E.S. 
 Number 21, Victor Mravlag E.S. 
 Ridge Street (Replacement) 
 South Street E.S. 
 Temporary School 
 University H.S. 
 West Side H.S. 

GP-0175-R03 Bluegrass Hydroseeding, LLC $27,996 $39,405$182,150 $249,5518/6/12 791.37% 92/11/12 $27,996 791.37%

9/5/12 Print DatePage 3 of 13
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8/1/12 8/31/12 throughReporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
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Relocation 
Multi-District, 
Project, or Statewide 

  New PS# 16 
 Dayton Avenue Middle School 
 ECC 03 
 ECC Leonard Place & Madison St 
 Elementary School 02 
 Elliott Street E.S. 
 Gladys Hillman-Jones M.S. 
 Harry L. Bain E.S. 
 James Madison School #10 (Most Holy 
Name) 
 Lorraine Place ES (formerly New Beachway 
ES) 
 Magnet K-8 
 New Early Childhood Center 
 New Early Childhood Center (-x02) 
 New ES at Henry St. (-x01) 
 New Franklin Elementary School 
Replacement 
 Number 1, Thomas Jefferson E.S. 
 Number 10, Roosevelt E.S. 
 Number 20 E.S. 
 Number 21, Victor Mravlag E.S. 
 Roebling School 
 South Street E.S. 
 Temporary School 
 University H.S. 
 West Side H.S. 

GP-0175-R03 Bluegrass Hydroseeding, LLC $27,996 $27,629$221,555 $277,1808/22/12 890.06% 102/11/12 $27,996 890.06%

Relocation 

Furniture, Fixtures & Equipment 
Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-F05 Business Relocation Services, Inc. $8,514 $3,896$0 $12,4108/3/12 45.75% 17/23/12 $8,514 45.75%

Furniture, Fixtures & Equipment 

Others 
Asbury Park  New Early Childhood Center (-x02) ET-0038-L06 JCP&L $8,060 $146$9,745 $17,9528/9/12 122.72% 624/15/05 $8,060 122.72%

Asbury Park  New Early Childhood Center (-x02) JCP&L $8,060 $69$9,892 $18,0218/9/12 123.58% 634/15/05 $8,060 123.58%

Asbury Park  New Early Childhood Center (-x02) ET-0038-L16 New Jersey American Water $410 $171$1,731 $2,3128/22/12 464.25% 128/2/11 $410 464.25%
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Barnegat Township  Russell O. Brackman M.S. ET-0063-K04 Impact Technology Solutions LLC $1,755 $-1,755$0 $08/1/12 -100.00% 112/6/07 $1,755 -100.00%

Berkeley Township  Clara B. Worth E.S. G5-3084-D01 District - Berkeley Township $133,920 $-42,370$0 $91,5508/1/12 -31.63% 16/29/09 $133,920 -31.63%

Buena Regional  Buena Regional H.S. G5-4099-D01 District - Buena Regional $425,194 $-130,654$0 $294,5408/9/12 -30.72% 14/19/11 $425,194 -30.72%

Burlington City  Burlington City H.S. WT-0013-K07 ePlus Technology, Inc. $166,140 $-6,789$0 $159,3518/9/12 -4.08% 13/11/08 $166,140 -4.08%

Camden City  Yorkship E.S. GB-0214-D01 District - Camden City $15,000 $470,600$0 $485,6008/31/12 3,137.33% 17/20/12 $15,000 3137.33%

Camden City  Octavius V. Catto Community School PF-0007-D01 _MultiVendor $1,684,569 $-57,749$0 $1,626,8208/6/12 -3.42% 14/27/04 $1,684,569 -3.42%

Carteret Borough  Carteret M.S. G5-4111-D01 District - Carteret Borough $81,700 $-55,641$0 $26,0598/1/12 -68.10% 19/13/11 $81,700 -68.10%

Chathams, Sch Dist 
Of The 

 Chatham M.S. G5-4115-D01 District - Sch Dist Of The Chathams $236,000 $-94,821$0 $141,1798/3/12 -40.17% 16/29/11 $236,000 -40.17%

Chathams, Sch Dist 
Of The 

 Lafayette E.S. G5-4116-D01 District - Sch Dist Of The Chathams $263,700 $-38,848$0 $224,8528/1/12 -14.73% 16/29/11 $263,700 -14.73%

Chathams, Sch Dist 
Of The 

 Washington Avenue E.S. G5-4117-D01 District - Sch Dist Of The Chathams $45,800 $-11,672$0 $34,1288/1/12 -25.48% 16/29/11 $45,800 -25.48%

Cherry Hill 
Township 

 Cherry Hill High-West H.S. G5-2583-D01 District - Cherry Hill Township $1,786,617 $-267,662$0 $1,518,9558/14/12 -14.98% 16/16/05 $1,786,617 -14.98%

City Of Orange 
Township 

 Orange H.S. GB-0183-D01 District - City Of Orange Township $131,000 $-25,464$497,596 $603,1328/31/12 360.40% 24/23/10 $131,000 360.40%

Freehold Regional 
High School District 

 Howell H.S. G5-3479-D01 District - Freehold Regional High 
School District 

$87,500 $-58,318$0 $29,1828/15/12 -66.64% 12/22/11 $87,500 -66.64%

Freehold Regional 
High School District 

 Manalapan H.S. G5-3480-D01 District - Freehold Regional High 
School District 

$118,806 $-55,218$0 $63,5888/15/12 -46.47% 12/22/11 $118,806 -46.47%

Garfield  James Madison School #10 (Most Holy 
Name) 

NT-0014-L18 PSE&G $188 $7$618 $8148/3/12 331.90% 311/16/08 $188 331.90%

Garfield  James Madison School #10 (Most Holy 
Name) 

PSE&G $188 $31$625 $8448/3/12 348.32% 321/16/08 $188 348.32%

Garfield  James Madison School #10 (Most Holy 
Name) 

PSE&G $188 $17$656 $8618/27/12 357.20% 331/16/08 $188 357.20%

Garfield  James Madison School #10 (Most Holy 
Name) 

PSE&G $188 $7$673 $8688/27/12 360.79% 341/16/08 $188 360.79%

Greenwich Township 
- Gloucester 

 Nehaunsey M.S. G5-2803-D01 District - Greenwich Township - 
Gloucester 

$203,122 $-45,968$0 $157,1548/17/12 -22.63% 16/5/06 $203,122 -22.63%
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Harrison  New Harrison High School (-x01) GP-0089-R01 Duane Morris LLP $490,545 $237$11,295 $502,0778/8/12 2.35% 64/3/08 $490,545 2.35%

Hopewell Valley 
Regional 

 Hopewell E.S. G5-2223-D01 District - Hopewell Valley Regional $106,225 $-47,391$0 $58,8348/16/12 -44.61% 15/11/05 $106,225 -44.61%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4039-D01 District - Hunterdon Central Regional $183,023 $-72,828$0 $110,1958/28/12 -39.79% 16/2/10 $183,023 -39.79%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4040-D01 District - Hunterdon Central Regional $411,440 $-187,426$0 $224,0148/20/12 -45.55% 16/2/10 $411,440 -45.55%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4041-D01 District - Hunterdon Central Regional $20,120 $-4,756$0 $15,3648/20/12 -23.63% 16/2/10 $20,120 -23.63%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4043-D01 District - Hunterdon Central Regional $48,403 $-2,719$0 $45,6848/20/12 -5.61% 16/2/10 $48,403 -5.61%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4045-D01 District - Hunterdon Central Regional $91,106 $-36,331$0 $54,7748/20/12 -39.87% 16/2/10 $91,106 -39.87%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4288-D01 District - Hunterdon Central Regional $50,600 $-13,307$0 $37,2938/20/12 -26.29% 14/14/11 $50,600 -26.29%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4290-D01 District - Hunterdon Central Regional $110,800 $-34,790$0 $76,0108/20/12 -31.39% 14/14/11 $110,800 -31.39%

Hunterdon Central 
Regional 

 Hunterdon Central H.S. G5-4293-D01 District - Hunterdon Central Regional $169,880 $-78,306$0 $91,5748/17/12 -46.09% 14/14/11 $169,880 -46.09%

Keansburg Borough  New ECC PK-2 (Caruso) ET-0061-N01 Tricon Enterprises, Inc. $870,000 $5,806$7,080 $882,8868/7/12 1.48% 41/27/12 $870,000 1.48%

Lawnside Borough  Lawnside Public E.S. G5-4016-D01 District - Lawnside Borough $4,416,796 $-1,139,091$0 $3,277,7058/23/12 -25.78% 18/6/10 $4,416,796 -25.78%

Lawrence Township - 
Mercer 

 Lawrence Intermediate School G5-0811-D01 District - Lawrence Township 
Cumberland 

$34,160 $-34,160$0 $08/10/12 -100.00% 15/1/03 $34,160 -100.00%

Montclair  Mt. Hebron M.S. G5-1841-D01 District - Montclair $58,040 $-58,040$0 $08/15/12 -100.00% 19/24/04 $58,040 -100.00%

Montclair  Edgemont E.S. G5-1928-D01 District - Montclair $29,440 $-29,440$0 $08/15/12 -100.00% 19/24/04 $29,440 -100.00%
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Montclair  Montclair High School/George Inness H.S. 

Annex 
G5-1929-D01 District - Montclair $31,595 $-31,595$0 $08/15/12 -100.00% 19/24/04 $31,595 -100.00%

Montclair  Edgemont E.S. G5-2472-D01 District - Montclair $24,800 $-24,800$0 $08/15/12 -100.00% 14/15/05 $24,800 -100.00%

Montclair  Hillside E.S. G5-2551-D01 District - Montclair $53,048 $-12,493$0 $40,5558/7/12 -23.55% 16/3/05 $53,048 -23.55%

Montclair  Mt. Hebron M.S. G5-2817-D01 District - Montclair $401,334 $-28,929$0 $372,4058/7/12 -7.20% 12/6/06 $401,334 -7.20%

Montclair  Hillside E.S. G5-2818-D01 District - Montclair $135,494 $-34,967$0 $100,5278/7/12 -25.80% 12/6/06 $135,494 -25.80%

Multi-District, 
Project, or Statewide 

 Adverts As Contracts GP-0004-R01 Star Ledger Newspaper $130,907 $297$13,708 $144,9128/22/12 10.69% 344/12/01 $130,907 10.69%

Multi-District, 
Project, or Statewide 

 Adverts As Contracts GP-0004-R02 Times Newspaper  (The)---(Adverts) $62,132 $97$524 $62,7538/21/12 0.99% 304/12/01 $62,132 0.99%

Multi-District, 
Project, or Statewide 

 Adverts As Contracts Times Newspaper  (The)---(Adverts) $62,132 $11$621 $62,7658/30/12 1.01% 314/12/01 $62,132 1.01%

Multi-District, 
Project, or Statewide 

 New International High School Academy GP-0005-R07 Ace Reprographic Service, Inc. $378,841 $702$1,105 $380,6488/7/12 0.47% 26/14/02 $378,841 0.47%

Multi-District, 
Project, or Statewide 

 A. Chester Redshaw E.S. 
 Bonsall E.S. 
 Marshall Street Elementary School 
 New ES #03 (-x23) 
 New International High School Academy 
 New Science Park HS 

GP-0005-R10 Napco Copy Graphics Center Corp. $251,397 $7,268$36,364 $295,0308/8/12 17.35% 147/3/02 $251,397 17.35%

Camden  Octavius V. Catto Community School GP-0089-R07 Greenbaum, Rowe, Smith & Davis 
LLP 

$303,190 $618$-11,995 $291,8138/8/12 -3.75% 118/19/08 $303,190 -3.75%

Multi-District, 
Project, or Statewide 

  Statewide Signage GP-0089-R08 Hill Wallack, LLP $2,000 $3,566$132,586 $138,1528/10/12 6,807.57% 278/19/08 $2,000 6807.57%

Paterson   New PS# 16 Hill Wallack, LLP $2,000 $204$136,152 $138,3558/10/12 6,817.76% 288/19/08 $2,000 6817.76%

East Orange  New - Langston Hughes Replacement (-x07) 
 Performing Arts School 
  

GP-0089-R11 Sterns & Weinroth $148,910 $70,375$359,637 $578,9228/30/12 288.77% 528/26/08 $148,910 288.77%
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Barnegat �New Barnegat High School GP-0089-R11 Sterns & Weinroth $148,910 $6,058$430,012 $584,9808/30/12 292.84% 538/26/08 $148,910 292.84%

Paterrson   New PS# 16 GP-0089-R12 Wolff & Samson, P.C. $2,895 $2,117$43,332 $48,3448/8/12 1,569.73% 199/2/08 $2,895 1569.73%

West New York  Memorial H.S. Annex (St. Joe's) GP-0162-R10 Brown & Connery, LLP $0 $7,827$0 $7,8278/23/12 0.00% 110/20/11 $0 NA

Long Branch  New HS (-x01) GP-0162-R17 DeCotiis, FitzPatrick & Cole, LLP $0 $1,420$1,762 $3,1828/10/12 0.00% 310/20/11 $0 NA

Multi-District, 
Project, or Statewide 

 New Central High School (#x3) 
 Pemberton ECC #1 

GP-0186-R01 Treasurer, State of NJ $10,302 $35,668$0 $45,9718/10/12 346.21% 18/18/11 $10,302 346.21%

New Brunswick  Temporary School ET-0071-L03 PSE&G $759 $100$80,787 $81,6458/3/12 10,660.42 1010/18/11 $759 10660.42%

New Brunswick  Temporary School PSE&G $759 $5,763$80,886 $87,4088/13/12 11,420.03 1110/18/11 $759 11420.03%

New Brunswick  Temporary School ET-0071-L04 Verizon of New Jersey, Inc. $100 $105$399 $6038/9/12 503.81% 51/17/12 $100 503.81%

Newark  Fifteenth Avenue E.S. GB-0131-D01 District - Newark $213,688 $-6,701$0 $206,9888/8/12 -3.13% 111/3/08 $213,688 -3.13%

Newark  Weequahic H.S. GB-0141-D01 District - Newark $459,785 $-28,688$0 $431,0978/8/12 -6.23% 111/3/08 $459,785 -6.23%

Newark  Wilson Avenue E.S. GB-0142-D01 District - Newark $212,818 $-6,651$0 $206,1678/8/12 -3.12% 111/3/08 $212,818 -3.12%

Newark  Lincoln E.S. GB-0155-D01 District - Newark $190,916 $-2,751$0 $188,1658/8/12 -1.44% 111/3/08 $190,916 -1.44%

Newark  West Side H.S. NE-0008-L56 City of Newark $2,512 $50$4,976 $7,5398/3/12 200.06% 297/1/04 $2,512 200.06%

Newark  West Side H.S. NE-0070-L22 PSE&G $22 $16$6,618 $6,6568/3/12 30,771.15 834/8/10 $22 30771.15%

Newark  West Side H.S. PSE&G $22 $9$6,634 $6,6658/3/12 30,813.31 844/8/10 $22 30813.31%

Newark  West Side H.S. PSE&G $22 $149$6,643 $6,8148/3/12 31,505.10 854/8/10 $22 31505.10%

Newark  West Side H.S. PSE&G $22 $4$6,793 $6,8188/22/12 31,525.46 864/8/10 $22 31525.46%

North Wildwood City  Margaret Mace E.S. G5-3556-D01 District - North Wildwood City $103,062 $31,946$0 $135,0088/14/12 30.99% 110/6/09 $103,062 30.99%

Paramus  Paramus H.S. G5-0566-D01 District - Paramus $562,135 $-66,539$0 $495,5968/20/12 -11.83% 110/23/02 $562,135 -11.83%

Paramus  Paramus H.S. G5-4724-D01 District - Paramus $87,594 $-28,280$0 $59,3148/8/12 -32.28% 111/16/11 $87,594 -32.28%

Passaic City  ECC Leonard Place & Madison St NT-0050-N01 Tricon Enterprises, Inc. $2,593,000 $-257,749$0 $2,335,2518/7/12 -9.94% 15/24/10 $2,593,000 -9.94%

Passaic City  ECC Leonard Place & Madison St Tricon Enterprises, Inc. $2,593,000 $-330,000$-257,749 $2,005,2518/7/12 -22.66% 25/24/10 $2,593,000 -22.66%

Paterson  New International High School Academy PA-0008-R04 Paterson Public Schools $177,221 $16,740$151,516 $345,4768/7/12 94.94% 193/1/09 $177,221 94.94%

Pequannock 
Township 

 Stephen J. Gerace E.S. G5-3856-D01 District - Pequannock Township $196,000 $-97,933$0 $98,0678/9/12 -49.96% 16/15/10 $196,000 -49.96%
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Pequannock 
Township 

 Pequannock Valley M.S. G5-3857-D01 District - Pequannock Township $42,167 $-14,528$0 $27,6398/9/12 -34.45% 16/15/10 $42,167 -34.45%

Sayreville  Arleth E.S. G5-4499-D01 District - Sayreville $277,320 $-141,028$0 $136,2928/1/12 -50.85% 13/15/11 $277,320 -50.85%

Somerville Borough  Somerville H.S. G5-4532-D01 District - Somerville Borough $187,778 $-12,498$0 $175,2808/20/12 -6.65% 11/12/11 $187,778 -6.65%

South 
Orange-Maplewood 

 Columbia Senior H.S. G5-2424-D01 District - South Orange-Maplewood $686,356 $74,555$0 $760,9128/31/12 10.86% 14/25/05 $686,356 10.86%

South River  South River H.S. G5-4536-D01 District - South River $2,477,929 $178,962$-313,464 $2,343,4268/30/12 -5.42% 25/9/11 $2,477,929 -5.42%

South River  South River H.S. G5-4537-D01 District - South River $165,987 $6,496$-15,763 $156,7208/30/12 -5.58% 25/9/11 $165,987 -5.58%

South River  South River H.S. G5-4539-D01 District - South River $985,008 $34,002$-87,399 $931,6118/30/12 -5.42% 25/9/11 $985,008 -5.42%

South River  South River H.S. G5-4541-D01 District - South River $416,732 $19,625$-41,880 $394,4788/30/12 -5.34% 25/9/11 $416,732 -5.34%

South River  South River H.S. G5-4543-D01 District - South River $312,870 $7,537$-24,386 $296,0218/30/12 -5.38% 25/9/11 $312,870 -5.38%

South River  South River H.S. G5-4704-D01 District - South River $889,751 $-108,565$0 $781,1868/2/12 -12.20% 15/9/11 $889,751 -12.20%

South River  New So. River Primary School G5-4707-D01 District - South River $105,359 $-56,560$0 $48,7998/9/12 -53.68% 15/9/11 $105,359 -53.68%

Trenton  Martin Luther King/Jefferson School GP-0105-R01 First Environment, Inc. $113,566 $8,249$0 $121,8158/10/12 7.26% 15/20/08 $113,566 7.26%

Trenton  Roebling School WT-0008-L06 PSE&G $30,574 $42$16,630 $47,2468/22/12 54.53% 1272/3/04 $30,574 54.53%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-R04 PSE&G $24,697 $-24,697$0 $08/27/12 -100.00% 16/1/12 $24,697 -100.00%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-R05 ThyssenKrupp Elevator Corporation $22,103 $29,761$0 $51,8648/29/12 134.64% 13/17/11 $22,103 134.64%

Washington 
Township - Mercer 

 Pond Road Middle G5-2055-D01 District - Robbinsville $22,434 $-8,024$0 $14,4108/15/12 -35.76% 14/28/05 $22,434 -35.76%

West Essex Regional  West Essex J.H.S. G5-3179-D01 District - West Essex Regional $364,000 $-154,456$0 $209,5448/15/12 -42.43% 111/5/09 $364,000 -42.43%

West Morris 
Regional High 
School District 

 West Morris Central H.S. G5-4592-D01 District - West Morris Regional High 
S.D. 

$92,400 $-41,385$0 $51,0158/1/12 -44.78% 13/8/11 $92,400 -44.78%

West Morris 
Regional High 
School District 

 West Morris Central H.S. G5-4593-D01 District - West Morris Regional High 
S.D. 

$160,000 $-44,558$0 $115,4428/1/12 -27.84% 13/8/11 $160,000 -27.84%

West Morris 
Regional High 
School District 

 West Morris Mendham H.S. G5-4594-D01 District - West Morris Regional High 
S.D. 

$81,600 $-31,260$0 $50,3408/1/12 -38.30% 13/8/11 $81,600 -38.30%

West New York  Harry L. Bain E.S. HU-0005-L06 PSE&G $7,568 $-62$8,246 $15,7528/9/12 108.14% 5311/16/06 $7,568 36.88%

Wildwood Crest  Crest Memorial E.S. G5-4636-D01 District - Wildwood Crest $568,910 $-215,841$0 $353,0698/20/12 -37.93% 13/26/12 $568,910 -37.93%
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Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date Contract

Execution 
Date RBC Value 

Cumulative % 
since last Board 

Others 
Winslow Township  Winslow Twp. H.S. G5-3760-D01 District - Winslow Township $1,804,646 $-355,431$0 $1,449,2158/14/12 -19.69% 16/4/10 $1,804,646 -19.69%

Others 

$-3,224,727Professional Services 

9/5/12 Print DatePage 10 of 13
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8/1/12 8/31/12 throughReporting Period 

Construction Services 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date Contract

Execution 
Date RBC Value 

Cumulative % 
since last Board 

Contractor 
Elizabeth  Number 21, Victor Mravlag E.S. EL-0016-C03 Ernest Bock & Sons, Inc. $20,587,000 $43,766$7,665,357 $28,296,1238/7/12 7/5/12 37.44%Yes 116 4/4/1211/16/06 $20,587,000 0.21%

Long Branch  George L. Catrambone E.S. (formerly 
Elberon) 

ET-0068-C01 Terminal Construction Corp. $27,500,000 $107,923$0 $27,607,9238/30/12 0.39% 18/22/12 $27,500,000 0.39%

Paterson  Don Bosco Academy EP-0059-C01 Catcord Construction Co., Inc. $303,993 $-77,000$27,431 $254,4248/7/12 -16.30% 56/29/11 $303,993 -16.30%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-C01 Chanree Construction Co Inc $25,276,828 $69,000$1,232,867 $26,578,6958/14/12 5.15% 699/25/09 $25,276,828 5.15%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) Chanree Construction Co Inc $25,276,828 $20,000$1,301,867 $26,598,6958/14/12 5.22% 719/25/09 $25,276,828 5.22%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) Chanree Construction Co Inc $25,276,828 $31,300$1,321,867 $26,629,9958/14/12 5.35% 729/25/09 $25,276,828 5.35%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) Chanree Construction Co Inc $25,276,828 $11,240$1,353,167 $26,641,2358/15/12 5.39% 739/25/09 $25,276,828 5.39%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) Chanree Construction Co Inc $25,276,828 $40,000$1,364,407 $26,681,2358/15/12 5.55% 749/25/09 $25,276,828 5.55%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) Chanree Construction Co Inc $25,276,828 $4,900$1,404,407 $26,686,1358/15/12 5.57% 759/25/09 $25,276,828 5.57%

West New York  Number 3 E.S. HU-0006-C02 Prismatic Development Corp. $38,200,000 $-92,974$7,126,352 $45,233,3788/7/12 18.41% 1523/1/07 $38,200,000 -0.24%

West New York  Number 2 E.S. HU-0015-C01 D&K Construction Co., Inc. $20,401,532 $-3,366$4,169,863 $24,568,0298/7/12 20.42% 2088/8/07 $20,401,532 -0.01%

Contractor 

$154,789Construction Services 

9/5/12 Print DatePage 11 of 13
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8/1/12 8/31/12 throughReporting Period 

Other Contracts & Services 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date Contract

Execution 
Date RBC Value 

Cumulative % 
since last Board 

Furniture, Fixtures & Equipment 
Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-Q04 Community Products LLC dba 
Community Playthings 

$131,805 $4,000$0 $135,8058/16/12 3.03% 15/23/12 $131,805 3.03%

Union City (Hudson 
Co.) 

 Columbus Elementary School (aka New ES) HU-0012-Q09 Grafco $101,756 $4,500$0 $106,2568/1/12 4.42% 16/7/12 $101,756 4.42%

Furniture, Fixtures & Equipment 

Others 
Multi-District, 
Project, or Statewide 

 Lincoln Avenue E.S. GP-0041-L07 Fidelity National Title Insurance 
Company 

$0 $145$1,757 $1,9028/23/12 0.00% 79/18/08 $0 NA

Newark  New Science Park HS NE-0001-L02 Valley National Title Services, Agent 
for Lawyers 

$2,500 $450$4,577 $7,5278/6/12 201.08% 49/13/01 $2,500 201.08%

West New York  Number 3 E.S. HU-0006-L02 Valley National Title Services, Agent 
for Lawyers 

$7,590 $168$5,335 $13,0938/16/12 72.50% 112/19/03 $7,590 72.50%

Others 

$9,263Other Contracts & Services 

9/5/12 Print DatePage 12 of 13
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8/1/12 8/31/12 throughReporting Period 

$-3,060,675 
Total Change Order Summary Total Change Orders

 134 Grand Totals 

9/5/12 Print DatePage 13 of 13
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CONTRACT TERMINATIONS REPORT  
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SETTLEMENT CLAIMS 
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Settled Claims Log

Contract # School Name Claimant Type of Claim
Settlement 

Date

Claim 
Amount 

(Per SDA 
Form 505) Settlement

ET-0065-C01 Collins, Dunfee, Horbelt Hessert Corp. Extended Gen. Conditions - Dunfee 6/13/2012 $518,959 $131,589

ET-0065-C01 Collins, Dunfee, Horbelt Hessert Corp. Window Fix - Horbelt ES 6/13/2012 $123,843 $53,162

NE-0001-C01 Science Park HS Hunt Construction Delay Claim 6/13/2012 $20,218,213 $4,400,000

NE-0001-C01 Science Park HS Hunt Construction Intercom Wiring Claim 6/13/2012 $2,576,439 $300,000

TOTAL FOR  SEPTEMBER, 2012 $23,437,454 $4,884,750

NJSDA Confidential -- Attorney Work Product

Attorney Client Privilege 9/6/2012
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CONTRACT TERMINATIONS REPORT (no activity) 
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
 

MEMORANDUM 
 
 
TO: Members of the Authority 
 
FROM:  Karon Simmonds /s/ Karon Simmonds 

Director Risk Management and Vendor Services 
  Office of the Chief Financial Officer 
 
DATE:  November 7, 2012 
 
SUBJECT: Contractor and Workforce Compliance Monthly Update for August, 2012 
   

 
 
SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE REVIEW  
 
Project Approvals: 
 
Two emergent construction projects were verified to be compliant with SBE requirements by the Contractor 
Compliance Coordinator. 
 
Vendor Services staff continues to participate at mandatory pre-bid and pre-construction meetings to instruct and 
inform bidders regarding SDA’s SBE goals, policies and procedures, including: 
 

 Small Business Enterprise subcontracting goal of 25% of all contracts 
 County workforce goals for minorities and females 
 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   
 

At these meetings, general contractors are strongly encouraged to identify and hire minority-owned and women-
owned firms, as well as locally-based enterprises, for diverse business participation on all school building 
projects.  Additional outreach strategies are discussed and utilized. 
 
 
SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE MONITORING 
 
 
The SDA regularly exceeds the State-mandated 25% SBE goal. The figures below demonstrate compliance with 
this requirement.  
 
SBE Breakdown 
 
The total SDA contract dollars awarded from January 1 through August 31, 2012 was $41,543,075.83. 

 
 The total contract dollars awarded to all SBE contractors (January 1 through August 31, 

2012), was $16,927,426.20 (including minorities and women). This represents 40.75% of all 
SDA contracts. 
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Members of the Authority 
Contractor and Workforce Compliance Monthly Update 
November 7, 2012 
Page 2 of 3 
  

Type of Business Enterprise 
Contract 
Amount 

% of Total SDA 
Contracts 

Small Business Enterprises $10,738,455.20 25.85% 
Small/ Minority Business Enterprises $2,523,489.00 6.07% 
Small/Women Business Enterprises  $3,665,482.00 8.82% 
Small/Minority/Women Business Enterprises $-0-  0.00% 
TOTAL SBE CONTRACTS $16,927,426.20 40.75% 

 
 
Ethnic Breakdown  
 
The total SBE contracts awarded with minority participation were $2,523,489.00 equaling 6.07% (includes 
S/MBEs and S/M/WBEs as shown below). 
 
 

 
 
 

 
WORKFORCE COMPLIANCE MONITORING 
 
For the month of August, 2012 there was a contractor workforce of 132 on SDA projects.  This represents a total 
of 8,564 contractor workforce hours as follows: 
 
 

 Contractor Workforce Breakdown 
(All Trades/Districts/Counties) 

Ethnicity 
Total 

Workforce 

Total 
Workforce 

Hours 

Workforce 
Hours 

Percentage 
Black 9 288 3.36.% 

Hispanic 36 3,036 35.45% 

American Indian 0 0 0.00% 

Asian  0 0 0.00% 

Total Minority Participation  45 3,324 38.81% 

Total Non-Minority Participation 87 5,240 61.18% 
 
 
 
 
 
 

Ethnicity Contract Amount Percentage 

Native American  $-0-            0.00% 

Asian $2,490,1703.00 5.99% 

Black $-0- 0.00% 

Hispanic $33,316.00     0.08% 

Total $2,523,489.00 6.07% 
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Members of the Authority 
Contractor and Workforce Compliance Monthly Update 
November 7, 2012 
Page 3 of 3 
 
There was a contractor workforce of 83,948 total workforce hours and 1,790 total female workforce hours on 
SDA projects for the period of January 1, 2012 through August 31, 2012. The following table highlights the Local 
County contractor workforce participation for that period: 
 
 

Local County Workforce Participation 
Workforce 

Hours 
Percentage 

*Total Workforce Hours       85,738 100.00% 

*Total Local County Workforce Hours 7,581 8.84% 

     Total Local County Non-Minority Workforce Hours  2,715 3.17% 

     Total Local County Female Workforce Hours  264 0.30% 

   

     Total Local County Minority Workforce Hours  4,602 5.36% 

 **Local County Workforce Hours by Ethnicity:   

       Black 298 0.35% 

       Hispanic 4,304 5.01% 

       America Indian 0 0.00% 

       Asian 0 0.00% 
 

  *Total workforce and total local county workforce represent all laborers including females  
**Minority breakdown represents Black, Hispanic, American Indian, and Asian laborers. Minority female laborers are captured as female laborers only 

and are not included in the minority breakdown. 

 
 
The following table represents contractor and female workforce for all SDA active capital projects and all active 
and completed emergent projects for the period of January 1, 2012 through August 31, 2012.  
 

SDA Managed Project 
Total 

Workforce 
Hours 

Local County  
Workforce  

Hours & Percentage 
Elizabeth, Victor Mravlag E.S. 27,705 2,720 9.82% 

Union City, Columbus E.S. 38,672 358 0.93% 

West New York, Number 3 E.S. 3,390 312 9.20% 

West New York, Harry L. Bain P.S. 6 5 0 0.00% 

Elizabeth, Academic H.S.  1,252 0 0.00% 

Jersey City, P.S. 20 339 0 0.00% 

Paterson, Marshall Street E.S.  0 0 0.00% 

All Emergent Projects (YTD) 2,003 301 15.03% 

Totals 73,366 3,691 5.03% 
 
 
Prepared by: Lorena Young, Contractor Compliance Analyst 
  Nicholas Torrens, Vendor Analyst 
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REGULAR OPERATING DISTRICTS (RODs) ACTIVITY REPORT 
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director 
 
DATE:  October 3, 2012 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
month of July 2012.  Also included is a detailed list of grants executed and grants offered during the 
reporting period.   
 
Monthly Update: 

 
o 10 grants impacting 1 district were offered during the reporting period representing total 

estimated project costs of $5.4M and estimated state share of $2.2M. 

o 4 grants impacting 3 districts were executed during the reporting period representing total 
estimated project costs of $3.5M and estimated state share of $2.6M. 

o 60 grants impacting 26 districts were closed out during the reporting period representing $72.6M 
in total project costs and state share of $28.0M. 

o Since inception, over $2.2B has been disbursed to over 500 regular operating districts through 
the grant program. 

o Since inception $2.9B in funding has been approved by the Department of Education and offered 
to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report ‐ Summary

As of 8/31/2012

ROD Grant Summary Since Program Inception

Offered1 Executed Closed‐Out Active

Districts Impacted 152                              505                             465                              258                            

Number of Grant Projects 527                              3,936                           2,831                            1,105                         

Total Project Cost Estimate 691,643,634$               8,071,801,748$            5,890,672,755$            2,181,128,993$          

Grant Amount 238,570,470$               2,615,672,737$            1,898,466,331$            717,206,405$             

Amount Disbursed N/A 2,272,217,774$             1,898,466,331$             373,751,443$              

Total Funding Offered to School Districts via Grant Program 2,854,243,206$            

Total ROD Grant Funding remaining for new Grant Projects 346,651,203$               

1. Includes grants that have been offered to Districtʹs but have not yet been executed.

ROD Grant Summary ‐ July 2012

Executed Closed‐Out

Districts Impacted 3                                  26                              

Number of Grant Projects 4                                  60                              

Total Project Cost Estimate 3,544,032$                   72,584,463$                

Grant Amount 2,586,631$                   28,011,708$                

Amount Disbursed NA 28,011,708$                 

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts)

** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 

    is capped at the value approved in the DOE Final Eligible Cost Approval.

Page 1 of 3
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Monthly Regular Operating District Grant Report ‐ Monthly Executed Grant Detail

August 2012

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Cumberland Commercial Township Haleyville‐Mauricetown E.S.  $            230,830   $         179,902  Repointing of existing glass block

Cumberland Commercial Township Port Norris E.S.  $            195,426   $         152,309  Re‐roofing

Hunterdon West Amwell Township West Amwell Township E.S.  $            117,776   $           47,110  Upgrade existing playground

Salem
Penns Grove‐Carneys Point 

Regional
Penns Grove H.S.  $         3,000,000   $      2,207,310  Science lab and auditorium upgrades

Grand Total Grants Executed ‐ 4 3,544,032$           2,586,631$       4

Page 2 of 3
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Monthly Regular Operating District Grant Report ‐ Monthly Offered Grant Detail

August 2012

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Ocean Brick Township Brick Township Memorial H.S.  $                 50,230   $                 20,092  Emergency Lighting

Ocean Brick Township Brick Township Memorial H.S.  $               216,943   $                 86,777  HVAC for Serve Rooms

Ocean Brick Township Brick Township Memorial H.S.  $               234,914   $                 93,966  Replace gym lockers

Ocean Brick Township Brick Township H.S.  $               739,708   $               295,883  HVAC Server Rooms & Exterior Doors

Ocean Brick Township Brick Township H.S.  $               991,250   $               396,500  Window Replacement

Ocean Brick Township Brick Township H.S.  $            2,690,249   $            1,076,100  Science Room Renovations

Ocean Brick Township Lake Riviera M.S.  $               156,837   $                 62,735  Gym Lockers

Ocean Brick Township Lake Riviera M.S.  $               161,450   $                 64,580  Window Balancers

Ocean Brick Township Veteranʹs Memorial E.S.  $                 58,214   $                 23,286  HVAC Serve Rooms

Ocean Brick Township Veteranʹs Memorial M.S.  $               127,465   $                 50,986  Emergency Lighting & Exits

Grand Total Grants Offered ‐ 10 5,427,260$              2,170,905$              10

Page 3 of 3

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐943‐5955

 
MEMORANDUM 

 
 

TO:  Members of the Authority 
 
FROM:  /s/ Kristen MacLean, Director of Communications 
 
DATE:  October 3, 2012 
 
SUBJECT: New Jersey Schools Development Authority  
   Monthly Communications Report 

 
Christie Administration Breaks Ground for the New George L. 
Catrambone E.S. in Long Branch 

 
Governor Christie joined SDA CEO Marc Larkins, Long Branch School District, 
state and local officials on September 24, 2012, to break ground for the new George 
L. Catrambone Elementary School in Long Branch. 
 
The new George L. Catrambone Elementary School will be a 109,000 square-foot, 
partial two-story facility designed to educate approximately 800 students in pre-
kindergarten through fifth grades. The building will be constructed on the site where 
the former Elberon Elementary School stood.  The facility will include 41 classrooms, 
four special education classrooms, a cafetorium, stage, computer room, gymnasium, 
media center/library, art room and a music room. The facility is anticipated for 
completion for the September 2014 school year.  
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Members of the Authority 
Communications Report 
October 3, 2012 
Page 2 of 3 
 

Terminal Construction Corp. of Wood Ridge, New Jersey was awarded a $27.5 
million contract for the construction of the new school. The architect is Becica 
Associates, LLC of Cherry Hill and Greyhawk North America LLC of Moorestown is 
the construction manager. The total estimated project costs are $40.1 million. 

 
Christie Administration Celebrates new Addition at School Number 
2 in Linden 
 

 
SDA CEO Marc Larkins joined Linden School district officials and students on 
September 10, 2012, to highlight the opening of an addition funded in part by $2.4 
million in state grants through the SDA’s Regular Operating District (ROD) grant 
program. The state funding provided through the ROD grant program leverages local 
taxpayer dollars enabling school districts such as Linden to provide much-needed 
improvements while creating jobs for New Jersey’s construction industry. 
 
The grant project at School Number 2 included a 33,527 square-foot addition of a two-
story steel frame building that was connected to the existing school. The new structure 
includes 19 classrooms, one pre-kindergarten handicapped classroom, one gross motor 
skills room, three small group instruction rooms, a nurse’s suite and school offices. 
The project also included a new playground and parking area. 
 
 
Christie Administration Celebrates New Addition at J.P. Cleary E.S. 
in Buena 
 
SDA CEO Marc Larkins joined Buena Regional School district officials, students and 
community members in a dedication ceremony on September 22, 2012, for the 
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Members of the Authority 
Communications Report 
October 3, 2012 
Page 3 of 3 
 

addition to the Dr. J.P. Cleary Elementary School, funded in part by a $4.9 million 
state grant through the SDA’s Regular Operating District (ROD) grant program. The 
grant project at Cleary Elementary School included the addition of a new cafeteria, 
specialized classrooms and stage, demolition of a three story wing (original school) 
and alterations to the remaining wings of the school.   
 
SDA Highlights Recent Project Activity 
 
The SDA issued press releases throughout the month of September to highlight recent 
project advancement. A press release was issued for the opening of West New York 
Number 3. Press releases were also issued for the advancement of emergent repair 
projects in Newark.  
 
Authority Distributes ROD Grant Press Release 
 
The SDA has continued executing state grants across New Jersey through its Regular 
Operating District (ROD) grant program, furthering the Governor’s commitment to 
providing the state’s children with modern and efficient schools. 
 
The chart below lists districts for which ROD grant press releases were distributed 
during September:  
 

County Name District Name State Share 
Salem Penns Grove-Carney’s Point Regional $2,207,310 

 
Report Prepared by: Edye Maier 
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1 WEST STATE STREET 

P.O. BOX 991 

TRENTON, NJ  08625-0991 

609-943-5955 

 

 

 
MEMORANDUM 

 
 
TO:   The Members of the Authority 
 
FROM: Sherman E. Cole, CPA    /s/ Sherman E. Cole 
  Controller 
 
RE:   Monthly Financial Report – August 2012 

   
DATE:   October 3, 2012 
 
 
The Office of the Chief Financial Officer is providing the attached monthly financial 
report to the Members of the Authority for their information.  Included on pages 1 
and 2 of this report is a “Financial Summary” of the Authority’s activities for the 
year. On pages 3 and 4 of the report is a summary of the Authority’s operating 
expenditures and headcount information. The basic financial statements and cash 
flow report follow. 
 
Authority Operating Expenses (Actual vs. Budget) 
 

For the August 2012 year to date period, Authority operating expenses total $24.1 
million which is $3.3 Million lower than budget for the corresponding period. The 
variation of actual expenses versus budget is mainly due to:  

 

 Personnel Expense has a $2.4M positive variance because the Authority is 
currently 18 FTEs under budget; 

 Contract and Professional Outside Services, $151K, Spending has yet to 
occur as anticipated for; interagency DAG legal fees, $135K and MIS/Project 
Service consulting fees, $45K.  Partially offsetting the positive variance is 
spending increases in internal audit fees, $43K.   

 Management Information System, $695K, anticipated expenditures for the 
DOE Long Range Facility Project, through August 2012, is $800K, while 
actual spending is only $220K. Project activity is expected to increase during 

the 4th quarter. 

 

 
 

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



Members of the Authority 
October 3, 2012 
Page 2 
 
 
 

 

Authority Operating Expenses (Actual vs. Prior Year) 
 
For the August 2012 year to date period, Authority operating expenses ($24.1 
million) have decreased $2M as compared to the corresponding prior year.  The 
decrease in expenses year-over-year is due to: 

 

 Personnel Expense has a $2.3M positive variance due to; 18 fewer FTEs.  

 
 

School Facilities Project Expenditures (Actual vs. Prior Year) 
 
For the August 2012 year to date period, project expenditures total $124 million 
which is $9 million higher than the spending for the corresponding prior year.  
The variance is associated with a decrease in construction work $2.9M, and related 
project cost $14.1M, offset by a $26M increase in grant activity. 
 
 
Other 
 
Since program inception, 65.8% of the funds authorized for the SDA Districts have 
been disbursed. Additionally, since inception 96% of all SDA disbursements relate 
to school facilities projects and 4% relate to program administrative and general 
expenses. 
 
From current year operating expense ($24.1million), we estimate that 
approximately $10.5 million of personnel costs can be attributable to school 
facilities projects.  
 
Current year project expenditures total $124 million, excluding the $10.5 of 
personnel cost mentioned above. The estimated value of current school facilities 
project activity is approximately $2.2 billion. 
 
 
 
 
        

Attachment 
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New Jersey Schools Development Authority

Monthly Financial Report

August 2012

(Unaudited)
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New Jersey Schools Development Authority
Financial Summary

August 31, 2012

To:  The Audit Committee

From:  Sherman E. Cole, Controller

The following unaudited financial statements (pages 5 & 6) and supplementary information is presented as of, and for the year-to-date ending, August 31, 2012. 

Selected Financial Information:

► Overall Cash and Cash Equivalents has decreased by $146 million to $216 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) -$                   

■  Investment earnings 90,144

■  Miscellaneous revenue 186,302

■  Project costs (123,668,214)

■  SDA operating expenses (22,367,929)

■  SDA capital expenditures (26,142)                  

■  Deposits (primarily district local shares) (367,606)

    Net Change in Cash (146,153,445)$   

► Prepaid Expenses total $454,221 as follows:

■  Prepaid insurance of $196,575.

■  Prepaid rents of $170,603 for the Authority's leased office space in Trenton and Newark.

■  Prepaid MIS maintenance service contracts of $57,064.

■  Prepaid security deposits of $10,937 for the Authority's leased swing space.

■  Other prepaids of $19,042.

► Capital Assets total $.9 million (net of accumulated depreciation of $12.9 million), consisting of leasehold improvements (SDA offices), capitalized software, equipment,

  furniture and fixtures in support of SDA operations.  Depreciation on capital assets is calculated using the straight-line method over the life of each asset.  For the year to date, 

  Capital Expenditures are $26,142 and Depreciation Expense is $598,019.

► Accrued Liabilities total $124.2 million, as follows:

■  Accrued project costs of $21.1 million consisting of unpaid invoices ($11.1 million); retainage ($10 million).

■  Pollution remediation obligations (PRO) under GASB 49 net to $36.1 million (PRO liability $37.9 million, offset by expected cost recoveries of $1.8 million).

■  Estimated liability for loss contingencies totaling $54.6 million (contractor claims $54.6 million).

■  Payroll related liabilities of $1.4 million.

■  Post-employment benefits obligation of $10.8 million.

■  Other accrued liabilities of $.2 million.

► Deposits total $10.8 million, as follows:

■  $10.7 million is held for local share agreements (pass-through item).

■  $0.1 million is for other deposits (pass-through item).

(Continued on Next Page)
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New Jersey Schools Development Authority
Financial Summary

August 31, 2012

Financial Summary (Continued)

School Construction Highlights:

► Bond Proceeds & School Facilities Project Disbursements

■  During the current year to date, the SDA has received $0 bond and note proceeds. The total amount of proceeds received from program inception is $8.645 billion.

■  Project disbursements for the month and year-to-date periods total $26 million and $123.7 million, respectively, as follows:

Category     Month     Year-To-Date From Inception

◘  Construction Contracts 3,578,921$                  27,360,342$           3,701,991,720$        

◘  Grant Agreements 20,924,904 87,936,509 2,357,806,606          

◘  Site Acquisition Contracts 167,290 3,097,925 570,194,158             

◘  Demonstration Projects 483,534                       (558,787) 628,992,108             

◘  Project Management & Construction Management Firms 17,856 3,039,612 424,482,646             

◘  Design/Architect Contracts 459,654 2,309,688 394,724,150             

◘  Project Insurance 11,373 (3,240,641) 93,258,571               

◘  School Furniture & Technology Purchases 191,539 2,089,677 109,215,298             

◘  Interagency Agreements -                              292,215 44,982,381               

◘  Temporary Classroom Units (SDA owned) -                              -                          34,157,261               

◘  Funding Agreements 10,102                        90,918 29,566,868               

◘  Outside Legal & Claims Consulting Services 136,339 1,205,705 2,244,906                 

◘  Other Project Costs 47,426 405,863 56,224,433               

◘  Project Credits (796)                            (796)                        (40,147,370)              

Total Project Disbursements 26,028,142                  124,028,230           8,407,693,736          

    ◘  Less: Local Share Disbursements -                              (360,016)                 (173,189,799)            

Total Project Disbursements - State Share 26,028,142$                123,668,214$          8,234,503,937$        

◘  Invoice Accruals at Month End (not included above) 11,140,357$                11,140,357$           

► Program Funding & Disbursements Allocation (From Inception)        Bonding Cap 
1

Available Funding 
2

       Paid to Date 
3

% Paid          

to Date

■  SDA Districts 8,900,000,000$           9,006,605,687$       5,923,893,638$        65.8%

■  Regular Operating Districts 3,450,000,000             3,492,700,149         2,569,351,054          73.6%

■  Vocational Schools 150,000,000                151,706,149           97,363,974               64.2%

Totals - State Share 12,500,000,000$         12,651,011,985$     8,590,608,666$        67.9%

► Procurement Activity (Current Year)

■  11 construction contracts have been awarded with an aggregate contract value of $40,143,124.

■  1 design contract was awarded with an aggregate contract value of $200,000 (CCE $1,320,200).

■  150 Section 15 Grant Agreements have been executed with an aggregate contract value of $59,091,479 (State Share - Non-SDA Districts).

■  63 purchase orders have been issued for school furniture & technology (i.e., computers & related equipment) purchases with an aggregate contract value of $2,937,844.

1  Of the $12.5 billion authorized for the school construction program, $8,645,129,000 principal amount of bond and note proceeds have been received to date.

2  Includes bonding cap amounts as well as other income and miscellaneous revenue earned to date, consisting primarily of interest income on invested funds and State appropriations.

3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $356,104,729.

2
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New Jersey Schools Development Authority

Flash Operating Report

August 31, 2012

Year-To-Date Year-To-Date Year-To-Date Actual vs. Actual vs. Annual

Authority Operating Expenses: Actual Budget Prior Yr YTD Budget Prior Yr Budget

Salaries 12,461,784$   13,137,544$    13,418,397$   675,760$      956,613$      19,681,320$    

Employee Benefits 7,795,479       9,360,996        9,180,615        1,565,517     1,385,136     12,658,486      

   Total Salaries & Benefits 20,257,263     22,498,540      22,599,012      2,241,277     2,341,749     32,339,806      

Temporary Employees -                      66,664              -                   66,664          -                100,000           

Interagency Agreements 81,699            217,664           191,520           135,965        109,821        326,500           

Other Contract & Professional Outside Services 246,049          260,748           68,694             14,699          (177,355)       410,400           

Employee Expense Reimbursements 9,849              11,040              4,924               1,191            (4,925)           16,625             

Training & Professional Development 16,262            56,036              16,750             39,774          488               79,730             

Parking 33,396            34,000              37,080             604               3,684            51,000             

Automobiles 42,305            48,664              39,606             6,359            (2,699)           73,000             

Communications & Outreach -                      672                   232                  672               232               1,000               

Management Information Systems 895,063          1,590,208        660,915           695,145        (234,148)       2,299,000        

General Office & Facilities 2,462,501       2,530,392        2,396,399        67,891          (66,102)         3,795,916        

Other General 7,100              9,486                6,994               2,386            (106)              14,100             

Total Authority Operating Expenses 24,051,487     27,324,114      26,022,126      3,272,627     1,970,639     39,507,077      

Reserve for Unforseen Events & New Initiatives -                      50,000              -                       50,000          -                    75,000             

SDA Capital Expenditures (Internal) 26,142            27,000              -                       858               (26,142)         54,000             

Total Authority Operations 24,077,629$   27,401,114$    26,022,126$   3,323,485$   1,944,497$   39,636,077$    

(Continued on Next Page)

3

Variance - Favorable/(Unfavorable)
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New Jersey Schools Development Authority
Flash Operating Report

August 31, 2012

Flash Operating Report (Continued)

SDA Headcount by Division/Unit Current Month EOY Budget Variance

Office of Chief Executive Officer (CEO) 3                   3                   -                    

COS, Program Assessment & Development 8                   7                   (1)                  

COS, Special Projects 9                   12                 3                   

Program Operations, Program Operations Management 6                   6                   -                    

Program Operations, Capital Planning & Grants Admin. 23                 28                 5                   

Program Operations, Safety 10                 10                 -                    

Program Operations, Project Teams 74                 80                 6                   

Corp Governance & Operations, Management 3                   3                   -                    

Corporate Governance & Operations, Human Resources 8                   10                 2                   

Corporate Governance & Operations, Chief Counsel 13                 12                 (1)                  

Corporate Governance & Operations, MIS/Project Services 14                 15                 1                   

Corporate Governance & Operations, Facilities 6                   6                   -                    

Corporate Governance & Operations, Communications 10                 10                 -                    

Financial Operations, CFO Management 4                   4                   -                    

Financial Operations, Controller 12                 12                 -                    

Financial Operations, Contract Management 12                 14                 2                   

Financial Operations, Real Estate Services 6                   7                   1                   

Financial Operations, Procurement & Contract Services 9                   9                   -                    

Financial Operations, Risk Management & Vendor Services 12                 12                 -                    

Total Full-Time Employees 242               260               18                 

EOM Budget 260               

4
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New Jersey Schools Development Authority
Statement of Net Position and General Fund Balance Sheet

August 31, 2012

Statement of Net Position

General Fund

Total Adjustments Current Yr Prior Yr End

ASSETS

Cash and Cash Equivalents $ 216,318,237 $ 216,318,237 $ 362,471,682

Receivables 165,575 $ 558,298 723,873 2,417,841

Prepaid Expenses 454,221 454,221 965,346

Capital Assets (Net of Accumulated Depreciation of $12,944,657) 897,625 897,625 1,469,503

Total Assets $ 216,938,033 $ 1,455,923 $ 218,393,956 $ 367,324,372

LIABILITIES

January 2011Accrued Project Costs $ 21,110,205 $ 90,710,671 $ 111,820,876 $ 166,084,100

Accrued Other Post-Employment Benefits Obligation 10,793,928 10,793,928 9,545,523             

Other Accrued Liabilities 555,395 1,012,091 1,567,486 1,634,528

Deposits 10,785,918 10,785,918 11,153,524

Total Liabilities 32,451,518 102,516,690 134,968,208 188,417,675

FUND BALANCE/NET POSITION

Invested in Capital Assets 897,625 897,625 1,469,503

Nonspendable:

   Prepaid Expenses 454,221 (454,221)

Restricted:

   Schools Construction Build America Bond Program 164,493,967         164,493,967 258,299,957

   Schools Construction Special Revenue Fund 19,538,327 (101,504,171) (81,965,844) (80,862,763)

Total Fund Balance/Net Position (Deficit) 184,486,515 (101,060,767) 83,425,748 178,906,697

Total Liabilities and Fund Balance/Net Position $ 216,938,033 $ 1,455,923 $ 218,393,956 $ 367,324,372

5
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New Jersey Schools Development Authority
Statement of Activities and General Fund Revenues, Expenditures and Changes in Fund Balances

August 31, 2012 Year-To-Date

Statement of Activities

General Fund

Total Adjustments Current Yr Prior Yr

Revenues

Program Revenues:

Bond and Note Proceeds (Issued by EDA) $ -                            $ -                            $ -                              

Bidding Fees-Plans & Specs 27,825                   27,825                  2,875                      

General Revenues:

Investment Earnings 90,144                   90,144                  498,913                  

Rental Income 144,751                 144,751                230,029                  

Other Revenue-OPRA 13,726                   13,726                  2,516                      

Total  Revenues 276,446                 -                            276,446                734,333                  

Expenditures/Expenses

Employee Salaries & Benefits 19,008,858            $ 1,248,405 20,257,263           22,599,012             

Administrative & General Expenses 3,794,224              3,794,224             3,423,114               

Capital Expenditures 26,142                   (26,142)                 -                            -                              

Capital Depreciation 598,019                 598,019                691,086                  
School Facilities Project Costs 79,986,773            (8,878,884)            71,107,889           74,429,958             

Total Expenditures/Expenses 102,815,997          (7,058,602)            95,757,395           101,143,170           

Excess of Revenues Over Expenditures (102,539,551)        7,058,602              

Change in Net Position (95,480,949)          (100,408,837)          

Fund Balance/Net Position (Deficit)

Beginning of Year 287,026,066          (108,119,369)        178,906,697         369,703,884           

End of Period $ 184,486,515          $ (101,060,767)        $ 83,425,748           $ 269,295,047           

6
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New Jersey Schools Development Authority
Summary of Cash Receipts & Disbursements

From Inception through August 31, 2012

Principal Amount 
1

Appropriations 
2

Investment Miscellaneous 
3

Operating Gross Capital 
4

Year Bond Proceeds from State Earnings Revenue Project Costs Expenses Expenditures Deposits
 5

Totals

2000 -                             $1,510,975 $5,013 -                             -                             $639,406 $1,150 -                             $875,432

2001 $508,600,000 47,125,988 18,862,686 $10 $18,967,828 6,705,756 1,735,148 -                             547,179,952

2002 629,400,000 (43,500,000) 9,991,010 221,897 460,970,915 11,318,973 1,440,184 $11,453,239 133,836,074

2003 607,929,000 -                             5,488,373 305,596 1,096,480,983 19,983,448 7,609,761 13,612,751 (496,738,472)

2004 1,700,000,000 -                             8,098,130 356,167 1,289,801,167 28,882,347 844,489 6,299,119 395,225,413

2005 2,075,000,000       -                             17,472,686 638,597 1,332,923,106 27,460,855 194,394 53,393,712 785,926,640

2006 600,000,000          -                             39,701,591 446,994 1,069,330,378 30,483,062 349,158                  (9,559,780) (469,573,793)

2007 800,000,000          -                             28,304,347 541,065 890,787,821 35,055,800 572,252                  (24,223,201) (121,793,662)

2008 450,000,000          -                             13,584,070 837,796 880,936,507 39,760,922 940,178                  12,538,723 (444,677,018)

2009 775,000,000          -                             2,197,675 260,902 613,756,613 43,258,213 243,801                  (40,375,956) 79,823,994

2010 499,200,000          -                             (2,749,864)             171,035                 282,888,651          41,612,847 82,769 (10,494,369) 161,542,535

2011 -                             -                             546,039                 316,761                 173,991,754          34,509,603 26,142                    (1,490,714) (209,155,413)

2012 -                             -                             90,144                   186,302                 123,668,214          22,367,929 26,142                    (367,606) (146,153,445)

Totals 8,645,129,000       5,136,963              141,591,900          4,283,122              8,234,503,937       342,039,161          14,065,568             10,785,918            

Cash & Cash Equivalents $216,318,237

1  Pursuant to the provisions of the Educational Facilities Construction and Financing Act (C.18A:7G-14a), as amended, the aggregate principal amount of bonds, notes or other obligations 

    the EDA may issue to finance school facilities projects, and the costs related thereto, shall not exceed $12.5 billion. This limitation excludes indebtedness incurred for refunding purposes.

2  Represents funds received prior to the first bond issuance by the EDA in 2001.

3  Consists of rental income and cash receipts for bidding fees and OPRA requests.

4  Consists of leasehold improvements (SDA offices), capitalized software, furniture, fixtures & equipment for SDA operations.

5  Consists of deposits held for Section 13(B) Local Share Agreements ($10,656,199);  and other deposits ($129,719)

6  2010 Investment Earnings includes:  2009 New Brunswaick legal settlement, $144,736, and interest income $1,299,176, offset by the Rebate Arbitrage payment of $4,193,776
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New Jersey Schools Development Authority
Interagency Agreements

August 31, 2012

Payments from

Current Yr Inception through Total
State of New Jersey Department / Agency Service(s) Provided to SDA Payments December 31, 2011 Payments

Included in Project Costs:

Department of Community Affairs -$                      19,093,688$      19,093,688$      

Department of Labor and Workforce Development -                        10,541,812        10,541,812        

Office of the Attorney General - Division of NJ State Police 

  (services formerly provided by the Bureau of Fiscal Oversight 

  and, prior to that, the Office of Government Integrity)

224,873             5,038,478          5,263,351          

Department of Education -                        3,276,059          3,276,059          

New Jersey Institute of Technology 48,024               4,116,295          4,164,319          

Rutgers University

-                        477,326             477,326             

Department of Environmental Protection 19,318               1,611,081          1,630,399          

Department of Transportation (terminated) -                        355,875             355,875             

Other -                        179,552             179,552             

Payments Included in Project Costs 292,215             44,690,166        44,982,381        

(Continued on Next Page)

8

Provide code inspections, plan reviews and permits for 

schools.

Perform prequalifying review and investigative services 

related to vendor integrity as required by the EFCFA.

Perform educational adequacy reviews for Abbott district 

schools.

Provide training in construction trades to women and 

minorities pursuant to the Educational Facilities 

Construction & Financing Act (EFCFA).  Also, provide 

enforcement of prevailing wage requirements on SDA 

projects.

Miscellaneous

High Performance Schools guideline development and 

program implementation costs.

Provide expedited environmental remediation review and 

support services.

Provide relocation assistance services.

Perform studies on the potential cost savings that could 

be realized through the use of standardized design 

elements, components, and construction materials.  Also, 

includes fees paid to NJ Small Business Development 

Centers.
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New Jersey Schools Development Authority
Interagency Agreements

August 31, 2012

Interagency Agreements (Continued)

Payments from

Current Yr Inception through Total
State of New Jersey Department / Agency Service(s) Provided to SDA Payments December 31, 2011 Payments

Included in Administrative & General:

Office of the Attorney General - Division of Law  (TRE009) 140,316             9,484,870          9,625,186          

 Governor's Authorities Unit -                         109,388             109,388             

Office of the Inspector General  (TRE030) (terminated in 2010) -                         858,872             858,872             

-                         8,300                 8,300                 

Department of Community Affairs (terminated) -                         349,471             349,471             

Payments Included in Administrative & General 140,316             10,810,901        10,951,217        

Total Interagency Payments 432,531$           55,501,067$      55,933,598$      

9

Rutgers University, Center for Organizational Development

  and Leadership  (RUT009) (terminated)

Annual assessment (not all years)

Salaries & benefits for DCA employee assigned to SDA.

Salaries & benefits for Assistant Inspector Generals 

assigned to SDA. 

Provide legal services and contract reviews. Also, provide 

legal support for environmental cost recoveries.

Assist SDA in the development of a mission statement, 

vision statement and statement of values.

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - Monthly Reports (For Informational Purposes)



 
 

PUBLIC COMMENT STATEMENT
We will now begin the Public Comment Portion of the Meeting consistent with the New Jersey Open Public Meetings 
Act.  
  
We would ask that any member of the public who wishes to address the Board limit their comments to 3 minutes. If 
there are multiple individuals from the same organization or district who wish to address the Board on the same 
matter, we would ask that you come up together to offer your remarks.  
Please keep in mind that public comment is to afford citizens the opportunity to comment on matters pertinent to the 
Authority’s business. Should you seek answers to questions on any topic, please contact the Authority at 609-943-
4585 at your convenience. 
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