

Construction Bid Advertising and Bid Due Dates as of July 31, 2002

Package #	School District	Description of Work	No of Schools	Advertised Date	Bid Due Date
HS-0099-C02 RB1	Hoboken	General Construction	1	7/5/02	7/23/02
HS-0051-C01	Camden	Roofing Repairs/Replacement	2	7/8/02	7/19/02
HS-0076-C06	Paterson	Priority 1 Life Safety Improvements	1	7/8/02	7/23/02
HS-0103-C01	Passaic	Health & Safety Work	2	7/2/02	7/26/02
HS-0105-C01	Phillipsburg	General Construction	1	7/2/02	7/26/02
HS-0076-C05	Paterson	Priority 1 Life Safety Improvements	3	7/8/02	8/6/02
HS-0031-C01	Jersey City	General Construction	2	7/8/02	8/6/02
HS-0061-C02	Hoboken	Masonry & Windows	1	7/12/02	7/30/02
HS-0076-C03	Paterson	Priority 1 Life Safety Improvements	4	7/22/02	8/6/02
HS-0089-C01	East Orange	Health & Safety Upgrades	10	7/15/02	7/31/02
HS-0059-C06	Jersey City	Masonry Repairs/Ext. Rehabilitation	3	7/17/02	8/5/02
HS-0059-C07	Jersey City	Masonry Repairs/Ext. Rehabilitation	1	7/17/02	8/5/02
HS-0059-C08	Jersey City	Masonry Repairs/Ext. Rehabilitation	1	7/17/02	8/6/02
JE-0002-C01	Jersey City	Bldg. Demolition	1	7/22/02	8/14/02
HS-0052-C01	Camden	General Construction	2	7/30/02	8/14/02
HS-0046-C02	Paterson	Priority 1 Life Safety Improvements	2	7/30/02	8/5/02
HS-0089-C01	East Orange	Health & Safety Upgrades	1	7/30/02	8/22/02
HS-0089-C02	East Orange	Health & Safety Upgrades	2	7/30/02	8/21/02

[illegible]