

Construction Bid Advertising and Bid Due Dates as of July 31, 2003

Package #	District	Description of Work	# of Schools	Advertised Web Date	Advertised Newspaper Date	Bid Due Date
EL-0009-C02	Elizabeth	Early childhood Center #45	1	7/8/03	7/11/03	9/29/03
EL-0021-C01	Manchester	Whiting E.S. Additions/alterations	1	7/11/03	7/16/03	9/11/03
NE-0014-C02	Newark	Boiler Replacement	4	7/24/03	7/28/03	8/7/03
ET-0007-C02	Plainfield	Clinton Temp/Swing Phase I	1	7/24/03	7/30/03	8/19/03
EL-0007-P01	Elizabeth	Site Demo/Remediation	1	7/28/03	8/1/03	9/26/03