

Construction Bid Advertising and Bid Due Dates as of September 12, 2002

<u>Package #</u>	<u>School District</u>	<u>Description of Work</u>	<u>No of Schools</u>	<u>Advertised Date</u>	<u>Bid Due Date</u>
HS-0072-C01	Jersey City	Doors & Hardware Replacement	3	8/1/02	8/22/02
HS-0073-C04	Jersey City	General Interior Construction	1	8/1/02	8/20/02
HS-0073-C03 RB1	Jersey City	General Construction	1	8/5/02	8/21/02
HS-0093-C01	Irvington	Health & Safety Upgrades	3	8/5/02	8/23/02
HS-0093-C02	Irvington	Health & Safety Upgrades	1	8/5/02	8/23/02
HS-0094-C01	Irvington	Health & Safety Upgrades	5	8/5/02	8/15/02
HS-0072-C01	Jersey City	Doors & Hardware Replacement	3	8/1/02	8/22/02
HS-0073-C04	Jersey City	General Interior Construction	1	8/1/02	8/20/02
HS-0073-C03 RB1	Jersey City	General Construction	1	8/5/02	8/21/02
NT-0005-C01	Passaic	Additions/Alterations	1	8/7/02	9/10/02
HS-0076-C02 RB1	Paterson	Priority 1 Life Safety Improvements	1	8/13/02	8/27/02
HS-0090-C01	Orange	Health & Safety Upgrades	4	8/13/02	8/27/02
HS-0075-C04 RB1	Paterson	Priority 1 Life Safety Improvements	1	8/14/02	8/29/02
HS-0090-C01	Orange	Health & Safety Upgrades	4	8/14/02	8/27/02
HS-0096-C03	W. New York	General Construction	3	8/16/02	8/21/02
HS-0078-C06	Elizabeth	General Construction	1	8/16/02	8/30/02
HS-0078-C05	Elizabeth	Electrical Package	2	8/21/02	9/5/02
HS-0101-C01	Passaic	General Construction Package	2	8/26/02	9/17/02
HS-0050-C01	Camden	General Construction Package	1	8/29/02	9/12/02