

New Jersey Schools Development Authority
 2020 & 2021 Project Procurements Forecast
 As of August 1, 2020

Construction/Design-Build

District	School	Contract Type	Project Type	CCE Range ¹	Projected Advertisement	County
Camden	Hatch Middle School	General Construction	Emergent	< \$1M	1/7/2020	CAMDEN
Bridgeton	Bridgeton High School	General Construction	Emergent	\$6.8M - \$7.9M	5/4/2020	CUMBERLAND
Newark	Cleveland Street ES	General Construction	Emergent	< \$5M	Q3 2020	ESSEX
Newark	Ivy Hill School	General Construction	Emergent	< \$5M	Q3 2020	ESSEX
Newark	Roberto Clemente School	General Construction	Emergent	< \$5M	Q3 2020	ESSEX
Newark	Technology High School	General Construction	Emergent	< \$5M	Q3 2020	ESSEX
Newark	Shabbazz High School	General Construction	Emergent	< \$5M	Q4 2020	ESSEX
Paterson	Paterson PS 5	General Construction	Emergent	\$5M - \$10M	Q4 2020	PASSAIC
Union City	New Grade 7 to 9 School	General Construction	Site Preparation	< \$5M	Q4 2020	HUDSON
Camden	Veterans Memorial Family School	General Construction	Emergent	\$5M - \$10M	Q1/Q2 2021	CAMDEN
Plainfield	Plainfield High School	General Construction	Emergent	< \$5M	Q1/Q2 2021	UNION
Union City	New Grade 7 to 9 School	Design Build	New Construction	\$50M - \$60M	Q3/Q4 2021	HUDSON
Keansburg	Port Monmouth Road ES	General Construction	Site Development	< \$5M	Q4 2021	MONMOUTH

1. CCE Range is for order of magnitude informational purposes, actual advertised CCE range may differ.

Design Consultant

District	School	Contract Type	Project Type	DPMC Rating	Projected Advertisement	County
Camden	Veterans Memorial Family School	Design Consultant Task Order	Emergent	< \$10M	2/10/2020	CAMDEN

Construction Management Services

District	School	Contract Type	Project Type	Project Size CCE Range	Projected Advertisement	County
Perth Amboy	New High School	Construction Manager	New Construction	\$247.9M	2/13/2020	UNION
Plainfield	New Woodland Elementary School	Construction Manager	New Construction	\$45.3M	4/6/2020	UNION
Bridgeton	Bridgeton High School	General Construction	Emergent	\$6.8M - \$7.9M	5/19/2020	CUMBERLAND
Paterson	Paterson PS 5	General Construction	Emergent	\$5M - \$10M	Q4 2020	PASSAIC
Union City	New Grade 7 to 9 School	Construction Manager	New Construction	\$50M - \$60M	Q4 2021	HUDSON

Please note that the advancement of these projects is dependent on a number of variables and the above information is subject to change.