32 E FRONT STREET P.O. BOX 991 TRENTON, NJ 08625-0991 609-943-5955

Addendum #2

New Jersey Schools Development Authority Office of Procurement 32 East Front Street Trenton, NJ 08625

Phone: 609-858-2915 Fax: 609-656-7258

DATE:

April 12, 2016

PROJECT #:

WT-0022-M01

Construction Management Services New Trenton Central High School

DESCRIPTION: A

Addendum #2

This addendum shall be considered part of the Construction Management Request for Proposal issued in connection with the referenced project. Should information contained in this Addendum conflict with the Construction Management RFP this Addendum shall supersede the relevant information in the Construction Management RFP.

A. <u>CHANGES TO THE PROCUREMENT PROCESS:</u>

1. Not applicable.

B. <u>CHANGES TO THE PROCUREMENT DOCUMENTS:</u>

1. Not applicable.

C. BIDDER'S QUESTIONS, REQUESTS FOR INFORMATION AND RESPONSES:

1. Question:

What is the expectation for the extent /depth of the monthly Contract

Completion List? Could an Allowance possibly be utilized?

Answer:

The CM shall be responsible for preparing the Contract Completion List at the

onset of the project and will be responsible for monitoring, oversight, and

Addendum #2

Page 1 of 3

Project:

WT-0022-M01

Project Name: New Trenton Central High School - Construction Management Services

reporting progress monthly. The Contract Completion List shall consist of a log identifying all deliverables associated with Section 01700 – Contract Closeout and Section 01900 – Commissioning of the DB Agreement as provided on the NJSDA's FTP site. No allowance will be provided for this scope.

2. Question:

[What is the expectation for the] implementation of an MEP coordinator for "pre-installation coordination and installation coordination" [as this] could really add up to a lot of hours depending on one's interpretation and the SDA's desires? Could this also be considered an Allowance to assist in enabling for a more level playing field on the fee side?

Answer:

The CM shall be responsible for pre-installation coordination and installation coordination consisting of the oversight and management of the DB's responsibility to perform Coordination as defined in Section 01100 of the DB Agreement. No allowance will be provided for this scope.

D. CHANGES TO PREVIOUS ADDENDA:

1. Not applicable.

E. ATTACHMENTS:

1. Not applicable.

Any bidder attempting to contact government officials (elected or appointed), including NJSDA Board members, NJSDA Staff, and Selection Committee members in an effort to influence the selection process may be immediately disqualified.

End of Addendum No. 2

NJSDA

Date

Addendum #2

Project:

WT-0022-M01

Project Name: New Trenton Central High School - Construction Management Services



32 E FRONT STREET P.O. BOX 991 TRENTON, NJ 08625-0991 609-943-5955

Addendum #2

Phone: 609-858-2915 Fax: 609-656-7258

DATE:

April 12, 2016

PROJECT #:

WT-0022-M01

Construction Management Services New Trenton Central High School

DESCRIPTION:

Addendum #2

Acknowledgement of Receipt of Addendum

Consultant must acknowledge the receipt of the Addendum by signing in the space provided below and returning via scanned copy (Dkutch@njsda.gov) or fax (609-656-7258). acknowledgement must be received prior to the Bid Due Date. Acknowledgement of the Addendum must be made on the NJSDA CM4DB Price Proposal Form. Please include a copy of this signed acknowledgement form in the Technical Proposal Submission.

Signature	Print Name
Company Name	Date

Addendum #2

WT-0022-M01

Project:

Project Name: New Trenton Central High School - Construction Management Services