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REQUEST FOR PROPOSALS 
FOR 

MILLVILLE SENIOR HIGH SCHOOL AND LAKESIDE MIDDLE SCHOOL 
PROJECTS 

                            
 

INTRODUCTION 
 
The New Jersey Schools Development Authority (“NJSDA” or “Authority”) is seeking to procure 
Design Consultant services that will provide viable, cost-effective design solutions for the Millville 
Senior High School and Lakeside Middle School projects. This Request for Proposals (“RFP”) 
defines the steps needed for participation in this procurement, and is issued pursuant to the 
Authority’s regulations governing the procurement of professional services consultants, N.J.A.C. 
19:38C-1 et seq.   
 
The NJSDA intends to award a contract and enter into a “Bridging Design Consultant Services 
Agreement” (the “Agreement”) with the selected Firm and, upon satisfactory completion of all 
specified pre-award requirements, the selected Firm will be issued a Notice to Proceed with 
Predesign Services.  Following completion and acceptance of Predesign Services, the NJSDA may, 
at its sole discretion, negotiate fees for remaining Bridging Design Consultant Services with the 
awarded Firm.   
 
This Design Consultant Services RFP consists of the following: 
 

1. Request for Proposals 
 
2. Attachment A: (Technical Proposal Forms): 

a. Team Design Consultant Experience Summary Form; 
b. Team Design Consultant Experience Case Study Form; 
c. Form 201 Key Team Member List; 
d. Form 202 Key Team Member Resume Form; 
e. Form 204 List of Required Design Subconsultants by Discipline 
f. Team Approach to Predesign Services and Development of Cost-Effective 

Alternatives Form;  
g. Team Approach to Identification of Opportunities for Earlier 

Advancement of Work Form; 
h. Team Approach to Effective Management of Resources Form;  
i. Approach to SBE Participation Form; and 
j. Disclosure of Investment Activities in Iran Form 
 

3. Attachment B: (Fee Proposal Forms) 
 a. Fee Proposal Form; and 
 b. Detailed Predesign Fee Proposal Form; and 
 c. NJSDA SBE Form D. 
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4. Attachment C: Bridging Design Consultant Services Agreement 
a. Appendix A: Project Description and Special Conditions with attachments 
b Appendix B: Predesign Services 
c. Appendix C: Bridging Design Submission Requirements 
d. Appendix D: Hourly Rate Schedule 
e. Appendix E: Certificates of Insurance and Business Registration Certificate 
f. Appendix F: Bridging Design Consultant’s Employees and Subconsultants 
g. Appendix G: Bridging Design Consultant’s Pre-Design Phase Fee Proposal 
h. Appendix H: Additional Forms and Addenda 
i. Appendix I: Disclosure Consent & Integrity Affidavits 
 

5. Exhibit #1: Bidder Questions and Answers from prior procurement.   
 

These documents must be read in their entirety as they define the methodology for responding to this 
RFP, as well as describing the scope of services and responsibilities of the Design Consultant for the 
project.  A firm wishing to submit a response to this RFP must review and be thoroughly familiar 
with all terms and conditions of these documents. 
 
Any firm responding to this RFP must be prequalified by the Department of Treasury, Division of 
Property Management and Construction (“DPMC”) and the NJSDA in the Architecture discipline 
with a rating of UNLIMITED as of the due date for responses to this RFP.  In addition, the 
responding firm must be prequalified by DPMC and NJSDA in each of the following required 
disciplines OR must identify, on the Form 204 provided, the following Subconsultants properly 
prequalified in each of the following required disciplines as of the due date for this RFP: 
 

P002   Electrical Engineering  
P003   HVAC Engineering  
P004   Plumbing Engineering  
P005   Civil Engineering  
P007   Structural Engineering 
P011   Environmental Engineering 
P019  Building Commissioning 
P025  Estimating/Cost Analysis 
P037   Asbestos Design 
P038   Asbestos Safety Control Monitoring 
P040  Telecommunications 
P048  Security Systems 
 

Additionally, responding firms must identify as part of their Team subconsultant(s) in the following 
discipline(s) who need not be DPMC or SDA prequalified: 
 
 P045  Food Service 
 
The foregoing identified subconsultant(s) shall be engaged by the responding firm, shall be 
identified by name on the Form 204 as supplied by NJSDA.  For any of the required disciplines 
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which the responding firm intends to self-perform, the responding firm shall state “self perform” on 
the Form 204, and shall demonstrate that it is properly pre-qualified in that discipline.     
 
The responding firm’s failure to identify properly pre-qualifed subconsultants in the above required 
disciplines will result in disqualification 
 
In accordance with NJAC 19:38A-2.1, all subconsultants of any tier in the DPMC Disciplines listed 
below, whose contract is in an amount which is equal to or greater than $500,000, must be 
prequalified by DPMC and the NJSDA. 
 

P001   Architecture  
P002   Electrical Engineering  
P003   HVAC Engineering  
P004   Plumbing Engineering  
P005   Civil Engineering  
P007   Structural Engineering 
P011   Environmental Engineering 
P015   Land Surveying 
P029   Construction Management 
P038   Asbestos Safety Control Monitoring 
P066 - P103   Materials Testing Laboratories 

 
Responses to this RFP, consisting of a Technical Proposal (one unbound original, four (4) bound 
copies and two electronic copies in PDF format on CDs) and a Fee Proposal (one unbound original 
in a separate sealed envelope), must be received by the NJSDA Trenton Office by 4:30 PM Eastern 
Time on January 29, 2014 
 
Mandatory Site Visit.  Any firm wishing to submit a proposal must attend a Mandatory Site 
Visit at 1:30 PM Eastern Time on January 3, 2014 at Millville Senior High School, 200 North 
Wade Boulevard, Millville, NJ. 
 
Questions from Interested Firms.  Firms may submit questions to the NJSDA by sending them by 
e-mail to James McElhenny at jmcelhenny@njsda.gov no later than 5:00 PM Eastern Time on 
January 15, 2014.  The questions and NJSDA answers will be provided electronically to each firm 
attending the Mandatory Site Visit. 
 
Ineligibility of Bridging Design Consultant to participate in subsequent Design-Build 
Procurement.  Participants in this Bridging Design Consultant Services procurement are hereby 
notified that the proposed Bridging Design Consultant engagement contemplates the preparation of 
Bridging Design Documents which will be used as the basis for a subsequent design-build 
procurement seeking a Design-Build team to perform completion of the project design and 
construction services for these projects. 
 
Parties interested in participating in this Bridging Design Consultant Services procurement are 
advised that pursuant to N.J.A.C. 19:36-3.5 (“Conflicts of Interest”) a professional consultant that 
has assisted the Authority in preparation of an RFQ or RFP for a design-build procurement 
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shall not be permitted to participate in that procurement as a member of a Design-Build 
Team.  
“Professional Consultant” is defined to include individuals as well as firms that provide 
architectural, engineering or other services.  “Preparation of an RFQ or RFP” is defined to include 
the preparation of the RFP and RFQ documents themselves, as well as plans, specifications, reports 
or other documents that are incorporated into a Project Manual or Design-Build Information Package 
that is part of an RFQ or RFP. 
 
Accordingly, the selected firm and all of its employees and/or consultants who perform 
Bridging Design Consultant services shall be ineligible to compete as a bidder or participate as 
a consultant or subconsultant to a bidder (or, with respect to individuals, as an employee of a 
bidder, consultant, or subconsultant) in the subsequent Design Build Contract procurement.  
Failure to observe this prohibition shall result in disqualification of the conflicted consultant (firm or 
individual) from any Proposed Design-Build Team, which may in turn result in rejection of the 
entire proposal that includes the ineligible consultant. 
 
 
1.0 PROCUREMENT OVERVIEW 
 
1.1 General.  This is a solicitation pursuant to the Authority’s regulations at N.J.A.C. 19:38C-1 

et seq., seeking interested firms to provide Bridging Design Consultant Services for the 
Millville Senior High School and Lakeside Middle School projects in Millville, New Jersey. 

 
1.2 Selection Process.  Responsive Firms will be evaluated and scored by a Selection 

Committee on the basis of their written Technical Proposal submissions in response to this 
RFP.  The Responsive Firms will be ranked on the basis of such scores, and a shortlist of the 
six most highly-ranked Firms will be determined and notified.  The shortlisted Firms will 
participate in Interviews with the Selection Committee and will be separately scored on the 
basis of the Interview.  The scores for the written Technical Proposal submission and the 
Interview will be averaged to arrive at a “Final Combined Score.” 

 
 Based on the final ranking of firms using the “Final Combined Scores,” the Authority will 

enter into negotiations with the most highly ranked Firm to arrive at a lump-sum fee for the 
specified design services consistent with the hourly rates established in the Agreement.  
Should the NJSDA be unable to negotiate a satisfactory lump-sum fee with the most highly-
ranked Firm, the NJSDA shall terminate negotiations with the most highly-ranked Firm and 
shall then undertake negotiations with the second most highly-ranked Firm.  Failing accord 
with the second most highly-ranked Firm, the NJSDA shall terminate negotiations with the 
second most highly-ranked Firm and shall then negotiate with the third most highly-ranked 
Firm.  In the event that the NJSDA is unable to reach a satisfactory accord with any of the 
three most highly-ranked Firms, the NJSDA may select additional Firms in order of their 
ranking and continue negotiations until an accord is reached or, at its option, the NJSDA 
may reject all Proposals. 

 
 Following successful negotiation of a lump-sum fee, the selected Firm will be issued a 

Notice of Award for Bridging Design Consultant Services (the Agreement) and, upon 
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satisfactory completion of all specified pre-award requirements, will be issued a Notice to 
Proceed with Predesign Services.  Following completion and acceptance of Predesign 
Services, the NJSDA may, at its sole discretion, negotiate fees for remaining Bridging 
Design Consultant Services with the awarded Firm. 

 
 The NJSDA has no obligation to award a contract and reserves the right to waive any non-

material defects, reject any or all responses for any reason in accordance with law, and/or 
terminate the selection process at any time. 

 
1.3  Components of Response. Firms responding to the RFP shall thoroughly familiarize 

themselves with the RFP to ensure responsiveness in their submission.  A conforming 
Technical Proposal shall consist of the following components: 

 
1. Summary and Case Studies of Team Design Consultant Experience over the last five 

years providing similar services on projects of similar type, size and complexity 
(Forms provided in Attachment A); 

2. Key Team Member List (Form 201 provided in Attachment A); 
3. Key Team Member Resume Form for each identified Key Team Member (Form 202 

provided in Attachment A); 
4. Form 204 List of Required Design Subconsultants by Discipline (Form 204 provided 

in Attachment A) 
5. Team Approach to Predesign Services and Development of Cost-Effective 

Alternatives (Form provided in Attachment A); 
6. Team Approach to Identification of Opportunities for Earlier Advancement of Work 

(Form provided in Attachment A); 
7. Team Approach to Effective Management of Resources (Form provided in 

Attachment A); 
8. Approach to SBE Participation (Form provided in Attachment A); and 
9. NJ Business Registration Certificate. 
 

 A Firm’s failure to include any of these required documents, or its failure to fully and 
properly complete these required documents may result in the rejection of its Technical 
Proposal as non-reponsive, and disqualify the firm from participating in this 
procurement.   

 
 Firms shall also submit a Fee Proposal consisting of the following components in a separate 

sealed envelope marked “Fee Proposal, Bridging Design Consultant Services, Contract No. 
ST-0046-A01”:  

 
  1. Fee Proposal Form (Form provided in Attachment B); 
  2. Detailed Predesign Fee Proposal Form (Form provided in Attachment B); and 
  3. NJSDA SBE Form D (Form provided in Attachment B). 

 
Fee Proposals will not be opened until after the review and scoring of Technical Proposals 
and interviews with selected firms. 
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All of the above items must be included in the submission, with responses utilizing the 
Authority’s Forms as indicated above. 

 
1.4 Evaluation Criteria and Scoring Process.  Each Firm’s Technical Proposal will be 

reviewed to determine responsiveness. 
 
 Technical Proposals will be evaluated by a Selection Committee (“Committee”) established 

for the purpose of evaluating such responses.  The Selection Committee shall consist of no 
fewer than three (3) SDA Staff members.  The evaluation will be based upon the information 
provided by a Firm in response to this RFP, and any necessary verification thereof. 

 
 The members of the Selection Committee will evaluate each Firm’s Technical Proposal, and 

may confer with each other regarding the content of the submissions before scoring, but each 
Selection Committee member will independently score each Technical Proposal in all of the 
evaluation categories described in this RFP, in accordance with the evaluation criteria 
described herein.  Technical Proposals shall be evaluated in the following categories: 

 
 Team Design Consultant Experience 
 Key Team Member Qualifications 
 Team Approach to Predesign Services and Development of Cost-Effective 

Alternatives 
 Team Approach to Identification of Opportunities for Earlier Advancement of Work 
 Team Approach to Effective Management of Resources 

 
Each Selection Committee Member will evaluate each Technical Proposal, assigning a raw 
score for each category on a scale of 0 to 10 as follows: 

 
 Outstanding (9–10): depth and quality of response offers significant advantages. 
 Superior (7-8): exceeds RFP requirements with no deficiencies. 
 Sufficient (5-6): meets RFP requirements with no significant deficiencies. 
 Minimal (3-4): meets RFP requirements but contains some significant deficiencies. 
 Marginal (1-2): comprehends intent of RFP but contains many significant 

deficiencies. 
 Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 

evaluation. 
 

Weighting factors will then be applied to each of the Selection Committee Member’s raw 
scores for each category to arrive at a total weighted score as follows: 

 

Technical Proposal Evaluation 
Category 

Weighting Factor 
(Applied to Raw 

Score) 

Maximum 
Available Points for 

Category 

Team Design Consultant Experience 2.5 25 

Key Team Member Qualifications 2.5 25 
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Team Approach to Predesign Services 
and Development of Cost-Effective 
Alternatives  

2.0 20 

Team Approach to Identification of 
Opportunities for Earlier 
Advancement of Work 

2.0 20 

Team Approach to Effective 
Management of Resources 

1.0 10 

 
Total Points Available: 

  
100 

 
 For each Firm’s Technical Proposal, the individual category scores awarded by a particular 

Selection Committee member will be added together to calculate a score for that Technical 
Proposal.  The maximum score for a Technical Proposal score is 100. 

 
 All of the scores awarded by the Selection Committee members to a particular Firm’s 

Technical Proposal will be added together and averaged to arrive at a Final Technical 
Proposal Score for each Firm. The Responding Firms will be ranked based on their Final 
Technical Proposal Scores, and a shortlist of the six (6) highest-ranked Firms shall be 
determined. The shortlisted Firms will be notified to participate in interviews with the 
Selection Committee.  If six or fewer Firms submit valid, responsive Technical Proposals, 
then all such Responding Firms will be invited to participate in interviews with the Selection 
Committee. 

 
 The Selection Committee will interview each of the shortlisted Firms and evaluate each Firm 

on Interview Criteria that are the same as those used in the evaluation of the Technical 
Proposals, as follows: 

 
 Team Design Consultant Experience 
 Key Team Member Qualifications 
 Team Approach to Predesign Services and Development of Cost-Effective 

Alternatives  
 Team Approach to Identification of Opportunities for Earlier Advancement of Work 
 Team Approach to Effective Management of Resources 

 
 Each Selection Committee Member will evaluate each Firm’s participation in the interview 

and assign a raw score for each Interview Category on a scale of 0 to 10 as follows: 
 

 Outstanding (9–10): depth and quality of response offers significant advantages. 
 Superior (7-8): exceeds RFP requirements with no deficiencies. 
 Sufficient (5-6): meets RFP requirements with no significant deficiencies. 
 Minimal (3-4): meets RFP requirements but contains some significant deficiencies. 
 Marginal (1-2): comprehends intent of RFP but contains many significant 

deficiencies. 



 

Request for Proposals – Bridging Design Consultant Services Page 8 of 18 
Contract No. ST-0046-A01 
December 20, 2013 

 Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 
evaluation. 

 
 Weighting factors will then be applied to each of the Selection Committee Member’s raw 

scores for each Interview Category as indicated below: 
 

Interview Evaluation Category 
Weighting Factor 
(Applied to Raw 

Score) 

Maximum 
Available Points for 

Category 

Team Design Consultant Experience 2.5 25 

Key Team Member Qualifications 2.5 25 

Team Approach to Predesign Services 
and Development of Cost-Effective 
Alternatives  

2.0 20 

Team Approach to Identification of 
Opportunities for Earlier 
Advancement of Work 

2.0 20 

Team Approach to Effective 
Management of Resources 

1.0 10 

 
Total Points Available: 

  
100 

 
 The weighted Interview Category scores awarded by a particular Selection Committee 

member will be added together to calculate an Interview Score for that Firm.  The maximum 
Interview Score is 100. 

 
 All of the Interview Scores awarded to a particular Firm by the Selection Committee 

members will be added together and averaged to arrive at a Final Interview Score for each 
Firm.  The Final Interview Score for each Firm will be added to the Final Technical Proposal 
Score for such Firm, and the two scores will be averaged to arrive at a Final Combined Score 
for each Firm. The maximum Final Combined Score is 100. 

 
 Once all the Final Combined Scores for all shortlisted Firms have been calculated, the 

Authority will open the sealed Price Proposals and will review them for responsiveness.  
Using the Fee Proposals as a guideline, the NJSDA shall negotiate a contract with the most 
highly ranked Firm at compensation that the NJSDA determines to be fair and reasonable.  
Should the NJSDA be unable to negotiate a satisfactory lump-sum fee with the most highly-
ranked Firm, the NJSDA shall terminate negotiations with the most highly-ranked Firm and 
shall then undertake negotiations with the second most highly-ranked Firm.  Failing accord 
with the second most highly-ranked Firm, the NJSDA shall terminate negotiations with the 
second most highly-ranked Firm and shall then negotiate with the third most highly-ranked 
Firm.  In the event that the NJSDA is unable to reach a satisfactory accord with any of the 
three most highly-ranked Firms, the NJSDA may select additional Firms in order of their 
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ranking and continue negotiations until an accord is reached or, at its option, the NJSDA 
may reject all Proposals. 

 
 Following successful negotiation of a lump-sum fee, the selected Firm will be issued a 

Notice of Award for Bridging Design Consultant Services (the Agreement) and, upon 
satisfactory completion of all specified pre-award requirements, will be issued a Notice to 
Proceed with Predesign Services.  Following completion and acceptance of Predesign 
Services, the NJSDA may, at its sole discretion, negotiate fees for remaining Bridging 
Design Consultant Services with the awarded Firm. 

 
2.0 TECHNICAL PROPOSAL SUBMISSION REQUIREMENTS 
  

Following are detailed requirements for submission of Technical Proposals.  Responding 
Firms are advised to adhere strictly to these requirements.  Any materials which are not 
required or which exceed the specified submission requirements will not be considered in 
scoring.  Firms are specifically advised that submission of proposed design solutions to the 
proposed project is not required. 

As discussed below, submission requirements include demonstration of similar project 
experience.  For purposes of this proposal, similar design experience shall include the scope 
of services described in the Agreement as modified and supplemented by Appendices A, B, 
and C.  Similar projects may include, but are not limited to, the following: 

 Projects of similar size 

 Projects of similar complexity 

 High School and Middle School Facility Projects 

 Addition-Renovation Projects 

 Multiple Facility Projects 

 Design-Build Projects 
  
2.1 Project Team Organizational Chart (0 Points – Required Submittal) 
 

The responding firm shall provide an Organizational Chart illustrating the organizational 
relationship of the responding Firm, all identified subconsultants, and all Key Team 
Members.  The Project Team Organizational Chart must identify by name (not just by 
discipline) the firms responsible for services in all disciplines as required by this RFP; and 
must identify by name and firm all Key Team Members listed in Section 2.3 below. 
 

2.2 Team Design Consultant Experience (25 Points) 
 

Team Design Consultant experience shall be evaluated based on the following submissions: 
 
(1)  A brief summary of the Team’s relevant design consultant experience within the last 

5 years; and 
(2)  At least three (3), but not more than five (5), specific case studies illustrating the 
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Team’s experience providing similar services on similar projects. 
 

Team Experience Summary.  The Team experience summary should highlight the 
Team’s experience with providing similar design services on projects similar to the 
project scope described in Appendix A.  The summary should describe the 
experience of the responding Firm, as well as the subconsultant members of the 
Team, and should highlight the experience of the responding Firm’s working 
relationship with the Team subconsultants on similar projects with a similar scope of 
services. The experience summary shall be limited to no more than 1,000 words. 

 
  Team Experience Case Studies.  Utilizing the Case Study Form provided by the 

Authority, the responding Firm shall identify particular projects as examples (within 
the past 5 years) of the proposed Team’s past provision of similar services for 
projects similar to the project scope described in Appendix A. 

 
The case studies must concisely set forth the relevant information called for on the 
Case Study Form.  Case studies may be based on contracts with public or private 
sector clients. The case study narratives should describe the experience of the 
responding Firm, and/or the experience of the subconsultant members of the Team, 
preferably in combination with the responding Firm. 
 
The narrative should describe how the Firm worked with the client to identify, 
develop, and evaluate alternatives for addressing facility needs, and assisted in the 
determination of the most appropriate solution, and should describe situations in 
which the responding Firm or its Key Team Members performed Predesign services 
similar to those identified in Appendix B as well as similar design and construction 
phase services. 
 
The Case Study Form must identify the name and address of the contracting entity 
for the case study project, and the name, title and telephone number of a contact 
person associated with the contracting entity who is familiar with and able to 
comment on the team’s performance on each project.  The narrative for each case 
study should be no more than 1,000 words. 

 
2.3 Key Team Member Qualifications (25 Points) 
 

Key Team Member qualifications shall be evaluated based on the following submissions: 
 
(1) The responding Firm’s Key Team Member List (Form 201); and 
(2) Key Team Member Resumes (Form 202). 
 

Key Team Member List (Form 201).  Firms responding to this RFP must identify, 
by name, the Key Team Members, as defined in the Agreement and as identified 
below, who will be primarily responsible for performing and/or supervising the 
design services under the contract.  The Key Team Members may include employees 
of the responding Firm, subconsultants and/or particular employees of named 
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subconsultants, as applicable.  Each responding Firm must complete and submit the 
Key Team Member List (NJSDA Form 201, provided in Attachment A), providing 
all the information requested on the form, continued onto additional sheets, if 
required. 

 
 The Key Team Member List shall include the following Key Team Members: 

 Project Manager – Individual with overall responsibility for managing and 
coordinating the work of the Design Consultant Team;  

 Project Architect – Individual(s) responsible for leading architectural planning 
and design; 

 Educational Planner – Individual(s) responsible for leading educational 
programming, planning, and preparation of educational specifications; 

 Civil Engineer – Individual responsible for civil engineering design;   

 Structural Engineer – Individual responsible for structural engineering 
design;  

 Electrical Engineer – Individual responsible for electrical engineering 
design;  

 HVAC Engineer – Individual responsible for HVAC systems engineering 
design;  

 Plumbing Engineer – Individual responsible for plumbing engineering 
design;  

 Environmental Engineer – Individual responsible for environmental 
engineering design; 

 IT/Security Systems Specialist – Individual(s) responsible for leading design 
of IT, communications, and security systems design; 

 Food Service Designer – Individual(s) responsible for food service planning 
and design 

 E-Rate Specialist – Individual(s) responsible for E-Rate analysis and 
planning 

 Commissioning Specialist – Individual(s) responsible for identification and 
specification of project building commissioning requirements 

 
Key Team Member’s Resume and Experience.  Utilizing the Key Team Member 
Resume Form (NJSDA Form 202, provided in Attachment A), Firms must provide a 
summary of each Key Team Member’s experience, which must include, but is not 
limited to: a description of at least 3 projects for which the Team Member in question 
fulfilled a role similar to that proposed for this contract.  The cited projects must be 
completed within the last 5 years and should be similar to the project scope described 
in Appendix A.   
 
Failure to identify required Key Team Members, and/or failure to provide resumes 
for Key Team Members will result in rejection of the Technical Proposal as non-
responsive and will disqualify the responding firm from further participation in this 
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procurement. 
 
2.4 Team Approach to Predesign Services and Development of Cost-Effective Alternatives 

(20 Points) 
 

Utilizing the Authority’s Approach to Predesign Services and Development of Cost-
Effective Alternatives Form (provided in Attachment A), the responding Firm shall submit a 
description of the Team’s approach to Predesign Services described in Appendix B and 
development and evaluation of alternative solutions to project requirements that recognize 
cost and schedule effectiveness as well as other considerations.  The submission shall 
describe in detail the Team’s approach and methodology for verification of project 
requirements, and shall describe the Team’s approach to identification and development of 
proposed solutions to those requirements.  The submission shall also describe the Team’s 
approach to evaluation of potential alternatives including, but not necessarily limited to 
consideration of cost, schedule, and phasing, as well as consideration of ongoing use and 
occupancy of the facilities during construction.  The submission should also describe the 
Team’s approach to evaluating and determining code required improvements, including 
accessibility improvements, which may be triggered by renovation and/or new construction 
work.  The narrative for the approach to Predesign services and development of cost-
effective alternatives shall be no more than 1,000 words. 

 
2.5 Team Approach to Identification of Opportunities for Earlier Advancement of Work 

(20 Points) 
 

Utilizing the Authority’s Approach to Identification of Opportunities for Earlier 
Advancement of Work  Form (Provided in Attachment A), and based upon an understanding 
of the proposed scope of services and project scope, the responding firm shall submit a 
description of the Team’s approach to identifying opportunities for earlier advancement of 
work.  The submission shall describe in detail the Team’s approach and methodology during 
the Predesign phase to identify components of the Work which could or should be advanced 
separate from or prior to the engagement of a Design-Builder.  The narrative for the 
approach to earlier advancement of work shall be no more than 1,000 words. 

 
2.6 Team Approach to Effective Management of Resources (10 Points) 
 

Utilizing the Authority’s Team Approach to Effective Management of Resources Form 
(Provided in Attachment A), the responding firm shall submit a description of the Team’s 
approach to staffing, budgeting and scheduling its predesign, design and design-build phase 
services.  Specifically, please address the Team’s approach to scheduling work and the 
processes and systems in place to ensure that work is completed on schedule.   The narrative 
for the Team’s Approach to Effective Management of Resources shall be no more than 500 
words. 

 
2.7 SBE Participation (0 Points – Required Submittal) 
 

The Authority may only recognize firms duly registered with the Department of Treasury, 
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Division of Revenue as SBEs.  There are three categories of SBE comparative sizes based 
upon average annual revenue for purposes of professional service contracts: 

 
Category 1:  firms with gross revenue not exceeding $500,000 
Category 2:  firms with gross revenue not exceeding $5,000,000 
Category 3:  firms with gross revenue not exceeding $12,000,000 

 
The selected Consultant shall be required to make good faith efforts to ensure that small 
business enterprises (SBEs) have the maximum practicable opportunity to participate in the 
performance of this engagement. A 25% target has been established pursuant to 
N.J.A.C.12A:10-1.1.et seq. and Executive Order 71 (2003).  Firms shall be required to meet 
set-aside targets of 5% for Category 1, 5% for Category 2, 5% for Category 3 and the 
remaining 10% to be allocated among Categories 1, 2 and 3. 

 
Utilizing the Authority’s Approach to SBE Participation  Form (Provided in Attachment A), 
and based upon an understanding of the proposed scope of services and project scope, the 
responding firm shall submit a description of the Team’s approach to ensuring that the 
Authority’s SBE participation goals will be met for the Predesign Phase, as well as the entire 
contract scope overall.  The narrative for the approach to SBE participation shall be no more 
than 500 words. 
 
In the event that a proposing firm names a Subconsultant for SBE purposes, and the 
Subconsultant is not registered as an SBE with the Department of Treasury, Division of 
Revenue at the time of proposal, the proposing firm must disclose that fact and explain how 
and when the lack of registration shall be cured. 
 
If a firm fails to show that it will meet SBE subcontracting targets, it must 
document its good faith efforts to meet the targets, in accordance with the 
provisions of N.J.A.C. 17:13-1.1 et seq. 

 
A firm shall not be permitted to remove or substitute any firms listed on the Authority’s SBE 
Form D without prior written approval from the Authority. 
 
For more information on statewide listing of firms certified as small, woman and minority 
owned business enterprises and to learn more about the Standards of Eligibility to become 
registered as a "Small Business" contact the Business Services Call Center at 1-866-534-
7789, or visit New Jersey’s business web portal: http://www.nj.gov/njbusiness/contracting. 

 
2.8 Business Registration Certification (0 Points – Required Submittal) 
 

Pursuant to N.J.S.A. 52:32-44(b), as amended by P.L. 2004, c. 57, each proposing firm must 
provide proof of valid business registration with the Division of Revenue of the New Jersey 
Department of the Treasury (the “Division of Revenue”), in its Proposal. 
 
Business registrations of proposed subconsultants, if any, are NOT required to be included in 
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a firm’s Proposal. 
 
However, if a firm is selected as a Consultant, it must require all of its subcontracted firms to 
provide it with a copy of each such sub-consultant’s business registration, which the 
Consultant must forward to the NJSDA.  No firm selected as a Consultant may enter into any 
subcontract with a firm that has not provided proof of valid business registration to the 
selected firm, for forwarding to the NJSDA. 
 
Firms may obtain New Jersey Business Registration assistance by going on-line to 
www.state.nj.us/treasury/revenue/gettingregistered.shtml or by calling the New Jersey 
Department of Treasury at (609) 292-9292.  Please be advised, however, that business 
registrations are mailed generally within seven to ten days, so firms should plan accordingly. 

 
2.9 Fee Proposal (0 Points – Required Submittal) 
 

 Firms shall also submit a Fee Proposal consisting of the following components in a separate 
sealed envelope marked “Fee Proposal, Bridging Design Consultant Services, Contract No. 
ST-0046-A01”: 

 
 (1) Fee Proposal Form (Form provided in Attachment B); 
 (2) Detailed Predesign Fee Proposal Form (Form provided in Attachment B); and 
 (3) NJSDA SBE Form D (Form provided in Attachment B). 

 
1. Fee Proposal Form – The responding firm must provide all required information, 

including proposed Predesign Services fees for each of the projects which are part of 
this package and a total lump sum fee proposal including any specified allowances. 

 
2. Detailed Predesign Fee Proposal Form – Following the instructions included with the 

Form, the responding firm shall provide a detailed breakdown of proposed fess for 
Predesign Services for each of the projects included in this package. 

 
3. NJSDA SBE Form D - The firm must submit a completed Authority SBE Form D, 

identifying all SBE firms proposed for use in performance of Predesign Services  to 
meet (or exceed) the set-aside targets.  Please note that any firm identified as an SBE 
must be registered as such with the Department of Treasury, Division of Revenue 
when the firm submits its proposal, in the revenue category specified.   

 
Fee Proposals will not be opened until after the review and scoring of Technical Proposals 
and interviews with selected firms. 
 
All of the above items must be included in the submission, with responses utilizing the 
Authority’s Forms as indicated above. 
 

2.10 Disclosure of Investment Activities in Iran Form (0 Points – Required Submittal) 
 
Using the form provided by the NJSDA, the firm must submit a Disclosure of Investment 
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Activities in Iran Form, pursuant to Public Law 2012, c. 23 (codified at N.J.S.A. 52:32-55 et. 
seq.) (the “Act”). Pursuant to the Act, any person or entity that submits a bid or proposal or 
otherwise proposes to enter into or renew a contract with the New Jersey Schools 
Development Authority (“NJSDA”) must complete a Certification which states that the 
person or entity, or one of the persons or entity’s parents, subsidiaries, or affiliates, is not 
identified on a list created and maintained by the New Jersey Department of the Treasury 
(“Treasury”) as a person or entity engaging in investment activities in Iran.  Such a 
Certification must be in the form attached hereto, and included with the completed Technical 
Proposal.  Failure to submit such Certification will result in the disqualification of the bid 
and rejection of the Technical and Price Proposals. 

 
3.0  DELIVERY AND MAILING REQUIREMENTS 

 
The firm must deliver Technical and Fee Proposals in response to this RFP no later than 4:30 
PM Eastern Time on January 29, 2014 as follows: 

 
 

If submitting by hand or overnight delivery, at the: 
 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
32 East Front Street 

Trenton, New Jersey 08625-0991 
Attention: James McElhenny, Sr. Procurement Analyst 

Subject: Bridging Design Consultant Services – ST-0046-A01 
 

If submitting by U.S. Mail, address packages to: 
 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
P.O. Box 991 

Trenton, New Jersey 08625-0991 
Attention: James McElhenny, Sr. Procurement Analyst 

Subject: Bridging Design Consultant Services – ST-0046-A01 
 

Submissions received after the date and time listed above will not be forwarded to the 
Selection Committee for review. 
 
Faxed or e-mailed Proposals shall not be accepted. 

 
4.0 PRE-AWARD REQUIREMENTS 
 

After completion of the RFP process and determination of the successful Firm, the NJSDA 
shall require the following additional information prior to the award of the contract: 

 
4.1 Subconsultant Business Registration Certification.  Proof of valid business registration 

with the Division of Revenue of the New Jersey Department of the Treasury (the “Division 
of Revenue”) for all subconsultants must be provided to the Authority.  This is a pre-award 
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requirement.  Do not submit Subconsultant Business Registration Certifications with 
your Qualifications and Technical Proposal. 

  
4.2  Campaign Contributions Disclosure and Contracting Ineligibility.  The NJSDA and 

participants in this procurement are subject to the provisions of P.L. 2005, c. 51 (enacting 
N.J.S.A. 19:44-20.13 to -20.25, and amending and supplementing N.J.S.A. 19:44A-20.1 et 
seq.) which impose restrictions on State agencies and independent authorities to insulate the 
procurement, negotiation and award of state contracts from the risk or appearance of 
improper influence in connection with political contributions.  Additionally, this 
procurement is subject to the terms of Executive Order No. 117 (2008), which is designed to 
enhance New Jersey’s efforts to protect the integrity of government contractual decisions 
and increase the public’s confidence in government.  The Executive Order builds on the 
provisions of P.L. 2005, c. 51 (“Chapter 51”), and limits contributions to certain political 
candidates and committees by for-profit business entities that are, or seek to become, State 
government vendors. 

  
The provisions of Chapter 51 and Executive Order No. 117 (2008) make political 
contributors ineligible for award of state contracts for specific periods of time depending on 
the nature of the contribution. Accordingly, a selected Firm will be required to respond in a 
timely fashion to certification and disclosure requirements that will be stated in the Notice of 
Award issued by the NJSDA. 
 
a. Certification and Disclosure Forms.  The selected Firm shall receive a Notice of 
Award that will, among other things, notify the Firm that it must submit a Certification and 
Disclosure of Political Contributions form and Business Entity Disclosure form as provided 
by NJSDA.  Failure to submit these forms in a timely fashion shall be cause for rejection of 
the Firm. 

 
b. Firm’s Continuing Obligation to Comply with P.L. 2005, c. 51.  The Firm shall be 
required on a continuing basis to disclose and report to NJSDA any contributions made 
during the contract term by the Business Entity on forms provided by NJSDA, at the time it 
makes the contribution. 
 

4.3 Annual Political Contributions Disclosure Statement.  Firms are advised of their 
responsibility to file an annual disclosure statement on political contributions with the New 
Jersey Election Law Enforcement Commission (“ELEC”), pursuant to N.J.S.A. 19:44A-
20.18 and 20.19 (P.L. 2005, c. 271, section 3), in the event they receive contracts in excess 
of $50,000 from a public entity in a calendar year.  It is a Firm’s responsibility to determine 
if filing is necessary.  Failure to so file can result in the imposition of financial penalties by 
ELEC.  Additional information about this requirement is available from ELEC at 888-313-
3532 or at www.elec.state.nj.us. 
 

4.4 Outsourced Services Special Provisions.  Under P.L. 2005, c. 92 (formerly Executive 
Order No. 129 (2004)), the NJSDA shall not award a contract to a bidder that submits a bid 
proposal to perform services, or to subcontract with a firm to perform services, outside the 
United States, unless certain conditions are met.  If, during the term of the contract, the 
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Consultant or subcontracted firm, who had on contract award declared that services would be 
performed in the United States, proceeds to shift the performance of the services outside of 
the United States, the Consultant shall be deemed in breach of the Agreement, unless the 
NJSDA Procurement Director shall have first determined in writing that extraordinary 
circumstances require a shift of services or that a failure to shift the services would result in 
economic hardship to the NJSDA or the State. 

 
4.5 Anti-Discrimination Requirements.  In addition, the Consultant shall not discriminate in 

employment and shall abide by all anti-discrimination laws including those contained within 
N.J.S.A. 10:5-1 et seq. and all rules and regulations issued there under, including N.J.A.C. 
17:27-1.1 et seq.  Accordingly, in a notice of award, a firm shall be required to submit to 
the NJSDA, with its executed Agreement, one of the following three documents: 

 
(1) appropriate evidence that the contractor is operating under an existing 

Federally approved or sanctioned affirmative action program; 
 
(2) a certificate of employee information report approval issued in accordance 

with N.J.A.C. 17:27-4.2; or 
 
(3) an initial employee information report (Form AA302)* provided by the 

Affirmative Action Office and completed by the contractor in accordance 
with N.J.A.C. 17:27-4.2. 

 
*The original of the Form AA302 shall be provided to the New Jersey Department of 
Treasury.  Please see following link for details. 
http://www.state.nj.us/treasury/contract_compliance/pdf/aa302ins.pdf 

 
4.6 Firm’s Proposal for SBE Set-Aside Targets (SBE Forms C and D).  The Authority may 

only recognize firms duly registered with the Department of Treasury, Division of Revenue 
as SBEs.  There are three categories of SBE comparative sizes based upon average annual 
revenue for purposes of professional service contracts: 

 
Category 1:  firms with gross revenue not exceeding $500,000 
Category 2:  firms with gross revenue not exceeding $5,000,000 
Category 3:  firms with gross revenue not exceeding $12,000,000 

 
The selected Consultant shall be required to make good faith efforts to ensure that small 
business enterprises (SBEs) have the maximum practicable opportunity to participate in the 
performance of this engagement. A 25% target has been established pursuant to 
N.J.A.C.12A:10-1.1.et seq. and Executive Order 71 (2003).  Firms shall be required to meet 
set-aside targets of 5% for Category 1, 5% for Category 2, 5% for Category 3 and the 
remaining 10% to be allocated among Categories 1, 2 and 3. 

 
The firm must submit a completed Authority SBE Form D, identifying all SBE firms 
proposed for use on the engagement to meet (or exceed) the set-aside targets.  Please note 
that any firm identified as an SBE must be registered as such with the Department of 



 

Request for Proposals – Bridging Design Consultant Services Page 18 of 18 
Contract No. ST-0046-A01 
December 20, 2013 

Treasury, Division of Revenue when the firm submits its proposal, in the revenue category 
specified.  All Subconsultants must submit a completed Authority SBE Form C, 
confirmation statement of SBE status, to the proposing firm for submission to the Authority. 
 
In the event that a proposing firm names a Subconsultant for SBE purposes, and the 
Subconsultant is not registered as an SBE with the Department of Treasury, Division of 
Revenue at the time of proposal, the proposing firm must disclose that fact and explain how 
and when the lack of registration shall be cured. 
 
If a firm fails to show that it will meet SBE subcontracting targets, it must 
document its good faith efforts to meet the targets, in accordance with the 
provisions of N.J.A.C. 17:13-1.1 et seq. 

 
A firm shall not be permitted to remove or substitute any firms listed on the Authority’s SBE 
Form D without prior written approval from the Authority. 
 
For more information on statewide listing of firms certified as small, woman and 
minority owned business enterprises and to learn more about the Standards of 
Eligibility to become registered as a "Small Business" contact the Business Services 
Call Center at 1-866-534-7789, or visit New Jersey’s business web portal: 
http://www.nj.gov/njbusiness/contracting. 

 
4.7 Insurance and Indemnification.  A successful Firm shall be required to provide evidence 

of the insurance coverages required in Section 12.1 of the Agreement, Attachment C to this 
RFP, at the time of execution of the Agreement.  This is a pre-award requirement.  Do not 
submit with your Technical Proposal. 

 
4.8 Additional Information.  NJSDA may request additional information as required under 

the Agreement, or pursuant to applicable policies, procedures or law. 



2.2A TEAM Design Consultant EXPERIENCE Summary FORM

		



		The Team experience summary should highlight the Team’s design consultant experience with projects similar to the project scope described in Appendix A.  The summary should describe the experience of the responding firm, as well as the subconsultant members of the Team, and should highlight the experience of the responding firm’s working relationship with the Team subconsultants on projects with a similar scope of services.  

The experience summary shall be limited to no more than 1,000 words.
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		2.2A TEAM DESIGN CONSULTANT EXPERIENCE SUMMARY FORM (cont’d)
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2.2B TEAM Design Consultant EXPERIENCE CAse Study FORM

(Submit at least three (3), but not more than five (5), case studies which may be either private-sector or public-sector projects.  This form should be photocopied as necessary.)

cASE STUDY #               

   

		PROJECT NAME:

		

		



		PROJECT ADDRESS: 





		CONTACT NAME & TITLE FOR OWNER’S REPRESENTATIVE:

		CONTACT PHONE NUMBER:

		                



		TEAM MEMBER NAME & TITLE

		TEAM MEMBER NAME & TITLE

		



		TEAM MEMBER NAME & TITLE

		TEAM MEMBER NAME & TITLE



		PUBLIC SECTOR :  

		 FORMCHECKBOX 


		PRIVATE SECTOR:   FORMCHECKBOX 


		



		PROJECT COST:

		



		START DATE:

		

		END DATE:

		



		

		



		



		Describe how the Firm worked with the client to identify, develop, and evaluate alternatives for addressing facility needs from potential to the most appropriate solution and describe situations in which the responding Firm or its Key Team Members performed pre-design services similar to those identified in Appendix B as well as similar design and construction phase services:
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		PROJECT SCOPE (Describe the project and indicate why this case study is comparable to the projects contemplated under this engagement in terms of type of work, cost, size and complexity):
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NJSDA FORM 201


2.3A KEY TEAM MEMBER LIST


		KEY TEAM MEMBER


NAME

		KEY TEAM MEMBER


TITLE




		FIRM NAME

		% OF TIME ON JOB



		

		Project Manager

		

		



		

		Project Architect

		

		



		

		Educational Planner

		

		



		

		Civil Engineer

		

		



		

		Structural Engineer

		

		



		

		Electrical Engineer

		

		



		

		HVAC Engineer

		

		



		

		Plumbing Engineer

		

		



		

		Environmental Engineer

		

		



		

		IT/Security Systems Specialist

		

		



		

		Food Service Designer

		

		



		

		E-Rate Specialist

		

		



		

		Commissioning Specialist
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NJSDA FORM 202


2.3B KEY TEAM MEMBER’S RESUME


KEY TEAM MEMBER’S NAME: 









KEY TEAM MEMBER’S FIRM: 













		PROJECT NAME; PROJECT # (if NJSDA);


CLIENT NAME;


PRIME FIRM


NAME

		CLIENT CONTACT; PERSON NAME & PHONE #

		DESCRIPTION OF PROJECT 


(including its size and scope); 


DESCRIPTION OF KEY TEAM MEMBER’S ROLE




		MONTHS INVOLVED


IN PROJECT



		1.




		

		

		



		2.




		

		

		



		3.




		

		

		



		4.  




		

		

		



		5.  
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NJSDA FORM 204

REQUIRED DESIGN SUBCONSULTANTS BY DISCIPLINES LIST


		DISCIPLINES REQUIRED

BY THIS RFP

		NAME OF FIRM

PREQUALIFIED BY DPMC and NJSDA

		DPMC/NJSDA

PREQUALIFICATION


EXPIRATION DATE



		Electrical Engineering

(P002)

		

		



		HVAC Engineering

(P003)



		

		



		Plumbing Engineering

(P004)



		

		



		Civil Engineering

(P005)



		

		



		Structural Engineering

(P007)



		

		



		Environmental Engineering

(P011)



		

		



		Building Commissioning

(P019)



		

		



		Estimating/Cost Analysis

(P025)



		

		



		Asbestos Design

(P037)



		

		



		Asbestos Safety Control

Monitoring

(P038)

		

		



		Telecommunications

(P040)



		

		



		Security Systems

(P048)



		

		



		Food Service *

(P045)



		

		





*DPMC/NJSDA PREQUALIFICATION IS NOT REQUIRED FOR FOOD SERVICE (P045).
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2.4 TEAM Approach to PreDesign SERVICES and 


Development of Cost-Effective Alternatives FORM

		



		Using this Form, the responding firm shall submit a description of the Team’s approach to Predesign Services described in Appendix B and development and evaluation of alternative solutions to project requirements that recognize cost and schedule effectiveness as well as other considerations.  The submission shall describe in detail the Team’s approach and methodology for verification of project requirements, and shall describe the Team’s approach to identification and development of proposed solutions to those requirements.  The submission shall also describe the Team’s approach to evaluation of potential alternatives including, but not necessarily limited to, consideration of cost, schedule, and phasing, as well as consideration of ongoing use and occupancy of the facility during construction.  The submission should also describe the Team’s approach to evaluating and determining code required improvements, including accessibility improvements, which may be triggered by renovation and/or new construction work.  

The narrative for the approach to pre-design services and development of cost-effective alternatives should be no more than 1,000 words.
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		2.4 TEAM APPROACH TO PREDESIGN SERVICES AND


DEVELOPMENT OF COST-EFFECTIVE ALTERNATIVES FORM (cont’d)
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2.5 TEAM Approach to Identification of Opportunities for Earlier Advancement of WOrk FORM

		



		Using this Form, and based upon an understanding of the proposed scope of services and project scope, the responding firm shall submit a description of the Team’s approach to identifying opportunities for earlier advancement of work.  The submission shall describe in detail the Team’s approach and methodology during the Predesign phase to identify components of the Work which could or should be advanced separate from ad prior to the engagement of a Design-Builder.  

The narrative for the Team’s Approach to Effective Management of Resources should be no more than 1,000 words.
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		2.5 TEAM APPROACH TO IDENTIFICATION OF OPPORTUNITIES FOR EARLIER ADVANCEMENT OF WORK FORM (cont’d)
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2.6 TEAM Approach to EFFECTIVE MANAGEMENT OF RESOURCES FORM

		



		Using this Form, the responding firm shall submit a description of the Team’s approach to staffing, budgeting and scheduling its predesign, design and design-build phase services.  The narrative should address the Team’s approach to scheduling work and the processes and systems in place to ensure that work is completed on schedule.  

The narrative for the Team’s Approach to Effective Management of Resources should be no more than 500 words.
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		2.6 TEAM Approach to EFFECTIVE MANAGEMENT OF RESOURCES FORM (cont’d)
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2.7 Approach to SBE Participation FORM

		



		Using this Form, and based upon an understanding of the proposed scope of services and project scope, the responding firm shall submit a description of the Team’s approach to ensuring that the Authority’s SBE participation goals will be met.  

The narrative for the Team’s Approach to Effective Management of Resources should be no more than 500 words.
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		2.7 Approach to SBE Participation FORM (cont’d)
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY



DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN





NJSDA Contract No: _____________ Project Description:________________________________________ 



Vendor Name and Address:________________________________________________________________



Pursuant to Public Law 2012, c. 25 (codified at N.J.S.A. 52:32-55 et. seq.) (the “Act”), any person or entity that submits a bid or proposal or otherwise proposes to enter into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”)   must complete the certification below to attest, under penalty of perjury, that the person or entity, or one of the person or entity's parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New Jersey Department of the Treasury (“Treasury”) as a person or entity engaging in investment activities in Iran. If the NJSDA finds a person or entity to be in violation of the Act or of the principles which are the subject of the Act, the NJSDA shall take action as may be appropriate and permitted by law, rule or contract, including but not limited to, imposing sanctions, seeking compliance, recovering damages, declaring the party in default and seeking debarment or suspension of the person or entity. 



CERTIFICATION

County of _________	)

			)  :ss

			)

State of New Jersey	)



I __________________________certify, pursuant the Act, that the person or entity listed above as “Vendor”  for which I am authorized to submit a proposal:  



a) is not identified on the list created and maintained by Treasury pursuant to N.J.S.A. 52:32-57(b); and



b) 	has not engaged in investment activities in Iran, as defined by N.J.S.A. 52:32-56(f).



I, __________________________ being duly sworn upon my oath, hereby represent and state under the pains and penalties of perjury, that the foregoing information is true and complete. I attest that I am authorized to execute this certification on behalf of the above-referenced person or entity. I acknowledge that the State of New Jersey is relying on the information contained herein.   I acknowledge that I am aware that it is a criminal offense to make a false statement or misrepresentation in this certification, and if I do so, I recognize that I and/or my firm am subject to criminal prosecution, and further penalties as described in N.J.S.A. 52:32-59.  



Full Name (Print):________________________________Signature:___________________________________ 





Title:________________________________________ Date: ____________________ 



Sworn and subscribed to before me this              day of                   , 20     .



Notary Public of				



My commission expires:                             , 20   .





_______________________________________



_______________________________________________________________________________________

In the event that the Vendor referenced above is unable to make the above certification because it or one of its parents, subsidiaries, or affiliates has engaged in the above-referenced activities, a separate detailed, accurate and precise description of the activities must be provided to the NJSDA under penalty of perjury. Failure to provide such description will result in the proposal being rendered as non-responsive and appropriate penalties, fines and/or sanctions will be assessed as provided by law.  





[bookmark: _GoBack]Revised: 7/2013	NJSDA	DIAI


PREDESIGN PHASE FEE PROPOSAL COVER SHEET


MILLVILLE Senior High School & LAKESIDE MIDDLE SCHOOL ProjectS

PACKAGE No. ST-0046-A01

THIS FEE PROPOSAL MUST BE RETURNED IN A SEPARATELY SEALED ENVELOPE TO:


New Jersey Schools Development Authority

32 East Front Street


PO Box 991


Trenton, NJ 08625-0991


ATTENTION: James McElhenny

FIRM NAME:












THE UNDERSIGNED PROPOSES TO PROVIDE ALL PROFESSIONAL SERVICES AS REQUESTED IN THE 


RFP DATED December 20, 2013.

TOTAL PREDESIGN COMPENSATION – MILLVILLE SENIOR HS

$





TOTAL PREDESIGN COMPENSATION – LAKESIDE MS


$




    TOTAL PREDESIGN COMPENSATION





$





ALLOWANCE FOR WORK SPECIFIED IN SOW - MILLVILLE SENIOR HS
$
50,000.00



(Predesign/Design Phase Testing and Inspections)


ALLOWANCE FOR WORK SPECIFIED IN SOW – LAKESIDE MS

$
50,000.00



(Predesign/Design Phase Testing and Inspections)

    TOTAL ALLOWANCE FEE



$
100,000.00



                                                                                                                                              


TOTAL PROPOSED FEE 
                                        __


PROPOSAL TO HOLD GOOD THROUGH 90 DAYS AFTER THE DUE DATE.


(Print Name)






(Signature)



(Date)


(Title)







(Phone Number)


NJSDA FORM 231B 








Revised 12/20/13





$_____________________












Instructions

		Instructions for completing Detailed Predeisng Fee Proposal form

		1.		Firm shall provide information in lightly shaded cells only.

		2.		A top of worksheet, provide name of Consultant Firm and date of proposal (proposal due date)

		3.		For each identified discipline (or other fee proposal breakdown category), provide name of proposed firm to provide those services and indicate whether firm is a certified SBE (Y/N).

		4.		For each identified firm (or other fee proposal breakdown category), provide name, position, hourly rate (per Agreement) and proposed hours (for each Predesign task) for each staff member proposed to provide services.

				Form has embedded formulae to perform necessary subtotal and total calculations. Worksheet is currently protected to avoid inadvertant overwriting of embedded formlae.  Password to unprotect worksheet is "user".  Firms may prepare and submit form non-electronically.

				The submitting firm shall be responsible for checking and verifying that all required information is included and that all required calculations are correct.

				NOTE THAT THERE ARE SEPARATE FEE PROPOSAL FORMS FOR MILLVILLE SENIOR HIGH SCHOOL (Conversion to MS) AND LAKESIDE MIDDLE SCHOOL (Conversion to HS)





Millville Senior HS

		PREDESIGN FEE PROPOSAL FORM

		Project Name		Millville Senior High School and Lakeside MS Projects								Firm:

		SDA Contract No.:		ST-0046-A01								Proposal Date:

		Millville Senior High School (Conversion to MS)						Proposed Hours

		Firm/Staff Member		Discipline/ Position		Hourly Rate		2.0 Initial Project Meeting and Report		3.0 Verification of Existing Conditions		4.0 Project Requirements Review and Report		5.0 Options Development, Evaluation, and Selection		6.0 Final  Predesign Report		Total Hours		SBE Y/N		Fee ($)

		Firm 1 Name		Architectural																-

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 2 Name		Educational Programming/Planning																-

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 3 Name		Structural Engineering

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 4 Name		HVAC Engineering

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 5 Name		Plumbing Engineering

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 6 Name		Electrical Engineering

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 7 Name		IT/Telecommunications/Security Systems

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 8 Name		Food Service Design

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 9 Name		Environmental Engineering/Asbestos Design/Monitoring

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 10 Name		Building Commissioning

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 11 Name		Civil Engineering

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 12 Name		Estimating/Cost Analysis

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Total - All Consultants - Millville Senior High School						- 0		- 0		- 0		- 0		- 0		- 0				$   - 0

		SBE Total																		-		$   - 0

																				SBE Y/N

																				SBE
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Lakeside MS

		PREDESIGN FEE PROPOSAL FORM

		Project Name		Millville Senior High School and Lakeside MS Projects								Firm:

		SDA Contract No.:		ST-0046-A01								Proposal Date:

		Lakeside Middle School (Conversion to HS)						Proposed Hours

		Firm/Staff Member		Discipline/ Position		Hourly Rate		2.0 Initial Project Meeting and Report		3.0 Verification of Existing Conditions		4.0 Project Requirements Review and Report		5.0 Options Development, Evaluation, and Selection		6.0 Final  Predesign Report		Total Hours		SBE Y/N		Fee ($)

		Firm 1 Name		Architectural																-

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Staff Member		Position														- 0				$   - 0

		Firm 1 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 2 Name		Educational Programming/Planning																-

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Staff Member		Position														- 0				$   - 0

		Firm 2 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 3 Name		Structural Engineering

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Staff Member		Position														- 0				$   - 0

		Firm 3 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 4 Name		HVAC Engineering

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Staff Member		Position														- 0				$   - 0

		Firm 4 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 5 Name		Plumbing Engineering

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Staff Member		Position														- 0				$   - 0

		Firm 5 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 6 Name		Electrical Engineering

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Staff Member		Position														- 0				$   - 0

		Firm 6 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 7 Name		IT/Telecommunications/Security Systems

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Staff Member		Position														- 0				$   - 0

		Firm 7 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 8 Name		Food Service Design

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Staff Member		Position														- 0				$   - 0

		Firm 8 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 9 Name		Environmental Engineering/Asbestos Design/Monitoring

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Staff Member		Position														- 0				$   - 0

		Firm 9 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 10 Name		Building Commissioning

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Staff Member		Position														- 0				$   - 0

		Firm 10 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 11 Name		Civil Engineering

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Staff Member		Position														- 0				$   - 0

		Firm 11 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Firm 12 Name		Estimating/Cost Analysis

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Staff Member		Position														- 0				$   - 0

		Firm 12 Name Subtotal		Average Rate =		-		- 0		- 0		- 0		- 0		- 0		- 0		-		$   - 0

		Total - All Consultants - Lakeside Middle School						- 0		- 0		- 0		- 0		- 0		- 0				$   - 0

		SBE Total																		-		$   - 0

																				SBE Y/N

																				SBE
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Sheet1

		

		NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SBE FORM D - SCHEDULE OF SBE PARTICIPATION FOR DESIGN CONSULTANTS

		NJSDA PROCUREMENT ANALYST:																										James McElhenny

		CONTRACT NO:				ST-0046-A01																		SCHOOL NAME:				Millville Sr. HS/Lakeside MS								PRIME FED ID NO:

		CONTRACT AMT:				$																		MUNICIPALITY:				Millville								DATE OF AWARD:

		Name of SBE Consultant						Category
(see below)				** MBE								** WBE		Address, Telephone Number
& Contact Person								Type of Work Performed
 (Electrical, HVAC, 
Structural Engin'g)				Subcontract 
Amount				Projected				% of Total
Contract

																																						Start 
Date		End
Date

		TOTALS																																$

		PRIME CONTRACTOR (Print Name)																				PREPARED BY:												PRIME'S SBE LIAISON (Print Name)

		PRIME CONTRACTOR'S  ADDRESS																				SIGNATURE & TITLE												TELEPHONE (Include Area Code)

		NOTE:		As the Prime Consultant of this contract you have a responsibility to meet the following SBE goals: A minimum of 25% (5% Category 1 and/or 4, 5% Category 2, 5 and/or 6,  5% Category 3, and the remaining 10% to be allocated among Categories 1, 2, 3, 4, 5 and/or 6).

				SBE Categories Pertaining to Architects and Engineers

		Category 1: SBE's with Gross Revenues < $500,000																										Category 4:		SBE's with Gross Revenues < $3 million

		Category 2: SBE's with Gross Revenues > $500,000, but < $5 million																										Category 5:		SBE's with Gross Revenues < $2.25 million

		Category 3: SBE's with Gross Revenue > $5 million, but < $12 million																										Category 6:		SBE's with Gross Revenues < $4.50 million

		Pursuant to Executive Order #34, NJSDA is currently monitoring minority/woman-owned participation on all construction and goods and services contracts.

		Please note, if any of the named subcontractors are a minority or woman owned firm, as well as an SBE, indicate this where appropriate.

		** MBE/WBE   B: Black  H: Hispanic  A: Asian  N: Native American  W: Woman    ***Identity of race and gender is voluntary and not required
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This AGREEMENT (the “Agreement”) is made and entered into as of ____________________ 
(the “Effective Date”), between the New Jersey Schools Development Authority (the 
“Authority”), having an office located at 32 East Front Street, Trenton, New Jersey 08625-0991, 
and _______________________________ (the “Bridging Design Consultant”), having an office 
located at       . 
 
Bridging Design Consultant, for and in consideration of the compensation hereinafter specified 
and agreed to be made by the Authority, hereby covenants and agrees to perform all of the 
Services to be performed in accomplishing this Agreement for the Project identified as 
 
Contract Number: ST-0046-A01 
 
Project Name:  Millville HS and Lakeside MS , Millville NJ,  Bridging Architect Services 
 
in strict conformity with this Agreement, which includes the following terms and conditions, as 
well as  Appendices “A” through “H” and any other attachments hereto or matters incorporated 
herein by reference. 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement: 
 
 
BRIDGING DESIGN CONSULTANT  NEW JERSEY SCHOOLS 
       DEVELOPMENT AUTHORITY 
 
 
 
 
________________________________   ________________________________ 
By:        By:  
Title:        Title:  
                                                                           
 
Sworn and subscribed to before me   Reviewed and Approved 
 
              
       By:      
This _____day of _________,20___:   Name: 
 
_____________________________ 
 
Notary Public of _______________       
 
My commission expires: _________,20___.   
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The Authority and the Bridging Design Consultant agree as set forth below. 
 


1.0 DEFINITIONS  


The terms set forth below shall have the meanings ascribed to them for all purposes of 
this Agreement, unless the context clearly indicates some other meaning.  Words in the singular 
shall include the plural and words in the plural shall include the singular. “Or” shall include 
“and/or”.  Further, all reference to “Paragraph(s)” or “Section(s)” in this Agreement are 
references to Paragraphs and Sections of this Agreement or the Appendices to this Agreement; 
and all references to “Appendix(ces)” are references to the Appendices attached hereto.  The 
table of contents and headings used in this contract are for reference and convenience only, do 
not in any way define, limit, describe, or amplify the provisions of this Agreement or the scope 
or intent of its provisions, are not a part of this Agreement, and will not enter into the 
interpretation of this Agreement.  All references to “days” in this Agreement shall mean calendar 
days unless otherwise stated. 


Throughout this Agreement, any and all references to “Project” shall be interpreted to mean each 
of the two Projects individually (Millville Senior High School and Lakeside Middle School), and 
any and all references to “Project Site” or “Site” shall be interpreted to mean each of the Project 
Sites individually, unless the context specifically indicates a reference to only one of the Projects 
or Project Sites  


 


1.1 “Additional Services” means services to be performed by the Bridging Design 
Consultant at the Authority’s request which are in addition to those Basic Services 
that the Bridging Design Consultant is required to perform under this Agreement. 


1.2 “Agreement” means the contract represented by this Bridging Design Consultant 
Agreement (and all appendices attached hereto or incorporated herein) executed 
by and between the Authority and the Bridging Design Consultant, as such 
Agreement may be amended from time to time in accordance with the provisions 
hereof.  


1.3 “Allowance” or “Allowance Amount” means a sum of money that is designated to 
compensate for the performance of services and completion of deliverables that 
are anticipated for a Project, but which may or may not prove necessary, 
depending on actual conditions for a project.   


1.4 “Allowance Services” means services performed or provided by the Bridging 
Design Consultant after prior authorization from the Authority, which are funded 
by Allowance amounts.  


1.5 “Amendment” means a written modification to this Agreement executed by the 
Authority and the Bridging Design Consultant. 
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1.6 “Applicable Laws” with reference to the design and construction of a Project, 
shall specifically include, but are not limited to, the requirements of the New 
Jersey Uniform Construction Code, the National Electrical Code, the International 
Building Code, and the Occupational Safety and Health Administration, Soil, 
Erosion and Sediment Control Act, if applicable, and any other applicable codes.  


1.7 “Approved CCE” means the most recent CCE that has been adjusted by the 
Bridging Design Consultant and either reconciled to the CCE for a prior phase, or 
if not reconciled to the prior CCE, otherwise approved or accepted by the 
Authority. 


1.8 “Authority”, “New Jersey Schools Development Authority” or “NJSDA” means 
the public body corporate and politic established in, but not of, the Department of 
Treasury pursuant to P.L. 2007, c. 137, for the purpose of implementing 
provisions of the Educational Facilities Financing and Construction Act, N.J.S.A. 
18A:17G-1 et seq.  The Authority is the Party that has engaged the Bridging 
Design Consultant pursuant to this Agreement. 


1.9 “Authority’s Project Requirements” means a description of the Authority’s 
objectives for a Project, including, but not limited to, design objectives and 
constraints, Project budget, time criteria, schedule, space requirements and 
relationships, special equipment and systems, and site requirements.  


1.10 “Authority Project Manager” means the Authority’s representative authorized to 
act on behalf of the Authority with respect to a Project and the Bridging Design 
Consultant Contract.  The Authority’s Project Manager shall have that authority 
specified in the Levels of Operating Authority Policy which document can be 
found on the Authority’s website:  


www.njsda.gov/RP/PoliciesAndRegulations /Operating_Authority.html. 


1.11 “Basic Services” means those Services set forth herein and/or in the various 
Appendices to the Agreement, which services are to be completed by the Bridging 
Design Consultant including, but not limited to, the Deliverables to be produced.  
The Basic Services may be amended, from time to time, in accordance with the 
applicable provisions of this Agreement.   


1.12 “Bidding and Award Phase” means that phase of the Bridging Design Consultant 
engagement in which the Bridging Documents and other materials for the 
procurement of a Design-Builder are released for bid, questions from prospective 
bidders are received and responded to by the Authority with the assistance of the 
Bridging Design Consultant, bids for the Design-Build Contract are received and 
tabulated, and the Design-Build Contract is awarded. During this phase, the 
Bridging Design Consultant performs those Services described in Section 5 of 
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Appendix C, “Bridging Design Consultant Services and Submission 
Requirements.”   


1.13 “Bridging Design Consultant” means the Professional Services Consultant firm 
selected by the Authority to provide bridging design services to facilitate the 
design and construction of the Project through a Design-Build procurement. 


1.14 “Bridging Design Consultant Documents” means all documents setting forth the 
obligations and responsibilities of the Design Consultant and the Authority with 
respect to the School Facilities Project and includes, but is not limited to, the 
Request for Proposal, the Design Consultant’s Technical and Fee Proposal, this 
Agreement between the Authority and the Design Consultant and any 
Amendments and addenda hereto, the Project Description, and any and all 
appendices, exhibits and schedules attached to the foregoing documents. 


1.15 “Bridging Design Consultant Project Manager” means that person designated by 
the Bridging Design Consultant to serve as its representative for the Project and 
this Agreement, and who shall have the non-exclusive authority to bind the 
Design Consultant in all matters relating to this Agreement.  


1.16 “Bridging Design Directive” means a written notice issued by the Authority 
directing the Bridging Design Consultant to provide certain Services required by 
the Contract Documents.  A Bridging Design Directive by the Authority requires 
the Bridging Design Consultant to provide the directed Services in an expeditious 
manner, without sacrificing the progress of the rest of the Basic Services, even if 
there remains a dispute as to whether the Services identified in the Directive 
constitute grounds for an Amendment to the Bridging Design Consultant 
Documents or warrant additional Compensation. 


1.17 “Bridging Design Phase” means that phase of the Bridging Design Consultant 
engagement in which the Bridging Documents and other materials for the 
procurement of a Design-Builder are prepared by the Bridging Design Consultant, 
and the Bridging Design Consultant performs those services identified in Sections 
3 and 4 of Appendix C, “Bridging Design Consultant’s Services and Submission 
Requirements”. 


1.18  “Bridging Design Services Schedule” or Schedule” means the time frames 
established by the Bridging Design Consultant to complete the Services within the 
Design Milestones and with reference to the Construction Milestones and which 
sets forth the dates by which each of the Phases shall be completed.  The Schedule 
shall be prepared and updated pursuant to the requirements set forth herein.   


1.19  “Change Order” means a written order executed by the Authority and the Design-
Builder, directing or authorizing a change in the scope of Work or Services of the 
Design-Builder, , and which shall include all adjustments, if applicable, to the 
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Design-Builder’s Contract Price, and all extensions, if applicable, to the Design-
Build Contract Time.    


1.20 “Claim” means a demand by the Design Builder for (1) a time extension which is 
disputed by the Authority or (2) the payment of money or damages, arising from 
work performed by or on behalf of the Design-Builder in connection with the 
Design-Build Contract Documents, which is disputed by the Authority.   


1.21  “Commencement Date” or “Initial NTP Date” means the date identified in the 
initial Notice to Proceed directing the Bridging Design Consultant to commence 
performing its responsibilities pursuant to this Agreement.   


1.22 “Compensation” means payment(s) intended to compensate the Bridging Design 
Consultant for Services rendered.   


1.23 “Construction Cost Estimate" or “CCE” means the estimated cost of construction 
at time of bid for the School Facilities Project, which amount does not include the 
costs of permits, acquisition of land, site development, furnishings, contingencies, 
professional fees, financing costs, and any other similar types of costs.  The CCE 
may include allowance amounts for some components of the Work as may be 
approved by the Authority.  The CCE shall be prepared by the Bridging Design 
Consultant in accordance with this Agreement, and shall be periodically updated 
by the Bridging Design Consultant throughout the design of the School Facilities 
Project as set forth in this Agreement.  


1.24 “Construction Manager” or “CM” means a firm that may be engaged by the 
Authority to act as the Owner’s representative on the Project and to provide 
construction management services, including, but not limited to, oversight and 
reporting services in connection with the construction of this Project 


1.25 “Construction Milestones" means the dates identified by the Authority by which 
the Design-Builder must complete certain critical activities in construction of the 
Project 


1.26 “Construction Work” or “Work” means the portion of the obligations of the 
Design Builder in which the Design-Builder constructs the Project in accordance 
with the terms of the Design-Build Contract Documents.  The Construction Work 
includes all other labor, materials, equipment and services provided or to be 
provided to fulfill such obligations. 


1.27 “Contract Change Directive” or “CCD” means a written order by the Authority 
directing or authorizing some change to the Design-Build Contract Documents, 
Services or Work for which change compensation and/or Contract Time 
extension, if appropriate, has not yet been determined. Upon agreement between 
the Design Builder and the Authority for compensation and/or Contract Time 
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extension, if any, relating to a CCD, a Change Order shall be issued resolving the 
CCD. 


1.28  “Contract Change Request” or “CCR” means a written request by the Design-
Builder for an adjustment in the Contract Price, an extension of the Contract 
Time, or a modification to the Design-Build Contract. 


1.29 “Contract Price” means the total amount payable by the Authority to the Design-
Builder for performance of the Design-Builder’s Services and Work under the 
Agreement. 


1.30 “Contract Time” means the number of calendar days specified in the Design-
Build Contract Documents within which the Design-Builder is required to 
complete the Services and Work pursuant to this Agreement.  


1.31 “Contract Milestones" mean the dates identified in the Project Schedule by which 
the Design-Builder must complete certain critical activities in advancement of the 
Project. 


1.32 “Day” means calendar day, unless otherwise specifically defined. 


1.33 “DCA” means the New Jersey Department of Community Affairs. 


1.34 “Deliverables” means, among other things, technical data, plans, Specifications, 
minutes, approvals, recommendations, drawings, reports, computer discs and or 
digital files, documents, writings, materials, services or any other thing the 
delivery of which, however accomplished, is required to be delivered by the 
Bridging Design Consultant. 


1.35 “Design-Build Contract” means the agreement between the Authority and the 
Design-Builder for the final design and construction of the Project, which 
agreement is memorialized in the Design-Build Contract Documents.   


1.36 “Design-Build Contract Documents” means the agreement executed between the 
Authority and the Design-Builder governing the final design and construction of 
the Project, together with the Design-Build Information Package, Special 
Conditions (if any), Request for Qualifications and Request for Proposals, 
Instructions to Bidders and Addenda, the Authority’s Design Manual and Safety 
Manual,  any Change Orders, or other Amendments to the Agreement, and all 
exhibits, appendices and documents attached to or referenced in any of the 
foregoing materials, setting forth the obligations of the Design-Builder with 
respect to the design and construction of the Project.     


1.37 “Design-Build Information Package” means all documents setting forth the 
requirements and criteria for the design and construction of the Project and 
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include, but are not limited to, specifications and drawings prepared by the 
Bridging Design Consultant for the Project, the Educational Specifications, the 
Authority’s Materials and Systems Standards, environmental and site conditions 
information, and any other technical information included within the Design-
Build Request for Qualifications, Design-Build Request for Proposals and any 
Addenda thereto.  


1.38 “Design-Build Phase” means that period in the Project during which final design 
and construction of the Project is undertaken by the Design Builder and its 
Design-Build Team. The Design-Build Phase shall have subsumed within it the 
Design-Build Design Phases (Preliminary and Final), the Design-Build 
Construction Phase and the Project Close-Out Phase.  


1.39 “Design-Builder” means the firm or firms engaged by the Authority to design and 
construct the Project in accordance with the requirements of the Design-Build 
Contract Documents.  Any and all references to the term “Contractor” in this 
agreement or the Design-Build Contract Documents shall mean the Design-
Builder as such term is defined in this Agreement. 


1.40 “Design-Builder’s Design Consultant” or “Design Consultant” means the 
architect engaged by or affiliated with the Design-Builder to provide design 
services in connection with the design and construction of the Project, as more 
specifically described in the Design-Build Contract Documents. 


1.41  “Design Change Directive” means a written order by the Authority directing or 
authorizing some change to the Design Consultant’s Services, Deliverables, or 
other obligations of the Design Consultant under this Agreement, for which 
Compensation and/or Time extension, if appropriate, has not yet been determined 
or agreed.  Upon agreement on Compensation, if applicable, and/or Contract Time 
extension, if applicable, for a Design Change Directive, an Amendment shall be 
executed resolving the Design Change Directive. 


1.42 “Design Claim” means a demand by the Design Consultant for (1) a time 
extension which is disputed by the Authority or (2) the payment of money or 
damages, arising from Services performed by or on behalf of the Design 
Consultant in connection with this Agreement, which is disputed by the 
Authority. 


1.43  “Design Milestones” means the dates by which critical design activities for the 
Project must be completed either by the Bridging Design Consultant or the 
Design-Builder’s Design Consultant. The Authority shall identify the Design 
Milestones for the Project in the Bridging Design Consultant Documents. 


1.44  “DOE” or “NJDOE” means the New Jersey Department of Education. 
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1.45 “EDA” means the New Jersey Economic Development Authority, created 
pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.), or any 
successor thereto 


1.46 “Educational Specifications” or “Ed. Specs.” means a document meeting the 
requirements of NJAC 6A:26-5.3, describing in detail the educational program 
activities and requirements for each space proposed in a Project.  


1.47 “Effective Date” means the date on which this Agreement has been fully executed 
by the Parties, as indicated above. 


1.48 “E-Rate Program” means the Schools and Libraries Program administered by the 
Universal Service Administrative Company under the direction of the Federal 
Communications Commission to assist schools in obtaining affordable 
telecommunications and Internet access. 


1.49 “ELEC” means the New Jersey Election Law Enforcement Commission, the State 
entity established pursuant to N.J.S.A. 19:44A-5. 


1.50 “Fee Proposal” means the Pre-Design Phase Fee Proposal Cover Sheet (Form 
231B) submitted by the Bridging Design Consultant in response to the 
Authority’s RFP, which is attached as Appendix H hereto. 


1.51 “Final Completion” means that point in time in the construction of a School 
Facilities Project when all requirements of the Contract for Construction have 
been performed, when all items on the Punchlist have been completed, when a 
Certificate of Occupancy, a Certificate of Continued Occupancy, or a Certificate 
of Completion, as applicable, have been issued and when final payment under the 
Contract for Construction has occurred.   


1.52  “Historical and Cultural Resources” means a prehistoric or historic district, site, 
building, structure, or object included, or eligible for inclusion in, the New Jersey 
or National Registers of Historic Places.  Historical and Cultural Resources may 
include artifacts, records and remains that are related to and located within such 
properties of traditional religious and cultural importance to an Indian tribe or 
Native Hawaiian organization and that meet the National Register criteria. 


1.53 “Hourly Direct Personnel Expense Rates” or “Hourly Rates” means the Bridging 
Design Consultant’s compensable hourly rates as identified in Appendix D.   


1.54 “Initial Construction Cost Estimate" or “Initial CCE” means the approximate 
CCE for the School Facilities Project prepared by the Authority and provided to 
the Bridging Design Consultant pursuant to this Agreement.   
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1.55 “Initial Notice to Proceed” or “Initial NTP” means the written notice from the 
Authority directing the Bridging Design Consultant to commence its 
responsibilities under this Agreement.  


1.56 “Key Team Member” means those individuals who are employed by  the Bridging 
Design Consultant or  its Subconsultants who that are required to be named in the 
Bridging Design Consultant’s Technical Proposal.     


1.57 “LEED™” means Leadership in Energy and Environmental Design, for Schools, 
a certification program administered by the US Green Building Council 
(USGBC). 


1.58 “Legal Requirements” means all applicable Federal, State and local laws, acts, 
statutes, ordinances, codes, executive orders, rules and regulations in effect or 
hereinafter promulgated that apply to the performance of Services by the Bridging 
Design Consultant under this Agreement, including, but not limited to, the current 
versions of the Building Design Services Act, the New Jersey Uniform 
Construction Code, the DCA Educational Facilities Homeland Security Standards, 
the National Electrical Code, the International Building Code, the Occupational 
Safety and Health Administration Act, the Soil, Erosion and Sediment Control 
Act, as well as any requirements of local or national authorities having 
jurisdiction over the Project, if applicable. 


1.59 “Materials and Systems Standards” means the NJSDA's “Materials and Systems 
Standards Manual” and Construction Details Manual, current as of the date of 
this Agreement, as is referenced in this Agreement.  The Materials and Systems 
Standards are incorporated by reference into this agreement as if reproduced 
herein.    


1.60 “Notice to Proceed” or “NTP” means a notice from the Authority to the Bridging 
Design Consultant directing the Bridging Design Consultant to commence 
performing all or some of its obligations pursuant to the Agreement.  The 
Authority may issue multiple NTP’s for the project, with each NTP authorizing 
advancement of certain specific obligations. 


1.61 “Parties” means the Authority and the Bridging Design Consultant.   


1.62  “Predesign Services” means those Services identified in Section 3.1 of this 
Agreement and the scope of work appended hereto as Appendix B, which 
Services are required as part of the Basic Services.  


1.63 “Predesign Phase” means that phase of Bridging Design Consultant engagement 
in which the Predesign Services identified in Appendix B are performed.  
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1.64 “Professional Services Consultants” means consultants providing professional 
services associated with research, development, design, construction, construction 
administration, alteration, or improvement to real property, as well as incidental 
services that members of these professions and those in their employ may 
logically or justifiably perform.  These consultants may provide services 
including, but not limited to, studies (including feasibility studies), investigations, 
surveys, evaluations, consultations, planning, programming, conceptual designs, 
plans and specifications, cost estimates, construction management, inspections, 
submittal review, testing, preparation of operating and maintenance manuals, and 
other related services. 


1.65 “Project” or “School Facilities Project” means the acquisition, demolition, design, 
construction, improvement, repair, alteration, modernization, renovation, 
reconstruction, maintenance, etc., of all or any part of the School Facilites or of 
any other personal property necessary for or ancillary to any School Facility.  
Throughout this Agreement, any and all references to “the Project” shall be 
interpreted to refer to both of the two specific Projects included in this 
engagement (Millville Senior High School and Lakeside Middle School), as 
identified in Appendix A, unless otherwise defined to specifically refer to only 
one of the two Projects. “Project Close-Out Phase” means that portion of the 
Design-Build Phase that constitutes the final activities of the Design-Build 
Contract, and which includes pre-final and final inspections and the preparation of 
the Punch List and the Project Close-Out submission checklist in anticipation of 
Substantial Completion.   


1.66 “Project Description" means the document(s) identifying and describing the 
School Facilities Project that is the subject of this Agreement. The Project 
Description shall contain, among other things, the Initial CCE or approximate cost 
estimate, a general description of the School Facilities Project, a room inventory, 
description of any parking or play areas, if applicable, and any other pertinent 
information. The Project Description shall be attached to the Agreement as 
Appendix A, and may be amended, from time to time, in accordance with the 
provisions of the Agreement. 


1.67 “Project School District” or “District” means the school district in which the 
Project is located.  The Project School District is identified in Appendix A 
(Project Description and Special Conditions) 


1.68 “Proposal Request” means a document issued by the Authority to the Design –
Builder, defining or proposing a Change in the Work, and seeking a response 
from the Design –Builder that includes a cost estimate for the proposed Change in 
the Work, and a detailed explanation of the nature and scope of the Work 
contemplated justifying such cost estimate.  
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1.69  “Punchlist” means the list, prepared before Substantial Completion by the CM in 
conjunction with the Authority, of incomplete or defective work to be performed 
or remedied by the Design–Builder after Substantial Completion.   


1.70 “Request for Proposals" or “RFP” means the request issued by the Authority for 
proposals from Professional Services Consultants for the Bridging Design 
Consultant Services indicated in this Agreement, which request will invite 
responses in the form of a Fee Proposal and/or a Technical Proposal. 


1.71 “Schematic Design Phase” means that phase of the Bridging Design Consultant 
engagement in which the services described in Section 2 of Appendix C, 
“Bridging Design Consultant’s Services and Submission Requirements” are 
performed, including the preparation of Schematic Design Documents.  


1.72 “School Facility” means and includes any site, structure, building or facility used 
wholly or in part for academic purposes. 


1.73  “Services” means, collectively, those functions and actions required under this 
Agreement and any amendments hereto, and such additional services as may be 
directed by the Authority, which are necessary to advance and complete the 
Project.  


1.74 “Site” or “Project Site” means the site(s) proposed or selected for the Project.  
Throughout this Agreement, any and all references to the term “Site” or “Project 
Site” shall refer to both of the two Project Sites included in this engagement 
(Millville Senior High School and Lakeside Middle School) as identified in 
Appendix A, unless otherwise defined to specifically refer to only one of the two 
Project Sites.   


1.75 “Special Conditions” means that portion of the document attached as Appendix A 
to this Agreement and made a part hereof, as such document may be amended 
from time to time, which identifies, among other things, the School Facilities 
Project and the Project Site as well as the entities and firms providing Work or 
Services  on the Project.  


1.76 “Specifications” means written requirements of materials, equipment, systems, 
standards and workmanship for the Work, and performance of related services.   


1.77 “State” means the State of New Jersey.   


1.78 “Subconsultant” means a Professional Services Consultant with whom another 
Professional Services Consultant subcontracts for the performance of all or part of 
the services for which the latter is responsible. 
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1.79 “Subcontractor” means an entity to whom the Design-Builder or other 
subcontractor subcontracts part or all of the work for which such Design Builder 
or other subcontractor is ultimately responsible. 


1.80 “Submittal” means documents or other tangible items required to be submitted by 
the Design-Builder (or the Design-Builder’s Design Consultant) for review by the 
Bridging Design Consultant, including, but not limited to, shop drawings, reports, 
calculations, product data and samples.   


1.81 “Substantial Completion” means that point in time on the Project when all the 
following have occurred: (i) all essential requirements of the Contract for 
Construction have been performed so that the purpose of the Contract for 
Construction is accomplished; (ii) if applicable, a Certificate of Occupancy, 
Temporary Certificate of Occupancy or Certificate of Acceptance has been issued 
by the Department of Community Affairs; (iii) the Punchlist has been created; (iv) 
if applicable, the Contractor has delivered to the Authority the key(s) and/or 
code(s) for operation of the elevators; (v) there are no material omissions or 
technical defects or deficiencies in the Work, as identified by the Authority; and 
(vi) the Project is one-hundred percent (100%) ready for occupancy in accordance 
with its intended use.   


1.82 “Term” means the duration of this Agreement as set forth in Section 10.0 of this 
Agreement. 


1.83 “Technical Proposal" means the proposal submitted by the Bridging Design 
Consultant in response to the Authority’s Request for Proposals. 


1.84 “Uniform Construction Code” means the New Jersey Uniform Construction Code, 
as set forth in N.J.A.C. 5:23-1 et seq. 


1.85  “Work” or “Construction Work” means the obligations performed by the Design-
Builder pursuant to the Design-Build Contract Documents, whether such 
obligations are completed or partially completed, including all other labor, 
materials, equipment and services provided or to be provided to fulfill such 
obligations. 


2.0 RESPONSIBILITIES OF THE BRIDGING DESIGN CONSULTANT 


2.1 Project Review.  The Bridging Design Consultant shall become fully familiar with 
all relevant Project documentation as well as the contractual obligations of each 
entity performing Work for the Project.  If the Bridging Design Consultant 
determines that it requires any additional information to perform its Services, the 
Bridging Design Consultant will notify the Authority promptly in writing. 
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2.1.1   Multiple Projects Included in this Engagement.  This engagement and Agreement 
contemplate the Bridging Design Consultant’s performance of Services with 
respect to two distinct Projects in the overall scope of the engagement, Millville 
Senior High School and Lakeside Middle School as described in Appendix A of 
this Agreement. Any and all references to “Project” in the Agreement shall be 
deemed to refer to each of the two Projects individually, except where the context 
is clear that such reference is intended to refer to only one of the Projects. 
Bridging Design Consultant shall be responsible to keep separate records, files 
and correspondence for each of the Projects, and shall provide and maintain 
separate accounting and invoicing for each Project. To the extent the provisions of 
this Agreement require the Bridging Design Consultant to produce Deliverables in 
the scope of its performance, the Bridging Design Consultant shall provide full, 
complete, separate and independent Deliverables for each of the Projects. 


 


2.2 Services Quality.  All of the Bridging Design Consultant’s Services shall be 
performed in accordance with the Standard of Care and quality described in 
Section 2.3.  Should the Bridging Design Consultant or its Subconsultants fail to 
exercise the applicable Standard of Care, the Bridging Design Consultant shall 
promptly provide, at no cost to the Authority, any additional design or other 
services necessary to correct any failure to comply with such Standard of Care, 
provided that the provision of such services by the Bridging Design Consultant 
shall in no way limit or restrict the Authority’s remedies, including the 
Authority’s right to withhold payment for such performance and take such action 
that it deems appropriate until the Bridging Design Consultant has complied with 
such Standard of Care or has remedied such non-compliance to the satisfaction of 
the Authority.  Nothing in the foregoing shall be deemed to restrict or expand the 
Bridging Design Consultant’s Standard of Care.   


2.3 Standard of Care.  The Bridging Design Consultant's Services under this 
Agreement shall be performed in conformance with the degree of judgment, 
knowledge, skill and care ordinarily possessed and exercised by average members 
of the design profession, currently practicing under similar conditions at the same 
time and locality of the Project.  The Bridging Design Consultant shall perform all 
Services as expeditiously as is consistent with such professional skill and care and 
the orderly progress of the Project.  The Bridging Design Consultant is 
responsible for the quality, technical accuracy, and timely completion and 
delivery of all Services and Deliverables.  The Bridging Design Consultant agrees 
that in its professional judgment as an architect, the Deliverables submitted by the 
Bridging Design Consultant will be consistent with the Bridging Design 
Consultant’s Standard of Care.  The Bridging Design Consultant shall at all times 
act in the best interest of the Authority, consistent with the professional 
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obligations assumed by it in entering into this Agreement.  The Bridging Design 
Consultant shall perform all Services under this Agreement in accordance with 
the terms and conditions of this Agreement and to the reasonable satisfaction of 
the Authority.  The Bridging Design Consultant shall design to cost when 
performing its Services under this Agreement. 


2.4 Errors, Omissions and Deficiencies.  The Bridging Design Consultant agrees to 
provide the Authority with Services and Deliverables that will accomplish the 
intended purpose of the Project and satisfy the requirements of this Agreement.  
The Bridging Design Consultant shall, without additional cost to the Authority, 
timely cure any errors, omissions, or other deficiencies in the Deliverables or 
Services caused by or in any way due to the actions or inactions of the Bridging 
Design Consultant. After timely notice thereof, any damages or costs incurred by 
the Authority to correct any errors, omissions or deficiencies in the Bridging 
Design Consultant’s Deliverables or Services caused by or in any way due to the 
actions or inactions of the Bridging Design Consultant may be deducted, at the 
Authority’s sole discretion, from the payments due then or thereafter to the 
Bridging Design Consultant.  If the payments then or thereafter due the Bridging 
Design Consultant are not sufficient to cover such amount, the Bridging Design 
Consultant shall pay the difference to the Authority upon demand.   


2.5 Liability for Errors, Omissions and Deficiencies.  The Bridging Design 
Consultant shall be liable to the Authority for all damages to the Authority caused 
by the Bridging Design Consultant's errors, omissions or deficiencies caused by 
or in any way due to the actions or inactions of the Bridging Design Consultant 
that breach the Bridging Design Consultant’s Standard of Care.  The Bridging 
Design Consultant shall indemnify, defend and hold harmless the Authority for 
any and all reasonable direct costs incurred by the Authority as a result of such 
errors, omissions or deficiencies, including all direct and consequential damages, 
including, but not limited to, interest, reasonable attorney’s fees and other 
expenses.     


2.6 Acceptance of Deliverables or Services.  All Deliverables submitted by the 
Bridging Design Consultant pursuant to this Agreement shall be subject to the 
written acceptance of the Authority.  The acceptance of Deliverables by the 
Authority shall not be deemed to constitute authority to violate, cancel or set aside 
any provisions of this Agreement or of applicable Legal Requirements, or to 
relieve the Bridging Design Consultant from the responsibility of complying 
therewith.  Acceptance or payment for any of the Deliverables or Services shall 
not be construed as a waiver by the Authority of any of its rights or of any cause 
of action arising out of the Bridging Design Consultant's performance or non-
performance under this Agreement. 


2.7 Bridging Design Consultant Project Manager.  With the execution of this 
Agreement, the Bridging Design Consultant shall designate a key individual of its 
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firm satisfactory to the Authority as the Bridging Design Consultant Project 
Manager and shall be identified in Appendix F.  The Bridging Design Consultant 
Project Manager shall, so long as his/her performance is acceptable to the 
Authority, remain in charge of the Bridging Design Consultant’s Services through 
Final Completion of the Project, and shall represent the Bridging Design 
Consultant and be available for general consultation throughout the Project.  The 
Bridging Design Consultant Project Manager shall have authority to receive and 
transmit instructions, receive information and render decisions related to the 
Project on behalf of the Bridging Design Consultant and shall have the non-
exclusive authority to bind the Bridging Design Consultant in all decisions, 
changes or other matters relating to this Agreement and the Bridging Design 
Consultant Documents.  All directions given to the Bridging Design Consultant 
Project Manager shall be binding as if given to the Bridging Design Consultant. 


2.8 Performance of Services.  The Services to be provided by the Bridging Design 
Consultant pursuant to this Agreement shall be performed by the Bridging Design 
Consultant and its employees and Subconsultants, if any, in accordance with the 
Bridging Design Consultant Documents.  The Bridging Design Consultant shall 
provide properly licensed personnel to perform all required Services in a 
professional, timely and expeditious manner.  The Bridging Design Consultant 
shall identify, in Appendix F to this Agreement, the names and titles of all 
employees and Subconsultants retained by the Bridging Design Consultant to 
perform Services related to the Project.  Throughout the Term of the Project, the 
Bridging Design Consultant shall update the list of employees and Subconsultants 
every six (6) months or within five (5) Days after the Bridging Design Consultant 
replaces any employees or Subconsultants on the Project. 


2.9 Subconsultants.  In the event the Bridging Design Consultant hires, employs or 
otherwise engages Subconsultants, the Bridging Design Consultant shall be 
considered the sole point of contact with regard to matters relating to this 
Agreement.  The Bridging Design Consultant assumes sole and full responsibility 
for the complete performance contemplated by this Agreement, including the 
performance of all of its Subconsultants.  The Bridging Design Consultant shall 
coordinate the activities of all its Subconsultants and all other members of its 
architect/engineering team.  The Bridging Design Consultant shall be responsible 
for all actions of its subconsultants and other team members in accordance with 
this Agreement. 


2.9.1 Approval by the Authority.  The Bridging Design Consultant must: (i) 
select only Subconsultants that have been pre-qualified by the Authority, 
for those disciplines identified by the RFP as requiring prequalification, 
and (ii) obtain the approval of the Authority prior to the engagement of 
any such Subconsultants.   
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2.9.2 The Bridging Design Consultant will not be permitted to subcontract to 
firms or individuals suspended or debarred by the State of New Jersey, or 
to firms or individuals that are otherwise ineligible to perform as 
Subconsultants on the Project pursuant to regulation, the Authority 
procedures or the requirements of this Agreement.   


2.9.3 The Bridging Design Consultant shall list in its proposal all 
Subconsultants required by this Agreement to be included therein.  


2.9.4 As soon as a potential additional Subconsultant has been identified by the 
Bridging Design Consultant, but in no event less than fourteen (14) Days 
prior to the scheduled commencement of Services by such Subconsultant, 
the Bridging Design Consultant shall notify the Authority in writing of the 
name and address of the Subconsultant and shall request that the Authority 
approve the Subconsultant. Within ten (10) Days after receipt of such 
request, the Authority will notify the Bridging Design Consultant that the 
Subconsultant has been approved, or advise the Bridging Design 
Consultant of the reasons for the Authority’s disapproval of the 
Subconsultant.  If a proposed Subconsultant is not approved, the Bridging 
Design Consultant shall submit other candidates for approval.  


2.9.5 The Authority shall not be liable for any costs, damages or delays incurred 
to the Bridging Design Consultant resulting from the Authority’s 
disapproval of a Subconsultant, nor shall the Bridging Design Consultant 
be entitled to any reimbursement or time extensions in connection with 
such disapproval.   


2.9.6 All subcontracts between the Bridging Design Consultant and its 
Subconsultants must be in writing, and shall include at least a detailed 
description of the Services to be performed, and the agreed-upon 
compensation schedule.  All subcontracts must contain all contract 
provisions and certificates as are required by the Authority.  In the event 
of non-performance by a Subconsultant under this Agreement, the 
Bridging Design Consultant shall be responsible to perform those 
Services, on-time and on-budget.  All terms and conditions under this 
Agreement applying to the Bridging Design Consultant shall apply equally 
to the Subconsultants.  The Bridging Design Consultant agrees that all 
subcontracts made pursuant to the Agreement shall be made expressly 
subject to all of the terms and conditions of this Agreement. 


2.9.7 The Bridging Design Consultant shall be fully responsible and liable for 
the performance of all Services, on-time and on-budget, required under 
this Agreement in accordance with the Bridging Design Consultant 
Documents, whether performed by the Bridging Design Consultant’s own 







 
Bridging Design Consultant Agreement  
Contract No.: ST-0046-A01 
December 20, 2013 
Page 17 of 70 


personnel, by Subconsultants of the Bridging Design Consultant, or by the 
consultants of the Subconsultants. 


2.9.8 Replacement of Subconsultants.  The Bridging Design Consultant shall 
provide notice to the Authority in the event that the Bridging Design 
Consultant proposes to replace, add or remove any Subconsultant.  No 
changes in Subconsultants shall be permitted without the prior, written 
approval of the Authority.  Any proposed replacement or new 
Subconsultant must have equal or superior qualifications to the 
Subconsultant the Bridging Design Consultant proposes to replace.  The 
Bridging Design Consultant shall submit to the Authority, for approval, 
the name and qualifications of proposed Subconsultant substitutions. 


2.9.9 Responsibility for Subconsultants.  It is expressly understood by the 
Bridging Design Consultant that the consent of the Authority to the 
subcontracting of any Services under this Agreement shall not relieve the 
Bridging Design Consultant from performing its obligations under this 
Agreement.  The Bridging Design Consultant shall at all times give due 
attention to the fulfillment of its obligations under the Agreement and 
shall keep the Services under its control.  Consent by the Authority to any 
subcontracting of any part of the Services shall not be construed to be an 
approval of said subcontract or of any of its terms, but shall operate only 
as consent to the engagement by the Bridging Design Consultant of the 
Subconsultants.  The Bridging Design Consultant shall be responsible for 
all Services performed by its Subconsultants, the provision of which 
Services shall conform to the provisions of this Agreement and the 
requirements of all applicable Legal Requirements, including, but not 
limited to, the Building Design Services Act, N.J.S.A. 45:4B-1 et seq.  
Nothing in this Agreement is intended or deemed to create any legal or 
contractual relationship between the Authority and any Subconsultant, 
including but not limited to any third-party beneficiary rights. 


2.10 Cooperation.  The Bridging Design Consultant shall cooperate with the other 
Professional Services Consultants engaged by the Authority for this Project.  The 
Authority will identify in Appendix A such Professional Services Consultants and 
their roles by the Effective Date or by other means if such Professional Services 
Consultants are engaged during the Term.  At the direction of the Authority, the 
Bridging Design Consultant shall also cooperate with the Project School District 
and its personnel and any other applicable State agencies’ 


2.11 Construction Cost Estimate.   


2.11.1 The Authority shall provide the Bridging Design Consultant with an 
approximate Construction Cost Estimate (the “Construction Budget” or 
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“Initial Construction Cost Estimate”) as part of the Project Description 
(Appendix A).   


2.11.2 At the end of the Predesign Phase, the Bridging Design Consultant shall 
prepare a detailed preliminary Construction Cost Estimate (CCE) for 
the selected design concept, on the basis of the Bridging Design 
Consultant’s experience and qualifications and this CCE shall represent 
the Bridging Design Consultant’s best judgment as an experienced and 
qualified professional generally familiar with the industry and general 
market conditions.  This CCE shall be prepared in a format provided or 
approved by the Authority.  The Bridging Design Consultant shall 
submit the CCE to the Authority for review and approval.   


2.11.3 If the Bridging Design Consultant’s CCE exceeds the Authority’s Initial 
Construction Cost Estimate, then the Authority may either approve the 
Bridging Design Consultant’s CCE based on justifications offered, 
despite exceeding the Initial CCE, or require the Bridging Design 
Consultant to suggest changes in the design to reduce the proposed CCE 
to an amount within the Authority’s Construction Budget (hereinafter, 
“cost control design changes”).  Such cost control design changes shall 
not compromise the Authority’s Project Requirements without the 
Authority’s express written consent.  The Bridging Design Consultant 
shall revise the proposed cost control design changes until: 1) the 
Authority accepts the cost control design changes; 2) the Authority 
accepts an increase in the Construction Cost Estimate in excess of the 
Initial Construction Cost Estimate; 3) or a combination of the foregoing. 
The development of such cost control design changes, including 
reproduction services and costs, shall be undertaken by the Bridging 
Design Consultant at no additional cost to the Authority. 


2.11.4 Upon acceptance by the Authority, the Bridging Design Consultant 
shall revise its Work Product to incorporate the accepted cost control 
design changes into the Project Such revisions to the design to 
incorporate cost control design changes, including reproduction costs, 
shall be undertaken by the Bridging Design Consultant at no additional 
cost to the Authority.  


2.11.5 The Bridging Design Consultant shall update the CCE at the completion 
of each Phase, and shall reconcile the updated CCE with the Approved 
CCE for the previous Phase.  The Bridging Design Consultant may be 
required to participate in value engineering sessions as required by the 
Authority to ensure that the Project is within the Authority’s 
Construction Budget.  The Bridging Design Consultant may not proceed 
to the next Phase until the updated CCE is reconciled with the 
Approved CCE developed at the previous Phase, or the updated CCE is 
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otherwise approved by the Authority. It is understood that the 
Construction Cost Estimate is for the purpose of aiding the Authority in 
making decisions and is not be interpreted as a guarantee of costs by the 
Bridging Design Consultant.   


2.12 Bridging Design Services Schedule.  As part of the Bridging Design Consultant 
Documents, the Authority will provide to the Bridging Design Consultant a 
Milestone Schedule for design and construction, including Design Milestones and 
Construction Milestones.  Notwithstanding the schedule requirements of 
Appendix B, Prior to the commencement of Schematic Design Phase services the 
Bridging Design Consultant’s Services, the Bridging Design Consultant shall 
prepare and submit for review and acceptance by the Authority a Bridging Design 
Services Schedule showing the order and time frames in which it proposes to 
carry out its remaining Services calculated to meet the milestone dates set forth in 
the Authority’s Milestone Schedule. The Authority shall review the Bridging 
Design Services Schedule and either accept or reject the Schedule within three (3) 
business days of its submission. The Authority shall provide the Bridging Design 
Consultant with a detailed explanation if the Bridging Design Services Schedule 
is rejected in whole or in part. In the event that the Schedule is rejected by the 
Authority, the Bridging Design Consultant shall resubmit the Bridging Design 
Services Schedule within three (3) business days, until it is accepted by the 
Authority. The Bridging Design Consultant acknowledges that time is of the 
essence, and the Bridging Design Consultant’s services are to be provided in an 
efficient and expeditious manner so as to meet the requirements of the Bridging 
Design Services Schedule.   


2.13 Records.  For all Services rendered, the Bridging Design Consultant shall, in 
accordance with generally accepted accounting principles and practices, maintain 
weekly certified payroll, overhead, cost and accounting records, as well as all 
other records the Bridging Design Consultant may customarily maintain in its 
business.  Such records shall be maintained and, upon written request, made 
available for inspection by the Authority and any other State oversight or 
inspecting agency, including the NJ Office of the State Comptroller, as to all 
aspects of the Services and material provided under this Agreement, whether the 
Services are performed by the Bridging Design Consultant, its Subconsultants or 
any other firm.  Before Final Payment will be made to the Bridging Design 
Consultant, or sooner, upon written request by the Authority, the Bridging Design 
Consultant must provide all such records to the Authority.     


2.14 LEEDTM.  The Bridging Design Consultant shall develop the Bridging Documents 
to support design of the Project in accordance with the “green building principles” 
developed by the United States Green Building Council (“USGBC”) as set forth 
in the Leadership in Energy & Environmental Design (“LEEDTM”) “Green 
Building Rating System” (LEED for Schools Version), so as to maximize energy 
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efficiency and environmental sustainability in the ultimate design, facilitate the 
registration of the project with USGBC and support LEED certification of the 
Project under LEED v.3 for Schools.  LEEDTM is a registered trademark of the 
USGBC.  The Bridging Design Consultant shall include in the Bridging 
documents a requirement that the Design-Builder register the Project with 
USGBC and complete the design and provide the necessary documentation to 
achieve LEED certification under LEED v.3 for Schools. The Bridging Design 
Consultant shall also include in the Bridging documents a requirement that the 
Design-Builder adhere to the “green building principles” of the LEEDTM for 
Schools Rating System.     


2.15 E-Rate. The Bridging Design Consultant shall develop the Bridging Documents to 
support design of the School Facilities Project to maximize potential 
reimbursements for equipment through the E-Rate Program instituted in 
accordance with the provisions of the Federal Telecommunications Act of 1996, 
Pub.L. 104-104, set forth at 47 U.S.C.A. § 253, and administered by the Schools 
and Libraries Division (SLD) of the Universal Service Administrative Company 
at the direction of the Federal Communications Commission. The Bridging 
Design Consultant shall include in the Bridging documents a requirement that the  
Design Consultant prepare a discrete, separate package of drawings and 
specifications for those elements of the Project that are eligible for reimbursement 
under the E-Rate Program (the “E-Rate Bid Package”), to permit the Design 
Builder to maximize potential reimbursement to the Authority for E-Rate eligible 
elements.  


2.16 Utility “Smart Start” Rebates. The Bridging Design Consultant shall develop the 
Bridging Documents to support any and all applicable utility rebate programs, 
including but not limited to, the Smart Start Program.  The Bridging Design 
Consultant shall include in the Bridging documents a requirement that the Design 
Consultant shall apply, on behalf of the Authority, for all applicable incentives, 
rebates, reimbursements and grants associated with such programs.  


2.17 DOE Information Technology and Security Requirements. The Bridging Design 
Consultant shall incorporate applicable DOE Information Technology and 
Security requirements into the Deliverables.   


2.18 DCA Best Practices Standards.  The Bridging Design Consultant shall incorporate 
applicable DCA Homeland Security Best Practices Standards for Schools Under 
Construction or Being Planned for Construction ("Best Practice Standards") into 
the Deliverables.  


2.19 Electronic Format and Number of Copies for Deliverables.  Unless otherwise 
specified, all Deliverables of each Phase shall be submitted to the Authority in 
two electronic formats:  one electronic copy in native format acceptable to the 
Authority; and one electronic copy in .pdf format.  Unless otherwise specified, the 
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Bridging Design Consultant shall provide at least three printed and bound copies 
of all Deliverables to the Authority.  


2.20 Revisions to the Deliverables.  Notwithstanding anything else contained in this 
Agreement, the Bridging Design Consultant recognizes that a reasonable number 
and variety of revisions to the Deliverables will occur prior to the issuance of the 
Design-Build Contract, and the Bridging Design Consultant acknowledges that its 
bid provides and allows for a reasonable number of revisions to the Deliverables 
as part of the Services required by and within the terms and conditions of this 
Agreement. 


2.21 Compliance with Materials and Systems Manual. The Bridging Design Consultant 
shall be guided by the provisions of the Materials and Systems Manual, unless 
otherwise specified in written direction from the Authority. 


2.22 Government Approvals.  The Bridging Design Consultant must provide 
documentation required to obtain approvals from all governmental Authorities 
having Jurisdiction to approve a Project and must obtain such reviews, approvals 
and consents from governmental authorities, such as DOE and others, as 
necessary for completion of each phase of a Project.   


2.23 Meetings.  In addition to any other meetings that Bridging Design Consultant is 
required to attend by the terms of Appendices B and C, during the Term of this 
Agreement and as determined by the Authority, the Bridging Design Consultant 
shall be obligated to participate in Progress meetings with the Authority on a 
regular basis as part of its Basic Services.  


2.23.1 At a minimum, the Bridging Design Consultant shall participate in one 
(1) Progress Meeting with the Authority every two weeks during the 
Predesign Services Phase, and the Bridging Design Phase.  During all 
other phases of a Project, the Bridging Design Consultant shall 
participate in meetings with the Authority no less than every two (2) 
weeks, as determined by the Authority.   


2.23.2 The Progress Meetings described in this Section may be at the Site and 
are in addition to any meetings that the Bridging Design Consultant is 
required to attend pursuant to other sections of this Agreement.  


2.23.3 The Bridging Design Consultant shall take minutes of such Progress 
Meetings during the Predesign Services Phase and Bridging Design 
Phase and shall circulate those minutes to all participants within five (5) 
days of each such meeting. The Bridging Design Consultant’s 
transmittal shall notify all participants that attendees of a meeting must 
advise Bridging Design Consultant, in writing and within three (3) Days 
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of receipt, of any perceived error or omission in the minutes being 
transmitted by Bridging Design Consultant.   


2.24 Allowances. If required by the RFP, the Contract amount shall include a 
designated amount or amounts set aside for certain specified Allowance Services. 


2.24.1 Such Allowance Services do not represent a change in the Bridging 
Design Consultant’s Scope of Work, or constitute Additional Services. 
Allowance Services shall be invoiced against the designated Allowance 
Amounts described in the RFP. 


2.24.2 Funds allocated as Allowance Amounts are to be utilized by the 
Bridging Design Consultant only as directed and approved by the 
Authority.  The Bridging Design Consultant shall obtain the NJSDA’s 
written approval on the appropriately executed Allowance 
Authorization form before performing any Services, or providing any 
Deliverables, to be invoiced against an Allowance amount. Any 
services performed or undertaken by the Bridging Design Consultant to 
be compensated as an Allowance item shall be performed at the 
Bridging Design Consultant’s own financial risk, unless the Bridging 
Design Consultant has received specific written authorization from the 
Authority to perform the Allowance services, and to invoice against 
dedicated Allowance funds.   


2.24.3 For each request to utilize an Allowance, the Bridging Design 
Consultant shall submit to the Authority detailed backup documentation 
describing the proposed Allowance Services and an itemization and/or 
justification of the proposed costs to perform the Allowance Services. 


2.24.4 The Authority may request as part of the justification for the proposed 
costs of Allowance Services that the Bridging Design Consultant 
prepare bid documents and solicit at least three (3) competitive 
proposals for the Allowance Services based on the defined scope of the 
services sought.   


2.24.5 In its written authorization to perform the Allowance services, the 
Authority may, in its sole discretion, elect to have the Allowance 
services performed and invoiced on a lump sum, monitored time and 
materials, or other basis for compensation. 


2.24.6 Upon the Bridging Design Consultant’s receipt of written authorization 
to perform the Allowance Services, approved and executed by the 
Authority, the Bridging Design Consultant shall proceed to perform or 
provide the described Allowance Services. The Bridging Design 
Consultant shall be responsible for the oversight of the Allowance 
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Services in the same manner as specified by the Agreement for Basic 
Services. 


2.24.7 If, upon completion of the Project, or upon completion of the Bridging 
Design Consultant’s Basic Services, or at such other time as may be 
appropriate, an unused Allowance fund balance remains in an 
Allowance category, the Bridging Design Consultant shall credit the 
Authority in the amount of any remaining balance in such Allowance 
category. 


2.24.8 If the amount or cost of Allowance Services exceeds the Allowance 
amount for such category of Allowance Services, then the Authority 
may adjust the Allowance Amount and/or the Compensation in 
accordance with the Operating Authority, to increase the funds available 
to perform the Allowance Services. 


2.25 Testing and Inspection Services.  The Bridging Design Consultant shall provide 
Testing and Inspection Services as described in Appendices B and C.  


2.26 Legal Costs.  The Bridging Design Consultant shall be responsible for all legal 
costs that must be incurred for it to properly perform the requirements of this 
Agreement, on-time and on-budget, including, but not limited to, legal costs 
necessitated to obtain all its own governmental approvals (City, State and Federal) 
and all its own zoning approvals, and legal costs that must be incurred to defend, 
indemnify and hold the Authority harmless from and against any claims, causes of 
actions, lawsuits, or actions which are brought against the Authority or the 
Bridging Design Consultant by any third party as a result of any act, failure to act, 
error or omission by the Bridging Design Consultant or its Subconsultants in 
connection with this Agreement according to the indemnity provisions herein. 


2.27 Political Contributions Disclosure Form.  Pursuant to law, the Bridging Design 
Consultant shall, on a continuing basis, disclose and report to the Authority any 
“contributions,” as that term is defined in P.L. 2005, c. 51, made during the Term 
of this Agreement by the Bridging Design Consultant or any “Business Entity,” as 
that term is defined in P.L. 2005, c. 51, associated with the Bridging Design 
Consultant, on the “Disclosure of Political Contribution” form provided by the 
Authority, at the time such contribution is made. 


2.28 Political Contributions ELEC Filing.  The Bridging Design Consultant shall 
comply with its responsibility to file an annual disclosure statement on political 
contributions with the New Jersey Election Law Enforcement Commission 
(“ELEC”), pursuant to N.J.S.A. 19:44A-20.13 (P.L. 2005, c. 271, section 3), in 
the event it receives contracts in excess of $50,000 from a public entity in a 
calendar year.  It is the Bridging Design Consultant’s responsibility to determine 
if the Award of this Agreement triggers a responsibility to make such a filing.   
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2.29 All Services to be Performed in United States.  The Bridging Design Consultant 
shall have a continuing duty to comply with Executive Order No. 129 (2004) 
(“EO 129”), and with P.L. 2005, c. 92, the Bridging Design Consultant shall have 
a continuing duty to comply with the provisions of EO 129 and P.L. 2005, c. 92, 
as applicable.  By executing this Agreement, the Bridging Design Consultant 
agrees that all Services performed by the Bridging Design Consultant and/or its 
Subconsultants pursuant to this Agreement shall be performed within the United 
States.  If, during the Term, the Bridging Design Consultant or a subcontracted 
firm proceeds to shift the performance of the Services outside of the United 
States, the Bridging Design Consultant shall be deemed in breach of the 
Agreement and shall be subject to termination for cause, unless the Authority 
shall determine in writing that extraordinary circumstances require a shift of 
services or that a failure to shift the services would result in economic hardship to 
the Authority or the State.  


2.30 Design to Facilitate “Buy American” Compliance. The Bridging Design 
Consultant shall design the Project to allow compliance with N.J.S.A. 52:32-1 and 
N.J.S.A. 52:33-1 et seq., which prohibit the use by the Design-Builder or any 
Subcontractor of materials or farm products produced and manufactured outside 
of the United States on any public work.  The Bridging Design Consultant’s 
design shall not specify, recommend or require the use of any materials or 
equipment produced or manufactured outside of the United States, unless 
domestic materials or equipment of comparable kind or class are not 
commercially available,  reasonably priced, or of sufficient quality.  Any request 
for deviation from the requirement to specify domestic products must be 
submitted to the Authority for review, and the Authority may reject any deviation 
from the requirement to specify domestic products. 


2.31 Ineligibility of Bridging Design Consultant to Participate in Design-Build Team.  
The Bridging Design Consultant firm, and its employees and subconsultants 
participating in the development of Bridging Documents or otherwise performing 
services under this Agreement, are prohibited from participating as a bidder or 
subconsultant or Team Member to a bidder in any subsequent procurement of a 
Design Builder for this Project, pursuant to  N.J.A.C. 19:36-3.5 “Conflicts of 
Interest.”  


3.0 SCOPE OF THE BRIDGING DESIGN CONSULTANT’S BASIC SERVICES  


 The Basic Services that the Bridging Design Consultant agrees to provide to the 
Authority pursuant to this Agreement are set forth in this Section 3.0, as well as in Appendix B 
to this Agreement, which in incorporated herein and defines the Predesign Phase Services, and 
Appendix C to this Agreement, which is incorporated herein and defines all other Basic Services.  
The Bridging Design Consultant also agrees to provide any and all Deliverables and to perform 
any and all Services necessary to accomplish the intended purpose of this Agreement.   
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Delivery of the Services will be performed in distinct phases.  The requirements of each 
phase and the Services for which the Bridging Design Consultant is engaged are identified below 
and the requirements of each phase are more specifically defined in the Design Manual. 


3.1 Predesign Phase. Upon receipt of the Notice to Proceed, or a Limited Notice to 
Proceed with the Predesign Services, the Bridging Design Consultant shall 
provide Predesign Services as identified in the attached scope of work description 
included as Appendix B. All of the terms of this Agreement shall apply to any 
Predesign Services required to be provided by the Bridging Design Consultant 


3.2 Schematic Design Phase.  Upon the Authority’s acceptance of the Final Predesign 
Report and all other Predesign Services Phase Deliverables, and upon the 
Bridging Design Consultant’s receipt of the Authority’s written authorization 
permitting the Design Consultant to proceed with the Schematic Design Phase, 
the Bridging Design Consultant shall commence Schematic Design Phase 
Services, as identified in the attached scope of work description included as 
Appendix C. All of the terms of this Agreement shall apply to any Schematic 
Design Services required to be provided by the Bridging Design Consultant 


3.3 Bridging Design Phase. Upon receipt of the Authority’s written authorization 
permitting the Bridging Design Consultant to proceed with the Bridging Design 
Phase, the Bridging Design Consultant shall proceed to provide Bridging Design 
Phase Services as identified in the attached scope of work description included as 
Appendix C. All of the terms of this Agreement shall apply to any Bridging 
Design Phase Services required to be provided by the Bridging Design 
Consultant.  


3.4 Bidding and Award Phase. Upon the Authority’s acceptance of the Performance 
Specifications and all other Bridging Design Phase Deliverables, and upon the 
Bridging Design Consultant’s receipt of the Authority’s written authorization 
permitting the Bridging Design Consultant to proceed with the Bidding and 
Award Phase, the Bridging Design Consultant shall commence Bidding and 
Award Phase Services as identified in the attached scope of work description 
included as Appendix C. All of the terms of this Agreement shall apply to any 
Bidding and Award Phase Services required to be provided by the Bridging 
Design Consultant. 


3.5 Design-Build Phase. Upon the Authority’s acceptance of the Bridging Design 
Phase Deliverables and any Bidding and Award Phase Deliverables, and upon the 
Bridging Design Consultant’s receipt of the Authority’s written authorization 
permitting the Bridging Design Consultant to proceed with Design-Build Phase 
Services, the Bridging Design Consultant shall commence Design-Build Phase 
Services as identified in the attached scope of work description included as 
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Appendix C. All of the terms of this Agreement shall apply to any Design-Build 
Phase Services required to be provided by the Bridging Design Consultant. 


4.0 BRIDGING DESIGN CONSULTANT’S ADDITIONAL SERVICES 


 The Bridging Design Consultant shall provide the following Additional Services 
identified in this Section 4.0 upon the request and in the sole discretion of the Authority.  The 
following list of Additional Services is not exclusive and the Authority is not obligated to require 
these Additional Services.  The Additional Services described in this Section are not included in 
the Basic Services.  All of the terms of this Agreement shall apply to any Additional Services 
provided by the Bridging Design Consultant.   


4.1 Advance Authorization Required.  The Additional Services described in this 
Section 4.0 shall only be provided if authorized in advance and in writing by the 
Authority’s Project Manager. 


4.2 Payment for Additional Services.  The Additional Services described in this 
Section will be paid by the Authority as indicated in Sections 7.2 and 7.3 of this 
Agreement.  Notwithstanding anything to the contrary in this Agreement, the 
Authority shall not be responsible to pay for, and the Bridging Design Consultant 
shall not be entitled to receive, Compensation for any Additional Services to the 
extent that such Services are required due to the Bridging Design Consultant’s 
failure to perform in accordance with the terms of this Agreement. 


4.3 Additional Services.  If authorized in writing by the Authority, the Bridging 
Design Consultant shall furnish, or obtain from others, Additional Services of the 
types listed below: 


4.3.1 Making scope changes in the Deliverables when such revisions are: 


4.3.1.1 inconsistent with acceptances, approvals or instructions 
previously provided to the Bridging Design Consultant by the 
Authority, including revisions made necessary by adjustments 
in the Project Budget; or 


4.3.1.2 required by the enactment or revision of codes, laws or 
regulations subsequent to the preparation of such Deliverables 
unless such enactment or revision was pending and the Bridging 
Design Consultant failed to bring it to the Authority’s attention 


4.3.2 Providing services in connection with an arbitration proceeding or 
lawsuit except where the Bridging Design Consultant is a party or a fact 
witness thereto or to the extent that the adequacy of the Bridging Design 
Consultant Services is at issue; 
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4.3.3 Providing financial feasibility or other financial studies over and above 
any feasibility studies or analysis already required or specified in the 
Basic Services; 


4.3.4 Providing services relative to future facilities, systems and equipment;  


4.3.5 Providing detailed quantity surveys or inventories of material, 
equipment and labor; 


4.3.6 Providing services after Final Completion of the Project, except for any 
Services required in the Project Close-Out Phase of the Project or to the 
extent that such services after Final Completion are required as a result 
of a defect or deficiency in any of the Bridging Design Consultant’s 
Services previously rendered; 


4.3.7 Undertaking investigations and studies in addition to those specified in 
the Basic Services; 


4.3.8 Performing services during out-of-town travel required of the Bridging 
Design Consultant other than for visits to the Site or the Authority’s 
office; 


4.3.9 Preparing for, coordinating with, participating in and responding to 
structured independent review processes, including, but not limited to, 
construction management, cost estimating, project peer review, value 
engineering and constructability reviews requested by the Authority; 


4.3.10 Assisting the Authority in connection with proposal protests, re-bidding 
work or renegotiating contracts for design, construction, equipment or 
services, except for rebidding work required pursuant to Section 2.15 of 
this Agreement;  


4.3.11 Performing services resulting from significant delays, changes or price 
increases occurring as a direct or indirect result of material, equipment, 
or energy shortages; and 


4.3.12 Any other or further Services requested by the Authority relating to this 
Project. 


5.0 AMENDMENTS TO THIS AGREEMENT AND THE SCOPE OF SERVICES 


5.1 Amendments.  The Authority reserves the right to make such alterations, 
deviations, additions to, or omissions from the Basic Services as it deems 
necessary for the satisfactory completion of the Project.  Such increases, 
decreases, alterations or omissions shall not invalidate the Agreement or release 
the Bridging Design Consultant from its obligations thereunder. The duties, 
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responsibilities, authority and limitations of authority of the Bridging Design 
Consultant as set forth in this Agreement will not be changed, modified, or 
extended without a written Amendment executed by the Bridging Design 
Consultant and the Authority, or a Design Change Directive issued by the 
Authority, as described in this Section 5. 


5.2 Services performed without an Amendment.  Any Services performed by the 
Bridging Design Consultant that differ from, or are in addition to, the Basic 
Services set forth in this Agreement shall be performed at the Bridging Design 
Consultant’s own financial risk, unless such Services have been specified in an 
Amendment executed by the Bridging Design Consultant and the Authority, or in 
a Design Change Directive issued by the Authority. 


5.3 Changes Pursuant to Design Change Directive.  The Authority, without 
invalidating this Agreement, may direct changes in the Bridging Design 
Consultant’s Basic Services, by issuing a Design Change Directive.  In the event 
that the Authority directs such a change, the Bridging Design Consultant shall 
immediately commence performance of the Services dictated by the Design 
Change Directive, and shall notify the Authority, within ten (10) days, as to 
whether the change in Services increases or decreases the Bridging Design 
Consultant’s Compensation or the Term of this Agreement, or both.  If so, the 
Bridging Design Consultant’s notification shall provide (1) a detailed cost 
breakdown of, and justification for, the increase or decrease to the Bridging 
Design Consultant’s Compensation resulting from the change; and (2) a detailed 
explanation of how the change impacts the Term of this Agreement. 


5.4 Changes Pursuant to Proposed Amendment.  


5.4.1 An Amendment may be proposed by the Authority or the Bridging 
Design Consultant.   


5.4.2 On its own initiative, or in response to a request from the Authority to 
modify the scope of the Services, the Bridging Design Consultant shall 
prepare a written proposal indicating the proposed change in 
Compensation as a result of the change in the scope of the Basic 
Services or the change in the Term of this Agreement.  This written 
proposal shall be provided by the Bridging Design Consultant to the 
Authority within thirty (30) Days of the Authority’s request for the 
change in the Basic Services, or within thirty (30) days of the 
occurrence of the event that initiated the Bridging Design Consultant’s 
request for a change in the Services.   


5.4.3 If the scope of the Bridging Design Consultant’s Basic Services or the 
Term of this Agreement is changed through an Amendment, the 
Bridging Design Consultant’s Compensation may be subject to 
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adjustment.  Any change in the Compensation to be paid the Bridging 
Design Consultant, shall be determined on the basis of the Bridging 
Design Consultant’s actual costs. 


5.4.4 Unless a change in the Scope of Services is required pursuant to a 
Design Change Directive issued by the Authority, the Bridging Design 
Consultant’s written proposal shall not be effective to change the 
contractual scope of the Services, without a formal written Amendment, 
executed by both the Authority and the Bridging Design Consultant, 
which Amendment shall also detail any change in the Bridging Design 
Consultant’s compensation or the Term of this Agreement.   


5.5 Disputes Regarding Compensation.   


5.5.1 In the event the Authority and the Bridging Design Consultant cannot 
agree on the adjustment to the Bridging Design Consultant’s 
Compensation or Schedule as a result of a change in the Services, or 
disagree as to whether certain Services constitute Additional Services, 
the Bridging Design Consultant shall nevertheless proceed to perform 
the services required by the Amendment upon the Authority’s issuance 
of a Design Change Directive or other written notice from the Authority 
to proceed with such disputed services.   


5.5.2 The Bridging Design Consultant shall maintain separate records of all 
costs and time required to perform the services required by an 
Amendment or a Design Change Directive. The Bridging Design 
Consultant must provide the Authority with weekly cost data, and the 
Authority will advise the Bridging Design Consultant whether to 
continue to perform the services required by the Amendment or Design 
Change Directive. 


5.5.3 Upon agreement between the Parties regarding compensation for such 
Amendment or Design Change Directive, and completion of the 
services at issue, the Authority shall pay the Bridging Design 
Consultant for such services as Additional Services.     


5.5.4 Should the services at issue cause delay to the Bridging Design 
Consultant over which the Bridging Design Consultant has no control, 
the Schedule may be subject to adjustment upon agreement between the 
Bridging Design Consultant and the Authority.  The Bridging Design 
Consultant will only be compensated based on the actual hours worked 
during the delay period. 


6.0 THE AUTHORITY’S RESPONSIBILITIES 
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 In addition to other responsibilities of the Authority as set forth in this Agreement, the 
Authority shall: 


6.1 Provide the Bridging Design Consultant with the Authority’s Project 
Requirements, including design objectives and constraints, space requirements, 
performance requirements, capabilities and budgetary limitations.  The Authority 
shall have the right to make necessary changes to the Authority’s Project 
Requirements after completion of each phase of this Agreement. 


6.2 Furnish copies of design and construction standards which the Authority will 
require to be included in the Bridging Documents (except public laws, codes 
and/or ordinances applicable to a Project). 


6.3 Furnish copies of the Authority’s standard forms, conditions and related 
Documents for use by the Bridging Design Consultant or inclusion in the 
Bridging Documents, when applicable. 


6.4 Furnish any other available information pertinent to the Project including any 
reports and data relative to previous design efforts, or investigations at or adjacent 
to the Site. 


6.5 Establish the Initial Construction Cost Estimate.  In addition, the Authority shall 
review the preliminary CCE, as initially prepared by the Bridging Design 
Consultant and each updated CCE prepared by the Bridging Design Consultant 
after each phase of this Agreement (or as otherwise specified herein), and shall 
direct the Bridging Design Consultant to make any necessary adjustments to the 
CCE, or shall otherwise approve the updated CCE. 


6.6 Designate in writing a Project Manager authorized to act on the Authority’s behalf 
with respect to the Project.  This Project Manager shall be available during 
working hours and as often as may be required to render decisions and to furnish 
information in a timely manner.  The Authority Project Manager shall have that 
authority specified in the Levels of Operating Authority Policy which document 
can be found on the Authority’s website: 


            http://www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html 


6.7 Unless the following information is the responsibility of the Bridging Design 
Consultant to provide or secure pursuant to other sections of this Agreement, the 
Authority shall, upon the Bridging Design Consultant’s request, furnish or 
otherwise make available such additional Project-related information and data as 
is reasonably required to enable the Bridging Design Consultant to complete its 
Basic and Additional Services.  Such additional information or data generally 
includes the following: 
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6.7.1 property, boundary, easement, right-of-way, and engineering surveys or 
data; 


6.7.2 deeds and other land use restrictions; 


6.7.3 data relating to subsurface conditions at the Site and drawings relating 
to existing surface or subsurface structures at the Site; 


6.7.4 environmental assessments, audits, investigations and impact 
statements, and other relevant environmental or cultural studies as to the 
Project and the Site; and 


6.7.5 data related to the Project but not otherwise identified in this 
Agreement. 


6.8 Provide prompt written notice to the Bridging Design Consultant whenever the 
Authority observes or otherwise becomes aware of any development that affects 
the scope of Services or time of performance, or any defect in the Bridging 
Design Consultant’s Services or in the Design-Builder’s Construction Work. 


6.9 Examine all Deliverables, studies, reports, drawings, Specifications, proposals 
and other documents presented by the Bridging Design Consultant and render 
timely decisions, as requested by the Bridging Design Consultant. 


6.10 Attend Project-related meetings and participate in inspections, as necessary. 


6.11 In the event that the Authority retains Professional Services Consultants, 
including, but not limited to a CM, the Authority shall provide those Professional 
Services Consultant agreement(s) to the Bridging Design Consultant upon 
request. 


7.0 COMPENSATION  


7.1 Basic Services.  The Bridging Design Consultant’s Compensation for Basic 
Services shall be based on hourly rates as set forth in Appendix D to the RFP, and 
duly acknowledged by the Bridging Design Consultant. Such rates shall be valid 
for the duration of the engagement. The Bridging Design Consultant’s 
Compensation for Basic Services may be based on: 1) hourly rates for services 
performed; 2)  a lump sum bid based on the hourly rates specified in Appendix D,  
or 3) a combination of an agreed lump-sum fee for certain specific activities, with 
other specific activities compensated based on an hourly basis.  


7.2 Additional Services Performed by Bridging Design Consultant.  The Authority 
shall pay the Bridging Design Consultant for Additional Services performed by 
the Bridging Design Consultant’s staff in an amount equal to the cumulative hours 
of Additional Services performed by each class of the Bridging Design 
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Consultant’s employees multiplied by that class of employees’ Hourly Direct 
Personnel Expense Rate for each applicable billing period.  The Bridging Design 
Consultant’s Hourly Direct Personnel Expense Rate for each class of employees 
is set forth in Appendix D.  At the Authority’s own option, it may also pay the 
Bridging Design Consultant a negotiated lump sum price for Additional Services. 


7.3 Additional Services Performed by Subconsultant. In the event that the Bridging 
Design Consultant must engage Subconsultants in order to provide Additional 
Services, such Additional Services performed by Subconsultants shall be invoiced 
to the Authority and compensated at actual cost to the Bridging Design 
Consultant, with no markup.  Additionally, the Bridging Design Consultant may 
invoice for its reasonable management, oversight or coordination efforts with 
respect to such Subconsultant Additional Services at the Hourly Rates set forth in 
Appendix D, but such management, oversight or coordination efforts shall not 
exceed ten percent (10%) of the value of the Subconsultant Additional Services. 


7.4  Reimbursable Expenses  The only expenses for which the Authority shall 
reimburse the Bridging Design Consultant are (1) the agreed-upon reasonable cost 
for reproduction of Deliverables as may be requested by the Authority beyond 
those required herein, and (2) the agreed-upon reasonable cost of reproduction of 
bid documents as may be requested by the Authority.  The Authority shall 
reimburse the Bridging Design Consultant for the reproduction costs plus five 
percent (5%) of such reproduction costs. 


7.5 Hourly Rates.  Hourly Rates set forth in Appendix D to this Agreement include 
salaries and wages paid to personnel in each billing class, plus the cost of 
customary and statutory benefits, general and administrative overhead, non-
project operating costs, and operating margin or profit.   Such rates shall be valid 
for the duration of the engagement.   


7.6 Progress Payments   


 The Bridging Design Consultant shall invoice the Authority monthly as follows: 


7.6.1 For all Basic Services to be compensated on a lump-sum basis, the 
Bridging Design Consultant shall submit monthly invoices to the 
Authority requesting payment in an amount equal to either: the 
proportion or percentage of the Basic Services completed during the 
billing period multiplied by the lump sum value for the Basic Services; 
or a proportion or percentage of the work completed during the billing 
period for a specific Phase, task or activity that the Parties have agreed 
shall be compensated on a lump sum basis, multiplied by the agreed-
upon  lump sum value for such defined Phase, task or activity. 
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7.6.2 For all Basic Services to be compensated on the basis of hourly rates, 
the Bridging Design Consultant shall submit monthly invoices to the 
Authority requesting payment in an amount equal to the cumulative 
hours of Basic Services performed by each class of the Bridging Design 
Consultant’s employees multiplied by the Hourly Rate for each such 
employee class, as identified in Appendix D.  


7.6.3 For Additional Services that have been appropriately authorized by the 
Authority in advance of performance, the Bridging Design Consultant 
shall submit invoices to the Authority requesting payment in an amount 
equal to the cumulative hours of Additional Services performed by each 
class of the Bridging Design Consultant’s employees multiplied by the 
Hourly Rate for each such employee class, as specified in Appendix D.  
If the Authority opts to compensate the Bridging Design Consultant for 
all or select Additional Services on a lump-sum basis, the Bridging 
Design Consultant shall submit monthly invoices in the form and 
manner requested by the Authority. 


7.6.4 The Bridging Design Consultant shall invoice for its Reimbursable 
Expenses and the Bridging Design Consultant’s Subconsultants’ 
charges, if any, incurred during the billing month as allowed under 
Sections 7.3 and 7.4 of this Agreement. 


7.7 Invoices 


7.7.1 On or about the first day of each month, the Bridging Design Consultant 
shall submit to the Authority an Invoice, in a form acceptable to the 
Authority, requesting payment for those Bridging Design Consultant’s 
Services performed during the previous month.  Such Invoice shall 
properly differentiate all Basic Services and Additional Services, if any, 
for which the Bridging Design Consultant seeks payment.  Each Invoice 
shall include all data supporting the amounts requested for Basic 
Services, Additional Services and Reimbursable Expenses, including 
timesheets and/or any other documentation reasonably requested by the 
Authority. 


7.7.2 Invoices submitted to the Authority must identify the Authority’s 
contract number and name of the Project. 


7.7.3 Invoices submitted to the Authority shall be processed and paid only 
after the Authority reviews and determines that the Services for which 
payment is sought have been completed at the times and in the manner 
specified in this Agreement.  Invoices will not be paid by the Authority 
if the Authority reasonably determines that the Services for which 
payment is sought are incomplete or unsatisfactory.   
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7.7.4 Within thirty (30) Days after receipt of the Bridging Design 
Consultant’s properly supported Invoice, the Authority, pursuant to 
New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32 and 2A:30A-2, 
will make payment of the approved amount of such Invoice, unless 
within twenty (20) Days of receipt the Authority issues a notice in 
accordance with the Prompt Payment Act indicating that funds will be 
withheld, the amount of the funds to be withheld and the reason for such 
withholding.  The twenty (20) Day period for providing notice to the 
Bridging Design Consultant that the Authority will withhold funds shall 
be extended if authority for payment by the Authority’s Board of 
Directors is required.  The thirty (30) Day payment requirement shall be 
extended if the Bridging Design Consultant fails to provide complete 
and sufficient documentation in support of the amounts claimed. 


7.7.5 Each Invoice signed by the Bridging Design Consultant and submitted 
to the Authority shall include a representation by the Bridging Design 
Consultant that all payments due its Subconsultants have been made 
from prior paid Invoices and that all relevant laws and regulations have 
been complied with. 


7.7.6 If the Bridging Design Consultant submits any false or fraudulent 
Invoice to the Authority for payment, the Design-Builder shall be held 
liable and subject to all penalties and damages under New Jersey’s 
False Claims Act, N.J.S.A. 2A:32C-1, et seq. 


7.7.7 In the event of a dispute between the Authority and the Bridging Design 
Consultant as to whether an amount is owed for certain Services, or as 
to whether an amount has been reasonably withheld by the Authority, 
the Authority shall pay all amounts that are not in dispute but shall not 
be required to pay the amount that is in dispute until the parties settle or 
otherwise resolve such dispute.  The Bridging Design Consultant shall 
continue to perform all of its obligations under this Agreement 
notwithstanding such dispute.   


7.7.8 In the event the Bridging Design Consultant fails to pay its 
Subconsultants in a timely manner and the Authority is in full 
compliance with its obligations regarding timely payment of sums due 
the Bridging Design Consultant, the Authority may, but is not obligated 
to, make payments directly to each Subconsultant or by two-party 
checks.  Neither the Authority’s discretion in the preceding sentence nor 
the Authority’s making of such payments to the Bridging Design 
Consultant’s Subconsultants will give rise to any liability of the 
Authority for making such payments and will not create any contractual 
relationship between the Authority and any Subconsultant.  Payments to 
Subconsultants will not constitute acceptance of the adequacy of any 
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services performed by the Bridging Design Consultant or its 
Subconsultants. 


7.7.9 The Bridging Design Consultant shall receive payment from the 
Authority by one of the following electronic payment methods: (1) the 
Automated Clearing House (“ACH”) payment system, or (2) wire 
transfer.  Any fees or costs associated with the use of either of the listed 
electronic payment methods shall be solely the Bridging Design 
Consultant’s responsibility.  The Bridging Design Consultant may 
obtain the documents required to use either electronic payment method 
from the Authority’s website.  The Bridging Design Consultant shall 
provide to the Authority all documents necessary to use the electronic 
payment method selected before any payment will be made to the 
Bridging Design Consultant by the Authority. 


7.8 Withholding of Payment  


7.8.1 Prior to the withholding of payment under this Agreement, the 
Authority shall notify the Bridging Design Consultant of the failure for 
which payment is being withheld and grant the Bridging Design 
Consultant the opportunity to remedy same within ten (10) working 
days of said notice.  The Authority may extend such remedial period, at 
its sole discretion, if there is evidence of the Bridging Design 
Consultant’s good faith effort to remedy the failure. 


7.8.2 If the Authority reasonably determines that any Services provided by 
the Bridging Design Consultant are incomplete or unsatisfactory, or if 
the Authority reasonably determines that Deliverables have not been 
delivered at the time and in the manner and form specified in this 
Agreement, the Authority will return the relevant invoice to the 
Bridging Design Consultant, who shall resubmit the invoice once all of 
the Services have been completed or corrected or the Deliverables have 
been delivered. 


7.8.3 The withholding of any sums pursuant to this Section shall not be 
construed as, or constitute in any manner, a waiver by the Authority of 
the Bridging Design Consultant’s obligation to furnish the Services and 
Deliverables required under this Agreement.  In the event that the 
Bridging Design Consultant fails to furnish Services and Deliverables 
required by this Agreement, the Authority shall have, in addition to the 
sums withheld in accordance with this Section, all rights and remedies 
provided by law, equity and this Agreement. 


7.8.4 In addition to any other right to withhold payments under this 
Agreement, after timely notice thereof, the Authority shall have the 
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right to withhold from payments due the Bridging Design Consultant 
such sums as necessary to protect the Authority against any loss or 
damage which may result by reason of:  (a)  any willful misconduct or 
wanton or negligent act, error or omission by the Bridging Design 
Consultant, any Subconsultant, or any of their employees, 
representatives or agents which gives, or may give, rise to a claim by 
the Authority or by some other person or entity against the Authority; 
(b) the Bridging Design Consultant’s breach of any of its material 
obligations under this Agreement; (c) reasonable evidence that the 
Bridging Design Consultant will not complete the Services required by 
this Agreement within the Term of this Agreement, and that the unpaid 
balance will not cover the actual damages suffered for the delay; and (d) 
the Bridging Design Consultant’s inability or failure to complete any of 
the Services required by this Agreement.  


8.0 GENERAL TERMS AND CONDITIONS 


8.1 Responsibility for Design-Builder’s Actions.  The Design Consultant shall not be 
responsible for, nor have control of, Design-Builder’s construction means, 
methods or procedures, and shall not be responsible for Design-Builder’s failure 
to carry out its responsibilities under its Design-Build Contract.  The Design 
Consultant shall not be responsible for, nor have control over, the acts or 
omissions of the Design-Builder or its subcontractors, agents or employees. 


8.2 Professional Certification of Materials.  When professional certification of 
performance characteristics of materials, systems or equipment is required by the 
Design-Build Contract Documents, the Bridging Design Consultant shall be 
entitled to rely upon such certifications of the Design-Builder to establish that the 
materials, systems, or equipment will meet performance criteria required by the 
Design-Build Contract Documents. 


8.3 Services by the Bridging Design Consultant.  Any Services by the Bridging 
Design Consultant pursuant to this Agreement shall be performed with such 
reasonable promptness as to cause no delay to the Work or Services of the 
Design-Builder, while allowing for sufficient time in the Bridging Design 
Consultant’s professional judgment for adequate review.  


9.0 FINAL PAYMENT AND FINAL RELEASE 


9.1 Final Payment 


9.1.1 Final Payment shall be made by the Authority to the Bridging Design 
Consultant only when: 
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(a) This Agreement has been fully performed by the Bridging Design 
Consultant;  


(b) The Bridging Design Consultant has delivered all Deliverables 
required under this Agreement; 


(c) The final Invoice and final accounting has been submitted by the 
Bridging Design Consultant and has been reviewed and approved 
by the Authority;  


(d) The Bridging Design Consultant has produced to the Authority all 
records as described in Section 2.14 (“Records”); 


(e) Final releases have been obtained from the Bridging Design 
Consultant, and its Subconsultants; and  


(f) The Authority has accepted the Bridging Design Consultant’s 
Services under this Agreement. 


9.1.2 If all requirements for Final Payment have been fulfilled by the 
Bridging Design Consultant, the Authority shall make Final Payment in 
accordance with the New Jersey Prompt Payment Act, N.J.S.A. 
2A:30A-2. 


9.2 Final Release 


9.2.1 The acceptance of Final Payment by the Bridging Design Consultant 
shall constitute a waiver of all claims by the Bridging Design 
Consultant except for: (i) those claims expressly reserved by the 
Bridging Design Consultant at the time of Final Payment; and (ii) those 
claims arising after Final Payment due to an alleged breach by the 
Authority of any provision of the Agreement which survives after the 
Term. 


9.2.2 The Total Compensation described in Section 7.1 and set forth in 
Appendix D shall compensate the Bridging Design Consultant in full 
for all Services rendered pursuant to the Agreement, except as 
otherwise provided by this Agreement.  


9.2.3 Acceptance of, or payment for, any of the Services performed by the 
Bridging Design Consultant shall not constitute a release or waiver of 
any claim the Authority has or may have against the Bridging Design 
Consultant for errors, omissions deficiencies, breach of contract, or 
negligence. 
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9.2.4 All payments for Services under this Agreement will be made only to 
the Bridging Design Consultant, except as explicitly allowed in this 
Agreement.  The Bridging Design Consultant shall assume sole and full 
responsibility for payments due to any of its Subconsultants. 


9.2.5 Unless otherwise set forth in writing by the Authority, prices quoted 
shall be firm and not subject to increase during the Term.  


9.2.6 The Authority assumes no responsibility and no liability for costs 
incurred by the Bridging Design Consultant prior to the execution of 
this Agreement. 


10.0 TERM AND SCHEDULE 


10.1 Term. The Term of this Agreement shall be from the Effective Date and shall 
extend until all obligations of the Bridging Design Consultant to deliver Services 
pursuant to this Agreement have been fully performed to the satisfaction of the 
Authority, unless sooner terminated as set forth in this Agreement. 


10.2 Schedule.  The Bridging Design Consultant’s Services shall, to the extent 
reasonably within the Bridging Design Consultant’s control, be performed in 
accordance with the Bridging Design Services Schedule as accepted by the 
Authority and described in Section 2.12 and elsewhere in this Agreement.  Time 
is of the essence with respect to the performance of the Bridging Design 
Consultant’s Services.  The Bridging Design Consultant’s failure to comply with 
the accepted Bridging Design Services Schedule shall be a material breach of this 
Agreement to the extent that the failure to comply reasonably is within the 
Bridging Design Consultant’s control.  The Bridging Design Consultant’s 
obligation to provide Services pursuant to the Agreement shall not terminate until 
the Project is complete, regardless of any changes to the Bridging Design Services 
Schedule. 


11.0 EXTENSIONS OF TIME AND COMPENSATION FOR DELAY 


11.1 The Authority will consider and, in its discretion, grant requests for extensions of 
the Schedule due to a delay the cause of which is beyond the control of the 
Bridging Design Consultant.  No request for extension will be considered by the 
Authority unless the Bridging Design Consultant: delivers to the Authority a 
written notice of delay within ten (10) Days of the event or occurrence causing a 
delay or expected to cause a delay. The notice shall indicate the nature of the 
delay, the alleged cause of the delay, the nature of any Additional Services to be 
performed as a result of the delay, and the identification of the staff or 
subconsultants who shall perform such Additional Services.     
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11.2 The Bridging Design Consultant may be compensated for delay which is beyond 
the control of the Bridging Design Consultant, but only for salary escalation costs 
actually incurred by the Bridging Design Consultant as a direct result of such 
delay, or for Additional Services made necessary by the delay. Any such 
Compensation will be paid in accordance with the Bridging Design Consultant's 
Hourly Rates as set forth in Appendix D.  No Compensation will be provided 
under this Section, if the Bridging Design Consultant fails to submit to the 
Authority a written notice of delay in accordance with the Paragraph above, and a 
request for additional compensation as a result of the delay, which shall include 
the amount of costs actually incurred by the Bridging Design Consultant during 
such delay, the amount of Compensation being requested, and the alleged cause of 
such delay.   


11.3 The Bridging Design Consultant’s failure to comply with the written notice 
requirements set forth in Sections 11.1 and 11.2 waives any right to an extension 
of time or Compensation for delay from the Authority. 


11.4 To the extent that such delay requires the provision of Additional Services, the 
Bridging Design Consultant will be compensated for such services in accordance 
with Sections 7.2 and 7.3 above. 


11.5 Regardless of whether the Bridging Design Consultant makes a request for an 
extension of time or Compensation for delay pursuant to this Section 11.0, the 
Bridging Design Consultant shall notify the Authority of any event of which it is 
aware that may cause any delay in the completion of a Project.  


11.6 Other than as provided in this Section 11.0, the Authority shall not be liable to the 
Bridging Design Consultant for any damages or additional Compensation on 
account of any delay whatsoever, whether caused by the Authority or any other 
party except where the Authority has requested for the Bridging Design 
Consultant to provide Additional Services. 


12.0 INSURANCE 


12.1 General. 


12.1.1 Prior to undertaking any Services under this Agreement, the Bridging 
Design Consultant shall purchase, maintain and provide to the 
Authority, evidence of a policy or policies of insurance covering the 
performance of the Services required under this Agreement, as 
enumerated below in Section 12.2.  The cost of all such insurance shall 
be included in the Bridging Design Consultant’s compensation under 
this Agreement.  
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12.1.2 The Bridging Design Consultant shall maintain all insurance from 
insurers that are authorized to transact the business of insurance in the 
State of New Jersey and that are “A-VIII” (or better) rated, as recently 
determined by A. M. Best Company.  


12.1.3 It is recognized that in some instances the insurance may be acceptable 
which is underwritten by an insurer that is not reported in the Best 
Guide, or the coverage is extended under a self-insurance program.  
This insurance, or self-insurance, must be in conformity with the rules 
and regulations of the Commissioner of Insurance of the State of New 
Jersey.  Any insurance or self-insurance is subject to the review and 
acceptance by the Authority’s Office of Chief Counsel or the Director 
of Risk Management.  Furthermore, written proof of acceptability by 
the Office of the Commissioner of Insurance may be necessary. 


12.1.4 In each policy, the Bridging Design Consultant shall have incorporated 
a provision, in accordance with the laws of New Jersey, requiring 
written notice to the Authority at least thirty (30) Days prior to 
cancellation or non-renewal of any insurance coverage required under 
this Section.  The Bridging Design Consultant warrants that if the 
insurer, or coverage, is not subject to statutory or other provisions 
requiring thirty (30) days prior notification of cancellation or non-
renewal, it will, in any event, provide notice to the Authority 
immediately upon receipt of any notice of cancellation or non-renewal, 
it will, in any event, provide notice to the Authority immediately upon 
receipt of any notice of cancellation or non-renewal of any insurance 
coverage required under this Section.   


12.1.5 The Bridging Design Consultant warrants that its insurers are accurately 
informed regarding the business activities of the Bridging Design 
Consultant and intend to cover those business exposures.  


12.1.6 The Bridging Design Consultant shall require sub consultants to 
maintain the same types of insurance as required of the Design 
Consultant.  


12.2 Types of Required Insurance. The types and minimum amounts of insurance 
required are as follows: 


12.2.1 Professional Liability Insurance (Errors & Omissions), with all 
coverage retroactive to the date of commencement of Services on the 
Project, sufficient to protect the Bridging Design Consultant from any 
liability arising from the Services and professional obligations 
performed pursuant to this Agreement in an amount not less than 
$1,000,000 per claim and $1,000,000 in the aggregate.   
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(a) The Bridging Design Consultant warrants that it will notify the 
Authority in writing of any reduction in the aggregate coverage 
within thirty (30) Days of the policy holder’s receipt of notice of 
such reduction.  


(b)  The Bridging Design Consultant warrants that coverage shall not be 
circumscribed by any endorsements excluding coverage arising out 
of pollution conditions, asbestos related claims, testing, 
monitoring, measuring operations or laboratory analysis in 
connection with the services performed pursuant to this 
Agreement.   


12.2.2 Commercial General Liability Insurance, and, if necessary, Commercial 
Umbrella Insurance with a limit of not less than $5,000,000 combined 
single limit for each occurrence, $5,000,000 aggregate limit for 
products/completed operations and $5,000,000 general aggregate limit. 
The policy shall include liability arising out of, occasioned by or 
resulting from premises, operations, independent contractors, products, 
completed operations, personal injury and advertising injury, and 
liability assumed under an insured contract in connection with Services 
performed under this Agreement.   


(a) The CM, if one has been retained, the EDA, the Authority, the 
State of New Jersey, the Project School District, the DOE and their 
respective directors, officers, members, employees and agents shall 
be included as an insured under the CGL, using ISO additional 
insured endorsement CG 20 10 (or a substitute form providing 
equivalent coverage), and under the Commercial Umbrella, if any.  
In addition, the Bridging Design Consultant may also be required 
to name other parties as additional insured prior to the initiation of 
Services.   


(b)  This insurance shall apply as primary insurance with respect to any 
other insurance or self-insurance programs afforded to the 
Authority.   


12.2.3 Worker’s Compensation Insurance, and Employers’ Liability insurance 
in accordance with the laws of the State of New Jersey and any other 
State or Federal jurisdiction as is required to protect employees of the 
Bridging Design Consultant while engaged in the performance of the 
Services under this Agreement.  Workers’ compensation coverage shall 
be statutory and the Employers’ liability limits (including Umbrella 
coverage) shall not be less than: 


(a) $500,000 per accident for bodily injury by accident 
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(b) $500,000 for each employee for bodily injury by disease. 


(c) $500,000 policy limit for bodily injury by disease. 


12.2.4 Business Automobile Liability insurance, when any motor vehicle is 
used in connection with the Services required under this Agreement, 
covering liability arising out of any auto (including, owned, hired and 
non-owned autos) with a limit of not less than $1,000,000 for each 
accident.     


12.3 Certificates of Insurance.  Attached to this Agreement as Appendix D shall be 
valid Certificates of Insurance, executed by a duly authorized representative of 
each insurer, in form and substance satisfactory to the Authority.  The certificates 
shall evidence that the Bridging Design Consultant has obtained the acceptable 
insurance policies with the minimum limits required herein and shall be 
accompanied by copies of any and all amendatory riders.  A Certificate of 
Insurance must also be submitted and appended hereto to evidence each insurance 
renewal required by this Section.   


12.3.1 Failure of the Authority to demand such certificate or other evidence of 
full compliance with these insurance requirements or failure of the 
Authority to identify a deficiency from evidence that is provided shall 
not be construed as a waiver of the Bridging Design Consultant’s 
obligation to maintain such insurance.  Failure to maintain the required 
insurance may result in termination of this Agreement at the Authority’s 
sole option.   


12.3.2 The Bridging Design Consultant shall provide certified copies of all 
insurance policies required within ten (10) Days of the Authority’s 
written request for such policies.   


12.4 Liability in Excess of Coverage.  By executing this Agreement, the Bridging 
Design Consultant expressly agrees that any insurance protection required herein 
or by the Bridging Design Consultant’s Documents shall in no way limit the 
Bridging Design Consultant's obligations under this Agreement or the Bridging 
Design Consultant’s Documents and shall not be construed to relieve the Bridging 
Design Consultant from liability in excess of such coverage, nor shall it preclude 
the Authority from taking such other actions as are available to it under other 
provisions of this Agreement or the Bridging Design Consultant’s Documents or 
otherwise in law or equity.  By requiring insurance herein, the Authority does not 
represent that coverage and limits will necessarily be adequate to protect the 
Bridging Design Consultant and such coverage and limits shall not be deemed as 
a limitation on the Bridging Design Consultant’s liability under this Agreement. 
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12.5 Right to Remedy.  If the Bridging Design Consultant fails to obtain and/or 
maintain the insurance as required in this Section, fails to renew any of its 
insurance policies as necessary, or in the event any policy is canceled, terminated 
or modified so that the insurance does not meet the requirements of this 
Agreement, the Authority may:  (i) purchase insurance at the Bridging Design 
Consultant’s sole expense; (ii) refuse to make payment of any further amounts 
due under this Agreement; (iii) refuse to make payments due or coming due under 
other agreements between the Bridging Design Consultant and the Authority; (iv) 
suspend performance by the Bridging Design Consultant under this Agreement; or 
(v) terminate this Agreement.  Any funds retained pursuant to this Section may be 
used, at the Authority's discretion, to renew or purchase the Bridging Design 
Consultant’s insurance for the periods and amounts as set forth in this Agreement.  
In the event the Authority purchases said insurance the Authority may, at its 
discretion, reduce the Bridging Design Consultant’s Compensation under this 
Agreement by the amount paid for such insurance plus reasonable attorney’s fees. 


12.6 No Representation of Adequacy of Coverage. By requiring insurance herein, the 
Authority does not represent that coverage and limits will necessarily be adequate 
to protect the Bridging Design Consultant and such coverage and limits shall not 
be deemed as a limitation on the Bridging Design Consultant’s liability under the 
indemnities granted to the Authority in this Agreement. 


12.7 No Recourse. There shall be no recourse against the Authority or the State for 
payment of premiums or other amounts with respect to the insurance required by 
this Section. 


12.8 Disclaimer. The Bridging Design Consultant and each of its Sub-consultants is 
responsible to ensure that their respective insurance programs fit their particular 
needs, and it is their responsibility to arrange for and secure any insurance 
coverage, at their own expense that they deem advisable, whether or not specified 
herein. 


12.9 Additional Insurance. The Bridging Design Consultant shall also provide such 
additional types of insurance in such amounts as the Authority shall reasonably 
require, as set forth in the RFP, or in any Amendment to this Agreement.   


12.10 Waiver of Subrogation. The Bridging Design Consultant waives all rights of 
subrogation and recovery against the Authority, the Design-Builder, the CM, any 
Professional Services Consultants, agents or employees of the Authority and 
Subconsultants of all tiers to the extent these damages are covered by the 
Commercial General Liability, Business Automobile Liability or Commercial 
Umbrella Liability Insurance maintained by the Bridging Design Consultant.  If 
the policies of insurance purchased by the Bridging Design Consultant as required 
above do not expressly allow the insured to waive rights of subrogation prior to 
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loss, the Bridging Design Consultant shall cause them to be endorsed with a 
waiver of subrogation as required herein. 


12.11 Deductible or Self-Insured Retention. Any deductible or self-insured retention 
(SIR) applicable to the aforementioned insurance shall be the sole responsibility 
of the Bridging Design Consultant.  Those in excess of $10,000 shall be disclosed 
to and approved by the Authority.  The Bridging Design Consultant shall not be 
permitted to have a SIR larger than $100,000 unless it obtains the express, written 
consent of the Authority to the larger SIR.  FAILURE TO COMPLY WITH 
SECTION  IS A MATERIAL BREACH OF CONTRACT.   


12.12 Continuous Coverage Requirement for Insurance on Claims Made Basis. If any of 
the aforementioned insurance is written on a “claims made basis,” the Bridging 
Design Consultant warrants that continuous coverage will be maintained or an 
extended discovery period will be exercised for a period of five (5) years after the 
date of Final Payment by the Authority and the Bridging Design Consultant will 
provide Certificates of Insurance evidencing continuance of coverage with the 
original claims made retroactive date. Within the Certificate of Insurance, in the 
blocks designated "Policy Number," in addition to the policy number, the 
Bridging Design Consultant shall insert a note "claims made retroactive date 
___/___/___" (with the date inserted). 


12.13 Notification of Claim. The Bridging Design Consultant shall advise the Authority 
in writing, within ten (10) calendar days upon notification of a claim or lawsuit 
based upon the Bridging Design Consultant’s Services, omission or breach, that it 
will abide fully by the indemnifications and insurance requirements of this 
Agreement, and that the applicable insurers have been advised to defend, 
indemnify, and hold harmless the Authority in accordance with the 
indemnification and insurance provisions of this Agreement.  The Bridging 
Design Consultant shall not decline to provide the Authority with full protection 
and coverage under the indemnification and insurance provisions of this 
Agreement because some other contractor or consultant may, in whole or in part, 
be responsible for the occurrence, death injury, damage, or loss to person or 
property, or economic loss, damage, or expense, or because the Authority may be 
a co-insured as an additional insured on some other contractor’s or consultant’s 
policy of insurance.  The Bridging Design Consultant agrees that any violation of 
the indemnification or insurance provisions shall be deemed a material breach of 
the Agreement. 


13.0 GENERAL COVENANTS 


13.1 Ownership of Documents 


13.1.1 The Authority and the Bridging Design Consultant acknowledge that 
during the course of, and as a result of, the performance of the Bridging 
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Design Consultant’s Services, the Bridging Design Consultant or its 
Subconsultants will create written materials, plans, drawings, 
specifications, computer files, or other tangible manifestations of the 
Bridging Design Consultant’s efforts under this Agreement, including 
architectural work, as that term is defined in the Architectural Works 
Copyright Protection Act of 1990 (hereinafter individually or 
collectively referred to as “Work Product”).  All Work Product 
furnished or prepared by the Bridging Design Consultant or its 
Subconsultants pursuant to this Agreement shall at all times be property 
of the Authority, and may be used by the Authority to complete the 
Project in the event that the Authority elects to terminate or cancel this 
Agreement pursuant to any provision hereof, or for any other purpose as 
set forth in Section 13.1.4 below.  The Authority’s ownership of the 
Work Product shall commence immediately upon the Effective Date of 
this Agreement, and shall commence regardless of payment by the 
Authority of any compensation to the Bridging Design Consultant and 
regardless of delivery of any such Work Product to the Authority.  


13.1.2 The Bridging Design Consultant hereby assigns to the Authority sole 
ownership of any copyrights or other intellectual property rights created 
or existing under state or federal law in any and all Work Product 
prepared by the Bridging Design Consultant or its Subconsultants 
pursuant to this Agreement.  


13.1.3 All Work Product (including the original, one (1) set of electronic 
copies in AutoCAD, native format, or other format acceptable to the 
Authority, one (1) set of electronic copies in .pdf format, and two (2) 
sets of hard copies thereof) shall be delivered to the Authority in 
accordance with the Deliverables requirements of this Agreement, or 
upon the termination or expiration of this Agreement, except that the 
Bridging Design Consultant may, subject to any confidentiality 
obligations under this Agreement, retain one or more record sets of the 
Work Product.  


13.1.4 All Work Product may be referred to freely by the Authority for the 
purpose of for information and reference in connection with the School 
District’s use and occupancy of the Project, for appending any addition 
to and integrating the same with the Project, performing any alterations 
or repairs of any portion of the Project, or designing or constructing 
other similar school facilities, buildings or projects whenever or 
wherever the Authority shall desire; provided, however, that the 
Bridging Design Consultant shall not be responsible for any use, 
misuse, alteration or adaptation of the Work Product beyond the scope 
of the Bridging Design Consultant’s engagement under this Agreement.  







 
Bridging Design Consultant Agreement  
Contract No.: ST-0046-A01 
December 20, 2013 
Page 46 of 70 


13.1.5 In the event that the Authority terminates this Agreement, or the 
Bridging Design Consultant fails to perform in accordance with this 
Agreement, the Authority may, without prejudice to any other rights or 
remedies of the Authority, complete the Bridging Design Consultant’s 
performance of this Project by whatever methods the Authority deems 
appropriate.  Upon termination of the Bridging Design Consultant or the 
Bridging Design Consultant’s failure to perform, the Authority may 
retain a substitute design professional to complete the Bridging Design 
Consultant’s performance using the Work Product and any other 
Project-related documents or data to make changes, corrections or 
additions for the purpose of completing, using and maintaining the 
Project(s). 


13.1.6 If the Bridging Design Consultant is terminated under this Agreement 
and the Authority retains a substitute design professional to complete 
the Work Product, the Bridging Design Consultant shall have no 
liability to the Authority for modifications to the Work Product made by 
others. 


13.1.7 The Bridging Design Consultant shall be liable to, and hereby agrees to 
indemnify and hold harmless the Authority, the State of New Jersey, the 
Project School District, and CM, from and against all claims made 
against any of them for infringement of any copyright or patent arising 
out of the Work Product prepared or furnished by the Design-
Consultant in the performance of this Agreement.  


13.2 Copyrights and Patents   


13.2.1 If the Bridging Design Consultant employs any design, device, material, 
or process covered by letters of patent or copyright, it shall provide for 
such use by suitable legal agreement with the patent holder.  The 
Bridging Design Consultant shall assume all costs, including attorney’s 
fees, arising from its use of patented or copyrighted designs, materials, 
equipment, devices, or processes for this Project. 


13.2.2 The Bridging Design Consultant shall defend, indemnify and hold 
harmless the Authority and the State from any and all claims for 
infringement by reason of the use of any patented design, device, 
material, equipment or process, or any trademark, copyright, trade 
secret or any other material protected in any manner from use or 
disclosure, and shall indemnify the Authority and the State for any 
costs, expenses and damages, including attorney’s fees, that it may 
incur by reason of an infringement at any time during the performance, 
or after the acceptance, of the Services. 
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13.3 Confidentiality 


13.3.1 All data contained in documents supplied by the Authority, Project 
School District or any other party involved in the Project, and after the 
execution of this Agreement, any data gathered by the Bridging Design 
Consultant in fulfillment of this Agreement and any analyses thereof 
(whether in fulfillment of this Agreement or not), are to be considered 
confidential and shall be solely for use in connection with the Project.  
Notwithstanding, the Authority will comply with all applicable laws 
with regard to releasing such information which has been properly 
requested pursuant to such laws. 


13.3.2 The Bridging Design Consultant shall not disclose to any third party the 
contents of the information, reports, findings, analyses, surveys, data or 
any other materials generated or produced in performance of this 
Agreement, or provide copies of same, without the prior, written 
consent of the Authority, except where disclosure of such materials are 
legally required by order of court or administrative agency, whether 
State or Federal, in which case the Bridging Design Consultant shall 
provide immediate notice to the Authority of such order.  


13.3.3 The Bridging Design Consultant is required to use reasonable care to 
protect the confidentiality of the Project data by, among other things, 
requiring incorporation of this Section into its contract(s) with its 
Subconsultants, if any.  Any use, sale or offering of this data in any 
form by the Bridging Design Consultant, its employees, Subconsultants 
or assignees will be considered a material breach of this Agreement.  
The Bridging Design Consultant shall be liable for any and all damages 
arising from its breach of this confidentiality provision, including 
damages, costs and/or attorneys’ fees.  The Authority shall also have the 
right to terminate this Agreement for cause in the event of a breach of 
this confidentiality provision without the Authority being liable for 
damages, costs and/or attorney’s fees. 


13.3.4 The Bridging Design Consultant's promotional and professional (or 
other) materials shall never include the Authority's confidential or 
proprietary information. 


13.4 Contractual Relationship 


13.4.1 Nothing in this Agreement shall be construed as creating a contractual 
relationship between any Subconsultants of the Bridging Design 
Consultant and the Authority. 
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13.4.2 The Bridging Design Consultant's status shall be that of an independent 
contractor, not an employee of the Authority.  The Bridging Design 
Consultant agrees that it will conduct itself consistent with such status, 
that it will neither hold itself out as, nor claim to be, an officer or 
employee of the Authority by reason hereof.  The Bridging Design 
Consultant will not, by reason hereof, make any claim, demand or 
application to any Authority officer or employee for any right or 
privilege afforded to an Authority officer or employee, including, but 
not limited to, workers' compensation, unemployment or other 
insurance benefits, social security coverage, or retirement membership 
or credit. 


13.4.3 The Bridging Design Consultant shall include in all of its 
Subconsultants’ contracts a requirement that the Subconsultant is bound 
by the terms and conditions of this Agreement.   


13.4.4 Nothing contained in this Agreement shall create a contractual 
relationship with a third party or create a cause of action in favor of a 
third party against the Bridging Design Consultant or the Authority.  It 
is further intended that no individual, firm, Authority, or any 
combination thereof, which supplies materials, labor, services or 
equipment to the Bridging Design Consultant for the performance of the 
Services becomes thereby a third party beneficiary of this Agreement. 


13.4.5 The Authority and the Bridging Design Consultant hereby bind 
themselves, their partners, successors, assigns and legal representatives 
to the other party to this Agreement.   


13.5 Assignment 


13.5.1 The Bridging Design Consultant shall not assign or transfer its 
obligations, privileges or rights under this Agreement without the prior, 
written consent of the Authority.  Any assignment or transfer of the 
Bridging Design Consultant's rights under this Agreement without the 
prior, written consent of the Authority shall not relieve the Bridging 
Design Consultant of any duty, obligation or liability assumed by it 
under this Agreement. 


13.5.2 In the event the Authority approves an assignment, the Bridging Design 
Consultant shall submit to the Authority:  (i) corporate resolutions 
prepared by the Bridging Design Consultant and the new entity ratifying 
this Agreement; (ii) information necessary to ensure that the new entity 
satisfies the Authority's pre-qualification policies and procedures; (iii) 
the names and addresses of all owners and potential owners which hold 
or may acquire five percent (5%) or more of its stock or interest; (iv) 
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any new or changed Federal Employer Identification Number(s); (v) 
acknowledgment and acceptance of all rights, duties and obligations of 
this Agreement without limitation by the new entity; and (vi) any other 
information which the Authority may require.   


13.5.3 Notwithstanding anything to the contrary, under no circumstance shall 
the Bridging Design Consultant assign its right to receive money under 
this Agreement for any purpose or to any person whatsoever without the 
prior, written approval of the Authority. 


13.5.4 The Authority may elect, in its sole discretion, to assign this Agreement 
to any other State agency, authority or other State instrumentality, or 
any local or municipal instrumentality, at any time during the Term of 
this Agreement. In such case, the Bridging Design Consultant agrees to 
continue to perform all of its obligations as set forth in this Agreement.  
The Bridging Design Consultant shall make no claim against the 
Authority in the event of such assignment and shall execute such 
certificates, documents and instruments as may be reasonably requested 
by the Authority to effect such assignment. 


13.6 Mergers, Acquisitions, and Dissolutions 


13.6.1 If, subsequent to the execution of this Agreement, the Bridging Design 
Consultant proposes to merge with or be acquired by another firm, or in 
the event of a proposed dissolution by the Bridging Design Consultant, 
the Bridging Design Consultant shall immediately notify the Authority 
and shall submit, in advance, documentation to the Authority describing 
the proposed transaction. 


13.6.2 The Authority, in its sole discretion, may approve the proposed merger, 
acquisition or dissolution or terminate this Agreement for cause.  The 
Authority will notify the Bridging Design Consultant of its decision 
within thirty (30) Days of receipt by the Authority of documentation 
from the Bridging Design Consultant describing the proposed merger, 
acquisition or dissolution.   


13.6.3 In the event the Bridging Design Consultant seeks the Authority’s 
approval of a proposed approves a merger or acquisition, the Bridging 
Design Consultant shall submit to the Authority::  (i) corporate 
resolutions prepared by the Bridging Design Consultant and the new 
entity ratifying this Agreement; (ii) information necessary to ensure that 
the new entity satisfies the Authority's pre-qualification policies and 
procedures; (iii) the names and addresses of all owners and potential 
owners that hold or may acquire five percent (5%) or more of its stock 
or interest; (iv) any new or changed Federal Employer Identification 
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Number(s) for the new entity; (v) acknowledgment and acceptance of 
all rights, duties and obligations of this Agreement without limitation by 
the new entity; and (vi) any other information which the Authority may 
require. 


13.6.4 In the event the Bridging Design Consultant seeks the Authority’s  
approval of a dissolution, the Bridging Design Consultant shall submit 
to the Authority: (i) a copy of the corporate resolution, or the written 
statement of the partnership, general partner, receiver or custodian 
thereof, or the written agreement of the principal parties of a joint 
venture to dissolve the Authority, partnership or joint venture, 
respectively; (ii) any new or changed Federal Employer Identification 
Number(s); (ii) acknowledgment of the assumption of all rights, 
obligations and duties of this Agreement without limitation by the new 
parties; and (iv) any other information which the Authority may require. 


13.7 Mandatory Compliance With Law  


13.7.1 The Bridging Design Consultant must comply with all applicable Legal 
Requirements that apply to Bridging Design Consultant’s performance 
of Services under this Agreement.  To the extent variances from such 
Legal Requirements are required, the Bridging Design Consultant and 
the Authority shall cooperate to pursue such variances in the interests of 
the Project.   


13.7.2 The Bridging Design Consultant shall be knowledgeable of the design 
standards, codes, rules, regulations, and zoning proffers applicable in 
the jurisdiction in which the Project is located and the Bridging Design 
Consultant agrees to comply with such Legal Requirements, including 
without limitation, (i) the Americans with Disabilities Act, (ii) the 
Building Design Services Act, N.J.S.A. 45:4B-1 et seq. (iii) insurance 
industry standards, surveys and other information provided by the 
Authority, and (iv) development covenants and conditions and 
easements applicable to the Site on which a Project is located, 
regardless of whether the Authority has furnished the Bridging Design 
Consultant with the foregoing information.   


13.7.3 Each and every provision required by law to be inserted into this 
Agreement or into the Bridging Design Consultant Documents shall be 
deemed to have been inserted therein.  If any such provision has been 
omitted or has not been correctly inserted, the Bridging Design 
Consultant Documents shall be amended, upon application of either 
Party, to provide for such insertion or correction.   
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13.7.4 If the Authority determines that the Bridging Design Consultant has 
violated or failed to comply with any Legal Requirements under this 
Agreement, after timely notice thereof, the Authority may withhold 
payments for such performance and take such action that it deems 
appropriate until the Bridging Design Consultant has complied with 
such Legal Requirements or has remedied such violation or non-
compliance to the satisfaction of the Authority.  


13.7.5 The Bridging Design Consultant's compliance with applicable Legal 
Requirements is mandatory and cannot be waived by the Authority.  


13.7.6 The Bridging Design Consultant shall ensure that its payments to 
vendors and Subconsultants are made in compliance with the New 
Jersey Prompt Payment Act,  N.J.S.A. 2A:30A-1 and -2, and the 
provisions of N.J.S.A. 52:32-40 and  N.J.S.A. 52:32-41, and all other 
applicable laws concerning the prompt payment of Subconsultants.  


13.8 Anti-Collusion 


13.8.1 The Bridging Design Consultant, by executing this Agreement, does 
hereby warrant and represent that this Agreement has not been solicited, 
secured or prepared, directly or indirectly, in a manner contrary to the 
laws of the State, and that said laws have not been violated and shall not 
be violated as they relate to the procurement or the performance of the 
Services by any conduct, including the paying or giving of any fee, 
commission, compensation, gift, gratuity, or consideration of any kind, 
direct or indirect, to any employee, officer, or board member of the 
Authority.   


13.8.2 The penalty for breach or violation of this Section may, at the sole 
option of the Authority, result in:  (i) the termination of this Agreement 
without the Authority being liable for damages, costs and/or attorney 
fees, and/or (ii) a deduction from the payments to be made by the 
Authority pursuant to this Agreement of the full amount of such 
commission, percentage, brokerage or contingent fee. 


13.9 Anti-Trust.   


13.9.1 By executing this Agreement, the Bridging Design Consultant hereby 
warrants and represents that:  


(a) this Agreement has not been executed in the interest of or on behalf 
of any undisclosed person, partnership, company, association, 
organization, or corporation;  
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(b) that the Bridging Design Consultant’s bid for the Project was 
genuine and not collusive or a sham;  


(c) that the Bridging Design Consultant has not directly or indirectly 
induced or solicited any other individual or firm to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, 
connived or agreed with any individual or firm or anyone else to put in 
a false or sham bid;  


(d) that the Bridging Design Consultant has not in any manner, directly 
or indirectly, sought by agreement, communication or conference with 
anyone to fix the bid price of the Bridging Design Consultant or of any 
other individual or firm or to fix any overhead, profit, or cost element of 
such bid price;  


(e) that all statements of the Bridging Design Consultant are true; and  


(f) that the Bridging Design Consultant has not directly or indirectly, 
submitted a bid price or any breakdown thereof, divulged information 
or data relative thereto, paid any fee in connection therewith to any 
corporation, partnership, company, association, organization, bid 
depository, or any member or agent thereof.  


13.10 Conflicts of Interest 


13.10.1 The Bridging Design Consultant shall not pay, offer to pay, or agree to 
pay, either directly or indirectly, any fee, commission, compensation, 
gift, gratuity or other thing of value of any kind to:  


(a) an Authority officer or employee with which the Bridging Design 
Consultant transacts, or offers or proposes to transact, business; or  


(b) any member of the immediate family (defined by N.J.S.A. 52:13D-
13i) of any such Authority officer or employee; or (iii) any partnership, 
firm or Authority with which such Authority officer or employee is 
employed or associated, or in which such officer or employee has an 
interest within the meaning of N.J.S.A. 52:13D-13g. 


13.10.2 The solicitation from the Bridging Design Consultant of any fee, 
commission, compensation, gift, gratuity or other thing of value by any 
Authority officer or employee shall be reported in writing forthwith by 
the Bridging Design Consultant to the State Attorney General and the 
Executive Commission on Ethical Standards. 
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13.10.3 The Bridging Design Consultant shall not directly or indirectly 
undertake any private business, commercial or entrepreneurial 
relationship (whether or not pursuant to employment, contract or other 
agreement, express or implied) with, or sell any interest in the Bridging 
Design Consultant to, any Authority officer or employee having any 
duties in connection with the purchase, acquisition or sale of any 
property or services by or to the Authority; and shall not undertake any 
such relationship with, or sell any such interest to, any person, firm or 
entity with which such Authority officer or employee is employed or 
associated, or in which such Authority officer or employee has an 
interest within the meaning of N.J.S.A. 52:13D-13g.  Any relationship 
subject to this provision shall be reported in writing to the Executive 
Commission on Ethical Standards, which may grant a waiver of this 
restriction upon application of the Authority officer or employee and 
upon a finding that the present or proposed relationship presents neither 
an actual conflict of interest, nor the potential for, or appearance of, 
such a conflict of interest. 


13.10.4 The Bridging Design Consultant shall not influence, attempt to 
influence, or cause to be influenced any Authority officer or employee 
in such officer's or employee's official capacity in any manner that 
might tend to impair the objectivity or independence of judgment of 
said officer or employee. 


13.10.5 The Bridging Design Consultant shall not cause or influence, or attempt 
to cause or influence, any Authority officer or employees to use or 
attempt to use such officer's or employee's official position to secure 
unwarranted privileges or advantages for the Bridging Design 
Consultant or any other person. 


13.10.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any 
fee, commission, compensation, gift or gratuity to any person employed 
by the Authority.  It is the policy of the Authority to treat the offer of 
any gift or gratuity by the Bridging Design Consultant, its officers or 
employees, to any person employed by the Authority as grounds for 
debarment or suspension from submitting proposals and providing 
Services or materials to the Authority. 


13.10.7 The provisions cited in this Section shall not be construed to prohibit an 
Authority officer or employee from receiving gifts from or contracting 
with the Bridging Design Consultant under the same terms and 
conditions as are offered or made available to members of the general 
public subject to any guidelines that the Executive Commission on 
Ethical Standards may promulgate under the provisions contained 
herein. 
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13.10.8 For the purposes of this Section, an “Authority officer or employee" 
shall include special Authority officers or employees as defined by 
N.J.S.A. 52:13D-13b and 13e. 


13.11 Indemnification  


13.11.1 To the fullest extent permitted by law, the Bridging Design Consultant 
shall indemnify, protect, defend and save harmless the State of New 
Jersey, the Authority, CM and the Project School District, as well as 
their respective agents, servants, officers, directors and employees, from 
and against any loss, damage, injury, cost or expense including interest, 
attorney’s fees and other expenses and from and against any claim, 
demand, liability, lawsuit, judgment, action or other proceeding arising 
from, in connection with, or as a result of any of the following: 


13.11.1.1 the negligent acts or omissions of the Bridging Design 
Consultant, its agents, servants, officers, employees, 
Subconsultants or any other person acting at the Bridging 
Design Consultant's request, subject to its direction, or on its 
behalf; 


13.11.1.2 the loss of life or property, or injury or damage to the person, 
body or property of any person or persons whatsoever, that 
arises or results directly or indirectly from the negligent 
performance of the Services by the Bridging Design Consultant, 
its agents, servants, officers, employees, Subconsultants or any 
other person acting at the Bridging Design Consultant's request, 
subject to its direction, or on its behalf;  


13.11.1.3 any default or breach of the Bridging Design Consultant, its 
agents, servants, officers, employees, Subconsultants or any 
other person acting at the Bridging Design Consultant's request, 
subject to its direction, or on its behalf;  


13.11.1.4 violation of or non-compliance with Legal Requirements arising 
from the performance or non-performance of, or arising out of 
conditions created or caused to be created by the Bridging 
Design Consultant, its agents, servants, officers, employees, 
Subconsultants or any other person acting at the Bridging 
Design Consultant's request, subject to its direction, or on its 
behalf; or  


13.11.1.5 the use of any copyrighted or uncopyrighted composition, secret 
process, patented or unpatented invention, article or appliance 
furnished or used in the performance of the Services. 
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13.11.2 The Bridging Design Consultant's indemnification obligation is not 
limited by, but is in addition to, the insurance obligations contained in 
this Agreement. 


13.11.3 The Bridging Design Consultant agrees that any acceptances by the 
Authority of the Services performed, and/or reports, plans or 
specifications provided by the Bridging Design Consultant shall not 
operate to limit the obligations of the Bridging Design Consultant under 
this Agreement and that the Authority assumes no obligations to 
indemnify or hold harmless the Bridging Design Consultant, its agents, 
servants, employees, or Subconsultants against any claims that may 
arise out of its performance or nonperformance under this Agreement.  
The Bridging Design Consultant also agrees that the provisions of this 
indemnification clause shall in no way limit the Bridging Design 
Consultant's obligations under this Agreement, nor shall they be 
construed to relieve the Bridging Design Consultant from any liability, 
nor preclude the Authority from taking any other actions available to it 
under any other provisions of this Agreement or otherwise at law or 
equity. 


13.11.4 The provisions of this Section shall survive the expiration or 
termination of this Agreement. 


14.0 AFFIRMATIVE ACTION AND NON-DISCRIMINATION 


14.1.1 The Bridging Design Consultant and its Subconsultants shall abide by 
the affirmative action program established by the EDA pursuant to 
Section 48 of the Educational Facilities Financing and Construction 
Act, P.L. 2000, c. 72, and any rules associated therewith, including, but 
not limited to, N.J.A.C. 19:39-1.1 et seq.  


14.1.2 The Bridging Design Consultant shall not discriminate in employment 
and shall abide by all anti-discrimination laws including those contained 
within N.J.S.A. 10:5-1 et seq. and all rules and regulations issued 
thereunder.  During the performance of this Agreement, the Bridging 
Design Consultant and its Subconsultants agree as follows: 


14.1.2.1 The Bridging Design Consultant and its Subconsultants, when 
applicable, will not discriminate against any employee or 
applicant for employment because of age, race, creed, color, 
national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality 
or sex.  Except with respect to affectional or sexual orientation 
and gender identity or expression, the Bridging Design 
Consultant and its Subconsultants will take affirmative action to 
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ensure that such applicants are recruited and employed, and that 
employees are treated during employment, without regard to 
their age, race, creed, color, national origin, ancestry, marital 
status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex.  Such action shall 
include, but not be limited to the following: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including 
apprenticeship.  The Bridging Design Consultant and its 
Subconsultants agree to post in conspicuous places, available to 
employees and applicants for employment, notices setting forth 
the provisions of this nondiscrimination clause. 


14.1.2.2 The Bridging Design Consultant and its Subconsultants, when 
applicable, will in all solicitations or advertisements for 
employees placed by or on behalf of the Bridging Design 
Consultant or its Subconsultants, state that all qualified 
applicants will receive consideration for employment without 
regard to age, race, creed, color, national origin, ancestry, 
marital status, affectional or sexual orientation, gender identity 
or expression, disability, nationality or sex 


14.1.2.3 The Bridging Design Consultant and its Subconsultants, when 
applicable, will send to each labor union or representative of 
workers with which they have a collective bargaining 
agreement or other contract or understanding, a notice advising 
the labor union or workers' representative of the Bridging 
Design Consultant's (and its Subconsultant’s) commitments 
under this Agreement and referenced statutes and shall post 
copies of the notice in conspicuous places available to 
employees and applicants for employment. 


14.1.2.4 The Bridging Design Consultant and its Subconsultants, when 
applicable, shall comply with the regulations promulgated by 
the State Treasurer pursuant to P.L. 1975, c. 127 (N.J.S.A. 10:5-
31 et seq.) as amended and supplemented from time to time, and 
with the Americans With Disabilities Act, 42 U.S.C. § 12101 et 
seq., with respect to its employment practices. 


14.1.2.5 The Bridging Design Consultant and its Subconsultants agree to 
attempt in good faith to employ minority and female workers 
consistent with the applicable county employment goals 
prescribed by N.J.A.C. l7:27-5.2 promulgated by the Treasurer 
pursuant to P.L. l975, c. l27 (N.J.S.A. 10:5-31 et seq.), as 
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amended and supplemented from time to time or in accordance 
with a binding determination of the applicable county 
employment goals determined by the Division of Contract 
Compliance & EEO pursuant to N.J.A.C. l7:27-5.2 promulgated 
by the Treasurer pursuant to P.L. l975, c. l27 (N.J.S.A. 10:5-31 
et seq.), as amended and supplemented from time to time. 


14.1.2.6 The Bridging Design Consultant and its Subconsultants agree to 
inform in writing appropriate recruitment agencies in the area, 
including employment agencies, placement bureaus, colleges, 
universities and labor unions, that it does not discriminate on 
the basis of age, creed, color, national origin, ancestry, marital 
status, sex, affectional or sexual orientation, gender identity or 
expression, disability, nationality and that it will discontinue the 
use of any recruitment agency which engages in direct or 
indirect discriminatory practices. 


14.1.2.7 The Bridging Design Consultant and its Subconsultants agree to 
revise any of its testing procedures, if necessary, to ensure that 
all personnel testing conforms to the principles of job-related 
testing, as established by the statutes and court decisions of the 
State of New Jersey and as established by applicable Federal 
law and applicable Federal court decisions. 


14.1.2.8 The Bridging Design Consultant and its Subconsultants agree to 
review all procedures relating to transfer, upgrading, 
downgrading and layoff to ensure that all such actions are taken 
without regard to age, creed, color, national origin, ancestry, 
marital status, sex, affectional or sexual orientation, gender 
identity or expression, disability, or nationality, and conform 
with the applicable employment goals, consistent with the 
statutes and court decisions of the State of New Jersey, and 
applicable Federal law and applicable Federal court decisions. 


14.1.2.9 The Bridging Design Consultant and its Subconsultants shall 
furnish such reports or other documents to the Division of 
Contract Compliance & EEO as may be requested by the office 
from time to time in order to carry out the purposes of these 
regulations, and public agencies shall furnish such information 
as may be requested by the Division of Contract Compliance & 
EEO for conducting a compliance investigation pursuant to 
Subchapter l0 of the Administrative Code (N.J.A.C. 17:27). 


15.0 SUSPENSION OF SERVICES 
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15.1 The Authority’s Right to Suspend Services.  The Authority shall have the right to 
defer the Commencement Date or to suspend the whole, or any part, of the 
Services required under this Agreement whenever, in the sole discretion of the 
Authority, it is necessary or expedient for the Authority to do so.  The Authority 
shall by notice to the Bridging Design Consultant suspend performance of the 
Services, and upon receipt of such notice, unless otherwise directed in writing by 
the Authority, the Bridging Design Consultant shall immediately discontinue all 
Services, except as necessary to properly secure a Project.   


15.2 Compensation.  In the event of a suspension by the Authority pursuant to this 
Section, Compensation shall be determined as follows: 


15.2.1 If the Authority determines that the Services have been suspended for a 
period cumulatively totaling less than forty-five (45) Days, there shall 
be no additional Compensation paid to the Bridging Design Consultant. 


15.2.2 If the Authority determines that the Services have been suspended for a 
period cumulatively totaling forty-five (45) Days or more, and if the 
Authority determines that the suspension has resulted from no fault of 
the Bridging Design Consultant, the Parties shall amend this Agreement 
to provide a Compensation adjustment in an amount deemed proper by 
the Authority and the Bridging Design Consultant after a review of the 
Bridging Design Consultant's submissions relating to the increased 
costs actually incurred by the Bridging Design Consultant as a direct 
result of the suspension.  No such Amendment will change any of the 
other terms of this Agreement. 


15.2.3 When the Authority has determined that a suspension is the fault of the 
Bridging Design Consultant, the Authority may, at its sole option, 
suspend all payments to the Bridging Design Consultant.  Payment may 
be reinstated by the Authority upon completion of the Services in 
accordance with the other provisions of this Agreement, provided that 
there shall be no upward adjustment in direct or indirect costs or in any 
other costs.  Alternatively, the Authority may terminate this Agreement 
pursuant to Section 16.2 or carry out the Services as provided for in 
Section 16.3 below. 


16.0 DEFAULT AND TERMINATION  


 Nothing contained in this Section shall limit the right of the Authority to recover any and 
all costs and damages resulting from the Bridging Design Consultant's failure to perform the 
Services in a satisfactory manner. 


16.1 Events of Default.  The Bridging Design Consultant shall be in default under this 
Agreement and the Bridging Design Consultant Documents upon the occurrence 
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of any one or more of the following events or conditions (“Events of Default”), 
following notice and opportunity to cure (if applicable), as specified in Section 
16.1.2. 


(a) The Bridging Design Consultant disregards or otherwise fails to 
comply with laws, ordinances, rules, regulations or orders of any 
public body having jurisdiction over a Project;  


(b) The Bridging Design Consultant refuses or otherwise fails to 
properly staff a Project;  


(c) The Bridging Design Consultant fails to make payments to 
Subconsultants for services in accordance with the respective 
agreements between the Bridging Design Consultant and the 
Subconsultants;  


(d) The Bridging Design Consultant fails to maintain or produce any 
Bridging Design Consultant Deliverables or other records required 
by this Agreement to be so maintained or produced;  


(e) The Bridging Design Consultant fails to cooperate with the 
Authority where such cooperation is deemed necessary by the 
Authority for the implementation of this Agreement;  


(f) The Bridging Design Consultant fails to obtain and properly 
maintain the level of insurance coverages outlined in this 
Agreement;  


(g) The Bridging Design Consultant assigns or transfers its 
obligations, privileges or rights under this Agreement  without the 
prior, written consent of the Authority;  


(h) The Bridging Design Consultant makes any misrepresentation or 
conceals any material fact;  


(i) The Bridging Design Consultant commences or has commenced 
against it any action under the United States Bankruptcy Code or 
any State or Federal insolvency law, the commencement of which, 
in the Authority's judgment, may effectively impair the ability of 
the Bridging Design Consultant to perform its obligations under 
this Agreement;  


(j) The Bridging Design Consultant materially fails to provide any 
Services required under this Agreement; 
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(k) The Bridging Design Consultant fails to obey a Bridging Design 
Directive or Design Change Directive; 


(l) The Bridging Design Consultant violates or breaches this 
Agreement or any provision or material term hereof.   


16.1.2 The Authority shall provide the Bridging Design Consultant with 
written notice of the Bridging Design Consultant’s default (“Notice of 
Default”).  For all such Events of Default except those contained in 
subsections 16.1.1 (h) and 16.1.1 (i) (and any such default that by its 
nature cannot be cured), the Bridging Design Consultant may, within 
seven (7) Days of receipt of the Notice of Default, commence correction 
of such default, neglect or violation, with diligence and promptness, 
fully curing the same within the time prescribed by the Authority, if 
any, within the Notice of Default.  If the Bridging Design Consultant’s 
default is capable of cure, but by its nature, cannot be cured within 
seven (7) Days, such additional period of time shall be allowed as may 
reasonably be necessary to cure the default, provided that the Bridging 
Design Consultant commences such cure within such seven (7) Day 
period and thereafter diligently prosecutes such through completion.  
Failure of the Bridging Design Consultant to commence correction of 
its default, neglect or violation within seven (7) Days of receipt of the 
Notice of Default, or to cure the same within the time prescribed by the 
Authority, shall result in termination of this Agreement for cause.   


16.2 Termination for Cause 


16.2.1 If any default described in Section 16.1 above is not subject to cure or is 
not cured within the period specified in 16.1.2, the Authority may 
terminate this Agreement for cause.  Any such Termination for Cause 
shall be effected by delivery of a "Notice of Termination for Cause" 
specifying the extent to which the Services under this Agreement are 
terminated and the date upon which such termination becomes effective. 


16.2.2 Upon termination by the Authority pursuant to this Section, the 
Authority may, without prejudice to any other rights or remedies of the 
Authority, complete the Services that were required to be performed by 
the Bridging Design Consultant by whatever methods the Authority 
may deem appropriate.   


16.2.3 In the event this Agreement is terminated for cause pursuant to this 
Section 14.2, the Authority reserves the right not to make any further 
payments to the Bridging Design Consultant and may require the 
Bridging Design Consultant to repay all or a portion of the monies 
already paid.  The Bridging Design Consultant, at its own expense, shall 
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be obligated to take any steps necessary to enable the Authority to 
complete the Services itself, or for the Authority to engage another 
design professional to complete the Services.  Such steps may include, 
but are not limited to, the prompt delivery to the Authority of all 
Deliverables, documents and Work Product identified herein and/or 
related to a Project.  If the payments then or thereafter due the Bridging 
Design Consultant are not sufficient to cover the Authority’s cost to 
complete the Services itself or engage another design professional to 
complete the Services, the Bridging Design Consultant shall pay the 
difference to the Authority upon demand.    


16.2.4 No action by the Authority pursuant to this Section shall operate to 
waive or release any claims that the Authority may have against the 
Bridging Design Consultant under this Agreement. 


16.3 The Authority's Right to Complete the Services 


16.3.1 If the Bridging Design Consultant fails to perform any obligation 
imposed under this Agreement or the Bridging Design Consultant 
Documents, and fails within seven (7) Days after receipt of written 
notice to commence and continue correction of such failure with 
diligence and promptness, the Authority may take steps to remedy such 
failure without prejudice to any other remedy the Authority may have.  
In such case, an appropriate written notice shall be issued deducting 
from the payments then or thereafter due the Bridging Design 
Consultant the cost of correcting such failure, including Compensation 
for any additional services of other Professional Services Consultant(s) 
engaged as a result of such failure.  If the payments then or thereafter 
due the Bridging Design Consultant are not sufficient to cover such 
amount, the Bridging Design Consultant shall pay the difference to the 
Authority upon demand.   


16.3.2 Any action by the Authority under this Section shall be without 
prejudice to the Authority’s rights under this Agreement and shall not 
operate to release the Bridging Design Consultant from any of its 
obligations under this Agreement. 


16.4 Termination for Convenience of the Authority 


16.4.1 Performance by the Bridging Design Consultant of its obligations under 
this Agreement may be terminated by the Authority in accordance with 
this Section in whole or in part, whenever the Authority, in its sole 
discretion, determines that such termination is in its best interest.  Such 
a termination shall be called a “Termination for Convenience.” 
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16.4.2 Any such Termination for Convenience shall be effected by delivery of 
a "Notice of Termination for Convenience" specifying the extent to 
which the Services under this Agreement are terminated and the date 
upon which such termination becomes effective. 


16.4.3 Upon such Termination for Convenience, the Bridging Design 
Consultant shall be entitled only to Compensation for the Services 
actually and satisfactorily performed by the Bridging Design 
Consultant, less payments previously made.  The Bridging Design 
Consultant shall also be entitled to the reasonable costs and expenses 
attributable to such Termination for Convenience. 


16.4.4 Upon a Termination for Convenience, the Bridging Design Consultant 
shall furnish to the Authority, free of charge, such completed drawings, 
plans, specifications, close-out reports, documents, and materials as 
may be reasonably required by the Authority. 


17.0 CLAIMS 


 All Design Claims against the Authority shall be governed by the following provisions. 


17.1 Tort Claims Act and Contractual Liability Act.  All Claims asserted by the 
Bridging Design Consultant against the Authority shall be subject to the New 
Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., and the New Jersey Contractual 
Liability Act, N.J.S.A. 59:13-1, et seq.  


17.2 Notice of Claim.  The Bridging Design Consultant shall file notice of its Design 
Claim on a form provided by the Authority, which form shall be completed in its 
entirety and signed by the Bridging Design Consultant.  Incomplete forms will be 
rejected and of no effect.  Submission of completed notice forms shall constitute 
compliance with the notice provisions of the New Jersey Contractual Liability Act 
if such notices are provided within the time limits established by N.J.S.A. 59:13-
5.   


17.3 Review of Design Claims.  The administrative process for review of Design 
Claims is mandatory and  sequential in nature and composed of the following 
steps: 


1) Step One - Review by the Authority 


  2) Step Two - Non-binding Mediation 


Completion of the two (2) steps of review for Design Claims is a mandatory 
prerequisite to the initiation of litigation by either Party. 
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17.4 Compliance with Design Claim Review Procedure.  Each Design Claim will 
begin its review at Step One.  A Design Claim will not proceed to the next step 
unless the Bridging Design Consultant rejects in writing and within the time 
specified the decision of the preceding step.  If at any step in the process a Design 
Claim is resolved, the Bridging Design Consultant must sign a full and final 
release as to any and all matters arising from the Design Claim.   


17.5 Step One:  The Authority’s Review.   


17.5.1 The Bridging Design Consultant must file the necessary forms as 
required by this Section to comply with the New Jersey Contractual 
Liability Act in order to begin the administrative process for the review of 
Design Claims.  The Bridging Design Consultant shall also submit to the 
Authority all documentation supporting the Bridging Design Consultant’s 
Design Claim.  The documentation provided to the Authority will serve as 
the basis for evaluation of the Bridging Design Consultant’s position 
regarding the Design Claim throughout Step One of the administrative 
process.  The Bridging Design Consultant shall submit additional 
information upon request by the Authority.  No formal action will be taken 
by the Authority unless and until the Authority receives complete Design 
Claim documentation from the Bridging Design Consultant. 


17.5.2 At the option of the Authority, a meeting may be scheduled with the 
Bridging Design Consultant to discuss the Design Claim.  The Authority 
shall render its decision regarding the Design Claim in writing within 
thirty (30) Days of the receipt of the necessary documentation or within 
thirty (30) Days of any meeting with the Bridging Design Consultant, and 
the Authority, whichever is later.  This time limit may be extended by 
mutual agreement of the parties, or by the Authority, when additional time 
is required by the Authority to properly review and respond to the claim.  
The Bridging Design Consultant, within fifteen (15) Days of the receipt of 
the decision by the Authority, shall accept or reject the Authority’s 
decision in writing.  If the Bridging Design Consultant rejects the 
Authority’s decision, said rejection may include a request in writing that 
the Design Claim be submitted to Step Two, non-binding mediation, 
pursuant to Section 15.6 below.  If the Bridging Design Consultant neither 
accepts nor rejects in writing the Authority’s decision within fifteen (15) 
Days, the Design Claim will be considered withdrawn from the 
administrative process and there will be no further administrative remedy 
available to the Bridging Design Consultant for the subject Design Claim. 


17.6 Step Two: Non-Binding Mediation. 


17.6.1 If the Bridging Design Consultant rejects in writing the decision of the 
Authority, there is no further automatic administrative review of the 
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Design Claim.  No later than fifteen (15) Days after issuance of a 
Certificate of Occupancy or Certificate of Acceptance for this Project, 
the Bridging Design Consultant may request in writing that any or all 
outstanding Design Claims regarding this Project, which include any or 
all Design Claims that have been processed through Step One of the 
Design Claim resolution process, and that were neither withdrawn nor 
considered withdrawn from the process be submitted to Step Two, non-
binding mediation.  Such request shall be sent to the Authority.  No 
Design Claim will proceed automatically to Step Two and the Bridging 
Design Consultant must make a specific written request that the Design 
Claim be elevated to Step Two.  


17.6.2 Step Two will not be available until after the issuance of a Certificate of 
Occupancy or Certificate of Acceptance, unless an earlier time for 
submission of the Design Claim to Step Two is agreed to by the 
Bridging Design Consultant and the Authority.  The cost of non-binding 
mediation shall be shared equally by the Bridging Design Consultant 
and the Authority.  The mediator shall be selected by the Authority, 
with the concurrence of the Bridging Design Consultant.  The rules for 
the mediation shall be agreed to by the Authority, the Bridging Design 
Consultant and the mediator prior to the start of the mediation.  The 
mediation will not proceed, however, if the Parties fail to agree on the 
rules for the mediation.   


 


18.0 REPRESENTATIONS 


  The Bridging Design Consultant hereby represents as follows: 


18.1 The Bridging Design Consultant is financially solvent, can pay its debts when 
due, and possesses sufficient working capital to complete the Services required 
and perform its obligations under this Agreement. 


18.2 The Bridging Design Consultant is professionally qualified to act as the Bridging 
Design Consultant for the Project, and has the capability and experience, 
including sufficient qualified and competent personnel, to efficiently and timely 
perform the Services.  The Bridging Design Consultant will continuously furnish 
sufficient personnel to perform the Services in a timely and proper manner.  


18.3 The Bridging Design Consultant is experienced, authorized to do business in the 
State of New Jersey and is properly licensed by all necessary governmental and 
public and quasi-public authorities having jurisdiction over the Bridging Design 
Consultant and the Services it will be performing. The Bridging Design 
Consultant shall ensure that all of its Subconsultants and the employees of the 
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Bridging Design Consultant performing services for this Project have such 
licenses and certificates.  The Bridging Design Consultant will provide properly 
licensed and experienced personnel to perform all required architectural and 
engineering services in a professional and timely manner.   


18.4 The Bridging Design Consultant's execution of this Agreement and its 
performance hereunder is within its duly authorized powers. 


18.5 The Bridging Design Consultant certifies that it has investigated, or will 
investigate the conditions of the Project and that it fully understands the 
conditions of the Project and its obligations pursuant thereto.  The Bridging 
Design Consultant agrees that it will not make any Claim for, or be entitled to, 
cancellation or relief from this Agreement without penalty because of its 
misunderstanding or lack of information related to the conditions of the Project 
and its obligations pursuant thereto. 


18.6 The Bridging Design Consultant certifies that all representations made or to be 
made by it in this Agreement or any of the Bridging Design Consultant 
Documents are true, subject to penalty of law.  The Bridging Design Consultant 
understands and agrees that its knowing or intentional violation of any statute or 
regulation related to public contracts and/or its misrepresentation or concealment 
of any material fact may be cause for termination of this Agreement and a legal 
bar to the Bridging Design Consultant's enforcement of its rights under this 
Agreement, including any and all Claims at law or equity. 


18.7 The Bridging Design Consultant and any Subconsultants have provided to the 
Authority proof of valid business registration with the Division of Revenue of the 
New Jersey Department of the Treasury, pursuant to L. 2001, c. 134.  The 
Bridging Design Consultant shall not enter into any subcontract with a 
Subconsultant that has not provided it and the Authority with proof of such valid 
business registration.   


18.8 The Bridging Design Consultant assumes full responsibility to the Authority for 
the acts and omissions of its officers, employees, Subconsultants, and others 
employed or retained by it in connection with the performance of the Services for 
this Project.   


18.9 The representations and warranties enumerated in this Section operate in addition 
to, and shall in no way supersede, limit, or restrict any other duty, responsibility, 
representation, or warranty, express or implied, created or required by this 
Agreement or by law. 
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19.0 THE AUTHORITY’S RIGHTS  


19.1 The Authority shall have the right to perform work related to a Project and to 
award contracts in connection with a Project that are not part of the Bridging 
Design Consultant's responsibilities under this Agreement.  


19.2 The Authority shall have the right, in its sole discretion, to accept or reject 
employees and personnel proposed by the Bridging Design Consultant to work on 
a Project.  The Bridging Design Consultant shall make a timely and prompt 
resubmittal to provide other employees or personnel to replace any that are 
rejected by the Authority, both in the initial proposal or any subsequent rejection 
or substitution of personnel. 


19.3 The Authority shall have the right to remove any of the Bridging Design 
Consultant's employees from a Project at any time during the Term of this 
Agreement if that employee is deemed by the Authority not to be of the level of 
competence or ability required under this Agreement, or if said employee is for 
any reason found to be unsuitable to perform pursuant to this Agreement, as 
determined by the Authority in its sole discretion.  In such case, the Bridging 
Design Consultant shall promptly submit the name and qualifications of a 
replacement. 


19.4 The Authority shall have the right to evaluate the Bridging Design Consultant’s 
performance pursuant to the Authority’s Performance Evaluation Policy and 
Procedures.  The Authority shall also have the right to consider the Bridging 
Design Consultant’s evaluation as a factor used in the technical ranking of the 
Bridging Design Consultant with respect to any submission by the Bridging 
Design Consultant in response to future Requests for Proposals issued by the 
Authority.   


19.5 In addition to any of the other rights and remedies of the Authority specified in 
this Agreement, the Authority reserves the right to bring an action against the 
Bridging Design Consultant for any damages sustained by the Authority from the 
use of the Deliverables prepared by the Bridging Design Consultant when such 
damage is occasioned by the negligent act, error, omission or willful misconduct 
of the Bridging Design Consultant.  


19.6 The Authority's acceptance, use of or payment for all or any part of the Bridging 
Design Consultant's Services hereunder or in connection with a Project shall in no 
way alter the Bridging Design Consultant's obligations under this Agreement. 


19.7 The Authority and any other State inspecting or oversight agencies have the right 
to audit (or have their agents audit) the records of the Bridging Design Consultant 
in connection with all matters related to this Agreement.  If, as a result of such 
audit, the Bridging Design Consultant is discovered for any reason to owe any 
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money or refund to the Authority, the Authority may reduce the Bridging Design 
Consultant's invoice amount to an amount considered commensurate with the 
actual services provided. 


19.8 The Authority and any other State inspecting or oversight agencies have the right 
to request, and the Bridging Design Consultant agrees to furnish free of charge, 
all information and copies of all records, documents or books the Authority or any 
other State inspecting or oversight agencies may request of the Bridging Design 
Consultant and its Subconsultants.  The Bridging Design Consultant and its 
Subconsultants shall allow representatives of the Authority or any other State 
inspecting or oversight agencies to visit the office(s) of each periodically, upon 
reasonable notice, in order to review any information, records, documents or 
books related to this Agreement or to otherwise monitor any Services being 
performed by the Bridging Design Consultant and its Subconsultants pursuant to 
this Agreement.  


20.0 MISCELLANEOUS 


20.1 Notices.  All notices or other communications required by this Agreement shall be 
in writing and sent by certified mail, return receipt requested, postage prepaid or 
by FedEx or similar guaranteed overnight courier and shall be deemed delivered 
on the day after the notice or other communications was deposited in the mail or 
with such overnight courier.  Notices shall be addressed as directed in Appendix 
A.  


20.2 Incorporation by Reference.  This Agreement incorporates by reference, as if set 
forth herein, all of the documents constituting this Agreement in their entirety, 
including but not limited to, this Agreement and its appendices, any Amendments 
and any addenda. 


20.3 Conflict in Terms.  In the event of a conflict, discrepancy or inconsistency  among 
the documents constituting this Agreement, interpretation will be based on the 
following descending order of priority: 


1. Appendix B (Predesign Scope of Services); 


2. Appendix C (Bridging Design Consultant Services And 
Submission Requirements)  


3. Appendix A (Project Description and Special Conditions); 


4. This Agreement, and any Amendments hereto; 


5. Appendix D (Hourly Rates) 
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6. Appendix E (Insurance Certificates and Business Registration 
Certificate) 


7. Appendix F (Bridging Design Consultant’s Employees and 
Subconsultants) 


8. Appendix G (Bridging Design Consultant’s Pre-Design Phase Fee 
Proposal Cover Sheet – Form 231B) 


9. Appendix H (Additional Forms and Addenda). 


In the event there is any conflict between the terms contained in this Agreement, 
the Design Consultant will provide the higher quality level of service or meet the 
higher standard.   


20.4 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this 
Agreement shall be construed to be a waiver by the EDA or the Authority of any 
warranty, expressed or implied, or any remedies at law or equity, except as 
specifically and expressly stated in a writing executed by the Authority. 


20.5 Procedural Requirements.  The Design Consultant shall comply with all written 
procedural instructions that may be issued from time to time by the Authority. 


20.6 Governing Law.  This Agreement, and any and all litigation arising therefrom or 
related thereto, shall be governed by the applicable laws, regulations and rules of 
the State of New Jersey without reference to conflict-of-laws principles. 


20.7 Forum and Venue. Any legal action to resolve a dispute or Claim filed under the 
terms of this Agreement shall only be brought in a state court in the State of New 
Jersey. 


20.8 Time is of the Essence.  Time is of the essence on the Project.  The Design 
Consultant shall commence its Services immediately upon Notice to Proceed and 
shall diligently prosecute its Services through completion.  The Design Consultant 
shall use its best efforts to complete the Services on or ahead of the Project 
Schedule. 


20.9 Entire Agreement.  This Agreement and the appendices represent the entire and 
integrated agreement between the Design Consultant and the Authority and 
supersede all prior negotiations, representations or agreements, either written or 
oral.   


20.10 Severability.  In the event that any provision of this Agreement shall be held 
invalid or unenforceable by a court of competent jurisdiction, such holding shall 
not invalidate or render unenforceable any other provision thereof. 
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20.11 Waiver of Breach.  In the event that any provision of this Agreement should be 
breached by either party and such breach is thereafter waived by the other party, 
such waiver shall be limited to the particular breach so waived and shall not be 
deemed to waive any other breach.  Any consent by the Authority to a delay in the 
Design Consultant's performance of any obligation shall apply only to the 
particular obligation or transaction to which it relates, and it shall not apply to any 
other obligation or transaction.  Any delay in the Authority's enforcement of any 
remedy in the event of a breach by the Design Consultant of any term or condition 
of this Agreement or any delay in the Authority's exercise of any right under this 
Agreement shall not be construed as a waiver. 


20.12 Construction of Agreement.  This Agreement shall be construed in accordance 
with its plain meaning, without giving any effect to any implication or inference 
arising from the fact that it may have been drafted by or on behalf of any party to 
this Agreement. 


20.13 Peer Review.  The Authority may, at its sole discretion, provide all or a portion of 
the documents or other items prepared by the Design Consultant to other 
professionals for review and comment (“Peer Review”). 


20.14 Execution in Counterparts.  This Agreement, where applicable, may be executed 
simultaneously in one or more counterparts, each of which shall be deemed an 
original, and all of which shall constitute but one and the same instrument. 


20.15 State Comptroller.  The NJ Office of the State Comptroller or any other State 
inspecting or oversight agency may, at its discretion, investigate, examine and 
inspect the activities of the Design Consultant and all other parties involved with 
the Project relating to the design, construction and financing of the Project and to 
the implementation of the Educational Facilities Construction and Financing Act, 
P.L 2000, c. 72 (N.J.S.A. 18A:7G-1 et seq.).  The Office of the State Comptroller 
or any other State inspecting or oversight agencies may require the Design 
Consultant or any other party involved with the Project to submit duly verified 
reports which shall include such information and be in such form as they may 
require.  In addition to the foregoing, the Office of the State Comptroller or any 
other State inspecting or oversight agencies may investigate, examine, inspect, or 
audit in any manner and at such times as they may deem necessary.  The Design 
Consultant shall include in any and all contracts with Subconsultants a provision 
requiring such Subconsultants to permit the Office of the State Comptroller, or 
any other State inspecting or oversight agencies, in their discretion, to investigate, 
examine, inspect or audit in any manner and at such times as they may deem 
necessary. 


20.16 Security Clearance.  The Design Consultant and its personnel, as well as all other 
Professional Services Design Consultants and Subconsultants, and their 
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personnel, shall be subject to such security clearance at the Project as the 
Authority may require. 
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APPENDIX A 
 


PROJECT DESCRIPTION and SPECIAL CONDITIONS 
 


MILLVILLE SENIOR HIGH SCHOOL 
and 


LAKESIDE MIDDLE SCHOOL 
 


PROJECT DESCRIPTION 
 
1.0 Project Data: 


Client School District: Millville Public Schools 
 
School Facilities:  Millville Senior High School 


200 Wade Blvd 
Millville, New Jersey  
 
Lakeside Middle School 
2 Sharp Street 
Millville, New Jersey 
 


Package No.:   ST-0046-A01 
 


2.0 General: 


This project will be completed utilizing a Design-Build approach; this procurement is for 
Design Consultant services for Predesign and, at the Authority’s option, Bridging Design 
Consultant services.  Depending upon findings and recommendations made during 
Predesign, the Authority may also elect to advance certain elements of the Work through 
a Design-Build approach. 
 
The Design Consultant’s Predesign Services are described in detail in Appendix B to the 
Agreement.  For purposes of such Predesign Services, the Project Scope is understood to 
include the following: 
 
Overall Project Scope 
 
The Project consists of (a) conversion of the existing Lakeside Middle School facility to a 
high school; and (b) conversion of the existing Millville Senior High School facility to a 
middle school.   These conversions will include new construction, site improvements, and 
limited interior renovations and systems upgrades as necessary to accommodate both the 
high school and middle school target space programs dated 12 July 2012 (attached).  The 
high school program anticipates a departmental organization while the middle school 
program anticipates a house organization.  Both projects must run concurrently and be 
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completed at the same time in order to allow the changes in use of both facilities to occur 
simultaneously. 
 
Existing spaces within both facilities are to be utilized to the maximum extent possible in 
such a way as to minimize required renovations and new construction.  Existing general 
classrooms will be considered acceptable in size; however some existing spaces may 
need to be combined or divided to accommodate the respective programs.  New 
construction will meet current NJDOE standards and program requirements for size. 
 
Following are detailed descriptions of each of these project scopes. 


Project Scope – Convert Lakeside Middle School to High School: 


o New Construction - New construction (additions) may include the following 
 Construction of a new, estimated 104,000 GSF classroom wing(s) including 


additional classrooms, labs, votech areas, large group, media center, and 
remote administration 


 Construction of a new, estimated 39,000 GSF Main Gymnasium,  Locker 
Rooms and Support Facilities 


 Estimated 13,000 GSF expansion of the existing Cafeteria and existing 
Kitchen 


o Renovations - Estimated program-driven renovations (17,000 NSF) may include: 
 Expand the existing art studios and convert nearby classrooms to art studios 
 Reconfigure existing nurse’s suite and nearby offices into Health Center 
 Convert existing auxiliary gym to dance studio and fitness center  
 Minor reconfigurations of undersized classrooms into general classrooms via 


relocation of partition walls (< 2,000 SF) 
 Renovations to convert the existing Media Center to offices and SGI 
 Renovation/expansion of existing food service facilities 
 Alterations to electrical, plumbing, HVAC, fire alarms/protection, PA 


systems, IT, etc. as necessary to accommodate renovations. 


o Systems Upgrades - No systems upgrades have been identified as necessary. 


o Demolition - Required demolition work includes: 
 Selective demolition as required for renovation work 


o Site Development - Site Improvements include: 
 Additional parking (100 spaces) to replace spaces displaced by new 


construction/additions 


o Hazardous materials abatement necessary for implementation of the above described 
scope of work. 


o Any necessary code improvements which may be triggered by implementation of the 
above described scope of work. 


o Temporary Facilities - The following temporary facilities may be necessary to 
implement this scope: 
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 Continued utilization of temporary classroom units at Millville High School 
until move to Lakeside 


 Utilization of Memorial High School as swing space to accommodate 
renovation work (as may be required) 


o Phasing/Logistics – Based on the proposed scope of new construction, renovation, 
and site development work illustrated in attached concept plan SC-M1 dated 
September 23, 2013, it is anticipated that the Work may be undertaken in phases as 
follows: 
 Construction of new classroom and PE wings and dining expansion (Fall 2016 


– Summer 2018) 
 Kitchen and renovation work associated with additions (Summer 2018) 
 Move students from existing high school and occupy existing facility, new 


classroom and PE facilities, and expanded dining facilities (Fall 2018) 
 Undertake any remaining necessary renovations (Summer 2018) 
 Final Occupancy (Fall 2018) 


Alternate Conceptual Design Options may require different Phasing/Logistics 


Project Scope – Convert Millville High School to Middle School: 


o New Construction - New construction (additions) may include the following: 
 Estimated 20,600 GSF expansion of existing C-wing to provide additional 


classrooms, labs, and administrative areas 
 Estimated 4,200 GSF expansion of the existing Cafeteria and expansion of the 


existing Kitchen 


o Renovations - Estimated program-driven renovations (24,500 NSF) may include: 
 Conversions including partition wall demolition and reconfiguration 


 A-Wing – Convert 5 general classrooms into 3 science labs 
 C-wing – Gut and renovation of approximately half of the wing into 


general classrooms 
 D-Wing – Convert existing Home Economic and general classrooms 


into art studios 
 Conversion of Building Trades Building to six general classrooms. 


 Renovation/expansion of existing food service facilities 
 Alterations to electrical, plumbing, HVAC, fire alarms/protection, PA 


systems, IT, etc. as necessary to accommodate renovations. 


o Systems Upgrades - Systems renovations/improvements may include: 
 Replacement of branch HVAC piping to classroom wings 
 Electrical service upgrade and selective distribution system upgrades 
 Architectural finish work related to systems upgrades  
 Limited domestic water line replacement 


o Demolition - Required demolition work includes: 
 Selective demolition as required for renovation work 
 Demolition/removal of existing temporary classroom units when no longer 


required to meet the space requirements for the educational program. 
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o Site Development - Site Improvements include: 
 No additional parking anticipated. Test fit provides 259 spaces. 
 (Note – No additional PE/Athletic fields anticipated) 


o Hazardous materials abatement necessary for implementation of the above described 
scope of work. 


o Any necessary code improvements which may be triggered by implementation of the 
above described scope of work. 


o Temporary Facilities - The following temporary facilities may be necessary to 
implement this scope: 
 Relocation and continued use of the temporary classroom units at Millville 


High School to facilitate renovation work which extends beyond Summer 
2018 (option to utilize Memorial High School as swing space for HS students 
to complete renovation work in advance of Fall 2018). 


o Phasing/Logistics – Based on the proposed scope of new construction, renovation, 
and site development work illustrated in attached concept plan SC-H1 dated 
September 23, 2013, it is anticipated that the Work may be undertaken concurrently 
with Work at Lakeside Middle School and in phases as follows: 
 Relocation of temporary classroom units to athletic field location (and/or 


Memorial High School site) – Early Site Package (by Summer 2016) 
 Construction of new classroom wing and expansion of dining, and PE 


facilities (Fall 2016 – Summer 2018) 
 Kitchen renovations and renovation work associated with additions (Summer 


2018) 
 Occupy new classroom, dining, and athletic wing (Fall 2018) 
 Undertake any remaining necessary renovations (May extend beyond Summer 


2018) 
 Demolish temporary classroom units Complete site work (Summer 2018) 
 Final Occupancy (Fall 2018 with some renovation possible to mid-year 


2018/2019) 


Alternate Conceptual Design Options may require different Phasing/Logistics. 
 
3.0 Other Professional Services Consultants Engaged for the Project 


None at this time 
 


4.0 Initial Construction Cost Estimate Provided by Authority 


The Initial Construction Cost Estimate is provided by the Authority for informational 
purposes only. 
 
Amount of Initial Construction Cost Estimate: 
  


Lakeside Middle School: $58,000,000 
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 Millville Senior High School: $15,500,000 
 


5.0 Schedule 


The Design Consultant shall perform and complete its Services in accordance with the 
following timeframes (working days): 
 


1. Initial Project Meeting and Report:  Within 10 working days of initial NTP 
2. Preliminary Verification of Existing Conditions:  Within 30 working days of 


acceptance of Initial Project Report (Concurrent with 5.3 below) 
3. Program Requirements Review:  Within 30 working days of acceptance of Initial 


Project Report (Concurrent with 5.2 above) 
4. Options Development, Evaluation and Report Submission:  Within 30 working 


days of completion of Tasks 5.2 and 5.3. 
5. Final Predesign Report:  Within 10 working days of acceptance of Final Options 


Report and Selection. 
 


6.0 Allowances: 


The Contract includes the following Allowance Services and amounts: 
 AMOUNT 


Testing and Inspection Services at Millville High School 
(Predesign Phase only) ....................................................................... $50,000.00 
 
Testing and Inspection Services at Lakeside Middle School 
(Predesign Phase only) ....................................................................... $50,000.00 


 
Predesign and Design Phase Testing Services may include recommended additional 
investigative activities, such as test pits or borings which may be required in order to 
confirm existing conditions to the extent necessary to inform the development and 
evaluation of conceptual design options.  Upon authorization by the Authority, complete 
such additional investigative activities as Allowance Services, and incorporate the 
findings in the Preliminary Geotechnical and Stormwater Report. 
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7.0 Contact Information for Notices: 


Authority:   New Schools Development Authority 
32 East Front Street 
P.O. Box 991 
Trenton, NJ 08625-0991 
 
Attention: Andrew Yosha 
  Vice-President – Program Operations 


 
8.0 Phased Services: 


1. No phasing of the Bridging Design Consultant’s Predesign Services is 
anticipated at this time. 


9.0 Attachments: 


1. Lakeside Addition CAD File List 


2. Senior High School Drawing List 


3. Lakeside Middle School Drawing List 


4.   Target High School Space Program 


5.   Target Middle School Space Program 


6.   SDA High School Concept Plan SC-H1 


7.  SDA Middle School Concept Plan SC-M1 


 
SPECIAL CONDITIONS 


 
The following provisions modify, change, delete, or add to the terms of the Agreement.  Where 
any article, section, paragraph, subparagraph or clause of the Agreement is modified or deleted 
by the following provisions, the remaining unaltered portions of such article, section, paragraph, 
subparagraph or clause shall remain in effect. 
 


No changes. 
 








LAKESIDE ADDITION BLUEPRINT INDEX CAD FILES 
 
MECHANICAL DRAWINGS 
E 0   electrical cover sheet 
E 1  single line diagram 
E 2.1   electrical panes schedules 
E 2.2  electrical panel schedules 
EL 1.1  Lighting floor plan area A 
EL 1.1A Lighting floor plan area A 
EL 1.1B Dimmer schedule and stage lighting details 
EL 1.2  Lighting floor plan area B 
EL 1.3  Lighting floor plan area C 
EP 1.1  Power floor plan area A 
EP 1.2  Power floor plan area B 
EP 1.3  Power floor plan area C 
EP 1.4  Power plan roof 
ES 0  Electrical systems detail sheet (PA system, stage sound,  


commode control circuit, fire alarm panels) 
ES 1.1  Fire alarm and sound system area A 
ES 1.1A Sound system floor plan auditorium 
ES 1.2  Fire alarm and sound system area B 
ES 1.3  Fire alarm and sound system area C 
FP 1.1  Fire protection floor plan area A 
FP 1.2  Fire protection floor plan area B 
FP 1.3  Fire protection floor plan area C 
M 0  Mechanical cover sheet 
M 1.1  Mechanical  floor plan area A 
M 1.2  Mechanical floor plan area B 
M 1.3  Mechanical floor plan area C 
M 1.4  Mechanical roof plan 
M 2.1  Mechanical Details 
M 2.2  Mechanical Details (included in error) 
M 3.1  Mechanical Schedules 
M 3.2  Mechanical Schedules 
M 3.3  Mechanical Schedules 
P 1.1  Drainage floor plan area A 
P 1.2  Drainage floor plan area B 
P 1.3  Drainage floor plan area C 
P 1.4  Utility piping floor area A 
P 1.5  Utility piping floor area B 
P 1.6  Utility piping floor area C 
P 1.7  Roof top utility piping 
P 1.8  Radon mitigation floor plan 
P 2.1  Enlarged utility piping floor plans 
P 3.1  Plumbing riser diagrams 
P 3.2  Plumbing riser diagrams 







P 3.3  Plumbing details 
P 3.4  Plumbing details and schedules 
 
FLOOR PLANS 
3d model  Building elevations 
Title  Blank plan - boarder and key only 
A 0.1  Overall floor plan and existing building 
A 0.1 temp Same as A 01 
A 0.2  Area and use group 
A 0.3  Exiting plan 
A 0.4  Exit plan existing building 
A 1.0  floor plan 
A 1.1  floor plan area A 
A 1.1 temp same as A 1.1 
A 1.2  floor plan area B 
A 1.3  floor plan area C   
A 1.4  Auditorium reflected ceiling plans and details 
A 1.5  Roof plan details 
A 1.6  Roof plan details and misc. details 
A 1.7  toilet room details 
A 1.8  Schedules and details (1.8) Store front details (1.8A) (2 drawings) 
A 1.9  Enlarged plan details of auditorium 
A 1.10  Floor plan area D – cafeteria addition 
A 1.10sill Supplemental drawing 6/16/04 
A 2.1  Building elevations 
A 2.1 temp same as above 
A 2.2  enlarged elevations and masonry mock up 
A 2.3  interior elevations 
A 2.4  gym wall elevations area B and C 
A 3.1  Building / wall sections 
A 3.2  wall sections 
A 3.3  wall sections 
A 3.4  wall sections 
A 3.5  wall sections 
A 3.6  wall sections 
A 3.6 temp same as 3.6 
A 3.7  wall sections 
A 3.8  wall sections 
A 3.9  wall sections and misc. details 
A 4.1  plan details 
A 4.2  plan details 
A 4.3  Stair ramp and plan details 
A 4.4  plan details 
A 5.1  Furniture plan area A 
A 5.2  furniture plan area B 
A 5.3  furniture plan area C 







TS-1   Title Sheet 
Asbuilt date notes note  
New block  not a print 
Orchestra pit  orchestra pit and lift 
Orchestra pit recover orchestra pit and lift 
Overall  complete building on one sheet 
SD_3042Title  blank page – border and key only 
 
STRUCTURAL DRAWINGS 
F 1.1    Foundation area A 
F 1.2  Foundation area B 
F 1.3  Foundation area C 
S 1.1  Roof framing plan area A 
S 1.2  Roof framing plan area B 
S 1.3  Roof framing plan area C 
S 2.0  Sections, typical – details and notes 
S 2.1  Truss profiles and foundation sections 
S 2.2  Sections  
S 2.3  Sections 
S 3.0  Foundation and framing @ cafeteria 
xcol  unfinished drawing of basket ball courts and auditorium 
xtb42x30 blank page – border and key only 


















MILLVILLE CITY SCHOOL DISTRICT


Target High School Space Program 07.12.12


Prepared by the NJDOE Office of School Facilities


No. of Students/ Total SF/ Total
Room Name Rms. Rm. Capacity Rm. NSF Comments


INSTRUCTIONAL SPACES


English:


17 24 408 750 12,750


Small Group Room 5 375 1,875


Faculty Workroom 1 450 450


Literacy Coach Office 1 100 100


Department Chair Office 1 125 125


Social Studies:


14 24 336 750 10,500


Small Group Room 4 375 1,500


Faculty Workroom 1 400 400


Department Chair Office 1 125 125


Math:


16 24 384 750 12,000


Small Group Room 5 375 1,875


Faculty Workroom 1 450 450


Department Chair Office 1 125 125


Science:


Science Demonstration Room 2 24 48 1,200 2,400
Greenhouse 1 600 600


General Classroom


The target program will be used to test building scenarios for the high school program.


General Classroom


General Classroom


DOE and District Approved Program


The proposed square feet for specialized classrooms can be viewed as an "allowance." Any additional program needs identified during the 
educational specifications process should be accommodated by reallocating square feet, with no change to the total proposed building net 
square footage. Any proposed changes are to be approved by the Department of Education.


Storage/Prep Room 1 200 200


Science Lab 9 24 216 1,400 12,600
Science Prep Room 5 250 1,250


Science Lab 4 24 96 1,600 6,400
Science Prep Room 2 250 500


Small Group Room 4 375 1,500


World Languages:


9 24 216 750 6,750


Small Group Room 2 375 750


Faculty Workroom 1 300 300


Special Education: Small group rooms included above.


Self-Contained Sp. Ed. Clrm. 2 12 24 750 1,500


Life Skills Lab 1 1,600 1,600 Incl. support spaces


Faculty Workroom 1 400 400


Career and Technical Education


6 24 144 750 4,500


1 24 24 750 750


School Store (incl. storage) 1 400 400


Computer Lab 2 900 1,800


Business Computer Lab 1 24 24 1,200 1,200


Journalism Lab 1 1,000 1,000


Newspaper Office 1 200 200


Yearbook Office 1 200 200


Office Systems Technology Lab 1 1,400 1,400


CADD Lab 1 20 20 1,200 1,200


Engineering Technology Lab 1 20 20 1,600 1,600


Storage Room 1 100 100


Woodworking Technology Lab 1 18 18 2,400 2,400


Classroom 1 750 750


Storage Room 1 250 250


Finishing Room 1 100 100


General Classroom


General Classroom


Marketing Classroom
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No. of Students/ Total SF/ Total
Room Name Rms. Rm. Capacity Rm. NSF Comments


DOE and District Approved Program


Construction Lab 1 18 18 1,000 1,000 Projects constructed in field


Storage Room 1 400 400


Automotive Technology Lab 1 18 18 2,600 2,600


Classroom 1 750 750


Office 1 150 150


Storage Room 1 200 200


Locker Room 2 100 200


Child Development Classroom 1 750 750


Culinary Arts Lab 1 20 20 2,400 2,400 Includes support spaces


Healthcare Lab 1 2,000 2,000 Includes support spaces


Textile Lab 1 20 20 1,200 1,200


Changing Room 1 50 50


Storage Room 1 150 150


Broadcast/Production Studio 1 18 18 1,800 1,800 Includes support spaces


Faculty Workroom 1 250 250


Department Chair Office 1 125 125


Fine Arts:


Art Studio (2D) 2 24 48 1,400 2,800


Prep/Office/Storage Room 1 250 250


Art Studio (3D) 2 24 48 1,600 3,200


Kiln/Storage Room 1 150 150


Prep/Office/Storage Room 1 250 250


Digital Communications Lab 1 1,200 1,200


Performing Arts:


Vocal Music Room 1 24 24 1,800 1,800


Storage Room 1 100 100


Uniform Storage Room 1 75 75


Office 1 150 150


Instrumental Music Room 1 2,600 2,600


Practice Room 3 100 300


Instrument Storage Room 1 300 300


Uniform Storage Room 1 175 175


Office 1 150 150


MIDI/Theory Classroom 1 1,200 1,200


Auditorium/Stage (incl. all support) 1 18,000 18,000


Large Group/Theater Room 1 2,800 2,800 Can be combined with auditorium


Health and Physical Education:


Health Classroom 4 24 96 750 3,000 ROTC classroom also used for health instruction.


Driver's Education Classroom 1 1,500 1,500 Incl. lecture and driver simulation area


Gymnasium 1 48 48 16,000 16,000 2 full courts + bleacher seating


Gymnasium Storage Room 4 200 800


Aux Gymnasium 1 24 24 7,400 7,400 1 full court + bleacher seating


Aux. Gymnasium Storage Room 2 200 400


Dance Studio 1 2,400 2,400


Fitness Room 1 2,000 2,000


Weight Room 1 2,000 2,000


Office 1 200 200


Trainer Rm/Wellness Center 2 700 1,400 Includes support


PE Locker Room (incl. showers/toilets) 2 2,500 5,000


Team Locker Room 2 1,200 2,400


Team Locker Room 2 1,000 2,000


PE Office 2 400 800


PE Office Locker Room 2 300 600


Athletic Director and Secretary 1 300 300


Misc./Academic Support:


Media Center (incl. support) 1 10,000 10,000 Includes professional learning room


Student Activities Room 2 250 500


ROTC Classroom 1 24 24 900 900 Also used for health education


Office 1 125 125


Food Services:


Cafeteria 1 12,000 12,000


Storage Room 2 150 300


Full-Service Kitchen 1 6,000 6,000


11,250 SF locker and PE/athletics staff support can 
be configured as needed by District.


Cafeteria can be subdivided; Kitchen square footage 
to be finalized based on layout.
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No. of Students/ Total SF/ Total
Room Name Rms. Rm. Capacity Rm. NSF Comments


DOE and District Approved Program


ADMINISTRATION / STUDENT SERVICES


Faculty Support:


Supervisor Office 4 100 400


Faculty Dining Room 1 1,000 1,000


Main Office/Administration:


Reception / Main Office 1 1,800 1,800 Incl. work, mail, and storage rooms


Principal's Office 1 200 200


Asst. Principal's Office 2 175 350


Attendance Office 1 175 175


Conference Room 1 300 300


Security Office 1 100 100


Technology Coordinator Office 1 200 200


ISS (Discipline) Office 1 375 375


Remote Administration:


Reception / Main Office 1 250 250


Asst. Principal's Office 2 175 350


Conference Room 1 200 200


Guidance/Student Services:


Reception/Secretary 1 800 800


Guidance Counselor Office 8 150 1,200


Guidance Supervisor Office 1 175 175


SAC Office 1 150 150


Health and Social Services Coord. Office 1 125 125


CST Office 3 125 375


CST Conference Room 1 200 200


Gifted and Talented Office 1 125 125


Dropout Prevention Office 2 125 250


Parent Liaison Office 1 125 125


Itinerant Office 2 125 250


Conference Room 1 300 300


School to Career Office/Resource Center 1 300 300


School Based Youth Services:


SBYS Recreation Area/Classroom 1 1,200 1,200


Director's Office 1 125 125


Nurse's Office (Incl. support) 1 400 400


Office 3 100 300


Health Services


Health Center (Nurse) 1 1,000 1,000 Includes all support


Capacity:


Maximum Capacity 2,384


District Practices with Utilization Rate 85% 2,026


Square Feet:


Total Net Sq. Ft. 237,525


FES Grossing Factor Estimate; Not Based on Design 1.40


Total Gross Sq. Ft. 332,535


with 1.50 Grossing Factor 356,288
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MILLVILLE CITY SCHOOL DISTRICT


Target Middle School Program
Prepared by the NJDOE Office of School Facilities


Proposed scenarios should replicate existing school organization and room adjacencies as much as feasible.


No. of Students/ Total SF/ Total No. of Students/ Total SF/ Total
Room Name Rms. Rm. Capacity Rm. NSF Rms. Rm. Capacity Rm. NSF


Capacity-Generating Clrms.


General Clrm., Grades 6-8 30 19 555 644 19,320 50 23 1,150 800 40,000


General Clrm., Grades 6-8 6 19 116 670 4,020


General Clrm., Grades 6-8 4 20 81 700 2,800


General Clrm., Grades 6-8 3 20 61 710 2,130


General Clrm., Grades 6-8 2 21 43 740 1,480


General Clrm., Grades 6-8 5 22 111 770 3,850


General Clrm., Grades 6-8 2 23 46 840 1,680


General Clrm., Grades 6-8 5 23 115 900 4,500


General Clrm., Grades 6-8 5 23 115 940 4,700


Science Lab (6th Grade) 2 23 46 1,144 2,288 3 23 69 1,000 3,000


Prep Room 1 120 120


Science Lab 4 23 92 1,225 4,900 6 23 138 1,200 7,200


Prep Room 2 250 500 3 200 600


Science Lab 3 23 69 1,348 4,044


Prep Room 1 250 250


SCSE Classroom 3 12 36 544 1,632 7 12 84 800 5,600


SCSE Classroom 2 12 24 530 1,060


SCSE Classroom 1 12 12 570 570


SCSE Classroom 1 12 12 790 790


Performing Arts


Auditorium (incl. Stage) 1 12,152 12,152 1 10,000 10,000


Stage Storage Room 1 1,100 1,100 0 incl. above 0 0


Stage Dressing Room 2 640 1,280 0 incl. above 0 0


EXISTING LAKESIDE ROOM INVENTORY (per LRFP)  TARGET MS PROGRAM


The target program will be used to test building scenarios for the middle school program.


g g ,


Stage Dressing Room 2 300 600 0 incl. above 0 0


Stage Workshop 1 1,140 1,140 0 0 0


Instrumental Music Room 1 2,000 2,000 1 2,000 2,000


Office 1 160 160 1 130 130


Storage Room 1 220 220 1 250 250


Practice Room 3 165 495 3 150 450


Vocal Music Room 1 1,800 1,800 1 1,800 1,800


Office 1 160 160 1 130 130


Storage Room 1 150 150 1 100 100


Food Services
Cafeteria 1 7,740 7,740 1 7,600 7,600


Kitchen/Student Serving 1 5,290 5,290 1 5,100 5,100


Faculty Dining Room 1 1,340 1,340 1 1,000 1,000


Physical Education


Gymnasium 1 8,800 8,800 1 8,000 8,000


Storage Room 2 1,450 2,900 2 250 500


PE Office 2 220 440 2 300 600


Locker Room 2 1,500 3,000 2 1,500 3,000


Aux. Gymnasium 1 5,300 5,300 1 4,000 4,000


Storage Room 0 0 0 1 300 300


Aux. Gymnasium 1 630 630 0 0 0


Media Services


Media Center (incl. support) 1 6,055 6,055 1 6,000 6,000


Fine Arts


Art Room 1 1,125 1,125 3 1,350 4,050


Art Room 1 1,210 1,210


Art Room 1 1,340 1,340


SE Life Skills


Diversified Occupation Clrm. 1 790 790 1 800 800


Life Skills Clrm. 1 770 770 1 1,200 1,200


Life Skills Clrm. 2 644 1,288 2 800 1,600
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No. of Students/ Total SF/ Total No. of Students/ Total SF/ Total
Room Name Rms. Rm. Capacity Rm. NSF Rms. Rm. Capacity Rm. NSF


EXISTING LAKESIDE ROOM INVENTORY (per LRFP)  TARGET MS PROGRAM


Computer and Tech Education


Computer Lab 2 544 1,088 3 900 2,700


Technology Lab 2 644 1,288 2 incl. support 1,600 3,200


Technology Lab 1 770 770


Technology Lab 1 1,500 1,500


Small Group Instruction


Small Group Room 1 160 160 12 400 4,800


Small Group Room 2 200 400


Small Group Room 6 290 1,740


Small Group Room 2 300 600


Small Group Room 1 400 400


Admin./Students Services


Teacher Workroom 3 320 960 3 400 1,200


Teacher Conference Room 3 235 705 0 0 0


Nurse's Office (incl. support) 1 880 880 1 800 800


Main Office (incl. support) 1 728 728 1 1,000 1,000


Principal's Office 1 160 160 1 175 175


Asst. Principal's Office 3 144 432 3 150 450


Main Office Conference Room 0 0 0 1 300 300


Guidance Reception 0 0 0 1 100 100


Guidance/Counseling Office 3 100 300 5 130 650


Guidance/Counseling Office 3 140 420 1 Supervisor 150 150


Literacy Coach Office 0 0 0 1 130 130


CST Office 1 144 144 3 130 390


Student Services Conference Room 0 0 0 1 300 300


Computer Technician Office 0 0 0 1 175 175


Truancy Office 1 200 200 0 0 0


Security Office 1 100 100 1 100 100


Capacity:


Maximum Capacity 1,533 1,441


FES Capacity (90% utilization) 1,380 1,297


Square Feet:Square Feet:


Total Net Sq. Ft. 142,884 131,630


Grossing Factor Actual per LRFP 1.32 FES Factor 1.40


Total Gross Sq. Ft. Actual per LRFP 188,000 Estimated 184,282
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 APPENDIX B  
 
 BRIDGING DESIGN CONSULTANT’S PREDESIGN SERVICES 
 


1. General:  The Bridging Design Consultant’s Predesign Services shall be performed in 
accordance with the Bridging Design Consultant Agreement and Appendix A.  Predesign 
Services shall consist of the following tasks: 


1.1. Initial Project Meeting and Report 


1.2. Preliminary Verification of Existing Conditions 


1.3. Project Requirements Review 


1.4. Options Development, Evaluation and Selection 


1.5. Final Predesign Report 


Each of these tasks is further defined below.  With the Final Predesign Report the Bridging 
Design Consultant (the Consultant) shall also provide the Authority with a detailed fee proposal 
for performance of remaining Bridging Design Consultant Services related to the approved 
Project Scope. 


2. Initial Project Meeting and Report:  Within 7 calendar days of receipt of the NTP, and prior to 
commencing any on-site verification activities, the Consultant shall attend a meeting with the 
Authority’s Project Representative and representatives of the Client School District.  The 
Consultant shall be prepared to review and discuss the following: 


2.1. Review and confirm general project requirements, including the time frames for 
completion of Predesign Services. 


2.2. Review and confirm the current use and future uses of the facilities which shall be 
considered in developing alternative solutions to satisfy project requirements. 


2.3. Review and confirm the specific conditions, systems, and components which are the 
subject of preliminary verification activities. 


2.4. Review and confirm a schedule for conducting on-site verification activities, including 
access to restricted areas, and inclusive of restrictions imposed by the District. 


2.5. Review and confirm any logistical constraints, including the District’s schedule for use and 
occupancy of the facility, which may impact when and how the Consultant’s on-site 
verification activities may be performed. 


2.6. Receive and review available information about the existing buildings such as warranty 
information, construction documents, maintenance records, the District’s Asbestos 
Management Plan and AHERA report, and relevant reports and documents previously 
prepared by the Authority and others.  


2.7. Initial Project Report:  Within 7 calendar days of the Initial Project Meeting the Consultant 
shall provide an Initial Project Report to the Authority for review and acceptance.  The 
Initial Project Report shall summarize the Consultant’s understanding of the project scope, 
constraints, and considerations, and shall include a detailed schedule for completion of all 
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Predesign Services, including dates and times for completion of on-site verification 
activities and any proposed invasive or destructive testing activities. 


3. Preliminary Verification of Existing Conditions:  In accordance with the schedule included in 
the accepted Initial Project Report, the Consultant shall proceed with the following activities in 
order to establish an understanding of existing conditions at each project site sufficient to inform 
the development and evaluation of conceptual design options. 


3.1. Boundary Survey Plan:  The boundary surveys shall depict all individual tax blocks and 
tax lots that comprise each of the Sites in their entirety, and all adjoining rights-of-way to 
fully delineate and describe the property boundaries, including, but not limited to, the 
delineation and description of any individual internal tax lots. The boundary survey plan 
for each Site shall show metes and bounds for the entire Site and all individual internal tax 
lots, and shall comply with the following: 


3.1.1. The Authority will order a title search for all properties within the Site, which shall 
identify and describe any and all encumbrances of any kind.  Copies of the 
completed title search will be provided to the Consultant.  The Consultant shall 
coordinate such activity with the Title Company, as necessary to complete the final 
boundary survey plan.  The final boundary survey plan shall delineate and describe 
any and all encumbrances of any kind, and any additional pertinent information 
revealed by the title search.  In the event the Title Company has not produced a 
report of title at the time these survey services are required, the Consultant shall 
proceed with the survey based on its research of information available from 
appropriate municipal and/or County records, and shall confirm such information 
in a supplement to the final boundary survey plan, at such time as the formal report 
of title becomes available. The Consultant will be required to certify the boundary 
survey plan to the Authority’s title insurance company. 


3.1.2. Surveying services shall include all necessary fieldwork, file research, office work 
and coordination with Authority’s title company (hereinafter the “Title Company”) 
in order to compile boundary, topographic, and utility survey data fully describing 
the Site.  These services shall comply with all American Land Title 
Association/American Congress of Survey and Mapping (“ALTA/ACSM”) survey 
requirements. 


3.1.3. The Consultant shall research all available records of deeds, easements, plans of 
survey, right-of-way (“ROW”) maps, utility company maps, and Federal, State, 
County and City/Municipal records as necessary to fulfill the requirements of the 
boundary survey, and shall prepare and submit the boundary survey plan to the 
Authority. 


3.1.4. The boundary survey shall depict all individual tax blocks and tax lots that 
comprise the Site in its entirety, and all adjoining rights-of-way to fully delineate 
and describe the property boundaries, including, but not limited to, the delineation 
and description of any individual internal tax lots. The boundary survey plan shall 
show metes and bounds for the entire Site and all individual internal tax lots. 


3.1.5. The survey shall be conducted under the supervision of and certified by a surveyor 
licensed in the state of New Jersey.  The Consultant’s survey crew shall provide 
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survey controls suitable for use by the Design-Build contractor. The Consultant 
shall install redundant control points and provide coordinates for each point.  The 
control points and coordinates will enable a contractor to establish critical 
construction features, such as the property lines, elevations and fence line location. 


3.1.6. The boundary survey plan shall delineate and describe all utility easements and 
rights-of-way within the Site and within 100-feet of the Site boundary, or within 
such additional distance as may be required by local subdivision or land 
development ordinance. 


3.1.7. The boundary survey plan shall show all structures, buildings, pavement areas, 
existing easements and street rights-of-way, on the Site.  The boundary survey plan 
shall show distances between structures and/or buildings and the property and lot 
lines, at their closest points.  The distances shown on the boundary survey plan 
shall have been field measured. 


3.1.8. The boundary survey plan, and all horizontal control, shall be presented in the New 
Jersey State Plane Coordinate System (“NJSPCS”).  State Plane Coordinates shall 
be provided for all external property corners.  


3.1.9. The boundary survey plan shall delineate and describe all utility easements and 
rights-of-way within the Site and within 100 feet of the Site boundary, or within 
such additional distance as may be required by local subdivision or land 
development ordinance. 


3.1.10. The boundary survey plan shall identify all owners of record and the acreage of 
each individually owned property within the Site, and shall also identify all 
adjoining property owners of record.  All acreage shall be calculated to one one-
hundredth (0.01) of an acre.  Lot areas shall be calculated in acres and square feet.  
All current tax block and lot numbers shall be shown for all lots within the Site and 
for all adjoining properties.  


3.1.11. The boundary survey plan shall show all street names, ROW lines, and ROW 
widths. 


3.1.12. The boundary survey plan shall indicate the location and description of all of the 
Site’s property corners.  The exact location of all property corners shall be marked 
in the field by temporary iron pins, drill holes, or other suitable recoverable 
marker.  For this purpose, the Consultant shall use any existing monuments and, if 
necessary, shall establish a new permanent monument. 


3.1.13. A location or key map, north arrow and the appropriate graphic scale must be 
included on the final boundary survey plan. 


3.1.14. The boundary survey plan must be certified to the New Jersey Economic 
Development Authority, New Jersey Schools Development Authority, the Client 
School District, the State of New Jersey Department of Education, the Title 
Company, and if requested, the designated attorney that will represent the 
Authority during the transaction. 
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3.2. Topographic/Utility Survey Plan:  The Consultant shall prepare topographic/utility 
survey plans for each site showing all site topographic features, including, but not limited 
to, utilities, structures/buildings, pavements, slabs, vegetation, and surface materials, and 
shall comply with the following: 


3.2.1. The Consultant shall perform all field survey measurements necessary to develop a 
topographic/utility survey plan.  All horizontal control shall be presented in the 
NJSPCS; vertical datum shall be National Geodetic Vertical Datum of 1929 
(“NGVD”).  


3.2.2. Contours shall be shown on a one (1) foot contour interval.  Spot elevations shall 
be provided as necessary within the Site at locations of structures, pavements, high 
and low points of elevation, and other appropriate points, in order to accurately 
document elevations of the Site’s surface and subsurface features.  


3.2.3. Where practical, the topographic mapping shall extend to 100 feet beyond the Site 
or to such additional distance as may be required by local subdivision or land 
development ordinances.   


3.2.4. The topographic mapping may be prepared via aerial photography at a scale 
sufficient to accurately produce the required topographic/utility survey plan.  If the 
Consultant proposes to prepare the topographic mapping from existing aerial 
photography, the date of the aerial photography shall not be more than two (2) 
years prior to the Effective Date of this Agreement.  The Consultant shall verify 
the existence of all structures indicated by the aerial photography, above or below 
ground, prior to commencement of the survey.  The locations of all building 
corners, permanent structures and the like shall be field verified and relayed on to 
the topographic and utility survey plan. 


3.2.5. Utility information shall include accurate locations of any and all utilities, such as 
water lines, storm sewer, sanitary sewer, gas mains, telephone and underground 
electric lines; utility poles with identity numbers and street lights; the size of all 
such lines and their type of construction material (e.g., RCP, DIP, PVC, etc.).  The 
utility information shall also include the accurate location of all manholes, catch 
basins, chambers, culverts, utility vaults, valve boxes, hydrants, headwalls, and any 
other features and structures related to utilities.  The Consultant shall provide 
surveyed elevations of all inverts, top of grate/castings, outfall inverts and top of 
headwalls associated with the above-mentioned features and structures, where 
accessible.  Any sewers containing combined sanitary and storm sewer flows shall 
be noted as such. 


3.2.6. The final topographic/utility survey plan shall include pertinent data from the 
boundary survey plan, such as each individual tax lot line and description, area 
calculations, easements, street right-of-way lines and descriptions, street names 
and tax lot numbers. 
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3.3. Survey Deliverables 


3.3.1. The Consultant shall provide certified, reproducible vellums and digital versions in 
.dwfx and .pdf formats of each boundary survey plan and topographic/utility 
survey plan, in appropriate scales approved by the Authority.   


3.3.2. Digital survey information shall be layered to facilitate its use as a base map for 
geotechnical and environmental investigations of the Site, and for subsequent 
site/civil, planning and design phases of the project. 


3.3.3. The Design Consultant shall provide six (6) sets of signed and sealed prints of each 
final boundary survey plan and final topographic/utility survey plan.  These survey 
plans shall be signed and sealed by a New Jersey Licensed Professional Surveyor. 


3.3.4. The Consultant shall provide six (6) signed and sealed, certified, written boundary 
descriptions of each overall Site and of each individual property that may comprise 
the Site. 


3.3.5. The Consultant shall provide one (1) set of 8" x 10" color prints of any aerial 
photography used to prepare the topographic base maps.  The Consultant shall also 
provide digital versions of any such aerial photography, in native, .pdf and .jpeg 
formats. 


3.4. Utility Verification and Report:  Based on a review of existing documentation and site 
observations, the Consultant shall verify and document the location, size, and capacity of 
utilities available to each site, including sanitary sewer and storm sewer systems, potable 
water, electric power, natural gas, telephone service, cable television, and communication 
lines.   The Consultant shall confirm conditions of utilities with respect to project 
requirements and perform the following for each site: 


3.4.1. Analyze and estimate order of magnitude utility loads for the proposed project. 


3.4.2. Perform a water flow test to confirm available water supply pressure and flow.   


3.4.3. Develop a contact list for all utility companies, and secure a dated “will-serve” 
letter from each stating the projected utility load for each facility and confirming 
the utility company’s capacity for providing the required service in the necessary 
quantity.   


3.4.4. In the event that existing utility services are not sufficient for project requirements, 
assist the Authority in identifying alternative solutions and requesting utility 
infrastructure improvements. 


3.4.5. Provide a Utility Investigation Report to the Authority for review and acceptance.  
The report shall include an inventory of all active and non-active utilities within 
and in each of the streets surrounding each project site.   The report shall include 
copies of all site utility survey data, a utility contact list, and copies of all 
correspondence with all utilities including all “will-serve” letters.  The report shall 
summarize the utility survey and investigation activities undertaken by the 
Consultant and shall include a comparison of projected utility service requirements 
and the compatibility of existing utilities to meet those requirements, and final 
recommendations for any necessary improvements to existing utilities. 
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3.5. Preliminary Geotechnical and Stormwater Review and Report:  The Consultant shall 
review existing documentation and perform visual onsite observations of each site in order 
to: 


3.5.1. Describe the subsurface soil and groundwater conditions at likely areas of new 
construction and/or site development. 


3.5.2. Describe existing stormwater drainage and related systems and structures at likely 
areas of new construction and/or site development. 


3.5.3. Identify any apparent conditions that may impose limitations on project design, 
placement or construction, or warrant other consideration in the development of 
the project. 


3.5.4. Provide a Preliminary Geotechnical and Stormwater Report summarizing the 
above for the Authority’s review and acceptance. 


3.5.5. If necessary, recommend additional investigative activities, such as test pits or 
borings, which may be required in order to confirm existing conditions to the 
extent necessary to inform the development and evaluation of conceptual design 
options.  Upon authorization by the Authority, complete such additional 
investigative activities as Allowance Services, and incorporate the findings in the 
Preliminary Geotechnical and Stormwater Report. 


3.6. Preliminary Geophysical Survey and Report:  The Consultant shall conduct a multi-
component geophysical survey of areas of potential new construction and/or site 
development work in order to identify the presence of buried utilities, subsurface 
structures, artifacts, anomalies or obstructions in the potential project areas. 


3.6.1. This survey shall include electromagnetic terrain conductivity (EM), ground-
penetrating radar (GPR) using both high frequency and low frequency antennas, 
and radiodetection line tracer, as well as the use of a metal detector and fluxgate 
magnetometer based on professional judgment.  


3.6.2. If necessary, recommend additional investigative activities, such as test pits, which 
may be required in order to confirm existing conditions to the extent necessary to 
inform the development and evaluation of conceptual design options.  Upon 
authorization by the Authority, complete such additional investigative activities as 
Allowance Services, and incorporate the findings in the Preliminary Geophysical 
Survey Report. 


3.6.3. Provide a Preliminary Geophysical Survey Report summarizing the above for the 
Authority’s review and acceptance. 


3.7. Preliminary Environmental Review and Report:  The Consultant shall undertake a 
preliminary environmental review for each building and site consisting of the following: 


3.7.1. Review of existing records including AHERA reports and environmental 
documentation for each building and site. 


3.7.2. Visual inspection of each site and building for preliminary confirmation of existing 
records and preliminary identification of any variances or other conditions that 
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must be taken into account in the course of development and evaluation of 
conceptual design options. 


3.7.3. If necessary, recommend additional investigative activities which may be required 
in order to confirm existing conditions to the extent necessary to inform the 
development and evaluation of conceptual design options.  Upon authorization by 
the Authority, complete such additional investigative activities as Allowance 
Services, and incorporate the findings in the Preliminary Environmental Review 
Survey Report. 


3.7.4. Provide a Preliminary Environmental Review Report summarizing findings for the 
Authority’s review and acceptance. 


3.8. Preliminary Facilities Survey:  The Consultant shall conduct a survey of each building 
and shall document each building to a level of information and detail sufficient to develop 
schematic site and floor plans sufficient to support the development of conceptual design 
options.  The Preliminary Facilities Survey shall include the following: 


3.8.1. Review of existing drawings and other documents that describe the existing 
facilities. 


3.8.2. On-site inspection of existing facilities and identification of any areas or conditions 
that vary from those reflected in existing documentation. 


3.8.3. For any areas of such variance, preliminary measurement and recording of existing 
conditions in detail sufficient to support the development of conceptual design 
options. 


3.8.4. The creation of schematic site and floor plans, at appropriate scales acceptable to 
the Authority, with information sufficient to support educational planning and the 
development of conceptual options. 


3.9. Preliminary Facilities Condition Assessment and Report:  The Consultant shall conduct 
a survey and assessment of existing building systems in order to establish a sufficient 
understanding of their disposition and condition to inform the development of conceptual 
design options.  The Preliminary Facilities Condition Assessment and Report shall include 
the following for each building: 


3.9.1. Review of existing drawings and other documents that describe the existing 
facilities. 


3.9.2. A non-invasive survey of each building to become familiar with the type, 
disposition, quality, functionality, and condition of existing buildings and their 
various systems, including an assessment of their capability and capacity to be 
expanded or extended. 


3.9.3. Verification of existing condition deficiencies in project scope areas specifically 
identified in Appendix A. 


3.9.4. Identification, during the course of the steps above, of any other significant 
condition deficiencies that might be considered by the Authority for inclusion in 
the project scope. 
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3.9.5. Provide a draft Preliminary Facilities Condition Assessment Report for review by 
the Authority.  The report shall be organized by building, building area, and 
system type and shall describe the type, disposition, capacity, quality, 
functionality, and condition of building systems and components.  For each 
identified condition deficiency, the report shall also identify and discuss options 
for addressing the deficiency including considerations of cost, schedule, and 
potential impact on ongoing use and occupancy of the facilities.  The report shall 
also identify additional investigative techniques, such as testing, which may be 
recommended to further assess the condition of existing facilities.  Following 
review and comment, the Consultant shall complete and submit the final 
Preliminary Facilities Condition Assessment Report for acceptance by the 
Authority. 


4. Project Requirements Review:  In accordance with the schedule included in the accepted Initial 
Project Report, the Consultant shall proceed with the following activities in order to establish an 
understanding of project requirements sufficient to inform the development and evaluation of 
conceptual design options. 


4.1. Regulatory Review Report:  The Consultant shall determine all applicable codes and 
regulatory reviews applicable to the project and prepare a Regulatory Review Report that 
includes the following: 


4.1.1. A list of all approvals that will be required for completion of the project, including 
prior approvals required under the Uniform Construction Code. 


4.1.2. Identification of the authority having jurisdiction for each approval, submission 
requirements, typical timeframes for securing such approvals, and identification of 
the project milestone(s) for which each approval is a prerequisite.  


4.1.3. Based on review with the Authority, identification of the party or parties 
responsible for securing each approval. 


4.2. Project Requirements Review and Report:  The Consultant shall conduct a Project 
Requirements Review with representatives of the Authority and School District in order to 
confirm and document the requirements which will serve as the basis for development and 
evaluation of conceptual design options and which will serve to inform the development 
and evaluation of subsequent design activities and deliverables.  The Project Requirements 
Review shall include the following activities: 


4.2.1. Review and confirmation of general project expectations and goals including 
performance, cost, and schedule. 


4.2.2. Review of the target space programs provided in Appendix A and confirmation of 
educational program requirements, including organization and adjacencies. 


4.2.3. For each site, review and confirmation of site requirements including outdoor PE 
and learning areas, parking, drop-off and pick-up, service access, and general site 
circulation considerations. 


4.2.4. Identify any materials and systems preferences that have been adopted or 
otherwise expressed by the School District, noting any that are in conflict with the 
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Authority’s Materials and Systems Standards; and identify any items for which the 
School District plans to request proprietary specifications. 


4.2.5. Identify any School District requirements or restrictions with respect to phasing 
and occupancy, including any potential need for swing space. 


4.2.6. Identify any other functional or performance requirements which the School 
District may wish to propose for the project. 


4.2.7. Establish the project’s approach with respect to achievement of LEED 
certification, building commissioning, and application for E-Rate funding. 


4.2.8. Following the Project Requirements Review, the Consultant shall submit the draft 
Project Requirements Report in a format acceptable to the Authority, for review by 
the Authority and the School District.  Following review and comment, the 
Consultant shall complete and submit the final Project Requirements Report for 
acceptance by the Authority. 


5. Conceptual Design Options Development, Evaluation and Selection:  The Consultant shall 
identify, develop, and evaluate alternative approaches to addressing the identified project 
requirements in accordance with the following: 


5.1. Confirmation of Evaluative Criteria:  Based on the Project Requirements Review and 
discussions with the Authority and the School District, the Consultant shall confirm the 
criteria that will be used in the evaluation of conceptual design options and shall prepare a 
narrative describing such criteria for review and acceptance by the Authority.  Such criteria 
shall include, but shall not be limited to: 


5.1.1. The extent to which a conceptual option satisfies educational program requirements. 


5.1.2. Construction Time and Phasing Requirements. 


5.1.3. Impact of construction activities on ongoing use and operation of the facilities. 


5.1.4. The need for temporary facilities to accommodate construction of the option. 


5.1.5. Potential for earlier advancement of some elements of the project scope. 


5.1.6. Construction Cost. 


5.1.7. Other criteria as identified and agreed by the Authority and School District. 


5.2. Identification of Options:  The Consultant shall identify and present a range of alternative 
approaches to satisfying the established project requirements in order to identify up to 
three options for each project site which shall be further developed and evaluated. 


5.2.1. Based on its knowledge and understanding or project requirements and existing 
site and building conditions, the Consultant shall develop, in diagrammatic form, a 
range of potential options for each school site that illustrate alternative ways in 
which the project elements can be arranged to satisfy the project requirements .  
Potential options shall include those identified and illustrated in Appendix A as 
well as other options identified by the Consultant. 


5.2.2. The Consultant shall present the diagrammatic options to the Authority and the 
School District, in one or more workshop setting(s), and utilizing the established 
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evaluative criteria, lead a discussion to identify a maximum of three diagrammatic 
options for each school that most effectively satisfy the project requirements. 


5.2.3. Document in writing the discussion and decision-making process by which the 
options are identified, presented and discussed. 


5.3. Conceptual Options Development and Report:  The Consultant shall develop and 
undertake a comparative evaluation of the identified diagrammatic options, and shall 
prepare a draft Conceptual Options Report for each school site for review and acceptance 
by the Authority. The draft Conceptual Options Report shall include the following:   


5.3.1. An executive summary which shall include: 


5.3.1.1. A brief overview of the options development process. 


5.3.1.2. A summary of each developed option.  


5.3.1.3. A summary of evaluative criteria. 


5.3.1.4. A summary comparison of developed conceptual options in tabular 
form including features such as new construction and renovation square 
footage and construction cost, as well as an evaluation of each 
developed option in regard to established evaluative criteria. 


5.3.1.5. A preliminary recommendation for advancement of a selected option 
including the reasons and rationale for the recommendation. 


5.3.2. For each developed option, the Conceptual Options Report shall include: 


5.3.2.1. A narrative description of the option describing the type and extent of 
site and building construction proposed. 


5.3.2.2. A narrative evaluation of the option in regard to how and to what extent 
it satisfies project requirements and established evaluative criteria. 


5.3.2.3. Conceptual site and floor plans. 


5.3.2.4. Conceptual phasing plans and narrative, including a description of the 
impact of the option on ongoing school operations, temporary facilities 
requirements (if any), and options for earlier advancement of work. 


5.3.2.5. A conceptual construction cost estimate based upon types and extent of 
proposed construction and agreed-upon unit costs. 


The Consultant shall present the draft Conceptual Options Report to the Authority for 
review and comment.  Following any revisions directed by the Authority, the Consultant 
shall present the conceptual options and comparative analysis to the Authority and the 
School District for selection of a preferred option. 


5.4. Conceptual Options Selection and Report:  Following selection of the preferred 
conceptual option by the Authority and the School District, the Consultant shall revise the 
draft Conceptual Options Report to reflect the development, evaluation and selection 
process and the basis for selection of the preferred option and shall submit a final 
Conceptual Options Report for each school site to the Authority for review and acceptance. 
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6. Final Predesign Report:  Following review and acceptance of each of the above components, the 
Consultant shall prepare and submit the draft Predesign Report, consisting of printed and 
electronic versions of all final Predesign deliverables and reports in a format acceptable to the 
Authority.  Following review and comment by the Authority and the School District, the 
Consultant shall revise the draft and submit the Final Predesign Report. 


7. Submissions:  Unless otherwise directed by the Authority, the Consultant shall provide all 
deliverables in three printed and bound copies, plus digital versions in native (.doc or .dwxf) and 
.pdf formats. 


8. Meetings 


8.1. In addition to meetings and site visits required above, the Consultant shall attend and 
participate in progress meetings every two weeks at the Authority’s offices in Trenton.  
The Consultant’s Subconsultants shall be in attendance at meetings where their services 
and deliverables are to be discussed or reviewed. 


8.2. The Consultant shall prepare and submit draft minutes of all meetings within five working 
days, for the Authority’s review and acceptance, and final minutes within five working 
days of the Authority’s acceptance.  
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 APPENDIX C   
 
 BRIDGING DESIGN CONSULTANT SERVICES 
 AND SUBMISSION REQUIREMENTS  
 


1. General 


1.1. Following the completion of Predesign Services, the Authority may elect to solicit a 
proposal from the Bridging Design Consultant for services in one or more of the following 
project phases: 


1.1.1. Schematic Design Phase 


1.1.2. Bridging Design Phase 


1.1.3. Bidding and Award Phase 


1.1.4. Design-Build Phase 


1.1.5. Other Basic Services 


A written Notice to Proceed for each project phase shall be provided to the Bridging 
Design Consultant by the Authority prior to commencement of such services. 


1.2. The services listed herein are preliminary only and may be adjusted, expanded, or 
otherwise modified at the conclusion of the Predesign Phase. 


1.3. The Bridging Design Consultant’s services shall be performed in accordance with the 
Bridging Design Consultant Agreement. 


1.4. In the event that invasive or destructive investigations are deemed to be necessary for 
completion of the Bridging Design Consultant’s Services, the Bridging Design Consultant 
shall obtain the approval of the Authority and the Project School District for such invasive 
or destructive testing activities, and shall coordinate the scheduling of these activities with 
all other Bridging Design activities and the Project School District’s schedule in order to 
minimize impact on the Project School District’s operations.  


2. Schematic Design Phase - Upon authorization by the Authority, and based upon the approved 
Predesign project scope, budget, and schedule, the Bridging Design Consultant shall proceed with 
the following Schematic Design Phase services. 


2.1. Programming and Educational Specifications 


2.1.1. The Bridging Design Consultant shall undertake detailed programming interviews 
with representatives of the Project School District to develop a full and complete 
understanding of educational program requirements sufficient to prepare detailed 
Educational Specifications and Schematic Plans as described below. 


2.1.2. The Bridging Design Consultant shall prepare Educational Specifications in a 
format provided by or acceptable to the Authority and in accordance with the 
requirements of the New Jersey Department of Education N.J.A.C. 6A:26-5.2. 


2.1.3. In addition to the requirements of the DOE, Educational Specifications shall include 
the following: 
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(i) A summary of the educational programs to be delivered in the proposed 
School Facility Project. 


(ii) A description of required parking, play areas, outdoor physical education 
facilities, and other required site facilities. 


(iii) A narrative description of the organization of the educational programs and 
the necessary organization of programmatic elements. 


(iv) An adjacency matrix indicating required and desirable adjacencies of all 
programmatic elements. 


(v) A room finish schedule listing finishes for walls, floors and ceilings.  


2.1.4. The Bridging Design Consultant shall submit draft Educational Specifications to the 
Authority and Project School District for review and comment and shall meet with 
the Authority to review such comments.  The Bridging Design Consultant shall 
revise the Educational Specifications as may be requested by the Authority and shall 
provide copies of approved Educational Specifications to the Authority for 
subsequent submission to DOE in accordance with 2.4 Educational Adequacy 
Submission. 


2.2. Schematic Plans   


2.2.1. Based on the approved Predesign Report and the Educational Specifications, and 
comments and other input from Authority and the Project School District, the 
Bridging Design Consultant shall prepare Schematic Plans in a format acceptable to 
the Authority and in accordance with the requirements of the New Jersey 
Department of Education N.J.A.C. 6A:26-5.3. 


2.2.2. In addition to the requirements of N.J.A.C 6A:26, the Bridging Design Consultant 
shall prepare a comparison of the Target Space Program and the Schematic Plans.  
The Program Comparison shall include the name, room number, and area of each 
programmed space in the Schematic Plans and shall indicate whether the space is 
existing, renovated, or new construction.  The Program Comparison shall be in a 
form acceptable to or provided by the Authority. 


2.2.3. The Bridging Design Consultant shall submit draft Schematic Plans to the Authority 
and Project School District for review and comment and shall meet with the 
Authority to review such comments.  The Bridging Design Consultant shall revise 
the Schematic Plans as may be requested by the Authority and shall provide copies 
of approved Schematic Plans to the Authority for subsequent submission to DOE in 
accordance with Section 2.4 Educational Adequacy Submission. 


2.3. Construction Cost Estimate:  The Bridging Design Consultant shall update the Predesign 
Phase conceptual construction cost estimate based upon the approved schematic plans and 
Educational Specifications. 


2.4. Educational Adequacy Submission:  The Bridging Design Consultant shall prepare and 
submit copies of the approved schematic plans and educational specifications for the 
Authority’s review and subsequent submission to the New Jersey Department of 
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Education, and shall make such revisions as are required to secure DOE educational 
adequacy approval. 


2.5. Planning Board Review:  If requested by the Authority, the Bridging Design Consultant 
shall participate in one meeting for each site with the local Planning Board to review and 
discuss any technical comments that it may have in response to the Authority’s schematic 
design submission. 


3. Bridging Design Phase Services:  Upon authorization by the Authority, the Bridging Design 
Consultant shall proceed with the following Bridging Design services: 


3.1. Detailed Materials and Systems Review:  The Bridging Design Consultant shall meet 
with the Authority and the Project School District in order to review the Project School 
District’s standards for materials and systems in detail, and shall deliver a report including 
the following: 


3.1.1. Detailed comparison of the Authority’s Materials and Systems Standards with 
Project School District standards, documenting resolution of any areas of conflict as 
accepted by the Authority. 


3.1.2. Review, confirmation and update, where necessary, of Project School District’s 
requests for proprietary specifications, and preparation of proprietary specification 
requests for review and action by the Authority. 


3.1.3. Prepare any necessary requests for variance from the Authority’s Materials and 
Systems Standards for review and action by the Authority. 


3.2. Bridging Design Development:  Based upon the approved schematic design and the 
Detailed Materials and Systems Review, the Bridging Design Consultant shall develop 
drawings, specifications, and other information to produce the Bridging Design Phase 
Deliverables enumerated below. 


3.3. Uniform Construction Code and Best Practices Documents and Review:  The Bridging 
Design Consultant shall perform an analysis of the Bridging Design and prepare code 
compliance drawings, as described below, to establish its compliance with the New Jersey 
Uniform Construction Code and Best Practices Standards for School Construction. 


3.3.1. The Bridging Design Consultant shall participate in one meeting with the Authority 
and the New Jersey Department of Community Affairs to review the requirements 
of the Uniform Construction Code and Best Practices Standards and their 
application to the project, and shall make any necessary modifications to 
deliverables in order to ensure that the Bridging Design is consistent with all code 
requirements. 


3.4. Construction Cost Estimate:  Based on the Bridging Design drawings and other 
documents as approved by the Authority and the Project School District, the Bridging 
Design Consultant shall prepare its revised Construction Cost Estimate in a format 
provided by or acceptable to the Authority. 


3.5. OSC Submission:  The Bridging Design Consultant shall provide draft procedural and 
performance specifications for inclusion in the Authority’s submission to the Office of the 







 
Appendix C - Additions and Renovations to Millville Senior High School and Lakeside Middle School Page 4 of 16 
Contract No. ST-0046-A01 
December 20, 2013  


State Comptroller (OSC) and shall revise specifications as may be necessary to secure 
OSC approval to advertise the project. 


3.6. Revised Educational Adequacy Submission – In the event that room use, area, volume, 
or other features affecting educational adequacy are modified as a result Bridging Design 
Development, the Bridging Design Consultant shall revise previously approved Schematic 
Plans and Educational Specifications as may be necessary to secure DOE educational 
adequacy approval of the revised design. 


4. Bridging Design Phase Deliverables:  The Bridging Design Consultant shall prepare Bridging 
Design Documents sufficient to support competitive procurement of Design-Build Services and 
Work, which shall include, as a minimum, the following: 


4.1. Existing Conditions Drawings 


4.1.1. Boundary Survey 


4.1.2. Existing Conditions Plan(s) showing site boundaries, existing topography and all 
existing above- and below-grade improvements and construction. 


4.1.3. Existing Utility Plan showing the type, size, location, and approximate depth of all 
existing utilities within the site and in any adjoining streets or sidewalks. 


4.1.4. Existing Floor Plans indicating the following: 


(i) Overall floor plans and/or partial floor plans for segments of the building that 
are or may be affected by the proposed design, at an appropriate scale and 
with sufficient detail so that dimensions, clearances, and relationships can be 
ascertained and confirmed. 


(ii) Built-in fixtures, furnishings, equipment, electrical panels and other 
components that are or may be affected by the proposed design. 


4.1.5. Existing systems drawings including plans, sections, details, and other information 
about building systems as necessary to describe systems and components that are 
affected by the proposed additions and renovations. 


4.1.6. Existing building sections, elevations, or other drawings that may be necessary to 
describe existing conditions in sufficient detail to establish the basis of the Bridging 
Design Documents. 


4.2. Bridging Design Drawings:  For site and building areas affected by additions and/or 
renovations, the Bridging Design Documents shall include the following drawings.  This 
list may be amended in accordance with the Project Requirements and as approved by the 
Authority. 


4.2.1. Proposed Grading and Drainage Plan(s) showing grading, storm water drainage, 
retention, detention, infiltration and any other above or below grade drainage 
systems with proposed elevations and inverts in plan and profile. 


4.2.2. Proposed Utility Plan(s) showing all existing utilities, location and size of proposed 
building services, and proposed electrical transformer and generator locations. 


4.2.3. Proposed Site Plan(s) describing the following: 
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(i) All proposed site improvements, buildings and structures. 


(ii) Pedestrian and vehicular access, parking and circulation improvements. 


(iii) Fencing, lighting, landscaping, site furniture and retaining walls. 


(iv) Playing fields and playgrounds. 


(v) Existing and proposed grades at 5-foot contour intervals 


(vi) Spot elevations at all entrances, exits, and building corners, and on a 20-foot 
grid for parking lots and open areas. 


4.2.4. Proposed Landscape Plan(s) describing the following: 


(iii) All proposed trees, shrubs, ground covers and other planting materials. 


(iv) A schedule of all planting materials. 


(v) All other ground surface treatments such as synthetic turf, rubberized safety 
surface, etc. 


(vi) Provisions for irrigation and other on-site landscape care systems or features. 


4.2.5. Proposed Floor and Roof Plans for each level of the building, indicating the 
following: 


(i) All room layouts with sufficient detail and dimensions, including net area of 
all rooms, so that critical dimensions, clearances, and relationships can be 
ascertained and confirmed.   


(ii) Wall types and ratings and all required chases and shafts. 


(iii) Structural elements, doors and windows, and all furnishings and equipment to 
be provided by Design-Builder.  


(iv) Overall and partial floor plans as needed to indicate all floors at the scales 
noted below. 


(v) References to all building elevations, sections, and other drawings. 


4.2.6. Proposed Building Elevation color drawings indicating the following: 


(i) All building elevations identified by orientation and labeled with preliminary 
floor and roof elevations for each level. 


(ii) A key plan indicating the location of each partial building elevation. 


4.2.7. Proposed Enlarged Building Elevation color drawings indicating the following: 


(i) All building exterior wall materials. 


(ii) Door and window types. 


(iii) Control joints, wall-mounted lighting, canopies, signage, and other exterior 
wall-mounted features and appurtenances. 


(iv) A key plan indicating the location of each enlarged building elevation. 
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4.2.8. Proposed Door and Window Elevations with nominal dimensions and other 
characteristics such as swing and opening type, keyed to enlarged building 
elevations. 


4.2.9. Proposed Building Section drawings indicating basic sectional characteristics and 
any changes in building section. 


4.2.10. Proposed Floor Finish Pattern drawings for each floor indicating floor materials, 
colors and patterns. 


4.2.11. Proposed Food Service Floor Plan(s) and Schedule(s) showing all equipment and 
critical dimensions. 


4.2.12. Color perspective rendering, showing each building as seen from a viewpoint 
selected by the Authority. 


4.2.13. Separate cover sheets for Department of Education review set, Department of 
Community Affairs review set, and Design-Build procurement. 


4.2.14. Other drawings identified as necessary to establish the Basis of Design. 


4.3. Code Compliance Drawings:  The Bridging Design Consultant shall produce at a 
minimum the following to demonstrate code compliance: 


4.3.1. Code Analysis sheets containing excerpts, notes, diagrams and calculations 
establishing use and occupancy classification and requirements, construction type, 
building height and area, fire resistance ratings and features, fire protection systems, 
plumbing fixture counts, and other code-related parameters of the Bridging Design. 


4.3.2. Egress Plans for each floor level and the site indicating room net areas, occupant 
loads, exit door capacities, egress routes, travel distances, cumulative occupant 
loads, fire separations, and other notes and calculations sufficient to demonstrate 
compliance with code. 


4.3.3. Best Practices Plan(s) demonstrating compliance with the Best Practices Standards, 
with excerpts and notes describing design features that address each requirement. 


4.4. Procedural and Performance Specifications:  The Bridging Design Consultant shall 
review the Authority’s standard Procedural Specifications  and Performance 
Specifications, and shall provide edits to and/or additional specifications sections as 
necessary to define the project scope and describe project requirements for Design-Build 
procurement, final design, and construction. 


4.4.1. Procedural Specifications shall include a Summary of the Work which shall include 
a description of project sequencing, phasing, and scheduling as well as other 
procedural requirements necessary for execution of the Work. 


4.4.2. Performance Specifications shall include detailed descriptions of proposed 
disposition of all existing building systems in each affected area of the existing 
buildings, including continued use, extension or modification to serve additions 
and/or renovated spaces, discontinuation and removal, or abandonment in place.  
Systems may include but are not limited to mechanical, electrical, plumbing, fire 
protection, life safety and communication systems. 
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4.5. Construction Cost Estimate:  The Bridging Design Consultant shall provide its revised 
Construction Cost Estimate in a format provided by or acceptable to the Authority. 


4.6. Bridging Documents Attachments:   The Bridging Design Consultant shall provide 
copies of and surveys, reports, or deliverables prepared by the Bridging Design Consultant 
and may be requested by the Authority in an appropriate electronic format for inclusion in 
the Design-Build Information Package. 


5. Bidding and Award Phase: Upon authorization by the Authority, the Bridging Design 
Consultant shall proceed with the following Bidding and Award Phase services: 


5.1. The Bridging Design Consultant shall attend the pre-bid meeting and site tour conducted 
for Design-Build bidders. 


5.2. The Bridging Design Consultant shall provide responses to bidder questions regarding any 
elements of the Design-Build Information Package which are a part of the Bridging Design 
Consultant’s scope of services.  Responses shall be provided to the Authority in writing 
with modifications to or additional drawings and/or specifications as appropriate within 
three (3) business days.   


5.3. The Bridging Design Consultant shall assist the Authority in review of the Design-
Builder’s price proposal, including participation in a meeting with the Authority and the 
highest ranked Design-Builder.  The Bridging Design Consultant shall provide a written 
explanation of any significant variances between the Design-Builder’s price proposal and 
the Bridging Design Consultant’s cost estimate. 


5.4. Within 14 calendar days of the issuance of the Notice of Award, the Bridging Design 
Consultant shall incorporate all addendum modifications to the Bridging Documents and 
complete a conformed set of Bridging Documents, for review and acceptance by the 
Authority. 


6. Design-Build Phase Services:  Upon Authorization by the Authority, the Bridging Design 
Consultant shall provide the following Design-Build Phase services in relation to all elements of 
the Project for which the Bridging Design Consultant had design responsibility. 


6.1. Requests for Information:  The Bridging Design Consultant shall review and provide 
written responses, including supplemental information or sketches as necessary and 
appropriate, to Requests for Information (RFIs) submitted by the Design-Builder.  The 
Bridging Design Consultant shall provide such responses to the Authority within five (5) 
calendar days of receipt of the RFI. 


6.2. Design Phase Progress Submissions:  The Bridging Design Consultant shall review and 
provide written comments upon monthly Design Phase progress submissions prepared by 
the Design-Builder.  The Bridging Design Consultant’s review is intended to confirm that 
the design is generally proceeding consistent with the design concepts and requirements of 
the Bridging Design Documents prepared by the Bridging Design Consultant, and to assess 
the completion status of the Preliminary and Final Design Documents.  The Bridging 
Design Consultant shall provide such comments to the Authority, in writing in a format 
acceptable to the Authority, within five (5) calendar days of receipt of the progress 
submission. 
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6.3. Design Phase Submission Review:  The Bridging Design Consultant  shall review and 
accept or reject Preliminary and Final Design Phase Submissions prepared by the Design-
Builder, as required by the Design-Build Design Manual, to confirm that the Submissions 
are consistent with and in compliance with the design concept and requirements of the 
Bridging Design Documents prepared by the Bridging Design Consultant, and to 
determine whether additional information is required to adequately review a given 
Submission.  The Bridging Design Consultant shall review and accept or reject revised 
Submissions prepared by the Design-Builder in response to the Bridging Design 
Consultant’s review comments.  The Bridging Design Consultant shall accept or reject 
Design Phase Submissions and provide written comments to the Authority within seven (7) 
calendar days of receipt of the Submission. 


6.4. Construction Phase Submittal Review:  The Bridging Design Consultant  shall review 
and accept or reject Design-Build Construction Phase Submittals prepared by or for the 
Design-Builder, including shop drawings, product data, samples and other Submittals to 
confirm that the Submittals are consistent with and in compliance with requirements of the 
Bridging Design Documents prepared by the Bridging Design Consultant , and to 
determine whether additional information is required to adequately review a given 
Submittal.  The Bridging Design Consultant shall review and accept or reject revised 
Submittals prepared by the Design-Builder in response to the Bridging Design 
Consultant’s review comments.   


6.4.1. The Bridging Design Consultant’s review pursuant to this section shall not be 
deemed to be undertaken for the purpose of determining the accuracy and 
completeness of each Submittal, determining that any other details such as 
dimensions and quantities have been complied with, or of substantiating 
instructions for installation and performance of equipment or systems, all of 
which shall remain, unless otherwise specified in the Contract for Construction, 
the Contractor’s responsibility.  The Bridging Design Consultant shall accept or 
reject Submittals within seven (7) calendar days of receipt from the Authority.   


6.4.2. The Bridging Design Consultant’s review pursuant to this section  also shall not 
constitute approval of safety precautions or, unless otherwise specifically stated 
by the Bridging Design Consultant, of construction means, methods, techniques, 
sequences or procedures. 


6.4.3. The Bridging Design Consultant’s approval of specific items shall not indicate 
approval of an assembly of which the item is a component. 


6.5. Change Order Review:  If requested by the Authority, the Bridging Design Consultant 
shall review, evaluate, and make recommendations regarding Change Orders, Proposal 
Requests, and Construction Change Directives with supporting documentation and data if 
deemed necessary by the Authority.  The Bridging Design Consultant shall evaluate and 
prepare specific written recommendations, including evaluation of costs, to the Authority, 
within five (5) calendar days of receipt of a Design-Builder’s Proposal or other response to 
a Proposal Request, Contract Change Request or Construction Change Directive.  If the 
nature of the work described in the Proposal Request or Contract Change Request is 
complex, the Authority may grant the Bridging Design Consultant additional time for its 
evaluation, if requested in writing.  The Bridging Design Consultant, upon request of the 
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Authority, shall attend meetings in connection with Change Orders, Proposal Requests or 
Construction Change Directives. 


6.6. Construction Observation Services:  If requested by the Authority, the Bridging Design 
Consultant shall make visits to the Site during construction for general observation of 
quality and progress and to determine if the Construction Work is proceeding in 
accordance with requirements of the Bridging Design Documents prepared by the Bridging 
Design Consultant and accepted Design Submissions.  The Bridging Design Consultant 
shall promptly notify the Authority in writing of Design-Builder’s failure to comply with 
the above requirements.   


6.6.1. The Bridging Design Consultant’s obligations under this Paragraph shall not be 
deemed to imply that the Bridging Design Consultant  is responsible for and has 
control or charge of construction means, method, techniques, sequences, or 
procedures, or for safety precautions and programs in connection with the 
Construction Work, or that the Bridging Design Consultant  will be responsible 
for the Design-Builder’s failure to carry out the Construction Work in accordance 
with the requirements of the Design-Build Agreement.  The Bridging Design 
Consultant will not be responsible for or have control or charge over the acts or 
omissions of the Design-Builder, Subcontractors, or their respective agents or 
employees, or of any other person performing portions of the Construction Work. 


6.6.2. The Bridging Design Consultant shall notify the Construction Manager and the 
Authority’s on-Site representatives immediately if the Bridging Design 
Consultant has actual knowledge of hazardous site conditions or site conditions 
which may result in an imminent danger on the Site to occupants or persons on or 
in the vicinity of the Site.   


6.6.3. The Bridging Design Consultant shall communicate with the Contractor through 
the Construction Manager, except when direct communications have been 
specifically authorized.  Communications by and with the Bridging Design 
Consultant’s Design Subconsultants shall be through the Bridging Design 
Consultant.  Notwithstanding that the communications with the Design-Builder 
shall be through the Construction Manager, nothing shall relieve the Bridging 
Design Consultant from performing the Services required to be performed under 
this Agreement at the time and in the manner specified. 


6.7. Project Close-Out Services:  If requested by the Authority, the Bridging Design 
Consultant shall assist in Project Close-Out activities.  Such services may include but are 
not limited to supplemental inspections, review and evaluation of non-conforming Work, 
and making recommendations for correction of non-conforming Work. 


7. Other Basic Services:  Following completion of Predesign Services and in a manner coordinated 
with all Bridging Design Services, the Bridging Design Consultant shall provide the following 
services: 


7.1. Building Survey, Inventory and Documentation:  The Bridging Design Consultant shall 
inspect all existing building and site conditions affected by the proposed additions and 
renovations, to assess their condition in regard to performance, functionality, life-cycle and 
compliance with applicable codes and standards, and to provide base information sufficient 
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for development of the Bridging Design and subsequent project phases.  Deliverables shall 
include but are not limited to the following: 


7.1.1. Measurement and documentation of all building spaces, whether affected by the 
proposed additions and renovations or not, including: 


7.1.1.1. Floor plans showing room names, areas, ceiling heights, and built-in 
furnishings and equipment. 


7.1.1.2. An updated room inventory listing room types, areas, ceiling heights, 
and built-in furnishings and equipment. 


7.1.2. Detailed survey and documentation of all building elements affected by the 
proposed additions and renovations, including dimensions, finishes, major 
structural elements, food service equipment, and  mechanical, electrical, 
plumbing, fire protection, life safety and communication systems. 


7.1.3. An existing conditions assessment and written report of the current performance, 
functional condition, capacity and code status of existing mechanical, electrical, 
plumbing, fire protection, life safety and communication systems.  Systems shall 
be evaluated with respect to their suitability for continued use, extension or 
modification to serve additions and/or renovated spaces, and discontinuation and 
removal or abandonment in place. 


7.1.4. Identification, during the course of the above activities, of any other significant 
condition deficiencies or unknown conditions of which it becomes aware. 


7.2. Hazardous Materials and Universal Waste Survey and Report:  The Bridging Design 
Consultant’s responsibilities shall include investigation services consisting of survey and 
documentation of hazardous materials and universal waste in all existing building 
elements, systems, and components affected by the proposed additions and renovations.  


The Bridging Design Consultant shall use, where appropriate to the condition being 
investigated, available technologies such as infrared photography and core sampling to 
investigate and document existing conditions and deficiencies.  Specifically, the Bridging 
Design Consultant shall: 


7.2.1. Review documented historical information (i.e. warranties, as-built drawings, 
contract documents, maintenance records, and the Project School District’s 
Asbestos Management Plan and AHERA report, relevant reports previously 
conducted by the Authority and others, etc.). 


7.2.2. Observe and document the condition of systems and components that have been 
identified as part of the Project Scope.  


7.2.3. Provide a proposed Sampling Plan based on suspect materials present, and the 
sampling and testing requirements of 40 CFR 763. 


7.2.3.1. The Sampling Plan shall include a description of the sampling methods 
to be employed, including procedures for accessing hidden or 
inaccessible spaces in areas affected by the proposed additions and 
renovations. 
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7.2.3.2. The Sampling Plan shall include provisions for invasive and/or 
destructive methods that may be needed to define the presence or extent 
of any environmental hazards (including by not limited to worker safety 
requirements) and which may affect the construction schedule, cost, or 
manner of removal, disposal, and replacement, or repair of systems 
included in the Project Scope.  The sampling plan shall include 
prioritization of testing and coordination with the Project School 
District’s occupancy of the school.  The Sampling Plan shall be prepared 
in conformance with the Authority’s Asbestos Guidance Document 
dated January 3, 2013, a copy of which is attached. 


7.2.3.3. The Sampling Plan shall include the name(s) of qualified inspector(s) 
including certification number, and expiration date; inspector firm 
information including name, address and telephone number; laboratory 
name and accreditation, and special instructions regarding type of 
analysis requested such as PCBs, lead-based paint, TCLP, PLM, PCM, 
point counting, or TEM. 


7.2.4. Provide a scope, schedule, and budget to complete the Hazardous Materials and 
Universal Waste Survey, inclusive of any mold and moisture testing, as 
Allowance Services in accordance with the terms of the Agreement. 


7.2.5. The Bridging Design Consultant shall provide for the sampling and analysis to 
identify Asbestos Containing Materials (ACM), Lead-Based Paint (LBP), Mold 
and Mildew, Polychlorinated Biphenyls (PCBs), and Universal Wastes in areas 
affected by the proposed additions and renovations, either during invasive and 
destructive investigations or addition and renovation work.  


7.2.5.1. The Bridging Design Consultant shall complete sampling and analyses 
in areas affected by the proposed additions and renovations, with the 
objective to identify (i) suspect ACM (friable and non-friable and non-
friable organically-bound) within each individual building and affected 
site area, such as interior and exterior pipe/duct insulations, equipment 
and boiler insulations, fire brick, HVAC units, plaster materials, floor 
and ceiling tiles, mastics/glues, roofing materials, glazing caulks, wire 
wrap, fireproofing; (ii) suspect LBP, such as paint materials;  (iii) 
suspect areas of moisture intrusion potentially supporting excessive 
growth of mold and mildew; and (iv) suspect Universal Waste, such as 
PCB equipment and transformers, caulking, light ballasts, and electrical 
switches containing mercury. 


7.2.5.2. The Bridging Design Consultant shall ensure that transmission electron 
microscopy (TEM) analytical techniques are utilized for all materials 
found to contain less than 1% asbestos fiber using polarized light 
microscopy methods (PLM). 


7.2.5.3. The Bridging Design Consultant shall complete all required sampling 
and analysis procedures for determining the Total Lead Concentration 
and TCLP of all suspected LBP materials for disposal.  The Bridging 
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Design Consultant shall obtain individual and bulk samples to 
accomplish this task in compliance with all applicable regulatory and 
code requirements, including applicable provisions of N.J.A.C. 7:26E.  
All materials subject to disturbance by the work, and suspect material 
that may contain hazardous substances, including but not limited to 
sealants, caulks, and painted finishes shall be tested. 


7.2.5.4. The Bridging Design Consultant shall conduct an inspection of areas 
affected by the proposed additions and renovations, to determine if they 
are or have been subject to water infiltration.  This inspection will 
include visual inspection for signs of water staining and/or microbial 
growth, and measurement of humidity levels with a moisture meter in all 
floors, wings, basements, and crawlspaces affected by the proposed 
additions and renovations.  Based upon the results of this inspection, 
potential areas of concern shall be inspected.  If signs of water 
infiltration, water damage, or active microbial growth are observed 
and/or relative humidity levels are not within established American 
Society of Heating, Refrigerating, and Air-Conditioning Engineers 
(ASHRAE) guidelines of 30-60% (ASHRAE 55) ), these areas shall be 
identified for subsequent abatement action.  In addition, all HVAC units 
that service areas of water infiltration or mold growth shall be visually 
inspected and identified for subsequent cleaning. 


7.2.5.5. The Bridging Design Consultant shall investigate areas affected by the 
proposed additions and renovations, to determine the presence of PCB-
containing equipment/fixtures and Universal Wastes, to include, but not 
limited to, batteries, fluorescent lights, and radioactive smoke detectors 
and emergency exit signs.   


7.2.5.6. The Bridging Design Consultant shall submit a Hazardous Material and 
Universal Waste Report that presents a detailed inventory of the 
materials and conditions encountered, with appropriate exhibits.  Each 
individual building area shall be itemized separately in the Report.  The 
Report shall summarize all work accomplished, and shall include:  


(i) All laboratory data. 


(ii) Sketch plans identifying the location of all samples obtained.  


(iii) Summary tables identifying all analytical results, including, but not 
limited to, detection and friability levels of all ACM/non-ACM, 
concentrations of Total Lead, and TCLP analyses for disposal. 


(iv) Comparison of all such levels/concentrations to residential action 
levels as determined by NJDEP and the United States 
Environmental Protection Agency (the “USEPA”).  


(v) A detailed list of federal and state regulatory requirements 
applicable to each Hazardous Material or Universal Waste item for 
handling, storage, and marking. 
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The report shall include an itemized inventory of all suspected ACM and 
LBP materials found to exist in each individual building in an itemized 
format with a corresponding cost estimate to abate such conditions in 
accordance with all applicable regulatory agency and code requirements. 


7.3. Preliminary Storm Water Management Investigation and Report:  Based on review of 
existing documentation, the Bridging Design Consultant shall undertake investigations in 
order to ascertain the proper soil characteristics and depth to groundwater required to 
provide a schematic design of any subsurface detention/infiltration system(s).  It is 
anticipated that this may include 


7.3.1. Installation of temporary well points and testing to determine if special handling 
or equipment would be required if dewatering is necessary during construction.  


7.3.2. Investigation of subsurface soil and groundwater conditions within possible storm 
water management locations. 


7.3.3. Determination of seasonal high groundwater elevation(s), if evident, and 
performance of in-situ percolation testing for use in storm water management 
design. 


7.3.4. Indication of any limitations on storm water system design, placement or 
construction based on these findings.  


7.4. Geotechnical Investigation and Report 


7.4.1. Building upon the Preliminary Geotechnical Survey, the Bridging Design 
Consultant shall complete necessary work to: 


7.4.1.1. Explore, in a comprehensive manner, the subsurface soil and 
groundwater conditions at selected locations within the site. 


7.4.1.2. Estimate the geotechnical engineering properties of the encountered 
materials. 


7.4.1.3. Evaluate the general site foundation requirements and recommend 
appropriate types of foundations for support of the proposed structure. 


7.4.1.4. Present recommendations relative to the support and sub-drainage 
requirements of the lowest level floor slabs. 


7.4.1.5. Identify a seismic site class in accordance with IBC 2009, New Jersey 
Edition. 


7.4.1.6. Discuss general earthwork operations or considerations consistent with 
the recommended site and foundation solutions. 


7.4.2. In order to accomplish these purposes, a subsurface investigation program 
consisting of multiple supervised test borings and test pits will be performed at 
select locations within the proposed site.  . 


7.4.2.1. The borings shall extend to depths ranging from 20 to 30 feet below the 
existing surface grades. 
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7.4.2.2. All field work shall be performed under the oversight of a licensed 
engineer.  The geotechnical engineer shall locate the explorations in the 
field, maintain continuous logs of the explorations as the work proceeds, 
and observe the soil sampling operations in order to develop the required 
subsurface information.  Soil samples suitable for identification purposes 
shall be extracted from the borings at closely spaced intervals in 
accordance with the procedures of the Standard Penetration Test.  


7.4.2.3. The Geotechnical Investigation Report shall focus on the above listed 
elements and indicate any limitations on building placement or 
construction based on geotechnical findings. This investigation is not 
intended to meet code compliance but is solely intended for the purpose 
of providing the Design-Builder with sufficient information upon which 
to base a price for design and construction of building foundations and 
other site structures 


7.5. Executive Order 215 Report:  The Bridging Design Consultant shall prepare a report in 
accordance with Executive Order No. 215 (1989) (“E.O. 215") for submission of the 
project to the NJDEP Office of Program Coordination.  The tasks to be incorporated may 
include but are not limited to: 


7.5.1. Environmental Screening Report 


7.5.2. Preliminary Assessment 


7.5.3. Site Investigations 


7.5.4. Wetland Investigation and Determination 


7.5.5. Hazardous Materials and Universal Waste Report including Asbestos Containing 
Materials (ACM), Lead-Based Paint, Lead in Drinking Water, Radon, Mold and 
PCB Investigation 


7.5.6. Traffic Feasibility Analysis and Report 


7.5.7. Historic and Cultural Resources Report 


8. Submission Requirements for Deliverables 


8.1. General:  All design submissions shall conform to the following: 


8.1.1. Each design submission shall include the following information:   


(i) Names of the Project, Project School District, Bridging Design Consultant, 
the NJSDA package number and the DOE project number. 


(ii) Original document submission date and current revision submission date (if 
applicable), with all previous revision submission dates included. 


8.1.2. Paper Submissions 


(i) Unless otherwise noted, provide six complete, full-sized printed sets of each 
deliverable. 


(ii) In addition, provide two half-size sets of all documents larger than 11″ x 17″. 
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8.1.3. Digital File Submissions 


(i) Provide individual digital files of all submission documents in native formats, 
generally .doc or .dwxf or as appropriate for document type. 


(ii) Provide .pdf versions of all submissions. 


(iii) Label digital files in a manner consistent with labeling of printed documents.  
Include specific information sufficient to identify the file. 


(iv) Provide all electronic submissions via the .ftp site established by the 
Authority for the project.  Confirm and record successful receipt and 
download by the Authority. 


8.2. Drawings:  All drawing submissions shall conform to the following standards, unless 
another format is specifically approved by the Authority based on project conditions. 


8.2.1. Unless otherwise noted, all drawings shall be prepared on sheet sizes of either 24ʺ x 
36ʺ (Arch D) or 30″ x 42″ (Arch E1), consistent for all sheets throughout the 
project. 


8.2.2. Paper stock shall be 26-pound, minimum brightness 90, unless otherwise noted. 


8.2.3. Submission sets shall be stapled or post-bound, with folded paper binding covers. 


8.2.4. Title blocks shall be consistent with the template(s) provided by the Authority. 


8.2.5. Lettering shall be at least 1/8″ high. 


8.2.6. Maintain consistent orientation of building between site and floor plans, with North 
up preferred. 


8.2.7. Where partial site or floor plans are necessary, provide key plans to indicate portion 
of building or site being depicted in relationship to overall building or site. 


8.2.8. Scale 


(i) Site plans:  Minimum scale 1″ = 30′-0″.   Where necessary, provide multiple 
plans at required scale and smaller scale key site plans. 


(ii) Floor plans, roof plans, reflected ceiling plans:  Minimum scale 1/8″ = 1′-0″.  
Where necessary, provide multiple floor plans at required scale and smaller 
scale key floor plans. 


(iii) Furniture plans and enlarged floor plans:  Minimum scale: 1/4″ = 1′-0″. 


(iv) Elevations:  Minimum scale:  1/16″ = 1′-0″ with enlargements at 1/8″ or 1/4″ 
scale as necessary to show detail.  Where necessary, provide smaller scale 
key elevations. 


(v) Wall sections, details, and other drawings:  Scale as appropriate to the level 
of detail being portrayed. 


(vi) Schedules:  Scale as appropriate to the level of information being portrayed. 


8.2.9. Renderings shall be prepared on photographic quality paper, typically 20″ x 30″. 
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8.3. Educational Specifications, Performance Specifications and Reports 


8.3.1. Prepare Educational Specifications and Performance Specifications in a form 
acceptable to or provided by the Authority. 


8.3.2. When necessitated by project requirements, prepare additional components or 
sections in formats consistent with the Authority’s templates. 


8.3.3. Submissions shall be prepared in 8-1/2″ x 11″ portrait format unless otherwise 
approved by the Authority. 


8.3.4. Provide plastic comb bindings unless otherwise approved by the Authority. 


8.3.5. Reports shall include the following, as applicable: 


(i) Cover Page:  Include Name of Project School District, School, Project Name, 
date of report, and name of Bridging Design Consultant and sub-consultant 
firms.  


(ii) Executive Summary:  Summarize investigations undertaken, observations 
and findings, and recommended actions.  


(iii) Detailed Report:  Include detailed information describing the context, 
method(s) of research and/or investigation(s) undertaken, and findings. 


(iv) Attachments:  Supporting plans, test results, tables, etc. 


9. Meetings: The Bridging Design Consultant shall attend and document all meetings as may be 
made necessary to the performance of Schematic Design Phase, Bridging Design Phase, and 
Other Basic Services.  Additionally, the Bridging Design Consultant shall meet with the 
Authority at least once every two weeks to review the progress of services and deliverables 
during those phases.    


10. Schedule:  The Bridging Design Consultant shall provide a detailed schedule for performance of 
services and submission of required Bridging Design deliverables.  It is anticipated that the such 
services will be provided in accordance with the following time frames: 


Schematic Design Phase – 16 weeks (including SDA and DOE review and approvals) 


Bridging Design Phase – 16 weeks (including SDA review and approvals) 


Bidding and Award Phase – 12 weeks (excluding SDA Board approval time) 


Design-Build Phase – 36 months (including final design, construction, and close-out) 


Other Basic Services – 12 weeks in coordination with Schematic Design and Bridging 
Design Phase services 


11. Attachments:  NJSDA Asbestos Guidance Document dated January 3, 2013 


 








APPENDIX D


HOURLY FEE SCHEDULE


Class Staff Category Rate


I Principal Architect-In-Charge 200.00             


I Project Manager 155.00             


I Project Architect 155.00             


I Building Envelope Specialist 150.00             


I LEED Specialist 140.00             


I Specifications Writer 145.00             


I QA/QC Specialist 180.00             


I Code Specialist 175.00             


I CAD/Draftsperson 105.00             


I Senior Cost Estimator 140.00             


I Educational Planner 140.00             


I Cost Estimator 115.00             


I Scheduling Specialist 130.00             


I Constuction Administration 145.00             


I Field Project Manager 155.00             


I Historical & Cultural Resources Specialist 170.00             


I Administrative/Clerical 65.00               


II PE, Principal-In-Charge 200.00             


II PE, QA/QC Specialist 185.00             


II Site Engineer 155.00             


II Civil Engineer 150.00             


II Structural Engineer 150.00             


II Geotechnical Engineer 170.00             


II Landscape Architect 150.00             


II Plumbing / Fire Protection Engineer 135.00             


II Electrical Engineer 145.00             


II HVAC Engineer 140.00             


II Mechanical Engineer 130.00             


II Technology/Security Specialist 150.00             


II Administrative/Clerical 70.00               
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HOURLY FEE SCHEDULE


Class Staff Category Rate


III Corporate H&S Officer 150.00             


III Sr. Project Hydrogeologist 155.00             


III Sr. Risk Assessor/Toxicologist 145.00             


III Sr. Environmental Communications Specialist 165.00             


III Sr. Industrial Hygenist 170.00             


III Sr. Environmental Scientist - Technical Director 165.00             


III Expert Testimony - Cost Recovery 190.00             


III Project Geologist/Hydrogeologist 120.00             


III Data Validation Chemist 95.00               


III Environmental Planner 125.00             


III Asbestos Sampling Technician 95.00               


III Environmental Communications Specialist 125.00             


III Air Quality Specialist 130.00             


III Health and Safety Specialist 105.00             


III Administrative/Clerical 60.00               


IV Environmental Scientist 100.00             


IV Geologist/Hydrogeologist 95.00               


IV Environmental Engineer 115.00             


IV Biologist - Ecologist 105.00             


IV Field Sampling Personnel 85.00               


IV Administrative/Clerical 60.00               


NJSDA
ST-0046-A01 Page 2 of 2 December 20, 2013








 


 
BDC Services ST-0046-A01 RFP 
12/20/2013 
 


AGREEMENT APPENDIX E 
 


CERTIFICATES OF INSURANCE AND BUSINESS REGISTRATION CERTIFICATE 
 


{to be attached at a later date} 
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AGREEMENT APPENDIX F 
 


BRIDGING DESIGN CONSULTANT’S EMPLOYEES AND SUBCONSULTANTS 
 


{to be attached at a later date} 
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AGREEMENT APPENDIX G 
 


BRIDGING DESIGN CONSULTANT’S PRE-DESIGN PHASE FEE PROPOSAL 
COVER SHEET (FORM 231B) 


 
{to be attached at a later date} 
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AGREEMENT APPENDIX H 
 


ADDITIONAL FORMS AND ADDENDA 
 


{to be attached at a later date} 
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INTEGRITY AFFIDAVIT 


(CONSULTANT CONTRACT) 


 
Contract #:                                                       
 
 
STATE OF:      


         
COUNTY OF:       
 
 
I,                                                                                   , of the City of                                         , in the County 
of                                       and the State of                                          of full age, being duly sworn according 
to law on my oath, depose and say that I am                                                 of the firm of                          
        ____________________________________________________________________, (the "Consultant"); 
that my firm has been awarded the Contract  with the New Jersey Schools Development Authority (the 
"Authority" or  “NJSDA”); that I execute this Contract of which this Affidavit is a part, with full authority to 
do so; that terms not otherwise defined herein shall have the meaning as set forth in such Contract; AND   
 
 NO GRATUITIES 
 
I SWEAR AND AFFIRM that the Consultant has not violated the New Jersey Conflict of Interest Law 
(N.J.S.A. §52:13D-12 et. seq.) by, inter alia, offering or tendering the payment of any fee, commission or 
compensation of any kind or the granting of any gift or gratuity of any kind, either directly or indirectly, 
whether or not in connection with the purchase, sale, or contract, to any person in the employ of the NJSDA 
or the State of New Jersey having any duties or responsibilities in connection with the purchase or acquisition 
of any property or services by the NJSDA or State of New Jersey, by or on behalf of any seller, supplier or 
provider of services, who has made, negotiated, solicited or offered to make any contract to sell or furnish real 
or personal property or services to the NJSDA or the State of New Jersey.  I further understand that it is a 
violation of law to offer, pay, or give to any employee of the NJSDA or the State of New Jersey any fees, 
commission, compensation, gift or gratuity for or because of any official act or a violation of any official 
duty.  Any person who does so may be subject to punishment; AND 
 
 NO COLLUSION 
 
I SWEAR AND AFFIRM that the Consultant has not directly or indirectly, entered into any contract or 
agreement, participated in any collusion, bid rigging or otherwise taken any action in restraint of free, 
competitive bidding in connection with the contract; that the prices in the bid have been arrived at 
independently without collusion, consultation, communication or agreement, for the purpose of restricting 
competition; that the prices have not been knowingly disclosed directly or indirectly by the Consultant to any 
other bidder, unless otherwise required by law; that no attempt has been made by the Consultant to induce any 
other person or business entity to submit or not submit a bid for the purpose of restricting competition; AND 
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 NO DISCRIMINATION 
 
I SWEAR AND AFFIRM that the Consultant will not discriminate against any employee or applicant for 
employment because of age, race, creed, color, national origin, ancestry, marital status, gender or sexual or 
affectional orientation and has complied and will continue to comply with all State and Federal laws and 
Executive Orders respecting non-discrimination; AND 
 
 ACCURACY OF PROPOSALS 
 
I SWEAR AND AFFIRM that all statements contained in the Consultant's Technical Proposal,  Price 
Proposal and other forms, including  this Affidavit, are true and correct; and all such statements have been 
made with full knowledge that the NJSDA relies upon the truth of the statements contained in the Proposals 
and other forms ,including this Affidavit, in executing the Contract. 
 
  
 
 
Sworn and subscribed to before me 
 
this              day of                   , 20 __  .           
       Signature of Principal 
 
       _______________________________________ 
Notary Public of     Print or Type Name 
 
My commission expires:                             , 20__   . 
       _______________________________________ 
_______________________________________  Title 
Signature of Notary Public 
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DISCLOSURE TO OFFICE OF FISCAL INTEGRITY/GENERAL CONSENT AND WAIVER 


Contract #:                                                    
 
STATE OF NEW JERSEY} 


         }ss. 
COUNTY OF    } 
 
I,                                                                                   , of the Municipality of                                         , in the 
County of                                       and the State of                                          of full age, being duly sworn 
according to law on my oath, depose and say that: 
 
 
A. I am                                                 of the firm of                                           _____,__ (the 


“Contractor”), which has been awarded the referenced contract (the "Contract")  and that I execute 
said Contract with full authority to do so; that said Contractor agrees to and hereby consents to permit 
the New Jersey State Police or such other office as may be designated to perform the functions of the 
Office of Fiscal Integrity in School Construction in the Office of the State Attorney General, 
established pursuant to Public Law 2000, Chapter.72, Section 70, as amended, or its authorized 
representatives (the "Office of Fiscal Integrity"), access as described below, to: 


 
1. All documents related to the Contract, including but not limited to, classification 


information, work product, and confidential memos and certifications required to be kept by 
any governmental agency, including but not limited to the Department of Community 
Affairs, the Department of Labor, the Department of Education, the Department of 
Environmental Protection, the Department of Treasury, the Division of Consumer Affairs, 
Licensing Boards, the New Jersey Economic Development Authority and the New Jersey 
Schools Development Authority. 


 
2. All documents related to the Contract, which are required to be kept by the Contractor, 


including but not limited to contracts, specifications, drawings, deliverables, change orders, 
alternate submissions, approvals/rejections, unit prices, product data, time of performance 
schedules, construction photographs, quality control management and reports, value 
engineering information, up-to-date project accounting system, intermediate and final audits, 
as-builts, and close-out documentation. 


 
3. All documents related to the approval process for each School Facilities Project covered by 


the Contract, including but not limited to Project siting, land acquisition, real estate 
documents (deeds, leases, title report including searches for easements, mortgages, 
judgments, liens, unpaid taxes, water & sewer, property description by metes & bounds), 
surveys, permits and inspections. 


 
4. All documents related to the payment of professionals in connection with the Contract, 


including but not limited to surveyors, title abstractor/company, lawyers, appraisers, soils 
engineers, bond counsel, underwriters, financial and investment advisors, trustees, official 
printers, bond insurers. 


 
5. All documents related to the payment of subcontractors in connection with the Contract. 
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B. The Contractor agrees to allow the Office of Fiscal Integrity upon request, at all reasonable times, to 


inspect and photocopy any and all of the documents described above that are in its possession or 
custody, or are subject to its control.  The Contractor agrees to make the requested documents 
available for inspection and photocopying within the State of New Jersey, regardless of where those 
documents are located prior to inspection. 


 
C. The Contractor furthers certifies that there have been no changes in circumstance, conditions or status 


of the Contractor’s classification with the New Jersey Department of the Treasury, Division of 
Property Management and Construction ("DPMC") or the Contractor's pre-qualification with the New 
Jersey Schools Development  Authority (the "NJSDA") since the latest classification and registration 
applications were filed by the Contractor with DPMC and the NJSDA. 


 
D. The Contractor certifies that any change in the information provided by the Contractor in the 


classification and pre-qualification applications currently on file with the NJSDA and DPMC will be 
immediately reported to the NJSDA and DPMC. 


 
E. The Contractor certifies that it shall immediately notify the NJSDA and the Office of Fiscal Integrity 


 if any director, partner, officer, employee of the Contractor or any shareholder owning 5% or more 
of the Contractor’s stock: 


 
1. Is the subject of investigation involving any violation of criminal law or other federal, state, 


or local law or regulation by any governmental agency; or 
 


2. Is arrested, indicted or named as an unindited co-conspirator in any indictment or other 
accusatory instrument; or 


 
3. Is convicted of any crime under state or federal law, or of any disorderly persons offense or 


misdemeanor involving a business related offense. 
 


F. The Contractor hereby waives any objection it might otherwise raise permitting the Office of Fiscal 
Integrity to investigate, examine and inspect all activities related to the Contract pursuant to Public 
Law 2000, Chapter 72, Section 70, as amended.  The Contractor further releases and holds harmless 
the Inspector General and his authorized representatives, the Office of Fiscal Integrity, the NJSDA 
and the State of New Jersey.   


 
G. The Contractor hereby swears and affirms that all statements contained in the Contractor's Project 


Rating Proposal and Price Proposal and in this waiver and consent are true and correct, and made 
with full knowledge that the NJSDA relies upon the truth of the statements contained in the Proposals 
and in this waiver and consent in executing the Contract.  


 
Sworn and subscribed to before me 
This    day of    , 20   .         
       Signature of Principal 


 
       ________________________________________ 
Notary Public of      Print or Type Name 
My commission expires:   , 20__. 


_______________________________________ 
_______________________________________  Title 
Signature of Notary Public 
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Exhibit # 1 
 
New Jersey Schools Development Authority 
Office of Procurement 
32 East Front Street 
Trenton, NJ 08625 


 
DATE: December 20, 2013 


 
PROJECT #: ST-0046-A01 


Millville HS, Lakeside MS – Bridging Design Consultant Services 
 
DESCRIPTION: Exhibit # 1 


 
This Exhibit shall be considered part of the Request for Proposals for Bridging Design 
Consultant Services issued in connection with the referenced projects, should information 
conflict with the Request for Proposals for Bridging Design Consultant Services   


 
 
 
A. CHANGES TO THE PROCUREMENT PROCESS: 


 
1.   Revisions to the Instructions to Bidders: 


 
a.   None 


 
B. CHANGES TO THE PROJECT MANUAL: 


1.  This procurement is a re-bid of a previously advertised NJSDA procurement, which 
was captioned ST-0045-A01.  The previously advertised procurement was cancelled 
without award. 


 
 Two Addenda were issued (Addenda Nos. 1 (August 12November 15, 2013) and 2 


(November 27, 2013) as part of the Request for Proposals for Bridging Design Consultant 
Services in the previous procurement.  These Addenda included revisions to the Bid 
Documents, and responses to Bidder questions. 


 
In order to ensure that bidders in the present procurement receive the benefit of the 


Bidder Questions and Answers given thereto as set forth in the two Addenda referenced 
above,  NJSDA hereby repeats the Bidder Questions and Answers set forth in Addendum 1 and 
Addendum 2 below. 


 
C. CHANGES TO THE DRAWINGS: 


None. 
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D. BIDDER’S QUESTIONS, REQUESTS FOR INFORMATION AND 


RESPONSES: 
1.  As described above, these are the Bidder Questions and Requests for Information received in 
connection with the prior, cancelled procurement.   To the extent that these Questions and the 
Answers provided thereto are relevant and informative to the new procurement, they are 
reproduced below for reference.  Bidders should be advised that all references to dates are 
irrelevant.  Also, many references to missing documents in the previous RFP and Contract 
documents reflect errors which have been corrected, and therefore are largely irrelevant to the 
instant procurement. 
 
QUESTIONS AND ANSWERS FROM ADDENDUM NO. 1.   


 
1. QUESTION: This looks like it is for the prep of bridging docs (30% design) so it can 


be put out for design/build…Correct? If so, why would an unlimited 
rating be required for the bridging docs since there would technically be a 
smaller value (if any) on the actual construction? 


 
 ANSWER: Please refer to Request for Proposals, “Introduction,” Page 2, requiring 


an “UNLIMITED” rating in the Architecture discipline; and Appendix A, 
“Project Description and Special Conditions”, 4.0 Construction Cost 
Estimate, providing, for informational purposes, a combined estimated 
construction cost for the two Projects in this procurement of $73,500,000. 
The determination of the requisite Design Consultant’s prequalification 
rating, as issued by the Department of Treasury, Division of Property 
Management and Construction (DPMC), and the NJSDA, for a given 
procurement is based on the initial CCE. For this procurement, the 
combined CCE for the two Projects exceeds $25,000,000, so according to 
standard NJSDA practice, an “UNLIMITED” rating is required for the 
Architecture discipline. 


 
2. QUESTION: Is it truly the intent of the NJSDA to award 0 points to the firm meeting 


the SBE Participation requirements? 
 


ANSWER: The SBE Participation submission is a required submittal and is not an 
evaluative category. All firms are required to comply; therefore this 
requirement is not subject to scoring in the evaluative process.   


 
3. QUESTION: Can you confirm whether the “Initial Project Report” has to be 


submitted within 7 or 10 working days of NTP? 
 
 ANSWER:  Refer to Appendix B paragraph A.2.7.  
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4. QUESTION: Are copies of complete Site, Architectural and MEP drawings from the 
original construction and subsequent additions for both schools are 
available for review and use? 


  
 ANSWER: Available drawings furnished by the District will be made available to the 


successful firm. Indices of available drawings are provided as Attachment 
1.1 to this Addendum, showing the nature of the available drawings.  
Additionally, the latest edition of AHERA Reports for the facilities 
(currently 2009 versions) will also be made available. 


 
5. QUESTION: Are they in CAD format? 


 
 ANSWER: Of the drawings available, only those documenting the addition to the 


Lakeside School are in CAD format. All other drawings are TIFF files. 
 


6. QUESTION: Can you please clarify which disciplines are required for the technical 
submission due on 11/26/13? The first listing indicates that “required for 
proposal submission”, and the second listing indicates “additional sub-
consulting disciplines shall also be engaged”.  Are we to understand that 
the second listing of additional disciplines, i.e. land surveying, 
construction management and materials testing laboratories are not 
required for the submission and do not have to be identified in the 
technical submission at this time? 


  
 ANSWER: Refer to Request for Proposals, Section 2.1 “Project Team Organization 


Chart,” requiring identification all disciplines required by this RFP by 
firm and name.  By way of clarification, the responding firm must itself 
be DPMC- and NJSDA-prequalified, or, if not itself prequalified, must 
identify DPMC- and NJSDA-prequalified subconsultants as part of its 
team, in the following prequalification disciplines as of the date of 
submission of Technical Proposals:    


 
P002 Electrical Engineering 
P003 HVAC Engineering 
P004 Plumbing Engineering 
P005 Civil Engineering 
P007 Structural Engineering 
P011 Environmental Engineering 
P019 Building Commissioning 
P025 Estimating/Cost Analysis 
P037 Asbestos Design 
P038 Asbestos Safety Control Monitoring 
P040 Telecommunications 
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P048 Security Systems 
 
Additionally, the responding firm must identify a: 
Food Service (P045) subconsultant that NEED NOT be DPMC- or SDA-
prequalified. 
 


  All of the subconsultants defined above who are identified by name in the 
Technical Proposal MUST be engaged by the successful firm after award.  
No substitutions of identified subconsultants will be permitted except in 
the event that an engaged subconsultant defaults on its contract with the 
Bridging Design Consultant.   


 
  Finally, INDEPENDENT OF THE IDENTIFICATION 


REQUIREMENTS DESCRIBED ABOVE, NJSDA regulations require 
that subconsultants of any tier in the following disciplines that may be 
engaged by the Bridging Design Consultant at any time in the life of the 
contract, whose contract is in amount equal to or greater than $500,000, 
are required to be prequalified by DPMC and NJSDA.   


   
  Such subconsultants need not be identified in the Technical Proposal, 


unless fulfilling one of the required identification categories enumerated 
above in boldface and underlined text.   


 
P001 Architecture 
P002 Electrical Engineering 
P003 HVAC Engineering 
P004 Plumbing Engineering 
P005 Civil Engineering 
P007 Structural Engineering 
P011 Environmental Engineering 
P015 Land Surveying 
P029 Construction Management 
P038 Asbestos Safety Control Monitoring 
P066 - P103 Materials Testing Laboratories 


 
 


7. QUESTION: Is there anything that would preclude a firm from engaging the services of 
a construction entity to assist in the development of alternative solutions, 
schedule effectiveness, etc. If agreeable, might the retained construction 
firm provide the cost estimating services, or must a firm meeting the 
DPMC (pre)qualification be utilized? How is this factored into SBE? 


 







Exhibit No. 1 to RFP 
ST-0046-A01 
December 20, 2013 
Page 5 
 
 ANSWER: A responding firm may elect to add to its team any firms or resources 


necessary to complete the Contract. However, the RFP requires 
responding firms to either be themselves prequalified in the 
Estimating/Cost Analysis discipline P025, or to engage as a subconsultant  
a cost estimating firm that is DPMC- prequalified and NJSDA-
prequalified in the discipline category P025, in order to perform the cost 
estimating services required by this engagement.   


 
   Furthermore, it should be noted that any participant on the successful 


Bridging Design Consultant’s team would be prohibited from later 
participating in any capacity on the subsequently-procured Design 
Builder’s Design-Build Team. 


 
  Any SBE firm duly registered with the Department of Treasury, 


Department of Revenue that is engaged by the successful firm will be 
counted towards the SBE participation requirements or goals. 


 
 


8. QUESTION:  Are designs (rooms, components, materials) for the new construction 
expected to be based upon the NJSDA prototypical design parameters 
established for and being employed on current Design –Build projects? 


 
 ANSWER: Designs for both new construction and renovations shall be in 


conformance with NJSDA Materials and Systems Standards.   
 
 


9. QUESTION: As the final Bridging Agreement has not yet been made available, does the 
SDA assume a legal position that the Bridging Consultant bears 
exposure/liability relative to accuracy of conditions conveyed by the 
Bridging Documents - and, if so to what degree? Should unanticipated 
conditions ultimately to be discovered at some time later point by the 
[Design Build] entity that conflict with the findings documented by the 
Bridging Consultant Team, who does the SDA anticipate will bear 
responsibility-legally and/or financially? 


 
 ANSWER: The Bridging Design Consultant will be responsible for errors or 


omissions in its work product as such scope is defined by the terms of the 
Bridging Design Consultant’s engagement.  The NJSDA does not and 
cannot relieve the Bridging Design Consultant of any such liability for its 
work product.  Questions of liability for unanticipated conditions that 
conflict with findings documented by the Bridging Design Consultant are 
necessarily situational and fact-sensitive, and will be determined 
accordingly. 
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 QUESTIONS AND ANSWERS FROM ADDENDUM NO. 2 
 
1. QUESTION: We received the addenda for the Millville Bridging Document RFP (ST-


0045-A01), including the Agreement between SDA and Bridging Design 
Consultant attachment.  However, the agreement listed Appendices of 
Appendix A through Appendix G, and these were not included in the 
attachment.  Can you please advise regarding these appendix attachments 
for the agreement? 


 
ANSWER: Appendices A, B and D to the Bridging Design Consultant Agreement 


were included as part of the attachments to the RFP.  Appendix C to the 
Bridging Design Consultant Agreement was included as part of the 
attachments to Addendum #1.  The remaining Appendices (E through G) 
to the Bridging Design Consultant Agreement represent various 
documents that are either submitted or created by the awardee to satisfy 
post-procurement requirements.   


  
For example, Appendix E under the Agreement will include the 
Certificates of Insurance supplied by the awardee, in accordance with the 
terms of Section 12 of the Agreement, in particular Section 12.3 
(“Certificates of Insurance”) and Section 12.12 (“Continuous Coverage 
Requirement for Insurance on Claims Made Basis”).  Additionally, 
Appendix E will attach the Business Registration Certificate submitted by 
the awardee as part of the Technical Proposal, in response to Section 2.8 
of the Request for Proposals.    
 
Appendix F is a document prepared by the Bridging Design Consultant as 
a listing of “the names and titles of all Employees and Subconsultants 
retained by the Bridging Design Consultant to perform Services related to 
the Project,” in accordance with Section 2.7 (“Bridging Design Consultant 
Project Manager”) and Section 2.8 (“Performance of Services”) of the 
Agreement.  
 
Appendix G are the various forms required to be executed by the awardee 
upon award, including the “Integrity Affidavit” and “Disclosure to Office 
of Fiscal Integrity/General Consent and Waiver.”  Sample forms are 
included as Attachment(s) 2.1 and 2.2 to this Addendum.   


 
 
2. QUESTION: The BDC Agreement does not have appended the “Disclosure to Unit of 


Fiscal Integrity General Consent and Waiver” form or the “Integrity 
Affidavit” form.  These forms are to be completed by the selected firm 
prior to award. 
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ANSWER: Refer to Answer to Question D.1, above. The cited items are included as 
Attachments 2.1 and 2.2 to this Addendum.   


 
 
3. QUESTION: With regard to building commissioning for the Millville Senior HS and 


Lakeside MS project, is it the intent of the SDA to directly engage a 
Commissioning Agent for the duration of the project (Pre-Design through 
Occupancy)? 


 
 ANSWER:  It is the intent of the SDA to require the Design-Builder to engage a 


Commissioning Agent for Design-Build Phase commissioning services.  
The extent of the Bridging Design Consultant’s commissioning activities 
during the Predesign Phase is defined in Paragraph 4.2.7 of Appendix B.  
The extent of the Bridging Design Consultant’s commissioning activities 
during subsequent Phases, if any, will be determined during the Predesign 
Phase. 


 
 
4. QUESTION: If the SDA intends to directly hire a Commissioning Agent for the 


duration of the project, and the Design Builder will engage a 
commissioning specialist as has been indicated in other SDA Design Build 
RFP’s, how can a firm bidding on the Bridging Consultant Services 
determine what the scope of the Building Commissioning discipline will 
be within the Bridging Design Consultant’s Services for the Pre-design 
Phase? 


 
ANSWER:  Refer to Answer to Question D.3, above, and Answer to Question D.5, 


below.  
 
 
5. QUESTION: Development of the Commissioning OPR document which guides the 


Commissioning Process is a critical Pre-design Phase Commissioning 
Task. Who does SDA intend to have develop this document? 


 
 ANSWER:  The Design-Builder.  Refer to Answer to Question D.3, above. 
 
 
6. QUESTION: A reference to Building Commissioning is found in the RFP in Appendix 


B section 4.2.7.  It states” Establish the project’s approach with respect to 
achievement of LEED certification, building commissioning, and 
application for E-Rate funding.” Does this sentence define SDA’s intent 
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with regard to the Building Commissioning discipline involvement in Pre-
Design Services? 


 
ANSWER:  Yes.   Refer to Answer to Question D.3, above.  
 


 
7. QUESTION: Scope of work is unclear for the Building Commissioning consultant, 


based on the type of project and nature of the design build process could 
the following scope of work be assumed for this effort: 
- Develop Design Phase Commissioning Plan. 
- Attend team kickoff meeting for discussion of Commissioning 
integration into the project. 
- Coordinate and develop the Owner’s Project Requirement (OPR) and the 
Design Intent and Basis of Design documentation. 
- Develop the Commissioning specifications for all equipment and 
systems that are to be commissioned. 
- Review of the design documents with a back-check of the review 
comments in subsequent submission. 


 
ANSWER:  Refer to Answer to Question D.3, above.  


 
8. QUESTION: Can you please clarify that the intended fees being submitted on the Pre-


Design Fee Proposal Form are in fact only for the Pre-Design Services 
contained in Appendix B and not for Schematic Design as well. 


 
ANSWER: The fees to be submitted on the Detailed Pre-Design Fee Proposal Form 


included in the Request for Proposals are only for the Pre-Design Services 
contained in Appendix B and not for Schematic Design as well. 


 
9. QUESTION: Relative to the “Bridging Design Consultant Agreement” provided in 


Addendum #1, can you please clarify how Articles 2.4, 2.5 and 2.26 apply 
to the Pre-Design Services we are proposing on at this time? 


 
ANSWER: Articles 2.4 (“ Errors, Omissions and Deficiencies”), 2.5 (“Liability for Errors, 


Omissions and Deficiencies”) and 2.26 (“Legal Costs”) obligate the Bridging 
Design Consultant to, among other things, correct and remedy and cover legal 
costs for any errors or omissions in the Work Product as judged against the 
applicable Standard of Care as indicated in Section 2.3 (“Standard of Care”).  
Thus, while the Bridging Design Consultant engagement does not replicate a 
typical Design Consultant scope of work in that it does not encompass the 
production of Construction Documents that will be used in the actual 
construction of the Project, nevertheless, to the extent that Bridging Design 
Consultant Services are required under the Agreement, the awardee is 
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accountable for provision of those services in conformance with the applicable 
standard of care.    


 
 
10. QUESTION: Is there potential to negotiate the referenced Articles (Question D.9 above) 


as they relate to the Schematic Design portion of the project to be awarded 
after the Pre-Design Phase?  It would appear that these articles relate to 
the Design/Build Team and not the Schematic Design Consultant. 


 
ANSWER: No. Negotiation of contract terms is not possible with this engagement. 


Refer to Answer to Question 9, above. 
 
 
11. QUESTION: Relative to Article 2.26 of the agreement specifically, is it the Authority’s 


intent that the Pre-Design / Schematic Design Consultant be responsible 
for legal fees associated with governmental approvals, zoning approvals 
and to defend against any claim filed by any third party related to a Pre-
Design / Schematic Design submission?  This appears to be an uninsurable 
clause for any consultant preparing Pre-Design Reports and/or Schematic 
Designs. 


 
ANSWER: Yes, the Bridging Design Consultant is responsible for the cited legal fees, 


and defense and indemnification obligations.  These obligations are no 
different than what is required under any of the Authority’s Design 
Consultant Agreements.    


 
 
12.  QUESTION: I don’t see geotechnical services as part of the required services. Will this 


discipline be a requirement? 
 


ANSWER: Required geotechnical and related services are identified in Paragraphs 3.5 
and 3.6 of Appendix B and the discipline is required to the extent 
necessary to complete these services. 


 
 


E. CHANGES TO PREVIOUS ADDENDA: 
1.  Not applicable 


 
 


F. ATTACHMENTS  


 None  
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G. SUPPLEMENTAL INFORMATION 
1. Not applicable 


 
 
 


Any bidder attempting to contact government officials (elected or appointed), including NJSDA 
Board members, NJSDA Staff, and Selection Committee members in an effort to influence the 
selection process may be immediately disqualified. 


 
 
 
 


End of Exhibit No. 1 





