NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD OF DIRECTORS TELECONFERENCE MEETING
WEDNESDAY, JULY 7, 2021
A teleconference meeting of the Board of Directors of the New Jersey Schools
Development Authority (SDA or the Authority) was held on Wednesday, July 7, 2021 at 9:00
A.M.
Participating by teleconference were:
Mario Vargas, Vice Chairman
Michael Kanef (Treasury)
Bernard Piaia (DOE)
David Nuse (EDA)
Kevin Luckie (DCA)
Daniel Gumble
Loren Lemelle
Lester Lewis-Powder
Michael Maloney
being a quorum of the Members of the Board.
In the absence of the Chairman, the meeting was conducted by the Vice-Chairman of the
Board, Mr. Vargas. At the Vice-Chairman’s request, Manuel Da Silva, chief executive officer;
Andrew Yosha, vice president; Jane F. Kelly, vice president and assistant secretary; Donald
Guarriello, vice president and chief financial officer; and Albert Barnes, chief counsel, of the
SDA, participated in the meeting by teleconference. Jamera Sirmans of the Governor’s
Authorities Unit (GAU) also participated in the meeting by teleconference.
The meeting was called to order by Mr. Vargas who asked Ms. Kelly to read the requisite
notice of the meeting. Ms. Kelly announced that the meeting notice had been sent to the Trenton
Times and Star-Ledger at least 48 hours prior to the meeting. She said that a call-in number was
1

provided on the SDA Website so that members of the public could participate in the meeting by
teleconference. She also advised the Members that the call-in number for the meeting was
posted at the SDA offices earlier in the morning. Ms. Kelly then conducted a roll call and
indicated that a quorum of the Members of the Board was present.

School Review Committee
Release of Funds from Program Reserve, Award of Task Order, and Approval of Final
Project Charter – Newark Public Schools District – Cleveland Elementary School Boiler
Room Vault Repair Emergent Project; Amendment No. 4 - USA Architects, Planners +
Interior Designers, P.A. - Newark Public Schools District – Science Park High School
Mr. Vargas asked Mr. Luckie to provide the report of the School Review Committee.
Mr. Luckie reported that the School Review Committee met on June 21, 2021 at which time two
items were discussed. He advised the Board that management is seeking approval of a release of
funds from the program reserve, a task order award and a final project charter for the Newark
Cleveland ES (Elementary or School) emergent project (Project). He said that the School, built
in 1912, is an approximately 76,500 square foot facility educating approximately 440 students in
grades pre-kindergarten through 8. He noted that the memorandum that was provided to the
Members provides a detailed history of the Project and outlines the reasons for the matter that is
before the Board today.
In continuing, Mr. Luckie said that emergent boiler room vault conditions were identified
at the School and SDA obtained the required professional services to address the problems. He
informed the Members that general construction (GC) services were obtained through SDA’s GC
task order contract in March 2021. He noted that Integrated Construction Enterprises (ICE), the
next firm on the task order contract’s contractor rotational list, accepted the assignment. He
advised that a site visit was held at the School with ICE on March 30, 2021 to review and assess
the situation and SDA staff instructed ICE to engage the needed design professionals and sub2

consultants to advance the work. He said that in June, ICE provided the SDA with a cost
estimate to complete the entirety of the work, and implementation of the most extensive scope of
work to remedy the emergent conditions. He advised the Board that, with the recommended
award, the work would be performed on a time and materials basis, for the not-to-exceed (NTE)
amount of $1,235,300.
Mr. Luckie then informed the Members that field investigative activities will determine if
replacement, rather than repair, of the boiler room vault plaza roof slab is required. He explained
that only after that is determined can ICE present a well-considered price proposal for
replacement of the roof slab with the result that the NTE value for the engagement is, at this
point in time, based upon the price for its repair. He explained that upon completion of design,
staff will review and determine whether to either advance the construction work on a time and
materials basis for the NTE amount, or establish a fixed cost for the scope of work defined in the
construction documents. He advised that management recommends that the Board approve
award of the task order to ICE, along with the Project’s final charter and the release of
$1,711,000 from the Program Reserve for the Project. He added that funding for the total project
costs is available within the SDA Emergent Projects Program Reserve.
A resolution pertaining to this matter was provided to the Board in advance of the
meeting. Upon motion duly made by Mr. Vargas, seconded by Mr. Piaia, and with Mr. LewisPowder recused and abstaining, a release of funds from the program reserve, task order award
and final charter for the Newark Cleveland ES emergent project were approved with the Board’s
unanimous vote in favor of Resolution 6a.
Mr. Luckie said that the Committee is also recommending approval of Amendment No. 4
for USA Architects for the Newark Science Park HS (School) project. He reported that the
School is an approximately 275,000 square foot technology magnet high school educating 1,200
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students in grades 7 to 12. He said that the state Economic Development Authority, the entity
that previously administered the state’s school construction program, initiated delivery of the
Science Park project in 2002 and issued a notice-to-proceed in 2004. He advised that in
November 2006, the Project achieved substantial completion and received a temporary certificate
of occupancy, excluding the smoke control system which was determined to be non-compliant
with code requirements. He said that modification of this non-compliant smoke control system is
the primary element necessary for completion of the Project, the issuance of a CO and final
transfer of the School to the district.
In continuing, Mr. Luckie said that the memorandum that the Members reviewed prior to
the meeting provides the project’s background and details the basis for the action that
management is asking that the Board take today. He advised that final inspections in 2019
resulted in the project passing all tests except one. He reported that a make-up air velocity
system test performed at the main entrance front doors and a related investigation revealed that
the original make-up air duct assembly on the second and third floors is undersized. He said that
in August 2019, the Board authorized USA Architects, Planners + Interior Designers, P.A.
(USA) to perform additional design services to identify corrective solutions to resolve the makeup air velocity system issue in compliance with code and with the goal of obtaining the
certificate of occupancy. Mr. Luckie explained that USA submitted its smoke control analysis
report in January 2020, recommending proposed changes to the smoke control system duct work.
He added that SDA authorized USA to provide additional design services (including design
development and construction documents) to resolve the issue. He advised that the amendment
before the Board today, Amendment No. 4, will authorize USA to perform additional design
services including the development of construction documents for the most efficient and cost
effective corrective work to resolve the issue of providing additional smoke control system
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make-up air and to provide construction phase services during the performance of that work. He
noted that the design is anticipated to be completed in the spring of 2022, and the construction is
expected to be performed in the summer of 2022 when students are not present.
A resolution pertaining to this matter was provided to the Board for review in advance of
the meeting. Upon motion duly made by Mr. Vargas, seconded by Mr. Piaia, and with Mr.
Lewis-Powder recused and abstaining, Amendment No. 4 for USA Architects, Planners +
Interior Designers, P.A. was approved with the Board’s unanimous vote in favor of Resolution
6b.

Approval of Meeting Minutes
Next, the Vice-Chairman presented for consideration and approval the minutes of the
Board’s June 2, 2021 Open Session meeting. A copy of the meeting minutes and a resolution
had been provided to the Members for review in advance of the meeting. Upon motion duly
made by Mr. Luckie and seconded by Ms. Lemelle, the Open Session minutes of the June 2,
2021 SDA Board meeting were approved by the Board with the Members’ unanimous vote in
favor of the resolution attached hereto as Resolution 3a.

Authority Matters
CEO Report
The Vice Chairman then asked Mr. Da Silva for the Report of the CEO. Mr. Da Silva
began his report with an update on design-build projects in construction. He reported that Phase
III interior finish work continues in the auxiliary gym and locker rooms for the Millville HS
addition and renovations project. He said that all other Phase III area work is complete. He added
that Phase IV asbestos abatement work and demolition prep work has also begun. For the Passaic
Dayton Avenue Educational Campus project he said that landscaping has commenced. He noted
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that programming of alarm, security and other systems is being finalized and data switches are
being installed. He added that furniture selection is underway in coordination with the district.
In continuing, Mr. Da Silva said that for the Paterson Union Avenue MS project, roof top
HVAC units are being commissioned for start-up. He advised that PSEG has completed gas
connection to the building. He added that elevator installation work is ongoing, i.e. the 1st
elevator is installed and installation of the 2nd elevator is commencing. He noted that work
continues on sidewalk installation as well as preparation of outdoor physical education areas.
For the Perth Amboy HS project, Mr. Da Silva reported that site detention basin work is
ongoing, pile caps and grade beam construction is commencing and installation of underground
utilities continues. He said that steel fabrication is underway for the Plainfield Woodland ES
project.
Next, Mr. Da Silva gave an update on design-bid-build projects in the construction stage.
He reported that for the Keansburg Port Monmouth Road School project, footings and
foundations activities are complete, and exterior walls and sub-slab construction is underway for
the addition. For the Orange HS project, he said that final inspections of the addition are ongoing
and Phase 2 renovations to the existing High School building have begun.
Turning to non-project related matters, Mr. Da Silva reported that on June 30, 2021, Ernst
& Young completed its audit of the Authority’s 2020 financial statements and issued an
unmodified opinion, as expected. He said that except for the GASB 68 pension entries, with
respect to which information was not available at the time the Board approved the 2020 financial
statements, no other accounting entries were required to be recorded.
Mr. Da Silva then informed the Members that Governor Murphy signed the Fiscal Year
2022 Appropriations Act into law on June 29, 2021. He explained that the budget includes $275
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million for the SDA – $75 million for emergent needs and capital maintenance, and a direct
appropriation of $200 million for SDA projects.
At this time, Ms. Lemelle left the meeting.
Mr. Da Silva noted that the previous week, the Members had received a copy of the
Authority’s Biannual Report for the period October 1, 2020 through March 31, 2021. He said
that the Biannual Report has now been formally issued to the Governor and Legislature as
required and is posted on the SDA website.
Next, Mr. Da Silva provided the Board with an update regarding the SDA-owned Astor
Place property in Jersey City. He said that prior to the Authority’s previous Board meeting on
June 2, SDA’s chief counsel had provided the general counsel for the Jersey City School District
(district) drafts of a proposed license between the SDA and the district and of a proposed sublicense between the district and Black Interest Team Enterprise Corporation (B.I.T.E.). He said
that the district requested edits to the documents and the SDA agreed to those edits. He advised
that the proposed licensing documents are substantially similar to those entered into by the SDA
for community gardens in other locations throughout New Jersey. He added that the district has
now had a copy of SDA’s model license and sub-license agreements since March 29.
In continuing, Mr. Da Silva said that following Bishop Bland’s comments at the
Authority’s June Board meeting, the Authority’s chief counsel reached out to the district’s
general counsel and encouraged the district to communicate further with B.I.T.E. and to get back
to the SDA with any requested modifications to the license documents. He advised that on June
4, the district’s general counsel advised the SDA that he had spoken with B.I.T.E.’s legal counsel
and that he (the district’s general counsel) hoped to get back to the Authority with proposed
document modifications during the week of June 7, 2021. He added that the SDA did not receive
any further response from the district during that timeframe.
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Mr. Da Silva explained that the SDA’s counsel then followed up with the district’s
general counsel on June 15, 2021. He said that on June 21, 2021, the district’s general counsel
wrote back that he still had not heard from B.I.T.E.’s legal counsel, but would reach out to SDA
as soon as he does.
Mr. Da Silva advised that, unfortunately, despite the SDA’s expressed openness to
considering any proposed document modifications from the district and B.I.T.E., neither the
district nor B.I.T.E. has provided any written feedback. He said that the Authority remains
anxious to move forward with facilitating the community garden, but cannot do so without
participation and feedback from the SDA’s contract partners.

Audit Committee
Next, the Vice-Chairman provided the report of the Audit Committee. He said that the
Audit Committee met on June 21, 2021 at which time management provided the Committee with
the May 2021 New Funding Allocation and Capital Plan Update. He advised that there was a
$3.9 million decrease in the Unforeseen Events Reserve balance due to Board approval of the
revised final project charter for the Orange Cleveland Street ES addition and renovation project.
Additionally, he advised that there was a $5.7 million decrease in the 2008 Capital Plan
Emergent Projects Reserve balance due to Board approval of the release of funds for the
Paterson Public School #5 emergent building envelope repair project. He said that there were no
changes in any of the other reserve balances for the SDA Districts during the reporting period.
Mr. Vargas then advised the Board that the reserve balance for the Regular Operating
Districts (RODs) increased by $400,000 during the reporting period due to a reduction in state
share for grant projects nearing completion.
Next, Mr. Vargas provided the May 2021 Monthly Financial Report. He advised the
Members that the Authority’s operating expenses (Actual vs. Budget) for the year-to-date period
8

totaled 7.5 million, down $1.2 million as compared to the budget for the corresponding period.
He explained that this decrease is mainly attributable to a decrease in personnel costs resulting
primarily from the Authority having 9 fewer FTEs than budgeted, partially offset by lower than
projected payroll allocation to project expenditures, lower spending for facilities and general
office expenses, professional & other contracted services, information systems and SDA-owned
automobiles. Mr. Vargas then reported that school facilities project expenditures (Actual vs.
Forecast) for the year-to-date period total approximately $96.3 million, approximately $37.4
million lower as compared to the capital spending forecast for the corresponding period. He
advised the Members that this variance is the result of lower than forecasted expenditures for
construction activity, grant activity, school furniture purchases, project insurance, property
acquisition, design services and payroll expense allocations to project expenditures. Mr. Vargas
said that project expenditures (Actual vs. Prior Year Actual), at approximately $96.3 million, are
lower by approximately $16.9 million when compared to the capital sending forecast for the
corresponding period. He advised the Members that this variance is the result of lower than
forecasted expenditures in grant activity, project insurance, school furniture purchases, design
services and construction activity.
Mr. Vargas said that, since program inception, 89.9% of the funds authorized for the
SDA districts have been disbursed. Additionally, he noted that 96% of all SDA disbursements
relate to school facilities projects, while 4% relate to operating expenses. He advised that the
estimated value of active school facilities capital projects, along with emergent and regular
operating district grant projects, is approximately $2 billion.
In conclusion, Mr. Vargas reported that Management advised the Committee that the
Authority received the Governmental Accounting Standards Board (GASB) No. 68 update from
the Division of Pensions and Benefits. He said that the SDA’s net pension liability on December
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31, 2020, is $42.4 million which is $1.6 million lower than the previous year. He advised the
Board that, at this time, there are no other audit adjustments to the SDA’s 2020 Financial
Statements Audit conducted by Ernst & Young, LLP.

Public Comments
The Vice-Chairman then opened the Public Comments portion of the meeting. At the
Vice-Chairman’s request, Ms. Kelly called upon those members of the public who had
announced earlier in the meeting that they were participating by teleconference. The names of
these individuals had been forwarded to the SDA in advance of the meeting so that they might
address the Board regarding the Jersey City Astor Place Community Garden matter.
Specifically, Ms. Kelly called on each of the following individuals to address the Board by
name: Minister Rosa Roney, Alejandro Perez, Tiffany Baniju, Teresa Tucker, Reverend Curtis,
Deborah Alston, Shazia Rafiq, James Harris, Reverend Philip Webb. None of these members of
the public expressed an interest in offering comments to the Board when their name was called.
Ms. Kelly then called on Bishop Merino to address the Board. Bishop Merino introduced
himself as a representative of the Bishop of the B.I.T.E. organization and as a Bishop for the
state. He added that he has been working with Bishop Bland for more than 10 years, working
arduously to provide nutrition at the site of the garden in ways that cannot be imagined. He said
that, on a weekly basis, B.I.T.E. makes a strong effort to provide food provisions to the families
that come to them. He advised the Board that there are Saturdays on which B.I.T.E.
provides1,000 to 1,500 food bags to families and all the population that is in need.
Bishop Merino implored the Board not to allow bad information to affect the work that
B.I.T.E. does. He said that B.I.T.E.’s work is the work of God, adding that God tells us in the
Gospel according to Luke to feed everyone faithfully, and to provide for widows, orphans and
the poor. He said that that is what B.I.T.E. is doing in that second City of our State.
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In continuing, Bishop Merino said that it is necessary that everyone understands that
B.I.T.E. is not profiting but, rather, giving support in times of crisis during this pandemic. He
said that B.I.T.E. has conducted COVID testing clinics and is doing charity work, provided by
God. He asked the Board to understand that what B.I.T.E. is doing is good will.
Bishop Merino said that B.I.T.E. needs that piece of land, because that piece of land is to
assist the helpless. He said that when Bishop Bland was given that piece of land, B.I.T.E. had to
take out drugs, etc. He said that the land was a mess and that one could not walk on it without
fear of stepping on a needle.
He said that now B.I.T.E. has created a garden where, on a weekly basis, they serve
hundreds of men, women and children. He said that B.I.T.E. provides them with brand new
clothes and quality nutrition. He said that this is possible because B.I.T.E. visits various
businesses and factories seeking donations to help the people.
In closing, Bishop Merino said that we should realize the needs that exist in the world in
which we live. He concluded by asking CEO Da Silva to sell B.I.T.E. the piece of land. He said
that if SDA sells B.I.T.E. the land, they will pave it and fix it really good in the name of Jesus.
He said that he trusts in God and the Board that the Board will render the property to B.I.T.E. He
thanked the Board.
The Vice-Chairman thanked Bishop Merino for his comments.
Ms. Kelly again called on each of the aforementioned individuals to address the Board.
Again, one indicated a desire to offer remarks. Ms. Kelly then asked if there was any other
member of the public participating by teleconference who wished to address the Board. There
was no response. Accordingly, the Vice-Chairman concluded the Public Comments portion of
the meeting.
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Adjournment
There being no further business to come before the Board, upon motion by the ViceChairman and with unanimous consent, the meeting was adjourned.
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Certification: The foregoing represents a true and complete summary of the actions taken by
the Board of the New Jersey Schools Development Authority at its July 7, 2021 meeting.

/s/ Jane F. Kelly
Assistant Secretary
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