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CONSTRUCTION MANAGEMENT SERVICES 
REQUEST FOR QUALIFICATIONS AND PROPOSALS (“RFQ/RFP”) 

 
INTRODUCTION 

 
Through this multi-Project procurement, the New Jersey Schools Development Authority 

(“SDA”) is seeking to engage the services of three separate firms, each of which shall provide 
services as Construction Manager (“CM”) on one of the following School Facilities Projects:   
 

a. The New South Street Elementary School in Newark/NE-0003-M02;  
b. The Paul Robeson Community Theme School for the Arts Addition and Renovation in 

New Brunswick/ ET-0073-M01; and 
c. The Leonard Place Elementary School in Passaic/ NT-0050-M01. 

 
SDA intends to enter a separate Construction Management contract for each of the above-

listed Projects.  Interested firms shall submit a single Technical Proposal (applicable to one or more 
of the Projects), to be used in evaluating the firm for all three Projects with respect to the non-price 
“other factors.”   

 
Firms may compete for one, two, or all three of the Projects included within this solicitation 

by submitting, along with the firm’s Technical Proposal, a separate Price Proposal for each project 
that the firm is interested in (separate Price Proposal Forms for each Project are included in the RFP 
Forms).  However, firms are not eligible to provide CM services for more than one Project in this 
solicitation, and no firm will be awarded a CM contract for more than one project.  

 
This RFQ/RFP defines the steps needed for participation in the procurement, and is issued 

pursuant to the Authority’s regulations governing the procurement of professional services 
consultants, N.J.A.C. 19:38C-1 et seq. 

 
This CONSTRUCTION MANAGEMENT SERVICES REQUEST FOR 

QUALIFICATIONS AND TECHNICAL PROPOSALS consists of the following: 
 

1. Request for Qualifications and Proposals 
2. Attachment A:  RESPONSE FORMS: 
 Firm’s Construction Management Experience Form, Firm’s Staffing Proposal Form, 

Key Team Member Resume Form, , SBE Forms B and C, Disclosure of Investment 
Activities in Iran Form, Ownership Disclosure Form, and NJSDA Price Proposal 
Forms (Note: there is a separate Price Proposal Form for each of the three 
Projects included in this solicitation). 

3. Attachment B:  Form of Construction Management Services Agreement (NOTE the 
same form of Agreement will be used for all three Projects, but separate 
Appendix B Project Descriptions are attached to the form of Agreement, one for 
each Project). 

4. Attachment C: Design-Build Information Package (DBIP). (DBIP to be made 
available via NJSDA’s secure FTP site to Firms submitting a valid Notice of Intent to 
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Participate in accordance with the terms of this RFQ/RFP.) 
 
The Form of Construction Management Services Agreement (Attachment B to this RFQ/RFP) 
includes a Project Description for each of the three Projects as Appendix B. 
 
These documents must be read in their entirety as they define the scope of services and 
responsibilities of the CM and the NJSDA.  A Firm wishing to submit a Proposal for Construction 
Management Services must review and be thoroughly familiar with all terms and conditions of these 
documents. 
 
Notice of Intent to Participate:  The NJSDA will not hold a traditional pre-proposal conference 
for this procurement.  All Firms interested in submitting a proposal must sign in electronically 
by sending a mandatory e-mail Notice of Intent to Participate to Dave Kutch at 
DKutch@njsda.gov no later than 2:00 PM on April 7, 2016. 
 
Questions from Interested Firms:  Interested Firms may submit written questions regarding 
this procurement to the NJSDA by sending them by email to Dave Kutch at 
DKutch@njsda.gov no later than 2:00 PM on April 7, 2016.  The questions and NJSDA 
answers will be provided via an addendum to the RFQ/RFP to each Firm that submitted a 
timely e-mail Notice of Intent to Participate. 
 
Submission of Proposals:  Responses to this RFQ/RFP must be received by the NJSDA by 2:00 
PM on April 22, 2016.  Faxed or e-mailed submissions shall not be accepted. 
 
Any Firm responding to this RFQ/RFP (hereafter “Firm”, “Interested Firm” or “Responding Firm”) 
must be prequalified by both the Department of Treasury-Division of Property Management and 
Construction and the NJSDA in the Construction Management (P029) discipline as of the due date 
for Responses to this RFQ/RFP. 
 
Upon award, the NJSDA shall forward the Form of Construction Management Services Agreement 
to the successful Firms for immediate execution, without modification. 
 
SECTION 1 - PROCUREMENT OVERVIEW 
 
1.1 General.  This is a “Price and Other Factors” solicitation for Design-Build Construction 
Management Services for:  
 

a. New Construction of the South Street Elementary School in Newark, New Jersey 
b. Addition and Renovation of the Paul Robeson Theme School for the Arts in New Brunswick, 

New Jersey; and  
c. New Construction of the Leonard Place Elementary School in Passaic, New Jersey.   

 
This solicitation seeks responses from Interested Firms in the form of a simultaneous submission of: 
 

1. A Qualifications and Technical Proposal, which provides information regarding the 

mailto:DKutch@njsda.gov
mailto:DKutch@njsda.gov
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Responding Firm’s past experience and qualifications as well as the Responding 
Firm’s staffing plan for the project or projects, for evaluation by a Selection 
Committee charged with evaluation and scoring of the submittals with reference to 
the non-price “Other Factors” criteria identified in this solicitation; and 
 

2. A sealed and separate Price Proposal for each Project that the Interested Firm intends 
to compete for, which will remain sealed until completion of the “Other Factors” 
evaluation and scoring, and which states the Responding Firm’s Total Compensation 
Amount for the services required for the identified Project.  The Price Proposal(s) 
will be subject to scoring in accordance with the terms of this RFQ/RFP. 

 
Responsive Firms will be evaluated and scored by a Selection Committee on the basis of their 
written Qualifications and Technical Proposal submissions.  The Responsive Firms will be ranked on 
the basis of such scores, and a shortlist of the six (6) most highly-ranked Responsive Firms will be 
determined.  The shortlisted Responsive Firms will participate in interviews with the Selection 
Committee and will be separately scored on the basis of the interview.  The scores for the written 
submission and the interview will be combined into a total “Non-Price Score.”   
 
Once the Non-Price Scores for all Responsive Firms has been determined, the sealed Price Proposals 
will be opened and scored, with the lowest Price Proposal awarded the maximum Price Score, and all 
other Price Proposals scored accordingly. 
 
A firm’s “Non-Price Score” will be applicable to all projects included in this solicitation, and the 
Non-Price Score will be used in conjunction with each Price Proposal submitted by the Interested 
Firm to calculate a unique and separate “Final Combined Score” for those Projects for which the 
Interested Firm submitted a Price Proposal.  
 
The Non-Price Scores will be adjusted by a weighting factor of 60% and the Price Scores will be 
adjusted by a weighting factor of 40%, before being combined in a “Final Combined Score” for each 
Project included in this Solicitation.  The Authority will recommend award of the contract to the 
Responsive Firm with the highest Final Combined Score for each Project included in this 
solicitation.  In the event that a single firm achieves the highest Final Combined Score for more than 
one Project, the SDA will determine which Project shall be awarded to that firm, based upon 
considerations of overall price (i.e., determining the Projects in which one single firm has been 
identified as having the highest “Final Combined Score,” and selecting that combination of bids from 
the highest-scoring and second-highest scoring firms that results in the most cost-effective overall 
pricing and supplying the most benefit to the Authority and the School Construction program.)   
 
1.2 Basis of Award. 
 
The Authority will award a contract for each of the three Projects included in this solicitation to the 
Firm whose proposal conforms with the terms and conditions of this solicitation and whose 
qualifications, technical proposal and price are determined to be the most advantageous to the 
Authority, price and other factors considered, in accordance with the terms of this RFQ/RFP, and the 
provisions of the NJSDA’s authorizing statute at N.J.S.A. 18A:7G-243 and regulations adopted by 
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the Authority at N.J.A.C. 19:38C-1 et seq.  Responses from Firms shall be evaluated and scored, and 
Price shall be considered as 40% of the weighted scoring and all other factors representing 60% of 
weighted scoring. 
The Authority is under no obligation to accept the lowest Price Proposal, as evaluation and scoring 
of responses shall be in accordance with the terms of the RFQ/RFP and regulations at N.J.A.C. 
19:38C-1 et seq. 

The NJSDA has no obligation to make an award and reserves the right to waive any non-material 
defects, reject any or all responses for any reason in accordance with law, and/or terminate the 
selection process at any time. 

 
1.3 Components of Response. 
 
A conforming Response consists of the following components: 
 

• Qualifications and Technical Proposal Forms (one (1) unbound original, six (6) bound 
copies and one (1) full cover-to-cover copy in PDF format on electronic media (CD or 
comparable) required): 

o Firm’s Construction Management Experience (Case Study) Forms 
o Firm’s Staffing Proposal Form 
o Key Team Member Resume Forms 
o SBE Form B 
o SBE Form C 
o NJ Business Registration Certificate 
o Disclosure of Investment Activities in Iran Form 
o Ownership Disclosure Form 

• Price Proposal (NJSDA Price Proposal Form) 
 
Any Interested Firm responding to this RFQ/RFP must be classified by the Department of Treasury, 
Division of Property Management and Construction and the NJSDA in the Construction 
Management (P029) discipline as of the due date for Responses to this RFQ/RFP. 
 

A. Qualifications and Technical Proposal 
 
Responding Firms must submit a Qualifications and Technical Proposal utilizing the Forms provided 
by the Authority, which provides responses to the non-price “other factors” evaluative criteria 
requirements of this RFQ/RFP.  The Qualifications and Technical Proposals (one (1) unbound 
original, six (6) bound copies and one (1) full cover-to-cover copy in PDF format on electronic 
media (CD or comparable) required) must be received by the NJSDA by 2:00 PM on April 22, 
2016.  Faxed or e-mailed Submittals shall not be accepted. 
 
In addition, the Responding Firm must submit a Disclosure of Investment Activities in Iran Form on 
the form provided by the NJSDA.  Pursuant to Public Law 2012, c. 23 (codified at N.J.S.A. 52:32-55 
et. seq.) (the “Act”), any person or entity that submits a bid or proposal or otherwise proposes to 
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enter into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”) must 
complete a Certification which states that the person or entity, or one of the persons or entity’s 
parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New Jersey 
Department of the Treasury (“Treasury”) as a person or entity engaging in investment activities in 
Iran.  Such a Certification must be in the form attached hereto, and included with the completed 
Qualifications and Technical Proposal.  Failure to submit such Certification will result in the 
disqualification of the bid and rejection of the Qualifications and Technical Proposal and Price 
Proposal. 
 
The Responding Firm must also submit an Ownership Disclosure Form, pursuant to N.J.S.A. 52:25-
24.2, using the form created by the Department of Treasury, Division of Purchase and Property, 
which form is supplied by NJSDA and is available as an interactive form on the Treasury site at:  

http://www.state.nj.us/treasury/purchase/forms/OwnershipFinal12-14.pdf 
 

B. Price Proposal 
 
Responding Firms must submit with the Qualifications and Technical Proposal a sealed “Price 
Proposal,” which contains the Total Compensation Amount the Responding Firm intends to offer for 
the Construction Management Services as well as other required information. The Total 
Compensation Amount is based upon a Monthly Fee for the Construction Phase Services of the 
engagement, plus several Specified Sum Amounts for certain Basic Services not compensated 
through the Monthly Fee, as well as Insurance costs and an Allowance Amount.  The Price Proposal 
must be submitted on the form provided by the NJSDA, and no modifications or alterations to the 
wording or the calculation methodology of the Price Proposal Form are permitted. 
 
Note that the Authority requires the Construction Manager to provide opportunities to SBE firms to 
participate in the performance of the Services, consistent with the Authority’s 25% SBE Set-Aside 
Goals. 
 
The Price Proposals must be separately sealed and submitted with the Qualifications and Technical 
Proposal and received by the NJSDA by 2:00 PM on April 22, 2016.  Faxed or e-mailed Price 
Proposals shall not be accepted. 
 
1.4 Evaluation and Scoring Process. 
 
For this procurement, price shall be weighted as 40% of the overall weight, and all non-price factors 
shall have a combined weight of 60%. 
 
Each Responding Firm’s Qualifications and Technical Proposal will be reviewed to determine 
responsiveness. 
 
The Qualifications and Technical Proposals will be evaluated by a Selection Committee 
(“Committee”) established for the purpose of evaluating such responses. The Selection Committee 
shall consist of no fewer than three (3) SDA Staff Members. The evaluation will be based upon the 
information provided by a Responding Firm in response to this RFQ/RFP, and any necessary 

http://www.state.nj.us/treasury/purchase/forms/OwnershipFinal12-14.pdf
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verification thereof. 
  
The members of the Selection Committee will evaluate each Responsive Firm’s Qualifications and 
Technical Proposal, and may confer with each other regarding the content of the submissions before 
scoring, but each Selection Committee member will independently score each Qualifications and 
Technical Proposal in all of the non-price evaluation categories described in this RFQ/RFP, in 
accordance with the evaluation criteria described herein.  Qualifications and Technical Proposals 
shall be evaluated in the following categories: 
 

• Responsive Firm’s CM Experience on Similarly Sophisticated Projects 
• Staffing Proposal 
• Key Team Members’ Experience on Similarly Sophisticated Projects 

 
Each Selection Committee Member will evaluate each Qualifications and Technical Proposal, 
assigning a raw score for each category on a scale of 0 to 10 as follows: 
 

• Outstanding (9–10): depth and quality of response offers significant advantages. 
• Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies. 
• Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies. 
• Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies. 
• Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant deficiencies. 
• Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 

evaluation. 
 
Weighting factors will then be applied to each of the Selection Committee Member’s raw scores for 
each category to arrive at a total weighted category score as follows: 
 

Qualifications and Technical Proposal Evaluation 
Category 

Weighting 
Factor (Applied 
to Raw Score) 

Maximum 
Available Points 

for Category 
Responsive Firm’s CM experience on similarly 
sophisticated projects  

2.0 20 

Staffing Proposal   5.0 50 
Key Team Members’ experience on similarly sophisticated 
projects 

3.0 30 

Total Possible Qualifications and Technical Proposal 
Points: 

 
100 

 
For each Firm’s Qualifications and Technical Proposal, the individual category scores awarded by a 
particular Selection Committee member will be added together to calculate a score for that 
Qualifications and Technical Proposal.  The maximum score for a Qualifications and Technical 
Proposal Score is 100. 
 
All of the scores awarded by the Selection Committee members to a particular Firm’s Qualifications 
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and Technical Proposal will be added together and averaged to arrive at a Final Qualifications and 
Technical Proposal Score for each Firm. The Firms will be ranked based on their Final Qualifications 
and Technical Proposal Scores, and a shortlist of the six (6) highest-ranked Responsive Firms shall 
be determined. The shortlisted Responsive Firms will be notified to participate in interviews with the 
Selection Committee. If fewer than six Responding Firms submit valid, responsive Qualifications 
and Technical Proposals, then all such Firms will be invited to participate in interviews with the 
Selection Committee. 
 
The Selection Committee will interview each of the shortlisted Firms and evaluate each Firm on 
Interview Criteria that are the same as those used in the evaluation of the Qualifications and 
Technical Proposals, as follows: 
 

• Firm’s CM Experience on Similarly Sophisticated Projects 
• Staffing Proposal 
• Key Team Members’ Experience on Similarly Sophisticated Projects 
•  

 
Each Selection Committee Member will evaluate each Firm’s participation in the interview and 
assign a raw score for each Interview Category on a scale of 0 to 10 as follows: 
 

• Outstanding (9–10): depth and quality of response offers significant advantages. 
• Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies. 
• Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies. 
• Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies. 
• Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant deficiencies. 
• Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 

evaluation. 
 
Weighting factors will then be applied to each of the Selection Committee Member’s raw scores for 
each Interview Category as indicated below: 
 
 
 
 
 

Interview Evaluation Category 

Weighting 
Factor (Applied 
to Raw Score) 

Maximum 
Available Points 

for Category  

Firm’s CM experience on similarly sophisticated projects  2.0 20 
Staffing Proposal   5.0 50 
Key Team Members’ experience on similarly sophisticated 
projects 

3.0 30 

Total Possible Interview Points:  100 
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The weighted Interview Category scores awarded by a particular Selection Committee member will 
be added together to calculate an Interview Score for that Firm.  The maximum Interview Score is 
100. 
 
All of the Interview Scores awarded to a particular Firm by the Selection Committee members will 
be added together and averaged to arrive at a Final Interview Score for each Firm.  The Final 
Interview Score for each Firm will be added to the Final Qualifications and Technical Proposal Score 
for such Firm, and the two scores will be averaged to arrive at a Non-Price Score for each Firm. The 
maximum Non-Price Score is 100. 
 
Once all the Non-Price Scores for all shortlisted Firms have been calculated, the Authority will open 
the sealed Price Proposals and will review them for responsiveness, and determine a Price Score for 
each responsive Price Proposal. 
 
For each of the Projects in this Procurement, the lowest responsive Price Proposal shall be scored by 
awarding the maximum number of points for the price component, which shall be 100.  All other 
Price Proposals for that Project shall be scored by awarding points based on the percentage that each 
proposal exceeds the lowest Price Proposal for that Project.  For example, the following table 
demonstrates the method for calculation of price points: 
 
CALCULATING PRICE POINTS 
SAMPLE  Price Proposal SAMPLE Points Calculation 
Firm #1:  Price = $   900,000 Lowest Price = 100 points awarded 

 
Firm #2:  Price = $1,100,000 
Lowest Price -         $  900,000 
Price Difference      $  200,000          
                  

$200,000 ÷ $900,000 = .22222 x 100 = 22.222 points 
 
100 points – 22.222 points = 77.778 points awarded 
 

Firm #3:  Price = $1,200,000 
Lowest Price -         $  900,000 
Price Difference      $  300,000 
 

$300,000 ÷ $900,000 = .33333 x 100 = 33.333 points 
 
100 points – 33.333 points = 66.667 points awarded 

Firm #4:  Price = $1,400,000 
Lowest Price -         $  900,000 
Price Difference      $  500,000 
 

$500,000 ÷ $900,000 = .55555 x 100 = 55.556 points 
 
100 points – 55.556 points = 44.444 points awarded 

Firm #5:  Price = $1,000,000 
Lowest Price -         $  900,000 
Price Difference      $  100,000 
 

$100,000 ÷ $900,000 = .11111 x 100 = 11.111 points 
 
100 points – 11.111 points = 88.889 points awarded 

 
 
After the Price Scores are determined for all Responsive Firms for a given Project, the Price Scores 
will be adjusted by a weighting factor of 40%.  The Final Non-Price Scores for “other factors” 
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criteria will be adjusted by a 60% weighting factor.  For each Project, the Price Score and Non-Price 
Score for each Responsive Firm will then be added together for a Final Combined Score.  
 
Once all the Responsive Firms’ Non-Price Scores and Price Scores for a given Project are weighted 
and compiled, the Authority shall prepare a final ranking and determine the Firm with the highest 
Final Combined Score for price and the non-price “other factors” evaluative criteria, and will 
recommend that award of the contract for that particular Project be made to that Firm. This process 
will be repeated for each Project in this procurement. 
 
 
SECTION 2 – QUALIFICATIONS AND TECHNICAL PROPOSAL EVALUATION 
CRITERIA 
 
Where applicable, submissions shall be prepared and submitted using the Forms provided by the 
Authority as specified below.  The Qualifications and Technical Proposal shall provide information 
as indicated below, and each evaluation criteria shall have the maximum score indicated below. 
 
2.1 Responding Firm’s Experience on Similarly Sophisticated Projects (20 Points) 
 
Utilizing the Firm’s Construction Management Experience Form provided by the Authority, the 
Responding Firm shall submit at least three, but no more than five, case studies as examples of the 
Responding Firm’s past experience in managing construction projects comparable in size, cost 
and/or complexity to the Project. 
 
Such projects may include, but are not limited to, any of the following: 
 

• Projects of similar size, cost and/or complexity 
• Public sector projects 
• Design-Build projects 
• Any combination of the above 

 
The case studies shall describe projects completed within the past seven (7) years, for which the Firm 
served as the Construction Manager.  Case studies representing public-sector projects and/or design-
build projects are preferable. 
 
The case studies must concisely set forth the basic background information for the projects offered as 
comparables (dates and location and the cost and scope of the work).  The case studies must describe 
the effectiveness of the cited projects, and the methodology used to measure such effectiveness (on-
time delivery, successful completion of project, effective management of costs). 
 
The case studies shall demonstrate why the cited projects are comparable to the Project that is the 
subject of this procurement. 
 
Where applicable, the case studies shall demonstrate the Firm’s experience working with any 
Subconsultants named in the Price Proposal. 
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Case studies demonstrating the Firm’s experience working on projects subject to NJDEP and 
NJDCA jurisdiction (or equivalent entities in other states or the Federal Government) are preferred, 
and case studies should describe the nature of the interaction with NJDEP/NJDCA (or equivalent 
entities), in terms of the particular issues encountered and the approach or methodologies employed 
for interacting with NJDEP/NJDCA (or other equivalent entities), and should describe the 
effectiveness of the Firm’s approach, and the methodology used to measure such effectiveness. 
 
Each case study must identify the name and address of the contracting entity and the name, title and 
telephone number of a contact person associated with the contracting entity that is familiar with and 
able to comment on the Firm’s performance on each project. 
 
2.2 Staffing Proposal (50 Points) 
 
As part of the Technical Proposal, Responding Firms shall submit one Staffing Plan, which shall be 
applicable to all of the Projects in this Procurement that the Responding Firm seeks to compete for.   
Utilizing the Firm’s Staffing Proposal Form provided by the Authority, Responding Firms shall 
provide a Staffing Proposal that identifies a roster of Key Team Members to fulfill the primary 
obligations of the engagement and the CM Agreement for the Project or Projects that the Responding 
Firm is interested in competing for.  The number of Key Team Members in the Staffing Proposal 
may vary over the phases of the engagement , with specific identified individuals being added or 
removed at different points, dependent upon the nature and level of services required to be provided 
during the various phases of the engagement.  The individuals identified as Key Team Members in 
the Responding Firm’s Qualifications and Technical Proposal are expected to perform the primary 
management services required under this engagement.  However certain services or deliverables for 
the engagement that may be required on an as-needed basis (such as scheduling, estimating or 
inspection) may require the use of other resources, such as subconsultants or other employees of the 
CM Firm, sufficient to fulfill the requirements of the Agreement and this engagement. 
 
The Staffing Proposal should differentiate and specifically identify those individuals providing on-
site construction management and oversight services, and those fulfilling a supervisory role 
managing those on-site.   
 
The Authority requests that Responding Firms propose a tailored Staffing Proposal that focuses on 
efficiency of services, and which avoids waste and excess.  For these reasons, an efficient yet 
competent Staffing Proposal, comprised of well-qualified Team Members, is preferred. 
 
Utilizing the Firm’s Staffing Proposal Form provided by the Authority, the Responding Firm shall 
describe its Staffing Proposal by identifying the Key Team Member(s) who will have primary 
responsibility for the engagement , describing the roles of such Key Team Member(s) and indicating 
whether and when such Key Team Members will be on-site full time or part time during the various 
stages of the engagement.  The Staffing Proposal may also identify other employees or resources that 
are proposed to participate in the performance of CM Services under this engagement on an as-
needed basis, without the regularity or frequency of a Key Team Member. 
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In addition to the information provided on the Staffing Proposal Form, the Responding Firm shall 
provide an Organizational Chart showing the Key Team Members identified for the engagement , 
any other employees or resources that may participate in performance of CM Services under the 
engagement, and any named Subconsultants included in the Price Proposal.  The Organizational 
Chart shall show the responsibilities, structure, and lines of authority for the persons or entities 
identified. 
 
2.3 Key Team Members’ Experience on Similarly Sophisticated Projects (30 Points) 
 

A. Definition of “Key Team Members” 
 
In this procurement, the Authority has determined not to dictate the number or titles of individuals to 
be proposed to staff the CM’s Team, as the Staffing Proposal is itself an Evaluation Category in this 
RFQ/RFP.  Thus, as used in this procurement, the term “Key Team Members” refers to those Team 
Members who may be employees or subconsultants of the Responding Firm, who are proposed by 
the Responding Firm to perform the CM Services under this engagement, and who will have a 
responsible role in the successful completion of the Project and this engagement, either by providing 
on-site construction management and oversight services, or by fulfilling a supervisory role managing 
those on-site.   
 

B. Key Team Members’ Experience Submission Requirements 
 
Utilizing the Key Team Member Resume Form provided by the Authority, the Responding Firm 
shall submit resumes of those employees designated as Key Team Members for the Project, and such 
resumes should demonstrate the Key Team Members’ experience providing similar services on 
similarly sophisticated projects, and shall demonstrate the Key Team Members’ experience working 
with the subconsultants proposed for the Project, if any.  “Similarly Sophisticated Projects” may 
include, but are not limited to, any of the following: 
 

• Projects of similar size, cost and/or complexity 
• Public sector projects  
• Design-Build projects 
• Any combination of the above 

 
For each Key Team Member, the resumes must include, but not be limited to: a description of at least 
two, but no more than five, projects completed within the last 7 years of similar or larger size and 
sophistication to this engagement.  The resumes should also include governmental experience and 
experience with NJDEP and NJDCA (or equivalent entities in other states or the Federal 
Government) that the Team Member completed in a similar role as that proposed.  Specifically the 
resumes shall describe the nature of the interaction with NJDEP/NJDCA (or equivalent entities in 
other states or the Federal Government), in terms of the particular issues encountered and the 
approach or methodologies employed for interacting with NJDEP/NJDCA (or equivalent entities in 
other states or the Federal Government), and should describe the effectiveness of the approach, and 
the methodology used to measure such effectiveness. 
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For each project cited in the Key Team Member Resume Form, the Responding Firm must identify 
the name and address of the contracting entity and the name, title and telephone number of a contact 
person associated with the contracting entity that is familiar with and able to comment on the Key 
Member’s  performance on each project. 

 
The submitted information will be evaluated to determine how well the Firm identifies and 
demonstrates that its key personnel meet or exceed minimum qualifications necessary to illustrate 
that the Firm has sufficient previous satisfactory experience with work of equal or greater 
sophistication.  The Selection Committee will evaluate how well the Responding Firm demonstrates 
that it has the necessary structure and sufficient experienced, qualified personnel within its 
organization to effectively manage, inspect and administer the Project, and monitor construction 
operations, quality control and safety programs. 
 
2.4 Small Business Enterprise (SBE) Participation (0 Points – Required Submittal) 
 
The Authority may only recognize firms duly registered with the Department of Treasury, Division 
of Revenue as SBEs.  There are three categories of SBE comparative sizes based upon average 
annual revenue for purposes of professional service contracts: 
 

Category 1:  firms with gross revenue not exceeding $500,000 
Category 2:  firms with gross revenue not exceeding $5,000,000 
Category 3:  firms with gross revenue not exceeding $12,000,000 
 

The Firms selected under this procurement shall be required to make good faith efforts to ensure that 
SBEs have the maximum practicable opportunity to participate in the performance of this 
engagement.  A 25% target has been established pursuant to N.J.A.C.12A:10-1.1.et seq. and 
Executive Order 71 (2003).  Firms shall be required to meet set-aside targets of 5% for Category 1, 
5% for Category 2, 5% for Category 3 and the remaining 10% to be allocated among Categories 1, 2 
and 3. 
 
Responding Firms will be required to submit a separate SBE Form B for each Project in this 
Procurement that the firm wishes to compete for.  For each Project that the Responding Firm is 
competing for, the Responding Firm must submit a completed SBE Form B provided by the 
Authority, identifying all SBE firms proposed for use on the engagement to meet (or exceed) the set-
aside targets.  Please note that any firm identified as an SBE must be registered as such with the 
Department of Treasury, Division of Revenue in the revenue category specified when the 
Responding Firm submits its Qualifications and Technical Proposal.  All Subconsultants must 
submit a completed SBE Form C (confirmation statement of SBE status) provided by the Authority, 
to the Responding Firm for submission with the Qualifications and Technical Proposal. 

 
In the event that a Responding Firm names a Subconsultant for SBE purposes, and the Subconsultant 
is not registered as an SBE with the Department of Treasury, Division of Revenue at the time of 
proposal, the Responding Firm must disclose that fact and explain how and when the lack of 
registration shall be cured. 
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If a firm fails to show that it will meet SBE subcontracting targets, it must 
document its good faith efforts to meet the targets, in accordance with the 
provisions of N.J.A.C. 17:13-1.1 et seq. 

 
A Firm shall not be permitted to remove or substitute any firms listed on the Authority’s SBE Form 
B without prior written approval from the Authority. 

 
For more information on statewide listing of firms certified as small, woman and minority owned 
business enterprises and to learn more about the Standards of Eligibility to become registered as a 
"Small Business" contact the Business Services Call Center at 1-866-534-7789, or visit New Jersey’s 
business web portal: http://www.nj.gov/njbusiness/contracting. 
 
2.5 Business Registration Certification (0 Points – Required Submittal) 
 
Pursuant to N.J.S.A. 52:32-44(6), as amended by P.L. 2004, c. 57, each proposing firm must 
provide proof of valid business registration with the Division of Revenue of the New Jersey 
Department of the Treasury (the “Division of Revenue”), in its Proposal. 
 
Any subcontracted firm of the Firm selected as a CM must provide the selected Firm with a copy of 
its business registration, which the selected Firm must forward to the Authority.  No Firm selected as 
a CM may enter into any subcontract with a firm that has not provided proof of valid business 
registration to the selected Firm, for forwarding to the NJSDA.  The NJSDA shall duly file all 
business registrations with the other procurement documents relating to the contract.  Business 
registrations of proposed Subconsultants, if any, are NOT required to be included in a 
Responding Firm’s Qualifications and Technical Proposal. 
 
Interested Firms may obtain New Jersey Business Registration assistance by going on-line to 
www.state.nj.us/treasury/revenue/gettingregistered.shtml or by calling the New Jersey Department of 
Treasury at (609) 292-9292.  Please be advised, however, that business registrations are mailed 
generally within seven to ten days, so firms should plan accordingly. 
 
2.6 Disclosure of Investment Activities in Iran Form (0 Points – Required Submittal) 
 
The Responding Firms must complete and submit a Disclosure of Investment Activities in Iran Form 
provided by the Authority, pursuant to Public Law 2012, c. 23 (codified at N.J.S.A. 52:32-55 et. 
seq.) (the “Act”).  Any person or entity that submits a bid or proposal or otherwise proposes to enter 
into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”) must 
complete a Certification which states that the person or entity, or one of the persons or entity’s 
parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New Jersey 
Department of the Treasury (“Treasury”) as a person or entity engaging in investment activities in 
Iran.  Such a Certification must be in the form attached hereto, and included with the completed 
Qualifications and Technical Proposal.  Failure to submit such Certification will result in the 
disqualification of the bid and rejection of the Qualifications and Technical Proposal and Price 
Proposal. 
 

http://www.nj.gov/njbusiness/contracting
http://www.state.nj.us/treasury/revenue/gettingregistered.shtml
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2.7  Ownership Disclosure Form (0 Points – Required Submittal) 
 
The Responding Firm must submit an Ownership Disclosure Form, pursuant to N.J.S.A. 52:25-
24.2, using the form created by the Department of Treasury, Division of Purchase and Property, 
which form is supplied by NJSDA and is available as an interactive form on the Treasury site at:  

http://www.state.nj.us/treasury/purchase/forms/OwnershipFinal12-14.pdf 
 
If the Responding Firm is a corporation, the Ownership Disclosure Form requires the Responding 
Firm to set forth the names and addresses of all stockholders in the corporation or partnership who 
own 10% or more of any class of its stock.   If the Responding Firm is a type of partnership, the 
Ownership Disclosure Form requires the names and addresses of all individual partners in the 
partnership who own a 10% or greater interest therein. If one or more such stockholder or partner in 
the Responding Firm is itself a corporation or partnership, then the stockholders holding 10% or 
more of that corporation's stock, or the individual partners owning 10% or greater interest in that 
partnership, as the case may be, shall also be listed. The disclosure shall be continued until names 
and addresses of every non-corporate stockholder, and individual partner, exceeding the 10% 
ownership criteria threshold established by N.J.S.A. 52:25-24.2, have been listed. The completed 
Ownership Disclosure Form must be submitted and included with the completed Technical Proposal. 
 Failure to submit such Ownership Disclosure Form will result in the disqualification of the bid and 
rejection of the Responding Firm’s Technical and Price Proposals. 
 
2.8 Price Proposal 
 

A. Form of Price Proposal 
 

Interested Firms can compete for one, two or all three of the Projects included within this 
solicitation, and may do so by submitting the specific Price Proposal Form (provided as an RFP 
form) for the relevant Project(s). However, an Interested Firm can only receive a single contract 
under this multi-Project procurement.  As noted in Section 1.1 above, the Price Proposal submitted 
for a specific Project will be scored, and the unique Price Proposal Score for that Project-Specific 
Price Proposal will be  combined with the Interested Firm’s “Final Non-Price Score” applicable to all 
Projects in this Procurement, resulting in a Final Combined Score for that Project.   
 
If a Responding Firm wishes to compete for one or more Projects within this multi-Project 
Procurement, that Firm shall submit a Price Proposal for each Project that it chooses to compete for.  
Utilizing the unique and specific Price Proposal Form provided by the Authority for each of the three 
Projects comprising this solicitation, the Responding Firm must submit its Price Proposal specifying 
a Total Compensation Amount based on a Monthly Fee for Construction Phase Services and certain 
Specified Sum Amounts for Submittal Review Services, FFTE Services and Close-Out Services, 
which shall compensate CM for all labor and other direct costs associated with the required services 
for such Project. The Total Compensation Amount for a given Project must include all required 
onsite and offsite labor, including home office support, and all other direct costs, for the entire Team. 
The NJSDA Price Proposal Forms, specifically identified for each of the three Projects, are included 
in Attachment A to this RFQ/RFP.   
 

http://www.state.nj.us/treasury/purchase/forms/OwnershipFinal12-14.pdf
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Any alteration, modification or exception to the wording or the calculation formula of a Price 
Proposal Form shall cause that Price Proposal to be rejected as non-responsive. 
 
For each Price Proposal Form submitted, the Responding Firm shall fill in all relevant blank spaces 
in the Price Proposal in ink or by typewriting.  The Responding Firm shall show all bid amounts in 
both words and figures.  In the event of a discrepancy between the words and figures, the amount 
shown in words shall govern. 
 
For each Price Proposal Form submitted, the Responding Firm must sign the Price Proposal in ink 
and all signatures must be original.  If the Responding Firm is a corporation, partnership or sole 
proprietorship, the legal name of the Responding Firm shall be printed or typed on the line provided. 
 The Price Proposal must be signed by an officer, partner or principal of the Bidder, as applicable, 
witnessed and the Corporate Seal must be affixed to the signature. 
 

B. Sealing and Delivery Of Price Proposal 
 
Each Price Proposal Form submitted (one original only) shall be enclosed in a sealed envelope that is 
clearly marked with the Responding Firm’s Name, specific Contract Number for the Project, the 
Contract Name, School District Name and the date of Price Proposal submission. 
 
The Responding Firm must submit its sealed Price Proposal(s) to the Authority in conjunction with 
its Qualifications and Technical Proposal. 
 
If a sealed Price Proposal is enclosed in another envelope for the purpose of delivery, the exterior 
envelope shall be clearly marked as containing one or more Price Proposals, and must show: 1) the 
Responding Firm’s name;  2) the relevant Contract Number, Contract Name and School District 
corresponding to each Price Proposal Form submitted, and 3) the date of the Price Proposal 
submission shown on the envelope. 
 
Any Price Proposal that arrives after the time set for submission will be returned to the Responding 
Firm unopened. 
 
2.9 Opening of Price Proposals 
 
Following interviews, Price Proposals from all interviewed Responsive Firms, having been 
submitted on or before the date and time scheduled for submission, will be publicly opened and the 
Total Compensation Amount prices submitted by the those firms will be read at the time and place 
indicated in the Bid Advertisement, or such other time and place as may be established by 
Addendum. 
 
Responding Firms, their authorized agents, and other interested parties are invited to be present. 
 
The public opening and reading of Price Proposals is for informational purposes only and is not to be 
construed as an acceptance or rejection of any bid submitted. 
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SECTION 3 – DELIVERY/ MAILING REQUIREMENTS 
 
A Responding Firm must submit one (1) unbound original, six (6) bound copies and one (1) full 
cover-to-cover copy in PDF format on electronic media (CD or comparable) of its Qualifications and 
Technical Proposal, accompanied by one (1) original, signed, sealed Price Proposal for each Project 
included in this Procurement that the Responding Firm wishes to respond to, no later than 2:00 
PM on April 22, 2016 as follows: 
 
 

If submitting by hand or overnight delivery, at the: 
 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
Procurement 

32 East Front Street  
Trenton, New Jersey 08625-0991 

Attention: Dave Kutch, Senior Procurement Analyst 
Subject: Multiple Project Construction Management Services Proposal 

NE-0003-M02, ET-0073-M01 and NT-0050-M01 
 

If submitting by U.S. Mail, address packages to: 
 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
Procurement 
P.O. Box 991 

Trenton, New Jersey 08625-0991 
Attention: Dave Kutch, Senior Procurement Analyst 

Subject:  Multiple Project Construction Management Services Proposal 
NE-0003-M02, ET-0073-M01 and NT-0050-M01 

 
Submissions received after the date and time listed above will not be forwarded to the Selection 
Committee for review. 
 
Faxed or e-mailed submissions shall not be accepted. 
 
SECTION 4 - PRE-AWARD REQUIREMENTS (INFORMATIONAL ONLY – DO NOT 
INCLUDE WITH RFQ/RFP SUBMISSION) 

 
After determination of the highest ranked Firm, the SDA shall request the following information 
prior to the award of the contract: 
 

a. Subconsultant Business Registration Certification.  Proof of valid business 
registration with the Division of Revenue of the New Jersey Department of the Treasury (the 
“Division of Revenue”) for all subconsultants must be provided to the Authority.   
 

b. Political Contributions.  P.L. 2005, c. 51 amended and supplemented N.J.S.A. 



 

CM4DB Services Multi-Project RFQ/RFP 
NE-0003-M02; ET-0073-M01; NT-0050-M01 
March 22, 2016   Page 17 of 18 

19:44A-20.1 et seq., and superseded Executive Order 134 (2004), addresses the effect of political 
contributions on State contracting.  Accordingly, a selected Firm will be required to respond in a 
timely fashion to certification and disclosure requirements that will be stated in the Notice of Award 
issued by the NJSDA.  Additionally, a selected Firm will be required to comply with Executive 
Order No. 117, which is designed to enhance New Jersey’s efforts to protect the integrity of 
government contractual decisions and increase the public’s confidence in government.  The 
Executive Order builds on the provisions of P.L. 2005, c. 51 (“Chapter 51”), which limits 
contributions to certain political candidates and committees by for-profit business entities that are, or 
seek to become, State government vendors. 

 
Requirements for Selected Firm.  The Firm shall receive a Notice of Award that will, among 
other things, notify the Firm that it must submit a Certification and Disclosure of Political 
Contributions form and Business Entity Disclosure form as provided by the Authority.  
Failure to submit these forms in a timely fashion shall be cause for rejection of the Firm. 

 
Firm’s Continuing Obligation to Comply with P.L. 2005, c. 51.  The Firm shall be required 
on a continuing basis to disclose and report to NJSDA, on forms provided by the Authority, 
any contributions made during the contract term by the Business Entity, at the time it makes 
the contribution. 
 
c. Political Contributions Disclosure.  Firms are advised of their responsibility to file an 

annual disclosure statement on political contributions with the New Jersey Election Law 
Enforcement Commission (“ELEC”), pursuant to N.J.S.A. 19:44A-20.18 and 20.19 (P.L. 2005, c. 
271, section 3), in the event they receive contracts in excess of $50,000 from a public entity in a 
calendar year.  It is a Firm’s responsibility to determine if filing is necessary.  Failure to so file can 
result in the imposition of financial penalties by ELEC.  Additional information about this 
requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us. 
 

d. Outsourced Services Special Provisions.  Under P.L. 2005, c. 92 (formerly Executive 
Order No. 129 (2004)), the NJSDA shall not award a contract to a bidder  that submits a bid proposal 
to perform services, or to subcontract with a firm to perform services, outside the United States, 
unless certain conditions are met.  If, during the term of the contract, the Firm or subcontracted firm, 
who had on contract award declared that services would be performed in the United States, proceeds 
to shift the performance of the services outside of the United States, the Firm shall be deemed in 
breach of the Agreement, unless the NJSDA Procurement Director shall have first determined in 
writing that extraordinary circumstances require a shift of services or that a failure to shift the 
services would result in economic hardship to the NJSDA or the State. 

 
 e. Anti-Discrimination Requirements.  In addition, the Firm shall not discriminate in 
employment and shall abide by all anti-discrimination laws including those contained within 
N.J.S.A. 10:5-1 et seq. and all rules and regulations issued there under, including N.J.A.C. 17:27-1.1 
et seq.  Accordingly, in a notice of award, a Firm shall be required to submit to the NJSDA, 
with its executed Agreement, one of the following three documents: 
 

(1) Appropriate evidence that the Firm is operating under an existing Federally 
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approved or sanctioned affirmative action program; 
 
(2) A certificate of employee information report approval issued in accordance 

with N.J.A.C. 17:27-4.2; or 
 
(3) An initial employee information report (Form AA302*) provided by the 

Affirmative Action Office and completed by the contractor in accordance 
with N.J.A.C. 17:27-4.2. 

 
*The original of the submitted document shall be provided to the New Jersey 
Department of Treasury.  Please see following link for details: 

http://www.state.nj.us/treasury/contract_compliance/pdf/aa302ins.pdf 
 
 f. Firm’s Proposal for SBE Set-Aside Targets (NJSDA SBE Form B).  The NJSDA may 
only recognize firms duly registered with the Department of Treasury, Division of Revenue as SBEs. 
There are three categories of SBE comparative sizes based upon average annual revenue for purposes 
of professional service contracts: 

 
Category 1:  firms with gross revenue not exceeding $500,000 
Category 2:  firms with gross revenue not exceeding $5,000,000 
Category 3:  firms with gross revenue not exceeding $12,000,000 
 

The selected Firm shall be required to make good faith efforts to ensure that small business 
enterprises (SBEs) have the maximum practicable opportunity to participate in the performance of 
this engagement.  A 25% target has been established pursuant to N.J.A.C.17:13 et seq. 
 
The Firm must submit a completed  SBE Form B, provided by the Authority, identifying all SBE 
firms proposed for use on the engagement to meet (or exceed) the set-aside targets.  Please note that 
any firm identified as an SBE must be registered as such with the Department of Treasury, Division 
of Revenue, in the revenue category specified, when the Responding Firm submits its proposal.  All 
Subconsultants must submit a completed SBE Form C, provided by the Authority, confirmation 
statement of SBE status, to the Firm for submission to the Authority. 

 
In the event that a Responding Firm names a Subconsultant for SBE purposes, and the Subconsultant 
is not registered as an SBE with the Department of Treasury, Division of Revenue at the time of 
proposal, the Responding Firm must disclose that fact and explain how and when the lack of 
registration shall be cured. 

 
If a firm fails to show that it will meet SBE subcontracting targets, it must 
document its good faith efforts to meet the targets, in accordance with the 
provisions of N.J.A.C. 17:13-1.1 et seq. 

 
A Firm shall not be permitted to remove or substitute any firms listed on the NJSDA SBE Form B 
without prior written approval from the Authority. 
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For more information on statewide listing of firms certified as small, woman and minority owned 
business enterprises and to learn more about the Standards of Eligibility to become registered as a 
"Small Business" contact the Business Services Call Center at 1-866-534-7789, or visit New Jersey’s 
business web portal: http://www.nj.gov/njbusiness/contracting. 

 
 g. Insurance and Indemnification.  A successful Firm shall be required to provide 
evidence of the insurance coverages required in Section 10.1 of the Agreement (Attachment B to this 
RFQ/RFP) at the time of execution of the Agreement.   
 
 h. Additional Information.  NJSDA may request additional information as required 
under the Agreement, or pursuant to applicable policies, procedures or law. 

 

http://www.nj.gov/njbusiness/contracting
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ATTACHMENT A 
 

RESPONSE FORMS 
 

{Please see attached files} 
 

• 2.1 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE FORM 
• 2.2 FIRM’S STAFFING PROPOSAL FORM 
• 2.3 KEY TEAM MEMBER RESUME FORM 
• 2.4.1 SBE FORM B 
• 2.4.2 SBE FORM C  
• 2.6 DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN FORM 
• 2.7 OWNERSHIP DISCLOSURE FORM 
• 2.8 NJSDA PRICE PROPOSAL FORM 
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ATTACHMENT B 
 

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT 
 

{Please see attached file} 
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ATTACHMENT C 
 

DESIGN-BUILD INFORMATION PACKAGE (DBIP) 
 

{DBIP to be made available via NJSDA’s secure FTP site to Firms submitting a valid Notice of 
Intent to Participate in accordance with the terms of this RFQ/RFP.} 

 
 
 
 
 
 
 
 
 

 


	REQUEST FOR QUALIFICATIONS AND PROPOSALS (“RFQ/RFP”)
	CALCULATING PRICE POINTS
	SECTION 2 – QUALIFICATIONS AND TECHNICAL PROPOSAL EVALUATION CRITERIA
	2.1 Responding Firm’s Experience on Similarly Sophisticated Projects (20 Points)
	2.2 Staffing Proposal (50 Points)
	2.3 Key Team Members’ Experience on Similarly Sophisticated Projects (30 Points)
	2.4 Small Business Enterprise (SBE) Participation (0 Points – Required Submittal)
	If submitting by hand or overnight delivery, at the:
	Trenton, New Jersey 08625-0991




2.1 Firm’s CONSTRUCTION MANAGEMENT EXPERIENCE

Submit at least three (3), but no more than five (5) comparable case studies.  Case studies representing public-sector projects and/or design-build projects are preferable.

This form should be photocopied as necessary.  Narrative portions of this form should be no more than 1000 words, combined maximum for each case study. 

FIRM NAME:   ________________________________________       cASE STUDY #   _______



		OWNER:

		                                                       PROJECT NAME:

		



		PROJECT ADDRESS: 





		CONTACT NAME & TITLE FOR OWNER’S REPRESENTATIVE:




		CONTACT PHONE NUMBER:

		                



		PUBLIC SECTOR :  FORMCHECKBOX 


		PRIVATE SECTOR:   FORMCHECKBOX 


		



		START DATE:

		END DATE:

		



		PROJECT COST:



		KEY TEAM MEMBERS  PARTICIPATING IN CASE STUDY PROJECT (If Applicable):



		NAME/TITLE:

		NAME/TITLE:

		



		NAME/TITLE:

		NAME/TITLE:



		

		



		SUBCONSULTANT INFORMATION (Please provide names):



		NAME/FUNCTION:




		NAME/FUNCTION:



		NAME/FUNCTION:



		



		





		2.1 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d)



		FIRM NAME:   ________________________________________       CASE STUDY #_____


The narrative responses to the following sections of this form shall be limited to a combined total of 1000 words or less.



		Describe the effectiveness of project, and the methodology used to measure such effectiveness  (e.g., on-time delivery, successful completion of project,  effective management of costs):



		



		2.1 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d)


FIRM NAME:   ________________________________________       CASE STUDY #_____






		SCOPE OF WORK (Describe the case study project and indicate why the case study is comparable to the proposed engagement, in terms of project cost, size & complexity).



		






		2.2 Firm’s Staffing Proposal 


FIRM NAME_________________________


In accordance with the instructions in Section 2.2 of the RFP, provide a Staffing Proposal for the Project, in narrative and graphical format.

Identify Key Team Members by name, title, and function.  Indicate in narrative, graphical or timeline form when each Key Team Member will be present on the project full-time or part-time, with respect to the various phases of the Project.

Identify other employees and resources for performance of the CM Services, as applicable.


Attach an Organizational Chart showing Key Team Members for the Project, any other employees or resources that may participate in the performance of CM Services, and any named Subconsultants included in the Price Proposal.









		2.3 KEY TEAM MEMBER RESUME


Qualifications



		KEY TEAM MEMBER NAME AND FIRM:





		YEARS OF EXPERIENCE:



		YEARS WITH FIRM:



		TECHNICAL SPECIALTIES:





		PROFESSIONAL HISTORY:





		EDUCATION:





		PROFESSIONAL REGISTRATIONS & AFFILIATIONS:






		2.3 KEY TEAM MEMBER RESUME (cont’d)

REPRESENTATIVE PROJECT EXPERIENCE

Key Team Member Name ________________



		Submit at least two, but no more than five, project descriptions for each Key Team Member named.

Representative projects must have been completed within the past seven (7) years.


Each project description is limited to 1000 words.  This form should be photocopied as necessary.





		Describe Key Team Member’s experience on projects of similar size, cost, complexity and identify role performed on each (i.e. project manager, safety inspector, etc.)  Note particularly experience working with subcontractors identified for this project:
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		NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SBE FORM B - SCHEDULE OF SBE PARTICIPATION FOR GOODS & SERVICES VENDORS

		NJSDA PROCUREMENT ANALYST:																										Dave Kutch

		CONTRACT NO:				ET-0073-M01																SERVICES:						Construction Management								PRIME FED ID NO:

		CONTRACT AMT:				$ DO NOT COMPLETE																DISTRICT:						New Brunswick/Robeson St.								DATE OF AWARD:				TBD

		Name of SBE Sub-contractor vendor						Category
(see below)				** MBE		** WBE								Address, Telephone Number
& Contact Person								Type of Goods or Services Provided				Subconsultant
Amount				Projected				% of Total
Contract

																																						Start 
Date		End
Date

		TOTALS

		CONSULTANT (Print Name)												PREPARED BY: (Print Name)																				VENDOR'S SBE LIAISON (Print Name)

		CONSULTANT  ADDRESS												SIGNATURE & TITLE																				TELEPHONE (Include Area Code)

																																		EMAIL ADDRESS

		NOTE:		As the Prime Contractor of this contract you have a responsibility to meet the following SBE goals:

				A minimum of 25% (5% Category 1, 5% Category 2, 5 % Category 3 and the remaining 10% to be allocated among Categories 1, 2, and 3).

		NJ STATE GOALS:				Category 1:		SBE's with gross revenue not exceeding $500,000

						Category 2:		SBE's with gross revenues exceeding $500,000, but not greater than $5,000,000

						Category 3:		SBE's with gross revenue exceeding $5,000,000, but not greater than $12,000,000

		Pursuant to Executive Order #34, NJSDA is currently monitoring minority/woman-owned participation on all construction and goods and services contracts.

		Please note, if any of the named subcontractors are a minority or woman owned firm, as well as an SBE, indicate this where appropriate.

		** MBE/WBE   B: Black  H: Hispanic  A: Asian  N: Native American  W: Woman    ***Identity of race and gender is voluntary and not required



&R&8SDA FORM B (1/2012)
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		NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SBE FORM B - SCHEDULE OF SBE PARTICIPATION FOR GOODS & SERVICES VENDORS

		NJSDA PROCUREMENT ANALYST:																										Dave Kutch

		CONTRACT NO:				NE-0003-M02																SERVICES:						Construction Management								PRIME FED ID NO:

		CONTRACT AMT:				$ DO NOT COMPLETE																DISTRICT:						Newark/South St.								DATE OF AWARD:				TBD

		Name of SBE Sub-contractor vendor						Category
(see below)				** MBE		** WBE								Address, Telephone Number
& Contact Person								Type of Goods or Services Provided				Subconsultant
Amount				Projected				% of Total
Contract

																																						Start 
Date		End
Date

		TOTALS

		CONSULTANT (Print Name)												PREPARED BY: (Print Name)																				VENDOR'S SBE LIAISON (Print Name)

		CONSULTANT  ADDRESS												SIGNATURE & TITLE																				TELEPHONE (Include Area Code)

																																		EMAIL ADDRESS

		NOTE:		As the Prime Contractor of this contract you have a responsibility to meet the following SBE goals:

				A minimum of 25% (5% Category 1, 5% Category 2, 5 % Category 3 and the remaining 10% to be allocated among Categories 1, 2, and 3).

		NJ STATE GOALS:				Category 1:		SBE's with gross revenue not exceeding $500,000

						Category 2:		SBE's with gross revenues exceeding $500,000, but not greater than $5,000,000

						Category 3:		SBE's with gross revenue exceeding $5,000,000, but not greater than $12,000,000

		Pursuant to Executive Order #34, NJSDA is currently monitoring minority/woman-owned participation on all construction and goods and services contracts.

		Please note, if any of the named subcontractors are a minority or woman owned firm, as well as an SBE, indicate this where appropriate.

		** MBE/WBE   B: Black  H: Hispanic  A: Asian  N: Native American  W: Woman    ***Identity of race and gender is voluntary and not required



&R&8SDA FORM B (1/2012)
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		NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SBE FORM B - SCHEDULE OF SBE PARTICIPATION FOR GOODS & SERVICES VENDORS

		NJSDA PROCUREMENT ANALYST:																										Dave Kutch

		CONTRACT NO:				NT-0050-M01																SERVICES:						Construction Management								PRIME FED ID NO:

		CONTRACT AMT:				$ DO NOT COMPLETE																DISTRICT:						Passaic/Leonard Place								DATE OF AWARD:				TBD

		Name of SBE Sub-contractor vendor						Category
(see below)				** MBE		** WBE								Address, Telephone Number
& Contact Person								Type of Goods or Services Provided				Subconsultant
Amount				Projected				% of Total
Contract

																																						Start 
Date		End
Date

		TOTALS

		CONSULTANT (Print Name)												PREPARED BY: (Print Name)																				VENDOR'S SBE LIAISON (Print Name)

		CONSULTANT  ADDRESS												SIGNATURE & TITLE																				TELEPHONE (Include Area Code)

																																		EMAIL ADDRESS

		NOTE:		As the Prime Contractor of this contract you have a responsibility to meet the following SBE goals:

				A minimum of 25% (5% Category 1, 5% Category 2, 5 % Category 3 and the remaining 10% to be allocated among Categories 1, 2, and 3).

		NJ STATE GOALS:				Category 1:		SBE's with gross revenue not exceeding $500,000

						Category 2:		SBE's with gross revenues exceeding $500,000, but not greater than $5,000,000

						Category 3:		SBE's with gross revenue exceeding $5,000,000, but not greater than $12,000,000

		Pursuant to Executive Order #34, NJSDA is currently monitoring minority/woman-owned participation on all construction and goods and services contracts.

		Please note, if any of the named subcontractors are a minority or woman owned firm, as well as an SBE, indicate this where appropriate.

		** MBE/WBE   B: Black  H: Hispanic  A: Asian  N: Native American  W: Woman    ***Identity of race and gender is voluntary and not required
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		SBE FORM C - CONFIRMATION OF SBE STATUS and BID PRICE

		NJSDA Contract #:  ET-0073-M01																				SBE Federal ID #: _______________________________

		I, _______________________________________________,																				certify that:				__________________________________

		I am the___________________________________________																				of the firm of				_________________________________,

		located at_________________________________________________________________________________, which is

		registered as an SBE firm by the New Jersey Treasury Department, Division of Revenue.

		I further warrant that I am authorized by the said firm to make this Certification and will provide the information requested by the New Jersey Schools Development Authority (NJSDA) to document the fact that the said firm is a bona fide SBE.

		I further state that I am aware my firm has been named on Form A as a proposed Subcontractor, Sub-consultant, or Goods and Service provider on the above contract to meet the General Contractor or Prime Consultant's NJSDA SBE Goals.

		Specifically, my Subcontract Bid Amount is: $  DO NOT COMPLETE

		I am currently certified as a (please circle all that apply) in the State of  New Jersey.     SBE     MBE     WBE

		Please indicate ethnicity for MBE												______ Black  ______ Hispanic  ______Asian ______ American Indian

				Race and gender identification is voluntary.

		I have attached a copy of my current and valid SBE Registration Certificate issued by the New Jersey Treasury Department, Division of Revenue.  If applicable, I have attached the MBE and or the WBE Certification.

		Signature												Date												Email Addess

		Acknowledgement and Consent

		(For General Contractor / Prime Consultant Use)

		I, ______________________________________________,																				________________________________________________

																						Company Principal or Executive

		hereby agree to award to named subcontractor/subconsultant a contract in the above-stipulated amount pursuant to contract terms and conditions.

		Signature												Date												Email Address

		NOTE:		Form C is to be completed by ALL Sub-contractors, Sub-consultants, or Goods and Services Providers to be engaged in the contract and signed by both Parties.

																										NJSDA Form C (1/2012)






Sheet1

		SBE FORM C - CONFIRMATION OF SBE STATUS and BID PRICE

		NJSDA Contract #:  NE-0003-M02																				SBE Federal ID #: _______________________________

		I, _______________________________________________,																				certify that:				__________________________________

		I am the___________________________________________																				of the firm of				_________________________________,

		located at_________________________________________________________________________________, which is

		registered as an SBE firm by the New Jersey Treasury Department, Division of Revenue.

		I further warrant that I am authorized by the said firm to make this Certification and will provide the information requested by the New Jersey Schools Development Authority (NJSDA) to document the fact that the said firm is a bona fide SBE.

		I further state that I am aware my firm has been named on Form A as a proposed Subcontractor, Sub-consultant, or Goods and Service provider on the above contract to meet the General Contractor or Prime Consultant's NJSDA SBE Goals.

		Specifically, my Subcontract Bid Amount is: $  DO NOT COMPLETE

		I am currently certified as a (please circle all that apply) in the State of  New Jersey.     SBE     MBE     WBE

		Please indicate ethnicity for MBE												______ Black  ______ Hispanic  ______Asian ______ American Indian

				Race and gender identification is voluntary.

		I have attached a copy of my current and valid SBE Registration Certificate issued by the New Jersey Treasury Department, Division of Revenue.  If applicable, I have attached the MBE and or the WBE Certification.

		Signature												Date												Email Addess

		Acknowledgement and Consent

		(For General Contractor / Prime Consultant Use)

		I, ______________________________________________,																				________________________________________________

																						Company Principal or Executive

		hereby agree to award to named subcontractor/subconsultant a contract in the above-stipulated amount pursuant to contract terms and conditions.

		Signature												Date												Email Address

		NOTE:		Form C is to be completed by ALL Sub-contractors, Sub-consultants, or Goods and Services Providers to be engaged in the contract and signed by both Parties.

																										NJSDA Form C (1/2012)
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		SBE FORM C - CONFIRMATION OF SBE STATUS and BID PRICE

		NJSDA Contract #:  NT-0050-M01																				SBE Federal ID #: _______________________________

		I, _______________________________________________,																				certify that:				__________________________________

		I am the___________________________________________																				of the firm of				_________________________________,

		located at_________________________________________________________________________________, which is

		registered as an SBE firm by the New Jersey Treasury Department, Division of Revenue.

		I further warrant that I am authorized by the said firm to make this Certification and will provide the information requested by the New Jersey Schools Development Authority (NJSDA) to document the fact that the said firm is a bona fide SBE.

		I further state that I am aware my firm has been named on Form A as a proposed Subcontractor, Sub-consultant, or Goods and Service provider on the above contract to meet the General Contractor or Prime Consultant's NJSDA SBE Goals.

		Specifically, my Subcontract Bid Amount is: $  DO NOT COMPLETE

		I am currently certified as a (please circle all that apply) in the State of  New Jersey.     SBE     MBE     WBE

		Please indicate ethnicity for MBE												______ Black  ______ Hispanic  ______Asian ______ American Indian

				Race and gender identification is voluntary.

		I have attached a copy of my current and valid SBE Registration Certificate issued by the New Jersey Treasury Department, Division of Revenue.  If applicable, I have attached the MBE and or the WBE Certification.

		Signature												Date												Email Addess

		Acknowledgement and Consent

		(For General Contractor / Prime Consultant Use)

		I, ______________________________________________,																				________________________________________________

																						Company Principal or Executive

		hereby agree to award to named subcontractor/subconsultant a contract in the above-stipulated amount pursuant to contract terms and conditions.

		Signature												Date												Email Address

		NOTE:		Form C is to be completed by ALL Sub-contractors, Sub-consultants, or Goods and Services Providers to be engaged in the contract and signed by both Parties.

																										NJSDA Form C (1/2012)








NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
 


Revised: 7/2013 NJSDA DIAI 


DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 
 


NJSDA Contract No./Project Description:  
 
NE-0003-M02/New South Street Elementary School 
ET-0073-M01/Paul Robeson Community Theme School for the Arts Addition and Renovation 
NT-0050-M01/ Leonard Place Elementary School  
 


Vendor Name and Address:________________________________________________________________ 
 
Pursuant to Public Law 2012, c. 25 (codified at N.J.S.A. 52:32-55 et. seq.) (the “Act”), any person or entity that submits 
a bid or proposal or otherwise proposes to enter into or renew a contract with the New Jersey Schools Development 
Authority (“NJSDA”)   must complete the certification below to attest, under penalty of perjury, that the person or entity, 
or one of the person or entity's parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the 
New Jersey Department of the Treasury (“Treasury”) as a person or entity engaging in investment activities in Iran. If the 
NJSDA finds a person or entity to be in violation of the Act or of the principles which are the subject of the Act, the 
NJSDA shall take action as may be appropriate and permitted by law, rule or contract, including but not limited to, 
imposing sanctions, seeking compliance, recovering damages, declaring the party in default and seeking debarment or 
suspension of the person or entity.  
 


CERTIFICATION 
County of _________ )  
   )  :ss 
   ) 
State of New Jersey ) 
 
I __________________________certify, pursuant the Act, that the person or entity listed above as “Vendor”  for which I 
am authorized to submit a proposal:   
 


a) is not identified on the list created and maintained by Treasury pursuant to N.J.S.A. 52:32-57(b); and 
 


b)  has not engaged in investment activities in Iran, as defined by N.J.S.A. 52:32-56(f). 
 
I, __________________________ being duly sworn upon my oath, hereby represent and state under the pains and 
penalties of perjury, that the foregoing information is true and complete. I attest that I am authorized to execute this 
certification on behalf of the above-referenced person or entity. I acknowledge that the State of New Jersey is relying on 
the information contained herein.   I acknowledge that I am aware that it is a criminal offense to make a false statement 
or misrepresentation in this certification, and if I do so, I recognize that I and/or my firm am subject to criminal 
prosecution, and further penalties as described in N.J.S.A. 52:32-59. 
 
Full Name (Print):________________________________Signature:___________________________________  
 
Title:________________________________________ Date: ____________________  
 


Sworn and subscribed to before me this              day of                   , 20     . 
 
Notary Public of     
 
My commission expires:                             , 20   . 
 
 
_______________________________________ 
 


_______________________________________________________________________________________ 
In the event that the Vendor referenced above is unable to make the above certification because it or one of its parents, 
subsidiaries, or affiliates has engaged in the above-referenced activities, a separate detailed, accurate and precise 
description of the activities must be provided to the NJSDA under penalty of perjury. Failure to provide such 
description will result in the proposal being rendered as non-responsive and appropriate penalties, fines and/or sanctions 
will be assessed as provided by law. 








Please wait... 
  
If this message is not eventually replaced by the proper contents of the document, your PDF 
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Windows is either a registered trademark or a trademark of Microsoft Corporation in the United States and/or other countries. Mac is a trademark 
of Apple Inc., registered in the United States and other countries. Linux is the registered trademark of Linus Torvalds in the U.S. and other 
countries.








NJSDA PRICE PROPOSAL FORM 
DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 


 
Paul Robeson Community Theme School for the Arts Addition and Renovation,  


New Brunswick, NJ Contract No.: ET-0073-M01 
 


CM4DB Services March 22, 2016                            
ET-0073-M01 


The Price Proposal submitted by (Name of Vendor)         
 
This Price Proposal provides for a Total Compensation Amount as follows: 
 
A) Monthly Fee Amount for Construction Phase $ ____________________________ 


 
B) Monthly Fee (Line A) multiplied by  27  months: $____________________________ 


 
Note:  The duration specified above is for bidding purposes only, and the actual construction 
duration may vary.  The monthly fee is payable to CM from the commencement of CM’s 
Construction Phase Services until Substantial Completion, subject to the terms and conditions of 
the Agreement. 


 


C) Submittal Review Services Amount   $_____________________________ 
 
Note: In the sole discretion of NJSDA, CM may be required to commence Submittal Review 
Services prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the 
performance of any of CM’s Construction Phase Services. This Amount is intended to 
compensate CM for any and all Submittal Review Services described in Section 4.2 of the 
Agreement, whether occurring prior to issuance of a CM NTP for Construction Phase Services, or 
concurrent with any of CM’s Construction Phase Services under the Agreement.  


  


D) Procurement of Special Inspectors Amount  $_____________________________ 
 
Note: CM will be required to procure and engage special inspectors, and this may be called for 
prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the performance of 
any of CM’s Construction Phase Services. This Amount is intended to compensate CM for the 
costs of procurement of special inspection services pursuant to Section 4.11.3 of the Agreement, 
whether such procurement occurs prior to issuance of a CM NTP for Construction Phase 
Services, or concurrent with any of CM’s Construction Phase Services under the Agreement. This 
amount is NOT intended to compensate for the costs of Special Inspections themselves, which 
shall be compensated as Allowance Services under a separate Allowance Amount. 
 


E) Close-Out Services Amount    $____________________________ 
 
Note: The Close-Out Services Amount is the CM’s sole and entire compensation for Project 
Close-Out Services as described in Section 4.12 of the Agreement, and must be sufficient to 
cover all Close-Out Services required by the Agreement.  Accordingly, SDA requires that the 
Close-Out Services Amount must be GREATER THAN or EQUAL TO three times the Monthly 
Fee, [in other words, Line E ≥ (3) x (Line A)] but the Close-Out Services Amount may or may 
not be paid out on a monthly basis.  If a firm submits a Price Proposal showing a Close-Out 
Services Amount that is LESS THAN three times the Line A Monthly Fee amount the Price 
Proposal will be rejected as non-responsive.  
 







NJSDA PRICE PROPOSAL FORM 
DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 


 
Paul Robeson Community Theme School for the Arts Addition and Renovation,  


New Brunswick, NJ Contract No.: ET-0073-M01 
 


CM4DB Services March 22, 2016                            
ET-0073-M01 


F) FFTE Coordination Services Amount:          $_____________________________ 
 
Note: FFTE Coordination Services are described in Section 4.10 of the Agreement.  This 
procurement assumes that the CM will perform such FFTE Coordination Services, but NJSDA 
may choose to self-perform such services, and deduct the value of such services from the CM’s 
Compensation.  Accordingly, interested firms are required to provide a lump sum price for the 
FFTE Coordination Scope of Work as defined in Section 4.10 of the Agreement, in the event 
NJSDA chooses to self-perform such services and deduct such amount from CM’s compensation. 
 


G) Insurance Amount     $_____________________________ 
 
Note: The Authority requires CM and its Subconsultants to secure and maintain the insurance 
coverage detailed in Section 10.1 of the Agreement. The Authority shall compensate CM and its 
Subconsultants for the cost of such required Insurance.  CM’s Price Proposal shall reflect CM’s 
costs for Insurance for the Basic Services and any Contingent Additional Services identified at 
contract execution. 
 


H) Allowance for Testing and Inspection Services:  $  300,000___________                   


Total Compensation Amount 
(Add Amounts from Lines B+C+D+E+F+G+H):  $      
 
 
NOTE: Any modification or alteration to the wording of the Price Proposal Form, or any exception to the 
wording or the calculation formula of the Price Proposal Form, shall cause the Price Proposal to be 
rejected as non-responsive.   
 
Addenda: 
 
The Bidder acknowledges receipt and incorporated into this bid of the following Addenda: 
 
Number: __________     __________     __________     __________     __________ 
 
Dated:  __________     __________     __________     __________     __________ 
 
I am duly authorized to sign this Price Proposal on behalf of the named firm. 
 
Signature:            
 
Print Name:            
 
Title:             
 
Date:             








NJSDA PRICE PROPOSAL FORM 
DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 


 
Leonard Place Elementary School, Passaic, NJ  


Contract No.: NT-0050-M01 
 


CM4DB Services March 22, 2016                            
NT-0050-M01 


The Price Proposal submitted by (Name of Vendor)         
 
This Price Proposal provides for a Total Compensation Amount as follows: 
 
A) Monthly Fee Amount for Construction Phase $ ____________________________ 


 
B) Monthly Fee (Line A) multiplied by   27  months: $____________________________ 


 
Note:  The duration specified above is for bidding purposes only, and the actual construction 
duration may vary.  The monthly fee is payable to CM from the commencement of CM’s 
Construction Phase Services until Substantial Completion, subject to the terms and conditions of 
the Agreement. 


 


C) Submittal Review Services Amount   $_____________________________ 
 
Note: In the sole discretion of NJSDA, CM may be required to commence Submittal Review 
Services prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the 
performance of any of CM’s Construction Phase Services. This Amount is intended to 
compensate CM for any and all Submittal Review Services described in Section 4.2 of the 
Agreement, whether occurring prior to issuance of a CM NTP for Construction Phase Services, or 
concurrent with any of CM’s Construction Phase Services under the Agreement.  


  


D) Procurement of Special Inspectors Amount  $_____________________________ 
 
Note: CM will be required to procure and engage special inspectors, and this may be called for 
prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the performance of 
any of CM’s Construction Phase Services. This Amount is intended to compensate CM for the 
costs of procurement of special inspection services pursuant to Section 4.11.3 of the Agreement, 
whether such procurement occurs prior to issuance of a CM NTP for Construction Phase 
Services, or concurrent with any of CM’s Construction Phase Services under the Agreement. This 
amount is NOT intended to compensate for the costs of Special Inspections themselves, which 
shall be compensated as Allowance Services under a separate Allowance Amount. 
 


E) Close-Out Services Amount    $____________________________ 
 
Note: The Close-Out Services Amount is the CM’s sole and entire compensation for Project 
Close-Out Services as described in Section 4.12 of the Agreement, and must be sufficient to 
cover all Close-Out Services required by the Agreement.  Accordingly, SDA requires that the 
Close-Out Services Amount must be GREATER THAN or EQUAL TO three times the Monthly 
Fee, [in other words, Line E ≥ (3) x (Line A)] but the Close-Out Services Amount may or may 
not be paid out on a monthly basis.  If a firm submits a Price Proposal showing a Close-Out 
Services Amount that is LESS THAN three times the Line A Monthly Fee amount the Price 
Proposal will be rejected as non-responsive.  
 







NJSDA PRICE PROPOSAL FORM 
DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 


 
Leonard Place Elementary School, Passaic, NJ  


Contract No.: NT-0050-M01 
 


CM4DB Services March 22, 2016                            
NT-0050-M01 


F) FFTE Coordination Services Amount:          $_____________________________ 
 
Note: FFTE Coordination Services are described in Section 4.10 of the Agreement.  This 
procurement assumes that the CM will perform such FFTE Coordination Services, but NJSDA 
may choose to self-perform such services, and deduct the value of such services from the CM’s 
Compensation.  Accordingly, interested firms are required to provide a lump sum price for the 
FFTE Coordination Scope of Work as defined in Section 4.10 of the Agreement, in the event 
NJSDA chooses to self-perform such services and deduct such amount from CM’s compensation. 
 


G) Insurance Amount     $_____________________________ 
 
Note: The Authority requires CM and its Subconsultants to secure and maintain the insurance 
coverage detailed in Section 10.1 of the Agreement. The Authority shall compensate CM and its 
Subconsultants for the cost of such required Insurance.  CM’s Price Proposal shall reflect CM’s 
costs for Insurance for the Basic Services and any Contingent Additional Services identified at 
contract execution. 
 


H) Allowance for Testing and Inspection Services:  $  300,000___________                   


Total Compensation Amount 
(Add Amounts from Lines B+C+D+E+F+G+H):  $      
 
 
NOTE: Any modification or alteration to the wording of the Price Proposal Form, or any exception to the 
wording or the calculation formula of the Price Proposal Form, shall cause the Price Proposal to be 
rejected as non-responsive.   
 
Addenda: 
 
The Bidder acknowledges receipt and incorporated into this bid of the following Addenda: 
 
Number: __________     __________     __________     __________     __________ 
 
Dated:  __________     __________     __________     __________     __________ 
 
I am duly authorized to sign this Price Proposal on behalf of the named firm. 
 
Signature:            
 
Print Name:            
 
Title:             
 
Date:             








NJSDA PRICE PROPOSAL FORM 
DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 


 
Newark South Street Elementary School 


Contract No.: NE-0003-M02 
 


CM4DB Services March 22, 2016                             
NE-0003-M02 


The Price Proposal submitted by (Name of Vendor)         
 
This Price Proposal provides for a Total Compensation Amount as follows: 
 
A) Monthly Fee Amount for Construction Phase $ ____________________________ 


 
B) Monthly Fee (Line A) multiplied by  27   months: $____________________________ 


 
Note:  The duration specified above is for bidding purposes only, and the actual construction 
duration may vary.  The monthly fee is payable to CM from the commencement of CM’s 
Construction Phase Services until Substantial Completion, subject to the terms and conditions of 
the Agreement. 


 


C) Submittal Review Services Amount   $_____________________________ 
 
Note: In the sole discretion of NJSDA, CM may be required to commence Submittal Review 
Services prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the 
performance of any of CM’s Construction Phase Services. This Amount is intended to 
compensate CM for any and all Submittal Review Services described in Section 4.2 of the 
Agreement, whether occurring prior to issuance of a CM NTP for Construction Phase Services, or 
concurrent with any of CM’s Construction Phase Services under the Agreement.  


  


D) Procurement of Special Inspectors Amount  $_____________________________ 
 
Note: CM will be required to procure and engage special inspectors, and this may be called for 
prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the performance of 
any of CM’s Construction Phase Services. This Amount is intended to compensate CM for the 
costs of procurement of special inspection services pursuant to Section 4.11.3 of the Agreement, 
whether such procurement occurs prior to issuance of a CM NTP for Construction Phase 
Services, or concurrent with any of CM’s Construction Phase Services under the Agreement. This 
amount is NOT intended to compensate for the costs of Special Inspections themselves, which 
shall be compensated as Allowance Services under a separate Allowance Amount. 
 


E) Close-Out Services Amount    $____________________________ 
 
Note: The Close-Out Services Amount is the CM’s sole and entire compensation for Project 
Close-Out Services as described in Section 4.12 of the Agreement, and must be sufficient to 
cover all Close-Out Services required by the Agreement.  Accordingly, SDA requires that the 
Close-Out Services Amount must be GREATER THAN or EQUAL TO three times the Monthly 
Fee, [in other words, Line E ≥ (3) x (Line A)] but the Close-Out Services Amount may or may 
not be paid out on a monthly basis.  If a firm submits a Price Proposal showing a Close-Out 
Services Amount that is LESS THAN three times the Line A Monthly Fee amount the Price 
Proposal will be rejected as non-responsive.  
 







NJSDA PRICE PROPOSAL FORM 
DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 


 
Newark South Street Elementary School 


Contract No.: NE-0003-M02 
 


CM4DB Services March 22, 2016                             
NE-0003-M02 


F) FFTE Coordination Services Amount:          $_____________________________ 
 
Note: FFTE Coordination Services are described in Section 4.10 of the Agreement.  This 
procurement assumes that the CM will perform such FFTE Coordination Services, but NJSDA 
may choose to self-perform such services, and deduct the value of such services from the CM’s 
Compensation.  Accordingly, interested firms are required to provide a lump sum price for the 
FFTE Coordination Scope of Work as defined in Section 4.10 of the Agreement, in the event 
NJSDA chooses to self-perform such services and deduct such amount from CM’s compensation. 
 


G) Insurance Amount     $_____________________________ 
 
Note: The Authority requires CM and its Subconsultants to secure and maintain the insurance 
coverage detailed in Section 10.1 of the Agreement. The Authority shall compensate CM and its 
Subconsultants for the cost of such required Insurance.  CM’s Price Proposal shall reflect CM’s 
costs for Insurance for the Basic Services and any Contingent Additional Services identified at 
contract execution. 
 


H) Allowance for Testing and Inspection Services:  $  300,000___________                   


Total Compensation Amount 
(Add Amounts from Lines B+C+D+E+F+G+H):  $      
 
 
NOTE: Any modification or alteration to the wording of the Price Proposal Form, or any exception to the 
wording or the calculation formula of the Price Proposal Form, shall cause the Price Proposal to be 
rejected as non-responsive.   
 
Addenda: 
 
The Bidder acknowledges receipt and incorporated into this bid of the following Addenda: 
 
Number: __________     __________     __________     __________     __________ 
 
Dated:  __________     __________     __________     __________     __________ 
 
I am duly authorized to sign this Price Proposal on behalf of the named firm. 
 
Signature:            
 
Print Name:            
 
Title:             
 
Date:             








  


APPENDIX B 
 


TERM OF AGREEMENT AND PROJECT DESCRIPTION 
 
 


TERM OF CM AGREEMENT: 
 
The Term of this Agreement shall be from the Effective Date and shall extend until all 
obligations of the CM to deliver Services pursuant to this Agreement have been fully performed 
to the satisfaction of the Authority, unless sooner terminated as set forth in this Agreement. 
 
1. Indefinite Term. The Term of this Agreement is indefinite, and is dependent upon the 
actual length of the construction duration of the Project, and the time needed for CM to complete 
Close-Out Services. 
 
2. Construction Phase is Indefinite. This Agreement contemplates that the CM will provide 
Construction Administration Services and other Basic Services during the Construction Phase of 
the Project, which Phase commences on or about the time of the Authority’s issuance to the 
Design Builder of the Construction Notice to Proceed for the Project, and extends until the 
Design Builder achieves Substantial Completion (as that term is defined in the Design Build 
Contract Documents) for the Project.  
 
3. Anticipated Duration of Construction. At the time of advertisement of this procurement, 
the Construction Phase for the Project is currently anticipated as a twenty-seven months duration, 
but this duration may be increased or decreased, depending upon the actual length of time needed 
to achieve Substantial Completion on the Project. 
 
4. Close-Out Services. Notwithstanding the foregoing, CM’s engagement also includes an 
unspecified duration for the performance of close-out and contract completion tasks (“Close-Out 
Services”), the timing and length of which close-out period shall be dependent upon the CM’s 
effectiveness in completing the Close-Out obligations of this Agreement.  
 
5. Submittal Review Services. Additionally, CM’s engagement also includes Submittal 
Review services, the performance of which may precede the performance of Construction 
Administration Services, or which may be performed simultaneously with the Construction 
Administration and other Basic Services under the Agreement.  The timing of the performance of 
the Submittal Review Services shall be at the sole discretion of the Authority. 
 
6. Procurement of Special Inspectors. CM’s engagement also includes services relating to 
the procurement of Special Inspectors, the performance of which may precede the performance 
of Construction Administration Services, or which may be performed simultaneously with the 
Construction Administration and other Basic Services under the Agreement.  The 
commencement of the procurement of Special Inspectors shall be at the sole discretion of the 
Authority. 


 







  


PROJECT DESCRIPTION: 
 


 
Contract No.:   ET-0073-M01 
Contract Name: Paul Robeson Community Theme School for the Arts 


Addition and Renovation  
Design-Builder:   Hall Construction Co., Inc.    
Design-Builder’s  
Design Consultant:   Paulus, Sokolowski and Sartor, LLC 
District:    New Brunswick Public Schools 
Anticipated NTP  
for Construction:   July 18, 2016 


(Dependent upon Design-Builder’s advancement of design) 
  


 
Brief Description of Work: 
CM Services for the existing Paul Robeson Community Theme School for the Arts Addition 
and Renovation school project. The existing school will undergo a renovation of its 59,400 
square feet space. It will also receive an approximate 60,500 square foot addition. Currently, 
the school houses students from Pre-K to Grade 5. The design student capacity is 823. The 
designed addition will consist of a multi-purpose room, additional classrooms and small 
instructional rooms. 
 
Status of Project: 
The project has been awarded to Hall Construction Co., Inc. and is currently in the design 
phase  
 
Schedule: 
The Project milestones below are anticipated at this time, and subject to change based on 
Design Builder’s Project Schedule, as accepted by the Authority.  
 
Design-Build Contract Milestones (Anticipated and Subject to Change) 
 
NTP for Design Services 
(D-B Commencement Date):  October 6, 2015  
 
NTP for Construction:   July 18, 2016 (dependent upon Design-Builder’s 


Design Schedule and Project Schedule as accepted 
by the Authority) 


 
 
 
 
 







  


Substantial Completion:     April 04, 2018 (based on 902-day duration 
for achievement of Substantial Completion 
(measured from D-B Commencement Date) 
     


 
Final Completion/Contract Completion:   June 28, 2018 (based on 990-day duration 


for achievement of Final Completion     
(measured from D-B Commencement Date) 
   


 
Additional NJSDA Consultants and Contractors (may be changed without notice): 
 
Licensed Site Remediation Professional:    Kurt A. Martin 
       Maser Consulting P.A 
       2000 Midlantic Drive Suite 100  
       Mount Laurel, NJ 08054 
       Phone – 856-797-0412- ext. 4129 
       Fax -856-722-1120 
 
Commissioning Authority:    TBD (retained by D-B) 


 
 
 
 
 


The project will be governed by the SDA PLA.







  


PROJECT DESCRIPTION: 
 
Contract No.:   NE-0003-M02 
Contract Name:   New South Street Elementary School  
Design-Builder:   Ernest Bock and Sons Inc. 
Design-Builder’s  
Design Consultant:   SSP Architectural Group, Inc.  
District:    Newark Public Schools 
Anticipated NTP  
for Construction:   July 29, 2016 


(Dependent upon Design-Builder’s advancement of design) 
  


 
Brief Description of Work: 
CM Services for a new elementary school which will house approximately 597 students from 
Pre-K through Grade 8.  The building will be a three-story structure containing approximately 
103,00 gross square feet on a site (Block 929) owned by the Authority bounded by 
Pennington, Hermon, Johnson and Dawson Streets in the City of Newark, New Jersey.  The 
Project also includes construction of a parking lot on a smaller block (Block 922) to the north 
of the building site, bounded by Johnson, Hermon, Vesey and McWhorter Streets.  The design 
is based on the current Kit of Parts model for a PK-8 elementary school with the associated 
play areas, accessible parking and community spaces.     
 
Status of Project: 
The project has been awarded to Ernest Bock and Sons, Inc. and is currently in the design 
phase. 
 
Schedule: 
The Project milestones below are anticipated at this time, and subject to change based on 
Design Builder’s Project Schedule, as accepted by the Authority.  
 
Design-Build Contract Milestones (Anticipated and Subject to Change) 
 
NTP for Design Services 
(D-B Commencement Date):  November 23, 2015  
 
NTP for Construction:   July 29, 2015 (dependent upon Design-Builder’s 


Design Schedule and Project Schedule as accepted 
by the Authority) 


 
 
 
 
 







  


Substantial Completion:    July 10, 2018 (based on 960-day duration 
for achievement of Substantial Completion 
measured from D-B Commencement Date) 
     


 
Final Completion/Contract Completion:   August 24, 2018 (based on 1005-day 


duration for achievement of Final 
Completion and Contract Completion 
measured from D-B Commencement Date) 
   


 
Additional NJSDA Consultants and Contractors (may be changed without notice): 
 
Licensed Site Remediation Professional:    Michael  N. Metlitz 
       Whitman 
        7 Pleasant Hill Road,  
        Cranbury NJ 08512 
        Phone: 732) 390-5858   


    Fax:     (732) 390-9496 
 
Commissioning Authority:    TBD (retained by D-B) 


 
 
 
 
 


The project will be governed by the SDA PLA.







 


  


PROJECT DESCRIPTION: 
 


Contract No.:   NT-0050-M01 
Contract Name: Leonard Place Elementary School Construction 


Management   
Design-Builder:   Dobco, Inc.    
Design-Builder’s  
Design Consultant:   DiCara Rubino 
District:    Passaic Public Schools 
Anticipated NTP  
for Construction:   July 1, 2016 


(Dependent upon Design-Builder’s advancement of design) 
  


 
Brief Description of Work: 
Construction Management Services for the new Leonard Place School. The school will be 
approximately 105,000 square foot designed to educate 628 students in grades K through 5 in 
the Passaic Public Schools District.  
 
Status of Project: 
The project has been awarded to Dobco, Inc. and is currently in the design phase.  
 
Schedule: 
The Project milestones below are anticipated at this time, and subject to change based on 
Design Builder’s Project Schedule, as accepted by the Authority.  
 
Design-Build Contract Milestones (Anticipated and Subject to Change) 
 
NTP for Design Services 
(D-B Commencement Date):   January 28, 2016 
 
NTP for Construction:    November 17, 2016 (dependent upon 


Design-Builder’s Design Schedule and 
Project Schedule as accepted by the 
Authority) 


 
Substantial Completion:    July 30, 2018 (based on 914-day duration 


for achievement of Substantial Completion 
measured from D-B Commencement Date)  


 
Final Completion/Contract Completion:   November 19, 2018 (based on 1026-day 


duration for achievement of Final 
Completion and Contract Completion 
(measured from D-B Commencement Date) 
   


 







 


  


Additional NJSDA Consultants and Contractors (may be changed without notice): 
 
Licensed Site Remediation Professional:    William Pendexter 
       Dewberry  
       600 Parsippany Road, Suite 301 
       Parsippany, NJ 07054 
 
Commissioning Authority:    TBD (retained by D-B) 


 
 
 
 
 


The project will be governed by the SDA PLA. 
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Design-Build Construction Management Agreement 


 
THIS AGREEMENT is made and entered into this ___ day of ___________, 20__ (the 


“Effective Date”) between the New Jersey Schools Development Authority (the “Authority”), 
having an office located at 32 East Front Street, Trenton, New Jersey 08625-0991, and 
______________ (“Construction Manager” or “CM”), a ______________ corporation with its 
principal place of business at ________________________________. 


CM, for and in consideration of the compensation hereinafter specified and agreed to be made by 
the Authority, hereby covenants and agrees to perform all of the Services to be performed in 
accomplishing this Agreement for the Project identified as 
 
Contract Number: ___________________________ 
 
Project Name:  ___________________________ 
 
in strict conformity with this Agreement, which includes the following terms and conditions, as 
well as  Appendices “A” through “F” and any other attachments hereto or matters incorporated 
herein by reference. 
 
Provided that CM strictly, completely and timely performs all of the Services specified and all 
other obligations set forth in this Agreement and subject only to such increases or decreases 
expressly permitted by this Agreement, the Authority will pay CM a Monthly Fee of 
_______________________________ dollars ($____________), along with specified sums for 
Submittal Review Services_______________________________ dollars ($____________), 
Procurement of Special Inspectors _______________________________ dollars 
($____________), Close-Out Services _______________________________ dollars 
($____________), FFTE Coordination Services_______________________________ dollars 
($____________), and Insurance_______________________________ dollars 
($____________). 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement. 


[SIGNATURES ON THE FOLLOWING PAGE] 
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Design-Build Construction Management Agreement 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement: 


 
 
 
CM FIRM     NEW JERSEY SCHOOLS 
      DEVELOPMENT AUTHORITY 
 


 
 
 
 


________________________________          
By:       By: 
Title:       Title: 
 
 
 
 
Sworn and subscribed to before me  Reviewed and Approved 
 
      By:        
      Name:      
This _____day of _________, 20___: 
 
_____________________________ 
  
Notary Public of _______________ 


 
My commission expires: _________, 20___. 
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1.0 DEFINITIONS 


 The terms set forth below shall have the meanings ascribed to them for all purposes of 
this Agreement, unless the context clearly indicates some other meaning.  Words in the singular 
shall include the plural and words in the plural shall include the singular. 
 


1.1 “Agreement” or “CM Agreement” means the written agreement between the 
Authority and CM consisting of this document and all exhibits, appendices, 
attachments and amendments thereto and whatever has been expressly 
incorporated herein by reference. 


1.2 “Allowance” or “Allowance Amount” means a sum of money that is set aside 
within the CM’s Total Compensation Amount that is designated to compensate 
CM for the performance of services and completion of deliverables that are 
anticipated for the Project, but which the Authority may or may not require, 
depending on actual conditions for the project. 


1.3 “Allowance Services” means services performed or provided by CM in 
accordance with the Allowance provisions of this Agreement, after prior 
authorization from the Authority, which are funded by Allowance amounts. 


1.4 “Amendment” means a written modification to the Agreement, executed by the 
Authority and CM. 


1.5 “Applicable Laws” means all laws, statutes, ordinances, codes, regulations, 
rules, orders, decisions, decrees, executive orders and resolutions of all 
national, administrative, state, county, municipal, and other governing bodies 
relating to the Project or the performance of this Agreement. 


1.6 “Authority” or “New Jersey Schools Development Authority” or “NJSDA.” 
means the public body corporate and politic established in, but not of, the 
Department of Treasury pursuant to P.L. 2007, c. 137, for the purpose of 
implementing provisions of the Educational Facilities Financing and 
Construction Act, N.J.S.A. 18A:17G-1 et seq.  The Authority is the Party that 
has engaged CM pursuant to this Agreement.  The definition of “Authority” 
includes the employees and designated agents of the NJSDA. 


1.7 “Authority’s Affirmative Action Program” means the requirements and 
procedures established by the Authority pursuant to Section 6 and 36 of the 
legislation creating the New Jersey Schools Development Authority, P.L. 2007, 
c. 137, and any rules associated therewith, as may be amended from time to 
time, including, but not limited to, N.J.A.C. 19:39-1.1 to -4.1. 


1.8 “Authority’s Primavera Expedition Contract Manager Database” means the 
Primavera Expedition Contract Manager Database created and maintained by 
the Authority, and to be used by the CM. 
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1.9 “Authority’s Project Manager” means the Authority’s employee representative 
for the Project who administers the Construction Contract and the CM Contract 
and manages the Project on behalf of the Authority.  The Authority’s Project 
Manager shall have that level of authority consistent with that employee’s title 
and authority level as specified in the NJSDA’s Levels of Operating Authority 
Policy which document can be found on the NJSDA website: 


www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html 


1.10 “Basic Services” means the services to be performed by CM pursuant to this 
Agreement as set forth in Section 4.0. 


1.11 “Certificate of Payment” means a certification to be prepared by CM verifying 
the actual amount owed to the Design-Builder in connection with the Design-
Builder’s monthly requests for payments.  The document shall be submitted to 
the Authority simultaneously with CM’s Progress Payment Report. 


1.12 “Change in the Work or Services” means a change in the Design-Builder’s 
Work or Services, or a change in the Design Build Contract Documents, 
including, but not limited to, an increase or decrease in the scope of the Work 
and Services. 


1.13 “Change Order” means a written order directing or authorizing a Change in the 
Work or Services of the Design-Builder, executed by the Authority and the 
Design-Builder, which shall include adjustments, if any, to the Construction 
Contract Price and/or extensions of time, if any, to the Design-Builder’s 
Contract Time. 


1.14 “Change Order Log” means a written, updated summary prepared by the CM 
tracking the status of all of the Design-Builder’s Contract Change Requests 
(CCRs), Construction Change Directives (CCDs) and Change Orders.  The 
Change Order Log shall also include similar information for potential Change 
Orders of which CM may then be aware.  This Change Order Log shall be 
included as part of CM’s Monthly Report to the Authority. 


1.15 “Change Order Report” means the monthly written reports by CM to the 
Authority listing all approved Change Orders by number, a brief description of 
the Change Order Work, the cost established in the Change Order and the 
percent of completion of the Change Order Work. 


1.16 “Claim” means a written demand, submitted to the Authority utilizing forms 
specified by the Authority, for a time extension, monetary compensation and/or 
another form of relief. 


1.17 “Close-Out Services” means those Basic Services which are necessary for the 
close out and completion of the Project, as described in Section 4.11 of the 
Agreement (“Close-Out Services”). 



http://www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html
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1.18 “Close-Out Services Amount” means the Specified Sum, amounting to three 


times the CM’s Monthly fee for Construction Phase Services, that was 
included in the price proposal and which is intended to fully compensate the 
CM for such services. 


1.19 “CM Claim” means a written demand by CM seeking, as a matter of right, 
adjustment or interpretation of this Agreement, payment of money, extension 
of time or other form of relief with respect to the terms of this Agreement, and 
shall also mean other disputes and matters in question between the Parties 
arising out of or relating to this Agreement. 


1.20 “CM’s Commencement Date” or “CM’s NTP Date” means the date identified 
in the initial written Notice to Proceed issued by the Authority to CM directing 
CM to commence performance of its duties, obligations and responsibilities 
pursuant to this Agreement, or some specified portion of such duties, 
obligations and responsibilities. 


1.21 “CM Contact” means that person designated by CM in writing to serve as 
CM’s representative for the project and this Agreement, who shall: 1) be a Key 
Team Member; 2) have supervisory responsibility over all CM Field Staff; and 
3) have non-exclusive authority to bind CM in all matters relating to this 
Agreement. 


1.22 “CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by 
the CM into the Authority’s Primavera Expedition Database. 


1.23 “CM Deliverables” means any written, electronic or tangible data materials or 
things to be gathered, assembled, generated and/or supplied by CM under the 
terms of this Agreement, including, but not limited to, Work Product. 


1.24 “CM Field Staff” means those persons, who may be Key Team Members, who 
are responsible for monitoring, inspection, management and administration of 
the Construction Work and on-site activities for the Project. 


1.25 “CM Monthly Report” means a written report created monthly by CM and 
submitted to the Authority in hard copy and electronic form, and entered by the 
CM into the Authority’s Primavera Contract Manager Expedition Database. 


1.26 “CM Notice to Proceed” or “CM NTP” means a written notice from the 
Authority to CM directing CM to commence performing its responsibilities, or 
a portion thereof, pursuant to this Agreement. 


1.27 “CM Schedule of Values” shall mean an itemized listing, supported by such 
substantiating data as the Authority may require, prepared by the CM and 
approved by the Authority, that allocates any portions of the CM’s Services 
that are compensated as specified sums (not included in CM’s Monthly Fee) 







 


 -4-  
NJSDA CM4DB Agreement 
Contract No.  ET-0073-M01, NE-0003-M02, NT-0050-M01 
March 22, 2016 


over the several phases of the engagement, and apportions such specified-sum 
amounts accordingly. 


1.28  “CM’s Construction Submittal Log” or “Construction Submittal Log” means 
the written summary prepared and updated by CM in the Authority’s 
Primavera Expedition Database tracking the status of each Construction 
Submittal issued by the Design-Builder required by the Design Build Contract 
Documents and the Submittal review process.  The Construction Submittal Log 
shall not include any Design Phase Submissions, or submittals generated 
during the Design Phase of the Project. CM’s Submittal Log shall be included 
as part of CM’s required Monthly Report to the Authority. 


1.29 “Commissioning Authority” or “CxA” means the person, persons or firm that 
may be engaged by the Authority to provide oversight and monitoring of 
commissioning activities for the Project. The CM may be required to provide 
or procure commissioning services for the Project, if so requested by the 
Authority as part of the Basic Services or as a Contingent Additional Service. 


1.30 “Compensation” means payment(s) intended to compensate CM for Services 
performed pursuant to this Agreement. 


1.31 “Construction Change Directive” or “CCD” means a written order by the 
Authority to the Design-Builder directing or authorizing some change to the 
Design-Build Contract Documents for which there has been no determination 
by the Authority as to the Design-Builder’s entitlement to Compensation 
and/or a Design-Build Contract Time extension.  If, ultimately, there is an 
agreement on Compensation and/or a Design-Build Contract Time extension, 
for a CCD, a Change Order shall be issued by the Authority to the Design-
Builder resolving the CCD. 


1.32 “Contract Price” means the amount stated in the Design-Build Contract 
Documents, as it may be adjusted in accordance with the Design-Build 
Contract Documents, representing the total amount payable by the Authority to 
the Design-Builder for performance of the Services and Work under the 
Design-Build Contract Documents. 


1.33  “Construction Documents” means the plans, Specifications and other 
documents prepared by the Design-Builder as Final Design Documents and 
accepted by the Authority, which documents set forth in detail the design for, 
and other necessary requirements relating to, the construction of the Project, 
based on the requirements set forth in the Design-Build Contract Documents.  
The Construction Documents shall be consistent with the Design-Build 
Contract Documents. 


1.34 “Construction Manager” or “CM” means the person, persons or firm engaged 
by the Authority, pursuant to this Agreement, to provide construction 
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management services, as defined herein, including oversight and reporting 
services, in connection with the construction of this Project. 


1.35 “Contract Milestones” mean the dates identified in the Design-Build Contract 
Documents by which the Design-Builder must complete certain critical 
activities in advancement of the Project. 


1.36 “Construction Phase” means that phase of the Project during which the Design-
Builder provides labor, materials and equipment to construct the Project. 


1.37 “Contingent Additional Services” means services to be performed by CM at 
the Authority’s written request and subject to a properly executed Amendment, 
which services are in addition to the Basic Services that CM is required to 
perform.  A non-exclusive list of types of Contingent Additional Services is set 
forth in Section 5.0. 


1.38 “Contract Change Request” or “CCR” means a written request by the Design-
Builder for a Change to the Design-Build Contract.  A Contract Change 
Request does not authorize the Design-Builder to perform the requested 
change, but may trigger the issuance of either a Change Order or a 
Construction Change Directive by the Authority. 


1.39  “Day” means calendar day, unless otherwise specifically defined in this 
Agreement. 


1.40 “DCA” means the New Jersey Department of Community Affairs. 


1.41  “Design Phase” means that phase of the Project before the Design-Builder 
commences construction of the School Facility and during which time the 
Project Design, Construction Documents and other necessary documents for 
the construction of the Project are prepared. 


1.42  “Design-Build Commencement Date” means the date set forth in the initial 
Notice to Proceed issued by the Authority to the Design-Builder, on which date 
the Design-Builder shall begin performing its Design Phase Services pursuant 
to the Design-Build Contract Documents. 


1.43 “Design-Build Contract” or “Design-Build Agreement” means the agreement 
between the Authority and the Design-Builder governing the design and 
construction of the Project, as represented by, and embodied in, the Design-
Build Contract Documents, as defined below. 


1.44  “Design-Build Contract Documents” means the written agreement executed 
between the Authority and the Design-Builder governing the design and 
construction of the Project, together with the Design-Build Information 
Package, Supplementary Conditions (if any), Request for Qualifications and/or 
the Request for Proposals, instructions to Bidders and Addenda, the 
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Authority’s Design Manual and Safety Manual, any Change Orders or  other 
Amendments to the Design-Build Agreement, and all exhibits, appendices and 
documents attached to or referenced in any of the foregoing materials, setting 
forth the obligations of the Design-Builder with respect to the design and 
construction of the Project. 


1.45  “Design-Build Contract Time” means the number of calendar days, specified 
within the Design-Build Contract Documents, within which the Design-Builder 
is required to complete the Services and Work under the Design-Build Contract 
Documents, as amended. The Design-Build Contract Time is calculated from 
the Design-Build Commencement Date.  


1.46 “Design-Builder” means the firm or firms engaged by the Authority to design 
and construct the Project in accordance with the requirements of the Design-
Build Contract Documents.  Any and all references to the term “Contractor” in 
this Agreement or the Design-Build Contract Documents shall mean the 
Design-Builder as such term is defined in the Design-Build Agreement. 


1.47 “Design-Builder Deliverables” means any documents required to be produced 
by, or Work product generated by, the Design-Builder pursuant to the Design-
Build Contract Documents. 


1.48 “Design-Builder’s Design Consultant” or “Design Consultant” means the 
architect, engineer or other licensed Professional Services Consultant engaged 
by or affiliated with the Design-Builder to provide design in connection with 
the design and construction of the Project, as more specifically described in the 
Design-Build Contract Documents, as amended  


1.49 “Design-Builder’s Invoice” means a request for payment submitted by the 
Design-Builder to the Authority requesting payment for a portion of the 
Design-Builder’s Work completed during the stated billing period. 


1.50 “Design-Builder’s Submittal Schedule” or “Submittal Schedule” means the 
Design-Builder’s detailed schedule of its required Project Submittals, as 
required under the terms of the Design-Build Contract Documents.  Once 
accepted by the Authority, it will be incorporated into the approved Project 
Schedule and used to monitor the progress of Design-Builder’s submittals. 


1.51  “Design-Builder’s Design Consultant” or “Design Consultant” means the 
architect, engineer or other licensed Professional Services Consultant engaged 
by or affiliated with the Design-Builder to provide design in connection with 
the design and construction of the Project, as more specifically described in the 
Design-Build Contract Documents, as amended. 


1.52 “Directive” means a written order by the Authority directing the CM to 
perform Services under the CM Agreement.  A Directive by the Authority 
requires the CM to perform the directed Services, even if there remains a 
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dispute as to whether the Directive constitutes a change in the CM’s Services 
or warrants additional Compensation or a time extension. 


1.53  “Document” means any written or graphic matter, however produced or 
reproduced, of any kind or description, including originals, marked copies and 
drafts, and including, but not limited to, correspondence, letters, memoranda, 
notes, notations, transcripts, notes, books, pamphlets, or articles, requisitions, 
resolutions, certificates, opinions, reports, studies, analyses, evaluations, 
contracts, licenses, agreements, financial statements, ledgers, checks, books or 
records of accounts, statistical records, lists, tabulations, summaries, charts, 
graphs, maps, surveys, plans, drawings, specifications, schedules, sound 
recordings, photographs, computer disks, faxes and electronic mail, and papers 
and things similar to any of the foregoing. 


1.54 “E-Rate Program” means the Schools and Libraries Program administered by 
the Universal Service Administrative Company under the direction of the 
Federal Communications Commission to assist schools in obtaining affordable 
telecommunications and Internet access. 


1.55 “EDA” means the New Jersey Economic Development Authority, created 
pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any 
successor thereto. 


1.56 “ELEC” means the New Jersey Election Law Enforcement Commission 
established pursuant to N.J.S.A. 19:44A-5, et seq. 


1.57 “Effective Date” means the date upon which this Agreement has been fully 
executed by all Parties, as indicated above. 


1.58  “Final Completion” means that point in time on the Project when the Project is 
100% complete and: (i) all requirements of the Construction Documents and 
Design-Build Contract Documents have been correctly completed, (ii) all items 
on the Punchlist have been correctly performed, and (iii) all required 
inspections and items of work required by Authorities Having Jurisdiction have 
been completed, including, without limitation, inspections by soil erosion 
agencies, DEP, etc.; and (iv) a Certificate of Occupancy has been issued by 
DCA. 


1.59 “Key Team Member” means a principal, partner or officer of CM, or a project 
executive, project manager, assistant project manager, superintendent, project 
engineer, scheduler, estimator, or other individuals identified in the staffing 
proposal included in CM’s response to the Authority’s RFP/RFQ.  One of the 
Key Team Members shall be designated as the CM Contact. 


1.60 “Legal Requirements” means all applicable Federal, State and local laws, acts, 
statutes, ordinances, codes, court orders, court judgments, decrees, executive 
orders, rules and regulations in effect or hereinafter promulgated that apply to 
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the Design-Builder’s performance of the Services and Work under the Design-
Build Contract Documents, including, but not limited to, current versions of 
the New Jersey Uniform Construction Code, the DCA Homeland Security Best 
Practices Standards for Schools Under Construction or Being Planned for 
Construction (“Best Practice Standards”), the Occupational Safety and Health 
Act of 1970, the Soil, Erosion and Sediment Control Act, as well as any 
requirements of any local or national Authorities having Jurisdiction over the 
Project, as applicable. 


1.61 “Licensed Site Remediation Professional” or “LSRP” means the site 
remediation professional licensed by the New Jersey Department of 
Environmental Protection (DEP) and retained by the Authority in conjunction 
with this Project. The Authority will identify the LSRP in Appendix B (Project 
Description) to this Agreement. 


1.62 “Materials and Systems Standards” means the NJSDA’s “Materials and 
Systems Standards Manual” including Design Requirements and Construction 
Details, as available on the Authority’s website at time of execution of the  
Design-Build Agreement for this Project. (See 
http://www.njsda.gov/Design/MSS.html). 


1.63 “Monthly Fee” means that component of CM’s Total Compensation Amount 
that is intended to compensate the CM for its Basic Services (exclusive of any 
Specified Sum Services such as Submittal Services, FFTE Coordination 
Services, Procurement of Special Inspectors, or Close-Out Services), which is 
payable to the CM for each month the CM performs Construction Phase 
Services, between the Construction Phase Services NTP and the Design-
Builder’s achievement of Substantial Completion. 


1.64 “Multiplier Factor” means the modifying factor for labor costs, that, when 
applied to actual salary figures (exclusive of customary payroll burdens and 
benefits) is intended to compensate the CM for all indirect costs relating to 
services performed by CM staff as Contingent Additional Services, which 
indirect costs include, but are not limited to, the following: profit; bonds and 
insurance costs; home office labor costs; fringe benefits and labor burden; 
facilities costs; depreciation; general and administrative costs; as well as all 
direct and indirect costs relating to administrative activities, including all 
accounting, scheduling or coordination activities performed by non-Key Team 
Member CM staff, as a result of such Contingent Additional Services. 


1.65 “Notice to Proceed” or “NTP” means a written notice authorizing a party to 
commence performance of duties, obligations or responsibilities under a 
contract.  A contract may require the issuance of multiple NTP’s, each 
authorizing commencement of a specific, defined subset of duties and 
obligations. 
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1.66 “Parties” means the signatories to this Agreement, i.e., the Authority and CM. 


1.67 “Performance Evaluation Policy and Procedure” means the policies and 
procedures developed or to be developed by the Authority for evaluating the 
performance of professional services consultants, contractors, etc. 


1.68  “Performance Specification” means a written document issued by the 
Authority providing parameters for the Design Builder’s selection, installation 
and/or incorporation in the Project of a particular type or kind of product, 
material, system or equipment, based on the desired qualities, technical or 
functional characteristics or performance capabilities required to be possessed 
by the particular product, material, system or equipment selected by the Design 
Builder.  Such document may include a statement of any of the Authority’s 
requirements and may require inspection, testing or the preparation of a sample 
of a construction item before inclusion of the item in the design documents or 
procurement of the item by the Design Builder. 


1.69 “Prescriptive Specification” means a written document issued by the Authority 
to the Design Builder, providing detailed technical and functional 
characteristics of, or the discrete design for, an item of material, equipment or 
Work to be incorporated by the Design Builder into the Project, or a 
requirement of the Work to be performed under this Agreement.  Such 
document may include a statement of any of the Authority’s requirements and 
may require inspection, testing or the preparation of a sample of a construction 
item before inclusion of the item in the design documents or procurement of 
the item by the Design Builder. 


1.70 “Procedural Specification” means a written document issued by the Authority 
to the Design Builder, providing a detailed description of procedures or 
processes required to be implemented by the Design Builder in the 
performance of Services or Work under this Agreement.  Specification Section 
01200 (Preconstruction Conference) is an example of a Procedural 
Specification. 


1.71  “Product data” means illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams and other information furnished by the 
Design-Builder to illustrate a material, product or system proposed for use in 
some portion of the Work. 


1.72 “Professional Services Consultants” means consultants, including CM, 
providing professional services related to the Project and associated with 
research, development, design, construction administration, alteration, or 
improvement to real property, as well as incidental services that members of 
these professions and those in their employ may logically or justifiably 
perform.  These consultants may provide services, including, but not limited to, 
studies (including feasibility studies), investigations, surveys, evaluations, 
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consultations, planning, programming, conceptual designs, plans and 
specifications, cost estimates, construction management, inspections, submittal 
review, testing, preparation of operating and maintenance manuals, and other 
related services. 


1.73 “Professional Services Consultant Agreements” means the Agreements 
between the Authority and Professional Services Consultants in connection 
with the Project and, unless expressly stated, otherwise elsewhere in this 
Agreement, shall include this Agreement. 


1.74 “Progress Payment Report” means a written report by the CM to the Authority 
and the Design Consultant prepared by CM after meeting with the Design-
Builder to review each Design-Builder Invoice. 


1.75 “Project” means the design, acquisition, demolition, construction, 
improvement, repair, alteration, modernization, renovation, reconstruction or 
maintenance of all or any part of the School Facilities identified herein 
(including Appendix B hereto) and in the Design-Build Contract Documents, 
as well as any personal property necessary for or ancillary to the School 
Facility identified herein, and in the Design-Build Contract Documents. 


1.76 “Project Budget” or “Budget” means the amount of money earmarked by the 
Authority for the design and construction of the Project. 


1.77 “Project Description” means the description of the Authority’s objectives for 
the Project, including, but not limited to, Project Budget, schedule and project 
delivery dates, special equipment and systems, and site requirements described 
in Appendix B of this Agreement. 


1.78 “Project Directories” means all information, including, but not limited to, 
names, company affiliations, business address, telephone numbers (land line 
and cellular) necessary to allow proper communication among all persons 
involved in the Project. 


1.79 “Project Labor Agreement” or “PLA” means the Agreement negotiated and 
executed by the Authority, the New Jersey Building Trades Council, the Local 
Unions and the Design-Builder pertaining to the subject Project. 


1.80 “Project Schedule” means the Design-Builder’s schedule, as submitted to the 
Authority and CM and accepted by the Authority.  The Project Schedule shall 
be used to monitor the progress of the Work, subject to periodic updates 
contemplated under the Design-Build Contract Documents. 


1.81 “Project School District” means the school district in which the Project is 
located.  The District is identified in Appendix B of this Agreement. 
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1.82 “Proposal” means a written description of certain proposed Services or Work, 
setting forth the price and time adjustments, if any, necessary to perform the 
proposed Work, prepared by the Design-Builder in response to a “Proposal 
Request” issued by the Authority with respect to a contemplated Change in the 
Services or Work. 


1.83 “Proposal Request” means a written request issued by the Authority and 
prepared by the Authority with the assistance of CM, recognizing a 
contemplated Change in the Work or Change to the Design-Build Contract 
Documents and seeking the Design-Builder’s Proposal for the performance of 
Work to accomplish the contemplated Change in the Work or Services, or 
Change to the Design-Build Contract Documents. 


1.84 “Punchlist” means the list of incomplete or defective Work of the Design-
Builder, including Work that does not comply with the applicable Code or 
Legal Requirements, to be performed or remedied by the Design-Builder.  
Punchlist(s) shall be prepared by the CM in conjunction with the Authority, 
and with input from the Project School District prior to the issuance of the 
Certificate of Substantial Completion.  The Punchlist shall not include items 
that are necessary to be completed in order to secure a temporary Certificate of 
Occupancy. 


1.85 “Remedial Action” means those actions taken at a site as may be required by 
the New Jersey Department of Environmental Protection, including, without 
limitation, removal, treatment measures, containment, transportation, securing, 
or other engineering or institutional controls, whether to an unrestricted use, or 
otherwise, designed to ensure that any discharged contaminant is remediated in 
compliance with the applicable remediation standards pursuant to N.J.A.C. 
7:26E-6. 


1.86 “Remedial Action Work Plan” or “RAWP” means the written documentation 
prepared and certified by licensed qualified environmental and/or engineering 
firms to satisfy New Jersey Technical Requirements for Site Remediation 
(N.J.A.C. 7:26E-6.2).  The RAWP will include, among other things, a 
summary of findings and recommendations generated by any Remedial 
Investigation Report, an identification of areas of concern, and a detailed 
description of the remedial action to be conducted and the remedial technology 
to be employed on the Site. 


1.87 “Request for Information” or “RFI” means a written request by the Design-
Builder to the Authority for additional information about, or clarification of, 
the Design-Build Contract Documents; or a written request from the Design-
Builder or its subcontractors to the Design Builder’s Design Consultant for 
additional information about, or clarification of, the Construction Documents. 
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1.88 “Request for Information Log” or “RFI Log” means a written report or 
summary prepared by CM and updated monthly tracking the status of all RFIs. 


1.89 “Request for Proposals” or “RFP” as used in this Agreement means the written 
request issued by the Authority seeking proposals from Professional Services 
Consultants for Construction Management services for the engagement 
resulting in this Agreement. 


1.90 “Request for Qualifications” or “RFQ” as used in this Agreement means the 
written request issued by the Authority seeking submission of qualifications 
from Professional Services Consultants for Construction Management services, 
for the engagement resulting in this Agreement. 


1.91 “Safety Manual” means the latest edition of NJSDA’s Safety Manual available 
at the time the Design-Build Agreement is executed. 


1.92 “Sample” means physical examples that illustrate materials, equipment or 
workmanship, and establish standards by which the Design-Builder’s Work 
will be judged. 


1.93 “Schedule” means a Critical Path Method (“CPM”) schedule prepared and 
submitted by the Design-Builder to the CM and Authority for acceptance, 
which identifies all critical and certain non-critical activities, including 
Contract Milestones, and the projected and actual time periods for completing 
such activities and Contract Milestones.  The accepted Schedule shall 
constitute the official Project Schedule. 


1.94 “Schedule of Values” shall mean an itemized table prepared by the Design-
Builder that allocates the entire Guaranteed Maximum Price among the various 
portions of the Services and Work, except that the GMP Reserve shall be 
shown as a single separate item.  The Schedule of Values shall be prepared in 
such form and supported by such substantiating data as the Authority may 
require. 


1.95 “School Facility” means and includes any site, structure, building or facility 
used wholly or in part for academic purposes, and any property, structure or 
area ancillary or appurtenant thereto. 


1.96 “Services” or “CM Services” means the services to be performed by CM in 
accordance with this Agreement.  Such services shall include, but not be 
limited to, the development and production of CM Deliverables and Work 
Product. 


1.97 “Shop drawings” means drawings, diagrams, schedules and other data prepared 
specifically for the Work by the Design-Builder or any subcontractor, 
manufacturer, supplier or distributor to illustrate some portion of the Design-
Builder’s Work. 
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1.98 “Site” or “Project Site” means the geographical location of the site(s) proposed 
or selected for the physical location of the Project. 


1.99 “Special Inspection” means an independent verification by a qualified person 
(a “Special Inspector”) rendered to a code official for various construction 
systems and materials, as required by Chapter 17 of the Building Subcode of 
the New Jersey Uniform Construction Code as modified or augmented by 
Bulletin 03-5 issued by the Department of Community Affairs, Division of 
Codes and Standards, revised December 2015. 


1.100 “Specification” means a written description prepared by the Design-Builder as 
part of the Final Design Documents (or “Construction Documents”) setting 
forth the detailed technical and functional characteristics of, or the discrete 
design for, an item of material, equipment or Work to be incorporated into the 
Project, or a requirement of the Work to be performed under this Agreement.  
Specifications shall augment and complement the drawings and plans prepared 
by the Design-Builder.  The term “Specification” shall not include, and shall be 
distinguished from the Authority’s “prescriptive specifications,” “performance 
specifications” and “procedural specifications” as described herein and 
included as part of the Design-Build information package. 


1.101 “Specified Sum Services” means those portions of the CM’s Basic Services 
that are not compensated through the Monthly Fee, but which are to be 
compensated on the basis of a specified sum identified in the Total 
Compensation Amount and the Price Proposal attached as Appendix C, 
Submittal Services and FFTE Coordination Services are examples of Specified 
Sum Services. 


1.102 “State” means the State of New Jersey. 


1.103 “Subconsultant” means a Professional Services Consultant with whom another 
Professional Services Consultant subcontracts for the performance of all or part 
of the services for which the latter is responsible.  This term also includes any 
consultant retained by a Subconsultant, regardless of tier. 


1.104 “Subcontractor” means the party to whom a Design-Builder or another 
Subcontractor subcontracts part or all of the work for which such Design-
Builder or other Subcontractor is responsible. “Subcontractor” shall also 
include subcontractors of any tier. 


1.105 “Submittal” means Deliverables including documents or other tangible items, 
prepared by the Design-Builder or its subcontractors for review and approval 
by the Design-Builder’s Design Consultant including, but not limited to, shop 
drawings, product data and samples.  The term “Submittals” shall not refer to 
Design Builder’s Preliminary Design or Final Design submissions to the 
Authority.  Submittals may be subject to review by the CM for constructability 
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and consistency with the Construction Documents, and by the Authority for 
consistency with the Design-Build Contract documents, as well as for 
functional and aesthetic sensibility. 


1.106 “Submittal Log” or “CM’s Submittal Log” means the report generated and 
maintained by the CM of all Design-Builder Submittals on this Project. 


1.107 “Substantial Completion” means that point in time on the Project when all of 
the following have occurred: (i) all essential requirements of the Design Build 
Contract Documents and Construction Documents have been performed so that 
the purpose of Design Build Contract Documents and the Construction 
Documents is accomplished; (ii) a Certificate of Occupancy or Temporary 
Certificate of Occupancy has been issued by the Department of Community 
Affairs; (iii) the Punchlist has been created; the Design-Builder has delivered 
to the Authority the key(s) and/or code(s) for operation of the elevators; (v) 
there are no material omissions or technical defects or deficiencies, as 
identified by the Authority; and (vi) the Project is one-hundred percent (100%) 
ready for occupancy in accordance with its intended use. 


1.108 “Substantial Completion Date” means the date the Design-Builder is required 
to achieve Substantial Completion as identified in the Design-Build Contract 
Documents, or in the Authority’s Procedural Specification 01010, “Summary 
of Work”. 


1.109 “Supplementary Conditions” means any additional terms or conditions that 
may be included in or attached to the Design-Build Contract Documents and 
which modify, replace or add to the terms of the Design-Build Contract 
Documents. 


1.110 “Temporary Certificate of Occupancy” means the document issued to the 
Authority’s Design-Builder by the Department of Community Affairs (DCA), 
permitting temporary legal occupancy of a building. 


1.111 “Term” means the term of this Agreement as set forth in Appendix B of this 
Agreement. 


1.112 “Total Compensation Amount” means CM’s price for the Services required by 
this Agreement.  The Total Compensation Amount is based on a Monthly Fee 
payable for CM for its performance of Construction Phase Services during the 
duration of the Project’s construction until Substantial Completion.  The Total 
Compensation Amount includes amounts for certain Specified Sum Services 
within the Basic Services, and may also include amounts for specified 
Contingent Additional Services included at execution of the Agreement, as 
well as Allowance Amounts that are payable to CM for the performance of 
properly authorized and validated Allowance Services, in accordance with the 
terms of this Agreement. 
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1.113 “Uniform Construction Code” or “Code” means the New Jersey Uniform 
Construction Code, as set forth in N.J.A.C. 5:23-1 et seq., including the 
International Building Code and all applicable Sub-codes, as amended from 
time to time. 


1.114 “Work” or “Design-Builder’s Work” means all work to be performed by the 
Design-Builder and its Subcontractors and suppliers, including providing all 
material, equipment, tools and labor, necessary to complete the construction of 
the Project, as described in and reasonably inferable from the Design Build 
Contract Documents and Construction Documents, including all efforts 
necessary or appropriate to achieve Substantial Completion and Final 
Completion of the Project. 


1.115 “Work Product” means all written or electronic information and materials 
gathered, generated, prepared or supplied by CM or its Subconsultants in 
connection with CM’s performance of its obligations under this Agreement, as 
more specifically defined in Section 10.3.1 of this Agreement. 


2.0 RELATIONSHIP OF THE PARTIES AND OTHER ENTITIES 


2.1 The Authority and CM 


2.1.1 Relationship.   CM agrees and acknowledges that the Authority is relying upon, 
and shall be entitled to rely upon, CM’s performance of the Services required of 
by this Agreement and upon CM’s experience and expertise in the construction 
industry in general and as a construction manager in particular.  CM agrees to 
proceed with the Project on the basis of confidence, trust, good faith and fair 
dealing and shall fully cooperate with the Design-Builder and the Authority in 
furthering the Authority’s Project interests. 


2.1.2 Standard of Care.  CM covenants with the Authority to, at all times, furnish its 
Services, including, but not limited to, CM Deliverables and Work Product, in a 
manner fully consistent with the terms of this Agreement and the highest 
standards of skill, expertise, ability, judgment and diligence exercised by 
nationally recognized members of the construction management profession for 
projects of comparable size and complexity, and in accordance with applicable 
federal, state and local laws, codes, rules and regulations. 


2.1.2.1 Further, and without limitation, CM shall perform its Services in: 


(a) an expeditious, efficient, economical and timely manner; 


(b) a manner consistent with the interests of the Authority, including, but not 
limited to, the Authority’s interest in a quality and economical Project and the 
Authority’s interest in the Design-Builder’s timely and fully compliant 
performance of its Work; and  
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(c) a manner such as to avoid undue hindrance, interference, disruption, 
interruption or delay to the Project’s completion or increased construction 
costs. CM agrees and acknowledges that the Authority is relying upon, and 
shall be entitled to rely upon, CM’s experience and expertise in the 
construction industry in general and as a construction manager in particular. 


2.1.2.2 CM represents and warrants to the Authority that: 


(a) CM is qualified to act as the CM on this Project and perform the Services 
required of CM under this Agreement; 


(b) CM has the capability and experience, including sufficient qualified and 
competent management and supervisory personnel, to efficiently and timely 
perform all of its Services called for under this Agreement; 


(c) CM shall, for the life of this Agreement, continuously furnish such 
sufficient qualified and competent management and supervisory personnel to 
perform CM’s Services hereunder; 


(d) CM is financially solvent and possesses sufficient working capital to 
timely, competently and efficiently complete its Services hereunder; 


(e) CM shall comply with all Applicable Laws in rendering its Services 
hereunder; 


(f)  CM assumes full and complete responsibility to the Authority for all acts, 
errors and omissions of its officers, directors, employees, Subcontractors, 
suppliers, and Subconsultants and all others, directly or indirectly, retained by 
CM or them in connection with the Services to be performed by CM 
hereunder;  


(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be 
responsible for the supervision, coordination and proper performance of all 
Services to be provided by CM hereunder and shall have full authority to 
accept instructions, make decisions, communicate for, and act on behalf of, 
CM; and 


(h) CM shall, for the life of this Agreement, furnish and provide sufficient 
qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection, 
management, and administration of the on-site conditions and day-to-day 
construction activities for the Project, and such CM Field Staff shall be 
appropriately and effectively supervised and coordinated by the CM Contact. 


2.1.3 Authority’s Authorized Representative.  Unless expressly provided to the 
contrary elsewhere in this Agreement, CM shall, subject to the limitations 
provided herein, act as the Authority’s authorized representative with respect to 
the Construction Phase of the Project. 
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2.1.4 Limitation of CM’s Authority. CM shall not have any authority to bind the 
Authority for the payment of any costs or expenses or grant time extension to 
the Design-Builder without the express, prior, written approval of the Authority. 
CM shall have authority to act on behalf of the Authority only to the extent 
expressly provided herein and in the Construction Contract, which is 
incorporated herein by reference. In the event of an emergency affecting the 
safety of persons, the Project or adjacent property, CM, without special 
instruction or authorization from the Authority, shall act immediately and 
reasonably in order to prevent or minimize any such threatened damage, injury 
or loss.  CM’s authority to act on behalf of the Authority shall be modified only 
by a written amendment to this Agreement signed by both Parties. 


2.1.5 Authority’s Approval or Disapproval of CM’s Services. The Authority shall, 
when well founded, have the right to reasonably disapprove, by written notice 
stating the reasons therefore, any portion or aspect of CM’s Services.  In the 
event that any of CM’s Services are so disapproved, CM shall, when so 
requested in writing by the Authority, promptly proceed with revisions or 
improvements to its Services in an effort to satisfy the Authority’s objections.  
CM acknowledges that any review or approval by the Authority of the CM’s 
Services or the Authority’s failure to disapprove or object to any aspect of CM’s 
Services shall not relieve CM of its responsibility to properly and timely 
perform all such Services.  If CM contends that any such disapproval and 
direction for change by the Authority is unreasonable, it, if so inclined, may 
assert a Claim for any resultant extra compensation and/or a time extension in 
accordance with applicable Claims procedures set forth herein.  Both the 
Authority and CM shall exercise good faith efforts to amicably resolve such 
differences. 


2.2 The Authority and the Design-Builder 


2.2.1 Design-Builder Relationship.  The Authority shall engage a Design-Builder to 
design and construct the Project.  Nothing in this Agreement shall be construed 
to mean that CM assumes any of the responsibilities or duties of the Design-
Builder.  The Design-Builder will be solely responsible for construction means, 
methods, techniques, sequences and procedures used in the construction of the 
Project and for the safety of its personnel, property, and its operations and for 
performing in accordance with the Design Build Contract Documents. 


3.0 THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES 


3.1 CM’s Services 


3.1.1 In general, and without limiting the scope of CM’s Project responsibilities as 
more specifically described elsewhere in this Agreement, CM shall, as the 
Authority’s Project administrator, consultant and adviser, furnish, on a daily, 
continuous, competent, non-negligent, efficient and economical basis, the 
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following:  administration, management, monitoring, supervision and inspection 
of the Project, as well as oversight of Design-Builder’s scheduling and 
coordination of the Services and Work, and shall provide appropriate and 
effective supervision to ensure the satisfactory, timely and complete 
performance of CM’s Field Staff in performing the following project 
responsibilities.  CM  shall: 


(a) verify and confirm that the Project is constructed consistent with the quality, 
schedule, cost, and safety objectives of the Authority; 


 
(b) verify and confirm that the Work of the Design-Builder is free from defects 


and strictly complies with the terms of the Design-Build Contract Documents, 
including the scheduling commitments therein; 


 
(c) analyze and advise the Authority concerning Claims by the Design-Builder for 


extra compensation and/or additional time; 
 
(d) inform and advise the Authority of Project problems and issues and promptly 


recommend to the Authority feasible and economical remedial measures; 
 
(e) guard the Authority against (1) unnecessary expense, (2) defective or 


nonconforming Work of the Design-Builder, (3) overpayment of the Design-
Builder, and (4) any unnecessary increase in the Authority’s Project cost or 
duration; 


 
(f) continually examine the potential for, and promptly advise the Authority of, 


any perceived methods of cost savings in the Project’s construction without 
diminishing Project quality; 


 
(g) document the performance of the Design-Builder; and 
 
(h) protect and promote all aspects and facets of the Authority’s interests in the 


Project and ensure that the Authority receives all that it is entitled to receive 
under the Design-Build Contract Documents. 


 
3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this 


Agreement, are not intended to restrict or diminish these general obligations of 
CM. CM is responsible for the quality, technical accuracy, and timely 
completion and delivery of all of its Services, including CM Deliverables and 
Work Product.  The Authority’s approval of interim CM Deliverables and Work 
Product shall not in any way relieve CM of its obligation to strictly and 
completely fulfill all of its obligations under this Agreement. 


3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM 
Deliverables and Work Product shall not be construed as, or argued by CM as 
constituting, a waiver, release or modification by the Authority of any of its 
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rights and entitlements under this Agreement or of any cause of action arising 
out of CM’s performance or non-performance under this Agreement. 


3.1.4 CM shall become familiar with the details of the Design-Build Contract 
Documents, which shall be incorporated herein by reference, to the extent that 
the Design-Build Contract Documents impact upon CM’s scope of Services 
hereunder.  To the extent that the Documents refer to a duty or responsibility of 
CM not specifically referenced herein, such duty or responsibility is 
incorporated herein as if fully set forth at length. Further, CM shall be familiar 
with the obligations and rights of the Design-Builder, as set forth in the form of 
Design-Build Agreement, insofar as the terms of the Design-Build Agreement 
impact upon CM’s obligations set forth herein.  Where this Agreement describes 
some right or obligation of the Design-Builder in a manner which conflicts with 
the form of Design-Build Agreement, the form of Design-Build Agreement shall 
control and any such inconsistency shall not warrant an award to CM of 
additional time or compensation. 


3.2 Performance as Directed.  At all times during the Term of this Agreement, 
including during the course of, and notwithstanding the existence of, any dispute, the 
CM shall perform as directed by the Authority, in a diligent manner and without 
delay, shall abide by the Authority’s decisions, orders or formal Directives, and shall 
comply with all applicable provisions of the Agreement.  The Authority may issue a 
formal Directive to the CM to enforce the CM’s obligation to perform Services 
required by the Agreement. Such Directives from the Authority do not constitute a 
Change in the Services, and will not result in an increase in compensation or an 
extension of time.  The CM shall perform the Services described in the Directive, 
even if the CM disputes that such Services are required by the Agreement. 


3.3 Review of Project Description.  CM acknowledges that it has carefully and 
thoroughly reviewed the Design-Build Contract Documents to determine the 
requirements of the Project as such requirements may impact the Services to be 
provided by CM under this Agreement, and any uncertainty on the part of CM in that 
regard has been the subject of a written inquiry and satisfactory written response by 
the Authority. 


3.4 Errors and Omissions.  CM shall, without additional compensation, promptly cure 
any errors, omissions, or other deficiencies in CM Deliverables.  Any costs, direct 
and indirect, reasonably incurred by the Authority to correct any errors or omissions 
or their reasonably foreseeable consequences will be deducted from any payments 
otherwise due CM, then or thereafter.  If the payments then or thereafter due CM are 
not sufficient to cover the costs incurred by the Authority to correct such errors or 
omissions, CM shall, within ten (10) Days of its receipt of the Authority’s written 
demand, pay the difference to the Authority.  The Authority, in this regard, will take 
appropriate steps to mitigate any expenses it may incur in exercising its rights under 
this Paragraph.  If CM fails to timely pay the Authority in this regard, the Authority 
shall be entitled to interest. 
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3.5 Materials and Systems Standards.  CM shall review and be familiar with the 
requirements of the Materials and Systems Standards.  CM shall review all Work of 
the Design-Builder on the Project for compliance with the Materials and Systems 
Standards. 


3.6 CM Staffing.  CM shall provide sufficient organization, personnel and management 
to carry out the requirements of this Agreement in an efficient, expeditious and 
economical manner consistent with the interests of the Authority, including the 
Authority’s desire for quality construction at a price within the Authority’s budget 
and completion within the Authority’s specified time constraints. 


3.7 Key Team Members.  Absent the Authority’s written consent, CM shall utilize the 
Key Team Members, including the CM Contact, identified in its response to the 
Authority’s RFP and/or RFQ for this Project.  The Authority has the right to reject 
any such Key Team Member if, in its reasonable opinion, such Key Member is 
failing to properly perform or, in the reasonable opinion of the Authority, lacks the 
necessary background and experience.  All substitutions proposed by CM must be 
approved in advance by the Authority in writing and such approval shall not be 
unreasonably withheld.  CM shall provide written notice to the Authority in the 
event CM proposes to replace, add or remove any Key Team Member.  Any 
replacement Key Team Member must have equal or superior qualifications to the 
Key Team Member CM proposes to replace. CM shall submit to the Authority, for 
approval, the name and qualifications of all proposed Key Team Member 
substitutions.  Any approval by the Authority of any Key Team Member shall not be 
construed as an admission by the Authority of such Key Member’s competence and 
CM shall not argue to the contrary in connection with any dispute between the 
Parties.  There will be no increase in fee or compensation to CM as a result of any 
Key Team Member substitution. 


3.8 Changes to Key Team Members.  The Authority may, at its option, review from 
time to time CM’s Key Team Members.  If, in the Authority’s reasonable opinion, 
changes to Key Team Members are necessary, the Authority shall so notify CM in 
writing and, absent CM’s written waiver of such requirement, provide the 
justification for such ordered replacement.  Upon receipt of said notice, CM shall 
submit to the Authority, for approval, the name and qualifications of proposed Key 
Team Member substitutions.  No changes to Key Team Members shall be permitted 
without the prior, written approval of the Authority, which shall not be unreasonably 
withheld. 


3.9 Design-Builder Deliverables.  CM is responsible for the coordination and timely 
delivery to the Authority of all Design-Builder Deliverables that are required by this 
Agreement or the Design Build Agreement to be coordinated or reviewed by CM for 
approval or comment before delivery to the Authority.  The Authority’s approval of 
interim Design-Builder Deliverables shall not in any way relieve CM of its 
obligation to fulfill all of its obligations under this Agreement.  Acceptance of, or 
payment for, any of the Design-Builder Deliverables shall not be construed as, or 
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argued by CM as constituting, a waiver or release by the Authority of any of its 
rights under this Agreement or of any cause of action arising out of CM’s 
performance or non-performance under this Agreement. 


3.10 Performance of Subconsultants.  CM may hire a Subconsultant on this Project 
only with the prior, written consent of the Authority.  Further, no Subconsultant may 
retain a Subconsultant absent the prior, written approval of the Authority. No 
Subconsultant shall be retained on terms inconsistent with the requirements of CM 
under this Agreement.  It is expressly understood by CM that approval by the 
Authority of the subcontracting of any Services under this Agreement shall not 
relieve CM from its full responsibility for all of its obligations under this Agreement 
and CM represents that it will not argue to the contrary.  CM shall continue to be 
contractually and otherwise responsible to the Authority for the proper performance 
of all Services and obligations required of CM by this Agreement, inclusive of those 
performed by any Subconsultant.  Consent by the Authority to the hiring of a 
Subconsultant shall not be construed to be an approval of the Subconsultant’s 
contract or any of its terms, but shall operate only as an approval of the hiring of the 
Subconsultant.  CM shall oversee and be fully responsible and liable to the Authority 
for all Services performed by any Subconsultant, and CM shall cause all of its 
Subconsultants’ Services to strictly conform to the provisions of this Agreement.  
The failure of any Subconsultant to strictly adhere to the terms of this Agreement 
may, in the Authority’s discretion, be cause for termination of this Agreement. All 
Subconsultant agreements, regardless of tier, shall contain a provision 
acknowledging that any failure of a Subconsultant to properly perform its 
obligations thereunder, shall also, without waiving or diminishing the Authority’s 
rights against CM or CM’s liability to the Authority, give rise to a direct claim 
against such Subconsultant by the Authority, as an intended third party beneficiary, 
for breach of Subconsultant’s contract and, if the circumstances warrant, for 
negligence and  professional malpractice. 


3.11 Professional Advice and Support.  CM shall advise and make timely, appropriate, 
suitable, accurate and proper recommendations to the Authority regarding, and 
facilitate resolution of, any issue that will have an impact on the cost, schedule, 
compliance or successful delivery of the Project, including, but not limited to, safety, 
performance, compliance, environmental issues, approvals, personnel, procedures, 
payment, changes, training, document management, labor issues, quality control, 
building commissioning, and all other customary construction management tasks.  
CM shall promptly analyze any Contract Change Requests (CCRs) and claims 
submitted by the Design-Builder to the Authority and, if requested in writing by the 
Authority, shall promptly provide to the Authority, in writing, its detailed analysis 
and recommendations as to resolution thereof. 


3.12 Accounting Requirements.  For all Services rendered, including Contingent 
Additional Services, and Subconsultant coordination and administration for 
Contingent Additional Services, CM shall, in accordance with generally accepted 
accounting principles and practices, maintain detailed, complete and accurate records 
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of the Services performed and the cost thereof, including, but not limited to, time 
records, weekly payroll, overhead, cost and accounting records, as well as all other 
records CM may customarily maintain in its business.  Such records, pertaining to all 
aspects of CM’s Services, including, but not limited to, CM Deliverables and Work 
Product provided under this Agreement, regardless of whether the Services, CM 
Deliverables or Work Product are performed by CM or any Subconsultant, shall be 
maintained and made available for inspection by the Authority or any other State 
Agency on reasonable prior, written notice and during CM’s regular business hours.  
All agreements with CM’s Subconsultants, regardless of tier, shall impose this 
obligation on such Subconsultants and CM shall take timely, appropriate and 
effective steps to ensure its Subconsultants’ compliance.  CM shall maintain all such 
Project records for a period of, at least, five (5) years or such longer time period as 
may be required by Applicable Laws, or CM’s or its Subconsultant’s current 
document retention policy, during which time they shall continue to be available for 
inspection and copying by the Authority and its agents and representatives. 


3.13 Field Office Furniture, Supplies & Equipment.  Design-Builder will provide a 
field office, telephones and other temporary facilities as required by the Design-
Build Contract Documents.  CM, at its sole expense, shall provide any additional 
office supplies and equipment reasonably necessary to manage the Project.  This 
CM-provided equipment shall include, but not be limited to, digital video camera 
(one per trailer), digital camera (one per trailer), copiers, computers, software, 
printers (one for every two computers), facsimile machines, and similar items.  If not 
provided by the Design-Builder, CM shall provide for local and long-distance 
telephone service and internet provider service at its own expense.  CM, at its own 
expense, shall also provide for any wireless communication devices (i.e., cell phone, 
PDA’s, Blackberry, etc.), high-speed data lines or other additional communication 
services that are reasonably necessary to properly and efficiently manage the Project. 
If required by the Authority, and confirmed in writing, CM shall provide a list of 
field-office requirements to the Design Consultant for inclusion in the bidding 
documents.  The list shall be developed for approval by the Authority.      


3.14 Reproduction Costs.  CM shall reproduce all tangible CM Deliverables and Work 
Product, including, but not limited to, reports, logs, charts, schedules, submittal 
drawings, and similar items required to be produced by CM pursuant to this 
Agreement at CM’s own expense.  The exact number of copies required will be as 
reasonably determined by the Authority. 


3.15 Hazardous Materials.  If CM suspects, learns of or discovers the existence of 
previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the 
Project, CM shall, immediately and in writing, report its findings to the Authority 
and assist in determining and implementing an appropriate course of action to safely 
and legally remove or eliminate such hazardous material from the Project. 


3.16 Other Consultants and Contractors.  The Authority may, in its sole discretion, 
engage one or more construction consultant(s), contractors or other Professional 
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Services Consultants during the construction process.  The services, duties, and 
responsibilities of any construction consultant, contractor or other Professional 
Services Consultant shall be described in an agreement between the Authority and 
such construction consultant, contractor or other Professional Services Consultant 
that will be furnished to CM upon written request, and CM is obligated to coordinate 
its Services hereunder with those of all such construction consultants, contractors or 
other Professional Services Consultants. 


3.17 Permits and Fees.  CM shall timely assist the Authority in obtaining building 
permits and any special permits, except for permits required to be obtained directly 
by the Design-Builder.  If applicable, CM shall timely verify that the Authority has 
paid applicable fees and assessments.  CM shall timely assist the Authority and 
Design Consultant in filing documents required for the approval of governmental 
authorities having jurisdiction over the Project. 


3.18 Errors and Omissions in the Construction Documents.  CM shall, in writing, 
promptly report to the Authority any errors, inconsistencies, defects or omissions 
that it discovers in the Construction Documents. 


 


4.0 BASIC SERVICES 


4.1 Design Phase Services (THIS SECTION INTENTIONALLY OMITTED) 


4.2 Submittal Services 


4.2.1 Commencement of Submittal Services.  The CM’s obligation to provide 
Submittal Services under this Agreement will commence upon the Authority’s 
issuance of a CM Notice to Proceed with Submittal Services. The 
commencement of such Submittal Services may occur prior to the 
commencement of CM’s other Basic Services, including Construction Phase 
Services. 


4.2.2 Submittal Listing.  Upon commencement of Submittal Services, CM shall 
collaborate with and obtain from the Design-Builder and/or its Design 
Consultant a comprehensive listing, by the major divisions of the Construction 
Specification Institute (CSI) format, of all Submittals required of the Design-
Builder pursuant to the Design-Build Contract Documents. 


4.2.3 Submittal Schedule.  Separate from the Submittal Listing described above, the 
Design-Builder is obligated to prepare a proposed Submittal Schedule.  The CM 
shall review the proposed Design-Builder’s Submittal Schedule, which is due 
within thirty (30) Days of the Notice to Proceed for Construction (or such other 
date as specified by the Authority), and, within seven (7) Days of its receipt, 
provide to the Authority its written comments and recommendations for its 
acceptance or rejection.  The Authority shall accept, provide comments to, or 
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reject the Design-Builder’s Submittal Schedule within fourteen (14) Days of its 
receipt.  Once accepted by the Authority, the Design-Builder’s Submittal 
Schedule shall be used by the Authority and the CM to monitor the Design-
Builder’s progress in providing Submittals in a timely manner to avoid delays to 
the Work.  If the Design-Build Contract Documents require a shorter approval 
time than indicated in this Section, CM shall ensure compliance with such 
shorter time frame. 


4.2.4 Submittal Review. CM shall review all Submittals, including, but not limited to, 
shop drawings, test reports, samples and product data, for consistency and 
coordination with the Construction Documents and the Design-Build 
Information Package. CM shall, within seven (7) days of receipt of a given 
Submittal, submit a recommendation to the Authority for acceptance or rejection 
of the Submittal using the “CM/PMF Submittal Review and Recommendation 
Form” provided by NJSDA, and in accordance with the procedures described 
below.   


4.2.4.1 CM shall reject any Submittal that: 1) does not show a stamp or marking 
indicating that such Submittal has been reviewed and approved by the 
Design-Builder’s Design Consultant; 2) is incomplete, erroneous or 
unresponsive to prior comments from the Authority or CM; 3) is 
inconsistent with either the Design-Build Information Package or the 
Construction Documents; or 4) any Submittal dependent upon prior 
review of another Submittal that has not yet been prepared and submitted;  
and CM shall provide the Authority with comments supporting the 
recommendation of rejection.    


4.2.4.2 For those Submittals not rejected by CM, CM shall, as part of its 
recommendation, provide written comments to the Authority regarding the 
Submittal and the Submittal’s effect, if any, on matters of cost, scheduling 
and time of construction and the Submittal’s consistency with the 
Construction Documents.  


4.2.4.3 CM shall transmit each Submittal, with CM’s recommendation and written 
comments, to the Authority for approval or rejection using the “CM/PMF 
Submittal Review and Recommendation Form” provided by NJSDA. 


4.2.4.4 The Design-Builder’s requests for “equal” substitutions shall also be 
accepted or rejected by CM within seven (7) days of receipt of any such 
request, unless a greater turnaround time is permitted under the 
Construction Documents.   


4.2.5 Submittal Log. CM shall receive, date stamp, catalogue and process all 
Submittals, and shall log each submittal into the Authority’s Primavera 
Expedition Database. CM shall prepare and maintain an updated Submittal Log 
to track the status of each Submittal through the Submittal review process.  This 
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Submittal Log shall be included as part of CM’s Monthly Report to the 
Authority as required by Section 4.7.5(2) of this Agreement. 


4.2.6 Submittal Turnaround. CM shall manage this Submittal review process in order 
to achieve a fourteen (14) day turnaround time to return Submittals to the 
Design-Builder.  If a shorter turnaround time is required under the Design-Build 
Contract Documents, such shorter time shall control. 


4.3 Construction Phase Services 


4.3.1 Commencement of CM’s Construction Phase Services.  The CM’s obligation to 
provide Basic Construction Phase Services under this Agreement will 
commence upon the Authority’s issuance of a CM Notice to Proceed With 
Construction Phase Services, which may precede or coincide with 
commencement of the Project’s Construction Phase as defined by the Design-
Build Contract Documents. 


4.3.2 Commencement of Project’ Construction Phase.  The Construction Phase for 
this Project will commence with the Authority’s issuance to the Design-Builder 
of the Notice to Proceed with Construction Phase Services (“Construction 
NTP”). 


4.3.3 Administrative and Management Services.  At all times during the Project’s 
Construction Phase, CM shall maintain a continuous presence on the Project Site 
through the provision of experienced and qualified personnel to perform CM 
Services under this Agreement.  CM shall provide administrative, management 
and related Services, as required, to monitor, verify, secure and direct the strict 
compliance of the Design-Builder with the Design-Build Contract Documents 
and the Authority’s objectives for cost, schedule, and quality and, where 
applicable, coordinate the Work of, and promptly resolve disputes between, 
multiple Project contractors.  CM shall ensure the satisfactory, timely, and 
complete performance of CM’s Field Staff and any other CM employees or 
subcontractors charged with performing CM services under this Agreement. 


4.3.4 Pre-Construction Conference.  In consultation with the Authority’s Project 
Manager, other Authority representatives, and Design Consultant, CM shall 
schedule and conduct a Pre-construction Conference with the Design-Builder 
after the Design-Build Agreement is signed.  The agenda for the Pre-
Construction Conference shall include, but not be limited to, a review of the 
Construction Documents, Subcontractors, key personnel, scheduling, Project 
staffing, contract administration procedures, Project requirements, procedures 
for processing field decisions, Submittals, substitutions, invoices and Change 
Orders and other pertinent issues consistent with Specification Section 01200 
“Preconstruction Conference,” as amended or superseded by the Design-Build 
Contract Documents.  The CM shall schedule and conduct the Pre-Construction 
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Conference within ten (10) Days of the Construction NTP Date or such different 
date as the Design-Build Agreement may require. 


4.3.5 Quality Assurance/Quality Control (“QA/QC”) Program.  CM shall review the 
Design-Builder’s Quality Assurance/Quality Control Program, recommend, in 
writing, its approval or rejection to the Authority, and monitor Design-Builder’s 
compliance with the Program.  Once approved, CM shall endeavor to ensure that 
the Work accomplished meets or exceeds the approved QA/QC Program.  In the 
event that the Design-Builder fails to comply with its QA/QC Program, CM 
shall notify the Authority, in writing, and assist the Authority in determining and 
implementing a course of action to address the Design-Builder’s failure to 
comply with the QA/QC Program.  CM’s actions to verify the Design-Builder’s 
compliance with the QA/QC Program requirement shall not relieve the Design-
Builder of its obligation to establish a QA/QC Program which fully satisfies the 
requirements of the Design-Build Contract Documents related to QA/QC. 


4.3.6 Compliance with Legal Requirements.  CM shall monitor the Design-Builder for 
compliance with Legal Requirements, as required for the construction of the 
Project, specifically including, but not limited to, the requirements of the New 
Jersey Uniform Construction Code, the International Building Code, the 
Occupational Safety and Health Administration, Soil, Erosion and Sediment 
Control Act, if applicable, and any other applicable codes, and shall promptly 
notify the Authority in writing of Design-Builder’s failure to comply with such 
requirements.  The Monthly Report shall include the general status of the 
Design-Builder’s compliance and actions that have been taken to resolve any 
failure to comply. 


4.3.7 Permits, Bonds and Insurance.  CM shall verify that the required permits, bonds, 
and insurance have been obtained and paid for by the Design-Builder.  Such CM 
verification shall not relieve the Design-Builder of its responsibility to fully 
comply with its contractual obligations regarding permits, bonds or insurance 
for this Project. 


4.3.8 Daily On-Site Management and Construction Phase Communication Procedures.  
CM shall provide and maintain a management team on the Project Site to 
provide continuous daily Design-Build Contract administration and oversight, 
and shall provide such on-site management services whenever Work proceeds 
on the Project, including evening hours and on weekends and holidays, should 
the Design-Builder choose to conduct work on those days and/or at those times, 
with such weekend, evening and holiday administration and oversight services 
to be included in the Monthly Fee and at no additional cost to NJSDA.  CM 
shall establish adequate procedures for such Project coordination and 
communication and shall manage and monitor the implementation and execution 
of such procedures. 
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4.3.9 Progress Meetings.  CM shall schedule and administer weekly construction 
Progress Meetings throughout the progress of the Work in accordance with 
Specification Section 01220 “Project Meetings,” as amended or superseded by 
the Design-Build Contract Documents.  Within three (3) Days of the progress 
meetings, CM shall prepare and distribute detailed meeting minutes to the 
Authority and all other parties attending the meeting.  All attendees receiving 
such minutes shall be asked in the CM’s transmittal to advise CM, in writing 
and within three (3) Days of receipt, of any perceived error or omission in the 
minutes being transmitted by CM. 


4.3.10 Construction Schedule Review.   


4.3.10.1 Milestone Schedule. The Design-Builder shall submit a Milestone 
schedule for execution of the Services and Work to CM for review and 
acceptance by the Authority.  CM shall review the Milestone Schedule and 
provide comment to the Authority, in writing, as to its acceptability within 
four (4) days of receipt.  Once the Milestone Schedule is accepted by the 
Authority, CM shall transmit notice of the acceptance to the Design-
Builder.   


4.3.10.2 Proposed Project Schedule, Price Breakdown and Cost Requisition List.  


a) The Design-Builder shall submit to the CM a detailed Schedule for 
execution of the Services and Work in CPM format, per the terms of the 
Design-Build Contract Documents and compatible with the Authority’s 
Primavera Expedition database. 


b) Along with the proposed Schedule, the Design-Builder shall also 
submit to CM a breakdown of its total Contract Price with dollar values 
assigned to each individual type of service and/or Work activity in the 
Schedule, coded with reference to the applicable performing contractor,  
subcontractor, consultant or subconsultant (the “Price Breakdown”). The 
Price Breakdown shall cumulatively equal the total Contract Price. Upon 
acceptance by the Authority, the values shown on the Price Breakdown 
will be used as a basis for determining progress payments. 


c) The Design-Builder will also furnish the CM and Authority with a 
computer-generated cost requisition listing, which will provide a separate 
tabulation of each activity shown on the CPM schedule in order of bid 
item, trade responsibility code or similar signifier for services performed 
by consultants/subconsultants, in a level of detail as directed by NJSDA. 
This listing will show, for each activity, the Contractor/ Subcontractor/ 
Consultant/ Subconsultant performing the activity, the estimated dollar 
value of the Work in place or Services performed for totally-completed or 
partially-completed activities, including subtotals by bid items and grand 
totals for the entire Project. The cost requisition listing will also contain 
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monthly activities reflecting the cost of Project overhead and 
administrative expenses, and activities reflecting the monthly cost of 
administering Project General Conditions.        


4.3.10.3 CM’s Review of Proposed Schedule and Associated Documents. Within 
fourteen (14) days of receipt, CM shall analyze the Design-Builder’s 
proposed Schedule, Price Breakdown and Cost Requisition Listing 
(collectively, the “Proposed Schedule and Associated Documents”), and 
shall comment, in writing, as to the acceptability of the Proposed Schedule 
and Associated Documents.  If the Proposed Schedule and/or Associated 
Documents is revised by the Design-Builder, CM shall, review, analyze 
and provide written comments and recommendations for acceptance or 
rejection of such revised documents within seven (7) days of receipt of 
any revised Proposed Schedule or revised Associated Documents.  Once 
finally approved, the Construction Schedule shall constitute the official 
“Project Schedule” and will be used by CM to monitor the progress of the 
Design-Builder’s Work.   


4.3.10.4 Schedule Updates. The Design-Builder shall submit Project Schedule 
Updates to the CM on the 10th day of each month. CM, within five (5) 
Days of its receipt of such Project Schedule Updates, shall review them to 
ensure strict compliance with the approved Project Schedule and 
Construction Milestones.  In the event that CM’s review of the Project 
Schedule Updates indicates that Design-Builder will not meet the 
Construction Milestones, CM shall immediately alert the Authority, in 
writing, and assist the Authority in determining and implementing an 
appropriate course of action.  This assistance shall include a comparison 
review of the schedule update against the Approved Schedule to identify 
activities that have caused the project to be delayed, and a review of daily 
construction reports identify material and resource deficiencies that have 
contributed to the delay.  If the Design-Builder is required to produce a 
recovery schedule, CM, within five (5) Days of receipt of such recovery 
schedule, shall review, provide written comments and recommend, in 
writing, to the Authority its approval or rejection. CM, ultimately, shall 
advise the Design-Builder in writing of the Authority’s position regarding 
its Project Schedule Updates and any recovery schedule that may have 
been submitted. The CM shall at all times monitor the progress of the 
Services and Work against the Project Schedule to ensure the Design-
Builder is supplying adequate materials and resources to strictly comply 
with the approved Project Schedule and Construction Milestones. The CM 
shall also review the Project Schedule and provide written comments and 
recommendations as to efficiencies that may be available to advance the 
Work ahead of schedule.  Such efficiencies include, but are not limited to: 
timely material and equipment procurement; re-sequencing of the Work; 
increased manpower; multiple trade crews, etc.  Unless directed by SDA, 
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the CM’s efficiencies recommendations should not include compensable 
acceleration. 


4.3.11 Labor Relations.  CM shall monitor overall labor relations and, if applicable, 
execute and administer the Authority’s Project Labor Agreement (PLA), and 
ensure that the requirements of the PLA are fully met.  CM shall coordinate and 
chair an initial PLA meeting with the Design Build Team and local building 
trades councils, and shall coordinate and chair any subsequent PLA meetings as 
necessary.  CM shall be responsible for receiving and maintaining copies of all 
Letters of Assent executed by the Design-Builder and any Subcontractors 
performing Work that falls within the terms of the PLA.  In the event of a labor 
dispute affecting the Project, CM shall immediately notify the Authority’s Labor 
Relations Unit in writing and assist the Authority in determining and 
implementing the appropriate course of action. 


4.3.12 Approvals by Regulatory Agencies.  CM shall monitor transmittal of documents 
to regulatory agencies for review and shall promptly advise the Authority, in 
writing, of potential problems and suggest solutions regarding completion of 
such reviews. 


4.3.13 CM Review of Affirmative Action Plan.  The CM shall review the Affirmative 
Action Plan prepared by the Design Builder, and shall provide comments to the 
Authority within four (4) days of receipt of the proposed Affirmative Action 
Plan. 


4.3.14 Review of Site-Utilization/Logistics/Staging Plan.  CM shall review the 
proposed Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for the 
entire Project site in which the Design-Builder identifies the Site areas available 
to: accommodate the means and methods for completion of the Project; ensure 
protection of adjacent buildings; limit and manage impacts to the Site; maintain 
the continuity of school operations; and illustrate impacts and potential impacts 
to the Site.  CM shall review the Site Utilization Plan and shall, within five (5) 
days of receipt of the proposed Site Utilization Plan, provide comments and 
recommendations to the Authority for review. Once the Site Utilization Plan has 
been approved, CM shall include it in the Authority’s Primavera Expedition 
Database, and monitor the Design-Builder’s compliance with the approved Site 
Utilization Plan. 


4.4 Cost Monitoring and Schedule of Values 


4.4.1 For the Term of the Project, CM shall review and advise the Authority as to the 
validity of the Design-Builder’s proposed Schedule of Values and the actual 
costs of construction. 


4.4.2 The Design-Builder shall prepare a Schedule of Values in accordance with the 
requirements of the Design-Build Contract Documents.  The Design-Builder’s 
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Schedule of Values shall constitute an itemized list prepared by the Design-
Builder that establishes the value allocated to the various portions of the Design-
Builder’s Work and supported by such substantiating data as the Authority may 
require.  The Schedule of Values should be prepared fairly, without front-
loading, imbalancing or overstatement of any element in excess of actual cost. 


4.4.3 Within five (5) days of Design-Builder’s submission of a proposed Schedule of 
Values, CM shall review the proposed Schedule of Values and provide 
comments and recommendations to the Authority for acceptance or rejection of 
the Schedule of Values.  If accepted by the Authority, this Schedule of Values 
shall be used as a basis for the Design-Builder’s invoices.  If the Design-Build 
Agreement does not contemplate use of such a Schedule of Values to determine 
the Design-Builder’s compensation, CM shall comply with alternate 
compensation criteria set forth in the Design-Build Contract Documents.  CM 
shall be responsible to input and upload data regarding the Schedule of Values 
onto the Authority’s Primavera Expedition/Contract Manager database, and 
provide the Authority with data reports in an electronic format. 


4.4.4 As part of its Monthly Report required by Section 4.7.5(2) of this Agreement, 
CM shall provide a construction cost summary with timely information as to the 
anticipated total cost of the Project, including changes to the Work. 


4.4.5 CM shall notify the Authority, in writing, whenever the actual or projected 
construction costs may exceed the CCE and shall endeavor to timely provide 
cost reduction recommendations, corrective alternatives or adjustments to 
remedy the situation. 


4.5 Design-Builder Compliance Services. CM shall provide compliance management 
services, which shall include, but not be limited to, monitoring and reporting to the 
Authority, in writing, on the Design-Builder’s compliance with the following 
programs: 


4.5.1 Affirmative Action Program.  CM shall review and monitor the Design-
Builder’s compliance with the requirements of the Authority’s Affirmative 
Action Program.  CM shall report, in writing, to the Authority any failure by the 
Design-Builder to meet the requirements of the Affirmative Action Program and 
assist the Authority in determining and implementing an appropriate course of 
action to remedy the Design-Builder’s failure to meet the requirements of the 
Affirmative Action Program.  The general status of the Design-Builder’s 
compliance with the Affirmative Action Program and actions that have been 
taken to resolve Design-Builder’s failure to comply with the program shall be 
included in CM’s Monthly Report to the Authority. 


4.5.2 Prevailing Wage Act.  CM shall monitor the Design-Builder’s compliance with 
the State Prevailing Wage Act and promptly report in writing to the Authority 
any failure of the Design-Builder or any of its Subcontractors to meet the 







 


 -31-  
NJSDA CM4DB Agreement 
Contract No.  ET-0073-M01, NE-0003-M02, NT-0050-M01 
March 22, 2016 


requirements of that Act, including the obligation to timely submit its and all 
Subcontractors’ certified payrolls, and any actions taken or needed to be taken in 
order to resolve any such failure to comply.  Additionally, the general status of 
the Design-Builder’s compliance with the State Prevailing Wage Act and all 
efforts to correct the Design-Builder’s or its Subcontractor’s failure to comply 
with the State Prevailing Wage Act shall be included in CM’s Monthly Report 
to the Authority. 


4.5.3 Safety Plan.  CM shall receive and review Design-Builder’s Safety Plan for 
consistency with the Authority’s requirements and policies based upon, but not 
limited to, the latest version of the Authority’s Safety Manual and all 
governmental safety codes, rules, regulations and requirements, such as OSHA.  
CM shall then recommend to the Authority, in writing, approval or disapproval 
of the Design-Builder’s Safety Plan.  Once a Safety Plan is approved, CM shall 
review and monitor compliance with the Safety Plan.  CM shall immediately 
report in writing to the Authority any failure by the Design-Builder to meet the 
requirements of the Safety Plan and shall assist the Authority in determining and 
implementing an appropriate course of action to remedy the Design-Builder’s 
failure to meet the requirements of the Safety Plan.  The general status of the 
Design-Builder’s compliance with the Safety Plan and actions that have been 
taken to resolve any failure to meet those requirements shall be included in 
CM’s Monthly Report to the Authority.  If, at any time, however, CM deems 
any part of the Work on the Project Site unsafe, CM may immediately require 
the Design-Builder to stop performance of the Work or to immediately take any 
other appropriate corrective measures. 


4.5.4 Security Plan.  CM shall receive and review Design-Builder’s Security Plan for 
consistency with the Authority’s requirements and policies and the Design-Build 
Contract Documents.  CM shall, within ten (10) Days of its receipt, recommend 
to the Authority approval or disapproval of the Design-Builder’s Security Plan.  
If the Design-Builder’s Security Plan is rejected by the Authority, the Design-
Builder shall revise and resubmit its Security Plan to the CM until it is accepted.  
Once a Security Plan is approved, CM shall review and monitor the Security 
Plan and shall report in writing to the Authority any failure by the Design-
Builder to meet the requirements of the Security Plan.  In the event of a failure 
by the Design-Builder to meet the requirements of the Security Plan, CM shall 
assist the Authority in determining and implementing an appropriate course of 
action to remedy the Design-Builder’s failure to meet the requirements of the 
Security Plan.  The general status of the Design-Builder’s compliance with the 
Security Plan and actions that have been taken to resolve any failure to meet the 
Security Plan requirements shall be included in CM’s Monthly Report to the 
Authority. 


4.5.5 Design-Builder Photos.  CM shall ensure that within forty-eight (48) hours of 
the issuance of the Notice to Proceed to the Design-Builder or such different 
time period as may be set forth in the Design-Build Contract Documents, the 
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Design-Builder shall take as many digital photographs as may be necessary to 
fully record and document existing Site conditions. In no event shall the number 
of such photographs be less that twenty-four (24).  The Design-Builder shall 
submit these initial photographs to the CM within seven (7) Days of the Notice 
to Proceed. The CM shall ensure that the Design-Builder shall submit with its 
monthly Invoice a minimum of twelve (12) digital photographs documenting in 
detail the progress of its Work during the prior month for which the Design-
Builder’s Invoice is submitted.  All required photographs shall be noted with the 
date and time the photograph was taken, the name of the Project, description of 
the photograph and information identifying directional information (e.g. 
“looking north”).  Within five (5) Days of receiving a Certificate of Substantial 
Completion, the Design-Builder is required to take a minimum of twenty-four 
(24) digital photographs, which shall be submitted to the CM within ten (10) 
Days of the Design-Builder’s receipt of a Certificate of Substantial Completion.  
All digital photographs taken by the Design-Builder over the course of the 
Project shall be taken from locations approved by the CM and submitted to the 
CM by the Design-Builder in digital electronic form and two (2) sets of prints.  
CM shall monitor the Design-Builder’s compliance with this Design-Builder 
obligation to take photographs and promptly report to the Authority, in writing, 
any violation. 


4.5.6 Design-Builder Videos. CM shall ensure that within five (5) Days of receiving a 
Certificate of Substantial Completion, the Design-Builder shall make a video 
recording, in DVD format, of the Project, which shall be submitted to the CM 
within ten (10) Days of the Design-Builder’s receipt of a Certificate of 
Substantial Completion.  CM shall monitor this activity and ensure that the 
video is taken and submitted in strict conformance with the requirements of the 
Design-Build Contract Documents. 


4.6 Progress Payments 


4.6.1 Design-Builder Progress Payments.  CM shall meet with the Design-Builder on 
or about the 25th of each month to review the Design-Builder’s Invoice pencil 
copy and determine whether the amount requested accurately reflects the 
progress of the Design-Builder’s Work and the Design-Builder’s monetary 
entitlement.  CM shall make appropriate adjustments to each Design-Builder 
Invoice and shall prepare and forward to the Authority and the Design 
Consultant a written Progress Payment Report certifying the amounts 
determined by the CM to be actually due to the Design-Builder.  CM shall 
include in this Progress Payment Report a Certificate of Payment signed by CM 
in accordance with Section 4.6.2 below.  The CM’s Progress Payment Report 
shall state the total Construction Contract Price, payments to date, current 
payment requested, retainage, actual amounts owed to the Design-Builder for 
the current pay period and any right of the Authority to withhold payment, in 
whole or in part, or impose payment reductions, as may be allowed and justified 
under the Design-Build Agreement and Applicable Laws. 
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4.6.2 Certificate of Payment. CM’s approval and CM’s representative’s execution of 
the invoice approval shall constitute a representation to the Authority, based on 
CM’s determinations at the Site and on data comprising the Design-Builder’s 
Invoice, that, to the best of CM’s knowledge, information and belief, the Work 
has progressed to the point indicated in the Design-Builder’s Invoice and the 
quality of the Work is in accordance with the Design-Build Contract 
Documents.  CM’s approval of the invoice shall constitute a further 
representation by CM to the Authority that all required paperwork related to 
such Design-Builder Invoices has been submitted and properly completed by the 
Design-Builder and that the Design-Builder has provided an acceptable Project 
Schedule or Project Schedule Update. 


4.7 Document Control and Information Management 


4.7.1 Management Information Systems. CM shall be required to input all Project data 
daily into the Authority’s Primavera Expedition Database and provide the 
Authority with the data in an electronic format, upon written request.  Such data 
shall include, but not be limited to, DCSIs, RFIs, CCRs, CCDs, Change Orders, 
Submittals, Design-Builder’s Invoice information, construction reports, field 
reports, meeting minutes, Daily Logs, noncompliance notices, punchlists, close-
out documents and initial Claims data (date submitted, amount of claim, etc.). 


4.7.2 Job Records and Documentation. CM shall establish and maintain all 
Construction Phase records and technical documentation, consistent with the 
Authority’s file documentation system.  Such records or technical 
documentation may include, but are not limited to, project correspondence, the 
Design-Builder’s daily reports, the Design Consultant’s Field Reports, design 
plans, drawings, specifications, Submittals, all permits and approvals, samples, 
Design-Builder’s Invoice information, bids, contracts, schedules, tests, 
inspections, payroll records, safety records and claims-related documentation.  
CM shall maintain such records for the Term of the Project and make them 
available and easily accessible to the Authority.  Upon final completion of the 
Project, and before Final Payment will be made to the CM,  all documents, files 
and records shall be turned over to the Authority in hard copy and electronic 
formats. 


4.7.3 Project Directories.  CM shall produce and issue “Project Directories,” which 
shall consist of all information, including, but not limited to, names, company 
affiliations, business address, e-mail addresses, telephone and fax numbers (land 
line and cellular) necessary to allow proper communication among all persons 
involved in the Project. 


4.7.4 Requests for Information (RFI).  For RFI’s that occur during the Construction 
Phase, within forty-eight (48) hours from receipt of an RFI from the Design-
Builder, CM shall input each RFI into the Authority’s Primavera Expedition 
Database and distribute each to the appropriate person(s) for resolution, which 
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may include the Authority (if the RFI pertains to the interpretation of the 
Design-Build Contract Documents) or the Design-Builder’s Design Consultant 
(if the RFI pertains to the interpretation of the Construction Documents.  CM 
shall receive comments and/or information resolving the RFI from the 
appropriate person(s) and deliver such information back to the Design-Builder 
within twenty-four (24) hours of receipt.  CM shall keep an updated RFI Log to 
track each question as well as the timeliness of the response, and shall report to 
the Authority monthly on the status of all RFIs.  This RFI Log of CM shall be 
included as part of CM’s Monthly Report to the Authority as required by 
Section 4.7.5(2) of this Agreement.  A response to an RFI does not constitute a 
Change Order and, therefore, does not effect a Change to the Design-Builder’s 
Work.  If the Design-Build Contract Documents require a shorter turnaround 
time on Design-Builder RFI’s, CM shall ensure that such shorter time frame is 
met. 


4.7.5 CM’s Daily Logs and CM’s Monthly Reports.  In addition to the documentation 
requirements described in other Sections of this Agreement, CM shall develop 
the following accurate and detailed written records of the progress of the Project 
during the Construction Phase: 


1) CM’s Daily Log.  CM shall prepare a Daily Log in the Authority’s 
Primavera Expedition Database.  Specifically, the Daily Log shall include: 


a. the Work accomplished each day; 


b. the identity and adequacy of the Design-Builder’s and any 
Subcontractor’s personnel and equipment on Site each day, 
including identifying specific building areas upon which the Work 
was performed and the specific trade related activity performed; 


c. the availability of necessary materials and supplies each day; 


d. the weather conditions for each day; 


e. any problems encountered each day, including, but not limited to, 
those which could result in Project delay or increased Project cost; 


f. any equipment failures or breakdowns; 


g. any jobsite accidents or injuries; 


h. any safety issues; 


i. any observations that would indicate that the Design-Builder’s 
Work is noncompliant; and 
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j. any other similar relevant data as the Authority may expressly 
require in writing. 


2) CM’s Monthly Report.  CM shall provide to the Authority a written 
Monthly Report, submitting three (3) hard copies and one electronic copy, 
using the Authority’s Primavera Expedition Database where appropriate.  
Such Monthly Report shall be submitted to the Authority within ten (10) 
Days immediately following the end of the month for which the report is 
prepared.  The Monthly Report shall include, but not be limited to: 


a. a construction cost summary report; 


b. the Design-Builder’s monthly Construction Schedule Update; 


c. a detailed narrative describing Project progress, any current issues, 
critical activities, adequacy of the Work, site manpower of the 
Design-Builder, percentage of Work completed, etc.; 


d. an updated CM Submittal Log; 


e. an updated CM RFI Log; 


f. an updated CM Change Order Log; 


g. current Change Order Report; 


h. any Construction Milestone changes; 


i. a minimum of twelve (12) digital photographs taken by the 
Design-Builder at locations designated by the CM, and associated 
electronic files indicating Project status; and 


j. a detailed narrative describing the status of the Design-Builder’s 
compliance with applicable Affirmative Action, Safety and 
Security Plan obligations, as well as State Prevailing Wage 
requirements. 


Each Monthly Report shall include current and potential problems deemed 
of sufficient importance by CM to require special Authority monitoring or 
action during the forthcoming month and a recommended course of action 
to achieve resolution of each of these problems. 


4.8 Tracking and Monitoring Changes to the Design-Build Contract 


4.8.1 Coordination of Revisions to the Construction Contract.  CM shall review and, 
in writing, comment upon and provide recommendations to the Authority 
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concerning any proposed revisions or changes to the Design-Build Contract 
Documents. 


4.8.2 Contract Change Requests Initiated by the Design-Builder.  CM shall receive, 
log, track and monitor all Contract Change Requests (CCRs) initiated by the 
Design-Builder.  CM shall review each CCR for timeliness, validity, 
reasonableness and impact on the Project’s cost and completion by performing a 
detailed written estimate, consistent with Specification Section 01080 “Change 
Order Procedures,” as amended or superseded by the Design-Build Contract 
Documents, assemble and evaluate information concerning the CCR and 
promptly provide a written analysis and recommendation to the Authority 
regarding the CCR within seven (7) days of the submission of the CCR.  CM 
shall assist the Authority in negotiating with the Design-Builder any time and/or 
cost modifications resulting from the CCR. 


4.8.3 Change Orders.  At the Authority’s written direction, CM shall prepare and issue 
to the Design-Builder appropriate Change Order documents.  CM shall provide 
to the Design-Builder copies of all approved Change Orders.  CM shall track the 
progress of all Change Orders and ensure timely processing thereof.  CM shall 
maintain an updated Change Order Log to track the status of CCRs, CCDs and 
Change Orders.  This Change Order Log shall be included as part of CM’s 
Monthly Report to the Authority, as required by Section 4.7.5(2) of this 
Agreement. All Change Orders must be executed by the Authority in order to be 
effective. 


4.8.4 Authority-Initiated Changes.  CM shall promptly prepare all CCDs and Proposal 
Requests initiated by the Authority and provide them to the Design-Builder for a 
timely response. In response to any such Authority-initiated CCD or Proposal 
Request, CM shall obtain from the Design-Builder a detailed Proposal setting 
forth the price and time adjustments, if any, necessary to perform the proposed 
changed Work.  CM shall prepare a detailed written estimate of the cost of the 
change to compare to the Design-Builder’s written Proposal and to provide to 
the Authority for review.  CM shall review the Design-Builder’s Proposal, shall 
discuss the proposed changes with the Design-Builder, and shall determine the 
Design-Builder’s basis for the price and time proposed to perform the Work.  
CM shall, within seven (7) days of receipt of the Design-Builder’s Proposal, 
make written recommendations to the Authority regarding Design-Builder’s 
Proposal to perform the changed work identified in the CCD or Proposal 
Request. 


4.8.5 Differing Site Conditions.  Whenever the Design-Builder timely notifies CM 
that a differing site condition, as defined in the Design-Build Contract 
Documents, has allegedly been encountered at or contiguous to the Project Site, 
CM shall promptly notify the Authority in writing. 







 


 -37-  
NJSDA CM4DB Agreement 
Contract No.  ET-0073-M01, NE-0003-M02, NT-0050-M01 
March 22, 2016 


4.8.6 Change Order Reports.  During the Construction Phase, CM shall monthly 
prepare and distribute Change Order Reports.  The Report shall list all approved 
Change Orders by number, a brief description of the Change Order Work, the 
cost established in the Change Order and the percent of completion of the 
Change Order Work.  The Report shall also include similar information for 
potential Change Orders of which CM may be aware. 


4.9 Design-Builder’s Claims.  During the term of the CM Agreement, CM shall track 
and coordinate all Design-Builder Claims, and the review and investigation thereof.  
With respect to any such Claim, CM shall assist the Authority in gathering and/or 
preparing all necessary documentation for the Authority’s review and evaluation of 
such Claim, including, where deemed appropriate or advisable by CM, taking 
photographs or videotapes of relevant Site conditions and/or activities. 


4.10 FFTE Coordination Services 


4.10.1 Coordination of IT Systems and Other professional Consultants.  CM shall 
oversee, coordinate the work of, and cooperate with the IT Systems Integrator 
and any other Professional Services Consultant(s) engaged to install and provide 
information technology services, telecommunications and/or computer services 
to the Project and/or engaged pursuant to the E-Rate Program. 


4.10.2 Coordination of Furniture, Fixtures, Technology and Equipment Vendors and 
Installation.  CM shall cooperate with the Authority’s Furniture, Fixtures, 
Technology and Equipment staff (“FFTE Staff”) and oversee and coordinate the 
work of any furniture, fixtures, technology and equipment supplier engaged by 
the Authority (“FFTE Vendor”) to install furniture, fixtures and equipment 
within the Project.  


4.10.3 CM FFTE Coordinator.  CM shall designate an employee to serve as a 
coordinator (“CM FFTE Coordinator”) for the delivery, receipt and installation 
of those items of furniture, fixtures, technology and equipment (“FFTE”) 
procured directly by the Authority.  The selection of the CM FFTE Coordinator 
shall be subject to the approval of the Authority’s Managing Program Officer.  
In the event the CM FFTE Coordinator is replaced or removed for any reason, 
CM shall, within five (5) days of such replacement or removal, notify the 
Authority of such replacement or removal, and shall furnish the name and 
contact information of the new CM FFTE Coordinator to the Authority. 


4.10.4 Authority’s FFTE Receiving Software.  CM shall, as directed by the Authority, 
become familiar with and utilize the electronic software or database selected by 
the Authority and used by the Authority’s FFTE Staff to assist in the ordering, 
processing, tracking and receiving of FFTE (“FFTE Receiving Software”). CM 
shall provide all FFTE communications and submissions described in this 
Section 4.12 in both hard copy and electronic format, utilizing the FFTE 
Receiving Software as directed by the Authority. 
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4.10.5 Submission of Form 170 and 170T.  Ten months prior to the anticipated date for 
Substantial Completion, the CM FFTE Coordinator shall prepare for submission 
NJSDA Forms 170 and 170IT, which forms are available on the Authority’s 
website.  The CM FFTE Coordinator shall fill out the required forms, noting 
thereon the anticipated date for Substantial Completion, and shall attach the 
required documentation listed on each such form (including, but not limited to, 
1/4 and 1/8-scale plans showing furniture layouts, color sample boards approved 
by the Client School District, electrical drawings, riser diagrams, 
Data/Telecommunications Plans, Approved IT Plans, and Final Technology 
Specifications supplied in hard copy and electronic format provided on DVD) 
and shall submit the completed forms and required attachments to the 
Authority’s Project Manager  and the appropriate Authority FFTE Staff. 


4.10.6 Receipt of Purchase Orders.  Approximately two months prior to the anticipated 
date for Substantial Completion, as noted by the CM FFTE Coordinator in the 
Forms 170 and 170IT, the CM FFTE Coordinator shall receive from the 
Authority’s FFTE Department copies of all purchase orders for FFTE, listing the 
name of the Authority’s FFTE Department staff member identified as the 
contact on each such purchase order (the “FFTE Contact”), along with target 
delivery dates for the FFTE identified in each such purchase order.  Such target 
delivery dates shall be based upon the Substantial Completion date indicated by 
the CM FFTE Coordinator on the Form 170 and Form 170IT previously 
submitted to the FFTE Department. 


4.10.7 Creation of FFTE Binder.  The CM FFTE Coordinator shall organize the copies 
of purchase orders received from the Authority, along with all corresponding 
attachments, into a binder for the Project (the “FFTE Binder”) which FFTE 
Binder shall organize the purchase orders in alphabetical order by manufacturer 
name. 


4.10.8 Correspondence with Vendors.  Upon receipt of purchase orders from the 
Authority’s FFTE Staff, the CM FFTE Coordinator shall become responsible for 
corresponding with the vendors holding such purchase orders (the “FFTE 
Vendors”), in order to confirm the time and date for delivery of such FFTE 
materials, and to confirm site location and ensure site accessibility for the 
scheduled deliveries. 


4.10.9 Coordination of Schedule.  The CM FFTE Coordinator shall be responsible for 
coordinating the Project Schedule with the FFTE delivery dates received from 
the Authority’s FFTE Staff.  To that end, the CM FFTE Coordinator shall 
inform the FFTE Vendors of any anticipated changes in the proposed delivery 
dates caused by any changes in the Project Schedule (whether caused by delays 
or project acceleration).  In addition, the CM FFTE Coordinator shall advise the 
Authority’s FFTE Staff of any anticipated changes in the FFTE delivery 
schedules, as soon as any such potential change in the FFTE delivery date is 
identified. 
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4.10.10 Timely Delivery.  The Authority’s Managing Program Officer and CM FFTE 
Coordinator, along with the FFTE Contact, shall strive to ensure timely delivery 
of the FFTE to the project site.  However, it is also critical to ensure that FFTE 
is not delivered too early to a project site as there are a number of negative 
ramifications that can stem from such actions (i.e. damage, theft, labor relations 
problems, etc.).  As such, FFTE should not be delivered to the project site until a 
Certificate of Occupancy (“CO”) or Temporary Certificate of Occupancy 
(“TCO”) has been obtained.   


4.10.11 Confirmation of Readiness and Elevator Availability.  Two weeks prior to the 
anticipated date of substantial completion, the CM FFTE Coordinator shall 
provide the FFTE Contact with a confirmation that all rooms are cleaned, free of 
debris and ready to accept FFTE and that the elevator(s) are available for use by 
the vendor(s).  In addition the CM FFTE Coordinator shall call each vendor(s) to 
confirm the delivery date for each purchase order. 


4.10.12 Delays in Readiness.  Five days prior to expected delivery, the CM FFTE 
Coordinator shall contact and confirm site readiness with each FFTE Vendor.  If 
site readiness or accessibility is delayed, the CM FFTE Coordinator must 
immediately inform the FFTE Vendor(s) and the NJSDA’s FFTE Contact listed 
on the purchase order as well as the Authority Project Manager. 


4.10.13 CM’s Obligations on Delivery.  On the day of the delivery, the CM FFTE 
Coordinator will receive all FFTE, confirming delivery against the FFTE 
purchase orders, and making any appropriate submissions or entries utilizing the 
Authority’s FFTE Receiving Software. The CM FFTE Coordinator shall verify 
quantities, note on the delivery paperwork and bills of lading any shortfalls, 
backorders and/or damages, and shall signoff and safeguard all delivered 
furniture.  If there are any shortfalls, back orders and/or damages, the CM FFTE 
Coordinator shall prepare an exception list detailing each missing, backordered 
or damaged item, and noting the room number/location for each such item.  The 
CM FFTE Coordinator shall prepare and immediately transmit the exception list 
in both paper and electronic format (utilizing the FFTE Receiving Software, as 
appropriate) to the designated FFTE Contact listed on the purchase order.  


4.10.14 Placement of Items and Room Conversion Chart.  While the delivery is in 
progress the CM FFTE Coordinator shall supervise the placement of furniture to 
the correct location as stated on the purchase order.  If room numbers for the 
Project change from the room numbers noted in prior versions of the 
construction documents, the CM FFTE Coordinator shall provide a Room 
Conversion Chart to each FFTE Vendor(s) prior to their scheduled delivery. 


4.10.15 Spotted Delivery.  All FFTE Items will be procured for “spotted delivery,” 
meaning that the FFTE Vendors will be responsible for delivery, assembly and 
installation of the FFTE, as well as placement of the FFTE as per the Project 
drawings, and removal from the Site of all packing materials, discards and trash 
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generated from delivery.  Should an FFTE Vendor refuse to comply with the 
spotted delivery terms as listed above, please contact the designated FFTE 
Contact immediately and prior to the acceptance of any FFTE. 


4.10.16 Delivery Documentation in FFTE Binder.  Upon completion of FFTE deliveries, 
the CM FFTE Coordinator shall fax a copy of the delivery documents, along 
with a completed NJSDA FFTE Delivery Transmittal Form to the Authority’s 
Project Manager and FFTE Staff, and shall make any and all appropriate 
notations and submissions using the Authority’s FFTE Receiving Software.  In 
addition, the CM FFTE Coordinator shall incorporate copies of the purchase 
orders, original delivery documentation and any supporting materials in the 
FFTE Binder.  This binder shall serve as the project close-out documentation 
that will be handed over to the district as part of the closeout process. 


4.11 Inspections 


4.11.1 Monitoring of Code Inspections.  CM shall monitor the Design-Builder’s 
scheduling of code inspections to ensure that the Work fully complies with all 
applicable codes, rules, standards, regulations, laws and the Design-Build 
Contract Documents.  CM shall be present for all Code Inspections for the 
Project, whether performed by code officials of the New Jersey Department of 
Community Affairs, Division of Codes and Standards, or by certified special 
inspectors. 


4.11.2 Tracking of Inspection Report Items.  CM shall track and enter into the 
Authority’s Primavera Expedition Database the dates of all code inspections, 
including special inspections, as well as any Inspection Reports documenting the 
results of such inspections, whether generated by DCA officials, or generated by 
certified special inspectors alternate inspecting entities pursuant to the 
provisions of Sections 4.11.3 and 4.11.4 below.  CM shall track any conditions 
or items identified in the Inspection Reports as incomplete, noncompliant with 
code, or otherwise in need of further attention from the Design-Builder, by 
documenting such items in hard copy and electronic form, and entering such 
items into the Authority’s Primavera Expedition Database.  CM shall monitor 
and track the Design-Builder’s activities in following up on such incomplete, 
noncompliant or open items or conditions to ensure the completion of any action 
steps necessitated by such items or conditions and the resolution of any 
outstanding issues identified by the Inspection Reports. 


4.11.3 Procurement and Engagement of Special Inspectors.  CM shall be responsible 
for developing procurement documents for engagement of certified special 
inspectors to perform Special Inspections Services pursuant to the New Jersey 
Uniform Construction Code and Chapter 17 of the building subcode, such as 
concrete inspections, steel welding, bolting and joint connections, and the like, 
as is necessary for the advancement of the Project.  CM shall be responsible for 
procuring and engaging such certified special inspectors after receiving at least 
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three competitive proposals for such special inspections services, pursuant to 
Section 4.15.5, below.  The CM may be required to procure and engage such 
special inspectors before the commencement of any of CM’s Construction Phase 
Services.  The CM’s only compensation for the costs of the procurement, 
selection and engagement of such special inspectors shall be the “Procurement 
of Special Inspectors Amount” included by CM in its price proposal. 


4.11.4 Coordination and Scheduling of Special Inspections.  CM shall be responsible to 
coordinate, schedule and monitor any Special Inspections required by the New 
Jersey Uniform Construction Code and Chapter 17 of the building subcode, such 
as concrete inspections, steel welding, bolting and joint connections.  The costs 
for scheduling and coordinating special inspections shall be included as part of 
CM’s Monthly Fee.  The fees for such special inspections shall be compensated 
as Allowance Services, in accordance with Sections 4.13 (“Testing and 
Inspection Services”) through 4.15 (“Allowance Services”) below.  CM shall 
track, pursuant to Section 4.11.2 above (“Tracking of Inspection Report Items”), 
all open, incomplete or noncompliant items identified in any reports generated 
from such special inspections. 


4.11.5 Quality Control General Inspections.  CM shall review daily all 
work-in-progress for general compliance with the Design-Build Contract 
Documents and to guard the Authority against any defects.  CM shall notify the 
Authority, in writing, of any Work not in conformance with the Design-Build 
Contract Documents and shall, consistent with the terms of the Design-Build 
Contract Documents, propose corrective action.  With the Authority’s prior 
review and written approval of a rejection of nonconforming work, CM shall 
transmit to the Authority and Design-Builder a written notice of nonconforming 
Work. 


4.11.6 Correction of Nonconforming Work.  CM shall, in writing, require timely 
correction by the Design-Builder of nonconforming Design-Builder Work and 
shall advise the Authority, in writing, as to whether such corrective action has 
been taken and whether such action corrected or is correcting the 
nonconforming Work.  If nonconforming Work remains uncorrected for more 
than thirty (30) Days from receipt of notice by the Authority of the 
nonconforming work, CM shall recommend to the Authority that the next 
progress payment be reduced by an amount equivalent to the entire value of the 
nonconforming work, as if the nonconforming Work were 0% complete, CM 
shall maintain a continuing list of nonconforming Work as determined by CM 
and the Authority, and CM shall include such lists in CM’s Monthly Report. 


4.11.7 Limitations on CM Authority.  CM is not authorized to change, revoke, alter, 
enlarge, relax or release any requirements of the Design-Build Contract 
Documents or to approve or accept any portion of the Work not fully and strictly 
conforming to the requirements of the Design-Build Contract Documents.  
Communication between CM and Design-Builder with regard to the quality of 
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the Work shall not be construed as binding CM or the Authority or as releasing 
the Design-Builder from performing strictly in accordance with the terms of the 
Design-Build Contract Documents.  CM will not be responsible for, nor control, 
the means, methods, techniques, sequences and procedures of construction for 
the Project.  CM shall not have control over or charge of acts or omissions of the 
Design-Builder, Subcontractors, or their agents or employees or any other 
persons performing portions of the Project Work, unless such persons are 
directly employed by CM.  No action taken by CM shall relieve the Design-
Builder from its obligation to perform the Work in strict conformity with all of 
the requirements of the Design-Build Contract Documents, and in strict 
conformity with Legal Requirements. 


4.11.8 Substantial Completion, Punchlist and Correction of Defective Work.  The CM, 
with input from the Authority, shall determine the date that the Design-Builder 
achieves Substantial Completion for the Project.  Once the Design-Builder 
believes it has reached Substantial Completion of the Project, but for preparation 
of the Punchlist, CM shall inspect the Project in conjunction with the Authority 
in order to determine if, in fact, Substantial Completion, as defined in the 
Design-Build Contract Documents, has been achieved.  If the CM and Authority 
determine that Substantial Completion has, in fact, been achieved, but for 
preparation of the Punchlist, the CM in conjunction with  the Authority and with 
input from the Project School District, shall prepare a Punchlist, which shall be 
submitted to the Authority for review and approval. The Punchlist shall not 
include items that are necessary to be completed in order to secure a Certificate 
of Occupancy or Temporary Certificate of Occupancy. Once the Punchlist is 
prepared and approved, CM shall create and distribute to the Design-Builder a 
Certificate of Substantial Completion with the Punchlist attached.  As the 
Design-Builder corrects the defective or incomplete Work on the Punchlist, the 
CM shall generate, monitor and maintain an updated Punchlist, and ensure and 
verify that the Design-Builder corrects the incomplete or defective Work, as 
required by the Design-Build Contract Documents. 


4.11.9 Final Inspection and Final Completion.  CM, with input and assistance from the 
Authority, shall determine the date of Final Completion of the Project.  The 
Authority, CM and the Project School District, shall issue a Certificate of Final 
Completion.  Final Completion means that point in time on the Project when the 
Project is 100% complete and: (i) all requirements of the Construction 
Documents have been fully and strictly satisfied, (ii) all items on the Punchlist 
have been properly performed, and (iii) a Certificate of Occupancy, or a 
Certificate of Acceptance, as applicable, has been issued by DCA.  Following 
the issuance of a Certificate of Substantial Completion for the Project and the 
CM’s determination that the Punchlist Work has been completed, the CM shall 
evaluate the Work and notify the Authority when the Work is ready for final 
inspection.  The CM shall, in conjunction with the Project School District and 
the Authority, conduct a final inspection of the Work to verify that all Punchlist 
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Work has been completed and that all nonconforming and/or deficient Work has 
been properly corrected or remedied. 


4.12 Close-Out Services 


4.12.1 Start-Up Testing and Training.  CM shall prepare and issue a written start-up 
and occupancy plan for the Project (“Start-up Plan”) and shall submit such plan 
to the Authority for approval.  The Start-up Plan shall include, but not be limited 
to: (1) all start-up testing and training required to comply with the Authority’s 
standards for commissioning; and (2) the Design-Builder’s requirements for 
start-up of the Project.  CM shall, together with the maintenance personnel from 
the Project School District, observe the Design-Builder’s inspection of utilities, 
operational systems and equipment for readiness, and assist in the Design-
Builder’s initial start-up and testing.  CM shall coordinate operational testing 
and staff training, including, but not limited to: (1) preparing a start-up program 
to test, start and bring the Project to an operational level; (2) witnessing the test 
of all equipment to determine its compliance with codes, plans and 
specifications; (3) planning and assisting in the training of the Project School 
District’s operating staff and ensuring that all maintenance and operating 
manuals, as well as video recordings - in the Project School District’s 
maintenance personnel’s desired format - of the training sessions are distributed; 
(4) supervising initial operations under the control of a start-up engineer; and (5) 
assisting in the coordination of the Commissioning Authority’s work as outlined 
in ASHRAE Guideline 0-2005, Appendix F: Roles and Responsibilities.  CM 
shall submit a written report to the Authority upon the completion of these 
activities and append it to its Monthly Report identified in Section 4.7.5(2) of 
this Agreement. 


4.12.2 As-Built Drawings.  CM shall monitor the Design-Builder’s timely preparation 
and updating of “as-built” drawings.  CM shall be responsible for verifying that 
the Design-Builder has adequately prepared a Site survey consistent with the 
Authority’s Land Title Conveyance Survey Requirements as part of the required 
“as-built” documents. CM shall monitor the completion of the record drawings 
by the Design-Builder’s Design Consultant pursuant to the Design Build 
Agreement and ensure proper turnover of those record drawings to the Authority 
and other appropriate entities. 


4.12.3 Operation and Maintenance Materials.  CM shall obtain from the Design-
Builder operation and maintenance manuals, warranties and guarantees for 
materials and equipment installed in the Project. CM shall deliver this 
information to the Authority and shall ensure that copies are distributed by 
Design-Builder to the Project School District. 


4.12.4 Project Close-out Submission Checklist.  CM shall create a Project close-out 
submission checklist.  CM shall assist the Authority in obtaining all required 
documentation, certifications and other deliverables required of the Design-
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Builder to achieve Contract Completion under the Design-Build Contract 
Documents and identified on such checklist. 


4.12.5 Insurance Transfer.  Prior to Final Completion, CM shall assist, and/or 
coordinate with the Authority’s Risk Management Unit, in transferring the 
Project from the Authority’s builder’s risk insurance policy to the Project School 
District’s insurance program.  When and where required, CM shall also 
coordinate with the Authority’s Risk Management Unit regarding any other 
insurance-related matters or issues. 


4.12.6 Final Payments.  Once the Authority has issued a Certificate of Final 
Completion for the Project, CM shall review the final Design-Builder’s Invoice 
and either approve it or return it to the Design-Builder for appropriate 
corrections.  Upon receipt of an acceptable final Design-Builder’s Invoice, CM 
shall submit the Final Invoice to the Authority with a written recommendation 
that the Authority approve and pay it. 


4.12.7 Performance Evaluations.  CM shall assist the Authority in preparing written 
evaluations of the Design-Builder’s performance consistent with the Authority’s 
Performance Evaluation Policy and Procedure, which will be made available to 
CM upon its written request.  CM shall assist and cooperate with the Authority 
in undertaking any proceedings or actions resulting from such evaluations. 


4.12.8 Warranty Issues.  CM shall assist in the resolution of all warranty issues 
identified before expiration of the Design-Builder’s warranty period.  The 
provisions of this section shall survive the expiration or termination of this 
Agreement. 


4.12.9 Warranty Inspection.  Approximately eleven (11) months after Substantial 
Completion of the Project, CM shall conduct, in conjunction with the Authority, 
a warranty inspection at the Project Site and the Design-Builder’s Work.  CM 
shall thereafter promptly submit a written report to the Authority setting forth 
the findings of the inspection. CM shall, upon completion by the Design-Builder 
of any effort to correct deficiencies, latent defects or warranty work discovered 
during the warranty inspection, re-inspect the Work and submit a final written 
report to the Authority.  The provisions of this section shall survive the 
expiration or termination of this Agreement. 


4.13 Testing and Inspection Services 


4.13.1 From time to time, and as requested or directed by the Authority, CM shall be 
responsible for procuring and coordinating technical inspection and testing 
services for the Project.  Such technical inspection and testing services as may 
be necessary during the construction phase for code-related or other 
requirements, including but not limited to, special inspections, shall be 
considered Allowance Services. 
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4.13.2 CM shall, as needed, and upon prior written authorization from the Authority, 
engage duly qualified Professional Services Consultants necessary to provide 
the code-related or construction-phase technical inspection and testing required 
by this Agreement and/or the Design-Build Contract Documents. 


4.13.3 When procuring testing and technical inspection services for the Project that 
constitute Allowance Services or Additional Services, the Authority may require 
that the CM solicit fee proposals from three qualified testing and inspection 
firms and shall negotiate the fee, to secure appropriate services at a reasonable 
cost. 


4.13.4 If an Allowance Amount has been established for some or all Testing and 
Inspection Services, then for those Testing and Inspection Services that are 
considered Allowance Services, and compensated through an Allowance 
Amount, the CM must comply with the provisions of Section 4.15 (“Allowance 
Services”) below, before procuring or performing Testing and Inspection 
Services or invoicing for such services. 


4.13.5 CM shall direct, oversee and coordinate with the Professional Services 
Consultants providing testing and technical inspection services.  The CM shall 
receive a copy of all inspection and testing reports from such Professional 
Services Consultants and shall provide a copy of such reports to the Authority 
and the Design-Builder.  The CM shall review the inspection and testing reports 
prepared by the Professional Services Consultants and shall advise the Authority 
regarding the inspection and testing performed and the results of such inspection 
and testing. 


4.13.6 CM shall require that, and monitor to ensure that, all testing and technical 
inspection by the Professional Services Consultants engaged by the CM 
conforms to the Testing Laboratory Requirements of Section 4.14. 


4.14 Testing Laboratory Requirements 


4.14.1 All testing laboratories engaged or utilized for testing and inspection services 
shall: 


1) Meet the “Recommended Requirements for Independent Laboratory 
Qualification’” published by the American Council of Laboratories; 


2) Meet basic requirements of ASTM E 329, “Standards of Recommended 
Practices for Inspection and Testing Agencies for Concrete and Steel as 
Used in Construction; 


3) Be authorized to operate in the State of New Jersey; and 
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4) Calibrate all testing equipment at reasonable intervals by devices of 
accuracy traceable to the National Institute of Standards and Technology 
(NIST) or the accepted value of natural physical conditions. 


4.14.2 Testing laboratories are not authorized to: 


1) Release, revoke, alter or enlarge on requirements of the Agreement or the 
Contract for Construction; 


2) Approve or accept any portion of the Design-Builder’s Work; or 


3) Perform any duties of the Design-Builder. 


4.14.3 The CM shall require that Testing laboratories and Technical Inspection Firms 
engaged to provide testing and inspection services for the Project shall: 


1) Cooperate with the CM and Design-Builder and provide qualified 
personnel after due notice; 


2) Perform specified inspections, sampling and testing of materials and 
methods of construction; 


3) Comply with the specifications of the Contract for Construction; 


4) Ascertain compliance of materials with requirements of contract 
documents; 


5) Furnish the CM with written evaluation of proposed concrete design 
mixes, and other materials, submitted by contractor for evaluation; 


6) Notify the CM and Design-Builder immediately of observed work or 
materials which fail to meet the requirements of contract documents; 


7) Perform additional tests as required by the CM or NJSDA; and 


8) Promptly submit a written report of each test and inspection to the CM and 
the Design-Builder and to other entities as designated by the CM. 


4.14.4 Each written report of a test or inspection shall include: 


1) Date issued; 


2) Project title and number; 


3) Testing Laboratory name; 


4) Name and signature of laboratory inspector; 
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5) Date and time of sampling or inspection; 


6) Record of temperature and weather conditions; 


7) Date of tests; 


8) Identification of items or products tested and relevant specification 
sections governing such items or products; 


9) Location within the Project where sample was collected; 


10) Type of inspection; 


11) Results of tests  and evaluation of test results with respect to compliance 
with contract documents; and 


12) Interpretation of test reports, when requested by the Authority or the CM. 


4.15 Allowance Services 


4.15.1 If so indicated in the RFP, CM’s Total Compensation Amount may include a 
designated amount or amounts set aside for certain specified Allowance 
Services, which Services may include, but are not limited to, code-related testing 
and inspection, concrete and masonry standards testing and/or other 
Construction Phase testing or special inspections testing services. 


4.15.2 Such Allowance Services do not represent a change in the CM’s Scope of Work, 
or constitute Contingent Additional Services.  Allowance Services shall be 
invoiced against the designated Allowance Amounts described in the RFP. 


4.15.3 Funds allocated as Allowance Amounts are to be utilized by the CM only as 
directed and approved by the Authority.  The CM shall obtain the NJSDA’s 
written approval on the appropriately executed Allowance Authorization form 
before performing any Services, or providing any Deliverables, to be invoiced 
against an Allowance amount.  Any services performed or undertaken by the 
CM to be compensated as an Allowance item shall be performed at the CM’s 
own financial risk, unless the CM has received specific written authorization 
from the Authority to perform the Allowance services, and to invoice against 
dedicated Allowance funds. 


4.15.4 For each request to utilize an Allowance, the CM shall submit to the Authority 
detailed backup documentation describing the proposed Allowance Services and 
an itemization and/or justification of the proposed costs to perform the 
Allowance Services. 


4.15.5 The Authority may request as part of the justification for the proposed costs of 
Allowance Services that the CM prepare bid documents and solicit at least three 
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(3) competitive proposals for the Allowance Services based on the defined scope 
of the services sought. 


4.15.6 In its written authorization to perform the Allowance services, the Authority 
may, in its sole discretion, elect to have the Allowance services performed and 
invoiced on a lump sum, monitored time and materials, or other basis for 
compensation. 


4.15.7 Upon the CM’s receipt of written authorization to perform the Allowance 
Services, approved and executed by the Authority, the CM shall proceed to 
perform or provide the described Allowance Services.  The CM shall be 
responsible for the oversight of the Allowance Services in the same manner as 
specified by the Agreement for Basic Services. 


4.15.8 If, upon completion of the Project, or upon completion of the CM’s Basic 
Services, or at such other time as may be appropriate, an unused Allowance fund 
balance remains in an Allowance category, the CM shall credit the Authority in 
the amount of any remaining balance in such Allowance category. 


4.15.9 If the amount or cost of Allowance Services exceeds the Allowance amount for 
such category of Allowance Services, then the Authority may adjust the 
Allowance Amount and/or the Total Compensation Amount in accordance with 
the Operating Authority, to increase the funds available to perform the 
Allowance Services. 


5.0     CONTINGENT ADDITIONAL SERVICES 


5.1 Nonexclusive list.  If requested by the Authority, CM shall provide the following 
Contingent Additional Services.  Certain Contingent Additional Services may be 
expressly identified at time of contract execution as required base scope along with 
the Basic Services described herein, and if so identified and required, such 
Contingent Additional Services shall be included in the scope of work for this 
engagement.  If not so identified at time of contract execution, provision or 
performance of Contingent Additional Services shall be requested at the sole 
discretion of the Authority and no such Contingent Additional Services may be 
offered or performed without formal authorization through a written amendment to 
this Agreement, executed by both Parties, in accordance with Section 7.0. This list of 
Contingent Additional Services is not exclusive.  The Authority is in no way 
obligated to require these Contingent Additional Services. 


5.1.1 Repairing, replacing, correcting or completing defective or incomplete Work of 
the Design-Builder; 


5.1.2 Providing services to verify the accuracy of drawings or other information 
furnished by the Authority; 
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5.1.3 Providing consultation concerning replacement of the Design-Builder’s Work 
damaged by fire or other cause during construction, except where the CM may 
be held responsible for such damage, and furnishing services required in 
connection with the replacement of such Work; 


5.1.4 Providing services made necessary by the termination or default of the Design 
Consultant or the Design-Builder; 


5.1.5 Providing technical inspection and testing for the Project.  If so requested, CM 
shall, as needed, engage duly qualified Professional Services Consultants to 
provide the technical inspection and testing required by the Design-Build 
Contract Documents.  CM shall direct, oversee and coordinate with these 
Professional Services Consultants.  CM shall require that, and monitor to ensure 
that, all testing and technical inspection by the Professional Services Consultants 
engaged by CM conforms to the requirements of the Design-Build Contract 
Documents Specification Section 01410 “Testing Laboratory Services,” as may 
be amended or superseded.  CM shall receive a copy of all inspection and testing 
reports from the Professional Services Consultants and shall provide a copy of 
such reports to the Authority, Design-Builder and Design Consultant.  CM shall 
review the inspection and testing reports prepared by the Professional Services 
Consultants and shall advise the Authority regarding the inspection and testing 
performed and the results of such inspection and testing. 


5.1.6 If so requested, CM shall, as needed, engage duly qualified Professional 
Services Consultants to provide the Commissioning Authority (CxA) Services 
during the Construction Phase as required by the Design-Build Contract 
Documents or other requirements. 


5.1.7 Providing services relating to analysis of Design-Builder Claims.  If so 
requested, CM shall, in conjunction with the Authority and the Design 
Consultant, prepare a written analysis of Design-Builder Claims of a strictly 
advisory nature, and shall cooperate with the Authority: a) in the presentation of 
the Authority’s defense, counterclaim or other position with respect to any such 
Claim; and b) at administrative hearings and conferences related to any such 
claim.  CM shall provide its own legal representation at its own expense with 
respect to any such Claim made against CM.  All such CM Services are to be 
reasonably and efficiently provided. 


5.1.8 Providing services relating to mediation and litigation activities.  If so requested, 
CM shall, as needed, assist and cooperate with the Authority in dealing with all 
Claims against the Authority and shall attend any public or private hearing, 
mediation, or legal proceeding that is related to or arises out of or in connection 
with the Project and in which action or proceeding the CM is not a named party. 
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6.0 NO ENTITLEMENT TO ADDITIONAL COMPENSATION FOR 
CONSTRUCTION DURATION IN EXCESS OF THAT ANTICIPATED; 
ENTITLEMENT TO MONTHLY FEE BASED ON ACTUAL DURATION OF 
CONSTRUCTION. 


6.1 Indefinite Duration. The Term of this Agreement is Indefinite in duration, due to 
the indefinite nature of the construction period for the Project.  Except in the event of 
a delay caused by CM (in which case CM shall not be entitled to the Monthly Fee 
for any such period of delay), CM shall be compensated during the Construction 
Phase of the Project by the Monthly Fee as described in Sections 8.1.2 through 8.1.4 
of this Agreement, and compensated for performance of Submittal Review Services, 
Procurement of Special Inspectors, FFTE Services and Close-Out Services by the 
specified sums identified for such Services.  There shall be no entitlement to 
Extended Services or additional compensation (in addition to the Monthly Fee) if the 
Project’s construction duration exceeds the anticipated construction duration for the 
Project as specified in the RFP for this engagement and Section 9.2.2.2 
(“Anticipated Duration of Construction”) of this Agreement.  Furthermore, there 
shall be no entitlement to additional compensation (beyond the entitlement to the 
Monthly Fee) for any claimed delay under this Agreement.  No additional 
compensation shall be provided for Submittal Review Services, Procurement of 
Special Inspectors, FFTE Services or Close-Out Services, regardless of the duration 
of such Services. 


6.2 Monthly Fee is Sole Compensation. The Authority shall not be liable to CM for 
any damages or additional compensation as a result of delay, whether caused by the 
Authority or any other person or entity. 


6.3 No Entitlement to Lump Sum; No Compensation for Unused Months. The 
anticipated construction duration specified in the RFP and Section 9.2.2.2 
(“Anticipated Duration of Construction”) herein does not entitle CM to a lump sum 
compensation for its Construction Phase Services in the event the construction 
duration for the Project is shorter than the anticipated duration specified in the RFP 
and Section 9.2.2.2 herein.  CM shall be compensated only for those months of the 
actual construction duration for which CM provides Construction Phase Services, 
and there will be no entitlement to the Monthly Fee or any other compensation or 
lost profit for any unused months, in the event the construction duration is shorter 
than anticipated. 


7.0 AMENDMENTS TO THIS AGREEMENT 


7.1 General.  The Authority, without invalidating this Agreement, may direct 
changes in CM’s Basic Services, including the performance of Contingent 
Additional Services.  Any change to this Agreement shall be made by written 
Amendment executed by CM and the Authority.  Any Services performed by CM 
that differ from, or are in addition to, the Services set forth in this Agreement, shall 
be performed at CM’s own financial risk, unless such an Amendment has first been 
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executed by CM and the Authority and authorizes such charged or additional work.  
However, if the terms of an amendment cannot be agreed upon, the Authority, in its 
discretion, may issue a directive, in writing, that such a change be implemented, 
based on terms acceptable to the Authority and with the right of CM to pursue a CM 
Claim against the Authority for additional time and/or compensation in accordance 
with the terms and conditions of this Agreement. 


7.2 Changes in CM’s Basic Services and Compensation.  In the event that 
the Authority directs a change to CM’s Basic Services in writing, CM shall promptly 
notify the Authority as to whether the change increases or decreases CM’s 
entitlement to compensation or to the Term of this Agreement, or both.  If so, CM 
shall provide to the Authority: 1) a detailed cost breakdown of, and justification for, 
how the change increased or decreased CM’s compensation; and 2) a detailed 
explanation of precisely how each change impacts the Term of this Agreement. 


7.3 Adjustment to Compensation.  If the scope of CM’s Basic Services is 
changed due to no fault of CM, CM’s compensation may be modified, subject to any 
express limitations set forth elsewhere in this Agreement, including Section 6.0, “No 
Additional Compensation for Delay.”  CM shall give notice of a proposed change in 
its compensation (“Change Notice”) due to any change in the scope of the Basic 
Services within ten (10) Days of the occurrence of the event or condition giving rise 
to such proposed change.  Within ten (10) Days of the issuance of the Change 
Notice, CM shall submit to the Authority a written proposal indicating the proposed 
change in compensation as a result of the change in the scope of the Basic Services.  
The amount of the change in compensation to be paid CM shall be determined on the 
basis of CM’s actual costs.  A failure of CM to strictly comply with this 10-day 
period for issuing the Change Notice shall result in a waiver and release of any claim 
for increased compensation relating to the event or condition at issue. 


7.4 Authorization.  Changes in CM’s Basic Services and entitlement to additional 
compensation shall be made solely by a written Amendment to this Agreement 
executed by the Authority and CM.  The Amendment shall be executed by the 
Authority and CM prior to CM performing the services required by the Amendment.  
CM shall proceed to perform the Services required by the Amendment only after 
receiving written notice from the Authority directing CM to proceed. 


8.0 COMPENSATION 


8.1 Total Compensation Amount 


8.1.1 Components of Total Compensation Amount.  CM shall be compensated for its 
Basic Services, and any Contingent Additional Services identified by the 
Authority in Appendix A (Supplementary Conditions), on the basis of a Total 
Compensation Amount described in the Price Proposal included as Appendix C 
to this Agreement.  That Total Compensation Amount is comprised of several 
components, as follows: 
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8.1.2 Monthly Fee.  CM’s compensation for the Basic Services shall be limited to the 
Monthly Fee specified in CM’s Price Proposal and memorialized in Appendix C 
hereto.  The Monthly Fee shall not cover Allowance Services compensated by 
specified Allowance Amounts in accordance with the provisions of Section 4.15 
(“Allowance Services”) of the Agreement, and such services that are identified 
by this Agreement and the Price Proposal as compensated by a specified sum 
(“Specified Sum Services”), including, but not limited to, Submittal Services, 
Procurement of Special Inspectors, FFTE Services and Close-Out Services. 


8.1.3 Costs Included Within Monthly Fee.  The Monthly Fee is intended to 
compensate the CM on a monthly basis for the services required to fulfill the 
contract for the duration of the Construction Phase of the engagement, including 
all profit, overhead, and costs of the engagement, specifically including, but not 
limited to: staff costs; home office labor costs; fringe benefits and labor burden; 
facilities costs; depreciation; general and administrative costs; as well as all 
direct and indirect costs relating to administrative activities, including all 
accounting, scheduling or coordination activities performed by non-Key Team 
Member CM staff; and all initiation and mobilization costs, including 
consumables and costs of equipment and materials (including monthly fees for 
leased equipment or amortized costs of one-time purchases of equipment).  
Additionally, the costs for scheduling and coordinating special inspections shall 
be included as part of CM’s Monthly Fee. 


8.1.4 Entitlement to Monthly Fee.  CM shall be entitled to the specified monthly fee 
for the performance of the specified Basic Services for the Project for every full 
month of the construction duration of such Project until Substantial Completion. 
CM shall be entitled to a prorated fee for partial months.  CM’s entitlement to 
the Monthly Fee is based on the actual construction duration; CM is not entitled 
to the Monthly Fee or any other compensation or lost profits for any unused or 
unperformed portion of the anticipated construction duration if the construction 
duration of the Project is completed earlier than anticipated. 


8.1.5 Compensation for Submittal Review Services.  CM’s sole compensation for the 
performance of Submittal Review Services shall be the Submittal Review 
Amount specified in the Price Proposal and the Compensation Section, which 
Submittal Review Amount shall be payable to CM on a percentage-complete 
basis with reference to the totality of Submittal Review obligations under this 
Agreement.  The Submittal Review Amount shall compensate CM for all profit, 
overhead, and costs of the Submittal Review Services, including, but not limited 
to: staff costs; home office labor costs; fringe benefits and labor burden; 
facilities costs; depreciation; general and administrative costs; as well as all 
direct and indirect costs relating to administrative activities, including all 
accounting, scheduling or coordination activities performed by non-Key Team 
Member CM staff. 
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8.1.6 Compensation for Procurement of Special Inspectors.  CM’s sole compensation 
for the procurement and engagement of Special Inspectors shall be the 
Procurement of Special Inspectors Amount specified in the Price Proposal and 
the Compensation Section, which Amount shall be payable to CM on a 
percentage-complete basis with reference to the totality of Procurement of 
Special Inspectors obligations under this Agreement. The Procurement of 
Special Inspectors Amount shall compensate CM for all profit, overhead, and 
costs of the procurement and engagement of Special Inspectors, including, but 
not limited to: staff costs; home office labor costs; fringe benefits and labor 
burden; facilities costs; depreciation; general and administrative costs; as well as 
all direct and indirect costs relating to administrative activities, including all 
accounting, scheduling or coordination activities performed by non-Key Team 
Member CM staff. 


8.1.7 Compensation for FFTE Services.  CM’s sole compensation for the performance 
of FFTE Services shall be the FFTE Amount specified in the Price Proposal and 
the Compensation Section, which FFTE Amount shall be payable to CM on a 
percentage-complete basis with reference to the totality of FFTE obligations 
under this Agreement.  The FFTE Amount shall compensate CM for all profit, 
overhead, and costs of the FFTE Services, including, but not limited to: staff 
costs; home office labor costs; fringe benefits and labor burden; facilities costs; 
depreciation; general and administrative costs; as well as all direct and indirect 
costs relating to administrative activities, including all accounting, scheduling or 
coordination activities performed by non-Key Team Member CM staff. 


8.1.8 Compensation for Close-Out Services.  CM’s sole compensation for the 
performance of Close-Out Services shall be the Close-Out Amount specified in 
the Price Proposal and the Compensation Section.  The Close-Out Amount shall 
compensate CM for all profit, overhead, and costs of the Close-Out Services, 
including, but not limited to: staff costs; home office labor costs; fringe benefits 
and labor burden; facilities costs; depreciation; general and administrative costs; 
as well as all direct and indirect costs relating to administrative activities, 
including all accounting, scheduling or coordination activities performed by 
non-Key Team Member CM staff.  The Close-Out Amount shall equal at least 
three times the CM’s Monthly Fee, but the Close-Out Amount may or may not 
be paid out in equal amounts on a monthly basis, as the Close Out Amount shall 
be payable to CM on a percentage-complete basis with reference to the totality 
of Close-Out obligations under this Agreement.  Notwithstanding the foregoing, 
CM shall not be entitled to payment for Close-Out Services for a given Project 
until after Substantial Completion has been achieved on such Project. 


8.2 General Provisions Regarding Compensation 


8.2.1 The cost of all direct expenses to be incurred shall be included in the Monthly 
Fee. 
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8.2.2 Acceptance or approval of, or payment for, any of the Services performed by 
CM under this Agreement shall not constitute a release or waiver of any Claim 
the Authority has or may have against CM or any CM Subconsultants, 
including, but not limited to, claims for errors, omissions, breach, or negligence. 


8.2.3 All payments by the Authority for Services under this Agreement will be made 
only to CM.  CM is solely responsible for payments due to any of its 
Subconsultants. 


8.2.4 Unless otherwise expressly set forth in writing by the Authority, CM’s prices for 
Basic Services as set forth in the Total Compensation Amount as provided in the 
Price Proposal included as Appendix C hereto, shall be binding on CM and not 
subject to increase during the Project. 


8.2.5 The Authority assumes no responsibility and no liability for costs incurred by 
CM prior to execution of this Agreement and thereafter unless explicitly set 
forth in this Agreement or a written amendment hereto signed by the Authority. 


8.3 CM Schedule of Values for Specified Sum Services 


8.3.1 If the Total Compensation Amount includes any specified sum compensation for 
a defined scope of work (“Specified Sum Services”) including, but not limited 
to, Submittal Services, Procurement of Special Inspectors, FFTE Services and/or 
Close-Out Services, the CM shall prepare a proposed CM Schedule of Values 
for such Specified Sum Services under this Engagement, allocating the 
specified-sum amount for such Specified Sum Services (as provided in 
Appendix C) among the various relevant phases and stages of the Agreement.  
The proposed CM Schedule of Values shall be submitted prior to the submission 
of CM’s first invoice, and shall be prepared in such form, and shall be supported 
by such data, as the Authority may require to substantiate its accuracy.  The CM 
Schedule of Values shall be prepared fairly, without front-loading, imbalancing 
or overstatement of any element in excess of actual cost. 


8.3.2 Within five (5) days of CM’s submission of a proposed CM Schedule of Values, 
the Authority shall review the proposed CM Schedule of Values and either 
accept or reject the proposed CM Schedule of Values.  If accepted by the 
Authority, this CM Schedule of Values shall be used exclusively as a basis for 
calculating and validating the CM’s Invoices for Specified Sum Services and 
only for this purpose. 


8.4 Compensation for Contingent Additional Services 


8.4.1 As noted in Section 5.0 herein, specific Contingent Additional Services may be 
expressly identified at time of contract execution and included in the scope of 
work included in this engagement, and compensated by the Monthly Fee.  If not 
so identified and included in the scope of work at time of contract execution, 
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Contingent Additional Services shall be authorized only upon a properly-
executed written amendment to this Agreement, in accordance with Section 7.0. 


8.4.2 In the event that the Authority expressly authorizes, through a properly-executed 
Amendment, the performance by CM of Contingent Additional Services, such 
Contingent Additional Services beyond the Basic Services will be compensated 
as follows: 


8.4.3 Compensation for Contingent Additional Services performed by CM shall be 
determined, in the sole discretion of the Authority, as either a negotiated lump 
sum for specific Contingent Additional Services, or based on actual costs as 
calculated and modified by the Multiplier Factor as described further in this 
Section 8. 


8.4.4 If not subject to a negotiated lump-sum fee, compensation to CM for labor costs 
relating to Contingent Additional Services performed by CM staff will be 
capped at 1.9 times actual salary (exclusive of customary payroll benefits and 
burdens) of Key Team Members performing such Contingent Additional 
Services. 


8.4.5 The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members 
is intended to compensate the CM for all indirect costs relating to Contingent 
Additional Services performed by CM’s staff, including but not limited to the 
following: profit, bonds and insurance costs, home office labor costs, fringe 
benefits and labor burden, facilities costs, depreciation, and general and 
administrative costs; as well as all direct and indirect costs relating to 
administrative activities performed by non-Key Team Member CM staff, 
including all accounting, and scheduling and coordination activities performed 
in connection with such Contingent Additional Services. 


8.4.6 If not subject to a negotiated lump-sum fee, compensation for CM’s 
coordination and administration of Contingent Additional Services performed by 
Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.  
No additional hourly fees or percentage fees will be considered. 


8.4.7 CM shall include the cost of Contingent Additional Services in its monthly 
invoice.  Each CM invoice shall separately identify the amount requested for 
Contingent Additional Services. 


8.4.8 The Authority shall have the right to challenge the reasonableness of the time 
expended for performance of Contingent Additional Services as claimed by the 
CM or any CM Subconsultants. 


8.5 Invoices 


8.5.1 On the fifth business day of each month, CM shall submit to the Authority an 
invoice, in a form reasonably acceptable to the Authority and signed by CM, 
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requesting payment of the Monthly Fee, as well as payment for that percentage 
of any Specified Sum Services performed during the prior month, relative to the 
CM Schedule of Values, and any approved Contingent Additional Services or 
approved Allowance Services.  Such invoice shall properly differentiate all 
Basic Services from Contingent Additional Services or Allowance Services, if 
any, for which CM seeks payment.  Each invoice shall include: 


1) the Authority’s contract number and the name of the Project; 


2) all data supporting the amounts requested and any other documentation 
reasonably requested by the Authority; 


3) A certification that all payments due to CM’s subconsultants have been 
made from prior paid Invoices and that all Applicable Laws have been 
complied with; 


4) If CM is withholding payment from any subconsultant or supplier, a 
certification by the CM that a valid basis exists under the terms of the 
subconsultant’s or supplier’s contract to withhold payment, and a copy of 
the contract for the subconsultant in question; and 


5) identification of anticipated and/or unresolved CM Claims which CM 
intends to pursue. 


8.5.2 Invoices submitted by the CM to the Authority shall be processed and paid only 
after the Authority reviews and determines that the Services for which payment 
is sought have been completed at the time and in the manner specified in this 
Agreement, as amended.  Invoices will not be paid by the Authority if the 
Authority determines that the Services for which payment is sought by CM are 
incomplete or non-compliant or the Invoice is materially non-compliant. 


8.5.3 Payments and payment withholdings will conform to the applicable 
requirements of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment 
shall be due within thirty (30) days of the billing date, assuming that CM’s 
invoice was timely and otherwise properly submitted.  The statutory periods for 
the Authority to make payment or to provide notice of payment withholding 
shall be extended if authority for payment by the Authority’s Board of Directors 
is required.  The Authority reserves the right to refuse payment in the amount 
specified in the invoice to the extent that CM fails to provide complete and 
sufficient documentation in support of the amounts claimed, including proof that 
it has timely paid its Subconsultants. 


8.5.4 Each invoice signed by CM and submitted to the Authority for payment shall be 
a representation by CM that the services for which payment is sought were, in 
all respects, fully compliant with CM’s obligations hereunder and all payments 
due its Subconsultants have been made and that all Applicable Laws have been 
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complied with by CM and that there are no payment disputes with any of CM’s 
Subconsultants. 


8.5.5 The CM shall receive payment from the Authority by one of the following 
electronic payment methods: (1) the Automated Clearing House (“ACH”) 
payment system, or (2) wire transfer.  Any fees or costs associated with the use 
of either of the listed electronic payment methods shall be solely the CM’s 
responsibility.  The CM may obtain the documents required to use either 
electronic payment method from the Authority’s website.  The CM shall provide 
to the Authority all documents necessary to use the electronic payment method 
selected before any payment will be made to the CM by the Authority. 


8.5.6 In the case of a dispute between the Authority and CM as to whether an amount 
is owed for certain CM Services, or as to whether an amount has been 
reasonably withheld by the Authority or offset by Claims by the Authority 
against CM, the Authority shall pay all amounts that are not in dispute, but shall 
not be required to pay the amount that is in dispute until the Parties settle or 
otherwise resolve such dispute.  As to any payment withholding, the Authority 
shall comply with all applicable provisions of N.J.S.A. 2A:30A-2. CM shall 
continue to perform all of its obligations under this Agreement notwithstanding 
any such payment dispute. 


8.5.7 In the event CM improperly fails to pay its Subconsultants in a timely manner 
and in accordance with the requirements of N.J.S.A. 2A:30A-2 and the 
Authority is in full compliance with its obligations regarding timely payment of 
sums due CM, the Authority may, but is not obligated to, make payments 
directly to each Subconsultant or by means of two-party checks.  Neither the 
Authority’s discretion provided for in the preceding sentence nor the Authority’s 
actual making of such payments to CM’s Subconsultants will give rise to any 
liability of the Authority for making such payments and will not create any 
contractual relationship between the Authority and any Subconsultant.  
Payments by the Authority to CM’s Subconsultants will not constitute 
acceptance of the adequacy of any services performed by CM or its 
Subconsultants. 


8.5.8 If CM submits any false or fraudulent Invoice to the Authority for payment, CM 
shall be held liable and subject to all penalties and damages under New Jersey’s 
False Claims Act, N.J.S.A. 2A:32C-1, et seq. 


8.6 Withholding of Payment 


8.6.1 If the Authority reasonably determines that any Services provided by CM for 
which payment is requested are incomplete or non-compliant, or if the Authority 
reasonably determines that the CM Deliverables and Work Product have not 
been delivered at the time and in the manner and form specified in this 
Agreement or are otherwise non-compliant, the Authority will return the 
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relevant invoice to CM, who shall resubmit the invoice once all of the Services 
have been completed or corrected or the Deliverables have been corrected and/or 
delivered. Notice of such payment withholding and the precise basis therefor 
shall be communicated to CM within twenty (20) days of the Authority’s receipt 
of CM’s invoice in accordance with N.J.S.A. 2A:30A-2(b) or such greater 
period of time as such statute may permit. 


8.6.2 The Authority’s withholding of any sums pursuant to this Section shall not be 
construed as, or constitute in any manner, a waiver by the Authority of CM’s 
obligation to timely furnish fully compliant Services, including, but not limited 
to, CM Deliverables and Work Product required under this Agreement.  In the 
event CM fails to timely furnish the compliant Services, inclusive of CM 
Deliverables and Work Product required by this Agreement, the Authority shall 
have, in addition to the sums withheld in accordance with this Section, all rights 
and remedies provided by law, equity and elsewhere. 


8.6.3 In addition to any other right to withhold payments under this Agreement or 
Applicable Laws, the Authority shall have the right to withhold from payments 
due CM such sums as necessary to protect the Authority against any loss or 
damage or liability which, directly or indirectly may result, or has in fact 
resulted, by reason of:  (a) any willful misconduct or wanton or negligent act, 
error or omission by CM, any CM Subconsultant, or any of their officers, 
directors, members, employees, representatives or agents; (b) CM’s breach of 
any of its material obligations under this Agreement; (c) reasonable evidence 
that CM, inexcusably, will not complete the Services required by this 
Agreement in accordance with the Milestones set by the Authority; and (d) 
CM’s inexcusable inability or failure to competently complete any Services 
required by this Agreement.  Further, the Authority shall have the right to set off 
against a CM invoice any out-of-pocket expense or loss incurred on account of 
any negligent performance of CM’s obligations hereunder, CM’s intentional 
misconduct or CM’s breach of this Agreement. 


 
9.0 CM COMMENCEMENT DATE AND TERM 


9.1 CM Commencement Date 


9.1.1 The date for CM’s commencement of Basic Services (or a specified portion 
thereof) shall be the date set forth in the initial CM Notice to Proceed issued by 
the Authority for some portion of the CM’s Basic Services. 


9.2 Term of Agreement 


9.2.1 The Term of this Agreement shall be from the Effective Date and shall extend 
until all obligations of the CM to deliver Services pursuant to this Agreement 
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have been fully performed to the satisfaction of the Authority, unless sooner 
terminated as set forth in this Agreement. 


9.2.2 The Term of this Agreement is indefinite, and is dependent upon the actual 
length of the construction duration of the Project, and the time needed for CM to 
complete Close-Out Services. 


1) Construction Phase is Indefinite.  This Agreement contemplates that the 
CM will provide Construction Administration Services and other Basic 
Services during the Construction Phase of the Project, which Phase 
commences on or about the time of the Authority’s issuance to the Design 
Builder of the Construction Notice to Proceed for the Project, and extends 
until the Design Builder achieves Substantial Completion (as that term is 
defined in the Design Build Contract Documents) for the Project. 


2) Anticipated Duration of Construction.  At the time of advertisement of this 
procurement, the Construction Phase for the Project is currently 
anticipated as a twenty-four month duration, but the actual construction 
duration may be longer or shorter, depending upon the actual length of 
time needed to achieve Substantial Completion on the Project. 


3) Close-Out Services.  Notwithstanding the foregoing, CM’s engagement 
also includes an unspecified duration for the performance of Project 
Close-Out tasks (“Close-Out Services”), the timing and length of which 
close-out period shall be dependent upon the CM’s effectiveness in 
completing the Close-Out obligations of this Agreement. 


4) Procurement of Special Inspectors.  CM’s engagement also includes 
services relating to the procurement of Special Inspectors, the performance 
of which may precede the performance of Construction Administration 
Services, or which may be performed simultaneously with the 
Construction Administration and other Basic Services under the 
Agreement.  The commencement of the procurement of Special Inspectors 
shall be at the sole discretion of the Authority. 


5) Submittal Review Services.  Additionally, CM’s engagement also includes 
Submittal Review services, the performance of which may precede the 
performance of Construction Administration Services, or which may be 
performed simultaneously with the Construction Administration and other 
Basic Services under the Agreement.  The timing of the commencement of 
the Submittal Review Services shall be at the sole discretion of the 
Authority. 
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10.0 GENERAL COVENANTS 


10.1 Insurance 


10.1.1 Introductory Statement.  This Agreement recognizes that the Authority has 
implemented a School Facilities Projects Owner Controlled Insurance Program 
(“OCIP”) in accordance with N.J.S.A. 18A:7G-44.  This OCIP provides certain 
types of insurance coverage for the CM and certain of its Subconsultants that are 
deemed eligible under the terms of the OCIP.  Despite such OCIP coverage, the 
CM and the eligible Subconsultants are required to obtain certain insurance 
coverage of the types specified in Section 10.1.13 below. . In addition, the CM 
and eligible Subconsultants shall be required to comply with all provisions of 
the applicable Project Safety Manual and the OCIP Manual, as such compliance 
has a direct bearing on the insurance costs of the Authority.  


10.1.2 This Agreement also recognizes that certain Subconsultants providing 
professional services, are ineligible for OCIP coverage (hereinafter, “Ineligible 
Subconsultants”), as set forth in Section 10.2 below.  Such Ineligible 
Subconsultants are required to obtain insurance coverage of the types specified 
in Section 10.2.4. 


10.1.3 Owner Controlled Insurance Program.  OCIP will provide on-site General 
Liability, on-site Employer’s Liability and Workers’ Compensation and on-site 
Excess Liability coverage.  Through OCIP, the Authority shall provide coverage 
to CM and eligible Subconsultants of every tier providing on-site services on the 
Project, except as otherwise provided herein.  Firms providing temporary labor 
services and leasing companies are to be treated as Subconsultants for OCIP 
enrollment purposes.  The Authority shall pay all premiums associated with 
OCIP, including deductibles or self-insured retention, unless otherwise provided 
in this Agreement.   


10.1.4 CM and Subconsultant Insurance Requirements.  Although OCIP provides broad 
coverage and high limits, it is not intended to, nor does it, meet all of the 
insurance needs of CM and its Subconsultants.  In addition to coverage provided 
by OCIP, an enrolled CM shall be responsible for providing proof that it and its 
Subconsultants have retained, at a minimum, the insurance coverage set forth in 
Section 10.1.15 below.   


10.1.5 OCIP Management.  Management of OCIP enrollment and other OCIP-related 
issues shall be handled by the Authority’s OCIP Administration Services 
Provider in conjunction with the Authority’s Risk Management Unit (“RMU”) 
(collectively, the “OCIP Management”).  All OCIP questions are to be directed 
to OCIP Management. 


10.1.6 Mandatory Enrollment.  The CM’s enrollment in OCIP is mandatory, but not 
automatic.  The CM shall be required to notify OCIP Management of all 
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Subconsultants of every tier providing direct labor on the Project and follow 
enrollment procedures as provided by the Authority in the NJSDA OCIP 
Insurance Procedures Manual (“OCIP Manual”).  Any failure on the part of CM 
to comply with this notification requirement may negate coverage under OCIP, 
and CM shall bear all risk, financial and otherwise, associated with any such 
lack of coverage. 


10.1.7 Coverage Term.  The term of OCIP coverage shall extend and terminate as 
follows: 


1) Coverage of CM.  On-site General Liability, Employer’s Liability, 
Workers’ Compensation and Excess Liability coverage of the CM shall 
extend to and terminate upon Final Completion of the Project, as defined 
herein. 


2) Coverage of Subconsultants.  On-site General Liability, Employer’s 
Liability, Workers’ Compensation and Excess Liability coverage provided 
to any Subconsultant shall extend to and terminate upon the earlier of:  (i) 
the occurrence of Final Completion of the Project, as such is defined in 
Article 1 or (ii) the completion of the Subconsultant’s Services at the 
Project. 


10.1.8 Authority’s Right to Terminate 


1) Right to Terminate OCIP.  The Authority, at any time, has the right to 
terminate or to modify OCIP or any portion thereof.  To exercise such 
right, the Authority shall provide thirty (30) Days advance written notice 
of termination or material modification to CM and all Subconsultants 
covered by the affected OCIP coverage.  In such event, CM and 
Subconsultants shall be required to obtain such replacement insurance 
coverage as may be specified by the Authority.  Certificates of Insurance 
evidencing that such replacement insurance coverage has been obtained 
shall be provided to the RMU prior to the effective date of the termination 
or modification of OCIP coverage.  The Authority shall reimburse CM and 
Subconsultants for the reasonable cost of such replacement insurance 
coverage.  CM shall be required to submit an invoice to the Authority for 
the reasonable cost of such replacement insurance obtained by CM and its 
Subconsultants. 


2) Right to Terminate Enrollment.  The Authority has the right to terminate 
enrollment of the CM or any of its Subconsultants in OCIP or any portion 
thereof at any time.  To exercise such right, the Authority shall provide 
thirty (30) Days advance written notice of termination to CM.  In such 
event, CM or Subconsultant shall be required to obtain such replacement 
insurance coverage as may be specified by the Authority. Certificates of 
Insurance evidencing that such replacement insurance coverage has been 
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obtained shall be provided to the RMU prior to the effective date of the 
termination of coverage under the OCIP.  The Authority shall reimburse 
CM and Subconsultants for the reasonable cost of such replacement 
insurance coverage.  The CM shall be required to submit an invoice to the 
Authority for the reasonable cost of such replacement insurance coverage 
obtained by the CM and its Subconsultants.  Notwithstanding anything to 
the contrary, in the event this Agreement is Terminated for Convenience 
or Terminated for Cause, OCIP coverage shall terminate as set forth in the 
Notice of Termination for Convenience or Notice of Termination for 
Cause, as appropriate. 


10.1.9 Waiver of Subrogation.  The CM waives all rights of subrogation and recovery 
against the Authority, the Contractor, and any Professional Services Consultants, 
agents or employees of the Authority and Subconsultants of all tiers to the extent 
of any loss or damage suffered during construction, including damage to any 
property or equipment insured under OCIP.  The CM shall require all 
Subconsultants of any tier enrolled in OCIP to include in their contracts with the 
CM the same waiver of their rights to subrogation and recovery. 


10.1.10 No Release.  The provision of OCIP by the Authority shall in no way be 
interpreted as relieving CM of any other responsibility or liability under this 
Agreement or any applicable law, statute, regulation, including, but not limited 
to, the risk of loss and indemnification obligations under Section 10.15 


10.1.11 Terms and Conditions of OCIP Provided Coverage.  The terms and conditions 
of OCIP insurance policies or programs, as such policies or programs may be 
from time to time amended, are incorporated by reference.  By entering this 
Agreement, CM agrees to be bound by the terms of coverage as contained in 
such insurance policies, and CM agrees to require its Subconsultants to be 
similarly bound by the terms of coverage as contained in such insurance 
policies.  The terms of coverage of OCIP insurance policies or programs are set 
forth below. 


1) Workers’ Compensation and Employer’s Liability Insurance shall be 
provided for the CM’s employees and its Subconsultant employees 
working on the Site, in accordance with applicable state laws.  Separate 
policies will be provided reflecting the following coverage and limits of 
liability: 


 Workers’ Compensation Applicable Statutory Benefits 
 


Employer’s Liability 
$1,000,000  Bodily Injury by Accident 
$1,000,000  Bodily Injury by Disease - Policy Limit 
$1,000,000  Bodily Injury by Disease - Each Employee 
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2) Commercial General Liability Insurance shall be provided on an 
“occurrence” form under a master liability policy.  Certificates of 
Insurance will be provided to the CM and all tiers of enrolled 
Subconsultants reflecting the following Limits of Liability: 


 $2,000,000 Bodily Injury and Property Damage Liability Combined  
   Single Limit each occurrence (reinstated annually) 


$4,000,000 General Aggregate Limit (each designated location, 
reinstated annually)  


$4,000,000 Products and Completed Operations Aggregate (reinstated 
annually) 


 $2,000,000 Personal Injury and Advertising Injury 
$300,000 Damage to Premise Rented to You (Fire, Explosion, 


Lightning, Legal Liability)  
     $10,000 Medical Expense (any one person)  
  


 
   Commercial General Liability Insurance coverage and terms shall include, 
   but shall not be limited to, the following: 
 


  (a) Occurrence Basis; 
  (b) Products; 
  (c) Completed Operations Extension (ten-year term after Project   
   Substantial Completion); 
  (d) Contractual Liability - including all Railroads; 
  (e) Independent Contractor’s Liability; 
  (f) Personal Injury; 
  (g) Explosion, Collapse, and Underground (X,C,U); and 
  (h) Designated Construction Projects Only 


 
3) Excess Liability Insurance shall be provided under a master excess 


liability program.  Certificates of Insurance will be provided to the CM 
and all tiers of enrolled Subconsultants reflecting the following Limits of 
Liability: 


   $200,000,000  Per Occurrence  
 $200,000,000  Aggregate 


10.1.12 Builder’s Risk Coverage 


10.1.12.1 All Risk Coverage. Builder’s Risk shall provide “All Risk” coverage on a 
replacement cost basis subject to standard exclusions, property limitations 
and conditions.  Such insurance shall include the interests of the 
Authority, the Design-Builder, and any enrolled Subcontractor of any tier 
providing direct labor on the Project Site, with the following terms: 
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Primary Limit:  $150,000,000 
    Sublimits: 


Transit:  $  5,000,000 any one conveyance 
Offsite Storage: $  5,000,000 any one location 


 
10.1.12.2 Per Occurrence Deductible:  The Design-Builder will be responsible for 


the policy “per occurrence” deductible in the amount of $25,000 except 
for claims caused by the perils of Flood, Wind and Earthquake 


10.1.12.3 The Builder’s Risk policy shall not provide coverage against loss by theft 
or disappearance of any materials (unless the materials are to be 
incorporated into the School Facilities Project), tools or equipment of the  
Design-Builder or of any enrolled subcontractor of any tier, or of any 
other person furnishing labor or materials for the School Facilities Project. 


 


10.1.13 Insurance Certificates and Policies.  The CM and all tiers of enrolled 
Subconsultants shall receive Certificates of Insurance evidencing the General 
Liability and Excess Liability coverage.  The related policies shall be available 
for review by the CM upon written request to the RMU.  The CM and its 
Subconsultants shall be bound by the terms of coverage as contained in such 
insurance certificates and/or policies. 


10.1.14 CM and Subconsultants’ OCIP Responsibilities.  The CM and its  
Subconsultants of any tier enrolled in OCIP shall cooperate with the Authority 
and RMU in the administration and operation of OCIP.  Such responsibilities 
and cooperation shall include, but not necessarily be limited to, the following: 


1) Ensuring that no enrolled Subconsultant shall commence Services 
at the project Site until it has received prior approval from the 
Authority. 


2) Compliance with all applicable safety program, administrative, and 
claims procedures, as outlined in the respective manuals. 


3) Promptly providing necessary contract, operations, safety, and 
insurance information. 


4) Promptly responding to RMU or insurance company requests for 
claims, payroll, or other information. 


5) Attending periodic meetings regarding administration, claims 
review, or safety. 


6) Completing all OCIP forms required by the RMU or applicable 
manual. 
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10.1.15 Supplemental Insurance Requirements of CM and Subconsultants.  Prior to 
undertaking any Services under this Agreement, the CM shall maintain, and/or 
cause its Subconsultants to maintain, at their own cost and expense, evidence of 
a policy or policies of insurance as enumerated below.  The CM and its 
Subconsultants shall be responsible for maintaining such coverages after Final 
Completion and during the warranty period for the Project. 


As provided in this Section, the CM and its Subconsultants of every tier 
providing services or labor on the Project must, upon enrollment in OCIP, attach 
to the required enrollment forms, certificates of valid insurance evidencing 
current coverage for the On-site and Off-site exposures enumerated below.  
These exposures are not covered by OCIP. Insurance binders are not acceptable 
as proof of insurance coverage.   


Such coverage must be purchased and maintained from insurance companies 
authorized to transact the business of insurance in the State of New Jersey and 
are rated "A- VIII" or better by A.M. Best Company.   


In each policy, the CM shall have incorporated a provision, in accordance with 
the laws of New Jersey, requiring written notice to the Authority at least thirty 
(30) Days prior to cancellation or non-renewal of any insurance coverage 
required under this Section.  The CM warrants that if the insurer, or coverage, is 
not subject to statutory or other provisions requiring thirty (30) Day prior 
notification of cancellation or non-renewal, it will, in any event, provide notice 
to the Authority immediately upon receipt of any notice of cancellation or non-
renewal of any insurance coverage required under this Section.   


The CM warrants that its insurance carriers are accurately informed regarding 
business activities of the CM and intend to insure those business exposures. 


For purposes of this Section, “Off-Site” shall include, but not necessarily be 
limited to, CM’s regularly established workplace, plant, factory, office, shop, 
warehouse, yard, or other property, even if such operations are for training of 
apprentices or for fabrication of materials to be used at the Project Site.   


The following are the exposures on-Site and off-Site for which CM and its 
Subconsultants must obtain insurance coverage in addition to OCIP insurance 
requirements. 


1) Professional Liability Insurance.  Professional Liability Insurance (Errors 
& Omissions), with all coverage retroactive to the Effective Date of this 
Agreement, covering any claims arising from wrongful or negligent errors, 
acts, or omissions in the performance of professional services pursuant to 
this Agreement, in an amount not less than $1,000,000 per claim and 
$1,000,000 in the annual aggregate. CM warrants that continuous 
coverage will be maintained or an extended discovery period will be 
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exercised for a period of five (5) years after the date of Final Payment by 
the Authority or if coverage is not commercially available for such period 
of time, then for such shorter period of time as such insurance is 
commercially available.  CM warrants that coverage shall not be 
circumscribed by any endorsements excluding coverage arising out of 
pollution conditions, asbestos related claims, testing, monitoring, 
measuring operations or laboratory analysis in connection with the 
Services performed pursuant to the Agreement. CM shall require its 
Subconsultants to maintain similar Professional Liability Insurance in an 
amount not less than $1,000,000 per claim and $1,000,000 in the 
aggregate for all operations conducted.   The CM warrants that it will 
notify, or require its Consultant or Subconsultant to notify,  the Authority 
in writing of any reduction in the aggregate coverage within thirty (30) 
Days of the policy holder’s receipt of notice of such reduction. 


2) Off-Site and On-Site Business Automobile Liability.  Business 
Automobile Liability covering the operations, maintenance and use, 
loading and unloading of all owned, hired, and non-owned vehicles used 
for or in connection with the Project.  The limits of liability shall not be 
less than $1,000,000 combined single limit each accident.  Pollution 
Liability coverage at least as broad as that provided under ISO Pollution 
Liability-Broadened Coverage for covered autos endorsement, CA 99 48, 
shall be provided, and, if required by law,  the Motor Carrier Act 
endorsement (MCS-90) shall be attached.  


3) Off-Site Workers’ Compensation and Employer’s Liability.  Workers’ 
Compensation Insurance in accordance with the laws of the State of New 
Jersey and any other state or federal jurisdiction as is required to protect 
the employees of CM or any Subconsultant engaged in the performance of 
Services on the Project.  This policy shall include Employer’s Liability 
protection with a limit of liability of not less than the following: 


    (a)  Bodily Injury by Accident $500,000 each accident 
    (b)  Bodily Injury by Disease   $500,000 each employee 
    (c)  Bodily Injury by Disease  $500,000 policy limit. 
 


4) Off-Site Commercial General Liability.  Commercial General Liability 
Insurance, written as broad as the standard coverage form in use in the 
State of New Jersey as of the Effective Date of this Agreement.  This 
insurance shall not be circumscribed by any endorsements limiting the 
coverage.  The policy shall include coverage for contractual liability, 
products, completed operations and any explosion, collapse and 
underground (X,C,U) operations.  Limits of liability shall not be less than 
$1,000,000 Bodily Injury and Property Damage combined single limit for 
each occurrence, with excess or umbrella coverage with the same terms 
and conditions as the underlying coverage in an amount such that the 
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primary and excess/umbrella coverage equals $1,000,000.  The policy 
shall either be endorsed to exclude the Project, or, if the policy includes 
the Project, such coverage must be endorsed as Excess and/or Difference 
in Conditions (“DIC”) of OCIP coverage, and the cost thereof shall not be 
charged to or paid by the Authority.   


5) Off-Site/On-Site Contractors’ Equipment.  CM shall purchase and 
maintain CM’s property insurance covering equipment, personal property 
and tools used by CM in the performance of the Services.  Such coverage 
shall be written on a policy form at least equivalent to that provided by a 
Business Personal Property Policy or a “Contractor’s Equipment Floater” 
as such is customarily defined within the insurance industry.  CM shall 
notify all tiers of Subconsultants of their obligation to insure any, 
equipment personal property and tools used by the Subconsultants in the 
performance of the Services. 


10.1.16 Self-Insured Retention.  Any deductible or self-insured retention (SIR) 
applicable to the aforementioned insurance shall be declared to and approved by 
the Authority and written using ISO endorsement CG 03 00 (or a substitute 
providing equivalent terms and conditions).  CM shall not be permitted to have a 
SIR larger than $100,000 unless it obtains the express, written consent of the 
Authority to the larger SIR.  FAILURE TO COMPLY WITH THIS SECTION 
10.1.16 IS A MATERIAL BREACH OF CONTRACT. 


10.1.17 Claims-Made Basis.  If any of the aforementioned insurance is written on a 
“claims made basis”, the CM warrants that continuous coverage will be 
maintained or an extended discovery period will be exercised for a period of five 
(5) years after the date of Final Payment by the Authority and CM will provide 
Certificates of Insurance evidencing continuance of coverage with the original 
claims made retroactive date. Within the Certificate of Insurance, in the blocks 
designated "Policy Number," in addition to the policy number, CM shall insert a 
note "claims made retroactive date ___/___/___" (with the date inserted). 


10.1.18 Certificate of Insurance.  Attached to this Agreement as Appendix E shall be a 
valid Certificate of Insurance, executed by a duly authorized representative of 
each insurer, evidencing compliance with the insurance requirements set forth 
herein.  A Certificate of Insurance must also be submitted and appended hereto 
to evidence each insurance renewal required by this Section 10.1.  Failure of the 
Authority to demand such certificate or other evidence of full compliance with 
these insurance requirements or failure of the Authority to identify a deficiency 
from evidence that is provided shall not be construed as a waiver of CM’s 
obligation to maintain such insurance.  Failure to maintain the required 
insurance may result in termination of this contract at the Authority’s option.  
CM shall provide certified copies of all insurance policies required within ten 
(10) days of the Authority’s written request for such policies. 
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10.1.19 No Recourse.  There shall be no recourse against the Authority, the State or the 
Project School District for payment of premiums or other amounts with respect 
to the insurance required by this Section. 


10.1.20 Disclaimer.  CM and each of its Subconsultants is responsible to ensure that 
their respective insurance programs fit their particular needs, and it is their 
responsibility to arrange for and secure any insurance coverage, at their own 
expense, that they deem advisable, whether or not specified herein. 


10.1.21 Liability in Excess of Coverage.  By executing this Agreement, CM expressly 
agrees that any insurance protection required herein shall in no way limit CM's 
obligations under this Agreement and shall not be construed to relieve CM from 
liability in excess of such coverage, nor shall it preclude the Authority from 
taking such other actions as are available to it under other provisions of this 
Agreement or otherwise in law or equity. 


10.1.22 Right to Remedy.  If CM fails to obtain and/or maintain the insurance as 
required in this Section 10.1, fails to renew any of its insurance policies as 
necessary, or in the event any policy is canceled, terminated or modified so that 
the insurance does not meet the requirements of this Agreement, the Authority 
may: (i) purchase insurance at CM’s expense; (ii) refuse to make payment of 
any further amounts due under this Agreement; (iii) refuse to make payments 
due or coming due under other agreements between CM and the Authority; (iv) 
suspend performance by CM under this Agreement; or (iv) terminate this 
Agreement.  Any funds retained pursuant to this Section 10.1 may be used, at 
the Authority's discretion, to renew or purchase CM's insurance for the periods 
and amounts as set forth in this Agreement.  In the event the Authority 
purchases said insurance the Authority may, at its discretion, reduce CM’s 
compensation under this Agreement by the amount paid for such insurance plus 
reasonable attorney’s fees.  By requiring insurance herein, the Authority does 
not represent that coverage and limits will necessarily be adequate to protect CM 
and such coverage and limits shall not be deemed as a limitation on CM’s 
liability under this Agreement.  All exclusions added by endorsement to the 
aforementioned insurance shall be disclosed to the Authority. 


10.2 Subconsultants Ineligible for OCIP 


10.2.1 Types of Ineligible Subconsultants.  Subconsultants of the types set forth below, 
or that solely provide the types of work or services enumerated below, shall not 
be eligible for enrollment in the OCIP (hereinafter cited as “Ineligible 
Subconsultants”).  The Authority may, at its sole discretion, exclude other types 
of Subconsultants from enrollment in the OCIP.  The following shall be 
Ineligible Subconsultants: 


1) Professional Services Consultants;  
2) Suppliers (that do not perform or subcontract installation); 
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3) Vendors; 
4) Guard and security services; 
5) Janitorial services; 
6) Truckers/Haulers (including trucking to the Project Site 


where delivery or removal of materials is the only scope of 
work performed); 


7) Any contractor or other person or organization that does 
not have dedicated payroll for employees at the “project 
site” for the “designated project” 


8) Blasting contractors (unless approved in writing by the 
RMU); 


9) Lead, asbestos, and hazardous materials abatement;  
10) Off-site fabricators or manufacturers; and 
11) Material Dealers. 


 
10.2.2 Insurance Requirements of Ineligible Subconsultants.  Unless otherwise directed 


by the Authority, the CM shall require all Ineligible Subconsultants to purchase 
and maintain at their own expense, the insurance coverages set forth below.  
Prior to permitting an Ineligible Subconsultant to perform any Services or Work, 
the CM must furnish OCIP Management with certificates of insurance together 
with declaration pages, in a form satisfactory to the Authority, showing that the 
Ineligible Subconsultant has complied with this Section 10.2.  Insurance binders 
are not acceptable as proof of insurance coverage. 


10.2.3 Such coverage must be purchased and maintained from insurance 
companies authorized to transact the business of insurance in the 
State of New Jersey and are rated "A-VIII" or better by A.M. Best 
Company. In each policy, the CM shall have incorporated a 
provision, in accordance with the laws of New Jersey, requiring 
written notice to the Authority at least thirty (30) Days prior to 
cancellation or non-renewal of any insurance coverage required 
under this Section.  The CM warrants that if the insurer, or coverage, 
is not subject to statutory or other provisions requiring thirty (30) 
Day prior notification of cancellation or non-renewal, it will, in any 
event, provide notice to the Authority immediately upon receipt of 
any notice of cancellation or non-renewal of any insurance coverage 
required under this Section. 


10.2.4 The coverages enumerated below shall protect the CM, the 
Authority, the NJEDA, the New Jersey Department of Education, the 
State and the Project School District, and their respective directors, 
officers, members, employees and agents, against claims of, or 
relating to, personal and bodily injury (including death) to persons, or 
damage to property, which may arise from, or in connection with, the 
performance of the Services or Work (whether performed On-site or 
Off-site) by the Ineligible Subconsultant, its employees, officers, 
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agents, subcontractors or other individuals or entities for whom the 
Ineligible Subconsultant may be contractually or legally responsible 
while performing Services or Work.  The required coverages are as 
follows: 


1) Professional Liability Insurance (Errors & Omissions).  The 
CM shall require its Subconsultants to maintain 
Professional Liability Insurance, with coverage retroactive 
to the date of commencement of Services on the Project by 
such Subconsultant, sufficient to protect the Subconsultant 
from any liability arising from the Services and 
professional obligations performed pursuant to this 
Agreement, in an amount not less than $1,000,000 per 
claim and $1,000,000 in the aggregate, for all operations 
conducted.  


The CM warrants that it will require its Subconsultant to 
notify the Authority in writing of any reduction in the 
aggregate coverage within thirty (30) Days of the policy 
holder’s receipt of notice of such reduction. 
 
The CM shall require its Subconsultants to warrant, that 
coverage shall not be circumscribed by any endorsements 
excluding coverage arising out of pollution conditions, 
asbestos related claims, testing, monitoring, measuring 
operations or laboratory analysis in connection with the 
Services performed pursuant to the Agreement.     
 


2) Commercial General Liability.  Commercial General 
Liability insurance is to be written as broad as the standard 
coverage form currently in use in the State of New Jersey, 
and shall not be circumscribed by any endorsements 
limiting the breadth of coverage.  The policy shall include 
coverage for contractual liability, products, completed 
operations and any explosion, collapse and underground 
(X,C,U) operations.  Limits of liability shall not be less 
than $5,000,000 combined single limit with excess or 
umbrella coverage with the same terms and conditions as 
the underlying coverage in an amount such that the primary 
and excess/umbrella coverage equals $5,000,000.   


3) Pollution Liability.  In the event that the  Ineligible 
Subconsultant’s efforts involve a Pollution Liability 
exposure (including asbestos work, lead work, or hazardous 
material abatement, transportation and/or disposal), the 
Ineligible Subconsultant is required to maintain, or cause to 
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be maintained, Pollution Liability insurance and, if 
necessary, Commercial Umbrella Insurance, with minimum 
limits of $5,000,000 per occurrence and $5,000,000 
aggregate which protects the insureds from any and all 
claims that may arise out of or as a consequence of any 
Services or Work performed on this Project.  Where the 
Ineligible Subconsultants are solely consultants, insurance 
coverage may be as an endorsement to a professional 
liability policy, or it may be a separate Pollution Liability 
policy. 


4) Off-Site/On-Site Contractor’s Equipment.  The Ineligible 
Subconsultants shall purchase and maintain Contractor’s 
property insurance covering construction machinery 
(whether or not the capital value of which has been 
included in the Contract) equipment, and tools used by the 
Ineligible Subconsultants in the performance of Services or 
Work.  Such coverage shall be written on a policy form at 
least equivalent to that provided by a “Contractor’s 
Equipment Floater,” as such is customarily defined within 
the insurance industry.  The Ineligible Subconsultants shall 
notify all tiers of their Subconsultants of their obligation to 
insure any machinery, equipment and tools used by the 
subcontractors in the performance of Work.  The Ineligible 
Subconsultants shall indemnify, defend, and hold the 
Authority and its officers, agents, and employees harmless 
from any such loss, theft, or disappearance 


5) Business Automobile Liability.  The Ineligible 
Subconsultants shall carry Business Automobile Liability 
Insurance covering the operations, maintenance, use, 
loading and unloading of all owned, hired, and non-owned 
vehicles used in connection with the Project.  The limits of 
liability shall not be less than $1,000,000 combined single 
limit each accident.  Pollution Liability coverage at least as 
broad as that provided under ISO Pollution Liability-
Broadened Coverage for covered autos endorsement, CA 
99 48, shall be provided, and, if required by law, the Motor 
Carrier Act endorsement (MCS-90) shall be attached. 


6) Workers’ Compensation, Employer’s Liability. Workers’ 
Compensation Insurance in accordance with the laws of the 
State of New Jersey and any other state or federal 
jurisdiction as is required to protect the employees of the 
Ineligible Subconsultants who will be engaged in the 
performance of the Services or Work.  This policy shall 
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include Employer’s Liability protection with a limit of 
liability of not less than $500,000, as follows: 


(a)  Bodily Injury by Accident $500,000 per accident 
(b)  Bodily Injury by Disease  $500,000 per employee 
(c)  Bodily Injury by Disease $500,000 policy limit 
 


10.2.5 Endorsement and Waivers.  The Commercial General Liability 
Policy, Automobile Liability Policy, Pollution Liability and 
Excess/Umbrella Policies required to be provided by the Ineligible 
Subconsultants shall contain or be endorsed to contain the following 
provisions: 


1) The CM, the Authority, the NJEDA, the New Jersey 
Department of Education, the State and the Project School 
District, and their respective directors, officers, members, 
employees and agents shall be covered as additional 
insureds. 


2) For any claims related to the Project, the Ineligible 
Subconsultants’ insurance coverage shall be primary 
insurance with respect to the CM, the Authority, the 
NJEDA, the New Jersey Department of Education, the 
State and the Project School District, and their respective 
directors, officers, members, employees and agents and CM 
warrants that coverage shall be required to continue for a 
minimum of two years notwithstanding the fact that the 
Ineligible Subconsultant has departed from the School 
Facilities Project site.  Any insurance or self-insurance 
maintained by the Authority, the State or the Project School 
District, and their respective directors, officers, members, 
employees and agents, shall be excess of the Ineligible 
Subconsultants insurance, and shall not contribute with it. 


3) Any failure on the part of the Ineligible Subconsultants to 
comply with reporting provisions or other conditions of the 
policies, any breach of warranty, any action or inaction of 
the Ineligible Subconsultants or others, any foreclosure 
related to the Project or any change in ownership of all or 
any portion of the Project shall not affect coverage 
provided to the CM, the Authority, the NJEDA, the New 
Jersey Department of Education, the State, the Project 
School District and their respective directors, officers, 
members, employees and agents. 
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4) The Ineligible Subconsultants’ insurance shall apply 
separately to each insured against whom a claim is made or 
suit is brought, except with respect to the limits of the 
insurer’s liability. 


10.2.6 Disclaimer.  Ineligible Subconsultants shall be responsible for 
ensuring that their respective insurance programs fit their particular 
needs, and it is their responsibility to arrange for and secure any 
insurance coverage that they deem advisable, whether or not 
specified herein. 


10.2.7 No Recourse.  There shall be no recourse against the Authority, the 
State or the Project School District for payment of premiums or other 
amounts with respect to the insurance required of Ineligible 
Subconsultants hereunder. 


10.2.8 Right to Remedy.  If an Ineligible Subconsultant fails to provide 
insurance as required herein, the Authority shall have the right, but 
not the obligation, to purchase such insurance.  In such event, the 
CM’s Contract Price shall be reduced by the amount paid for such 
insurance.   


10.3 Ownership of Documents 


10.3.1 In consideration of the Authority’s execution of this Agreement and for other 
good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to 
the Authority all of CM’s right, title and interest of any kind in and to the 
following: all plans, ideas, methods, documents, drawings, specifications, flow 
charts, data, diagrams, samples, tests, surveys, models, material, computer discs, 
evidence, documentation, and all copyrightable materials gathered, originated or 
prepared by CM and its Subconsultants during the performance of the Services 
(the “Work Product”), in all copyrights resulting from the Work Product, and in 
all renewals and extensions of the copyrights that may be secured now or be 
hereafter in force and effect. 


10.3.2 Ownership of all Work Product by the Authority shall commence immediately 
upon the Effective Date of this Agreement regardless of payment by the 
Authority of any compensation to CM therefor and regardless of the delivery of 
any of the Work Product to the Authority.  Upon written request, all Work 
Product shall be delivered by CM to the Authority in a timely manner, clearly 
marked, identified and in good order. 


10.3.3 The Authority has the right to reproduce, publish or otherwise use, and authorize 
others under contract with the Authority to use, any of the Work Product for any 
purpose without the approval of, and without any additional compensation to, 
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CM.  The Authority shall have such right even in the event this Agreement is 
terminated for any reason. 


10.3.4 CM shall be permitted to retain a copy of all Work Product for its own files.  
Absent the prior, written consent of the Authority, neither CM, nor any 
Subconsultant of CM, shall use any of the Work Product for any other project or 
for CM’s promotional and professional (or other) materials. 


10.3.5 Neither CM, nor any CM Subconsultant shall own or claim a copyright in the 
Drawings, Specifications and other documents prepared by the Authority or the 
Design Builder or its Design Consultant.  The Drawings, Specifications and 
other documents prepared by the Authority and its Design Builder, and Design 
Builder’s Design Consultant, and copies thereof furnished to CM, are for use 
solely with respect to this Project.  They are not to be used by CM on other 
projects without the specific written consent of the Authority. 


10.3.6 CM shall incur no liability as a result of the Authority’s use of the Work Product 
other than in connection with the Project.  CM shall have no legal responsibility 
to the Authority arising out of the Authority’s use of the Work Product for any 
project other than this Project, unless CM has been employed as CM on any 
other project and relies on the Work Product for such project, in which case this 
Section shall not apply. 


10.4 Copyrights and Patents 


10.4.1 If CM employs any design, device, material, or process covered by letters of 
patent or copyright, it shall provide for such use by suitable legal agreement 
with the patent holder.  CM shall assume all costs, including attorney’s fees, 
arising from its use of patented or copyrighted designs, materials, equipment, 
devices, or processes for this Project. 


10.4.2 CM shall defend, indemnify and hold harmless the Authority, the Design 
Consultant and the State and their respective officers, directors, shareholders, 
employees, servants, agents and representatives from any and all claims for 
infringement by reason of the use of any patented design, device, material, 
equipment or process, or any trademark, copyright, trade secret or any other 
material protected in any manner from use or disclosure, and shall indemnify the 
Authority, and the State and their respective officers, directors, shareholders, 
employees, servants, agents and representatives for any costs, expenses and 
damages, including attorney’s fees, that it may incur by reason of an 
infringement at any time during the performance, or after the acceptance, of the 
Services. 


10.5 Confidentiality 


10.5.1 All data contained in documents supplied by the Authority, the Design 
Consultant, Project School District or any other party involved in the Project, 
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and after the execution of this Agreement, any data gathered by CM in 
fulfillment of this Agreement and any analyses thereof (whether in fulfillment of 
this Agreement or not), are to be considered confidential and shall be solely for 
use in connection with the Project.  Notwithstanding, the Authority will comply 
with all Applicable Laws with regard to releasing such information which has 
been properly requested pursuant to such laws. 


10.5.2 CM shall not disclose to any third party the contents of the information, reports, 
findings, analyses, surveys, data or any other materials generated or produced in 
performance of this Agreement, or provide copies of same, without the prior, 
written consent of the Authority, except where disclosure of such materials is 
required by Applicable Laws in which case CM shall provide immediate notice 
to the Authority of such order. 


10.5.3 CM is required to use reasonable care to protect the confidentiality of the Project 
data by, among other things, requiring incorporation of this Section into its 
contract(s) with all Subconsultants, if any.  Any use, sale or offering of this data 
in any form by CM, its officers, directors, shareholders, employees, 
Subconsultants or assignees will be considered a material breach of this 
Agreement.  CM shall be liable for any and all damages arising from its breach 
of this confidentiality provision, including damages, costs and/or attorneys’ fees.  
The Authority shall also have the right to terminate this Agreement for cause in 
the event of a breach of this confidentiality provision without the Authority 
being liable for damages, costs and/or attorney’s fees. 


10.5.4 Any publicity and/or public announcements pertaining to the Project shall not be 
made until and unless CM obtains the prior, written approval of the Authority. 


10.5.5 CM warrants that its promotional, professional or other materials shall never 
include the Authority’s confidential or proprietary information. 


 


10.6 Contractual Relationship 


10.6.1 Nothing in this Agreement shall be construed as creating a contractual 
relationship between any Subconsultants (regardless of tier) of CM and the 
Authority.  However, the Authority is to be deemed a Third Party Beneficiary of 
all Project agreements with any Subconsultants of CM. 


10.6.2 CM’s status shall, at all times, be that of an independent contractor, not an 
employee of the Authority.  CM agrees that it will conduct itself consistent with 
such status, that it will neither hold itself out as, nor claim to be, an officer or 
employee of the Authority by reason hereof.  CM will not, by reason hereof, 
make any claim, demand or application to any Authority officer or employee for 
any right or privilege afforded to an Authority officer or employee, including, 
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but not limited to, workers’ compensation, unemployment or other insurance 
benefits, social security coverage, or retirement membership or credit. 


10.6.3 CM shall include in all of its Subconsultants’ contracts a requirement that the 
Subconsultant is bound by the terms and conditions of this Agreement. 


10.6.4 Nothing contained in this Agreement shall create a contractual relationship with 
a third party or create a cause of action in favor of a third party against CM or 
the Authority.  It is further intended that no individual, firm, corporation, or any 
combination thereof, which supplies materials, labor, services or equipment to 
CM for the performance of the Services becomes thereby a third party 
beneficiary of this Agreement. 


10.6.5 The Authority and CM hereby bind themselves, their partners, successors, 
assigns and legal representatives to the other party to this Agreement. 


10.7 Assignment 


10.7.1 CM shall not assign or transfer its obligations, privileges or rights under this 
Agreement without the prior, written consent of the Authority.  Any assignment 
or transfer of CM’s rights under this Agreement without the prior, written 
consent of the Authority shall not relieve CM of any duty, obligation or liability 
assumed by it under this Agreement. 


10.7.2 In the event the Authority approves, in writing an assignment by CM, CM shall 
submit to the Authority:  (i) corporate resolutions prepared by CM and the new 
entity ratifying this Agreement; (ii) information necessary to ensure that the new 
entity satisfies the Authority’s pre-qualification policies and procedures; (iii) the 
names and addresses of all owners and potential owners which hold or may 
acquire five percent (5%) or more of its stock or interest; (iv) any new or 
changed Federal Employer Identification Number(s); (v) acknowledgment and 
acceptance of all rights, duties and obligations of this Agreement without 
limitation by the new entity; and (vi) any other information which the Authority 
may reasonably require of CM in writing. 


10.7.3 Notwithstanding anything to the contrary, under no circumstance shall CM 
assign its right to receive money under this Agreement for any purpose or to any 
person whatsoever without the prior, written approval of the Authority. The 
payments received by CM are to be regarded as trust funds, under N.J.S.A. 
2A:44-148, and, as such, used strictly for the purpose of discharging obligations 
incurred on this Project. 


10.7.4 The Authority may elect, in its sole discretion, to assign this Agreement to any 
other State agency, authority or other State instrumentality, or any local or 
municipal instrumentality, at any time during the Term of this Agreement. In 
such case, CM agrees to continue to perform all of its obligations as set forth in 
this Agreement.  CM shall make no claim against the Authority in the event of 
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such assignment and shall execute such certificates, documents and instruments 
as may be reasonably requested by the Authority, in writing, to effect such 
assignment. 


10.8 Mergers, Acquisitions, and Dissolutions 


10.8.1 If, subsequent to the execution of this Agreement, CM proposes to merge with 
or be acquired by another firm or in the event of a proposed dissolution by CM, 
CM shall immediately notify the Authority in writing and shall submit, in 
advance, documentation to the Authority describing the proposed transaction. 


10.8.2 The Authority, in its sole discretion, may approve the proposed transaction or 
terminate this Agreement for cause.  The Authority will notify CM of its 
decision within thirty (30) Days of receipt by the Authority of documentation 
from CM describing the proposed details of the transaction. 


10.8.3 In the event the Authority approves a merger or acquisition, CM shall submit to 
the Authority:  (i) corporate resolutions prepared by CM and the new entity 
ratifying this Agreement; (ii) information necessary to ensure that the new entity 
satisfies the Authority’s pre-qualification policies and procedures; (iii) the 
names and addresses of all owners and potential owners which hold or may 
acquire five percent (5%) or more of its stock or interest; (iv) any new or 
changed Federal Employer Identification Number(s); (v) acknowledgment and 
acceptance of all rights, duties and obligations of this Agreement without 
limitation by the new entity; and (vi) any other information which the Authority 
may reasonably require in writing. 


10.8.4 In the event the Authority approves a dissolution, CM shall submit to the 
Authority: (i) a copy of the corporate resolution, or the written statement of the 
partnership, general partner, receiver or custodian thereof, or the written 
agreement of the principal parties of a joint venture to dissolve the corporation, 
partnership or joint venture, respectively; (ii) information necessary to ensure 
that the new entity satisfies the Authority’s pre-qualification policies and 
procedures; (iii) any new or changed Federal Employer Identification 
Number(s); (iv) acknowledgment of the assumption of all rights, obligations and 
duties of this Agreement without limitation by the new parties; and (v) any other 
information which the Authority may reasonably require in writing. 


 
 


10.9 Mandatory Compliance with Law 


10.9.1 CM must comply with any and all Applicable Laws in effect or hereinafter 
promulgated that apply to performance by CM under this Agreement.  To the 
extent variances from such Applicable Laws are required, CM and the Authority 
shall cooperate to pursue such variances in the interests of the Project.  
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10.9.2 CM must review all documents that have been prepared and furnished by the 
Authority relevant to the Project and shall comply with all requirements 
contained therein. 


10.9.3 Each and every provision required by law to be inserted in this Agreement shall 
be deemed to have been inserted herein.  If any such provision has been omitted 
or has not been correctly inserted, this Agreement shall be amended, upon 
application of either Party, to provide for such insertion or correction. 


10.9.4 If the Authority determines that CM has violated or failed to comply with 
Applicable Laws, the Authority may withhold payments for such violation or 
failure and take such action that it deems appropriate until CM has complied 
with such Applicable Laws or has remedied such violation or non-compliance to 
the reasonable satisfaction of the Authority. 


10.9.5 CM’s compliance with Applicable Laws is mandatory and cannot be waived by 
the Authority. 


10.9.6 CM shall insure that its payments to vendors and Subconsultants are made in 
compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 and 
-2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32, 
et seq., to the extent applicable, and all other Applicable Laws concerning or 
related to the prompt payment of CM’s Subcontractors or Subconsultants. 


10.9.7 CM shall fully and strictly comply with all legal prohibitions and reporting and 
disclosure requirements regarding political contributions, including, but not 
limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S. 
Corzine’s Executive Order No. 117, which became effective on November 15, 
2008. 


10.10 Affirmative Action and Non-Discrimination 


10.10.1 General. CM and its Subconsultants shall abide by the affirmative action 
program established by the Authority pursuant to Sections 6 and 36 of the 
legislation creating the NJSDA, P.L. 2007, c. 137 (N.J.S.A. 52:18A-240 and 
18A:7G-26) , and any rules associated therewith, as may be amended from time 
to time, including, but not limited to, N.J.A.C. 17:27-1.1 to -12.5 and N.J.A.C. 
19:39-1.1 to 4.1. 


10.10.2 Documentation.  CM shall submit to the Authority, after notification of the 
award of this Agreement, but prior to execution, one of the following three (3) 
documents: (i) documentation (e.g., a Letter of Approval) sufficient to show that 
the CM is operating under an existing Federally-approved or sanctioned 
affirmative action program; (ii) a Certificate of Employee Information Report 
approval issued in accordance with N.J.A.C. 17:27-4; or (iii) an Employee 
Information Report (Form AA-302) in accordance with N.J.A.C. 17:27-4. 
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10.10.3 CM and its Subconsultants shall furnish such reports or other documents to the 
Division as may be requested by the office from time to time in order to carry 
out the purposes of the Division’s regulations, and shall furnish to the Authority 
such reports and other documents, in the manner and form requested, as may be 
required to carry out the purposes of the Authority’s regulations. 


10.10.4 Required Language and Application to CM and Subconsultants.  The CM shall 
abide by, and shall include language in all subcontracts with Subconsultants 
requiring that all Subconsultants abide by, the requirements of this Section 
10.10, as well as the Mandatory Anti-Discrimination and Equal Opportunity 
Provisions contained in Appendix G to this Agreement. 


10.10.5 Anti-Discrimination Obligations. CM shall not discriminate in employment and 
shall abide by all anti-discrimination laws including those contained within 
N.J.S.A. 10:5-1et seq., and all rules and regulations issued thereunder, including 
N.J.A.C. 17:27-1.1 et seq., as well as the Antidiscrimination provisions of 
N.J.S.A. 10:2-1, which are attached to this Agreement as part of Appendix G. 


10.11 Anti-collusion/ Anti-Trust 


10.11.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by 
executing this Agreement, does hereby warrant and represent that this 
Agreement has not been solicited, secured or prepared, directly or indirectly, in 
a manner contrary to the laws of the State, and that said laws have not been 
violated and shall not be violated as they relate to the procurement or the 
performance of the Services by any conduct, including the paying or giving of 
any fee, commission, compensation, gift, gratuity, or consideration of any kind, 
direct or indirect, to any employee, officer, or board member of the Authority. 


10.11.2 Anti-Trust.  By executing this Agreement, the CM hereby warrants and 
represents that (1) this Agreement has not been executed in the interest of or on 
behalf of any undisclosed person, partnership, company, association, 
organization, or corporation; (2) that the CM’s bid for the Project was genuine 
and not collusive or a sham; (3) that the CM has not directly or indirectly 
induced or solicited any other individual or firm to put in a false or sham bid, 
and has not directly or indirectly colluded, conspired, connived or agreed with 
any individual or firm or anyone else to put in a false or sham bid; (4) that the 
CM has not in any manner, directly or indirectly, sought by agreement, 
communication or conference with anyone to fix the bid price of the CM or of 
any other individual or firm or to fix any overhead, profit, or cost element of 
such bid price; (5) that all statements of the CM are true; and (6) that the CM 
has not directly or indirectly, submitted a bid price or any breakdown thereof, 
divulged information or data relative thereto, paid any fee in connection 
therewith to any corporation, partnership, company, association, organization, 
bid depository, or any member or agent thereof. 
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10.11.3 The penalty for breach or violation of this Section 10.11 may, at the sole option 
of the Authority, result in: (i) the termination of this Agreement without the 
Authority being liable for damages, costs and/or attorney fees, and/or (ii) a 
deduction from the payments to be made by the Authority pursuant to this 
Agreement of the full amount of such commission, percentage, brokerage or 
contingent fee, in addition to any penalties prescribed by law. 


10.12 Conflict of Interest 


10.12.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, any 
fee, commission, compensation, gift, gratuity or other thing of value of any kind 
to: (i) an Authority officer or employee with which CM transacts, or offers or 
proposes to transact, business; or (ii) any member of the immediate family 
(defined by N.J.S.A. 52:13D-13i) of any such Authority officer or employee; or 
(iii) any partnership, firm or corporation with which such Authority officer or 
employee is employed or associated, or in which such officer or employee has 
an interest within the meaning of N.J.S.A. 52:13D-13g. 


10.12.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity 
or other thing of value by any Authority officer or employee shall be reported in 
writing forthwith by CM to the State Attorney General and the Executive 
Commission on Ethical Standards. 


10.12.3 CM shall not directly or indirectly undertake any private business, commercial 
or entrepreneurial relationship (whether or not pursuant to employment, contract 
or other agreement, express or implied) with, or sell any interest in CM to, any 
Authority officer or employee having any duties in connection with the 
purchase, acquisition or sale of any property or services by or to the Authority; 
and shall not undertake any such relationship with, or sell any such interest to, 
any person, firm or entity with which such Authority officer or employee is 
employed or associated, or in which such Authority officer or employee has an 
interest within the meaning of N.J.S.A. 52:13D-13g.  Any relationship subject to 
this provision shall be reported in writing to the Executive Commission on 
Ethical Standards, which may grant a waiver of this restriction upon application 
of the Authority officer or employee and upon a finding that the present or 
proposed relationship presents neither an actual conflict of interest, nor the 
potential for, or appearance of, such a conflict of interest. 


10.12.4 CM shall not influence, attempt to influence, or cause to be influenced any 
Authority officer or employee in such officer’s or employee’s official capacity 
in any manner that might tend to impair the objectivity or independence of 
judgment of said officer or employee. 


10.12.5 CM shall not cause or influence, or attempt to cause or influence, any Authority 
officer or employees to use or attempt to use such officer’s or employee’s 







 


 -81-  
NJSDA CM4DB Agreement 
Contract No.  ET-0073-M01, NE-0003-M02, NT-0050-M01 
March 22, 2016 


official position to secure unwarranted privileges or advantages for CM or any 
other person. 


10.12.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee, 
commission, compensation, gift or gratuity to any person employed by the 
Authority.  It is the policy of the Authority to treat the offer of any gift or 
gratuity by CM, its officers or employees, to any person employed by the 
Authority as grounds for debarment or suspension from submitting proposals 
and providing Services or materials to the Authority. 


10.12.7 The provisions cited in this Section shall not be construed to prohibit an 
Authority officer or employee from receiving gifts from or contracting with CM 
under the same terms and conditions as are offered or made available to 
members of the general public subject to any guidelines that the Executive 
Commission on Ethical Standards may promulgate under the provisions 
contained herein. 


10.12.8 For the purposes of this Section, an “Authority officer or employee” shall 
include special Authority officers or employees, as defined by N.J.S.A. 52:13D-
13b and 13e. 


10.13 Affidavit Concerning Gifts to Authority Employees and Agents 


 The CM shall not give any gifts of any nature, nor any gratuity in any form 
whatsoever, nor loan any money or anything of value to any Authority employee or 
relative thereof. The CM shall not rent or purchase any equipment or supplies of any 
nature whatsoever from any Authority employee or relative thereof.  Similarly, such 
gifts, gratuities, loans, rentals or purchases shall not be given to or made from any 
agent of the Authority during the period of time that such agent is performing any 
function related in any way to the Project.  Before receiving final payment, the CM 
shall execute, under oath, any affidavit, on forms provided by the Authority, stating 
under oath that it has given no such prohibited gift, gratuities, or loans nor made any 
such prohibited rentals or purchases. 


 
 
10.14 Disclosure of Political Contributions 


10.14.1 Political Contributions Disclosure Form.  Pursuant to law, the CM shall, on a 
continuing basis, disclose and report to the Authority any “contributions,” as 
that term is defined in P.L. 2005, c. 51, made during the Term of the Contract by 
the CM or any “Business Entity,” as that term is defined in P.L. 2005, c. 51, 
associated with the CM, on the “Disclosure of Political Contribution” form 
provided by the Authority, at the time such contribution is made. 


10.13.2 Political Contributions ELEC Filing.  The CM shall comply with its 
responsibility to file an annual disclosure statement on political contributions 
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with ELEC in the event it receives contracts in excess of $50,000 from a public 
entity in a calendar year.  It is the CM’s responsibility to determine if filing is 
necessary.  Failure to so file can result in the imposition of financial penalties by 
ELEC. 


 
10.15 Indemnification  


10.15.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend and 
save harmless the State of New Jersey, the Authority and the Project School 
District, as well as their respective agents, servants, officers, directors, 
shareholders and employees, from and against any loss (inclusive of strictly 
economic loss), damage, injury, cost or expense including interest, attorney’s 
fees and other expenses; and from and against any claim, demand, liability, 
lawsuit, judgment, action or other proceeding arising from, in connection with, 
or as a result of any of the following: 


1) the negligent acts or omissions of CM, its agents, servants, officers, 
employees, Subconsultants or any other person acting at CM’s request, 
subject to its direction, or on its behalf; 


2) the loss of life or property, or injury or damage to the person, body or 
property of any person or persons whatsoever, that arises or results 
directly or indirectly, from the negligent performance of the Services by 
CM, its agents, servants, officers, employees, Subconsultants or any other 
person acting at CM’s request, subject to its direction, or on its behalf; 


3) any gross negligence, default, or contract breach, of CM, its agents, 
servants, officers, employees, Subconsultants or any other person acting at 
CM’s request, subject to its direction, or on its behalf; 


4) violation of or non-compliance with Applicable Laws (including without 
limitation the Americans with Disabilities Act and OSHA Environmental 
Protection Act) arising from the performance or non-performance of, or 
arising out of conditions created or caused to be created by CM, its agents, 
servants, officers, employees, Subconsultants or any other person acting at 
CM’s request, subject to its direction, or on its behalf; and 


5) the use of any copyrighted or uncopyrighted composition, secret process, 
patented or unpatented invention, article or appliance furnished or used in 
CM’s performance of its Services. 


10.15.2 CM’s indemnification obligation is not limited by, but is in addition to, the 
insurance obligations contained in this Agreement. 


10.15.3 CM agrees that any approval by the Authority of the Services performed, and/or 
reports, plans or specifications provided by CM shall not operate to limit the 
obligations of CM under this Agreement and that the Authority assumes no 
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obligations to indemnify or hold harmless CM, its agents, servants, employees, 
or Subconsultants against any claims that may arise out of its performance or 
nonperformance under this Agreement.  CM also agrees that the provisions of 
this indemnification clause shall in no way limit CM’s obligations under this 
Agreement, nor shall they be construed to relieve CM from any liability, nor 
preclude the Authority from taking any other actions available to it under any 
other provisions of this Agreement or otherwise at law or equity. 


10.15.4 The provisions of this Section shall survive the expiration or termination of this 
Agreement. 


 
11.0 TERMINATION AND SUSPENSION 


 Nothing contained in this entire Section shall limit the right of the Authority to recover 
any and all costs and damages resulting from CM’s failure to perform its Services in a manner 
consistent with all requirements of this Agreement. 
 


11.1 Termination for Convenience of the Authority 


11.1.1 Performance by CM of its obligations under this Agreement may be terminated 
by the Authority in accordance with this Section in whole or in part, whenever 
the Authority, in its sole discretion, determines that such termination is in its 
best interest.  Such a termination shall be called a “Termination for 
Convenience”. 


11.1.2 Any such Termination for Convenience shall be effected by delivery of a 
“Notice of Termination for Convenience” specifying the extent to which the 
Services under this Agreement are terminated and the date upon which such 
termination becomes effective. 


11.1.3 Upon such Termination for Convenience, CM shall be entitled only to 
compensation for fully compliant Services actually performed by CM, less 
payments previously made to CM.  The CM shall also be entitled to the 
reasonable costs and expenses attributable to such Termination for Convenience. 


11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free of 
charge, such closeout reports, documents, and materials as may be reasonably 
required by the Authority. 


11.2 Termination for Cause 


11.2.1 Without prejudice to any other available remedy, the Authority may terminate 
this Agreement if CM: (i) disregards or otherwise fails to comply with 
Applicable Laws; (ii) refuses or otherwise fails to properly staff the Project; (iii) 
fails to make timely payments to Subconsultants for materials or labor or 
services in accordance with the respective agreements between CM and the 
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Subconsultants; (iv) fails to maintain or timely produce any CM Deliverables, 
Work Product or other records required by this Agreement to be so maintained 
or produced; (v) causes, in whole or in part, delayed Project completion or more 
costly performance of the Work through its breach of this Agreement or its fault, 
or neglect or the fault, or neglect of its Subconsultants; (vi) fails to cooperate 
with the Authority where such cooperation is deemed necessary by the 
Authority for the timely implementation of this Agreement; (vii) fails to obtain 
and properly maintain the level of insurance coverages outlined in this 
Agreement; (viii) assigns or transfers its obligations, privileges or rights under 
this Agreement  without the prior, written consent of the Authority; (ix) makes 
any material misrepresentation or conceals any material fact; or (x) commences 
or has commenced against it any action under the United States Bankruptcy 
Code or any state or federal insolvency law, the commencement of which, in the 
Authority’s judgment, may effectively impair the ability of CM to perform its 
obligations under this Agreement; (xi) fails to timely provide any Services 
required under this Agreement; or (xii) is guilty of a substantial violation of this 
Agreement.  Such a termination shall be called a “Termination for Cause.” 


11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a 
“Notice of Termination for Cause” specifying the extent to which the Services 
under this Agreement are terminated, the rationale therefor, and the date upon 
which such termination becomes effective. 


11.2.3 For all such grounds of Termination for Cause except those contained in 
subsections 11.2.1(ix) and 11.2.1(x) and those as to which a cure is not feasible, 
CM may avoid termination if, within seven (7) Days of receipt of the Notice of 
Termination for Cause, it commences an effective means of correction of such 
default, neglect or violation, with diligence and promptness, fully curing same 
within the time, if any, prescribed by the Authority within the Notice of 
Termination or within any extension to such cure period subsequently approved 
in writing by the Authority.  Failure of CM to commence an effective means of 
correction of its default, neglect or violation within seven (7) Days of receipt of 
the Notice of Termination for Cause, or to cure the same within the time 
prescribed by the Authority, shall result in a warranted and justified termination 
of this Agreement for cause.  Assuming that no effective cure is timely 
commenced by CM, the Authority shall confirm in writing to CM the fact of its 
termination. 


11.2.4 Upon termination for cause by the Authority pursuant to this Section, the 
Authority may, without prejudice to any other rights or remedies of the 
Authority, complete the Services that were required to be performed by CM by 
whatever methods the Authority may reasonably deem appropriate. 


11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, the 
Authority reserves the right not to make any further payments to CM and may 
require CM to repay all or a portion of the monies already paid.  CM, at its own 
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expense, shall be obligated to take any steps necessary to enable the Authority to 
complete the Services itself, or for the Authority to engage another construction 
manager to complete the Services.  Such steps may include, but are not limited 
to, the prompt delivery to the Authority of all Deliverables, documents and 
Work Product identified herein and/or related to the Project.  If the payments 
then or thereafter due CM are not sufficient to cover the Authority’s cost to 
complete the Services itself or by means of another construction manager , CM 
shall pay, within ten (10) days, to the Authority the difference between what the 
Authority would have paid CM and the Authority’s actual expense to complete, 
in addition to any other re-procurement expense, inclusive of professional fees 
incurred, inclusive of monies paid to the Design Consultant and The Authority’s 
legal counsel and the Authority’s own administrative or in-house expenses.   If 
the Authority is required to file a legal action against CM in order to recover 
monies owed by CM on account of its termination for cause, CM shall be liable 
to the Authority for all legal fees so incurred, as well as all other litigation costs 
incurred.  Further, CM shall be liable to The Authority for interest on all monies 
due and owing from CM to the Authority under this Section or any other Section 
thereof of this Agreement. 


11.2.6 No action by the Authority pursuant to this Section shall operate to waive or 
release any claims that the Authority may have against CM under this 
Agreement. 


11.3 Suspension of Services 


11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or to 
suspend the whole, or any part, of the Services required under this Agreement 
whenever, in the sole discretion of the Authority, it is necessary or expedient for 
the Authority to do so.  The Authority shall, by written notice to CM, suspend 
performance of the Services and upon receipt of such notice, unless otherwise 
directed in writing by the Authority, CM shall immediately discontinue all 
Services, except as necessary to properly secure the Project. 


11.3.2 In the event of a suspension by the Authority pursuant to this Section, 
compensation, if any, shall be determined as follows: 


1) If the Authority determines that the Services have been suspended for less 
than forty-five (45) Days, there shall be no additional compensation paid 
to CM. 


2) If the Authority determines that the Services have been suspended for a 
period totaling forty-five (45) Days or more, and if the Authority 
determines that the suspension has resulted from no fault of CM or any of 
its Subconsultants, and if CM makes a claim for compensation related to 
such suspension, the Parties shall amend this Agreement to provide a 
compensation adjustment in an amount equal to the reasonable, direct, 
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foreseeable and out-of-pocket cost actually incurred by CM due solely to  
the suspension period exceeding forty-four (44) Days, taking into account 
CM’s duty to mitigate such costs. No such Amendment will change any of 
the other terms of this Agreement. In no case will CM be entitled to 
recover lost profit or unabsorbed or under-absorbed home office overhead 
due to such a suspension. 


11.3.3 When the Authority has determined that a suspension is, in whole or in part, the 
fault of CM, the Authority may, at its sole option, suspend all payments to CM.  
Payment may be reinstated by the Authority upon completion of the Services in 
accordance with the other provisions of this Agreement, provided, however, that 
there shall be no upward adjustment in direct or indirect costs or in any other 
costs.  Alternatively, the Authority may terminate this Agreement pursuant to 
Section 11.2, above, or carry out the Services as provided for in Section 11.4 
below. 


11.4 Authority’s Right to Carry Out the Services 


11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails, 
within seven (7) Days after receipt of written notice from the Authority, to 
commence and continue correction of such failure with diligence and 
promptness, the Authority may take steps to remedy such failure, at CM’s sole 
expense, without prejudice to any other remedy the Authority may have.  In 
such case, an appropriate written notice shall be issued by the Authority 
deducting from the payments then or thereafter due CM the cost of correcting 
such failure, including compensation for any additional services of other 
Professional Services Consultant(s), including legal counsel, or contractor(s) 
engaged as a result of such failure.  If the payments then or thereafter due CM 
are not sufficient to cover such amount, CM shall, within ten (10) days, 
promptly pay the difference to the Authority upon written demand.  A failure to 
timely honor such payment demand shall entitle the Authority to interest, and, if 
the Authority files suit to collect, the Authority shall be entitled to recover its 
litigation costs, inclusive of its counsel fees. 


11.4.2 Any action by the Authority under this Section shall be without prejudice to the 
Authority’s rights under this Agreement or applicable law and shall not operate 
to release CM from any of its obligations under this Agreement. 


 
12.0 CLAIMS 


12.1 General  


12.1.1 All CM Claims against the Authority shall be governed by the provisions of this 
Section 12. 
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12.1.2 Governing Law.  All CM Claims asserted against the Authority shall be subject 
to the New Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., the New Jersey 
Contractual Liability Act, N.J.S.A. 59:13-1, et seq. 


12.1.3 Claim Form to Commence Process. CM shall file notice of its CM Claim on a 
form provided by the Authority (Form 505 Notice of Claim), which form shall 
be completed in its entirety and signed by CM.  Incomplete forms will be 
rejected and have no effect.  Submission of completed notice forms shall 
constitute compliance with the notice provisions of the New Jersey Contractual 
Liability Act if such notices are given within the time limits established by 
N.J.S.A. 59:13-5.   


12.1.4 False Claims Liability.  CM shall be held liable and subject to all penalties and 
damages under the False Claims Act, N.J.S.A. 2A:32C-1 et seq, for any false or 
fraudulent Claim submitted to the Authority. 


12.1.5 Review of CM Claims.  The administrative process for review of CM Claims is 
sequential in nature.  The Authority’s Claims Review Procedure is composed of 
the following steps: 


Step One - Review by the Authority 
Step Two - Non-binding Mediation 


 
Completion of Step One of the Claims Review Procedure is a mandatory 
prerequisite to the initiation of Step Two of the procedure. 


 
12.1.6 Compliance with Claim Review Procedure.  Each CM Claim will begin its 


review at Step One.  A CM Claim will not proceed to the next step unless the 
CM submits a written objection to the prior step and requests that its CM Claim 
proceed to the next step. If at any step in the process a CM Claim is resolved, 
CM must sign a full and final release as to any and all matters arising from the 
CM Claim. 


12.2 Step One:  The Authority’s Review 


12.2.1 Required Documentation. The CM must provide to the Authority the required 
forms as required by this Section to comply with the New Jersey Contractual 
Liability Act in order to begin the Authority’s administrative process for the 
review of Claims.  The CM shall also submit to the Authority all documentation 
supporting the CM Claim.  The documentation provided to the Authority will 
serve as the basis for evaluation of the CM’s position regarding the Claim 
throughout Step One of the administrative process.  The CM shall submit 
additional information upon request by the Authority.  No formal action will be 
taken by the Authority unless and until the Authority receives complete Claim 
documentation from the CM. 
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12.2.2 Authority’s Review and Decision.  At the option of the Authority, a meeting 
may be scheduled with CM to discuss the CM’s Claim.  The Authority shall 
render its decision regarding CM’s Claim in writing within ninety (90) Days of 
receipt of the necessary Claim forms and all information reasonably requested of 
CM or within ninety (90) Days of any meeting with CM, to review CM’s Claim, 
whichever is later. This time limit may be extended by mutual written agreement 
of the Parties.  CM, within fifteen (15) Days of the receipt of the decision by the 
Authority, shall accept or reject such decision in writing. If CM neither accepts 
nor rejects in writing the Authority’s decision within this fifteen (15) day period, 
the Authority will consider the Step One process administratively closed, and 
the claim will be eligible for Step Two Non-binding Mediation, if a request for 
mediation is made by the CM in the time and manner indicated in the following 
section (“Step Two Non-Binding Mediation”). 


12.3 Step Two:  Non-Binding Mediation 


12.3.1 If CM rejects in writing the decision of the Authority, there is no further 
automatic administrative review of the Claim.  Within fifteen (15) Days after 
issuance of a Certificate of Occupancy or Certificate of Acceptance for this 
Project, CM may request in writing that any or all outstanding CM Claims 
regarding this Project, which have been processed through Step One of the claim 
resolution procedure, proceed to Step Two Non-binding Mediation.  Such 
request for mediation must be in writing and must identify with specificity the 
claims to be mediated. Any Claim not specifically identified in the request for 
mediation shall be deemed withdrawn. No Claim will proceed automatically to 
Step Two and the Consultant must make a specific written request that the 
Claim be elevated to Step Two for review. Step Two will not be available until 
after the issuance of a Certificate of Occupancy or Certificate of Acceptance, 
unless an earlier time for submission of the Claim to Step Two is agreed to by 
the CM and the Authority. The cost of non-binding mediation shall be shared 
equally by CM and the Authority.  The mediator shall be selected by the 
Authority, with the written concurrence of CM.  The rules for the mediation 
shall be agreed to by the Authority, the CM and the mediator prior to the start of 
the mediation.   The mediation will not proceed, however, if the Parties fail to 
agree on the rules for the non-binding mediation, in which case Step Two review 
will be deemed completed. 


13.0 REPRESENTATIONS 


 CM hereby represents as follows: 
 


13.1 CM is financially solvent, able to pay its debts as they become due, and possesses 
sufficient working capital to complete the Services required under this Agreement. 


13.2 CM is professionally qualified to act as CM for the Project, and has the capability 
and experience, including sufficient qualified and competent personnel, to efficiently 
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and timely perform the Services.  CM will continuously furnish sufficient personnel 
to perform the Services in a timely and proper manner. 


13.3 CM is experienced, authorized to do business in the State of New Jersey, is properly 
licensed by all necessary governmental and public and quasi-public authorities 
having jurisdiction over the Project and CM, and has and shall maintain any and all 
licenses, permits and authorizations necessary to act as CM for the Project and to 
perform the Services required hereunder. 


13.4 CM’s execution of this Agreement and its performance hereunder is within its duly 
authorized powers. 


13.5 CM certifies that it has investigated the conditions of the Project and that it fully 
understands the conditions of the Project and its obligations pursuant thereto.  CM 
agrees that it will not make any CM Claim for, or be entitled to, cancellation or relief 
from this Agreement without penalty because of its misunderstanding or lack of 
information related to the conditions of the Project and its obligations pursuant 
thereto. 


13.6 CM certifies that all representations made by it in any of the documents constituting 
this Agreement are true, subject to penalty of law.  CM understands and agrees that 
its violation of any statute or regulation related to public contracts and/or its 
misrepresentation or concealment of any material fact may be cause for termination 
of this Agreement for cause.  CM understands and agrees that CM’s violation of any 
statute or regulation related to public contracts and/or its misrepresentation or 
concealment of any material fact shall serve as a legal bar to CM’s enforcement of 
its rights under this Agreement, including any and all CM Claims at law or equity. 


13.7 CM is currently pre-qualified by the Authority. 


13.8 CM and any Subconsultant have provided to the Authority proof of valid business 
registration with the Division of Revenue of the New Jersey Department of the 
Treasury, pursuant to N.J.S.A. 52:32-44b.  CM shall not enter into any subcontract 
with a Subconsultant that has not provided it and the Authority with proof of its 
valid business registration.  CM shall maintain and submit to the Authority a list of 
Subconsultants and their addresses, which list must be updated as necessary during 
the Term.  A complete and final version of such list must be submitted to the 
Authority before final payment for Services shall be made. 


13.9 CM assumes full responsibility to the Authority for the acts and omissions of its 
officers, employees, subcontractors, Subconsultants, and others employed or retained 
by it in connection with the performance of the Services for this Project. 


13.10 The representations and warranties enumerated in this Section operate in addition to, 
and shall in no way supersede, limit, or restrict any other duty, responsibility, 
representation, or warranty, express or implied, created or required of CM by this 
Agreement or by Applicable Laws. 
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14.0 AUTHORITY’S RIGHTS AND RESPONSIBILITIES 


14.1 Authority’s Rights 


14.1.1 The Authority shall have the right to perform Services related to the Project and 
to award contracts in connection with the Project that are not part of CM’s 
responsibilities under this Agreement. 


14.1.2 The Authority shall have the right, in its sole discretion, to accept or reject 
personnel proposed by CM.  CM shall make a timely and prompt re-submittal to 
provide other personnel to replace any that are rejected by the Authority, both in 
the initial proposal or any subsequent rejection or substitution of personnel. 


14.1.3 The Authority shall have the right to remove any of CM’s or its Subconsultants’ 
employees from the Project at any time during the Term of this Agreement if 
that employee is reasonably deemed by the Authority not to be of the level of 
competence or ability required under this Agreement, or if said CM employee is 
for any reason found to be unsuitable to perform pursuant to this Agreement, as 
determined by the Authority in its sole discretion.  In such case, CM shall 
promptly submit the name and qualifications of a replacement for the 
Authority’s written approval. 


14.1.4 The Authority shall have the right to evaluate CM’s performance pursuant to the 
Authority’s Performance Evaluation Policy and Procedures.  The Authority shall 
also have the right to consider CM’s evaluation as a factor used in the technical 
ranking of CM with respect to any submission by CM in response to future 
Requests for Proposals issued by the Authority.  The Authority’s action in this 
regard shall be immune from any Claim of any type or nature by CM or any of 
CM’s Subconsultants. If any Subconsultant of CM makes any such Claim, CM 
shall defend, indemnify and hold the Authority harmless with respect thereto. If 
the Authority has to commence a legal action in order to enforce its rights under 
this Section, it shall be entitled to recover all expenses so incurred, including, 
but not limited to,  its reasonable counsel fees. 


14.1.5 The Authority may, during the Term of this Agreement, engage another entity to 
assume certain of the Authority’s day-to-day responsibilities for the Project.  In 
such event, the Authority shall notify CM, in writing, that such entity has been 
engaged and in such notice shall set forth the reporting requirements of CM with 
respect to such entity. 


14.1.6 The Authority’s approval, acceptance, use of, or payment for, all or any part of 
CM’s Services hereunder or in connection with the Project shall in no way alter 
CM’s obligations under this Agreement. 


14.1.7 The Authority, the EDA, the Office of the State Comptroller, or any other State 
inspecting or oversight agencies reserve the right to audit (or have their agents 
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audit) the records of CM in connection with all matters related to this 
Agreement.  If, as a result of such audit, CM is discovered, for any reason, to 
owe any money or refund to the Authority, the Authority may, without 
limitation, reduce CM’s invoice amount to an amount considered commensurate 
with the actual Services provided. 


14.1.8 The Authority, the Office of the State Comptroller, or any other State inspecting 
or oversight agencies have the right to request in writing, and CM agrees to 
furnish free of charge, all information and copies of all records, documents or 
books the Authority and the Office of the State Comptroller or any other State 
inspecting or oversight agencies may request of CM and its Subconsultants.  CM 
and its Subconsultants shall allow representatives of the Authority, the Office of 
the State Comptroller or any other State inspecting or oversight agencies to visit 
the office(s) of each periodically, upon reasonable notice, in order to review any 
information, records, documents or books related to this Agreement or to 
otherwise monitor any Services being performed by CM and its Subconsultants 
pursuant to this Agreement. 


14.2 Authority’s Responsibilities 


14.2.1 The Authority shall establish and update an overall Budget for the Project. 


14.2.2 The Authority shall designate in writing a representative authorized to act on the 
Authority’s behalf with respect to the Project, i.e., its Managing Program 
Officer.  This representative shall have that authority specified in the Levels of 
Operating Authority Policy which document can be found on the Authority’s 
website: www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html 
and shall be available during working hours and as often as may be required to 
render decisions and to furnish information in a timely manner. 


14.2.3 Notwithstanding any actions of the Authority or its Managing Program Officer, 
CM’s responsibility for the undertaking and completion of the Project shall be as 
set forth in this Agreement. 


14.2.4 Prompt written notice shall be given by the Authority to CM if the Authority 
becomes aware of any fault or defect in the Project or nonconformance with the 
Design-Build Contract Documents. 


14.2.5 The Authority reserves the right to perform construction and operations related 
to the Project with the Authority’s own forces and to award contracts in 
connection with the Project which are not part of CM’s responsibilities under 
this Agreement.  CM shall promptly notify the Authority, in writing, if any such 
independent action will interfere with CM’s ability to perform CM’s 
responsibilities under this Agreement. 


14.2.6 Information or services under the Authority’s control, which are reasonably 
needed by CM to properly discharge its obligations hereunder and which are not 



http://www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html
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CM’s contractual responsibility, shall be furnished by the Authority to CM with 
reasonable promptness. 


14.2.7 The Authority shall promptly furnish all required reviews and approvals or other 
appropriate action with respect to all Submittals, samples, estimates, schedules, 
and other items submitted and/or proposed by CM. 


14.2.8 The Authority shall send to CM and shall require the Design-Builder to send to 
CM copies of all notices and communications sent to or received by the 
Authority or the Design -Builder relating to the Project and as to which CM 
ought to be made aware. 


14.2.9 The Authority shall furnish CM with two (2) sets of the Design-Build Contract 
Documents, as they become available, including two (2) sets of approved plans 
and specifications, as well as two (2) sets of any related documents, and any 
other Professional Services Consultant Agreement(s).  CM is charged with 
knowledge of the Design-Build Contract Documents and the description therein 
of CM’s duties and obligations and the Design-Builder’s activities, which CM is 
responsible to monitor. 


14.2.10 The services, information and reports required in this Section shall be furnished 
at the Authority’s sole expense. 


 
15.0 MISCELLANEOUS 


15.1 Notices. All notices, requests or other communications required under this 
Agreement shall be in writing and sent by certified mail, return receipt requested, 
postage prepaid or by FedEx or similar guaranteed overnight courier and shall be 
deemed to have been given on the day after depositing in the mail or with such 
overnight courier.  Notices shall be addressed as directed in Appendix A to this 
Agreement. 


15.2 Incorporation by Reference.  This Agreement incorporates by reference, as if set 
forth herein, all of the documents constituting this Agreement in their entirety, 
including, but not limited to, this Agreement and its appendices (A-G), the RFP 
and/or RFQ and the responses thereto, any Amendments and any addenda to such 
documents, and the Design-Build Construction Documents. 


15.3 Conflict in Terms.  In the event of any conflict, discrepancy or inconsistency  
among the documents constituting this Agreement, interpretation will be based on 
the following descending order of priority: 


1.  This Agreement, and any Amendments hereto 
2.  Appendix A - Supplementary Conditions 
3.  Design-Build Construction Documents 
4.  Appendix B - Project Description 
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5.  Request for Proposals and/or Request for Qualifications 
6.  Appendix C – Total Compensation Amount (Price Proposal) 
7.  Appendix E - Certificate(s) of Insurance 
8.  Appendix F - Other Documentation 
 


15.4 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this 
Agreement shall be construed to be a waiver by the Authority of any warranty, 
expressed or implied, or any remedies at law or equity, except as specifically and 
expressly stated in a writing executed by the Authority. 


15.5 Procedural Requirements.  CM shall promptly comply with all written procedural 
instructions that may be issued from time to time by the Authority. 


15.6 Governing Law.  This Agreement, and any and all litigation arising therefrom or 
related thereto, shall be governed by the applicable laws, regulations and rules of the 
State of New Jersey without reference to conflict-of-laws principles. 


15.7 Forum and Venue.  The Parties may only bring a legal action to resolve a dispute or 
Claim arising from this Agreement in a state court in the State of New Jersey. 


15.8 Time is of the Essence.  All time limits stated in this Agreement are of the essence. 


15.9 Entire Agreement.  This Agreement represents the entire and integrated agreement 
between CM and the Authority and supersedes all prior negotiations, representations 
or agreements, either written or oral. 


15.10 Severability.  In the event that any provision of this Agreement shall be held invalid 
or unenforceable by a court of competent jurisdiction, such holding shall not 
invalidate or render unenforceable any other provision thereof. 


15.11 Waiver of Breach.  In the event that any provision of this Agreement is breached by 
either Party and such breach is thereafter waived by the other Party, such waiver 
shall be limited to the particular breach so waived and shall not be deemed to waive 
any other breach.  Any written consent by the Authority to a delay in CM’s 
performance of any obligation shall apply only to the particular obligation or 
transaction to which it relates, and it shall not apply to any other obligation or 
transaction.  Any delay in the Authority’s enforcement of any remedy in the event of 
a breach by CM of any term or condition of this Agreement or any delay in the 
Authority’s exercise of any right under this Agreement shall not be construed as a 
waiver. A “waiver” of a Party’s breach of this Agreement shall only occur if there is 
a specific provision in this Agreement which expressly describes the Party’s conduct 
or inaction as constituting a waiver or if there is a writing signed by the waiving 
Party expressly, specifically and unequivocally waiving such breach. 


15.12 Provisions Required By Law Deemed Inserted.  Each and every provision of law 
required by law to be inserted in this Agreement shall be deemed to be inserted 
herein, and the Agreement shall be read and enforced as though it were included 
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herein, and, if through mistake, or otherwise, any such provision is not inserted, or is 
not correctly inserted, then, upon the application of either Party, the Agreement shall 
forthwith be physically amended to make such insertion or correction. 


15.13 Representation of No Solicitation.  CM warrants and represents to the Authority 
that: (a) no person, firm, entity or organization has, directly or indirectly, been 
employed or retained by CM to solicit or secure this Agreement upon an agreement, 
promise or understanding for payment of a commission, percentage, brokerage, or 
contingent fee and CM has not, and will not, pay any such commission, percentage, 
brokerage, or contingent fee; and (b) neither in exchange for assistance in CM’s 
procurement of this Agreement or otherwise in connection herewith, shall CM, 
directly or indirectly, give anything of value, either as compensation, gift or gratuity, 
to any agent, representative, officer or employee of the Authority or to any officer or 
employee of the State of New Jersey or to any other person, firm or organization. 


15.14 Execution in Counterparts.  This Agreement, where applicable, may be executed 
simultaneously in one or more counterparts, each of which shall be deemed an 
original, and all of which shall constitute but one and the same instrument. Each 
individual who executes this Agreement certifies and affirms that he/she is fully 
authorized to do so on behalf of the Party for whom he/she has signed and that 
his/her signature duly binds said Party. 


15.15 Office of the State Comptroller.  The Office of the State Comptroller, the Office of 
the State Inspector General, or any other State inspecting or oversight agencies may, 
at their discretion, investigate, examine and inspect the activities of CM and all other 
parties involved with the Project relating to the design, construction and financing of 
the Project and to the implementation of the Educational Facilities Construction and 
Financing Act, P.L. 2000, c. 72 (N.J.S.A. 18A:7G-1 et seq.).  The Office of the State 
Comptroller, the Office of the State Inspector General, or any other State inspecting 
or oversight agencies  may require CM or any other party involved with the Project 
to submit duly verified reports which shall include such information and be in such 
form as they may require.  In addition to the foregoing, the Office of the State 
Comptroller, the Office of the State Inspector General, or any other State inspecting 
or oversight agencies may investigate, examine, inspect, or audit in any manner and 
at such times as they may deem necessary.  CM shall include in any and all contracts 
with Subconsultants a provision requiring such Subconsultants to permit the Office 
of the State Comptroller, the Office of the State Inspector General, or any other State 
inspecting or oversight agencies, in their discretion, to investigate, examine, inspect 
or audit in any manner and at such times as they may deem necessary. 


15.16 Limitation of Liability.  Whether as a result of breach of Contract, tort (including 
negligence), or otherwise, the Authority will not be liable to the CM for any special, 
consequential, incidental, or penal damages, including, but not limited to, loss of 
profit or revenues, loss of rental value for CM-owned equipment, damages to 
associated equipment, cost of capital, punitive damages or interest of any nature. 
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15.17 Security Clearance.  CM and all of its personnel, as well as all Professional 
Services Consultants, and Subconsultants, and their personnel, shall be subject to 
such security clearance at the Project as the Authority may require. 


15.18 Captions & Titles.  Captions and titles of the different Sections of this Agreement 
are solely for the purpose of aiding and assisting in the location of different material 
in this Agreement and are not to be considered under any circumstances as parts, 
provisions or interpretations of this Agreement. 


15.19 Words of Obligation or Duty.  Whenever in this Agreement any words of 
obligation or duty regarding any Party are used, they shall have the same force and 
effect as if stated in the form of an express covenant. 


15.20 No Individual Liability.  No personal liability arising out of this Agreement shall 
accrue against any individual, officer, director, employee, shareholder, representative 
or fiduciary of the Parties. 


15.21 Parties are not Joint Venturers or Partners.  Nothing contained in this Agreement 
shall be construed to mean that CM and the Authority are joint venturers or partners. 


15.22 Notice of State Vendor Set-Off For State Tax 


15.22.1 Pursuant to L. 1995, c. 159, effective January 1, 1996 and notwithstanding any 
provision of the law to the contrary, whenever any taxpayer, partnership or S 
corporation under contract to provide goods or services or construction projects 
to the State of New Jersey or its agencies or instrumentalities, including the 
legislative and judicial branches of State government, is entitled to payment for 
those goods and services at the same time a taxpayer, partner or shareholder of 
that entity is indebted for any State tax, the Director of the Division of Taxation 
shall seek to set off that taxpayer’s or shareholder’s share of the payment due the 
taxpayer, partnership or S corporation.  The amount set off shall not allow for 
the deduction of any expenses or other deductions which might be attributable to 
the taxpayer, partner or shareholder subject to set-off under this act.  


15.22.2 The Director of the Division of Taxation shall give notice of the set-off to the 
taxpayer and provide an opportunity for a hearing within 30 days of such notice 
under the procedures for protests established under N.J.S.A. 54:49-18.  No 
requests for conference, protest or subsequent appeal to the Tax Court from any 
protest under this section shall stay the collection of the indebtedness.  Interest 
that may be payable by the State to the taxpayer, pursuant to L. 1987, c. 184 (c. 
52:32-35.), shall be stayed. 


15.23 All Services to be Performed in United States.  CM shall have a continuing duty to 
comply with Executive Order No. 129 (2004) (“EO 129”), and with P.L. 2005, c. 92, 
as applicable. By executing this Agreement, CM agrees that all Services performed 
by CM and/or its Subconsultants pursuant to this Agreement shall be performed 
within the United States. If, during the Term, CM or a subcontracted firm proceeds 
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to shift the performance of the Services outside of the United States, CM shall be 
deemed in breach of the Agreement and shall be subject to termination for cause, 
unless the Authority shall determine in writing that extraordinary circumstances 
require a shift of services or that a failure to shift the services would result in 
economic hardship to the Authority or the State.







 


  


APPENDIX A 
 


SUPPLEMENTARY CONDITIONS 
 


A.1 Notices.   
 
 Notices to the Parties shall be addressed as follows: 
 
  To Authority:   New Jersey Schools Development Authority 
      32 East Front Street 
      P.O. Box 991 
      Trenton, NJ 08625-0991 
      Attention:  Andrew Yosha 
 
  To Construction Manager: ADDRESS 
 
      Attention:    
 
  
A.2 Allowance Categories and Allowance Amounts. 


 
Testing and Inspection Allowance Services:  Allowance Amount $300,000 
 
CM shall provide Testing and Inspection Services for the Project as directed or 
requested by the Authority.  Such Services shall be performed and compensated as 
Allowance Services in accordance with the provisions of Sections 4.13, 4.14 and 4.15 
of this Agreement. This Allowance shall also be used for payment of the direct costs 
or fees for Special Inspections, but shall not be used to compensate CM for the costs 
of scheduling or coordinating such Special Inspections, as indicated in Section 4.11.4 
of the Agreement (“Coordination and Scheduling of Special Inspections”). 
 


 
A.3  Contingent Additional Services to be Included in Total Compensation Amount. 
 


Not Applicable. 
 







 


  


APPENDIX B 
 


TERM OF AGREEMENT AND PROJECT DESCRIPTION 
 


(See attached individual Term of Agreement and Project Description  
for each Project in this Procurement) 


 







 


 


 
 


APPENDIX C 
 
 


TOTAL COMPENSATION AMOUNT – PRICE PROPOSAL 


 
 


{See the Attached Sheets} 
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APPENDIX D-1 


 
DISCLOSURE TO UNIT OF FISCAL INTEGRITY  


GENERAL CONSENT AND WAIVER 
 


Contract #: _____________________ 
 
 
STATE OF NEW JERSEY } 


          }ss. 
COUNTY OF                       } 
 
 
I,                                                                                   , of the City of                                         , in 
the County of                                       and the State of                                          of full age, being 
duly sworn according to law on my oath, depose and say that: 
 
A. I am                                                 of the firm of                                                                        , 


(the “Consultant”), which has been awarded the referenced contract (the “Agreement”) for the 
School Construction Program, and that I execute said Agreement with full authority to do so; that 
said Consultant agrees to and hereby consents to permit the Unit of Fiscal Integrity in School 
Construction in the Office of the State Attorney General, established pursuant to Public Law 
2000, Chapter 72, Section 70 or its authorized representatives (the “Unit”), access as described 
below, to: 


 
All documents related to the Agreement, including but not limited to, prequalifying information, 
work product, and confidential memos and certifications required to be kept by any governmental 
agency, including but not limited to the Department of Community Affairs, the Department of 
Labor, the Department of Education, the Department of Environmental Protection, the 
Department of Treasury, the Division of Consumer Affairs, Licensing Boards, and the New 
Jersey Schools Development Authority (the “Authority”). 


 
All documents related to the Agreement, which are required to be kept by the Consultant, 
including but not limited to contracts, specifications, drawings, deliverables, change orders, 
alternate submissions, approvals/rejections, unit prices, product data, time of performance 
schedules, construction photographs, quality control management and reports, value engineering 
information, up-to-date project accounting system, intermediate and final audits, as-builts, close-
out documentation. 
 
All documents related to the payment of professionals in connection with the Agreement, 
including but not limited to surveyors, title abstractor/company, lawyers, appraisers, soils 
engineers, bond counsel, underwriters, financial and investment advisors, trustees, official 
printers, bond insurers. 


 
B. The Consultant agrees to allow the Unit upon request, at all reasonable times, to inspect and 


photocopy any and all of the documents described above that are in its possession or custody, or 
are subject to its control.  The Consultant agrees to make the requested documents available for 







 


 Page 2 


inspection and photocopying within the State of New Jersey regardless where those documents 
are located prior to inspection. 


 
C. The Consultant furthers certifies that there have been no changes in circumstance, conditions or 


status of the Consultant’s prequalification with the Authority since the latest prequalification 
application was filed by the Consultant with the Authority. 


 
D. The Consultant certifies that, if applicable, any change in the information provided by the 


Consultant in its prequalification application currently on file with the Authority will be 
immediately reported to the Authority. 


 
E. The Consultant certifies that, if applicable, it shall immediately notify the Authority and the 


Division of Fiscal Oversight (PO Box 063, Trenton, NJ 08625) if any director, partner, officer, 
employee of the Consultant or any shareholder owning 5% or more of the Consultant’s stock: 


 
1. Is the subject of investigation involving any violation of criminal law or other federal, 


state, or local law or regulation by any governmental agency; or 
 


2. Is arrested, indicted or named as an unindicted co-conspirator in any indictment or other 
accusatory instrument; or 


 
3. Is convicted of any crime under state or federal law, or of any disorderly persons offense 


or misdemeanor involving a business-related offense. 
 
F. The Consultant hereby waives any objection it might otherwise raise permitting the Unit to 


investigate, examine and inspect all activities related to the Agreement pursuant to Public Law 
2000, Chapter 72, Section 70.  The Consultant further releases and holds harmless the Unit, the 
Authority, and the State of New Jersey.  All statements contained in the Consultant’s Technical 
Proposal and Fee Proposal and in this waiver and consent are true and correct, and made with full 
knowledge that the Authority and the State of New Jersey rely upon the truth of the statements 
contained in this affidavit in awarding the Agreement. 


 
 
Sworn and subscribed to before me 
 
this              day of                   , 20_   .   _____________________________________  


Signature of Principal 
 
____________________________________ _____________________________________ 
Notary Public of     Print Name of Principal 
 
My commission expires:                             , 20_   .
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APPENDIX D-2 


 
INTEGRITY AFFIDAVIT 


 
Contract #:  __________________ 
 
STATE OF NEW JERSEY } 


          }ss. 
COUNTY OF                       } 
 
 
I,                                                                                   , of the City of                                         , in the 
County of                                       and the State of                                          of full age, being duly sworn 
according to law on my oath, depose and say that I am                                                 of the firm of         , 
(the “Consultant”) for the School Construction Program (the “Program”); that my firm has entered into 
the contract stated above (the “Agreement”) with the New Jersey Schools Development Authority (the 
“Authority”) and that I execute the above-referenced Agreement, of which this Affidavit is a part, with 
full authority to do so; and that terms not otherwise defined herein shall have their meaning as set forth in 
such Agreement;  AND 
 
 (NO GRATUITIES) 
 
I SWEAR AND AFFIRM that the Consultant has not offered or tendered the payment of any fee, 
commission or compensation of any kind or the granting of any gift or gratuity of any kind, either directly 
or indirectly, whether or not in connection with the purchase, sale, or contract, to any person in the 
employ of the Authority, or the State of New Jersey having any duties or responsibilities in connection 
with the purchase or acquisition of any property or services by the Authority, or State of New Jersey, by 
or on behalf of any seller, supplier or Consultant of services, who has made, negotiated, solicited or 
offered to make any contract to sell or furnish real or personal property or services to the Authority, or the 
State of New Jersey.  I further understand that it is a violation of law to offer, pay, or give to any 
employee of the Authority, or the State of New Jersey any fees, commission, compensation, gift or 
gratuity for or because of any official act or a violation of any official duty.  Any person who does so may 
be subject to punishment; AND 
 
 (NO COLLUSION) 
 
I SWEAR AND AFFIRM that the Consultant has not directly or indirectly, entered into any 
agreement, participated in any collusion or otherwise taken any action in restraint of free, 
competitive bidding in connection with the Program; that the prices in the Fee Proposal have 
been arrived at independently without collusion, consultation, communication or agreement, for 
the purpose of restricting competition; that the prices have not been knowingly disclosed directly 
or indirectly by the Consultant to any other firm submitting a Proposal, unless otherwise required 
by law; that no attempt has been made by the Consultant to induce any other person or business 
entity to submit or not submit a Proposal for the purpose of restricting competition; AND 
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 (NO DISCRIMINATION) 
 
I SWEAR AND AFFIRM that the Consultant will not discriminate against any employee or applicant for 
employment because of age, race, creed, color, national origin, ancestry, marital status, gender or sexual 
orientation and has complied and will continue to comply with all State and Federal laws and Executive 
Orders respecting non-discrimination; AND 
 
 (PREVAILING WAGE) 
 
If applicable, I SWEAR AND AFFIRM that the Consultant shall or has complied with the New Jersey 
Design-Builder Registration Act, Public Laws 1999, Chapter 238 and the New Jersey Prevailing Wage 
Act, Laws of 1963, Chapter 150, and all amendments thereto, with respect to the Program and any 
contracts related to school construction entered into on behalf of the State of New Jersey, except those 
contracts not within the contemplation of these acts; AND 
 
I SWEAR AND AFFIRM that all statements contained in the Consultant’s Technical Proposal and Fee 
Proposal and this Affidavit are true and correct; and all such statements have been made with full 
knowledge that the Authority and the State of New Jersey rely upon the truth of the statements contained 
in this Affidavit in awarding the Agreement. 
 
Sworn and subscribed to before me 
 
this              day of                   , 20_   .  ____________________________________ 


Signature of Principal 
 
______________________________  ____________________________________ 
Notary Public of     Print Name of Principal 
 
My commission expires:                             , 20_   . 
 
 







 


  


APPENDIX E 


 
 


 CERTIFICATE(S) OF INSURANCE 
 


 
{See the Attached Sheets}







 


 


APPENDIX F 


 
OTHER DOCUMENTATION 


 
{See the Attached Sheets} 


 
1. BUSINESS REGISTRATION 
2. PL 2005, CHAPTER 51 APPROVAL 
3. SBE APPROVAL 
4. EO129 CERTIFICATION 
5. DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 
6. ADDENDA (IF ANY) 


 
 
 
 
 
 
 
 
 
 







 


 


APPENDIX G 
 


MANDATORY EQUAL EMPLOYMENT OPPORTUNITY 
LANGUAGE  


AND ANTIDISCRIMINATION PROVISIONS 
 


FOR NJSDA GOODS and SERVICES AGREEMENTS 
 


For all regulatory and statutory language cited below, all references to 
“contractor” shall be deemed to refer to the holder of the relevant Goods and 
Services contract.   


 
 


MANDATORY EQUAL EMPLOYMENT OPPORTUNITY 
LANGUAGE  


N.J.A.C. 17:27-1.1 et seq. 
(Implementing N.J.S.A. 10:5-31 et seq. (P.L. 1975, c. 127) 


 
EXHIBIT A  


 
(For Goods, Professional Service and General Service Contracts)  


 
During the performance of this contract, the contractor agrees as follows: 


 
The contractor or subcontractor, where applicable, will not discriminate against 


any employee or applicant for employment because of age, race, creed, color, national 
origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex. Except with respect to affectional or sexual 
orientation and gender identity or expression, the contractor will ensure that equal 
employment opportunity is afforded to such applicants in recruitment and employment, 
and that employees are treated during employment, without regard to their age, race, 
creed, color, national origin, ancestry, marital status, affectional or sexual orientation, 
gender identity or expression, disability, nationality or sex. Such equal employment 
opportunity shall include, but not be limited to the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates 
of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided by the Public Agency 
Compliance Officer setting forth provisions of this nondiscrimination clause. 
 


The contractor or subcontractor, where applicable will, in all solicitations or 
advertisements for employees placed by or on behalf of the contractor, state that all 
qualified applicants will receive consideration for employment without regard to age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex. 







 


 


 
The contractor or subcontractor will send to each labor union, with which it has a 


collective bargaining agreement, a notice, to be provided by the agency contracting 
officer, advising the labor union of the contractor's commitments under this chapter and 
shall post copies of the notice in conspicuous places available to employees and 
applicants for employment. 


 
The contractor or subcontractor, where applicable, agrees to comply with any 


regulations promulgated by the Treasurer pursuant to N.J.S.A. 10:5-31 et seq., as 
amended and supplemented from time to time and the Americans with Disabilities Act. 
 


The contractor or subcontractor agrees to make good faith efforts to meet targeted 
county employment goals established in accordance with N.J.A.C. l7:27‑5.2. 
 


The contractor or subcontractor agrees to inform in writing its appropriate 
recruitment agencies including, but not limited to, employment agencies, placement 
bureaus, colleges, universities, and labor unions, that it does not discriminate on the basis 
of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex, and that it will 
discontinue the use of any recruitment agency which engages in direct or indirect 
discriminatory practices. 
 


The contractor or subcontractor agrees to revise any of its testing procedures, if 
necessary, to assure that all personnel testing conforms with the principles of job‑related 
testing, as established by the statutes and court decisions of the State of New Jersey and 
as established by applicable Federal law and applicable Federal court decisions. 


 
In conforming with the targeted employment goals, the contractor or 


subcontractor agrees to review all procedures relating to transfer, upgrading, 
downgrading and layoff to ensure that all such actions are taken without regard to age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex, consistent with 
the statutes and court decisions of the State of New Jersey, and applicable Federal law 
and applicable Federal court decisions. 
 


The contractor shall submit to the public agency, after notification of award but 
prior to execution of a goods and services contract, one of the following three documents: 
 


Letter of Federal Affirmative Action Plan Approval 
 
Certificate of Employee Information Report 
 
Employee Information Report Form AA302 (electronically provided by the 
Division and distributed to the public agency through the Division’s website at 
www.state.nj.us/treasury/contract_compliance) 


 







 


 


The contractor and its subcontractors shall furnish such reports or other 
documents to the Division of Purchase & Property, CCAU, EEO Monitoring Program as 
may be requested by the office from time to time in order to carry out the purposes of 
these regulations, and public agencies shall furnish such information as may be requested 
by the Division of Purchase & Property, CCAU, EEO Monitoring Program for 
conducting a compliance investigation pursuant to Subchapter 10 of the Administrative 
Code at N.J.A.C. 17:27. 







 


 


 
Antidiscrimination Provisions of N.J.S.A. 10:2-1 


 
§ 10:2-1. Antidiscrimination provisions  
 
   Antidiscrimination provisions.   Every contract for or on behalf of the State or any 
county or municipality or other political subdivision of the State, or any agency of or 
authority created by any of the foregoing, for the construction, alteration or repair of any 
public building or public work or for the acquisition of materials, equipment, supplies or 
services shall contain provisions by which the contractor agrees that: 


a. In the hiring of persons for the performance of work under this contract or any 
subcontract hereunder, or for the procurement, manufacture, assembling or furnishing of 
any such materials, equipment, supplies or services to be acquired under this contract, no 
contractor, nor any person acting on behalf of such contractor or subcontractor, shall, by 
reason of race, creed, color, national origin, ancestry, marital status, gender identity or 
expression, affectional or sexual orientation or sex, discriminate against any person who 
is qualified and available to perform the work to which the employment relates; 


b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, 
discriminate against or intimidate any employee engaged in the performance of work 
under this contract or any subcontract hereunder, or engaged in the procurement, 
manufacture, assembling or furnishing of any such materials, equipment, supplies or 
services to be acquired under such contract, on account of race, creed, color, national 
origin, ancestry, marital status, gender identity or expression, affectional or sexual 
orientation or sex; 


c. There may be deducted from the amount payable to the contractor by the 
contracting public agency, under this contract, a penalty of $ 50.00 for each person for 
each calendar day during which such person is discriminated against or intimidated in 
violation of the provisions of the contract; and 


d. This contract may be canceled or terminated by the contracting public agency, and 
all money due or to become due hereunder may be forfeited, for any violation of this 
section of the contract occurring after notice to the contractor from the contracting public 
agency of any prior violation of this section of the contract. 


No provision in this section shall be construed to prevent a board of education from 
designating that a contract, subcontract or other means of procurement of goods, services, 
equipment or construction shall be awarded to a small business enterprise, minority 
business enterprise or a women's business enterprise pursuant to P.L.1985, c.490 
(C.18A:18A-51 et seq.). 
 





		1.0 Definitions

		1.1 “Agreement” or “CM Agreement” means the written agreement between the Authority and CM consisting of this document and all exhibits, appendices, attachments and amendments thereto and whatever has been expressly incorporated herein by reference.

		1.2 “Allowance” or “Allowance Amount” means a sum of money that is set aside within the CM’s Total Compensation Amount that is designated to compensate CM for the performance of services and completion of deliverables that are anticipated for the Proj...

		1.3 “Allowance Services” means services performed or provided by CM in accordance with the Allowance provisions of this Agreement, after prior authorization from the Authority, which are funded by Allowance amounts.

		1.4 “Amendment” means a written modification to the Agreement, executed by the Authority and CM.

		1.5 “Applicable Laws” means all laws, statutes, ordinances, codes, regulations, rules, orders, decisions, decrees, executive orders and resolutions of all national, administrative, state, county, municipal, and other governing bodies relating to the P...

		1.6 “Authority” or “New Jersey Schools Development Authority” or “NJSDA.” means the public body corporate and politic established in, but not of, the Department of Treasury pursuant to P.L. 2007, c. 137, for the purpose of implementing provisions of t...

		1.7 “Authority’s Affirmative Action Program” means the requirements and procedures established by the Authority pursuant to Section 6 and 36 of the legislation creating the New Jersey Schools Development Authority, P.L. 2007, c. 137, and any rules ass...

		1.8 “Authority’s Primavera Expedition Contract Manager Database” means the Primavera Expedition Contract Manager Database created and maintained by the Authority, and to be used by the CM.

		1.9 “Authority’s Project Manager” means the Authority’s employee representative for the Project who administers the Construction Contract and the CM Contract and manages the Project on behalf of the Authority.  The Authority’s Project Manager shall ha...

		www.njsda.gov/RP/PoliciesAndRegulations/Operating_Authority.html

		1.10 “Basic Services” means the services to be performed by CM pursuant to this Agreement as set forth in Section 4.0.

		1.11 “Certificate of Payment” means a certification to be prepared by CM verifying the actual amount owed to the Design-Builder in connection with the Design-Builder’s monthly requests for payments.  The document shall be submitted to the Authority si...

		1.12 “Change in the Work or Services” means a change in the Design-Builder’s Work or Services, or a change in the Design Build Contract Documents, including, but not limited to, an increase or decrease in the scope of the Work and Services.

		1.13 “Change Order” means a written order directing or authorizing a Change in the Work or Services of the Design-Builder, executed by the Authority and the Design-Builder, which shall include adjustments, if any, to the Construction Contract Price an...

		1.14 “Change Order Log” means a written, updated summary prepared by the CM tracking the status of all of the Design-Builder’s Contract Change Requests (CCRs), Construction Change Directives (CCDs) and Change Orders.  The Change Order Log shall also i...

		1.15 “Change Order Report” means the monthly written reports by CM to the Authority listing all approved Change Orders by number, a brief description of the Change Order Work, the cost established in the Change Order and the percent of completion of t...

		1.16 “Claim” means a written demand, submitted to the Authority utilizing forms specified by the Authority, for a time extension, monetary compensation and/or another form of relief.

		1.17 “Close-Out Services” means those Basic Services which are necessary for the close out and completion of the Project, as described in Section 4.11 of the Agreement (“Close-Out Services”).

		1.18 “Close-Out Services Amount” means the Specified Sum, amounting to three times the CM’s Monthly fee for Construction Phase Services, that was included in the price proposal and which is intended to fully compensate the CM for such services.

		1.19 “CM Claim” means a written demand by CM seeking, as a matter of right, adjustment or interpretation of this Agreement, payment of money, extension of time or other form of relief with respect to the terms of this Agreement, and shall also mean ot...

		1.20 “CM’s Commencement Date” or “CM’s NTP Date” means the date identified in the initial written Notice to Proceed issued by the Authority to CM directing CM to commence performance of its duties, obligations and responsibilities pursuant to this Agr...

		1.21 “CM Contact” means that person designated by CM in writing to serve as CM’s representative for the project and this Agreement, who shall: 1) be a Key Team Member; 2) have supervisory responsibility over all CM Field Staff; and 3) have non-exclusi...

		1.22 “CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by the CM into the Authority’s Primavera Expedition Database.

		1.23 “CM Deliverables” means any written, electronic or tangible data materials or things to be gathered, assembled, generated and/or supplied by CM under the terms of this Agreement, including, but not limited to, Work Product.

		1.24 “CM Field Staff” means those persons, who may be Key Team Members, who are responsible for monitoring, inspection, management and administration of the Construction Work and on-site activities for the Project.

		1.25 “CM Monthly Report” means a written report created monthly by CM and submitted to the Authority in hard copy and electronic form, and entered by the CM into the Authority’s Primavera Contract Manager Expedition Database.

		1.26 “CM Notice to Proceed” or “CM NTP” means a written notice from the Authority to CM directing CM to commence performing its responsibilities, or a portion thereof, pursuant to this Agreement.

		1.27 “CM Schedule of Values” shall mean an itemized listing, supported by such substantiating data as the Authority may require, prepared by the CM and approved by the Authority, that allocates any portions of the CM’s Services that are compensated as...

		1.28  “CM’s Construction Submittal Log” or “Construction Submittal Log” means the written summary prepared and updated by CM in the Authority’s Primavera Expedition Database tracking the status of each Construction Submittal issued by the Design-Build...

		1.29 “Commissioning Authority” or “CxA” means the person, persons or firm that may be engaged by the Authority to provide oversight and monitoring of commissioning activities for the Project. The CM may be required to provide or procure commissioning ...

		1.30 “Compensation” means payment(s) intended to compensate CM for Services performed pursuant to this Agreement.

		1.31 “Construction Change Directive” or “CCD” means a written order by the Authority to the Design-Builder directing or authorizing some change to the Design-Build Contract Documents for which there has been no determination by the Authority as to the...

		1.32 “Contract Price” means the amount stated in the Design-Build Contract Documents, as it may be adjusted in accordance with the Design-Build Contract Documents, representing the total amount payable by the Authority to the Design-Builder for perfor...

		1.33  “Construction Documents” means the plans, Specifications and other documents prepared by the Design-Builder as Final Design Documents and accepted by the Authority, which documents set forth in detail the design for, and other necessary requirem...

		1.34 “Construction Manager” or “CM” means the person, persons or firm engaged by the Authority, pursuant to this Agreement, to provide construction management services, as defined herein, including oversight and reporting services, in connection with ...

		1.35 “Contract Milestones” mean the dates identified in the Design-Build Contract Documents by which the Design-Builder must complete certain critical activities in advancement of the Project.

		1.36 “Construction Phase” means that phase of the Project during which the Design-Builder provides labor, materials and equipment to construct the Project.

		1.37 “Contingent Additional Services” means services to be performed by CM at the Authority’s written request and subject to a properly executed Amendment, which services are in addition to the Basic Services that CM is required to perform.  A non-exc...

		1.38 “Contract Change Request” or “CCR” means a written request by the Design-Builder for a Change to the Design-Build Contract.  A Contract Change Request does not authorize the Design-Builder to perform the requested change, but may trigger the issu...

		1.39  “Day” means calendar day, unless otherwise specifically defined in this Agreement.

		1.40 “DCA” means the New Jersey Department of Community Affairs.

		1.41  “Design Phase” means that phase of the Project before the Design-Builder commences construction of the School Facility and during which time the Project Design, Construction Documents and other necessary documents for the construction of the Pro...

		1.42  “Design-Build Commencement Date” means the date set forth in the initial Notice to Proceed issued by the Authority to the Design-Builder, on which date the Design-Builder shall begin performing its Design Phase Services pursuant to the Design-Bu...

		1.43 “Design-Build Contract” or “Design-Build Agreement” means the agreement between the Authority and the Design-Builder governing the design and construction of the Project, as represented by, and embodied in, the Design-Build Contract Documents, as...

		1.44  “Design-Build Contract Documents” means the written agreement executed between the Authority and the Design-Builder governing the design and construction of the Project, together with the Design-Build Information Package, Supplementary Condition...

		1.45  “Design-Build Contract Time” means the number of calendar days, specified within the Design-Build Contract Documents, within which the Design-Builder is required to complete the Services and Work under the Design-Build Contract Documents, as ame...

		1.46 “Design-Builder” means the firm or firms engaged by the Authority to design and construct the Project in accordance with the requirements of the Design-Build Contract Documents.  Any and all references to the term “Contractor” in this Agreement o...

		1.47 “Design-Builder Deliverables” means any documents required to be produced by, or Work product generated by, the Design-Builder pursuant to the Design-Build Contract Documents.

		1.48 “Design-Builder’s Design Consultant” or “Design Consultant” means the architect, engineer or other licensed Professional Services Consultant engaged by or affiliated with the Design-Builder to provide design in connection with the design and cons...

		1.49 “Design-Builder’s Invoice” means a request for payment submitted by the Design-Builder to the Authority requesting payment for a portion of the Design-Builder’s Work completed during the stated billing period.

		1.50 “Design-Builder’s Submittal Schedule” or “Submittal Schedule” means the Design-Builder’s detailed schedule of its required Project Submittals, as required under the terms of the Design-Build Contract Documents.  Once accepted by the Authority, it...

		1.51  “Design-Builder’s Design Consultant” or “Design Consultant” means the architect, engineer or other licensed Professional Services Consultant engaged by or affiliated with the Design-Builder to provide design in connection with the design and con...

		1.52 “Directive” means a written order by the Authority directing the CM to perform Services under the CM Agreement.  A Directive by the Authority requires the CM to perform the directed Services, even if there remains a dispute as to whether the Dire...

		1.53  “Document” means any written or graphic matter, however produced or reproduced, of any kind or description, including originals, marked copies and drafts, and including, but not limited to, correspondence, letters, memoranda, notes, notations, t...

		1.54 “E-Rate Program” means the Schools and Libraries Program administered by the Universal Service Administrative Company under the direction of the Federal Communications Commission to assist schools in obtaining affordable telecommunications and In...

		1.55 “EDA” means the New Jersey Economic Development Authority, created pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any successor thereto.

		1.56 “ELEC” means the New Jersey Election Law Enforcement Commission established pursuant to N.J.S.A. 19:44A-5, et seq.

		1.57 “Effective Date” means the date upon which this Agreement has been fully executed by all Parties, as indicated above.

		1.58  “Final Completion” means that point in time on the Project when the Project is 100% complete and: (i) all requirements of the Construction Documents and Design-Build Contract Documents have been correctly completed, (ii) all items on the Punchli...

		1.59 “Key Team Member” means a principal, partner or officer of CM, or a project executive, project manager, assistant project manager, superintendent, project engineer, scheduler, estimator, or other individuals identified in the staffing proposal in...

		1.60 “Legal Requirements” means all applicable Federal, State and local laws, acts, statutes, ordinances, codes, court orders, court judgments, decrees, executive orders, rules and regulations in effect or hereinafter promulgated that apply to the Des...

		1.61 “Licensed Site Remediation Professional” or “LSRP” means the site remediation professional licensed by the New Jersey Department of Environmental Protection (DEP) and retained by the Authority in conjunction with this Project. The Authority will ...

		1.62 “Materials and Systems Standards” means the NJSDA’s “Materials and Systems Standards Manual” including Design Requirements and Construction Details, as available on the Authority’s website at time of execution of the  Design-Build Agreement for t...

		1.63 “Monthly Fee” means that component of CM’s Total Compensation Amount that is intended to compensate the CM for its Basic Services (exclusive of any Specified Sum Services such as Submittal Services, FFTE Coordination Services, Procurement of Spec...

		1.64 “Multiplier Factor” means the modifying factor for labor costs, that, when applied to actual salary figures (exclusive of customary payroll burdens and benefits) is intended to compensate the CM for all indirect costs relating to services perform...

		1.65 “Notice to Proceed” or “NTP” means a written notice authorizing a party to commence performance of duties, obligations or responsibilities under a contract.  A contract may require the issuance of multiple NTP’s, each authorizing commencement of ...

		1.66 “Parties” means the signatories to this Agreement, i.e., the Authority and CM.

		1.67 “Performance Evaluation Policy and Procedure” means the policies and procedures developed or to be developed by the Authority for evaluating the performance of professional services consultants, contractors, etc.

		1.68  “Performance Specification” means a written document issued by the Authority providing parameters for the Design Builder’s selection, installation and/or incorporation in the Project of a particular type or kind of product, material, system or e...

		1.69 “Prescriptive Specification” means a written document issued by the Authority to the Design Builder, providing detailed technical and functional characteristics of, or the discrete design for, an item of material, equipment or Work to be incorpor...

		1.70 “Procedural Specification” means a written document issued by the Authority to the Design Builder, providing a detailed description of procedures or processes required to be implemented by the Design Builder in the performance of Services or Work...

		1.71  “Product data” means illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Design-Builder to illustrate a material, product or system proposed for use in some portion of t...

		1.72 “Professional Services Consultants” means consultants, including CM, providing professional services related to the Project and associated with research, development, design, construction administration, alteration, or improvement to real propert...

		1.73 “Professional Services Consultant Agreements” means the Agreements between the Authority and Professional Services Consultants in connection with the Project and, unless expressly stated, otherwise elsewhere in this Agreement, shall include this ...

		1.74 “Progress Payment Report” means a written report by the CM to the Authority and the Design Consultant prepared by CM after meeting with the Design-Builder to review each Design-Builder Invoice.

		1.75 “Project” means the design, acquisition, demolition, construction, improvement, repair, alteration, modernization, renovation, reconstruction or maintenance of all or any part of the School Facilities identified herein (including Appendix B heret...

		1.76 “Project Budget” or “Budget” means the amount of money earmarked by the Authority for the design and construction of the Project.

		1.77 “Project Description” means the description of the Authority’s objectives for the Project, including, but not limited to, Project Budget, schedule and project delivery dates, special equipment and systems, and site requirements described in Appen...

		1.78 “Project Directories” means all information, including, but not limited to, names, company affiliations, business address, telephone numbers (land line and cellular) necessary to allow proper communication among all persons involved in the Project.

		1.79 “Project Labor Agreement” or “PLA” means the Agreement negotiated and executed by the Authority, the New Jersey Building Trades Council, the Local Unions and the Design-Builder pertaining to the subject Project.

		1.80 “Project Schedule” means the Design-Builder’s schedule, as submitted to the Authority and CM and accepted by the Authority.  The Project Schedule shall be used to monitor the progress of the Work, subject to periodic updates contemplated under th...

		1.81 “Project School District” means the school district in which the Project is located.  The District is identified in Appendix B of this Agreement.

		1.82 “Proposal” means a written description of certain proposed Services or Work, setting forth the price and time adjustments, if any, necessary to perform the proposed Work, prepared by the Design-Builder in response to a “Proposal Request” issued b...

		1.83 “Proposal Request” means a written request issued by the Authority and prepared by the Authority with the assistance of CM, recognizing a contemplated Change in the Work or Change to the Design-Build Contract Documents and seeking the Design-Buil...

		1.84 “Punchlist” means the list of incomplete or defective Work of the Design-Builder, including Work that does not comply with the applicable Code or Legal Requirements, to be performed or remedied by the Design-Builder.  Punchlist(s) shall be prepar...

		1.85 “Remedial Action” means those actions taken at a site as may be required by the New Jersey Department of Environmental Protection, including, without limitation, removal, treatment measures, containment, transportation, securing, or other enginee...

		1.86 “Remedial Action Work Plan” or “RAWP” means the written documentation prepared and certified by licensed qualified environmental and/or engineering firms to satisfy New Jersey Technical Requirements for Site Remediation (N.J.A.C. 7:26E-6.2).  The...

		1.87 “Request for Information” or “RFI” means a written request by the Design-Builder to the Authority for additional information about, or clarification of, the Design-Build Contract Documents; or a written request from the Design-Builder or its subc...

		1.88 “Request for Information Log” or “RFI Log” means a written report or summary prepared by CM and updated monthly tracking the status of all RFIs.

		1.89 “Request for Proposals” or “RFP” as used in this Agreement means the written request issued by the Authority seeking proposals from Professional Services Consultants for Construction Management services for the engagement resulting in this Agreem...

		1.90 “Request for Qualifications” or “RFQ” as used in this Agreement means the written request issued by the Authority seeking submission of qualifications from Professional Services Consultants for Construction Management services, for the engagement...

		1.91 “Safety Manual” means the latest edition of NJSDA’s Safety Manual available at the time the Design-Build Agreement is executed.

		1.92 “Sample” means physical examples that illustrate materials, equipment or workmanship, and establish standards by which the Design-Builder’s Work will be judged.

		1.93 “Schedule” means a Critical Path Method (“CPM”) schedule prepared and submitted by the Design-Builder to the CM and Authority for acceptance, which identifies all critical and certain non-critical activities, including Contract Milestones, and th...

		1.94 “Schedule of Values” shall mean an itemized table prepared by the Design-Builder that allocates the entire Guaranteed Maximum Price among the various portions of the Services and Work, except that the GMP Reserve shall be shown as a single separa...

		1.95 “School Facility” means and includes any site, structure, building or facility used wholly or in part for academic purposes, and any property, structure or area ancillary or appurtenant thereto.

		1.96 “Services” or “CM Services” means the services to be performed by CM in accordance with this Agreement.  Such services shall include, but not be limited to, the development and production of CM Deliverables and Work Product.

		1.97 “Shop drawings” means drawings, diagrams, schedules and other data prepared specifically for the Work by the Design-Builder or any subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Design-Builder’s Work.

		1.98 “Site” or “Project Site” means the geographical location of the site(s) proposed or selected for the physical location of the Project.

		1.99 “Special Inspection” means an independent verification by a qualified person (a “Special Inspector”) rendered to a code official for various construction systems and materials, as required by Chapter 17 of the Building Subcode of the New Jersey U...

		1.100 “Specification” means a written description prepared by the Design-Builder as part of the Final Design Documents (or “Construction Documents”) setting forth the detailed technical and functional characteristics of, or the discrete design for, an...

		1.101 “Specified Sum Services” means those portions of the CM’s Basic Services that are not compensated through the Monthly Fee, but which are to be compensated on the basis of a specified sum identified in the Total Compensation Amount and the Price ...

		1.102 “State” means the State of New Jersey.

		1.103 “Subconsultant” means a Professional Services Consultant with whom another Professional Services Consultant subcontracts for the performance of all or part of the services for which the latter is responsible.  This term also includes any consult...

		1.104 “Subcontractor” means the party to whom a Design-Builder or another Subcontractor subcontracts part or all of the work for which such Design-Builder or other Subcontractor is responsible. “Subcontractor” shall also include subcontractors of any ...

		1.105 “Submittal” means Deliverables including documents or other tangible items, prepared by the Design-Builder or its subcontractors for review and approval by the Design-Builder’s Design Consultant including, but not limited to, shop drawings, prod...

		1.106 “Submittal Log” or “CM’s Submittal Log” means the report generated and maintained by the CM of all Design-Builder Submittals on this Project.

		1.107 “Substantial Completion” means that point in time on the Project when all of the following have occurred: (i) all essential requirements of the Design Build Contract Documents and Construction Documents have been performed so that the purpose of...

		1.108 “Substantial Completion Date” means the date the Design-Builder is required to achieve Substantial Completion as identified in the Design-Build Contract Documents, or in the Authority’s Procedural Specification 01010, “Summary of Work”.

		1.109 “Supplementary Conditions” means any additional terms or conditions that may be included in or attached to the Design-Build Contract Documents and which modify, replace or add to the terms of the Design-Build Contract Documents.

		1.110 “Temporary Certificate of Occupancy” means the document issued to the Authority’s Design-Builder by the Department of Community Affairs (DCA), permitting temporary legal occupancy of a building.

		1.111 “Term” means the term of this Agreement as set forth in Appendix B of this Agreement.

		1.112 “Total Compensation Amount” means CM’s price for the Services required by this Agreement.  The Total Compensation Amount is based on a Monthly Fee payable for CM for its performance of Construction Phase Services during the duration of the Proje...

		1.113 “Uniform Construction Code” or “Code” means the New Jersey Uniform Construction Code, as set forth in N.J.A.C. 5:23-1 et seq., including the International Building Code and all applicable Sub-codes, as amended from time to time.

		1.114 “Work” or “Design-Builder’s Work” means all work to be performed by the Design-Builder and its Subcontractors and suppliers, including providing all material, equipment, tools and labor, necessary to complete the construction of the Project, as ...

		1.115 “Work Product” means all written or electronic information and materials gathered, generated, prepared or supplied by CM or its Subconsultants in connection with CM’s performance of its obligations under this Agreement, as more specifically defi...



		2.0 RELATIONSHIP OF THE PARTIES and other entities

		2.1 The Authority and CM

		2.1.1 Relationship.   CM agrees and acknowledges that the Authority is relying upon, and shall be entitled to rely upon, CM’s performance of the Services required of by this Agreement and upon CM’s experience and expertise in the construction industry...

		2.1.2 Standard of Care.  CM covenants with the Authority to, at all times, furnish its Services, including, but not limited to, CM Deliverables and Work Product, in a manner fully consistent with the terms of this Agreement and the highest standards o...

		2.1.2.1 Further, and without limitation, CM shall perform its Services in:

		(a) an expeditious, efficient, economical and timely manner;

		(b) a manner consistent with the interests of the Authority, including, but not limited to, the Authority’s interest in a quality and economical Project and the Authority’s interest in the Design-Builder’s timely and fully compliant performance of its...

		(c) a manner such as to avoid undue hindrance, interference, disruption, interruption or delay to the Project’s completion or increased construction costs. CM agrees and acknowledges that the Authority is relying upon, and shall be entitled to rely up...

		2.1.2.2 CM represents and warrants to the Authority that:

		(a) CM is qualified to act as the CM on this Project and perform the Services required of CM under this Agreement;

		(b) CM has the capability and experience, including sufficient qualified and competent management and supervisory personnel, to efficiently and timely perform all of its Services called for under this Agreement;

		(c) CM shall, for the life of this Agreement, continuously furnish such sufficient qualified and competent management and supervisory personnel to perform CM’s Services hereunder;

		(d) CM is financially solvent and possesses sufficient working capital to timely, competently and efficiently complete its Services hereunder;

		(e) CM shall comply with all Applicable Laws in rendering its Services hereunder;

		(f)  CM assumes full and complete responsibility to the Authority for all acts, errors and omissions of its officers, directors, employees, Subcontractors, suppliers, and Subconsultants and all others, directly or indirectly, retained by CM or them in...

		(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be responsible for the supervision, coordination and proper performance of all Services to be provided by CM hereunder and shall have full authority to accept instructions, mak...

		(h) CM shall, for the life of this Agreement, furnish and provide sufficient qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection, management, and administration of the on-site conditions and day-to-day construction activities ...



		2.1.3 Authority’s Authorized Representative.  Unless expressly provided to the contrary elsewhere in this Agreement, CM shall, subject to the limitations provided herein, act as the Authority’s authorized representative with respect to the Constructio...

		2.1.4 Limitation of CM’s Authority. CM shall not have any authority to bind the Authority for the payment of any costs or expenses or grant time extension to the Design-Builder without the express, prior, written approval of the Authority. CM shall ha...

		2.1.5 Authority’s Approval or Disapproval of CM’s Services. The Authority shall, when well founded, have the right to reasonably disapprove, by written notice stating the reasons therefore, any portion or aspect of CM’s Services.  In the event that an...



		2.2 The Authority and the Design-Builder

		2.2.1 Design-Builder Relationship.  The Authority shall engage a Design-Builder to design and construct the Project.  Nothing in this Agreement shall be construed to mean that CM assumes any of the responsibilities or duties of the Design-Builder.  Th...





		3.0 THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES

		3.1 CM’s Services

		3.1.1 In general, and without limiting the scope of CM’s Project responsibilities as more specifically described elsewhere in this Agreement, CM shall, as the Authority’s Project administrator, consultant and adviser, furnish, on a daily, continuous, ...

		3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this Agreement, are not intended to restrict or diminish these general obligations of CM. CM is responsible for the quality, technical accuracy, and timely completion and deliv...

		3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM Deliverables and Work Product shall not be construed as, or argued by CM as constituting, a waiver, release or modification by the Authority of any of its rights and entitlements ...

		3.1.4 CM shall become familiar with the details of the Design-Build Contract Documents, which shall be incorporated herein by reference, to the extent that the Design-Build Contract Documents impact upon CM’s scope of Services hereunder.  To the exten...



		3.2 Performance as Directed.  At all times during the Term of this Agreement, including during the course of, and notwithstanding the existence of, any dispute, the CM shall perform as directed by the Authority, in a diligent manner and without delay,...

		3.3 Review of Project Description.  CM acknowledges that it has carefully and thoroughly reviewed the Design-Build Contract Documents to determine the requirements of the Project as such requirements may impact the Services to be provided by CM under ...

		3.4 Errors and Omissions.  CM shall, without additional compensation, promptly cure any errors, omissions, or other deficiencies in CM Deliverables.  Any costs, direct and indirect, reasonably incurred by the Authority to correct any errors or omissio...

		3.5 Materials and Systems Standards.  CM shall review and be familiar with the requirements of the Materials and Systems Standards.  CM shall review all Work of the Design-Builder on the Project for compliance with the Materials and Systems Standards.

		3.6 CM Staffing.  CM shall provide sufficient organization, personnel and management to carry out the requirements of this Agreement in an efficient, expeditious and economical manner consistent with the interests of the Authority, including the Autho...

		3.7 Key Team Members.  Absent the Authority’s written consent, CM shall utilize the Key Team Members, including the CM Contact, identified in its response to the Authority’s RFP and/or RFQ for this Project.  The Authority has the right to reject any s...

		3.8 Changes to Key Team Members.  The Authority may, at its option, review from time to time CM’s Key Team Members.  If, in the Authority’s reasonable opinion, changes to Key Team Members are necessary, the Authority shall so notify CM in writing and,...

		3.9 Design-Builder Deliverables.  CM is responsible for the coordination and timely delivery to the Authority of all Design-Builder Deliverables that are required by this Agreement or the Design Build Agreement to be coordinated or reviewed by CM for ...

		3.10 Performance of Subconsultants.  CM may hire a Subconsultant on this Project only with the prior, written consent of the Authority.  Further, no Subconsultant may retain a Subconsultant absent the prior, written approval of the Authority. No Subco...

		3.11 Professional Advice and Support.  CM shall advise and make timely, appropriate, suitable, accurate and proper recommendations to the Authority regarding, and facilitate resolution of, any issue that will have an impact on the cost, schedule, comp...

		3.12 Accounting Requirements.  For all Services rendered, including Contingent Additional Services, and Subconsultant coordination and administration for Contingent Additional Services, CM shall, in accordance with generally accepted accounting princi...

		3.13 Field Office Furniture, Supplies & Equipment.  Design-Builder will provide a field office, telephones and other temporary facilities as required by the Design-Build Contract Documents.  CM, at its sole expense, shall provide any additional office...

		3.14 Reproduction Costs.  CM shall reproduce all tangible CM Deliverables and Work Product, including, but not limited to, reports, logs, charts, schedules, submittal drawings, and similar items required to be produced by CM pursuant to this Agreement...

		3.15 Hazardous Materials.  If CM suspects, learns of or discovers the existence of previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the Project, CM shall, immediately and in writing, report its findings to the Authorit...

		3.16 Other Consultants and Contractors.  The Authority may, in its sole discretion, engage one or more construction consultant(s), contractors or other Professional Services Consultants during the construction process.  The services, duties, and respo...

		3.17 Permits and Fees.  CM shall timely assist the Authority in obtaining building permits and any special permits, except for permits required to be obtained directly by the Design-Builder.  If applicable, CM shall timely verify that the Authority ha...

		3.18 Errors and Omissions in the Construction Documents.  CM shall, in writing, promptly report to the Authority any errors, inconsistencies, defects or omissions that it discovers in the Construction Documents.



		4.0 Basic Services

		4.1 Design Phase Services (THIS SECTION INTENTIONALLY OMITTED)

		4.2 Submittal Services

		4.2.1 Commencement of Submittal Services.  The CM’s obligation to provide Submittal Services under this Agreement will commence upon the Authority’s issuance of a CM Notice to Proceed with Submittal Services. The commencement of such Submittal Service...

		4.2.2 Submittal Listing.  Upon commencement of Submittal Services, CM shall collaborate with and obtain from the Design-Builder and/or its Design Consultant a comprehensive listing, by the major divisions of the Construction Specification Institute (C...

		4.2.3 Submittal Schedule.  Separate from the Submittal Listing described above, the Design-Builder is obligated to prepare a proposed Submittal Schedule.  The CM shall review the proposed Design-Builder’s Submittal Schedule, which is due within thirty...

		4.2.4 Submittal Review. CM shall review all Submittals, including, but not limited to, shop drawings, test reports, samples and product data, for consistency and coordination with the Construction Documents and the Design-Build Information Package. CM...

		4.2.4.1 CM shall reject any Submittal that: 1) does not show a stamp or marking indicating that such Submittal has been reviewed and approved by the Design-Builder’s Design Consultant; 2) is incomplete, erroneous or unresponsive to prior comments from...

		4.2.4.2 For those Submittals not rejected by CM, CM shall, as part of its recommendation, provide written comments to the Authority regarding the Submittal and the Submittal’s effect, if any, on matters of cost, scheduling and time of construction and...

		4.2.4.3 CM shall transmit each Submittal, with CM’s recommendation and written comments, to the Authority for approval or rejection using the “CM/PMF Submittal Review and Recommendation Form” provided by NJSDA.

		4.2.4.4 The Design-Builder’s requests for “equal” substitutions shall also be accepted or rejected by CM within seven (7) days of receipt of any such request, unless a greater turnaround time is permitted under the Construction Documents.



		4.2.5 Submittal Log. CM shall receive, date stamp, catalogue and process all Submittals, and shall log each submittal into the Authority’s Primavera Expedition Database. CM shall prepare and maintain an updated Submittal Log to track the status of eac...

		4.2.6 Submittal Turnaround. CM shall manage this Submittal review process in order to achieve a fourteen (14) day turnaround time to return Submittals to the Design-Builder.  If a shorter turnaround time is required under the Design-Build Contract Doc...



		4.3 Construction Phase Services

		4.3.1 Commencement of CM’s Construction Phase Services.  The CM’s obligation to provide Basic Construction Phase Services under this Agreement will commence upon the Authority’s issuance of a CM Notice to Proceed With Construction Phase Services, whic...

		4.3.2 Commencement of Project’ Construction Phase.  The Construction Phase for this Project will commence with the Authority’s issuance to the Design-Builder of the Notice to Proceed with Construction Phase Services (“Construction NTP”).

		4.3.3 Administrative and Management Services.  At all times during the Project’s Construction Phase, CM shall maintain a continuous presence on the Project Site through the provision of experienced and qualified personnel to perform CM Services under ...

		4.3.4 Pre-Construction Conference.  In consultation with the Authority’s Project Manager, other Authority representatives, and Design Consultant, CM shall schedule and conduct a Pre-construction Conference with the Design-Builder after the Design-Buil...

		4.3.5 Quality Assurance/Quality Control (“QA/QC”) Program.  CM shall review the Design-Builder’s Quality Assurance/Quality Control Program, recommend, in writing, its approval or rejection to the Authority, and monitor Design-Builder’s compliance with...

		4.3.6 Compliance with Legal Requirements.  CM shall monitor the Design-Builder for compliance with Legal Requirements, as required for the construction of the Project, specifically including, but not limited to, the requirements of the New Jersey Unif...

		4.3.7 Permits, Bonds and Insurance.  CM shall verify that the required permits, bonds, and insurance have been obtained and paid for by the Design-Builder.  Such CM verification shall not relieve the Design-Builder of its responsibility to fully compl...

		4.3.8 Daily On-Site Management and Construction Phase Communication Procedures.  CM shall provide and maintain a management team on the Project Site to provide continuous daily Design-Build Contract administration and oversight, and shall provide such...

		4.3.9 Progress Meetings.  CM shall schedule and administer weekly construction Progress Meetings throughout the progress of the Work in accordance with Specification Section 01220 “Project Meetings,” as amended or superseded by the Design-Build Contra...

		4.3.10 Construction Schedule Review.

		4.3.10.1 Milestone Schedule. The Design-Builder shall submit a Milestone schedule for execution of the Services and Work to CM for review and acceptance by the Authority.  CM shall review the Milestone Schedule and provide comment to the Authority, in...

		4.3.10.2 Proposed Project Schedule, Price Breakdown and Cost Requisition List.

		a) The Design-Builder shall submit to the CM a detailed Schedule for execution of the Services and Work in CPM format, per the terms of the Design-Build Contract Documents and compatible with the Authority’s Primavera Expedition database.

		b) Along with the proposed Schedule, the Design-Builder shall also submit to CM a breakdown of its total Contract Price with dollar values assigned to each individual type of service and/or Work activity in the Schedule, coded with reference to the ap...

		c) The Design-Builder will also furnish the CM and Authority with a computer-generated cost requisition listing, which will provide a separate tabulation of each activity shown on the CPM schedule in order of bid item, trade responsibility code or sim...



		4.3.10.3 CM’s Review of Proposed Schedule and Associated Documents. Within fourteen (14) days of receipt, CM shall analyze the Design-Builder’s proposed Schedule, Price Breakdown and Cost Requisition Listing (collectively, the “Proposed Schedule and A...

		4.3.10.4 Schedule Updates. The Design-Builder shall submit Project Schedule Updates to the CM on the 10th day of each month. CM, within five (5) Days of its receipt of such Project Schedule Updates, shall review them to ensure strict compliance with t...



		4.3.11 Labor Relations.  CM shall monitor overall labor relations and, if applicable, execute and administer the Authority’s Project Labor Agreement (PLA), and ensure that the requirements of the PLA are fully met.  CM shall coordinate and chair an in...

		4.3.12 Approvals by Regulatory Agencies.  CM shall monitor transmittal of documents to regulatory agencies for review and shall promptly advise the Authority, in writing, of potential problems and suggest solutions regarding completion of such reviews.

		4.3.13 CM Review of Affirmative Action Plan.  The CM shall review the Affirmative Action Plan prepared by the Design Builder, and shall provide comments to the Authority within four (4) days of receipt of the proposed Affirmative Action Plan.

		4.3.14 Review of Site-Utilization/Logistics/Staging Plan.  CM shall review the proposed Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for the entire Project site in which the Design-Builder identifies the Site areas available to: a...



		4.4 Cost Monitoring and Schedule of Values

		4.4.1 For the Term of the Project, CM shall review and advise the Authority as to the validity of the Design-Builder’s proposed Schedule of Values and the actual costs of construction.

		4.4.2 The Design-Builder shall prepare a Schedule of Values in accordance with the requirements of the Design-Build Contract Documents.  The Design-Builder’s Schedule of Values shall constitute an itemized list prepared by the Design-Builder that esta...

		4.4.3 Within five (5) days of Design-Builder’s submission of a proposed Schedule of Values, CM shall review the proposed Schedule of Values and provide comments and recommendations to the Authority for acceptance or rejection of the Schedule of Values...

		4.4.4 As part of its Monthly Report required by Section 4.7.5(2) of this Agreement, CM shall provide a construction cost summary with timely information as to the anticipated total cost of the Project, including changes to the Work.

		4.4.5 CM shall notify the Authority, in writing, whenever the actual or projected construction costs may exceed the CCE and shall endeavor to timely provide cost reduction recommendations, corrective alternatives or adjustments to remedy the situation.



		4.5 Design-Builder Compliance Services. CM shall provide compliance management services, which shall include, but not be limited to, monitoring and reporting to the Authority, in writing, on the Design-Builder’s compliance with the following programs:

		4.5.1 Affirmative Action Program.  CM shall review and monitor the Design-Builder’s compliance with the requirements of the Authority’s Affirmative Action Program.  CM shall report, in writing, to the Authority any failure by the Design-Builder to mee...

		4.5.2 Prevailing Wage Act.  CM shall monitor the Design-Builder’s compliance with the State Prevailing Wage Act and promptly report in writing to the Authority any failure of the Design-Builder or any of its Subcontractors to meet the requirements of ...

		4.5.3 Safety Plan.  CM shall receive and review Design-Builder’s Safety Plan for consistency with the Authority’s requirements and policies based upon, but not limited to, the latest version of the Authority’s Safety Manual and all governmental safety...

		4.5.4 Security Plan.  CM shall receive and review Design-Builder’s Security Plan for consistency with the Authority’s requirements and policies and the Design-Build Contract Documents.  CM shall, within ten (10) Days of its receipt, recommend to the A...

		4.5.5 Design-Builder Photos.  CM shall ensure that within forty-eight (48) hours of the issuance of the Notice to Proceed to the Design-Builder or such different time period as may be set forth in the Design-Build Contract Documents, the Design-Builde...

		4.5.6 Design-Builder Videos. CM shall ensure that within five (5) Days of receiving a Certificate of Substantial Completion, the Design-Builder shall make a video recording, in DVD format, of the Project, which shall be submitted to the CM within ten ...



		4.6 Progress Payments

		4.6.1 Design-Builder Progress Payments.  CM shall meet with the Design-Builder on or about the 25th of each month to review the Design-Builder’s Invoice pencil copy and determine whether the amount requested accurately reflects the progress of the Des...

		4.6.2 Certificate of Payment. CM’s approval and CM’s representative’s execution of the invoice approval shall constitute a representation to the Authority, based on CM’s determinations at the Site and on data comprising the Design-Builder’s Invoice, t...



		4.7 Document Control and Information Management

		4.7.1 Management Information Systems. CM shall be required to input all Project data daily into the Authority’s Primavera Expedition Database and provide the Authority with the data in an electronic format, upon written request.  Such data shall inclu...

		4.7.2 Job Records and Documentation. CM shall establish and maintain all Construction Phase records and technical documentation, consistent with the Authority’s file documentation system.  Such records or technical documentation may include, but are n...

		4.7.3 Project Directories.  CM shall produce and issue “Project Directories,” which shall consist of all information, including, but not limited to, names, company affiliations, business address, e-mail addresses, telephone and fax numbers (land line ...

		4.7.4 Requests for Information (RFI).  For RFI’s that occur during the Construction Phase, within forty-eight (48) hours from receipt of an RFI from the Design-Builder, CM shall input each RFI into the Authority’s Primavera Expedition Database and dis...

		4.7.5 CM’s Daily Logs and CM’s Monthly Reports.  In addition to the documentation requirements described in other Sections of this Agreement, CM shall develop the following accurate and detailed written records of the progress of the Project during th...

		1) CM’s Daily Log.  CM shall prepare a Daily Log in the Authority’s Primavera Expedition Database.  Specifically, the Daily Log shall include:

		a. the Work accomplished each day;

		b. the identity and adequacy of the Design-Builder’s and any Subcontractor’s personnel and equipment on Site each day, including identifying specific building areas upon which the Work was performed and the specific trade related activity performed;

		c. the availability of necessary materials and supplies each day;

		d. the weather conditions for each day;

		e. any problems encountered each day, including, but not limited to, those which could result in Project delay or increased Project cost;

		f. any equipment failures or breakdowns;

		g. any jobsite accidents or injuries;

		h. any safety issues;

		i. any observations that would indicate that the Design-Builder’s Work is noncompliant; and

		j. any other similar relevant data as the Authority may expressly require in writing.

		2) CM’s Monthly Report.  CM shall provide to the Authority a written Monthly Report, submitting three (3) hard copies and one electronic copy, using the Authority’s Primavera Expedition Database where appropriate.  Such Monthly Report shall be submitt...

		a. a construction cost summary report;

		b. the Design-Builder’s monthly Construction Schedule Update;

		c. a detailed narrative describing Project progress, any current issues, critical activities, adequacy of the Work, site manpower of the Design-Builder, percentage of Work completed, etc.;

		d. an updated CM Submittal Log;

		e. an updated CM RFI Log;

		f. an updated CM Change Order Log;

		g. current Change Order Report;

		h. any Construction Milestone changes;

		i. a minimum of twelve (12) digital photographs taken by the Design-Builder at locations designated by the CM, and associated electronic files indicating Project status; and

		j. a detailed narrative describing the status of the Design-Builder’s compliance with applicable Affirmative Action, Safety and Security Plan obligations, as well as State Prevailing Wage requirements.

		Each Monthly Report shall include current and potential problems deemed of sufficient importance by CM to require special Authority monitoring or action during the forthcoming month and a recommended course of action to achieve resolution of each of t...





		4.8 Tracking and Monitoring Changes to the Design-Build Contract

		4.8.1 Coordination of Revisions to the Construction Contract.  CM shall review and, in writing, comment upon and provide recommendations to the Authority concerning any proposed revisions or changes to the Design-Build Contract Documents.

		4.8.2 Contract Change Requests Initiated by the Design-Builder.  CM shall receive, log, track and monitor all Contract Change Requests (CCRs) initiated by the Design-Builder.  CM shall review each CCR for timeliness, validity, reasonableness and impac...

		4.8.3 Change Orders.  At the Authority’s written direction, CM shall prepare and issue to the Design-Builder appropriate Change Order documents.  CM shall provide to the Design-Builder copies of all approved Change Orders.  CM shall track the progress...

		4.8.4 Authority-Initiated Changes.  CM shall promptly prepare all CCDs and Proposal Requests initiated by the Authority and provide them to the Design-Builder for a timely response. In response to any such Authority-initiated CCD or Proposal Request, ...

		4.8.5 Differing Site Conditions.  Whenever the Design-Builder timely notifies CM that a differing site condition, as defined in the Design-Build Contract Documents, has allegedly been encountered at or contiguous to the Project Site, CM shall promptly...

		4.8.6 Change Order Reports.  During the Construction Phase, CM shall monthly prepare and distribute Change Order Reports.  The Report shall list all approved Change Orders by number, a brief description of the Change Order Work, the cost established i...



		4.9 Design-Builder’s Claims.  During the term of the CM Agreement, CM shall track and coordinate all Design-Builder Claims, and the review and investigation thereof.  With respect to any such Claim, CM shall assist the Authority in gathering and/or pr...

		4.10 FFTE Coordination Services

		4.10.1 Coordination of IT Systems and Other professional Consultants.  CM shall oversee, coordinate the work of, and cooperate with the IT Systems Integrator and any other Professional Services Consultant(s) engaged to install and provide information ...

		4.10.2 Coordination of Furniture, Fixtures, Technology and Equipment Vendors and Installation.  CM shall cooperate with the Authority’s Furniture, Fixtures, Technology and Equipment staff (“FFTE Staff”) and oversee and coordinate the work of any furni...

		4.10.3 CM FFTE Coordinator.  CM shall designate an employee to serve as a coordinator (“CM FFTE Coordinator”) for the delivery, receipt and installation of those items of furniture, fixtures, technology and equipment (“FFTE”) procured directly by the ...

		4.10.4 Authority’s FFTE Receiving Software.  CM shall, as directed by the Authority, become familiar with and utilize the electronic software or database selected by the Authority and used by the Authority’s FFTE Staff to assist in the ordering, proce...

		4.10.5 Submission of Form 170 and 170T.  Ten months prior to the anticipated date for Substantial Completion, the CM FFTE Coordinator shall prepare for submission NJSDA Forms 170 and 170IT, which forms are available on the Authority’s website.  The CM...

		4.10.6 Receipt of Purchase Orders.  Approximately two months prior to the anticipated date for Substantial Completion, as noted by the CM FFTE Coordinator in the Forms 170 and 170IT, the CM FFTE Coordinator shall receive from the Authority’s FFTE Depa...

		4.10.7 Creation of FFTE Binder.  The CM FFTE Coordinator shall organize the copies of purchase orders received from the Authority, along with all corresponding attachments, into a binder for the Project (the “FFTE Binder”) which FFTE Binder shall orga...

		4.10.8 Correspondence with Vendors.  Upon receipt of purchase orders from the Authority’s FFTE Staff, the CM FFTE Coordinator shall become responsible for corresponding with the vendors holding such purchase orders (the “FFTE Vendors”), in order to co...

		4.10.9 Coordination of Schedule.  The CM FFTE Coordinator shall be responsible for coordinating the Project Schedule with the FFTE delivery dates received from the Authority’s FFTE Staff.  To that end, the CM FFTE Coordinator shall inform the FFTE Ven...

		4.10.10 Timely Delivery.  The Authority’s Managing Program Officer and CM FFTE Coordinator, along with the FFTE Contact, shall strive to ensure timely delivery of the FFTE to the project site.  However, it is also critical to ensure that FFTE is not d...

		4.10.11 Confirmation of Readiness and Elevator Availability.  Two weeks prior to the anticipated date of substantial completion, the CM FFTE Coordinator shall provide the FFTE Contact with a confirmation that all rooms are cleaned, free of debris and ...

		4.10.12 Delays in Readiness.  Five days prior to expected delivery, the CM FFTE Coordinator shall contact and confirm site readiness with each FFTE Vendor.  If site readiness or accessibility is delayed, the CM FFTE Coordinator must immediately inform...

		4.10.13 CM’s Obligations on Delivery.  On the day of the delivery, the CM FFTE Coordinator will receive all FFTE, confirming delivery against the FFTE purchase orders, and making any appropriate submissions or entries utilizing the Authority’s FFTE Re...

		4.10.14 Placement of Items and Room Conversion Chart.  While the delivery is in progress the CM FFTE Coordinator shall supervise the placement of furniture to the correct location as stated on the purchase order.  If room numbers for the Project chang...

		4.10.15 Spotted Delivery.  All FFTE Items will be procured for “spotted delivery,” meaning that the FFTE Vendors will be responsible for delivery, assembly and installation of the FFTE, as well as placement of the FFTE as per the Project drawings, and...

		4.10.16 Delivery Documentation in FFTE Binder.  Upon completion of FFTE deliveries, the CM FFTE Coordinator shall fax a copy of the delivery documents, along with a completed NJSDA FFTE Delivery Transmittal Form to the Authority’s Project Manager and ...



		4.11 Inspections

		4.11.1 Monitoring of Code Inspections.  CM shall monitor the Design-Builder’s scheduling of code inspections to ensure that the Work fully complies with all applicable codes, rules, standards, regulations, laws and the Design-Build Contract Documents....

		4.11.2 Tracking of Inspection Report Items.  CM shall track and enter into the Authority’s Primavera Expedition Database the dates of all code inspections, including special inspections, as well as any Inspection Reports documenting the results of suc...

		4.11.3 Procurement and Engagement of Special Inspectors.  CM shall be responsible for developing procurement documents for engagement of certified special inspectors to perform Special Inspections Services pursuant to the New Jersey Uniform Constructi...

		4.11.4 Coordination and Scheduling of Special Inspections.  CM shall be responsible to coordinate, schedule and monitor any Special Inspections required by the New Jersey Uniform Construction Code and Chapter 17 of the building subcode, such as concre...

		4.11.5 Quality Control General Inspections.  CM shall review daily all work-in-progress for general compliance with the Design-Build Contract Documents and to guard the Authority against any defects.  CM shall notify the Authority, in writing, of any ...

		4.11.6 Correction of Nonconforming Work.  CM shall, in writing, require timely correction by the Design-Builder of nonconforming Design-Builder Work and shall advise the Authority, in writing, as to whether such corrective action has been taken and wh...

		4.11.7 Limitations on CM Authority.  CM is not authorized to change, revoke, alter, enlarge, relax or release any requirements of the Design-Build Contract Documents or to approve or accept any portion of the Work not fully and strictly conforming to ...

		4.11.8 Substantial Completion, Punchlist and Correction of Defective Work.  The CM, with input from the Authority, shall determine the date that the Design-Builder achieves Substantial Completion for the Project.  Once the Design-Builder believes it h...

		4.11.9 Final Inspection and Final Completion.  CM, with input and assistance from the Authority, shall determine the date of Final Completion of the Project.  The Authority, CM and the Project School District, shall issue a Certificate of Final Comple...



		4.12 Close-Out Services

		4.12.1 Start-Up Testing and Training.  CM shall prepare and issue a written start-up and occupancy plan for the Project (“Start-up Plan”) and shall submit such plan to the Authority for approval.  The Start-up Plan shall include, but not be limited to...

		4.12.2 As-Built Drawings.  CM shall monitor the Design-Builder’s timely preparation and updating of “as-built” drawings.  CM shall be responsible for verifying that the Design-Builder has adequately prepared a Site survey consistent with the Authority...

		4.12.3 Operation and Maintenance Materials.  CM shall obtain from the Design-Builder operation and maintenance manuals, warranties and guarantees for materials and equipment installed in the Project. CM shall deliver this information to the Authority ...

		4.12.4 Project Close-out Submission Checklist.  CM shall create a Project close-out submission checklist.  CM shall assist the Authority in obtaining all required documentation, certifications and other deliverables required of the Design-Builder to a...

		4.12.5 Insurance Transfer.  Prior to Final Completion, CM shall assist, and/or coordinate with the Authority’s Risk Management Unit, in transferring the Project from the Authority’s builder’s risk insurance policy to the Project School District’s insu...

		4.12.6 Final Payments.  Once the Authority has issued a Certificate of Final Completion for the Project, CM shall review the final Design-Builder’s Invoice and either approve it or return it to the Design-Builder for appropriate corrections.  Upon rec...

		4.12.7 Performance Evaluations.  CM shall assist the Authority in preparing written evaluations of the Design-Builder’s performance consistent with the Authority’s Performance Evaluation Policy and Procedure, which will be made available to CM upon it...

		4.12.8 Warranty Issues.  CM shall assist in the resolution of all warranty issues identified before expiration of the Design-Builder’s warranty period.  The provisions of this section shall survive the expiration or termination of this Agreement.

		4.12.9 Warranty Inspection.  Approximately eleven (11) months after Substantial Completion of the Project, CM shall conduct, in conjunction with the Authority, a warranty inspection at the Project Site and the Design-Builder’s Work.  CM shall thereaft...



		4.13 Testing and Inspection Services

		4.13.1 From time to time, and as requested or directed by the Authority, CM shall be responsible for procuring and coordinating technical inspection and testing services for the Project.  Such technical inspection and testing services as may be necess...

		4.13.2 CM shall, as needed, and upon prior written authorization from the Authority, engage duly qualified Professional Services Consultants necessary to provide the code-related or construction-phase technical inspection and testing required by this ...

		4.13.3 When procuring testing and technical inspection services for the Project that constitute Allowance Services or Additional Services, the Authority may require that the CM solicit fee proposals from three qualified testing and inspection firms an...

		4.13.4 If an Allowance Amount has been established for some or all Testing and Inspection Services, then for those Testing and Inspection Services that are considered Allowance Services, and compensated through an Allowance Amount, the CM must comply ...

		4.13.5 CM shall direct, oversee and coordinate with the Professional Services Consultants providing testing and technical inspection services.  The CM shall receive a copy of all inspection and testing reports from such Professional Services Consultan...

		4.13.6 CM shall require that, and monitor to ensure that, all testing and technical inspection by the Professional Services Consultants engaged by the CM conforms to the Testing Laboratory Requirements of Section 4.14.



		4.14 Testing Laboratory Requirements

		4.14.1 All testing laboratories engaged or utilized for testing and inspection services shall:

		1) Meet the “Recommended Requirements for Independent Laboratory Qualification’” published by the American Council of Laboratories;

		2) Meet basic requirements of ASTM E 329, “Standards of Recommended Practices for Inspection and Testing Agencies for Concrete and Steel as Used in Construction;

		3) Be authorized to operate in the State of New Jersey; and

		4) Calibrate all testing equipment at reasonable intervals by devices of accuracy traceable to the National Institute of Standards and Technology (NIST) or the accepted value of natural physical conditions.



		4.14.2 Testing laboratories are not authorized to:

		1) Release, revoke, alter or enlarge on requirements of the Agreement or the Contract for Construction;

		2) Approve or accept any portion of the Design-Builder’s Work; or

		3) Perform any duties of the Design-Builder.



		4.14.3 The CM shall require that Testing laboratories and Technical Inspection Firms engaged to provide testing and inspection services for the Project shall:

		1) Cooperate with the CM and Design-Builder and provide qualified personnel after due notice;

		2) Perform specified inspections, sampling and testing of materials and methods of construction;

		3) Comply with the specifications of the Contract for Construction;

		4) Ascertain compliance of materials with requirements of contract documents;

		5) Furnish the CM with written evaluation of proposed concrete design mixes, and other materials, submitted by contractor for evaluation;

		6) Notify the CM and Design-Builder immediately of observed work or materials which fail to meet the requirements of contract documents;

		7) Perform additional tests as required by the CM or NJSDA; and

		8) Promptly submit a written report of each test and inspection to the CM and the Design-Builder and to other entities as designated by the CM.



		4.14.4 Each written report of a test or inspection shall include:

		1) Date issued;

		2) Project title and number;

		3) Testing Laboratory name;

		4) Name and signature of laboratory inspector;

		5) Date and time of sampling or inspection;

		6) Record of temperature and weather conditions;

		7) Date of tests;

		8) Identification of items or products tested and relevant specification sections governing such items or products;

		9) Location within the Project where sample was collected;

		10) Type of inspection;

		11) Results of tests  and evaluation of test results with respect to compliance with contract documents; and

		12) Interpretation of test reports, when requested by the Authority or the CM.





		4.15 Allowance Services

		4.15.1 If so indicated in the RFP, CM’s Total Compensation Amount may include a designated amount or amounts set aside for certain specified Allowance Services, which Services may include, but are not limited to, code-related testing and inspection, c...

		4.15.2 Such Allowance Services do not represent a change in the CM’s Scope of Work, or constitute Contingent Additional Services.  Allowance Services shall be invoiced against the designated Allowance Amounts described in the RFP.

		4.15.3 Funds allocated as Allowance Amounts are to be utilized by the CM only as directed and approved by the Authority.  The CM shall obtain the NJSDA’s written approval on the appropriately executed Allowance Authorization form before performing any...

		4.15.4 For each request to utilize an Allowance, the CM shall submit to the Authority detailed backup documentation describing the proposed Allowance Services and an itemization and/or justification of the proposed costs to perform the Allowance Servi...

		4.15.5 The Authority may request as part of the justification for the proposed costs of Allowance Services that the CM prepare bid documents and solicit at least three (3) competitive proposals for the Allowance Services based on the defined scope of ...

		4.15.6 In its written authorization to perform the Allowance services, the Authority may, in its sole discretion, elect to have the Allowance services performed and invoiced on a lump sum, monitored time and materials, or other basis for compensation.

		4.15.7 Upon the CM’s receipt of written authorization to perform the Allowance Services, approved and executed by the Authority, the CM shall proceed to perform or provide the described Allowance Services.  The CM shall be responsible for the oversigh...

		4.15.8 If, upon completion of the Project, or upon completion of the CM’s Basic Services, or at such other time as may be appropriate, an unused Allowance fund balance remains in an Allowance category, the CM shall credit the Authority in the amount o...

		4.15.9 If the amount or cost of Allowance Services exceeds the Allowance amount for such category of Allowance Services, then the Authority may adjust the Allowance Amount and/or the Total Compensation Amount in accordance with the Operating Authority...





		5.0     Contingent Additional services

		5.1 Nonexclusive list.  If requested by the Authority, CM shall provide the following Contingent Additional Services.  Certain Contingent Additional Services may be expressly identified at time of contract execution as required base scope along with t...

		5.1.1 Repairing, replacing, correcting or completing defective or incomplete Work of the Design-Builder;

		5.1.2 Providing services to verify the accuracy of drawings or other information furnished by the Authority;

		5.1.3 Providing consultation concerning replacement of the Design-Builder’s Work damaged by fire or other cause during construction, except where the CM may be held responsible for such damage, and furnishing services required in connection with the r...

		5.1.4 Providing services made necessary by the termination or default of the Design Consultant or the Design-Builder;

		5.1.5 Providing technical inspection and testing for the Project.  If so requested, CM shall, as needed, engage duly qualified Professional Services Consultants to provide the technical inspection and testing required by the Design-Build Contract Docu...

		5.1.6 If so requested, CM shall, as needed, engage duly qualified Professional Services Consultants to provide the Commissioning Authority (CxA) Services during the Construction Phase as required by the Design-Build Contract Documents or other require...

		5.1.7 Providing services relating to analysis of Design-Builder Claims.  If so requested, CM shall, in conjunction with the Authority and the Design Consultant, prepare a written analysis of Design-Builder Claims of a strictly advisory nature, and sha...

		5.1.8 Providing services relating to mediation and litigation activities.  If so requested, CM shall, as needed, assist and cooperate with the Authority in dealing with all Claims against the Authority and shall attend any public or private hearing, m...





		6.0 No Entitlement to Additional Compensation for Construction DURATION in Excess of THAT Anticipated; Entitlement to Monthly Fee Based on Actual Duration of Construction.

		6.1 Indefinite Duration. The Term of this Agreement is Indefinite in duration, due to the indefinite nature of the construction period for the Project.  Except in the event of a delay caused by CM (in which case CM shall not be entitled to the Monthly...

		6.2 Monthly Fee is Sole Compensation. The Authority shall not be liable to CM for any damages or additional compensation as a result of delay, whether caused by the Authority or any other person or entity.

		6.3 No Entitlement to Lump Sum; No Compensation for Unused Months. The anticipated construction duration specified in the RFP and Section 9.2.2.2 (“Anticipated Duration of Construction”) herein does not entitle CM to a lump sum compensation for its Co...



		7.0 Amendments to this Agreement

		7.1 General.  The Authority, without invalidating this Agreement, may direct changes in CM’s Basic Services, including the performance of Contingent Additional Services.  Any change to this Agreement shall be made by written Amendment executed by CM a...

		7.2 Changes in CM’s Basic Services and Compensation.  In the event that the Authority directs a change to CM’s Basic Services in writing, CM shall promptly notify the Authority as to whether the change increases or decreases CM’s entitlement to compen...

		7.3 Adjustment to Compensation.  If the scope of CM’s Basic Services is changed due to no fault of CM, CM’s compensation may be modified, subject to any express limitations set forth elsewhere in this Agreement, including Section 6.0, “No Additional C...

		7.4 Authorization.  Changes in CM’s Basic Services and entitlement to additional compensation shall be made solely by a written Amendment to this Agreement executed by the Authority and CM.  The Amendment shall be executed by the Authority and CM prio...



		8.0 COMPENSATION

		8.1 Total Compensation Amount

		8.1.1 Components of Total Compensation Amount.  CM shall be compensated for its Basic Services, and any Contingent Additional Services identified by the Authority in Appendix A (Supplementary Conditions), on the basis of a Total Compensation Amount de...

		8.1.2 Monthly Fee.  CM’s compensation for the Basic Services shall be limited to the Monthly Fee specified in CM’s Price Proposal and memorialized in Appendix C hereto.  The Monthly Fee shall not cover Allowance Services compensated by specified Allow...

		8.1.3 Costs Included Within Monthly Fee.  The Monthly Fee is intended to compensate the CM on a monthly basis for the services required to fulfill the contract for the duration of the Construction Phase of the engagement, including all profit, overhea...

		8.1.4 Entitlement to Monthly Fee.  CM shall be entitled to the specified monthly fee for the performance of the specified Basic Services for the Project for every full month of the construction duration of such Project until Substantial Completion. CM...

		8.1.5 Compensation for Submittal Review Services.  CM’s sole compensation for the performance of Submittal Review Services shall be the Submittal Review Amount specified in the Price Proposal and the Compensation Section, which Submittal Review Amount...

		8.1.6 Compensation for Procurement of Special Inspectors.  CM’s sole compensation for the procurement and engagement of Special Inspectors shall be the Procurement of Special Inspectors Amount specified in the Price Proposal and the Compensation Secti...

		8.1.7 Compensation for FFTE Services.  CM’s sole compensation for the performance of FFTE Services shall be the FFTE Amount specified in the Price Proposal and the Compensation Section, which FFTE Amount shall be payable to CM on a percentage-complete...

		8.1.8 Compensation for Close-Out Services.  CM’s sole compensation for the performance of Close-Out Services shall be the Close-Out Amount specified in the Price Proposal and the Compensation Section.  The Close-Out Amount shall compensate CM for all ...



		8.2 General Provisions Regarding Compensation

		8.2.1 The cost of all direct expenses to be incurred shall be included in the Monthly Fee.

		8.2.2 Acceptance or approval of, or payment for, any of the Services performed by CM under this Agreement shall not constitute a release or waiver of any Claim the Authority has or may have against CM or any CM Subconsultants, including, but not limit...

		8.2.3 All payments by the Authority for Services under this Agreement will be made only to CM.  CM is solely responsible for payments due to any of its Subconsultants.

		8.2.4 Unless otherwise expressly set forth in writing by the Authority, CM’s prices for Basic Services as set forth in the Total Compensation Amount as provided in the Price Proposal included as Appendix C hereto, shall be binding on CM and not subjec...

		8.2.5 The Authority assumes no responsibility and no liability for costs incurred by CM prior to execution of this Agreement and thereafter unless explicitly set forth in this Agreement or a written amendment hereto signed by the Authority.



		8.3 CM Schedule of Values for Specified Sum Services

		8.3.1 If the Total Compensation Amount includes any specified sum compensation for a defined scope of work (“Specified Sum Services”) including, but not limited to, Submittal Services, Procurement of Special Inspectors, FFTE Services and/or Close-Out ...

		8.3.2 Within five (5) days of CM’s submission of a proposed CM Schedule of Values, the Authority shall review the proposed CM Schedule of Values and either accept or reject the proposed CM Schedule of Values.  If accepted by the Authority, this CM Sch...



		8.4 Compensation for Contingent Additional Services

		8.4.1 As noted in Section 5.0 herein, specific Contingent Additional Services may be expressly identified at time of contract execution and included in the scope of work included in this engagement, and compensated by the Monthly Fee.  If not so ident...

		8.4.2 In the event that the Authority expressly authorizes, through a properly-executed Amendment, the performance by CM of Contingent Additional Services, such Contingent Additional Services beyond the Basic Services will be compensated as follows:

		8.4.3 Compensation for Contingent Additional Services performed by CM shall be determined, in the sole discretion of the Authority, as either a negotiated lump sum for specific Contingent Additional Services, or based on actual costs as calculated and...

		8.4.4 If not subject to a negotiated lump-sum fee, compensation to CM for labor costs relating to Contingent Additional Services performed by CM staff will be capped at 1.9 times actual salary (exclusive of customary payroll benefits and burdens) of K...

		8.4.5 The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members is intended to compensate the CM for all indirect costs relating to Contingent Additional Services performed by CM’s staff, including but not limited to the following: p...

		8.4.6 If not subject to a negotiated lump-sum fee, compensation for CM’s coordination and administration of Contingent Additional Services performed by Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.  No additional hourly ...

		8.4.7 CM shall include the cost of Contingent Additional Services in its monthly invoice.  Each CM invoice shall separately identify the amount requested for Contingent Additional Services.

		8.4.8 The Authority shall have the right to challenge the reasonableness of the time expended for performance of Contingent Additional Services as claimed by the CM or any CM Subconsultants.



		8.5 Invoices

		8.5.1 On the fifth business day of each month, CM shall submit to the Authority an invoice, in a form reasonably acceptable to the Authority and signed by CM, requesting payment of the Monthly Fee, as well as payment for that percentage of any Specifi...

		1) the Authority’s contract number and the name of the Project;

		2) all data supporting the amounts requested and any other documentation reasonably requested by the Authority;

		3) A certification that all payments due to CM’s subconsultants have been made from prior paid Invoices and that all Applicable Laws have been complied with;

		4) If CM is withholding payment from any subconsultant or supplier, a certification by the CM that a valid basis exists under the terms of the subconsultant’s or supplier’s contract to withhold payment, and a copy of the contract for the subconsultant...

		5) identification of anticipated and/or unresolved CM Claims which CM intends to pursue.



		8.5.2 Invoices submitted by the CM to the Authority shall be processed and paid only after the Authority reviews and determines that the Services for which payment is sought have been completed at the time and in the manner specified in this Agreement...

		8.5.3 Payments and payment withholdings will conform to the applicable requirements of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment shall be due within thirty (30) days of the billing date, assuming that CM’s invoice was timely and oth...

		8.5.4 Each invoice signed by CM and submitted to the Authority for payment shall be a representation by CM that the services for which payment is sought were, in all respects, fully compliant with CM’s obligations hereunder and all payments due its Su...

		8.5.5 The CM shall receive payment from the Authority by one of the following electronic payment methods: (1) the Automated Clearing House (“ACH”) payment system, or (2) wire transfer.  Any fees or costs associated with the use of either of the listed...

		8.5.6 In the case of a dispute between the Authority and CM as to whether an amount is owed for certain CM Services, or as to whether an amount has been reasonably withheld by the Authority or offset by Claims by the Authority against CM, the Authorit...

		8.5.7 In the event CM improperly fails to pay its Subconsultants in a timely manner and in accordance with the requirements of N.J.S.A. 2A:30A-2 and the Authority is in full compliance with its obligations regarding timely payment of sums due CM, the ...

		8.5.8 If CM submits any false or fraudulent Invoice to the Authority for payment, CM shall be held liable and subject to all penalties and damages under New Jersey’s False Claims Act, N.J.S.A. 2A:32C-1, et seq.



		8.6 Withholding of Payment

		8.6.1 If the Authority reasonably determines that any Services provided by CM for which payment is requested are incomplete or non-compliant, or if the Authority reasonably determines that the CM Deliverables and Work Product have not been delivered a...

		8.6.2 The Authority’s withholding of any sums pursuant to this Section shall not be construed as, or constitute in any manner, a waiver by the Authority of CM’s obligation to timely furnish fully compliant Services, including, but not limited to, CM D...

		8.6.3 In addition to any other right to withhold payments under this Agreement or Applicable Laws, the Authority shall have the right to withhold from payments due CM such sums as necessary to protect the Authority against any loss or damage or liabil...





		9.0 CM COMMENCEMENT DATE AND TERM

		9.1 CM Commencement Date

		9.1.1 The date for CM’s commencement of Basic Services (or a specified portion thereof) shall be the date set forth in the initial CM Notice to Proceed issued by the Authority for some portion of the CM’s Basic Services.



		9.2 Term of Agreement

		9.2.1 The Term of this Agreement shall be from the Effective Date and shall extend until all obligations of the CM to deliver Services pursuant to this Agreement have been fully performed to the satisfaction of the Authority, unless sooner terminated ...

		9.2.2 The Term of this Agreement is indefinite, and is dependent upon the actual length of the construction duration of the Project, and the time needed for CM to complete Close-Out Services.

		1) Construction Phase is Indefinite.  This Agreement contemplates that the CM will provide Construction Administration Services and other Basic Services during the Construction Phase of the Project, which Phase commences on or about the time of the Au...

		2) Anticipated Duration of Construction.  At the time of advertisement of this procurement, the Construction Phase for the Project is currently anticipated as a twenty-four month duration, but the actual construction duration may be longer or shorter,...

		3) Close-Out Services.  Notwithstanding the foregoing, CM’s engagement also includes an unspecified duration for the performance of Project Close-Out tasks (“Close-Out Services”), the timing and length of which close-out period shall be dependent upon...

		4) Procurement of Special Inspectors.  CM’s engagement also includes services relating to the procurement of Special Inspectors, the performance of which may precede the performance of Construction Administration Services, or which may be performed si...

		5) Submittal Review Services.  Additionally, CM’s engagement also includes Submittal Review services, the performance of which may precede the performance of Construction Administration Services, or which may be performed simultaneously with the Const...







		10.0 GENERAL COVENANTS

		10.1 Insurance

		10.1.1 Introductory Statement.  This Agreement recognizes that the Authority has implemented a School Facilities Projects Owner Controlled Insurance Program (“OCIP”) in accordance with N.J.S.A. 18A:7G-44.  This OCIP provides certain types of insurance...

		10.1.2 This Agreement also recognizes that certain Subconsultants providing professional services, are ineligible for OCIP coverage (hereinafter, “Ineligible Subconsultants”), as set forth in Section 10.2 below.  Such Ineligible Subconsultants are req...

		10.1.3 Owner Controlled Insurance Program.  OCIP will provide on-site General Liability, on-site Employer’s Liability and Workers’ Compensation and on-site Excess Liability coverage.  Through OCIP, the Authority shall provide coverage to CM and eligib...

		10.1.4 CM and Subconsultant Insurance Requirements.  Although OCIP provides broad coverage and high limits, it is not intended to, nor does it, meet all of the insurance needs of CM and its Subconsultants.  In addition to coverage provided by OCIP, an...

		10.1.5 OCIP Management.  Management of OCIP enrollment and other OCIP-related issues shall be handled by the Authority’s OCIP Administration Services Provider in conjunction with the Authority’s Risk Management Unit (“RMU”) (collectively, the “OCIP Ma...

		10.1.6 Mandatory Enrollment.  The CM’s enrollment in OCIP is mandatory, but not automatic.  The CM shall be required to notify OCIP Management of all Subconsultants of every tier providing direct labor on the Project and follow enrollment procedures a...

		10.1.7 Coverage Term.  The term of OCIP coverage shall extend and terminate as follows:

		1) Coverage of CM.  On-site General Liability, Employer’s Liability, Workers’ Compensation and Excess Liability coverage of the CM shall extend to and terminate upon Final Completion of the Project, as defined herein.

		2) Coverage of Subconsultants.  On-site General Liability, Employer’s Liability, Workers’ Compensation and Excess Liability coverage provided to any Subconsultant shall extend to and terminate upon the earlier of:  (i) the occurrence of Final Completi...



		10.1.8 Authority’s Right to Terminate

		1) Right to Terminate OCIP.  The Authority, at any time, has the right to terminate or to modify OCIP or any portion thereof.  To exercise such right, the Authority shall provide thirty (30) Days advance written notice of termination or material modif...

		2) Right to Terminate Enrollment.  The Authority has the right to terminate enrollment of the CM or any of its Subconsultants in OCIP or any portion thereof at any time.  To exercise such right, the Authority shall provide thirty (30) Days advance wri...



		10.1.9 Waiver of Subrogation.  The CM waives all rights of subrogation and recovery against the Authority, the Contractor, and any Professional Services Consultants, agents or employees of the Authority and Subconsultants of all tiers to the extent of...

		10.1.10 No Release.  The provision of OCIP by the Authority shall in no way be interpreted as relieving CM of any other responsibility or liability under this Agreement or any applicable law, statute, regulation, including, but not limited to, the ris...

		10.1.11 Terms and Conditions of OCIP Provided Coverage.  The terms and conditions of OCIP insurance policies or programs, as such policies or programs may be from time to time amended, are incorporated by reference.  By entering this Agreement, CM agr...

		1) Workers’ Compensation and Employer’s Liability Insurance shall be provided for the CM’s employees and its Subconsultant employees working on the Site, in accordance with applicable state laws.  Separate policies will be provided reflecting the foll...

		2) Commercial General Liability Insurance shall be provided on an “occurrence” form under a master liability policy.  Certificates of Insurance will be provided to the CM and all tiers of enrolled Subconsultants reflecting the following Limits of Liab...

		3) Excess Liability Insurance shall be provided under a master excess liability program.  Certificates of Insurance will be provided to the CM and all tiers of enrolled Subconsultants reflecting the following Limits of Liability:



		$200,000,000  Aggregate

		10.1.12 Builder’s Risk Coverage

		10.1.12.1 All Risk Coverage. Builder’s Risk shall provide “All Risk” coverage on a replacement cost basis subject to standard exclusions, property limitations and conditions.  Such insurance shall include the interests of the Authority, the Design-Bui...

		10.1.12.2 Per Occurrence Deductible:  The Design-Builder will be responsible for the policy “per occurrence” deductible in the amount of $25,000 except for claims caused by the perils of Flood, Wind and Earthquake

		10.1.12.3 The Builder’s Risk policy shall not provide coverage against loss by theft or disappearance of any materials (unless the materials are to be incorporated into the School Facilities Project), tools or equipment of the  Design-Builder or of an...



		10.1.13 Insurance Certificates and Policies.  The CM and all tiers of enrolled Subconsultants shall receive Certificates of Insurance evidencing the General Liability and Excess Liability coverage.  The related policies shall be available for review b...

		10.1.14 CM and Subconsultants’ OCIP Responsibilities.  The CM and its  Subconsultants of any tier enrolled in OCIP shall cooperate with the Authority and RMU in the administration and operation of OCIP.  Such responsibilities and cooperation shall inc...

		1) Ensuring that no enrolled Subconsultant shall commence Services at the project Site until it has received prior approval from the Authority.

		2) Compliance with all applicable safety program, administrative, and claims procedures, as outlined in the respective manuals.

		3) Promptly providing necessary contract, operations, safety, and insurance information.

		4) Promptly responding to RMU or insurance company requests for claims, payroll, or other information.

		5) Attending periodic meetings regarding administration, claims review, or safety.

		6) Completing all OCIP forms required by the RMU or applicable manual.



		10.1.15 Supplemental Insurance Requirements of CM and Subconsultants.  Prior to undertaking any Services under this Agreement, the CM shall maintain, and/or cause its Subconsultants to maintain, at their own cost and expense, evidence of a policy or p...

		As provided in this Section, the CM and its Subconsultants of every tier providing services or labor on the Project must, upon enrollment in OCIP, attach to the required enrollment forms, certificates of valid insurance evidencing current coverage for...

		Such coverage must be purchased and maintained from insurance companies authorized to transact the business of insurance in the State of New Jersey and are rated "A- VIII" or better by A.M. Best Company.

		In each policy, the CM shall have incorporated a provision, in accordance with the laws of New Jersey, requiring written notice to the Authority at least thirty (30) Days prior to cancellation or non-renewal of any insurance coverage required under th...

		The CM warrants that its insurance carriers are accurately informed regarding business activities of the CM and intend to insure those business exposures.

		For purposes of this Section, “Off-Site” shall include, but not necessarily be limited to, CM’s regularly established workplace, plant, factory, office, shop, warehouse, yard, or other property, even if such operations are for training of apprentices ...

		The following are the exposures on-Site and off-Site for which CM and its Subconsultants must obtain insurance coverage in addition to OCIP insurance requirements.

		1) Professional Liability Insurance.  Professional Liability Insurance (Errors & Omissions), with all coverage retroactive to the Effective Date of this Agreement, covering any claims arising from wrongful or negligent errors, acts, or omissions in th...

		2) Off-Site and On-Site Business Automobile Liability.  Business Automobile Liability covering the operations, maintenance and use, loading and unloading of all owned, hired, and non-owned vehicles used for or in connection with the Project.  The limi...

		3) Off-Site Workers’ Compensation and Employer’s Liability.  Workers’ Compensation Insurance in accordance with the laws of the State of New Jersey and any other state or federal jurisdiction as is required to protect the employees of CM or any Subcon...

		4) Off-Site Commercial General Liability.  Commercial General Liability Insurance, written as broad as the standard coverage form in use in the State of New Jersey as of the Effective Date of this Agreement.  This insurance shall not be circumscribed ...

		5) Off-Site/On-Site Contractors’ Equipment.  CM shall purchase and maintain CM’s property insurance covering equipment, personal property and tools used by CM in the performance of the Services.  Such coverage shall be written on a policy form at leas...



		10.1.16 Self-Insured Retention.  Any deductible or self-insured retention (SIR) applicable to the aforementioned insurance shall be declared to and approved by the Authority and written using ISO endorsement CG 03 00 (or a substitute providing equival...

		10.1.17 Claims-Made Basis.  If any of the aforementioned insurance is written on a “claims made basis”, the CM warrants that continuous coverage will be maintained or an extended discovery period will be exercised for a period of five (5) years after ...

		10.1.18 Certificate of Insurance.  Attached to this Agreement as Appendix E shall be a valid Certificate of Insurance, executed by a duly authorized representative of each insurer, evidencing compliance with the insurance requirements set forth herein...

		10.1.19 No Recourse.  There shall be no recourse against the Authority, the State or the Project School District for payment of premiums or other amounts with respect to the insurance required by this Section.

		10.1.20 Disclaimer.  CM and each of its Subconsultants is responsible to ensure that their respective insurance programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance coverage, at their own expense,...

		10.1.21 Liability in Excess of Coverage.  By executing this Agreement, CM expressly agrees that any insurance protection required herein shall in no way limit CM's obligations under this Agreement and shall not be construed to relieve CM from liabilit...

		10.1.22 Right to Remedy.  If CM fails to obtain and/or maintain the insurance as required in this Section 10.1, fails to renew any of its insurance policies as necessary, or in the event any policy is canceled, terminated or modified so that the insur...



		10.2 Subconsultants Ineligible for OCIP

		10.2.1 Types of Ineligible Subconsultants.  Subconsultants of the types set forth below, or that solely provide the types of work or services enumerated below, shall not be eligible for enrollment in the OCIP (hereinafter cited as “Ineligible Subconsu...

		1) Professional Services Consultants;

		2) Suppliers (that do not perform or subcontract installation);

		3) Vendors;

		4) Guard and security services;

		5) Janitorial services;

		6) Truckers/Haulers (including trucking to the Project Site where delivery or removal of materials is the only scope of work performed);

		7) Any contractor or other person or organization that does not have dedicated payroll for employees at the “project site” for the “designated project”

		8) Blasting contractors (unless approved in writing by the RMU);

		9) Lead, asbestos, and hazardous materials abatement;

		10) Off-site fabricators or manufacturers; and

		11) Material Dealers.



		10.2.2 Insurance Requirements of Ineligible Subconsultants.  Unless otherwise directed by the Authority, the CM shall require all Ineligible Subconsultants to purchase and maintain at their own expense, the insurance coverages set forth below.  Prior ...

		10.2.3 Such coverage must be purchased and maintained from insurance companies authorized to transact the business of insurance in the State of New Jersey and are rated "A-VIII" or better by A.M. Best Company. In each policy, the CM shall have incorpo...

		10.2.4 The coverages enumerated below shall protect the CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District, and their respective directors, officers, members, employees and agents, against c...

		1) Professional Liability Insurance (Errors & Omissions).  The CM shall require its Subconsultants to maintain Professional Liability Insurance, with coverage retroactive to the date of commencement of Services on the Project by such Subconsultant, su...

		2) Commercial General Liability.  Commercial General Liability insurance is to be written as broad as the standard coverage form currently in use in the State of New Jersey, and shall not be circumscribed by any endorsements limiting the breadth of co...

		3) Pollution Liability.  In the event that the  Ineligible Subconsultant’s efforts involve a Pollution Liability exposure (including asbestos work, lead work, or hazardous material abatement, transportation and/or disposal), the Ineligible Subconsulta...

		4) Off-Site/On-Site Contractor’s Equipment.  The Ineligible Subconsultants shall purchase and maintain Contractor’s property insurance covering construction machinery (whether or not the capital value of which has been included in the Contract) equipm...

		5) Business Automobile Liability.  The Ineligible Subconsultants shall carry Business Automobile Liability Insurance covering the operations, maintenance, use, loading and unloading of all owned, hired, and non-owned vehicles used in connection with t...

		6) Workers’ Compensation, Employer’s Liability. Workers’ Compensation Insurance in accordance with the laws of the State of New Jersey and any other state or federal jurisdiction as is required to protect the employees of the Ineligible Subconsultants...



		10.2.5 Endorsement and Waivers.  The Commercial General Liability Policy, Automobile Liability Policy, Pollution Liability and Excess/Umbrella Policies required to be provided by the Ineligible Subconsultants shall contain or be endorsed to contain th...

		1) The CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District, and their respective directors, officers, members, employees and agents shall be covered as additional insureds.

		2) For any claims related to the Project, the Ineligible Subconsultants’ insurance coverage shall be primary insurance with respect to the CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District,...

		3) Any failure on the part of the Ineligible Subconsultants to comply with reporting provisions or other conditions of the policies, any breach of warranty, any action or inaction of the Ineligible Subconsultants or others, any foreclosure related to ...

		4) The Ineligible Subconsultants’ insurance shall apply separately to each insured against whom a claim is made or suit is brought, except with respect to the limits of the insurer’s liability.



		10.2.6 Disclaimer.  Ineligible Subconsultants shall be responsible for ensuring that their respective insurance programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance coverage that they deem advisab...

		10.2.7 No Recourse.  There shall be no recourse against the Authority, the State or the Project School District for payment of premiums or other amounts with respect to the insurance required of Ineligible Subconsultants hereunder.

		10.2.8 Right to Remedy.  If an Ineligible Subconsultant fails to provide insurance as required herein, the Authority shall have the right, but not the obligation, to purchase such insurance.  In such event, the CM’s Contract Price shall be reduced by ...



		10.3 Ownership of Documents

		10.3.1 In consideration of the Authority’s execution of this Agreement and for other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to the Authori...

		10.3.2 Ownership of all Work Product by the Authority shall commence immediately upon the Effective Date of this Agreement regardless of payment by the Authority of any compensation to CM therefor and regardless of the delivery of any of the Work Prod...

		10.3.3 The Authority has the right to reproduce, publish or otherwise use, and authorize others under contract with the Authority to use, any of the Work Product for any purpose without the approval of, and without any additional compensation to, CM. ...

		10.3.4 CM shall be permitted to retain a copy of all Work Product for its own files.  Absent the prior, written consent of the Authority, neither CM, nor any Subconsultant of CM, shall use any of the Work Product for any other project or for CM’s prom...

		10.3.5 Neither CM, nor any CM Subconsultant shall own or claim a copyright in the Drawings, Specifications and other documents prepared by the Authority or the Design Builder or its Design Consultant.  The Drawings, Specifications and other documents ...

		10.3.6 CM shall incur no liability as a result of the Authority’s use of the Work Product other than in connection with the Project.  CM shall have no legal responsibility to the Authority arising out of the Authority’s use of the Work Product for any...



		10.4 Copyrights and Patents

		10.4.1 If CM employs any design, device, material, or process covered by letters of patent or copyright, it shall provide for such use by suitable legal agreement with the patent holder.  CM shall assume all costs, including attorney’s fees, arising f...

		10.4.2 CM shall defend, indemnify and hold harmless the Authority, the Design Consultant and the State and their respective officers, directors, shareholders, employees, servants, agents and representatives from any and all claims for infringement by ...



		10.5 Confidentiality

		10.5.1 All data contained in documents supplied by the Authority, the Design Consultant, Project School District or any other party involved in the Project, and after the execution of this Agreement, any data gathered by CM in fulfillment of this Agre...

		10.5.2 CM shall not disclose to any third party the contents of the information, reports, findings, analyses, surveys, data or any other materials generated or produced in performance of this Agreement, or provide copies of same, without the prior, wr...

		10.5.3 CM is required to use reasonable care to protect the confidentiality of the Project data by, among other things, requiring incorporation of this Section into its contract(s) with all Subconsultants, if any.  Any use, sale or offering of this da...

		10.5.4 Any publicity and/or public announcements pertaining to the Project shall not be made until and unless CM obtains the prior, written approval of the Authority.

		10.5.5 CM warrants that its promotional, professional or other materials shall never include the Authority’s confidential or proprietary information.



		10.6 Contractual Relationship

		10.6.1 Nothing in this Agreement shall be construed as creating a contractual relationship between any Subconsultants (regardless of tier) of CM and the Authority.  However, the Authority is to be deemed a Third Party Beneficiary of all Project agreem...

		10.6.2 CM’s status shall, at all times, be that of an independent contractor, not an employee of the Authority.  CM agrees that it will conduct itself consistent with such status, that it will neither hold itself out as, nor claim to be, an officer or...

		10.6.3 CM shall include in all of its Subconsultants’ contracts a requirement that the Subconsultant is bound by the terms and conditions of this Agreement.

		10.6.4 Nothing contained in this Agreement shall create a contractual relationship with a third party or create a cause of action in favor of a third party against CM or the Authority.  It is further intended that no individual, firm, corporation, or ...

		10.6.5 The Authority and CM hereby bind themselves, their partners, successors, assigns and legal representatives to the other party to this Agreement.



		10.7 Assignment

		10.7.1 CM shall not assign or transfer its obligations, privileges or rights under this Agreement without the prior, written consent of the Authority.  Any assignment or transfer of CM’s rights under this Agreement without the prior, written consent o...

		10.7.2 In the event the Authority approves, in writing an assignment by CM, CM shall submit to the Authority:  (i) corporate resolutions prepared by CM and the new entity ratifying this Agreement; (ii) information necessary to ensure that the new enti...

		10.7.3 Notwithstanding anything to the contrary, under no circumstance shall CM assign its right to receive money under this Agreement for any purpose or to any person whatsoever without the prior, written approval of the Authority. The payments recei...

		10.7.4 The Authority may elect, in its sole discretion, to assign this Agreement to any other State agency, authority or other State instrumentality, or any local or municipal instrumentality, at any time during the Term of this Agreement. In such cas...



		10.8 Mergers, Acquisitions, and Dissolutions

		10.8.1 If, subsequent to the execution of this Agreement, CM proposes to merge with or be acquired by another firm or in the event of a proposed dissolution by CM, CM shall immediately notify the Authority in writing and shall submit, in advance, docu...

		10.8.2 The Authority, in its sole discretion, may approve the proposed transaction or terminate this Agreement for cause.  The Authority will notify CM of its decision within thirty (30) Days of receipt by the Authority of documentation from CM descri...

		10.8.3 In the event the Authority approves a merger or acquisition, CM shall submit to the Authority:  (i) corporate resolutions prepared by CM and the new entity ratifying this Agreement; (ii) information necessary to ensure that the new entity satis...

		10.8.4 In the event the Authority approves a dissolution, CM shall submit to the Authority: (i) a copy of the corporate resolution, or the written statement of the partnership, general partner, receiver or custodian thereof, or the written agreement o...



		10.9 Mandatory Compliance with Law

		10.9.1 CM must comply with any and all Applicable Laws in effect or hereinafter promulgated that apply to performance by CM under this Agreement.  To the extent variances from such Applicable Laws are required, CM and the Authority shall cooperate to ...

		10.9.2 CM must review all documents that have been prepared and furnished by the Authority relevant to the Project and shall comply with all requirements contained therein.

		10.9.3 Each and every provision required by law to be inserted in this Agreement shall be deemed to have been inserted herein.  If any such provision has been omitted or has not been correctly inserted, this Agreement shall be amended, upon applicatio...

		10.9.4 If the Authority determines that CM has violated or failed to comply with Applicable Laws, the Authority may withhold payments for such violation or failure and take such action that it deems appropriate until CM has complied with such Applicab...

		10.9.5 CM’s compliance with Applicable Laws is mandatory and cannot be waived by the Authority.

		10.9.6 CM shall insure that its payments to vendors and Subconsultants are made in compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 and -2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32, et seq., to the e...

		10.9.7 CM shall fully and strictly comply with all legal prohibitions and reporting and disclosure requirements regarding political contributions, including, but not limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S. Corzine’s ...



		10.10 Affirmative Action and Non-Discrimination

		10.10.1 General. CM and its Subconsultants shall abide by the affirmative action program established by the Authority pursuant to Sections 6 and 36 of the legislation creating the NJSDA, P.L. 2007, c. 137 (N.J.S.A. 52:18A-240 and 18A:7G-26) , and any ...

		10.10.2 Documentation.  CM shall submit to the Authority, after notification of the award of this Agreement, but prior to execution, one of the following three (3) documents: (i) documentation (e.g., a Letter of Approval) sufficient to show that the C...

		10.10.3 CM and its Subconsultants shall furnish such reports or other documents to the Division as may be requested by the office from time to time in order to carry out the purposes of the Division’s regulations, and shall furnish to the Authority su...

		10.10.4 Required Language and Application to CM and Subconsultants.  The CM shall abide by, and shall include language in all subcontracts with Subconsultants requiring that all Subconsultants abide by, the requirements of this Section 10.10, as well ...

		10.10.5 Anti-Discrimination Obligations. CM shall not discriminate in employment and shall abide by all anti-discrimination laws including those contained within N.J.S.A. 10:5-1et seq., and all rules and regulations issued thereunder, including N.J.A....



		10.11 Anti-collusion/ Anti-Trust

		10.11.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by executing this Agreement, does hereby warrant and represent that this Agreement has not been solicited, secured or prepared, directly or indirectly, in a manner contrary t...

		10.11.2 Anti-Trust.  By executing this Agreement, the CM hereby warrants and represents that (1) this Agreement has not been executed in the interest of or on behalf of any undisclosed person, partnership, company, association, organization, or corpor...

		10.11.3 The penalty for breach or violation of this Section 10.11 may, at the sole option of the Authority, result in: (i) the termination of this Agreement without the Authority being liable for damages, costs and/or attorney fees, and/or (ii) a dedu...



		10.12 Conflict of Interest

		10.12.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, compensation, gift, gratuity or other thing of value of any kind to: (i) an Authority officer or employee with which CM transacts, or offers o...

		10.12.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity or other thing of value by any Authority officer or employee shall be reported in writing forthwith by CM to the State Attorney General and the Executive Commission ...

		10.12.3 CM shall not directly or indirectly undertake any private business, commercial or entrepreneurial relationship (whether or not pursuant to employment, contract or other agreement, express or implied) with, or sell any interest in CM to, any Au...

		10.12.4 CM shall not influence, attempt to influence, or cause to be influenced any Authority officer or employee in such officer’s or employee’s official capacity in any manner that might tend to impair the objectivity or independence of judgment of ...

		10.12.5 CM shall not cause or influence, or attempt to cause or influence, any Authority officer or employees to use or attempt to use such officer’s or employee’s official position to secure unwarranted privileges or advantages for CM or any other pe...

		10.12.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee, commission, compensation, gift or gratuity to any person employed by the Authority.  It is the policy of the Authority to treat the offer of any gift or gratuity by CM...

		10.12.7 The provisions cited in this Section shall not be construed to prohibit an Authority officer or employee from receiving gifts from or contracting with CM under the same terms and conditions as are offered or made available to members of the ge...

		10.12.8 For the purposes of this Section, an “Authority officer or employee” shall include special Authority officers or employees, as defined by N.J.S.A. 52:13D-13b and 13e.



		10.13 Affidavit Concerning Gifts to Authority Employees and Agents

		10.14 Disclosure of Political Contributions

		10.14.1 Political Contributions Disclosure Form.  Pursuant to law, the CM shall, on a continuing basis, disclose and report to the Authority any “contributions,” as that term is defined in P.L. 2005, c. 51, made during the Term of the Contract by the ...



		10.15 Indemnification

		10.15.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend and save harmless the State of New Jersey, the Authority and the Project School District, as well as their respective agents, servants, officers, directors, shareholde...

		1) the negligent acts or omissions of CM, its agents, servants, officers, employees, Subconsultants or any other person acting at CM’s request, subject to its direction, or on its behalf;

		2) the loss of life or property, or injury or damage to the person, body or property of any person or persons whatsoever, that arises or results directly or indirectly, from the negligent performance of the Services by CM, its agents, servants, office...

		3) any gross negligence, default, or contract breach, of CM, its agents, servants, officers, employees, Subconsultants or any other person acting at CM’s request, subject to its direction, or on its behalf;

		4) violation of or non-compliance with Applicable Laws (including without limitation the Americans with Disabilities Act and OSHA Environmental Protection Act) arising from the performance or non-performance of, or arising out of conditions created or...

		5) the use of any copyrighted or uncopyrighted composition, secret process, patented or unpatented invention, article or appliance furnished or used in CM’s performance of its Services.



		10.15.2 CM’s indemnification obligation is not limited by, but is in addition to, the insurance obligations contained in this Agreement.

		10.15.3 CM agrees that any approval by the Authority of the Services performed, and/or reports, plans or specifications provided by CM shall not operate to limit the obligations of CM under this Agreement and that the Authority assumes no obligations ...

		10.15.4 The provisions of this Section shall survive the expiration or termination of this Agreement.





		11.0 TERMINATION AND SUSPENSION

		11.1 Termination for Convenience of the Authority

		11.1.1 Performance by CM of its obligations under this Agreement may be terminated by the Authority in accordance with this Section in whole or in part, whenever the Authority, in its sole discretion, determines that such termination is in its best in...

		11.1.2 Any such Termination for Convenience shall be effected by delivery of a “Notice of Termination for Convenience” specifying the extent to which the Services under this Agreement are terminated and the date upon which such termination becomes eff...

		11.1.3 Upon such Termination for Convenience, CM shall be entitled only to compensation for fully compliant Services actually performed by CM, less payments previously made to CM.  The CM shall also be entitled to the reasonable costs and expenses att...

		11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free of charge, such closeout reports, documents, and materials as may be reasonably required by the Authority.



		11.2 Termination for Cause

		11.2.1 Without prejudice to any other available remedy, the Authority may terminate this Agreement if CM: (i) disregards or otherwise fails to comply with Applicable Laws; (ii) refuses or otherwise fails to properly staff the Project; (iii) fails to m...

		11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a “Notice of Termination for Cause” specifying the extent to which the Services under this Agreement are terminated, the rationale therefor, and the date upon which such term...

		11.2.3 For all such grounds of Termination for Cause except those contained in subsections 11.2.1(ix) and 11.2.1(x) and those as to which a cure is not feasible, CM may avoid termination if, within seven (7) Days of receipt of the Notice of Terminatio...

		11.2.4 Upon termination for cause by the Authority pursuant to this Section, the Authority may, without prejudice to any other rights or remedies of the Authority, complete the Services that were required to be performed by CM by whatever methods the ...

		11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, the Authority reserves the right not to make any further payments to CM and may require CM to repay all or a portion of the monies already paid.  CM, at its own expen...

		11.2.6 No action by the Authority pursuant to this Section shall operate to waive or release any claims that the Authority may have against CM under this Agreement.



		11.3 Suspension of Services

		11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or to suspend the whole, or any part, of the Services required under this Agreement whenever, in the sole discretion of the Authority, it is necessary or expedient for the A...

		11.3.2 In the event of a suspension by the Authority pursuant to this Section, compensation, if any, shall be determined as follows:

		1) If the Authority determines that the Services have been suspended for less than forty-five (45) Days, there shall be no additional compensation paid to CM.

		2) If the Authority determines that the Services have been suspended for a period totaling forty-five (45) Days or more, and if the Authority determines that the suspension has resulted from no fault of CM or any of its Subconsultants, and if CM makes...



		11.3.3 When the Authority has determined that a suspension is, in whole or in part, the fault of CM, the Authority may, at its sole option, suspend all payments to CM.  Payment may be reinstated by the Authority upon completion of the Services in acco...



		11.4 Authority’s Right to Carry Out the Services

		11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails, within seven (7) Days after receipt of written notice from the Authority, to commence and continue correction of such failure with diligence and promptness, the Auth...

		11.4.2 Any action by the Authority under this Section shall be without prejudice to the Authority’s rights under this Agreement or applicable law and shall not operate to release CM from any of its obligations under this Agreement.





		12.0 CLAIMS

		12.1 General

		12.1.1 All CM Claims against the Authority shall be governed by the provisions of this Section 12.

		12.1.2 Governing Law.  All CM Claims asserted against the Authority shall be subject to the New Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1, et seq.

		12.1.3 Claim Form to Commence Process. CM shall file notice of its CM Claim on a form provided by the Authority (Form 505 Notice of Claim), which form shall be completed in its entirety and signed by CM.  Incomplete forms will be rejected and have no ...

		12.1.4 False Claims Liability.  CM shall be held liable and subject to all penalties and damages under the False Claims Act, N.J.S.A. 2A:32C-1 et seq, for any false or fraudulent Claim submitted to the Authority.

		12.1.5 Review of CM Claims.  The administrative process for review of CM Claims is sequential in nature.  The Authority’s Claims Review Procedure is composed of the following steps:

		12.1.6 Compliance with Claim Review Procedure.  Each CM Claim will begin its review at Step One.  A CM Claim will not proceed to the next step unless the CM submits a written objection to the prior step and requests that its CM Claim proceed to the ne...



		12.2 Step One:  The Authority’s Review

		12.2.1 Required Documentation. The CM must provide to the Authority the required forms as required by this Section to comply with the New Jersey Contractual Liability Act in order to begin the Authority’s administrative process for the review of Claim...

		12.2.2 Authority’s Review and Decision.  At the option of the Authority, a meeting may be scheduled with CM to discuss the CM’s Claim.  The Authority shall render its decision regarding CM’s Claim in writing within ninety (90) Days of receipt of the n...



		12.3 Step Two:  Non-Binding Mediation

		12.3.1 If CM rejects in writing the decision of the Authority, there is no further automatic administrative review of the Claim.  Within fifteen (15) Days after issuance of a Certificate of Occupancy or Certificate of Acceptance for this Project, CM m...





		13.0 REPRESENTATIONS

		13.1 CM is financially solvent, able to pay its debts as they become due, and possesses sufficient working capital to complete the Services required under this Agreement.

		13.2 CM is professionally qualified to act as CM for the Project, and has the capability and experience, including sufficient qualified and competent personnel, to efficiently and timely perform the Services.  CM will continuously furnish sufficient p...

		13.3 CM is experienced, authorized to do business in the State of New Jersey, is properly licensed by all necessary governmental and public and quasi-public authorities having jurisdiction over the Project and CM, and has and shall maintain any and al...

		13.4 CM’s execution of this Agreement and its performance hereunder is within its duly authorized powers.

		13.5 CM certifies that it has investigated the conditions of the Project and that it fully understands the conditions of the Project and its obligations pursuant thereto.  CM agrees that it will not make any CM Claim for, or be entitled to, cancellati...

		13.6 CM certifies that all representations made by it in any of the documents constituting this Agreement are true, subject to penalty of law.  CM understands and agrees that its violation of any statute or regulation related to public contracts and/o...

		13.7 CM is currently pre-qualified by the Authority.

		13.8 CM and any Subconsultant have provided to the Authority proof of valid business registration with the Division of Revenue of the New Jersey Department of the Treasury, pursuant to N.J.S.A. 52:32-44b.  CM shall not enter into any subcontract with ...

		13.9 CM assumes full responsibility to the Authority for the acts and omissions of its officers, employees, subcontractors, Subconsultants, and others employed or retained by it in connection with the performance of the Services for this Project.

		13.10 The representations and warranties enumerated in this Section operate in addition to, and shall in no way supersede, limit, or restrict any other duty, responsibility, representation, or warranty, express or implied, created or required of CM by...



		14.0 AUTHORITY’S RIGHTS AND RESPONSIBILITIES

		14.1 Authority’s Rights

		14.1.1 The Authority shall have the right to perform Services related to the Project and to award contracts in connection with the Project that are not part of CM’s responsibilities under this Agreement.

		14.1.2 The Authority shall have the right, in its sole discretion, to accept or reject personnel proposed by CM.  CM shall make a timely and prompt re-submittal to provide other personnel to replace any that are rejected by the Authority, both in the ...

		14.1.3 The Authority shall have the right to remove any of CM’s or its Subconsultants’ employees from the Project at any time during the Term of this Agreement if that employee is reasonably deemed by the Authority not to be of the level of competence...

		14.1.4 The Authority shall have the right to evaluate CM’s performance pursuant to the Authority’s Performance Evaluation Policy and Procedures.  The Authority shall also have the right to consider CM’s evaluation as a factor used in the technical ran...

		14.1.5 The Authority may, during the Term of this Agreement, engage another entity to assume certain of the Authority’s day-to-day responsibilities for the Project.  In such event, the Authority shall notify CM, in writing, that such entity has been e...

		14.1.6 The Authority’s approval, acceptance, use of, or payment for, all or any part of CM’s Services hereunder or in connection with the Project shall in no way alter CM’s obligations under this Agreement.

		14.1.7 The Authority, the EDA, the Office of the State Comptroller, or any other State inspecting or oversight agencies reserve the right to audit (or have their agents audit) the records of CM in connection with all matters related to this Agreement....

		14.1.8 The Authority, the Office of the State Comptroller, or any other State inspecting or oversight agencies have the right to request in writing, and CM agrees to furnish free of charge, all information and copies of all records, documents or books...



		14.2 Authority’s Responsibilities

		14.2.1 The Authority shall establish and update an overall Budget for the Project.

		14.2.2 The Authority shall designate in writing a representative authorized to act on the Authority’s behalf with respect to the Project, i.e., its Managing Program Officer.  This representative shall have that authority specified in the Levels of Ope...

		14.2.3 Notwithstanding any actions of the Authority or its Managing Program Officer, CM’s responsibility for the undertaking and completion of the Project shall be as set forth in this Agreement.

		14.2.4 Prompt written notice shall be given by the Authority to CM if the Authority becomes aware of any fault or defect in the Project or nonconformance with the Design-Build Contract Documents.

		14.2.5 The Authority reserves the right to perform construction and operations related to the Project with the Authority’s own forces and to award contracts in connection with the Project which are not part of CM’s responsibilities under this Agreemen...

		14.2.6 Information or services under the Authority’s control, which are reasonably needed by CM to properly discharge its obligations hereunder and which are not CM’s contractual responsibility, shall be furnished by the Authority to CM with reasonabl...

		14.2.7 The Authority shall promptly furnish all required reviews and approvals or other appropriate action with respect to all Submittals, samples, estimates, schedules, and other items submitted and/or proposed by CM.

		14.2.8 The Authority shall send to CM and shall require the Design-Builder to send to CM copies of all notices and communications sent to or received by the Authority or the Design -Builder relating to the Project and as to which CM ought to be made a...

		14.2.9 The Authority shall furnish CM with two (2) sets of the Design-Build Contract Documents, as they become available, including two (2) sets of approved plans and specifications, as well as two (2) sets of any related documents, and any other Prof...

		14.2.10 The services, information and reports required in this Section shall be furnished at the Authority’s sole expense.





		15.0 MISCELLANEOUS

		15.1 Notices. All notices, requests or other communications required under this Agreement shall be in writing and sent by certified mail, return receipt requested, postage prepaid or by FedEx or similar guaranteed overnight courier and shall be deemed...

		15.2 Incorporation by Reference.  This Agreement incorporates by reference, as if set forth herein, all of the documents constituting this Agreement in their entirety, including, but not limited to, this Agreement and its appendices (A-G), the RFP and...

		15.3 Conflict in Terms.  In the event of any conflict, discrepancy or inconsistency  among the documents constituting this Agreement, interpretation will be based on the following descending order of priority:

		15.4 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this Agreement shall be construed to be a waiver by the Authority of any warranty, expressed or implied, or any remedies at law or equity, except as specifically and expressly state...

		15.5 Procedural Requirements.  CM shall promptly comply with all written procedural instructions that may be issued from time to time by the Authority.

		15.6 Governing Law.  This Agreement, and any and all litigation arising therefrom or related thereto, shall be governed by the applicable laws, regulations and rules of the State of New Jersey without reference to conflict-of-laws principles.

		15.7 Forum and Venue.  The Parties may only bring a legal action to resolve a dispute or Claim arising from this Agreement in a state court in the State of New Jersey.

		15.8 Time is of the Essence.  All time limits stated in this Agreement are of the essence.

		15.9 Entire Agreement.  This Agreement represents the entire and integrated agreement between CM and the Authority and supersedes all prior negotiations, representations or agreements, either written or oral.

		15.10 Severability.  In the event that any provision of this Agreement shall be held invalid or unenforceable by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision thereof.

		15.11 Waiver of Breach.  In the event that any provision of this Agreement is breached by either Party and such breach is thereafter waived by the other Party, such waiver shall be limited to the particular breach so waived and shall not be deemed to ...

		15.12 Provisions Required By Law Deemed Inserted.  Each and every provision of law required by law to be inserted in this Agreement shall be deemed to be inserted herein, and the Agreement shall be read and enforced as though it were included herein, ...

		15.13 Representation of No Solicitation.  CM warrants and represents to the Authority that: (a) no person, firm, entity or organization has, directly or indirectly, been employed or retained by CM to solicit or secure this Agreement upon an agreement,...

		15.14 Execution in Counterparts.  This Agreement, where applicable, may be executed simultaneously in one or more counterparts, each of which shall be deemed an original, and all of which shall constitute but one and the same instrument. Each individu...

		15.15 Office of the State Comptroller.  The Office of the State Comptroller, the Office of the State Inspector General, or any other State inspecting or oversight agencies may, at their discretion, investigate, examine and inspect the activities of CM...

		15.16 Limitation of Liability.  Whether as a result of breach of Contract, tort (including negligence), or otherwise, the Authority will not be liable to the CM for any special, consequential, incidental, or penal damages, including, but not limited t...

		15.17 Security Clearance.  CM and all of its personnel, as well as all Professional Services Consultants, and Subconsultants, and their personnel, shall be subject to such security clearance at the Project as the Authority may require.

		15.18 Captions & Titles.  Captions and titles of the different Sections of this Agreement are solely for the purpose of aiding and assisting in the location of different material in this Agreement and are not to be considered under any circumstances a...

		15.19 Words of Obligation or Duty.  Whenever in this Agreement any words of obligation or duty regarding any Party are used, they shall have the same force and effect as if stated in the form of an express covenant.

		15.20 No Individual Liability.  No personal liability arising out of this Agreement shall accrue against any individual, officer, director, employee, shareholder, representative or fiduciary of the Parties.

		15.21 Parties are not Joint Venturers or Partners.  Nothing contained in this Agreement shall be construed to mean that CM and the Authority are joint venturers or partners.

		15.22 Notice of State Vendor Set-Off For State Tax

		15.22.1 Pursuant to L. 1995, c. 159, effective January 1, 1996 and notwithstanding any provision of the law to the contrary, whenever any taxpayer, partnership or S corporation under contract to provide goods or services or construction projects to th...

		15.22.2 The Director of the Division of Taxation shall give notice of the set-off to the taxpayer and provide an opportunity for a hearing within 30 days of such notice under the procedures for protests established under N.J.S.A. 54:49-18.  No request...



		15.23 All Services to be Performed in United States.  CM shall have a continuing duty to comply with Executive Order No. 129 (2004) (“EO 129”), and with P.L. 2005, c. 92, as applicable. By executing this Agreement, CM agrees that all Services performe...
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