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CONSTRUCTION MANAGEMENT SERVICES 
REQUEST FOR QUALIFICATIONS AND PROPOSALS (“RFQ/RFP”) 

 
INTRODUCTION 

 
The New Jersey Schools Development Authority (herein “NJSDA”, “SDA” or “Authority”) is 
seeking the services of a Construction Manager (“CM”) to manage the Public School #5 – Roof 
Replacement, Masonry and Window Repairs Project in the Paterson Public School District. 

 
This RFQ/RFP defines the steps needed for participation in the procurement, and is issued pursuant 
to the Authority’s regulations governing the procurement of professional services consultants, 
N.J.A.C. 19:38C-1 et seq. 

 
This CONSTRUCTION MANAGEMENT SERVICES REQUEST FOR QUALIFICATIONS 
AND TECHNICAL PROPOSALS consists of the following: 
 

1. Request for Qualifications and Proposals 
2. Attachment A: (Response Forms): 

a. Firm’s Construction Management Experience Form; 
b. Identification of Construction Manager’s Required Key Team Members 

Form; 
c. Firm’s Staffing Proposal for the Project Form; 
d. Key Team Member Resume Form; 
e. Disclosure of Investment Activities in Iran Form;  
f. Ownership Disclosure Form; 
g. Certification of Non-Debarment Form;  
h. Source Disclosure Certification Form; and 
i. NJSDA Price Proposal Form. 

3. Attachment B:  Construction Management Services Agreement 
4. Attachment C: Construction Contract Documents (Construction Contract 

Documents to be made available via NJSDA’s secure FTP site to Firms submitting 
a valid Notice of Intent to Participate in accordance with the terms of this 
RFQ/RFP) 

 
The Construction Management Services Agreement (Attachment B to this RFQ/RFP) includes a 
Project Description as Appendix B. 
 
These documents must be read in their entirety as they define the scope of services and 
responsibilities of the CM and the NJSDA.  A Firm wishing to submit a Proposal for Construction 
Management Services must review and be thoroughly familiar with all terms and conditions of 
these documents. 
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Notice of Intent to Participate: The NJSDA will not hold a traditional pre-proposal conference 
for this procurement.  All Firms interested in submitting a proposal must sign in electronically by 
sending a mandatory e-mail Notice of Intent to Participate to Dave Kutch at DKutch@njsda.gov 
no later than 2:00 PM on March 1, 2021 

 
Questions from Interested Firms:  Interested Firms may submit written questions regarding this 
procurement to the NJSDA by sending them by e-mail to Dave Kutch at DKutch@njsda.gov no 
later than 2:00 PM on March 1, 2021.  The questions and NJSDA answers will be provided via an 
addendum to the RFQ/RFP to each Firm that submitted a timely e-mail Notice of Intent to 
Participate. 
 
Notice Regarding Communications:  Refer all questions to NJSDA Procurement Staff.  Any 
bidder attempting to contact government officials (elected or appointed), including NJSDA Board 
members, NJSDA Staff (except for Procurement), Selection Committee members, NJSDA 
Consultants, and School District officials for information relating to this project or in an effort to 
influence the selection process may be immediately disqualified. 
 
Submission of Proposals:  Responses to this RFQ/RFP must be received by the NJSDA no later 
than 11:00 AM on March 19, 2021.  Faxed or e-mailed submissions will not be accepted. 
 
Any Firm (hereafter “Firm”, “Interested Firm” or “Responding Firm”) responding to this 
RFQ/RFP must be prequalified by both the Department of Treasury-Division of Property 
Management and Construction and the NJSDA in the Construction Management (P029) discipline 
as of the due date for Responses to this RFQ/RFP. 
 
Upon award, the NJSDA will forward the Form of Construction Management Services Agreement 
to the successful Firm for immediate execution, without modification. 
 
SECTION 1 - PROCUREMENT OVERVIEW 
 
1.1 General.   

 
This is a “Price and Other Factors” solicitation for Construction Management Services for the 
Public School #5 – Roof Replacement, Masonry and Window Repairs Project in the Paterson 
Public School District.  This solicitation seeks responses from Interested Firms in the form of a 
simultaneous submission of: 
 

1. A Qualifications and Technical Proposal, which provides information regarding the 
Responding Firm’s past experience and qualifications, for evaluation by a Selection 
Committee charged with evaluation and scoring of the submittals with reference to the non-
price “Other Factors” criteria identified in this solicitation; and 
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2. A sealed Price Proposal, which will remain sealed until completion of the “Other Factors” 
evaluation and scoring, and which states the Responding Firm’s Total Compensation 
Amount for the services required for the project.  The Price Proposal will be subject to 
scoring in accordance with the terms of this RFQ/RFP. 
 

Responsive Firms will be evaluated and scored by a Selection Committee on the basis of their 
written Qualifications and Technical Proposal submissions.  The Responsive Firms will be ranked 
on the basis of such scores, and a shortlist of the six (6) most highly-ranked Responsive Firms will 
be determined.  The shortlisted Responsive Firms will participate in interviews with the Selection 
Committee and will be separately scored on the basis of the interview.   
 
NOTE 1: Bidders are not permitted to bring handouts or other written materials to the 
interviews to provide to the selection committee members.  To the extent that bidders bring 
such materials to the interviews, the NJSDA will not accept or retain those materials, and 
those materials will not be provided to the selection committee members. 
 
NOTE 2: At this time, it is anticipated that the interviews will be conducted via video 
conferencing.  The video conferencing details will be communicated to the shortlisted firms, 
as determined by the Selection Committee. 
 
The scores for the written submission and the interview will be combined into a total “Non-Price 
Score.” 
 
Once the Non-Price Scores for all Responsive Firms has been determined, the sealed Price 
Proposals will be opened and scored, with the lowest Price Proposal awarded the maximum Price 
Score, and all other Price Proposals scored accordingly. 
 
The Non-Price Scores will be adjusted by a weighting factor of 60% and the Price Scores will be 
adjusted by a weighting factor of 40%, before being combined in a “Final Combined Score.”  The 
Authority will recommend award of the contract to the Responsive Firm with the highest Final 
Combined Score. 
 
1.2 Basis of Award. 
 
The Authority will award a contract to the Firm whose proposal conforms with the terms and 
conditions of this solicitation and whose qualifications, technical proposal and price are 
determined to be the most advantageous to the Authority, price and other factors considered, in 
accordance with the terms of this RFQ/RFP, and the provisions of the NJSDA’s authorizing statute 
at N.J.S.A. 18A:7G-243 and regulations adopted by the Authority at N.J.A.C. 19:38C-1 et seq.  
Responses from Firms shall be evaluated and scored, and Price shall be considered as 40% of the 
weighted scoring and all other factors representing 60% of weighted scoring. 
 
The Authority is under no obligation to accept the lowest Price Proposal, as evaluation and scoring 
of responses shall be in accordance with the terms of the RFQ/RFP and regulations at N.J.A.C. 
19:38C-1 et seq. 
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The NJSDA has no obligation to make an award and reserves the right to waive any non-material 
defects, reject any or all responses for any reason in accordance with law, and/or terminate the 
selection process at any time. 
 
1.3 Components of Response. 
 
A conforming Response consists of the following components: 
 

• Qualifications and Technical Proposal (one (1) unbound original and one (1) cover-to-
cover copy in PDF format on USB flash drive): 

o Firm’s Construction Management Experience (Case Study) Forms 
o Identification of Construction Manager’s Required Key Team Members Form 
o Firm’s Staffing Proposal for the Project Form 
o Key Team Member Resume Forms 
o Disclosure of Investment Activities in Iran Form 
o Ownership Disclosure Form 
o Certification of Non-Debarment Form 
o Source Disclosure Certification Form 

• Price Proposal (one (1) unbound original):  
o NJSDA Price Proposal Form 

 
A. Qualifications and Technical Proposal 

 
Responding Firms must submit a Qualifications and Technical Proposal utilizing the Forms 
provided by the Authority, which provides responses to the non-price “other factors” evaluative 
criteria requirements of this RFQ/RFP.  The Qualifications and Technical Proposals (one (1) 
unbound original and one (1) cover-to-cover copy in PDF format on USB flash drive) must 
be received by the NJSDA no later than 11:00 AM on March 19, 2021. Faxed or e-mailed 
Submittals will not be accepted. 
 

B. Price Proposal 
 
Responding Firms must submit with the Qualifications and Technical Proposal a sealed “Price 
Proposal,” which contains the Total Compensation Amount the Responding Firm intends to offer 
for the Construction Management Services as well as other required information. The Total 
Compensation Amount is based upon a Monthly Fee for Construction Phase Services, plus several 
Specified Sum Amounts for certain Basic Services not compensated through the Monthly Fee, as 
well as Insurance costs and certain Allowance Amounts.  The Price Proposal must be submitted 
on the form provided by the NJSDA, and no modifications or alterations to the wording or the 
calculation methodology of the Price Proposal Form are permitted. 
 
Note that the NJSDA requires the Construction Manager to provide opportunities to Small 
Business Enterprise (“SBE”) firms and Disabled Veteran Owned Business (“DVOB”) firms to 
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participate in the performance of the Work, consistent with the NJSDA’s 25% SBE and 3% DVOB 
Set-Aside Goals. 
 
The Price Proposals must be separately sealed and submitted with the Qualifications and Technical 
Proposal and received by the NJSDA no later than 11:00 AM on March 19, 2021.  Faxed or e-
mailed Price Proposals will not be accepted. 
 
1.4 Evaluation and Scoring Process. 
 
For this procurement, price will be weighted as 40% of the overall weight, and all non-price factors 
will have a combined weight of 60%. 
 
Each Responding Firm’s Qualifications and Technical Proposal will be reviewed to determine 
responsiveness. 
 
The Qualifications and Technical Proposals will be evaluated by a Selection Committee 
(“Committee”) established for the purpose of evaluating such responses. The Selection Committee 
shall consist of no fewer than three (3) SDA Staff Members. The evaluation will be based upon 
the information provided by a Responding Firm in response to this RFQ/RFP, and any necessary 
verification thereof. 
  
The members of the Selection Committee will evaluate each Responsive Firm’s Qualifications and 
Technical Proposal, and may confer with each other regarding the content of the submissions 
before scoring, but each Selection Committee member will independently score each 
Qualifications and Technical Proposal in all of the non-price evaluation categories described in 
this RFQ/RFP, in accordance with the evaluation criteria described herein.  Qualifications and 
Technical Proposals will be evaluated in the following categories: 
 

• Firm’s CM Experience on Similarly Sophisticated Projects 
• Staffing Proposal 
• Key Team Members’ Experience on Similarly Sophisticated Projects 

 
Each Selection Committee Member will evaluate each Qualifications and Technical Proposal, 
assigning a raw score for each category on a scale of 0 to 10 as follows: 
 

• Outstanding (9–10): depth and quality of response offers significant advantages. 
• Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies. 
• Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies. 
• Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies. 
• Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant 

deficiencies. 
• Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 

evaluation. 
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Weighting factors will then be applied to each of the Selection Committee Member’s raw scores 
for each category to arrive at a total weighted category score as follows: 
 

Qualifications and Technical Proposal 
Evaluation Category 

Weighting Factor 
(Applied to Raw 

Score) 

Maximum 
Available Points 

for Category 
Firm’s CM Experience on Similarly  
Sophisticated Projects  

2.0 20 

Staffing Proposal   3.0 30 
Key Team Members’ Experience on Similarly 
Sophisticated Projects 

5.0 50 

Total Possible Qualifications and Technical Proposal Points: 100 

 
For each Firm’s Qualifications and Technical Proposal, the individual category scores awarded by 
a particular Selection Committee member will be added together to calculate a score for that 
Qualifications and Technical Proposal.  The maximum score for a Qualifications and Technical 
Proposal Score is 100. 
 
All of the scores awarded by the Selection Committee members to a particular Firm’s 
Qualifications and Technical Proposal will be added together and averaged to arrive at a Final 
Qualifications and Technical Proposal Score for each Firm. The Firms will be ranked based on 
their Final Qualifications and Technical Proposal Scores, and a shortlist of the six (6) highest-
ranked Responsive Firms shall be determined. The shortlisted Responsive Firms will be notified 
to participate in interviews with the Selection Committee. If fewer than six Responding Firms 
submit valid, responsive Qualifications and Technical Proposals, then all such Firms will be 
invited to participate in interviews with the Selection Committee. 
 
The Selection Committee will interview each of the shortlisted Firms and evaluate each Firm on 
Interview Criteria that are the same as those used in the evaluation of the Qualifications and 
Technical Proposals, as follows: 
 

• Firm’s CM Experience on Similarly Sophisticated Projects 
• Staffing Proposal 
• Key Team Members’ Experience on Similarly Sophisticated Projects 

 
Each Selection Committee Member will evaluate each Firm’s participation in the interview and 
assign a raw score for each Interview Category on a scale of 0 to 10 as follows: 
 

• Outstanding (9–10): depth and quality of response offers significant advantages. 
• Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies. 
• Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies. 
• Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies. 
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• Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant 
deficiencies. 

• Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 
evaluation. 

 
Weighting factors will then be applied to each of the Selection Committee Member’s raw scores 
for each Interview Category as indicated below: 
 

Interview Evaluation Category Weighting Factor 
(Applied to Raw 

Score) 

Maximum 
Available Points 

for Category 
Firm’s CM Experience on Similarly  
Sophisticated Projects  

2.0 20 

Staffing Proposal   3.0 30 
Key Team Members’ Experience on Similarly 
Sophisticated Projects 

5.0 50 

Total Possible Interview Points: 100 

 
The weighted Interview Category scores awarded by a particular Selection Committee member 
will be added together to calculate an Interview Score for that Firm.  The maximum Interview 
Score is 100. 
 
All of the Interview Scores awarded to a particular Firm by the Selection Committee members will 
be added together and averaged to arrive at a Final Interview Score for each Firm.  The Final 
Interview Score for each Firm will be added to the Final Qualifications and Technical Proposal 
Score for such Firm, and the two scores will be averaged to arrive at a Non-Price Score for each 
Firm. The maximum Non-Price Score is 100. 
 
Once all the Non-Price Scores for all shortlisted Firms have been calculated, the Authority will 
open the sealed Price Proposals and will review them for responsiveness, and determine a Price 
Score for each responsive Price Proposal. 
 
The lowest responsive Price Proposal shall be scored by awarding the maximum number of points 
for the price component, which shall be 100.  All other Price Proposals shall be scored by awarding 
points based on the percentage that each proposal exceeds the lowest Price Proposal.  For example, 
the following table demonstrates the method for calculation of price points: 
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CALCULATING PRICE POINTS: 
 

SAMPLE  Price Proposal SAMPLE Points Calculation 
Firm #1:  Price = $   900,000 Lowest Price = 100 points awarded 

 
Firm #2:  Price = $1,100,000 
Lowest Price -         $  900,000 
Price Difference      $  200,000                            

$200,000 ÷ $900,000 = .22222 x 100 = 22.222 points 
 
100 points – 22.222 points = 77.778 points awarded 
 

Firm #3:  Price = $1,200,000 
Lowest Price -         $  900,000 
Price Difference      $  300,000 
 

$300,000 ÷ $900,000 = .33333 x 100 = 33.333 points 
 
100 points – 33.333 points = 66.667 points awarded 

Firm #4:  Price = $1,400,000 
Lowest Price -         $  900,000 
Price Difference      $  500,000 
 

$500,000 ÷ $900,000 = .55555 x 100 = 55.556 points 
 
100 points – 55.556 points = 44.444 points awarded 

Firm #5:  Price = $1,000,000 
Lowest Price -         $  900,000 
Price Difference      $  100,000 
 

$100,000 ÷ $900,000 = .11111 x 100 = 11.111 points 
 
100 points – 11.111 points = 88.889 points awarded 

 
After the Price Scores are determined for all Responsive Firms, the Price Scores will be adjusted 
by a weighting factor of 40%.  The Final Non-Price Scores for “other factors” criteria will be 
adjusted by a 60% weighting factor. The Price Score and Non-Price Score for each Responsive 
Firm will then be added together for a Final Combined Score. 
 
Once all the Responsive Firms’ Non-Price Scores and Price Scores are weighted and compiled, 
the Authority shall prepare a final ranking and determine the Firm with the highest Final Combined 
Score for price and the non-price “other factors” evaluative criteria, and will recommend that 
award be made to that Firm. 
 
SECTION 2 – QUALIFICATIONS AND TECHNICAL PROPOSAL EVALUATION 
CRITERIA 
 
Where applicable, submissions shall be prepared and submitted using the Forms provided by the 
Authority as specified below.  The Qualifications and Technical Proposal shall provide 
information as indicated below, and each evaluation criteria shall have the maximum score 
indicated below. 
 
2.1 Firm’s CM Experience on Similarly Sophisticated Projects (20 Points) 
 
Utilizing the Firm’s Construction Management Experience Form provided by the Authority, the 
Responding Firm shall submit at least three, but no more than five, case studies as examples of the 
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Responding Firm’s past experience in managing construction projects comparable in size, cost 
and/or complexity to the Project. 
 
The building envelope project at Paterson Public School #5 involves phased construction 
activities in an occupied school facility during regular working hours, non-regular working 
hours (2nd shift), and on weekends.  This requires that the school facility project remain open 
and functional throughout the duration of the project.  Please consider these characteristics 
when submitting case studies to provide experience on similarly sophisticated projects. 
 
Such projects may include, but are not limited to, any of the following: 
 

• Projects of similar size, cost and/or complexity 
• Public sector projects 
• Building envelope and roofing system projects 
• Any combination of the above 

 
The case studies shall describe projects completed within the past seven (7) years, for which the 
Firm served as the Construction Manager.  Case studies representing public-sector projects and/or 
addition/renovation projects are preferable. The case studies shall demonstrate why the cited 
projects are comparable to the Project that is the subject of this procurement. 
 
The case studies must concisely set forth the basic background information for the projects offered 
as comparables (dates and location and the cost and scope of the work).  The case studies must 
describe the effectiveness of the cited projects, and the methodology used to measure such 
effectiveness (on-time delivery, successful completion of project, effective management of costs). 
______________________________________________________________________________ 
 
NOTE:  In particular, the case studies shall describe the Firm’s experience in:  
 

1) Creating and employing procedures and practices to ensure early identification of 
issues and problems in the case study project; and 

2) Creating and employing procedures and practices to ensure prompt resolution of 
issues and problems in the case study project.  

_____________________________________________________________________________ 
 
Where applicable, the case studies shall demonstrate the Firm’s experience working with any 
Subconsultants named in its submission. 
 
Case studies demonstrating the Firm’s experience working on projects subject to NJDEP and 
NJDCA jurisdiction (or equivalent entities in other states or the Federal Government) are 
preferred, and case studies should describe the nature of the interaction with NJDEP/NJDCA (or 
equivalent entities), in terms of the particular issues encountered and the approach or 
methodologies employed for interacting with NJDEP/NJDCA (or other equivalent entities), and 
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should describe the effectiveness of the Firm’s approach, and the methodology used to measure 
such effectiveness. 
 
Each case study must identify the name and address of the contracting entity and the name, title 
and telephone number of a contact person associated with the contracting entity that is familiar 
with and able to comment on the Firm’s performance on each project. 
 
2.2 Staffing Proposal for the Project (30 Points) 
 

A. Overview 
 
In this procurement, the Authority has determined to require a minimum threshold for CM staffing 
for the Project, defining a roster of required CM Staff members identified by title and 
responsibilities, and defining a required time commitment for such staff member that varies over 
the duration of the Project.  This is a minimum requirement, and Responding Firms may propose 
staffing that exceeds this minimum standard. 
 
The building envelope project at Paterson Public School #5 involves phased construction 
activities in an occupied school facility during regular working hours, non-regular working 
hours (2nd shift), and on weekends. This requires that the school facility project remain open 
and functional throughout the duration of the project. Please consider these characteristics 
when submitting your firm’s staffing proposal for the project. 
 
The quality of the Staffing Proposal is the basis upon which the Responding Firms will be scored 
on this Evaluation Category. Responding Firms shall submit one Staffing Plan. 
 
The staffing required to be identified in the Technical Proposal is as follows:  
 
Project Executive:   Supporting commitment (not required as a full-time requirement, but 

shall be on an as-needed basis and as per the CM proposal) from 
Construction NTP to Final Completion. 
 
The Project Executive (PE) is the point of contact for the NJSDA and the 
CM on all contractual matters and is the primary overall manager of the CM 
staff.  The PE shall assure that the CM field staff provides all deliverables 
and meets all project requirements.  The PE shall manage the CM field and 
CM office staff to provide deliverables required by the contract.  The PE 
shall be responsible for the overall performance of the CM staff, and shall 
be the “CM Contact” as defined in section 1.21 of the Agreement.  
 
The person identified to serve as PE for the Project must have a required 
minimum of two (2) years of experience performing the responsibilities of 
a Project Executive, as described above and in the Agreement, on projects 
similar in size, scope or complexity to the Project.  A minimum of fifteen 
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(15) years of experience as a Senior Project Manager or Project Manager 
may be substituted for the required experience as a Project Executive.   
 

Project Manager:   Full-time commitment from Construction NTP to Final Completion.  
 
The Project Manager (PM) shall be the CM’s “in the field” staff manager, 
and lead for the Project.  The PM is responsible for the review of all general 
construction activities as well as site work and furniture/technology 
placement. PM is responsible for coordinating all communications between 
CM, NJSDA and the Contractor.  PM is the CM’s liaison with NJDCA. PM 
shall manage the documentation control and uploading to the NJSDA 
database/systems (currently Primavera Contract Manager). PM is 
responsible for the coordinating of all inspections by Code officials or 
Special Inspectors. The PM is responsible for review of all change orders, 
change proposals, and allowance allocations.  The PM is responsible for 
review of all submittals and for recommending action on such submittals to 
NJSDA. PM provides oversight and management of the Contractor’s safety 
and QA/QC programs.   
 
The person identified to serve as PM for the Project must have a required 
minimum of ten (10) years of experience performing as a Project Manager 
(or similar title/role) with the responsibilities of a PM as described above 
on projects similar in size, scope or complexity to the Project. Performance 
as a Project Manager or Senior Project Manager on at least three (3) projects 
similar in size, scope or complexity to the Project may be substituted for the 
required ten years of experience as a Project Manager. 
 

Office Engineer: Full-time commitment from Construction NTP to Substantial 
Completion. 

 
The Office Engineer (OE) shall have the primary role of the review, 
processing and filing of all documentation on the project.  The OE shall 
receive, log, and upload into the NJSDA Database/system (currently 
Primavera Contract Manager) system all submissions, submittals, 
correspondence or other documentation received on the project. The OE 
shall be responsible to track and ensure that all submissions/submittals are 
reviewed and processed by CM and NJSDA and returned to the Contractor.  
The OE shall maintain the various documentation logs (Submittals, Change 
Orders, etc.) and report on this function at job meetings and in monthly 
reports. 
 
The person identified to serve as Office Engineer for the Project must have 
a required minimum of five (5) years of experience as an Office Engineer 
(or similar role) with the responsibilities of an Office Engineer as described 
above. Performance as an Office Engineer with experience in review and 
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analysis of shop drawings and other submittals on at least two (2) projects 
similar in size, scope or complexity to the Project may be substituted for the 
required five years of experience as an Office Engineer. 
 

Furthermore, the Agreement requires that CM employ or engage a CPM Schedule Reviewer with 
the experience and qualifications noted in Section 4.3.10.5 of the Agreement.  The CPM Schedule 
Reviewer does not need to be identified or named in the Technical Proposal.  
 

B. Components of a Staffing Proposal 
 
Utilizing the Identification of Construction Manager’s Required Key Team Members Form and 
the Firm’s Staffing Proposal for the Project Form provided by the Authority, Responding Firms 
shall provide a Project-specific Staffing Proposal that identifies the CM’s Team, including a roster 
of Key Team Members to fulfill the primary obligations of the engagement and the CM 
Agreement, and any subcontractors or subconsultants necessary to fulfill the remaining obligations 
of the CM Agreement.  
 
 
In addition to the information provided on the Staffing Proposal Form, the Responding Firm shall 
provide an Organizational Chart showing the Key Team Members identified for the Project, any 
other employees or resources that may participate in performance of CM Services under the 
engagement, and any Subconsultants named in its submission.  The Organizational Chart shall 
show the responsibilities, structure, and lines of authority for the persons or entities identified. 
 
The Staffing Proposal shall identify the Key Team Members (including CM Contact and CM Field 
Staff), other employees, and subconsultant resources responsible for the following: 
 

• Overall management of CM services 
• Management of subconsultants (if any) 
• Management of invoicing and verification of project completion status 
• Analysis of the Project Schedule and schedule updates 
• Management of quality control and assurance program 
• Management of submittal review process 
• Submittal reviews (including Civil, Architectural, Structural, Mechanical, 

Plumbing, Electrical, and Technology submittals) 
• Tracking and monitoring of multiple permits, inspections, CAs, and COs 
• Monitoring, tracking, and follow-up on safety concerns 
• Management of Project Close-Out 

 
In addition to the core services performed by Key Team Members, certain services or deliverables 
for the engagement may be required on an as-needed basis (such as scheduling, estimating, review 
of submittals or inspection) and such as-needed services may be performed by other resources, 
such as subconsultants or other employees of the CM Firm, as needed to fulfill the requirements 
of the Agreement and this engagement. The Staffing Proposal shall identify these other employees 
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or resources that are proposed to participate in the performance of CM Services under this 
engagement on an as-needed basis, though without the regularity or frequency of a Key Team 
Member. 
 

C.  Prohibitions and Limitations on Staffing Proposal  
 
No firm may propose as a Key Team Member any person who has assisted the Authority by 
materially participating in the preparation of an RFQ/RFP for this Construction Management 
Services procurement or for the Construction procurement for the Project. “Materially 
participating in the preparation of an RFQ/RFP” shall mean the preparation of the RFP or 
RFQ/RFP themselves, as well as the preparation of plans, specifications, reports or other 
documents that are produced with the intent to be incorporated into a Project Manual that is part 
of that RFP or RFQ/RFP. Failure to observe this prohibition shall result in disqualification of the 
conflicted person from the Proposed Team, and rejection of the entire proposal that includes the 
ineligible person. 
 
Identified Key Team Members are expected to fulfill their assigned duties, as referenced by the 
Responding Firm in this Technical Proposal, throughout Final Completion of the Construction 
Project.  Changes to Key Team Members will not be approved if the Key Team Member to be 
replaced is still employed by the Responding Firm. 
 
Responding Firms are encouraged to identify individuals to perform CM Field Staff duties for this 
Procurement who are not currently assigned, and will not in future be assigned to perform CM 
Field Staff duties on other Projects that will be in active construction during the active construction 
phase for this Project.  The scoring evaluation will favor Staffing Proposals that do not present 
staffing conflicts for CM Field Staff with respect to other active construction projects.  
 
To facilitate evaluation of the Staffing Proposal in light of this concern, the Responding Firm shall 
provide a description, using the space allotted in the Key Team Member Resume form, of all 
current and planned future assignments for any individual identified in the Technical Proposal as 
performing a CM Field Staff role.   
 
2.3 Key Team Members’ Experience on Similarly Sophisticated Projects (50 Points) 
 
Utilizing the Key Team Member Resume Form provided by the Authority, the Responding Firm 
shall submit resumes of those employees designated as Key Team Members for the Project, and 
such resumes shall demonstrate the Key Team Members’ experience providing similar services on 
similarly sophisticated projects, and shall demonstrate the Key Team Members’ experience 
working with the subconsultants proposed for the Project, if any.   
 
The building envelope project at Paterson Public School #5 involves phased construction 
activities in an occupied school facility during regular working hours, non-regular working 
hours (2nd shift), and on weekends.  This requires that the school facility project remain open 
and functional throughout the duration of the project.  Please consider these characteristics 
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when demonstrating key team members’ experience providing similar services on similarly 
sophisticated project. 
 
“Similarly Sophisticated Projects” may include, but are not limited to, any of the following: 
 

• Projects of similar size, cost and/or complexity 
• Public sector projects  
• Building envelope and roofing system projects 
• Any combination of the above 

 
For each Key Team Member, the resumes must include, but not be limited to: a description of at 
least two, but no more than five, projects completed within the last 7 years of similar or larger size 
and sophistication to this engagement.  The resumes should identify projects that involved multiple 
phases of construction.  The resumes should also include governmental experience and experience 
with NJDEP and NJDCA (or equivalent entities in other states or the Federal Government) that 
the Team Member completed in a similar role as that proposed.  Specifically the resumes shall 
describe the nature of the interaction with NJDEP/NJDCA (or equivalent entities in other states or 
the Federal Government), in terms of the particular issues encountered and the approach or 
methodologies employed for interacting with NJDEP/NJDCA (or equivalent entities in other states 
or the Federal Government), and should describe the effectiveness of the approach, and the 
methodology used to measure such effectiveness. 
 
For each project cited in the Key Team Member Resume Form, the Responding Firm must identify 
the name and address of the contracting entity and the name, title and telephone number of a 
contact person associated with the contracting entity that is familiar with and able to comment on 
the Key Member’s performance on each project. 
 
The submitted information will be evaluated to determine how well the Firm identifies and 
demonstrates that its key personnel meet or exceed minimum qualifications necessary to illustrate 
that the Firm has sufficient previous satisfactory experience with work of equal or greater 
sophistication.  The Selection Committee will evaluate how well the Responding Firm 
demonstrates that it has the necessary structure and sufficient experienced, qualified personnel 
within its organization to effectively manage, inspect and administer the Project, and monitor 
construction operations, quality control and safety programs. 
 
As previously noted, using the Key Team Member Resume Form, the Responding Firm shall 
provide a description of all current and planned future assignments for any individual identified in 
the Technical Proposal as performing CM Field Staff duties. Specifically, the required information 
shall include, for each individual named to perform CM Field Staff duties: 1) the name of each 
other project for any such assignment; 2) a description of the responsibilities or duties required for 
such assignment; and 3) the anticipated duration of the other assignment.  The SDA will utilize 
this information to evaluate whether the Staffing Proposal presents the possibility of a staffing 
conflict by identifying CM Field Staff who will be or who are already assigned to active 
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construction projects running simultaneously with this Project.  The Evaluation Committee may 
consider evidence of such a staffing conflict when evaluating and scoring the Technical Proposal.   
 
2.4 Disclosure of Investment Activities in Iran Form (0 Points – Required Submittal) 
 
The Responding Firms must submit a completed Disclosure of Investment Activities in Iran Form 
provided by the Authority, pursuant to Public Law 2012, c. 23 (codified at N.J.S.A. 52:32-55 et. 
seq.) (the “Act”).  Any person or entity that submits a bid or proposal or otherwise proposes to 
enter into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”) 
must complete a Certification which states that the person or entity, or one of the persons or entity’s 
parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New 
Jersey Department of the Treasury (“Treasury”) as a person or entity engaging in investment 
activities in Iran.  Such a Certification must be in the form attached hereto, and included with the 
completed Qualifications and Technical Proposal.   
 
Failure to submit such Certification will result in the disqualification of the bid and rejection 
of the Responding Firm’s Qualifications and Technical Proposal and Price Proposal. 
 
2.5  Ownership Disclosure Form (0 Points – Required Submittal) 
 
The Responding Firm must submit a completed Ownership Disclosure Form, pursuant to N.J.S.A. 
52:25-24.2, using the form created by the Department of Treasury - Division of Purchase and 
Property, which form is supplied by NJSDA and is available as an interactive form on the Treasury 
site at:  

http://www.state.nj.us/treasury/purchase/forms/OwnershipDisclosure.pdf 
 
If the Responding Firm is a corporation, the Ownership Disclosure Form requires the Responding 
Firm to set forth the names and addresses of all stockholders in the corporation, partnership, or 
limited liability company who own 10 percent or more of any class of its stock.   If the Responding 
Firm is a type of partnership, the Ownership Disclosure Form requires the names and addresses of 
all individual partners in the partnership who own a 10 percent or greater interest therein, or of all 
members in the limited liability company who own a 10 percent or greater interest therein, as the 
case may be. If one or more such stockholder or partner or member in the Responding Firm is 
itself a corporation, partnership or limited liability company, then the stockholders holding 10 
percent or more of that corporation's stock, or the individual partners owning 10 percent or greater 
interest in that partnership, or the members owning 10 percent or greater interest in that limited 
liability company, as the case may be, shall also be listed. The disclosure shall be continued until 
names and addresses of every non-corporate stockholder, and individual partner, and member, 
exceeding the 10 percent ownership criteria threshold established by N.J.S.A. 52:25-24.2, have 
been listed.  To comply with this section, a bidder with any direct or indirect parent entity which 
is publicly traded may submit the name and address of each publicly traded entity and the name 
and address of each person that holds a 10 percent or greater beneficial interest in the publicly 
traded entity as of the last annual filing annual filing with the federal Securities and Exchange 
Commission or the foreign equivalent, and, if there is any person that holds a 10 percent or greater 
beneficial interest, also shall submit links to the websites containing the last annual filings with 

http://www.state.nj.us/treasury/purchase/forms/OwnershipDisclosure.pdf
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the federal Securities and Exchange commission or the foreign equivalent and the relevant page 
numbers of the filings that contain the information on each person that holds a 10 percent or greater 
beneficial interest.  The completed Ownership Disclosure Form must be submitted and included 
with the completed Technical Proposal.   
 
Failure to submit such Ownership Disclosure Form will result in the disqualification of the 
bid and rejection of the Responding Firm’s Qualifications and Technical Proposal and Price 
Proposal. 
 
2.6   Certification of Non-Debarment Form (0 Points – Required Submittal) 
 
The responding Firm must submit a Certification of Non-Debarment Form, pursuant to N.J.S.A. 
52:32-44.1, using the form provided by NJSDA  
 
Failure to submit such Certification will result in the disqualification of the bid and rejection 
of the Responding Firm’s Qualifications and Technical Proposal and Price Proposal. 
 
2.7 Outsourced Services Special Provisions (0 Points - Required Submittal) 
 
Pursuant to N.J.S.A. 52:34-13.2, all services under the Agreement shall be performed within the 
United States unless the contracting officer of the NJSDA certifies in writing a finding that the 
service required by the NJSDA cannot be provided within the United States and the Certification 
is approved by the Executive Director of the NJSDA.   
 
Source Disclosure Requirements - In compliance with the above mandate, the NJSDA has adopted 
source disclosure requirements, obligating all bidders seeking a contract with the NJSDA to 
disclose: 
 
 (a)  The location by country where services under the contract will be performed;  
  
 (b)  The location by country where any subcontracted services will be performed; and 
 
 (c)  The reasons why any of the services cannot be provided within the United States. 
 
Accordingly, the Responding Firm must submit a completed Source Disclosure Certification 
Form provided by the Authority, filled out with the sourcing information required for itself and 
any proposed subconsultant.   
 
Failure to submit sourcing information shall preclude award of a contract to the Responding 
Firm. 
 
Shift to Outsourced Services During Contract Term Shall Be a Breach of Contract - If, during the 
Term, the successful Firm or a subcontracted firm proceeds to shift the performance of any part of 
the Work or Services outside of the United States, the Firm shall be deemed in breach of the 
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Agreement and shall be subject to termination for cause, unless the NJSDA shall determine in 
writing that extraordinary circumstances require a shift of services or that a failure to shift the 
services would result in economic hardship to the NJSDA or the State. 
 
2.8 Price Proposal  
 

A. Form of Price Proposal 
 

Responding Firms must submit with the Qualifications and Technical Proposal a sealed “Price 
Proposal,” which contains the Total Compensation Amount the Responding Firm intends to offer 
for the Construction Management Services as well as other required information. The Total 
Compensation Amount is based upon a Monthly Fee for Construction Phase Services, plus several 
Specified Sum Amounts for certain Basic Services not compensated through the Monthly Fee, as 
well as Insurance costs and certain Allowance Amounts.  The Price Proposal must be submitted 
on the form provided by the NJSDA, and no modifications or alterations to the wording or the 
calculation methodology of the Price Proposal Form are permitted. 
 
The NJSDA Price Proposal Form is included in Attachment A to this RFQ/RFP.   
 
Any alteration, modification or exception to the wording or the calculation formula of the Price 
Proposal Form shall cause the Price Proposal to be rejected as non-responsive. 
 
The Responding Firm shall fill in all relevant blank spaces in the Price Proposal in ink or by 
typewriting.  In the event of a discrepancy between unit prices (or Monthly Rates) and computed 
totals, the individual unit price (or Monthly Rate) shall govern.  
 
The NJSDA reserves the right to reject any Price Proposal that it deems to be unbalanced in a 
manner detrimental to the competitive process, the Project or the school construction program.  
 
The Responding Firm must sign the Price Proposal in ink and all signatures must be original.  If 
the Responding Firm is a corporation, partnership or sole proprietorship, the legal name of the 
Responding Firm shall be printed or typed on the line provided.  The Price Proposal must be 
signed by an officer, partner or principal of the Bidder, as applicable, witnessed and the Corporate 
Seal must be affixed to the signature. 
 

B. Sealing and Delivery Of Price Proposal 
 
The Price Proposal (one original only) shall be enclosed in a sealed envelope that is clearly marked 
with the Responding Firm’s Name, Contract Number, Contract Name, School District Name and 
the date of Price Proposal submission. 
 
The Responding Firm must submit its sealed Price Proposal to the Authority in conjunction with 
its Qualifications and Technical Proposal. 
 



 

 
CM4DBB Services  
EP-0113-M01 RFQ/RFP 
February 17, 2021 
Page 18 of 23 
 

If the sealed Price Proposal is enclosed in another envelope for the purpose of delivery, the exterior 
envelope shall be clearly marked as containing a Price Proposal with the Responding Firm’s name, 
Contract Number, Contract Name, School District Name and the date of the Price Proposal 
submission shown on the envelope. 
 
Any Price Proposal that arrives after the time set for submission will be returned to the Responding 
Firm unopened. 
 
2.9 Opening of Price Proposals 
 
Following interviews, Price Proposals from all interviewed Responsive Firms, having been 
submitted on or before the date and time scheduled for submission, will be publicly opened and 
the Total Compensation Amount prices submitted by the those firms will be read at the time and 
place indicated in the Bid Advertisement, or such other time and place as may be established by 
Addendum. 
 
Responding Firms, their authorized agents, and other interested parties are invited to be present. 
 
The public opening and reading of Price Proposals is for informational purposes only and is not to 
be construed as an acceptance or rejection of any bid submitted. 
 
SECTION 3 – SUBMISSION REQUIREMENTS AND DELIVERY INFORMATION  
 
A Responding Firm must submit one (1) unbound original and one (1) cover-to-cover copy in PDF 
format on USB flash drive of its Qualifications and Technical Proposal, accompanied by one (1) 
original, signed, sealed Price Proposal no later than 11:00 AM on March 19, 2021.  Submissions 
will only be accepted by overnight or hand delivery at the following address:  

  
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

32 East Front Street  
Trenton, New Jersey 08625-0991 

Attention: Dave Kutch, Senior Procurement Analyst 
Subject: Construction Management Services Proposal - EP-0113-M01 

 
The hard copy original and electronic version of the Qualifications and Technical Proposal 
must contain identical information.  Providing inconsistent information in the two versions 
of the Qualifications and Technical Proposal may result in a determination that the 
submission is non-responsive.  
 
Submissions received after the above date and time will not be not be considered.   

 
Faxed or e-mailed submissions will not be accepted. 
 
NOTE: For the foreseeable future, the NJSDA office is operating on a limited in-person 
schedule, open only on Mondays, Wednesdays and Fridays (barring holidays) from 9:00 AM 
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to 11:00 AM for the receipt of packages and hand deliveries. Please plan all submissions 
accordingly. 
 
Any Firm wishing to submit a Proposal must submit a timely e-mail Notice of Intent to 
Participate, as provided in the Introduction section, above. 
 
SECTION 4 - PRE-AWARD REQUIREMENTS (INFORMATIONAL ONLY – DO NOT 
INCLUDE WITH RFQ/RFP SUBMISSION) 

 
After determination of the highest ranked Firm, the SDA shall request the following information 
prior to the award of the contract: 
 

a. Proof of Business Registration Certification   
 
Pursuant to N.J.S.A. 52:32-44, the NJSDA (“Contracting Agency”) is prohibited from entering 
into a contract with an entity unless the bidder/proposer/contractor, and each subcontractor that is 
required by law to be named in a bid/proposal/contract has a valid Business Registration Certificate 
on file with the Division of Revenue and Enterprise Services within the Department of the 
Treasury.  
 
Prior to contract award or authorization, the contractor shall provide the Contracting Agency with 
its proof of business registration and that of any named subcontractor(s). 
 
Subcontractors named in a bid or other proposal shall provide proof of business registration to the 
bidder, who in turn, shall provide it to the Contracting Agency prior to the time a contract, purchase 
order, or other contracting document is awarded or authorized.  
 
During the course of contract performance: 
 

(1) The contractor shall not enter into a contract with a subcontractor unless the 
subcontractor first provides the contractor with a valid proof of business 
registration.  
 

(2) The contractor shall maintain and submit to the Contracting Agency a list of 
subcontractors and their addresses that may be updated from time to time.   

 
(3) The contractor and any subcontractor providing goods or performing services under 

the contract, and each of their affiliates, shall collect and remit to the Director of 
the Division of Taxation in the Department of the Treasury, the use tax due pursuant 
to the Sales and Use Tax Act, (N.J.S.A. 54:32B-1 et seq.) on all sales of tangible 
personal property delivered into the State. Any questions in this regard can be 
directed to the Division of Taxation at 609-292-6400. Form NJ-REG can be filed 
online at http://www.state.nj.us/treasury/revenue/busregcert.shtml. 

 

http://www.state.nj.us/treasury/revenue/busregcert.shtml
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Before final payment is made under the contract, the contractor shall submit to the Contracting 
Agency a complete and accurate list of all subcontractors used and their addresses.    
 
Pursuant to N.J.S.A. 54:49-4.1, a business organization that fails to provide a copy of a business 
registration as required, or that provides false business registration information, shall be liable for a 
penalty of $25 for each day of violation, not to exceed $50,000, for each proof of business registration 
not properly provided under a contract with a contracting agency. 
 
Interested Firms may obtain New Jersey Business Registration assistance by going on-line to 
http://www.state.nj.us/treasury/revenue/gettingregistered.shtml or by calling the New Jersey 
Department of Treasury at (609) 292-9292. 

 
b. Political Contributions.  P.L. 2005, c. 51 amended and supplemented N.J.S.A. 

19:44A-20.1 et seq., and superseded Executive Order 134 (2004), addresses the effect of political 
contributions on State contracting.  Accordingly, a selected Firm will be required to respond in a 
timely fashion to certification and disclosure requirements that will be stated in the Notice of 
Award issued by the NJSDA.  Additionally, a selected Firm will be required to comply with 
Executive Order No. 117, which is designed to enhance New Jersey’s efforts to protect the integrity 
of government contractual decisions and increase the public’s confidence in government.  The 
Executive Order builds on the provisions of P.L. 2005, c. 51 (“Chapter 51”), which limits 
contributions to certain political candidates and committees by for-profit business entities that are, 
or seek to become, State government vendors. 

 
Requirements for Selected Firm.  The Firm shall receive a Notice of Award that will, 
among other things, notify the Firm that it must submit a Certification and Disclosure of 
Political Contributions form and Business Entity Disclosure form as provided by the 
Authority.  Failure to submit these forms in a timely fashion shall be cause for rejection of 
the Firm. 

 
Firm’s Continuing Obligation to Comply with P.L. 2005, c. 51.  The Firm shall be required 
on a continuing basis to disclose and report to NJSDA, on forms provided by the Authority, 
any contributions made during the contract term by the Business Entity, at the time it makes 
the contribution. 
 
c. Political Contributions Disclosure.  Firms are advised of their responsibility to file 

an annual disclosure statement on political contributions with the New Jersey Election Law 
Enforcement Commission (“ELEC”), pursuant to N.J.S.A. 19:44A-20.18 and 20.19 (P.L. 2005, c. 
271, section 3), in the event they receive contracts in excess of $50,000 from a public entity in a 
calendar year.  It is a Firm’s responsibility to determine if filing is necessary.  Failure to so file can 
result in the imposition of financial penalties by ELEC.  Additional information about this 
requirement is available from ELEC at 888-313-3532 or at https://www.elec.state.nj.us/. 
 
 d. Anti-Discrimination Requirements.  In addition, the Firm shall not discriminate in 
employment and shall abide by all anti-discrimination laws including those contained within 
N.J.S.A. 10:5-1 et seq. and all rules and regulations issued there under, including N.J.A.C. 17:27-

http://www.state.nj.us/treasury/revenue/gettingregistered.shtml
https://www.elec.state.nj.us/


 

 
CM4DBB Services  
EP-0113-M01 RFQ/RFP 
February 17, 2021 
Page 21 of 23 
 

1.1 et seq.  Accordingly, in a Notice of Award, a Firm shall be required to submit to the 
NJSDA, with its executed Agreement, one of the following three documents: 
 

(1) Appropriate evidence that the Firm is operating under an existing Federally 
approved or sanctioned affirmative action program; or 

 
(2) A certificate of Employee Information Report approval issued in accordance with 

N.J.A.C. 17:27-4.2; or 
 
(3) An initial Employee Information Report (Form AA302*) provided by the 

Affirmative Action Office and completed by the contractor in accordance with 
N.J.A.C. 17:27-4.2. 

 
*The original of the submitted document shall be provided to the New Jersey Department of 
Treasury.  See the following link for details: https://www.nj.gov/treasury/contract_compliance/  

 
 e. Firm’s Proposal for SBE and DVOB Set-Aside Targets (NJSDA SBE/DVOB 
Participation Form and Certification(s) of SBE/DVOB Status).   

 
Pursuant to the Set-Aside Act, N.J.S.A. 52:32-17 and implementing regulations under  N.J.A.C. 
17:13-1.1 et seq., the NJSDA requires the selected Firm to provide opportunities to Small Business 
Enterprise (SBE) firms to participate in the performance of this engagement, consistent with the 
set-aside goals of N.J.A.C. 17:13-4.1, awarding 25% of the total contract value to registered SBE 
firms with revenues that do not exceed the annual revenue standards established by the Federal 
standard at 13 C.F.R. 121.201.   
 
Pursuant to the Set-Aside Act for Disabled Veterans’ Owned Businesses, N.J.S.A. 52:32-31.1 et 
seq. the NJSDA requires the selected Firm to provide opportunities to Disabled Veteran Owned 
Businesses (DVOBs) to participate in the performance of this engagement, consistent with the set 
aside goals of N.J.S.A. 52:32-31.5, awarding 3% of the total design and construction contract value 
to DVOB firms registered with the Department of the Treasury–Division of Revenue and 
Enterprise Services.   
 
The selected Firm shall be required to make good faith efforts to ensure that SBEs and DVOBs 
have the maximum practicable opportunity to participate in the performance of this engagement.   
The Firm must submit a completed “SBE/DVOB Participation Form”, provided by the Authority, 
identifying all SBE firms and DVOB firms proposed for use as subconsultants on the engagement 
to meet (or exceed) the set-aside targets.   
 

• For the purpose of meeting the SBE goal, any subconsultant firm identified as an SBE must 
be registered as such with the Department of Treasury, Division of Revenue, in the revenue 
category specified, in order for NJSDA to recognize such subconsultant firm’s SBE status.  

https://www.nj.gov/treasury/contract_compliance/
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• For the purpose of meeting the DVOB goal, any subconsultant firm identified as a DVOB 
must be registered with the Department of Treasury – Division of Revenue and Enterprise 
Services, in order for NJSDA to recognize such subconsultant firm’s DVOB status.  

   
All Subconsultants must submit a completed Confirmation Statement of SBE/DVOB Status, 
provided by the Authority, to the Firm for submission to the Authority. 

 
In the event that a Responding Firm names a Subconsultant for SBE purposes, and the 
Subconsultant is not registered as an SBE with the Department of Treasury, Division of Revenue, 
the Firm must disclose that fact and explain how and when the lack of registration shall be cured. 
 
In the event that a Responding Firm names a Subconsultant for DVOB purposes, and the 
Subconsultant is not registered as a DVOB with the Department of Treasury, Division of Revenue, 
the Firm must disclose that fact and explain how and when the lack of registration shall be cured. 

 
If a firm fails to show that it will meet its SBE or DVOB subcontracting targets, it must 
document its good faith efforts to meet the targets. 
 
The Firm shall maintain records regarding each SBE and DVOB firm contacted as a potential 
Subconsultant and the reasons why that SBE or DVOB firm was not used by the Firm.  Reasonable 
outreach efforts shall include but not be limited to: 

 
1. Solicitations of SBE and DVOB firms as subconsultants for the School Facilities 

Package, including advertisements in general circulation media, trade association 
publications, and small business focus media.  Such solicitations shall be made at a 
sufficient length of time before the date set for receipt of bids to permit a meaningful 
response from SBE and DVOB firms.   

 
2. Efforts made to use the services of available community organizations, 

Contractor/Consultant groups, and local, State and Federal agencies that provide 
assistance in the recruitment and placement of SBE or DVOB firms. 

 
A Firm shall not be permitted to remove or substitute any firms listed on the SBE/DVOB 
Participation Form without prior written approval from the Authority. 

 
For more information on statewide listing of firms certified as small, woman and minority owned 
business enterprises and disabled veterans owned businesses and to learn more about the Standards 
of Eligibility to become registered as a “Small Business” or Disabled Veteran Owned Business 
contact the Business Services Call Center at 1-866-534-7789, or visit New Jersey’s business web 
portal: http://www.nj.gov/njbusiness/contracting. 

 
 f. Insurance and Indemnification.  A successful Firm shall be required to provide 
evidence of the insurance coverages required in Section 10.1 of the Agreement (Attachment B to 
this RFQ/RFP) at the time of execution of the Agreement.   

http://www.nj.gov/njbusiness/contracting
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 g. Additional Information.  NJSDA may request additional information as required 
under the Agreement, or pursuant to applicable policies, procedures or law. 
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ATTACHMENT A 
 

RESPONSE FORMS 
 

{Please see attached files} 
 

a. FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE FORM 
b. IDENTIFICATION OF CONSTRUCTION MANAGER’S REQUIRED KEY TEAM 

MEMBERS FORM 
c. FIRM’S STAFFING PROPOSAL FOR THE PROJECT FORM 
d. KEY TEAM MEMBER RESUME FORM 
e. DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN FORM 
f. OWNERSHIP DISCLOSURE FORM 
g. CERTIFICATION OF NON-DEBARMENT FORM 
h. SOURCE DISCLOSURE CERTIFICATION FORM 
i. NJSDA PRICE PROPOSAL FORM 

 



FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE 
Submit at least three (3), but no more than five (5) comparable case studies.  Responding Firms are urged to select their 
case study projects with particular emphasis on the size and complexity of projects offered as comparable to the 
School Facility Project which is the subject of this Procurement. 

This form should be photocopied as necessary.  Narrative portions of this form should be no more than 1000 words, 
combined maximum for each case study.  

FIRM NAME:          CASE STUDY #   _______ 
 

OWNER:                                                        PROJECT NAME: 
 
 
 
 PROJECT ADDRESS:  

 

CONTACT NAME & TITLE FOR OWNER’S REPRESENTATIVE: 
 
 
 

CONTACT PHONE NUMBER: 

                 

PUBLIC SECTOR :  PRIVATE SECTOR:    
 
 

 
START DATE: END DATE: 

 

PROJECT COST: 

KEY TEAM MEMBERS  PARTICIPATING IN CASE STUDY PROJECT (If Applicable): 

NAME/TITLE: NAME/TITLE: 

 

NAME/TITLE: NAME/TITLE: 

  
SUBCONSULTANT INFORMATION (Please provide names): 

NAME/FUNCTION:  

NAME/FUNCTION: 

NAME/FUNCTION: 

 

 



 

 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d) 

FIRM NAME:   ________________________________________       CASE STUDY #_____ 

The narrative responses to the following sections of this form shall be limited to a combined total of 1000 words or less. 

Describe the effectiveness of project, and the methodology used to measure such effectiveness  (e.g., on-time delivery, successful 
completion of project,  effective management of costs): 

 



 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d) 

FIRM NAME:   ________________________________________       CASE STUDY #_____ 

The narrative responses to the following sections of this form shall be limited to a combined total of 1000 words or less. 

SCOPE OF WORK (Describe the case study project and indicate why the case study is comparable to the proposed engagement, in terms 
of project cost, size & complexity). 

 

 
 



IDENTIFICATION OF CONSTRUCTION MANAGER’S REQUIRED KEY TEAM MEMBERS 

IDENTIFY ALL REQUIRED KEY TEAM MEMBERS by NAME as indicated in section 2.2 of the RFP (“Staffing 
Proposal For the Project”).  Refer to Section 2.2 for details.  

  
 
Project Executive:  
 
NAME:  
 
 

 

Project Manager: 

NAME:  
 

 

Office Engineer: 

NAME:  
 

 



FIRM’S STAFFING PROPOSAL FOR THE PROJECT  
 

FIRM NAME:  _____________________________________________________________________________        
 
Describe your Staffing Proposal for the Project by identifying the Key Team Members who will have primary responsibility for the Project, 
describing the roles of such Key Team Members. 

Identify other employees or resources that are proposed to participate in the performance of CM Services on an as-needed basis, though 
without the regularity or frequency of a Key Team Member. 

Provide an Organizational Chart showing the Key Team Members identified for the Project, any other employees or resources that may 
participate in the performance of CM Services, and any named Subconsultants included in the Proposal. The Organizational Chart shall show 
the responsibilities, structure, and lines of authority for the persons or entities identified.  

Refer to Section 2.2 of the RFP for details. 

 

 

 

 

 

 

 

 

 



 KEY TEAM MEMBER RESUME 
QUALIFICATIONS 

KEY TEAM MEMBER NAME AND FIRM: 

 

JOB FUNCTION:            CM CONTACT                      CM FIELD STAFF*                                       OTHER:______________________     

YEARS OF EXPERIENCE: 

YEARS WITH FIRM: 

TECHNICAL SPECIALTIES: 

 

 

 

 

 

 

PROFESSIONAL HISTORY: 

 

 

 

 

 

 

 

 

 

 

EDUCATION: 

 

 

PROFESSIONAL REGISTRATIONS & AFFILIATIONS: 

 

 

 

 

 

 

CM FIELD STAFF CURRENT AND FUTURE ASSIGNMENTS*: 

 

   

*Must provide additional details on current and future assignments per RFP Section 2.2.C. where requested on resume form. 
 



 KEY TEAM MEMBER RESUME (cont’d) 

REPRESENTATIVE PROJECT EXPERIENCE 

Key Team Member Name and Firm:  ____________________________________________________ 

Describe Key Team Member’s experience providing similar services on similarly sophisticated projects and, if applicable, demonstrate the Key 
Team Member’s experience working with any subconsultants proposed for the Project.  Submit at least two (2), but no more than five (5), 
project descriptions for each Key Team Member named.  Representative projects must have been completed within the last seven (7) years 
and must be of similar or greater size and sophistication to this engagement.  Refer to Section 2.3 of the RFP for details 

 

 

 

 



NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
 

DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN FORM 
 

NJSDA Contract No:      Project Description:          

Bidder Name and Address:              

PART 1 

BIDDER MUST COMPLETE PART 1 BY CHECKING ONE OF THE BOXES 

FAILURE TO CHECK ONE OF THE BOXES WILL RENDER THE PROPOSAL NON-RESPONSIVE 

 

Pursuant to Public Law 2012, c. 25 (codified at N.J.S.A. 52:32-55, et seq.) (the “Act”), any person or entity that submits a bid or proposal 

or otherwise proposes to enter into or renew a contract with the New Jersey Schools Development Authority (“NJSDA”) must complete 

the certification below to attest, under penalty of perjury, that neither the person nor entity, nor any of its parents, subsidiaries, or 

affiliates, is identified on the list created and maintained by the New Jersey Department of the Treasury (“Treasury”) (referred to 

hereinafter as the “Chapter 25 List”) as a person or entity engaging in investment activities in Iran.  The Chapter 25 List is located at 

http://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf.  Bidders must review the Chapter 25 List prior to completing the below 

certification.  Failure to complete the certification and/or to submit a completed Disclosure form will render the Bidder’s proposal 

non-responsive.  If the NJSDA finds a person or entity to be in violation of the law, it shall take action as may be appropriate and 

permitted by law, rule or contract, including but not limited to, imposing sanctions, seeking compliance, recovering damages, declaring 

the party in default and/or seeking debarment or suspension of the party. 
 

CHECK THE APPROPRIATE BOX 

 

A.  

I certify, pursuant to the Act, that neither the Bidder listed above nor any of its parents, subsidiaries, or affiliates is 

listed on the Chapter 25 List.  Disregard Part 2 and complete and sign the Certification below. 
 

 

 

 

B.  

I am unable to certify as above because the Bidder and/or one or more of its parents, subsidiaries, or affiliates is 

listed on the Chapter 25 List.  I will provide a detailed, accurate and precise description of the activities in Part 2 

and sign and complete the Certification below.  Failure to provide such information will result in the proposal being 

rendered as nonresponsive and appropriate penalties, fines, and/or sanctions will be assessed as provided by law. 
 

 

PART 2 

PLEASE PROVIDE ADDITIONAL INFORMATION RELATED TO INVESTMENT ACTIVITIES IN IRAN 
 

If you checked Box “B” above, provide a detailed, accurate and precise description of the activities of the Bidder, or any of its parents, 

subsidiaries or affiliates, engaged in the investment activities in Iran below: 
 

ENTITY NANE:              

RELATIONSHIP TO BIDDER:             

DESCRIPTION OF ACTIVITIES:            

DURATION OF ENGAGEMENT:            

ANTICIPATED CESSATION DATE:            

BIDDER CONTACT NAME:             

BIDDER CONTACT PHONE NO.:            
Attach Additional Sheets If Necessary. 
 

CERTIFICATION 

I, the undersigned, certify that I am authorized to execute this certification on behalf of the Bidder, that the foregoing information and 

any attachments hereto, are true and complete. I acknowledge that the NJSDA is relying on the information contained herein, and that 

the Bidder is under a continuing obligation from the date of this certification through the completion of any contract(s) with the NJSDA 

to notify the NJSDA in writing of any changes to the information contained herein.  I am aware that it is a criminal offense to make a 

false statement or misrepresentation in this certification.  If I do so, I will be subject to criminal prosecution under the law, and it will 

constitute a material breach of my agreement(s) with the NJSDA, permitting the NJSDA to declare any contract(s) resulting from this 

certification void and unenforceable. 

 

Signature:        Date:         

Print Name and Title:               

Revised: 5-2018  DIAI 

http://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf


STATE OF NEW JERSEY 

DEPARTMENT OF THE TREASURY 

DIVISION OF PURCHASE AND PROPERTY 

33 WEST STATE STREET, P.O. BOX 230 

TRENTON, NEW JERSEY 08625-0230 

DPP Rev. 9.24.19  Page 1 of 2 

OWNERSHIP DISCLOSURE FORM 

BID SOLICITATION #: VENDOR {BIDDER}: 

ALL PARTIES ENTERING INTO A CONTRACT WITH THE STATE ARE REQUIRED TO PROVIDE THE  
INFORMATION REQUESTED PURSUANT TO N.J.S.A. 52:25-24.2. 

PLEASE NOTE THAT IF THE VENDOR/BIDDER IS A NON-PROFIT ENTITY, THIS FORM IS NOT REQUIRED. 

PART 1 
YES NO 

Are there any individuals, partners, members, stockholders, corporations, partnerships, or limited 
liability companies owning a 10% or greater interest in the Vendor {Bidder}? 

If you answered, “YES” above, you must disclose the following: (a) the names and addresses of all stockholders in the corporation 
who own 10 percent or more of its stock, of any class; (b) all individual partners in the partnership who own a 10 percent or 

greater interest therein; or, (c) all members in the limited liability company who own a 10 percent or greater interest therein.  

NAME 

ADDRESS 1 

ADDRESS 2 

CITY STATE ZIP 

NAME 

ADDRESS 1 

ADDRESS 2 

CITY STATE ZIP 

NAME 

ADDRESS 1 

ADDRESS 2 

CITY STATE ZIP 

NAME 

ADDRESS 1 

ADDRESS 2 

CITY STATE ZIP 

NAME 

ADDRESS 1 

ADDRESS 2 

CITY STATE ZIP 

Attach Additional Sheets If Necessary. 



   Page 2 of 2 

  

PART 2 
 YES NO 
Of those entities disclosed above owning a 10% or greater interest in the Vendor {Bidder}, are 
there any individuals, partners, members, stockholders, corporations, partnerships, or limited 
liability companies owning a 10% or greater interest of those listed entities? 

  

 

If you answered, “YES” above, you must disclose the following: (a) the names and addresses of all stockholders in the corporation 
who own 10 percent or more of its stock, of any class; (b) all individual partners in the partnership who own a 10 percent or 

greater interest therein; or, (c) all members in the limited liability company who own a 10 percent or greater interest therein.  
Please note that this disclosure shall be continued until names and addresses of every non-corporate stockholder, and individual 

partner, and member, exceeding the 10 percent ownership criteria established in this act, has been identified. 
 

Name of the entity listed above to which the disclosure below applies:  
 

NAME  

ADDRESS 1  

ADDRESS 2  

CITY  STATE  ZIP  
 

 

NAME  

ADDRESS 1  

ADDRESS 2  

CITY  STATE  ZIP  
 

 

NAME  

ADDRESS 1  

ADDRESS 2  

CITY  STATE  ZIP  
 

 

NAME  

ADDRESS 1  

ADDRESS 2  

CITY  STATE  ZIP  
 

 

NAME  

ADDRESS 1  

ADDRESS 2  

CITY  STATE  ZIP  
 

Attach Additional Sheets If Necessary. 
 
 

PART 3 
As an alternative to completing this form, a Vendor {Bidder} with any direct or indirect parent entity which is publicly traded may 
submit the name and address of each publicly traded entity and the name and address of each person that holds a 10 percent or 
greater beneficial interest in the publicly traded entity as of the last annual filing with the federal Securities and Exchange Commission 
or the foreign equivalent, and, if there is any person that holds a 10 percent or greater beneficial interest, also shall submit links to 
the websites containing the last annual filings with the federal Securities and Exchange Commission or the foreign equivalent and 
the relevant page numbers of the filings that contain the information on each person that holds a 10 percent or greater beneficial 
interest.  

 

 

 
 



NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

CERTIFICATION OF NON-DEBARMENT FORM 

NJSDA Contract No: 

Contract Name: 

Bidder Name: 

Bidder Address: 

STATEMENT OF NON-DEBARMENT OF BIDDER OR ASSOCIATED ENTITIES 

Pursuant to Public Law 2019, c.406 (codified at N.J.S.A. 52:32-44.1), I, the undersigned, being duly authorized to 

complete this certification on behalf of the above-named Bidder, hereby certify and attest, under penalty of perjury, 

that: 

 The Bidder is not debarred at the federal level from contracting with the federal government; and

 None of the parent entities, subsidiaries, or affiliates identified on the Ownership Disclosure Form submitted by

the Bidder in connection with the procurement for the above-referenced NJSDA Contract Number as owning 50%

or more of the Bidder are debarred at the federal level from contracting with the federal government.

Failure to complete and submit this Certification Form will render the Bidder’s proposal non-responsive.  If the 

NJSDA finds a person or entity to be in violation of the law, it shall take action as may be appropriate and permitted 

by law, rule or contract, including but not limited to, imposing sanctions, seeking compliance, recovering damages, 

declaring the party in default and/or seeking debarment or suspension of the party. 

CERTIFICATION 

I, the undersigned, certify that I am authorized to execute this certification on behalf of the Bidder, that the foregoing 

information and any attachments hereto, are true and complete. I acknowledge that the NJSDA is relying on the 

information contained herein, and that the Bidder is under a continuing obligation from the date of this certification 

through the completion of any contract(s) with the NJSDA to notify the NJSDA in writing of any changes to the 

information contained herein.  I am aware that it is a criminal offense to make a false statement or misrepresentation 

in this certification.  If I do so, I will be subject to criminal prosecution under the law, and it will constitute a material 

breach of my agreement(s) with the NJSDA, permitting the NJSDA to declare any contract(s) resulting from this 

certification void and unenforceable. 

Signature: 

Print Name: 

Title: 

Date: 

April 23, 2020   CND 



1 

SOURCE DISCLOSURE CERTIFICATION FORM 

Bidder: Contract No.: _____________ 

I hereby certify and say: 

1. I have personal knowledge of the facts set forth herein and am authorized to make

this Certification on behalf of the Bidder.

2. The Bidder submits this Certification as part of a bid proposal in response to the

referenced solicitation issued by the New Jersey Schools Development Authority

(the “Authority”), in accordance with the requirements of N.J.S.A. 52:34-13.2.

3. The following is a list of every location where services will be performed by

Bidder and all subcontractors.  If any of the services cannot be performed within

the United States, the Bidder shall state, with specificity, the reasons why the

services cannot be performed in the United States.

Bidder or 

Subcontractor 

Description of 

Services 

Performance 

Location(s) by 

Country 

Reason Services 

Cannot be 

Performed in U.S. 

4. Any changes to the information set forth in this Certification during the term of

any contract awarded under the referenced solicitation or extension thereof will be

immediately reported by the Bidder to the NJSDA.

5. I understand that, after award of a contract to the Bidder, it is determined that the

Bidder has shifted services declared above to be provided within the United States

to sources outside the United States, prior to a written determination by the

NJSDA that extraordinary circumstances require the shift of services or that the

failure to shift the services would result in economic hardship to the State of New

Jersey, the Bidder shall be deemed in breach of contract, which contract will be

subject to termination for cause.

6. I further understand that this Certification is submitted on behalf of the Bidder in

order to induce the Authority to accept a bid proposal, with knowledge that the

Authority is relying upon the truth of the statements contained herein and that I

am under a continuing obligation from the date of this certification through the



 2 

completion of any contracts with the NJSDA to notify the NJSDA in writing of 

any changes to the information contained herein. 

 

7. I am aware that it is a criminal offense to make a false statement or 

misrepresentation in this certification, and if I do so, I am subject to criminal 

prosecution under the law and that it will constitute a material breach of my 

agreement(s) with the NJSDA, permitting the NJSDA to declare any contract(s) 

resulting from this certification void and unenforceable. 

 

I certify that, to the best of my knowledge and belief, the foregoing statements by me are 

true.  I am aware that if any of the statements are willfully false, I am subject to 

punishment. 

 

 

Bidder:         

 

 

Signature:         

 

 

Print Name:         

 

 

Title:          

 

 

Date:           



NJSDA PRICE PROPOSAL FORM 
 

DESIGN-BID-BUILD - CONSTRUCTION MANAGEMENT SERVICES 
Contract No.: EP-0113-M01 

 

CM4DBB Services February 17, 2021       Page 1 of 2 

Any modification or alteration to the wording of the Price Proposal Form, or any exception to the wording or the 
calculation formula of the Price Proposal Form, shall cause the Price Proposal to be rejected as non-responsive.   

 

The Price Proposal submitted by (Name of Vendor)                  
 
This Price Proposal provides for a Total Compensation Amount as follows: 
 
A) Monthly Fee Amount for Construction Phase $      

 
B) Monthly Fee (Line A) multiplied by 10 months: $      

Note:  The duration specified above is for bidding purposes only, and the actual construction 
duration may vary.  The monthly fee is payable to CM from the commencement of CM’s 
Construction Phase Services until Substantial Completion, subject to the terms and conditions of 
the Agreement. 
 

C) Procurement of Special Inspectors Amount  $      
 
Note: CM will be required to procure and engage special inspectors, and this may be called for 
prior to the issuance of a Notice to Proceed to the General Contractor, and prior to the performance 
of any of CM’s Construction Phase Services. This Amount is intended to compensate CM for the 
costs of procurement of special inspection services pursuant to Section 4.13.3 of the Agreement, 
whether such procurement occurs prior to issuance of a CM NTP for Construction Phase Services, 
or concurrent with any of CM’s Construction Phase Services under the Agreement. This amount is 
NOT intended to compensate for the costs of Special Inspections themselves, which shall be 
compensated as Allowance Services under a separate Allowance Amount. 
 

D) Close-Out Services Amount    $      
 
Note: The Close-Out Services Amount is the CM’s sole and entire compensation for Project Close-
Out Services as described in Section 4.14 of the Agreement, and must be sufficient to cover all 
Close-Out Services required by the Agreement.  Accordingly, SDA requires that the Close-Out 
Services Amount must be a sum GREATER THAN or EQUAL TO the value of one month of the 
Monthly Fee for the Construction Phase, but the Close-Out Services Amount may or may not be 
paid out on a monthly basis.  If a firm submits a Price Proposal showing a Close-Out Services 
Amount that is LESS THAN the value of the Line A Monthly Fee amount, the Price Proposal 
will be rejected as non-responsive. 
 

E) Insurance Amount     $      
 
Note: The Authority requires CM and its Subconsultants to secure and maintain the insurance 
coverage detailed in Section 10.1.15 of the Agreement. The Authority shall compensate CM and 
its Subconsultants for the cost of such required Insurance.  CM’s Price Proposal shall reflect CM’s 
costs for Insurance for the Basic Services and any Contingent Additional Services identified at 
contract execution. 
 



NJSDA PRICE PROPOSAL FORM 
 

DESIGN-BID-BUILD - CONSTRUCTION MANAGEMENT SERVICES 
Contract No.: EP-0113-M01 

 

CM4DBB Services February 17, 2021       Page 2 of 2 

Any modification or alteration to the wording of the Price Proposal Form, or any exception to the wording or the 
calculation formula of the Price Proposal Form, shall cause the Price Proposal to be rejected as non-responsive.   

 

F) Allowance for Testing and Inspection Services:  $  200,000    

G) Allowance for Cleaning Services:   $    20,000                                                  

 
Total Compensation Amount 
(Sum of Subsections B through G, above):   $      
 
 
Addenda: 
 
The Bidder acknowledges receipt and incorporated into this bid of the following Addenda: 
 
Number: __________     __________     __________     __________     __________ 
 
Dated:  __________     __________     __________     __________     __________ 
 
 
By submitting this Price Proposal, the Bidder agrees to hold this Price Proposal open and valid for a period 
of one hundred twenty (120) calendar days from the date of the public opening and reading of the Price 
Proposals, unless this time period is extended by mutual agreement of the Bidder and the NJSDA. 
 
 
I am duly authorized to sign this Price Proposal on behalf of the named firm. 
 
Signature:         
 
Print Name:         
 
Title:          
 
Date:          



 

 
CM4DBB Services  
EP-0113-M01 RFQ/RFP 
February 17, 2021 
 

ATTACHMENT B 
 

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT 
 

{Please see attached file} 
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BETWEEN 
 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
 

AND 
 

       
 

FOR 
 

CONSTRUCTION MANAGEMENT SERVICES 
 
 
 



   
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01  
February 10, 2021 

Construction Management Agreement 

 
THIS AGREEMENT is made and entered into this ___ day of ___________, 20__ (the 

“Effective Date”) between the New Jersey Schools Development Authority (the “Authority”), 
having an office located at 32 East Front Street, Trenton, New Jersey 08625-0991, and 
______________ (“Construction Manager” or “CM”), a ______________ corporation with its 
principal place of business at ________________________________. 

CM, for and in consideration of the compensation hereinafter specified and agreed to be made by 
the Authority, hereby covenants and agrees to perform all of the Services to be performed in 
accomplishing this Agreement for the Project identified as 
 
Contract Number: ______________________ 
 
Project Name:   
 
in strict conformity with this Agreement, which includes the following terms and conditions, as 
well as  Appendices “A” through “F” and any other attachments hereto or matters incorporated 
herein by reference. 
 
Provided that CM strictly, completely and timely performs all of the Services specified and all 
other obligations set forth in this Agreement and subject only to such increases or decreases 
expressly permitted by this Agreement, the Authority will pay CM a Monthly Fee of 
_______________________________ dollars ($____________), along with specified sums for, 
Procurement of Special Inspectors _______________________________ dollars 
($____________),Submittal Services _______________________________ dollars 
($____________),Close-Out Services _______________________________ dollars 
($____________), FFTE Coordination Services_______________________________ dollars 
($____________), and Insurance_______________________________ dollars 
($____________). 
 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement. 

[SIGNATURES ON THE FOLLOWING PAGE] 



   
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01  
February 10, 2021 

Construction Management Agreement 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement: 

 
 
 
CM FIRM     NEW JERSEY SCHOOLS 
      DEVELOPMENT AUTHORITY 
 

 
 
 
 

________________________________   ________________________________ 
By:       By: 
Title:       Title: 
 
 
 
 
Sworn and subscribed to before me  Reviewed and Approved 
 
      By:        
      Name:      
This _____day of _________, 20___: 
 
_____________________________ 
  
Notary Public of _______________ 

 
My commission expires: _________, 20___. 
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NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

1.0 DEFINITIONS 

The terms set forth below shall have the meanings ascribed to them for all purposes of this 
Agreement, unless the context clearly indicates some other meaning.  Words in the singular 
shall include the plural and words in the plural shall include the singular. 

 
1.1 “Agreement” or “CM Agreement” means the written agreement between the 

Authority and CM consisting of this document and all exhibits, appendices, 
attachments and amendments thereto and whatever has been expressly 
incorporated herein by reference. 

1.2 “Allowance” or “Allowance Amount” means a sum of money that is set aside 
within the CM’s Total Compensation Amount that is designated to compensate 
CM for the performance of services and completion of deliverables that are 
anticipated for the Project, but which the Authority may or may not require, 
depending on actual conditions for the project. 

1.3 “Allowance Services” means services performed or provided by CM in 
accordance with the Allowance provisions of this Agreement, after prior 
authorization from the Authority, which are funded by Allowance amounts. 

1.4 “Amendment” means a written modification to the Agreement, executed by the 
Authority and CM. 

1.5 “Applicable Laws” means all laws, statutes, ordinances, codes, regulations, 
rules, orders, decisions, decrees, executive orders and resolutions of all national, 
administrative, state, county, municipal, and other governing bodies relating to 
the Project or the performance of this Agreement. 

1.6 “Authority” or “New Jersey Schools Development Authority” or “NJSDA.” 
means the public body corporate and politic established in, but not of, the 
Department of Treasury pursuant to P.L. 2007, c. 137, for the purpose of 
implementing provisions of the Educational Facilities Financing and 
Construction Act, N.J.S.A. 18A:17G-1 et seq.  The Authority is the Party that 
has engaged CM pursuant to this Agreement.  The definition of “Authority” 
includes the employees and designated agents of the NJSDA. 

1.7 “Authority’s Affirmative Action Program” means the requirements and 
procedures established by the Authority pursuant to Section 6 and 36 of the 
legislation creating the New Jersey Schools Development Authority, P.L. 2007, 
c. 137, and any rules associated therewith, as may be amended from time to time, 
including, but not limited to, N.J.A.C. 19:39-1.1 to -4.1. 

1.8 “Authority’s Documentation Database” means the contract documentation and 
scheduling database created and maintained by the Authority, and to be used by 
the CM. 
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1.9 “Authority’s Project Manager” means the Authority’s employee representative 
for the Project who administers the Construction Contract and the CM Contract 
and manages the Project on behalf of the Authority.  The Authority’s Project 
Manager shall have that level of authority consistent with that employee’s title 
and authority level as specified in the NJSDA’s Levels of Operating Authority 
Policy which document can be found on the NJSDA website: 
https://www.njsda.gov/NJSDA/Governance/OperatingAuthority  

1.10 “Basic Services” means the services to be performed by CM pursuant to this 
Agreement as set forth in Section 4.0. 

1.11 “Certificate of Payment” means a certification to be prepared by CM verifying 
the actual amount owed to the Contractor in connection with the Contractor’s 
monthly requests for payments.  The document shall be submitted to the 
Authority simultaneously with CM’s Progress Payment Report. 

1.12 “Change in the Work” means a change in the Contractor’s Work, or a change in 
the Contract Documents, including, but not limited to, an increase or decrease in 
the scope of the Work.  

1.13 “Change Order” means a written order directing or authorizing a Change in the 
Work of the Contractor, executed by the Authority and the Contractor, which 
shall include adjustments, if any, to the Construction Contract Price and/or 
extensions of time, if any, to the Contractor’s Contract Time. 

1.14 “Change Order Log” means a written, updated summary prepared by the CM 
tracking the status of all of the Contractor’s Contract Change Requests (CCRs), 
Construction Change Directives (CCDs) and Change Orders.  The Change Order 
Log shall also include similar information for potential Change Orders of which 
CM may then be aware.  This Change Order Log shall be included as part of 
CM’s Monthly Report to the Authority. 

1.15 “Change Order Report” means the monthly written reports by CM to the 
Authority listing all approved Change Orders by number, a brief description of 
the Change Order Work, the cost established in the Change Order and the percent 
of completion of the Change Order Work. 

1.16 “Claim” means a written demand, submitted to the Authority utilizing forms 
specified by the Authority, for a time extension, monetary compensation and/or 
another form of relief. 

1.17 “Close-Out Services” means those Basic Services which are necessary for the 
close out and completion of the Project, as described in Section 4.14 of the 
Agreement (“Close-Out Services”). 

 

https://www.njsda.gov/NJSDA/Governance/OperatingAuthority
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1.18 “Close-Out Services Amount” means the Specified Sum, amounting to three 
times the CM’s Monthly fee for Construction Phase Services, that was included 
in the price proposal and which is intended to fully compensate the CM for such 
services. 

1.19 “CM Claim” means a written demand by CM seeking, as a matter of right, 
adjustment or interpretation of this Agreement, payment of money, extension of 
time or other form of relief with respect to the terms of this Agreement, and shall 
also mean other disputes and matters in question between the Parties arising out 
of or relating to this Agreement. 

1.20 “CM’s Commencement Date” or “CM’s NTP Date” means the date identified in 
the initial written Notice to Proceed issued by the Authority to CM directing CM 
to commence performance of its duties, obligations and responsibilities pursuant 
to this Agreement, or some specified portion of such duties, obligations and 
responsibilities. 

1.21 “CM Contact” means that person designated by CM in writing to serve as CM’s 
representative for the project and this Agreement, who shall: 1) be a Key Team 
Member; 2) have supervisory responsibility over all CM Field Staff; and 3) have 
non-exclusive authority to bind CM in all matters relating to this Agreement. 

1.22 “CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by 
the CM into the Authority’s Primavera Expedition Database. 

1.23 "CM Deliverables" means any written, electronic or tangible data materials or 
things to be gathered, assembled, generated and/or supplied by CM under the 
terms of this Agreement, including, but not limited to, Work Product. 

1.24 “CM Field Staff” means those persons, who may be Key Team Members, who 
are responsible for monitoring, inspection, management and administration of 
the Construction Work and on-site activities for the Project. 

1.25 “CM Monthly Report” means a written report created monthly by CM and 
submitted to the Authority in hard copy and electronic form, and entered by the 
CM into the Authority’s Documentation Database. 

1.26 “CM Notice to Proceed" or “CM NTP” means a written notice from the 
Authority to CM directing CM to commence performing its responsibilities, or 
a portion thereof, pursuant to this Agreement. 

1.27 “CM Schedule of Values” shall mean an itemized listing, supported by such 
substantiating data as the Authority may require, prepared by the CM and 
approved by the Authority, that allocates any portions of the CM’s Services that 
are compensated as specified sums (not included in CM’s Monthly Fee) over the 
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several phases of the engagement, and apportions such specified-sum amounts 
accordingly. 

1.28  “CM’s Submittal Log” or “Submittal Log” means the written summary prepared 
and updated by CM in the Authority’s Documentation Database tracking the 
status of each Submittal issued by the Contractor required by the Construction 
Contract and the Submittal review process.  CM’s Submittal Log shall be 
included as part of CM’s required Monthly Report to the Authority. 

1.29 “Commissioning Authority” or “CxA” means the person, persons or firm that is 
engaged by the CM to provide oversight and monitoring of commissioning 
activities for the Project.  

1.30 “Compensation” means payment(s) intended to compensate CM for Services 
performed pursuant to this Agreement. 

1.31 ”Construction Change Directive” or “CCD” means a written order by the 
Authority to the Contractor directing or authorizing some change to the 
Construction Contract Documents for which there has been no determination by 
the Authority as to the Contractor’s entitlement to Compensation and/or a 
Construction Contract Time extension.  If, ultimately, there is an agreement on 
Compensation and/or a Construction Contract Time extension, for a CCD, a 
Change Order shall be issued by the Authority to the Contractor resolving the 
CCD. 

1.32 “Construction Commencement Date” means the date set forth in the 
Construction Notice to Proceed issued by the Authority to the Contractor, on 
which date the Contractor shall begin performing its Work pursuant to the 
Construction Contract Documents. 

1.33 “Construction Contract” means the agreement between the Authority and the 
Contractor governing the construction of the Project, as represented by, and 
embodied in, the Construction Contract Documents, as defined below. 

1.34  “Construction Contract Documents” means the written agreement executed 
between the Authority and the Contractor governing the construction of the 
Project, together with the General Conditions, Supplementary Conditions (if 
any), Plans, Specifications, Scope of Work, the Request for Qualifications and/or 
the Request for Proposals, instructions to Bidders and Addenda, price and 
technical proposals, the Authority’s Design Manual and Safety Manual, any 
Change Orders or  other amendments, and all exhibits, appendices and 
documents attached to or referenced in any of the foregoing materials, setting 
forth the obligations of the Contractor with respect to the construction of the 
Project. This term is intended to have the same meaning as the term “Contract 
Documents” as found in the General Conditions. 
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1.35 “Construction Contract Price” means the amount stated in the Construction 
Contract Documents, as it may be adjusted in accordance with the Construction 
Contract Documents, representing the total amount payable by the Authority to 
the Contractor for performance of the Work. 

1.36 “Construction Contract Time” means the number of calendar days, specified 
within the Construction Contract Documents, within which the Contractor is 
required to complete the Work under the Construction Contract Documents, as 
amended. The Construction Contract Time is calculated from the Construction 
Commencement Date. 

1.37 “Construction Cost Estimate" or "CCE" means the estimated cost to construct 
the Project which amount does not include the cost of permits, acquisition of 
land, pre-construction site development and remediation, furnishings, 
contingencies, professional fees for design consultants and other consultants, 
financing costs, and all other similar types of indirect Project costs.  

1.38 “Construction Documents” means the Plans, Specifications and other documents 
prepared for the Authority by the Design Consultant, which documents set forth 
in detail the design for, and other necessary requirements relating to, the 
construction of the Project.   

1.39 “Construction Manager” or “CM” means the person, persons or firm engaged by 
the Authority, pursuant to this Agreement, to provide construction management 
services, as defined herein, including oversight and reporting services, in 
connection with the construction of this Project. 

1.40 “Construction Milestones" mean the dates identified in the Construction 
Contract Documents by which the Contractor must complete certain critical 
activities in the construction of the Project. 

1.41 ”Construction Phase” means that phase of the Project during which the 
Contractor provides labor, materials and equipment to construct the Project. 

1.42 “Contingent Additional Services” means services to be performed by CM at the 
Authority’s written request and subject to a properly executed Amendment, 
which services are in addition to the Basic Services that CM is required to 
perform.  A non-exclusive list of types of Contingent Additional Services is set 
forth in Section 5.0. 

1.43 “Contract Change Request” or “CCR” means a written request by the Contractor 
for a Change to the Construction Contract. A Contract Change Request does not 
authorize the Contractor to perform the requested change, but may trigger the 
issuance of either a Change Order or a Construction Change Directive by the 
Authority. 
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1.44 “Contractor” means the firm or firms engaged by the Authority to the Project 
pursuant to the Construction Contract Documents. 

1.45 “Contractor Deliverables” means any documents required to be produced by, or 
Work product generated by, the Contractor pursuant to the Construction 
Contract Documents. 

1.46  “Contractor’s Invoice” means a request for payment submitted by the 
Contractor to the Authority requesting payment for a portion of the Contractor’s 
Work completed during the stated billing period. 

1.47 “Contractor’s Submittal Schedule” or “Submittal Schedule” means the 
Contractor’s detailed schedule of its required Project Submittals, as required 
under the terms of the Construction Contract Documents.  Once accepted by the 
Authority, it will be incorporated into the approved Project Schedule and used 
to monitor the progress of Contractor’s submittals. 

1.48 ”Day” means calendar day, unless otherwise specifically defined in this 
Agreement. 

1.49 “DCA” means the New Jersey Department of Community Affairs. 

1.50 Design Consultant" means the architect, engineer or other licensed Professional 
Services Consultant engaged by the Authority to provide design in connection 
with the design and construction of the Project, as more specifically described 
in the Design Consultant Agreement, as amended. 

1.51 “Design Consultant Agreement” means the Agreement, including all exhibits, 
attachments, appendices and amendments, between the Authority and the Design 
Consultant for the Project. 

1.52 “Design Consultant Supplemental Instructions” or” DCSI” means supplemental 
instructions issued by the Design Consultant that provide for minor changes or 
modifications of the project documents, but which do not result in changes 
requiring a change in project scope or requiring additional compensation to the 
Contractor.  

1.53 “Directive” means a written order by the Authority directing the CM to perform 
Services under the CM Agreement.  A Directive by the Authority requires the 
CM to perform the directed Services, even if there remains a dispute as to 
whether the Directive constitutes a change in the CM’s Services or warrants 
additional Compensation or a time extension. 

1.54 “DOE" means the New Jersey Department of Education. 
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1.55 “Document” means any written or graphic matter, however produced or 
reproduced, of any kind or description, including originals, marked copies and 
drafts, and including, but not limited to, correspondence, letters, memoranda, 
notes, notations, transcripts, notes, books, pamphlets, or articles, requisitions, 
resolutions, certificates, opinions, reports, studies, analyses, evaluations, 
contracts, licenses, agreements, financial statements, ledgers, checks, books or 
records of accounts, statistical records, lists, tabulations, summaries, charts, 
graphs, maps, surveys, plans, drawings, specifications, schedules, sound 
recordings, photographs, computer disks, faxes and electronic mail, and papers 
and things similar to any of the foregoing. 

1.56 “E-Rate Program” means the Schools and Libraries Program administered by 
the Universal Service Administrative Company under the direction of the 
Federal Communications Commission to assist schools in obtaining affordable 
telecommunications and Internet access. 

1.57 “EDA” means the New Jersey Economic Development Authority, created 
pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any 
successor thereto. 

1.58 “ELEC” means the New Jersey Election Law Enforcement Commission 
established pursuant to N.J.S.A. 19:44A-5, et seq. 

1.59 “Effective Date” means the date upon which this Agreement has been fully 
executed by all Parties, as indicated above. 

1.60 “Final Completion” means that point in time on the Project when the Project is 
100% complete and: (i) all requirements of the Construction Documents have 
been correctly completed, (ii) all items on the Punchlist have been correctly 
performed, and (iii) all required inspections and items of work required by 
Authorities Having Jurisdiction have been completed, including, without 
limitation, inspections by soil erosion agencies, DEP, etc.; and (iv) a Certificate 
of Occupancy has been issued by DCA. 

1.61 ”Final Construction Cost Estimate” or “Final CCE” means the CCE for Project 
as reconciled at the completion of the Project’s Construction Documents Phase 
and accepted or approved by the Authority in writing. 

1.62 "Key Team Member" means a principal, partner or officer of CM, or a project 
executive, project manager, assistant project manager, superintendent, project 
engineer, scheduler, estimator, or other individuals identified in the staffing 
proposal included in CM’s response to the Authority’s RFP /RFQ t.  One of the 
Key Team Members shall be designated as the CM Contact. 

1.63 “Legal Requirements” means all applicable Federal, State and local laws, acts, 
statutes, ordinances, codes, court orders, court judgments, decrees, executive 
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orders, rules and regulations in effect or hereinafter promulgated that apply to 
the Contractor’s performance of the Work under the Construction Documents, 
including, but not limited to, current versions of the New Jersey Uniform 
Construction Code, the DCA Homeland Security Best Practices Standards for 
Schools Under Construction or Being Planned for Construction (“Best Practice 
Standards”), the Occupational Safety and Health Act of 1970, the Soil, Erosion 
and Sediment Control Act, as well as any requirements of any local or national 
Authorities having Jurisdiction over the Project, as applicable. 

1.64 “Licensed Site Remediation Professional” or “LSRP” means the site remediation 
professional licensed by the New Jersey Department of Environmental 
Protection (DEP) and retained by the Authority in conjunction with this Project. 
The Authority will identify the LSRP in Appendix B (Project Description) to 
this Agreement. 

1.65 “Materials and Systems Standards” means the NJSDA’s “Materials and Systems 
Standards Manual” including Design Requirements and Construction Details, 
as available on the Authority’s website at time of execution of the Construction 
Contract for this Project. (See http://www.njsda.gov/Design/MSS.html). 

1.66 “Monthly Fee” means that component of CM’s Total Compensation Amount 
that is intended to compensate the CM for its Basic Services (exclusive of any 
Specified Sum Services such as Procurement of Special Inspectors, FFTE 
Coordination Services and Close-Out Services), which is payable to the CM for 
each month the CM performs Construction Phase Services, between the 
Construction Phase Services NTP and the Contractor’s achievement of 
Substantial Completion. 

1.67 “Multiplier Factor” means the modifying factor for labor costs, that, when 
applied to actual salary figures (exclusive of customary payroll burdens and 
benefits) is intended to compensate the CM for all indirect costs relating to 
services performed by CM staff as Contingent Additional Services, which 
indirect costs include, but are not limited to, the following: profit; bonds and 
insurance costs; home office labor costs; fringe benefits and labor burden; 
facilities costs; depreciation; general and administrative costs; as well as all 
direct and indirect costs relating to administrative activities, including all 
accounting, scheduling or coordination activities performed by non-Key Team 
Member CM staff, as a result of such Contingent Additional Services. 

1.68 “Notice to Proceed” or “NTP” means a written notice authorizing a party to 
commence performance of duties, obligations or responsibilities under a 
contract.  A contract may require the issuance of multiple NTP’s, each 
authorizing commencement of a specific, defined subset of duties and 
obligations. 
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1.69 “Parties” means the signatories to this Agreement, i.e., the Authority and CM. 

1.70 “Performance Evaluation Policy and Procedure" means the policies and 
procedures developed or to be developed by the Authority for evaluating the 
performance of professional services consultants, contractors, etc. 

1.71 “Preconstruction Phase” means that phase of the Project before the Contractor 
commences construction of the School Facility and during which time the 
Project Design, Construction Documents and other necessary documents for the 
construction of the Project are prepared and Project bids are solicited, received 
and evaluated.  

1.72 “Product data” means illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams and other information furnished by the 
Contractor to illustrate a material, product or system proposed for use in some 
portion of the Work. 

1.73 “Professional Services Consultants” means consultants, including CM, 
providing professional services related to the Project and associated with 
research, development, design, construction administration, alteration, or 
improvement to real property, as well as incidental services that members of 
these professions and those in their employ may logically or justifiably perform.  
These consultants may provide services, including, but not limited to, studies 
(including feasibility studies), investigations, surveys, evaluations, 
consultations, planning, programming, conceptual designs, plans and 
specifications, cost estimates, construction management, inspections, submittal 
review, testing, preparation of operating and maintenance manuals, and other 
related services. 

1.74 “Professional Services Consultant Agreements” means the Agreements between 
the Authority and Professional Services Consultants in connection with the 
Project and, unless expressly stated, otherwise elsewhere in this Agreement, 
shall include this Agreement. 

1.75 “Progress Payment Report” means a written report by the CM to the Authority 
and the Design Consultant prepared by CM after meeting with the Contractor to 
review each Contractor Invoice. 

1.76 “Project” means the design, acquisition, demolition, construction, improvement, 
repair, alteration, modernization, renovation, reconstruction or maintenance of 
all or any part of the School Facilities identified herein (including Appendix B 
hereto) and in the Construction Documents, as well as any personal property 
necessary for or ancillary to the School Facility identified herein, and in the 
Construction Documents. 
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1.77 “Project Budget” or “Budget” means the total amount of money earmarked by 
the Authority for the design and construction of the Project. 

1.78 “Project Description” means the description of the Authority’s objectives for the 
Project, including, but not limited to, Final CCE, Project Budget, schedule and 
project delivery dates, special equipment and systems, and site requirements 
described in Appendix B of this Agreement. 

1.79 “Project Directories” means all information, including, but not limited to, names, 
company affiliations, business address, telephone numbers (land line and 
cellular) necessary to allow proper communication among all persons involved 
in the Project. 

1.80 “Project Labor Agreement” or “PLA” means the Agreement negotiated and 
executed by the Authority, the New Jersey Building Trades Council, the Local 
Unions and the Contractor pertaining to the subject Project. 

1.81 “Project Schedule” means the Contractor’s schedule, as submitted to the 
Authority and CM and accepted by the Authority.  The Project Schedule shall 
be used to monitor the progress of the Work, subject to periodic updates 
contemplated under the Construction Contract Documents. 

1.82 "Project School District" means the school district in which the Project is 
located.  The District is identified in Appendix B of this Agreement. 

1.83 “Proposal” means a written description of certain proposed Work, setting forth 
the price and time adjustments, if any, necessary to perform the proposed Work, 
prepared by the Contractor in response to a “Proposal Request” issued by the 
Authority with respect to a contemplated Change in the Work. 

1.84 “Proposal Request” means a written request issued by the Authority and 
prepared by the Authority with the assistance of CM, recognizing a contemplated 
Change in the Work or Change to the Construction Contract Documents and 
seeking the Contractor’s Proposal for the performance of Work to accomplish 
the contemplated Change in the Work or Change to the Construction Contract 
Documents. 

1.85 “Punchlist” means the list of incomplete or defective Work of the Contractor, 
including Work that does not comply with the applicable Code or Legal 
Requirements, to be performed or remedied by the Contractor.  Punchlist(s) shall 
be prepared by the Design Consultant in conjunction with the the Authority and 
the CM, and with input from the Project School District prior to the issuance of 
the Certificate of Substantial Completion.  The Punchlist shall not include items 
that are necessary to be completed in order to secure a temporary Certificate of 
Occupancy. 
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1.86 “Remedial Action” means those actions taken at a site as may be required by the 
New Jersey Department of Environmental Protection, including, without 
limitation, removal, treatment measures, containment, transportation, securing, 
or other engineering or institutional controls, whether to an unrestricted use, or 
otherwise, designed to ensure that any discharged contaminant is remediated in 
compliance with the applicable remediation standards pursuant to N.J.A.C. 
7:26E-6. 

1.87 “Remedial Action Work Plan” or “RAWP” means the written documentation 
prepared and certified by licensed qualified environmental and/or engineering 
firms to satisfy New Jersey Technical Requirements for Site Remediation 
(N.J.A.C. 7:26E-6.2.).  The RAWP will include, among other things, a summary 
of findings and recommendations generated by any Remedial Investigation 
Report, an identification of areas of concern, and a detailed description of the 
remedial action to be conducted and the remedial technology to be employed on 
the Site. 

1.88 “Request for Information” or “RFI” means a written request by the Contractor 
to CM for additional information about, or clarification of, the Construction 
Documents. 

1.89 “Request for Information Log” or “RFI Log” means a written report or summary 
prepared by CM and updated monthly tracking the status of all RFIs. 

1.90 “Request for Proposals or RFP as used in this Agreement means the written 
request issued by the Authority seeking proposals from Professional Services 
Consultants for Construction Management services for the engagement resulting 
in this Agreement. 

1.91 “Request for Qualifications” or “RFQ” as used in this Agreement means the 
written request issued by the Authority seeking submission of qualifications 
from Professional Services Consultants for Construction Management services, 
for the engagement resulting in this Agreement. 

1.92 “Safety Manual” means the latest edition of NJSDA’s Safety Manual available 
at the time the Construction Contract is executed. 

1.93 “Sample” means physical examples that illustrate materials, equipment or 
workmanship, and establish standards by which the Contractor’s Work will be 
judged. 

1.94 “Schedule” means a Critical Path Method (“CPM”) schedule prepared and 
submitted by the Contractor to the CM and Authority for acceptance, which 
identifies all critical and certain non-critical activities, including Construction 
Milestones, and the projected and actual time periods for completing such 
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activities and Construction Milestones.  The accepted Schedule shall constitute 
the official Project Schedule. 

1.95 “Schedule of Values” shall mean an itemized table prepared by the Contractor 
that allocates the value allocated to the various portions of the Contractor’s Work 
and supported by such substantiating data as the Authority may require. 

1.96 “School Facility” means and includes any site, structure, building or facility used 
wholly or in part for academic purposes, and any property, structure or area 
ancillary or appurtenant thereto. 

1.97 Services or “CM Services” means the services to be performed by CM in 
accordance with this Agreement.  Such services shall include, but not be limited 
to, the development and production of CM Deliverables and Work Product. 

1.98 “Shop drawings” means drawings, diagrams, schedules and other data prepared 
specifically for the Work by the Contractor or any subcontractor, manufacturer, 
supplier or distributor to illustrate some portion of the Contractor’s Work. 

1.99 “Site” means the geographical location of the site(s) proposed or selected for the 
physical location of the Project. 

1.100 “Special Inspection” means an independent verification by a qualified person (a 
“Special Inspector”) rendered to a code official for various construction systems 
and materials, as required by Chapter 17 of the Building Subcode of the New 
Jersey Uniform Construction Code as modified or augmented by Bulletin 03-5 
issued by the Department of Community Affairs, Division of Codes and 
Standards, revised December 2015. 

1.101 “Specification” means a written description prepared by the Design Consultant 
setting forth the detailed technical and functional characteristics of, or the 
discrete design for, an item of material, equipment or Work to be incorporated 
into the construction, or a requirement of the Work to be performed under the 
Construction Contract Documents.  The Specifications may include a statement 
of any of the Authority’s requirements and may provide for inspection, testing 
or the preparation of a construction item before procurement. 

1.102 “Specified Sum Services” means those portions of the CM’s Basic Services that 
are not compensated through the Monthly Fee, but which are to be compensated 
on the basis of a specified sum identified in the Total Compensation Amount and 
the Price Proposal attached as Appendix C. Initial Schedule Review Services, 
Procurement of Special Inspectors and FFTE Coordination Services are 
examples of Specified Sum Services. 

1.103 “State” means the State of New Jersey. 



 

 -13-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

1.104 “Subconsultant” means a Professional Services Consultant with whom another 
Professional Services Consultant subcontracts for the performance of all or part 
of the services for which the latter is responsible.  This term also includes any 
consultant retained by a Subconsultant, regardless of tier. 

1.105 “Subcontractor” means the party to whom a Contractor or another Subcontractor 
subcontracts part or all of the work for which such Contractor or other 
Subcontractor is responsible. “Subcontractor” shall also include subcontractors 
of any tier. 

1.106 “Submittal” means Deliverables including documents or other tangible items, 
prepared and submitted by the Contractor for review by the CM, Design 
Consultant or the Authority. Examples of such submittals include, but are not 
limited to, shop drawings, product data and samples. 

1.107 “Submittal Log” or “CM’s Submittal Log” means the report generated and 
maintained by the CM of all Contractor Submittals on this Project. 

1.108 “Substantial Completion” means that point in time on the Project when all of the 
following have occurred: (i) all essential requirements of the Construction 
Documents have been performed so that the purpose of the Construction 
Documents is accomplished; (ii) a Certificate of Occupancy or Temporary 
Certificate of Occupancy has been issued by the Department of Community 
Affairs; (iii) the Punchlist has been created; the Contractor has delivered to the 
Authority the key(s) and/or code(s) for operation of the elevators; (v) there are 
no material omissions or technical defects or deficiencies, as identified by the 
Authority; and (vi) the Project is one-hundred percent (100%) ready for 
occupancy in accordance with its intended use. 

1.109 “Substantial Completion Date” means the date the Contractor is required to 
achieve Substantial Completion as identified in the Construction Contract 
Documents. 

1.110 “Supplementary Conditions” means any additional terms or conditions that may 
be included in or attached to the Construction Contract Documents and which 
modify, replace or add to the terms of the Construction Contract Documents. 

1.111 “Temporary Certificate of Occupancy” means the document issued to the 
Authority’s Contractor by the Department of Community Affairs (DCA), 
permitting temporary legal occupancy of a building. 

1.112 “Term” means the term of this Agreement as set forth in Appendix B of this 
Agreement. 

1.113 “Total Compensation Amount” means CM’s price for the Services required by 
this Agreement.  The Total Compensation Amount is based on a Monthly Fee 
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payable for CM for its performance of Construction Phase Services during the 
duration of the Project’s construction until Substantial Completion.  The Total 
Compensation Amount includes amounts for certain Specified Sum Services 
within the Basic Services, and may also include amounts for specified 
Contingent Additional Services included at execution of the Agreement, as well 
as Allowance Amounts that are payable to CM for the performance of properly 
authorized and validated Allowance Services, in accordance with the terms of 
this Agreement. 

1.114 “Uniform Construction Code” or “Code” means the New Jersey Uniform 
Construction Code, as set forth in N.J.A.C.5:23-1 et seq., including the 
International Building Code and all applicable Sub-codes, as amended from time 
to time. 

1.115 “Work" or “Contractor’s Work” means all work to be performed by the 
Contractor and its Subcontractors and suppliers, including providing all material, 
equipment, tools and labor, necessary to complete the construction of the Project, 
as described in and reasonably inferable from the Construction Documents, 
including all efforts necessary or appropriate to achieve Substantial Completion 
and Final Completion of the Project. 

1.116 “Work Product” means all written or electronic information and materials 
gathered, generated, prepared or supplied by CM or its Subconsultants in 
connection with CM’s performance of its obligations under this Agreement, as 
more specifically defined in Section 10.3.1 of this Agreement. 

 

2.0 RELATIONSHIP OF THE PARTIES AND OTHER ENTITIES 

 The Authority and CM 

2.1.1 Relationship.   CM agrees and acknowledges that the Authority is relying upon, 
and shall be entitled to rely upon, CM’s performance of the Services required of 
by this Agreement and upon CM’s experience and expertise in the construction 
industry in general and as a construction manager in particular.  CM agrees to 
proceed with the Project on the basis of confidence, trust, good faith and fair 
dealing and shall fully cooperate with the Design Consultant and the Authority in 
furthering the Authority’s Project interests. 

2.1.2 Standard of Care.  CM covenants with the Authority to, at all times, furnish its 
Services, including, but not limited to, CM Deliverables and Work Product, in a 
manner fully consistent with the terms of this Agreement and the highest 
standards of skill, expertise, ability, judgment and diligence exercised by 
nationally recognized members of the construction management profession for 
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projects of comparable size and complexity, and in accordance with applicable 
federal, state and local laws, codes, rules and regulations. 

2.1.2.1 Further, and without limitation, CM shall perform its Services in: 

(a) an expeditious, efficient, economical and timely manner; 

(b) a manner consistent with the interests of the Authority, including, but not 
limited to, the Authority’s interest in a quality and economical Project and the 
Authority’s interest in the Contractor’s timely and fully compliant performance 
of its Work; and  

(c) a manner such as to avoid undue hindrance, interference, disruption, 
interruption or delay to the Project’s completion or increased construction costs. 
CM agrees and acknowledges that the Authority is relying upon, and shall be 
entitled to rely upon, CM’s experience and expertise in the construction industry 
in general and as a construction manager in particular. 

2.1.2.2 CM represents and warrants to the Authority that: 

(a) CM is qualified to act as the CM on this Project and perform the Services 
required of CM under this Agreement; 

(b) CM has the capability and experience, including sufficient qualified and 
competent management and supervisory personnel, to efficiently and timely 
perform all of its Services called for under this Agreement; 

(c) CM shall, for the life of this Agreement, continuously furnish such sufficient 
qualified and competent management and supervisory personnel to perform 
CM’s Services hereunder; 

(d) CM is financially solvent and possesses sufficient working capital to timely, 
competently and efficiently complete its Services hereunder; 

(e) CM shall comply with all Applicable Laws in rendering its Services 
hereunder; 

(f)  CM assumes full and complete responsibility to the Authority for all acts, 
errors and omissions of its officers, directors, employees, Subcontractors, 
suppliers, and Subconsultants and all others, directly or indirectly, retained by 
CM or them in connection with the Services to be performed by CM hereunder;  

(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be 
responsible for the supervision, coordination and proper performance of all 
Services to be provided by CM hereunder and shall have full authority to accept 
instructions, make decisions, communicate for, and act on behalf of, CM; and 



 

 -16-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

(h) CM shall, for the life of this Agreement, furnish and provide sufficient 
qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection, 
management, and administration of the on-site conditions and day-to-day 
construction activities for the Project, and such CM Field Staff shall be 
appropriately and effectively supervised and coordinated by the CM Contact. 

2.1.3 Authority’s Authorized Representative.  Unless expressly provided to the contrary 
elsewhere in this Agreement, CM shall, subject to the limitations provided herein, 
act as the Authority’s authorized representative with respect to the Construction 
Phase of the Project. 

2.1.4 Limitation of CM’s Authority. CM shall not have any authority to bind the 
Authority for the payment of any costs or expenses or grant time extension to the 
Contractor without the express, prior, written approval of the Authority. CM shall 
have authority to act on behalf of the Authority only to the extent expressly 
provided herein and in the Construction Contract, which is incorporated herein by 
reference. In the event of an emergency affecting the safety of persons, the Project 
or adjacent property, CM, without special instruction or authorization from the 
Authority, shall act immediately and reasonably in order to prevent or minimize 
any such threatened damage, injury or loss.  CM’s authority to act on behalf of 
the Authority shall be modified only by a written amendment to this Agreement 
signed by both Parties. 

2.1.5 Authority’s Approval or Disapproval of CM’s Services. The Authority shall, 
when well founded, have the right to reasonably disapprove, by written notice 
stating the reasons therefore, any portion or aspect of CM’s Services.  In the event 
that any of CM’s Services are so disapproved, CM shall, when so requested in 
writing by the Authority, promptly proceed with revisions or improvements to its 
Services in an effort to satisfy the Authority’s objections.  CM acknowledges that 
any review or approval by the Authority of the CM’s Services or the Authority’s 
failure to disapprove or object to any aspect of CM’s Services shall not relieve 
CM of its responsibility to properly and timely perform all such Services.  If CM 
contends that any such disapproval and direction for change by the Authority is 
unreasonable, it, if so inclined, may assert a Claim for any resultant extra 
compensation and/or a time extension in accordance with applicable Claims 
procedures set forth herein.  Both the Authority and CM shall exercise good faith 
efforts to amicably resolve such differences. 

 The Authority and the Design Consultant 

2.2.1 Design Consultant Relationship.  The Authority shall engage, or has already 
engaged, a Design Consultant to provide all required architectural, engineering 
and design services for the Project.  CM shall coordinate its scope of Services 
with that of the Design Consultant so as to avoid any duplication of services or 
conflict. The Authority shall make a good faith effort to cause the Design 
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Consultant to timely provide those services reasonably requested by CM and 
included within the Design Consultant’s scope of services under the Design 
Consultant Agreement.  Similarly, CM shall provide those services reasonably 
requested by the Authority and/or the Design Consultant and included within 
CM’s scope of Services under this Agreement.  Upon written request of CM, the 
Authority shall furnish to CM a copy of the Design Consultant Agreement and, in 
any event, CM shall be charged with knowledge of its contents to the extent that 
they have any bearing or potential bearing on the scope of CM’s duties and 
responsibilities. The CM shall be notified of any modifications to the Design 
Consultant Agreement. 

2.2.2 Limitations.  Nothing in this Agreement shall be construed to mean that CM 
assumes any of the responsibilities or duties of the Design Consultant.  The 
Design Consultant is solely responsible for the design requirements and the design 
criteria of the Project and shall perform in accordance with the Design Consultant 
Agreement.  However, CM’s services shall be rendered compatibly and in 
cooperation with the services provided by the Design Consultant under the Design 
Consultant Agreement.  It is intended that the services of the Design Consultant 
and CM’s Services shall be complementary.  CM will be entitled to reasonably 
rely upon the Design Consultant for the proper performance of services 
undertaken by the Design Consultant pursuant to the Design Consultant 
Agreement. 

2.2.3 Representation of No Solicitation. CM warrants and represents to the Authority 
that: (a) no person, firm, entity or organization has, directly or indirectly, been 
employed or retained by CM to solicit or secure this Agreement upon an 
agreement, promise or understanding for payment of a commission, percentage, 
brokerage, or contingent fee and CM has not, and will not, pay any such 
commission, percentage, brokerage, or contingent fee; and (b) neither in exchange 
for assistance in CM’s procurement of this Agreement or otherwise in connection 
herewith, shall CM, directly or indirectly, give anything of value, either as 
compensation, gift or gratuity, to any agent, representative, officer or employee 
of the Authority or to any officer or employee of the State of New Jersey or to any 
other person, firm or organization.  

 The Authority and the Contractor 

2.3.1 Contractor Relationship.  The Authority shall engage a Contractor to construct the 
Project.  The Authority shall cause the Contractor to perform any Work 
reasonably requested by CM in writing and required of the Contractor by the 
Construction Contract.   

2.3.2 Limitations.  Nothing in this Agreement shall be construed to mean that CM 
assumes any of the responsibilities or duties of the Contractor.  The Contractor 
will be solely responsible for construction means, methods, techniques, sequences 
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and procedures used in the construction of the Project and for the safety of its 
personnel, property, and its operations and for performing in accordance with the 
Construction Contract Documents. 

 

3.0 THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES 

 CM’s Services 

3.1.1 In general, and without limiting the scope of CM’s Project responsibilities as more 
specifically described elsewhere in this Agreement, CM shall, as the Authority’s 
Project administrator, consultant and adviser, furnish, on a daily, continuous, 
competent, non-negligent, efficient and economical basis, the following:  
administration, management, monitoring, supervision and inspection of the 
Project, as well as oversight of  Contractor’s scheduling and coordination of the 
Work, and shall provide appropriate and effective supervision to ensure the 
satisfactory, timely and complete performance of CM’s Field Staff in performing 
the following project responsibilities.  CM  shall: 

(a) verify and confirm that the Project is efficiently and economically constructed, 
and consistent with the quality, schedule, cost, and safety objectives of the 
Authority; 

 
(b) verify and confirm that the Work of the Contractor is free from defects and 

strictly complies with the terms of the Construction Contract Documents, 
including the scheduling commitments therein; 

 
(c) analyze and advise the Authority concerning Claims by the Contractor for extra 

compensation and/or additional time; 
 
(d) inform and advise the Authority of Project problems and issues and promptly 

recommend to the Authority feasible and economical remedial measures; 
 
(e) guard the Authority against (1) unnecessary expense, (2) defective or 

nonconforming Work of the Contractor, (3) overpayment of the Contractor, and 
(4) any unnecessary increase in the Authority’s Project cost or duration; 

 
(f) continually examine the potential for, and promptly advise the Authority of, any 

perceived methods of cost savings in the Project’s construction without 
diminishing Project quality; 

 
(g) document the performance of the Contractor; and 
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(h) protect and promote all aspects and facets of the Authority’s interests in the 
Project and ensure that the Authority receives all that it is entitled to receive 
under the Construction Contract Documents. 

 
3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this 

Agreement, are not intended to restrict or diminish these general obligations of 
CM. CM is responsible for the quality, technical accuracy, and timely completion 
and delivery of all of its Services, including CM Deliverables and Work Product.  
The Authority’s approval of interim CM Deliverables and Work Product shall not 
in any way relieve CM of its obligation to strictly and completely fulfill all of its 
obligations under this Agreement. 

3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM Deliverables 
and Work Product shall not be construed as, or argued by CM as constituting, a 
waiver, release or modification by the Authority of any of its rights and 
entitlements under this Agreement or of any cause of action arising out of CM’s 
performance or non-performance under this Agreement. 

3.1.4 CM shall become familiar with the details of the Construction Documents, which 
shall be incorporated herein by reference, to the extent that the Construction 
Documents impact upon CM’s scope of Services hereunder.  To the extent that 
the Documents refer to a duty or responsibility of CM not specifically referenced 
herein, such duty or responsibility is incorporated herein as if fully set forth at 
length. Further, CM shall be familiar with the obligations and rights of the 
Contractor, as set forth in the form of Construction Agreement and General 
Conditions, insofar as the terms of the Construction Agreement and General 
Conditions impact upon CM’s obligations set forth herein.  Where this Agreement 
describes some right or obligation of the Contractor in a manner which conflicts 
with the form of Construction Agreement and General Conditions, the form of 
Construction Agreement and General Conditions shall control and any such 
inconsistency shall not warrant an award to CM of additional time or 
compensation. 

 Performance as Directed.  At all times during the Term of this Agreement, including 
during the course of, and notwithstanding the existence of, any dispute, the CM shall 
perform as directed by the Authority, in a diligent manner and without delay, shall 
abide by the Authority’s decisions, orders or formal Directives, and shall comply with 
all applicable provisions of the Agreement.  The Authority may issue a formal 
Directive to the CM to enforce the CM’s obligation to perform Services required by 
the Agreement. Such Directives from the Authority do not constitute a Change in the 
Services, and will not result in an increase in compensation or an extension of time.  
The CM shall perform the Services described in the Directive, even if the CM disputes 
that such Services are required by the Agreement. 
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 Review of Project Description.  CM acknowledges that it has carefully and 
thoroughly reviewed the Authority’s Project Description to determine the 
requirements of the Project as such requirements may impact the Services to be 
provided by CM under this Agreement, and any uncertainty on the part of CM in that 
regard has been the subject of a written inquiry and satisfactory written response by 
the Authority. 

 Errors and Omissions.  CM shall, without additional compensation, promptly cure 
any errors, omissions, or other deficiencies in CM Deliverables.  Any costs, direct and 
indirect, reasonably incurred by the Authority to correct any errors or omissions or 
their reasonably foreseeable consequences will be deducted from the payments 
otherwise due CM, then or thereafter.  If the payments then or thereafter due CM are 
not sufficient to cover the costs incurred by the Authority to correct such errors or 
omissions, CM shall, within ten (10) Days of its receipt of the Authority’s written 
demand, pay the difference to the Authority.  The Authority, in this regard, will take 
appropriate steps to mitigate any expenses it may incur in exercising its rights under 
this Paragraph.  If CM fails to timely pay the Authority in this regard, the Authority 
shall be entitled to interest. 

 Materials and Systems Standards.  CM shall review and be familiar with the 
requirements of the Materials and Systems Standards.  CM shall review all Work of 
the Contractor on the Project for compliance with the Materials and Systems 
Standards. 

 CM Staffing.  CM shall provide sufficient organization, personnel and management 
to carry out the requirements of this Agreement in an efficient, expeditious and 
economical manner consistent with the interests of the Authority, including the 
Authority’s desire for quality construction at a price within the Authority’s budget and 
completion within the Authority’s specified time constraints. 

 Key Team Members.  Absent the Authority’s written consent, CM shall staff the 
Project with the Key Team Members, including the CM Contact, identified in its 
response to the Authority’s RFP and/or RFQ for this Project.  The Authority has the 
right to reject any such Key Team Member if, in its reasonable opinion, such Key 
Member is failing to properly perform or, in the reasonable opinion of the Authority, 
lacks the necessary background and experience.  All substitutions proposed by CM 
must be approved in advance by the Authority in writing and such approval shall not 
be unreasonably withheld.  CM shall provide written notice to the Authority in the 
event CM proposes to replace, add or remove any Key Team Member. Identified Key 
Team Members are expected to fulfill their assigned duties, as referenced by the 
Responding Firm in this Technical Proposal, throughout Final Completion of the 
Project.  Changes to Key Team Members will not be approved if the Key Team 
Member is actively working for the Firm. Any replacement Key Team Member must 
have equal or superior qualifications to the Key Team Member CM proposes to 
replace. CM shall submit to the Authority, for approval, the name and qualifications 
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of all proposed Key Team Member substitutions.  Any approval by the Authority of 
any Key Team Member shall not be construed as an admission by the Authority of 
such Key Member’s competence and CM shall not argue to the contrary in connection 
with any dispute between the Parties.  There will be no increase in fee or compensation 
to CM as a result of any Key Team Member substitution. 

 Changes to Key Team Members.  The Authority may, at its option, review from time 
to time CM’s Key Team Members.  If, in the Authority’s reasonable opinion, changes 
to Key Team Members are necessary, the Authority shall so notify CM in writing and, 
absent CM’s written waiver of such requirement, provide the justification for such 
ordered replacement.  Upon receipt of said notice, CM shall submit to the Authority, 
for approval, the name and qualifications of proposed Key Team Member 
substitutions.  No changes to Key Team Members shall be permitted without the prior, 
written approval of the Authority, which shall not be unreasonably withheld. 

 Contractor Deliverables.  CM is responsible for the coordination and timely delivery 
to the Authority of all Contractor Deliverables that are required by this Agreement or 
the Construction Contract to be coordinated or reviewed by CM for approval or 
comment before delivery to the Authority.  The Authority’s approval of interim 
Contractor Deliverables shall not in any way relieve CM of its obligation to fulfill all 
of its obligations under this Agreement.  Acceptance of, or payment for, any of the 
Contractor Deliverables shall not be construed as, or argued by CM as constituting, a 
waiver or release by the Authority of any of its rights under this Agreement or of any 
cause of action arising out of CM’s performance or non-performance under this 
Agreement. 

 Performance of Subconsultants.  CM may hire a Subconsultant on this Project only 
with the prior, written consent of the Authority.  Further, no Subconsultant may retain 
a Subconsultant absent the prior, written approval of the Authority. No Subconsultant 
shall be retained on terms inconsistent with the requirements of CM under this 
Agreement.  It is expressly understood by CM that approval by the Authority of the 
subcontracting of any Services under this Agreement shall not relieve CM from its full 
responsibility for all of its obligations under this Agreement and CM represents that it 
will not argue to the contrary.  CM shall continue to be contractually and otherwise 
responsible to the Authority for the proper performance of all Services and obligations 
required of CM by this Agreement, inclusive of those performed by any 
Subconsultant.  Consent by the Authority to the hiring of a Subconsultant shall not be 
construed to be an approval of the Subconsultant’s contract or any of its terms, but 
shall operate only as an approval of the hiring of the Subconsultant.  CM shall oversee 
and be fully responsible and liable to the Authority for all Services performed by any 
Subconsultant, and CM shall cause all of its Subconsultants’ Services to strictly 
conform to the provisions of this Agreement.  The failure of any Subconsultant to 
strictly adhere to the terms of this Agreement may, in the Authority’s discretion, be 
cause for termination of this Agreement. All Subconsultant agreements, regardless of 
tier, shall contain a provision acknowledging that any failure of a Subconsultant to 
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properly perform its obligations thereunder, shall also, without waiving or diminishing 
the Authority’s rights against CM or CM’s liability to the Authority, give rise to a 
direct claim against such Subconsultant by the Authority, as an intended third party 
beneficiary, for breach of Subconsultant’s contract and, if the circumstances warrant, 
for negligence and  professional malpractice. 

 Professional Advice and Support.  CM shall advise and make timely, appropriate, 
suitable, accurate and proper recommendations to the Authority regarding, and 
facilitate resolution of, any issue that will have an impact on the cost, schedule, 
compliance or successful delivery of the Project, including, but not limited to, safety, 
performance, compliance, environmental issues, approvals, personnel, procedures, 
payment, changes, training, document management, labor issues, constructability, 
quality control, building commissioning, and all other customary construction 
management tasks.  CM shall promptly analyze any Contract Change Requests 
(CCRs) and claims submitted by the Contractor or the Design Consultant to the 
Authority and, if requested in writing by the Authority, shall promptly provide to the 
Authority, in writing, its detailed analysis and recommendations as to resolution 
thereof. 

 Accounting Requirements.  For all Services rendered, including Contingent 
Additional Services, and Subconsultant coordination and administration for 
Contingent Additional Services, CM shall, in accordance with generally accepted 
accounting principles and practices, maintain detailed, complete and accurate records 
of the Services performed and the cost thereof, including, but not limited to, time 
records, weekly payroll, overhead, cost and accounting records, as well as all other 
records CM may customarily maintain in its business.  Such records, pertaining to all 
aspects of CM’s Services, including, but not limited to, CM Deliverables and Work 
Product provided under this Agreement, regardless of whether the Services, CM 
Deliverables or Work Product are performed by CM or any Subconsultant, shall be 
maintained and made available for inspection by the Authority or any other State 
Agency on reasonable prior, written notice and during CM’s regular business hours.  
All agreements with CM’s Subconsultants, regardless of tier, shall impose this 
obligation on such Subconsultants and CM shall take timely, appropriate and effective 
steps to ensure its Subconsultants’ compliance.  CM shall maintain all such Project 
records for a period of, at least, five (5) years or such longer time period as may be 
required by Applicable Laws, or CM’s or its Subconsultant’s current document 
retention policy, during which time they shall continue to be available for inspection 
and copying by the Authority and its agents and representatives. 

 Field Office Furniture, Supplies & Equipment.  Contractor will provide a field 
office, telephones and other temporary facilities as required by the Construction 
Contract Documents.  CM, at its sole expense, shall provide any additional office 
supplies and equipment reasonably necessary to manage the Project. This CM-
provided equipment shall include, but not be limited to, digital video camera (one per 
trailer), digital camera (one per trailer), copiers, computers, software, printers (one for 
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every two computers), facsimile machines, and similar items.  If not provided by the 
Contractor, CM shall provide for local and long-distance telephone service and 
internet provider service at its own expense.  CM, at its own expense, shall also 
provide for any wireless communication devices (i.e., cell phone, PDA’s, Blackberry, 
etc.), high-speed data lines or other additional communication services that are 
reasonably necessary to properly and efficiently manage the Project. If required, in 
writing, by the Authority, CM shall provide a list of field-office requirements to the 
Design Consultant for inclusion in the bidding documents.  The list shall be developed 
for approval by the Authority. 

 Reproduction Costs.  CM shall reproduce all tangible CM Deliverables and Work 
Product, including, but not limited to, reports, logs, charts, schedules, submittal 
drawings, and similar items required to be produced by CM pursuant to this 
Agreement at CM’s own expense.  The exact number of copies required will be as 
reasonably determined by the Authority. 

 Hazardous Materials.  If CM suspects, learns of or discovers the existence of 
previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the 
Project, CM shall, immediately and in writing, report its findings to the Authority and 
assist in determining and implementing an appropriate course of action to safely and 
legally remove or eliminate such hazardous material from the Project. 

 Other Consultants and Contractors.  The Authority may, in its sole discretion, 
engage one or more construction consultant(s), contractors or other Professional 
Services Consultants during the construction process.  The services, duties, and 
responsibilities of any construction consultant, contractor or other Professional 
Services Consultant shall be described in an agreement between the Authority and 
such construction consultant, contractor or other Professional Services Consultant that 
will be furnished to CM upon written request, and CM is obligated to coordinate its 
Services hereunder with those of all such construction consultants, contractors or other 
Professional Services Consultants. 

 Permits and Fees.  CM shall timely assist the Authority in obtaining building permits 
and any special permits, except for permits required to be obtained directly by the 
Contractor.  If applicable, CM shall timely verify that the Authority has paid 
applicable fees and assessments.  CM shall timely assist the Authority and Design 
Consultant in filing documents required for the approval of governmental authorities 
having jurisdiction over the Project. 

 Errors and Omissions in the Construction Documents.  CM shall, in writing, 
promptly report to the Authority any errors, inconsistencies, defects or omissions that 
it discovers in the Construction Documents. 
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4.0 BASIC SERVICES 

 Preconstruction Phase Services (THIS SECTION INTENTIONALLY 
OMITTED) 

 Constructability Review Phase Services (THIS SECTION INTENTIONALLY 
OMITTED) 

 Commissioning Authority Services (THIS SECTION INTENTIONALLY 
OMITTED) 

 Submittal Services 

4.4.1 Submittal Listing.  CM shall collaborate with and obtain from the Contractor a 
comprehensive listing, by the major divisions of the Construction Specification 
Institute (CSI) format, of all Submittals required of the Contractor pursuant to the 
Construction Contract Documents. 

4.4.2 Submittal Schedule.  Separate from the Submittal Listing described above, the 
Contractor is obligated to prepare a proposed Submittal Schedule.  The CM shall 
review the proposed Contractor’s Submittal Schedule, which is due within thirty 
(30) Days of the Notice to Proceed for Construction (or such other date as 
specified by the Authority), and, within seven (7) Days of its receipt, provide to 
the Authority its written comments and recommendations for its acceptance or 
rejection.  The Authority shall accept, provide comments to, or reject the 
Contractor’s Submittal Schedule within fourteen (14) Days of its receipt.  Once 
accepted by the Authority, the Contractor’s Submittal Schedule shall be 
incorporated into the Project Schedule and used by the Authority and the CM to 
monitor the Contractor’s progress in providing Submittals in a timely manner to 
avoid delays to the Work.  If the Construction Contract Documents require a 
shorter approval time than indicated in this Section, CM shall ensure compliance 
with such shorter time frame. 

4.4.3 Submittal Log. CM shall receive, date stamp, catalogue and process all 
Submittals, and shall log each submittal into the Authority’s Primavera 
Expedition Database. CM shall prepare and maintain an updated Submittal Log 
to track the status of each Submittal through the Submittal review process.  This 
Submittal Log shall be included as part of CM’s Monthly Report to the Authority 
as required by Section 4.9.5(2) of this Agreement.   

4.4.4 Submittal Review. CM shall review all Submittals, including, but not limited to, 
shop drawings, test reports, samples and product data, for consistency and 
coordination with the Construction Documents.  CM shall, within seven (7) days 
of receipt of a given Submittal, provide a recommendation to the Authority for 
acceptance or rejection of the Submittal, using the NJSDA “CM/PMF Submittal 
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Review and Recommendation Form” and in accordance with the procedures 
described below.    

4.4.4.1 Upon receipt of a Submittal from the Contractor, CM shall process and log 
the Submittal and perform a cursory, preliminary review of the Submittal to 
determine whether the Submittal is ready for substantive review. CM shall 
reject any Submittal that is: 1) incomplete, erroneous or unresponsive to 
prior comments of the Authority or CM, 2) dependent upon prior review of 
another Submittal that has not yet been prepared and submitted; or 3) 
inconsistent with the Construction Contract Documents. CM shall provide 
the Authority with comments supporting the recommendation of rejection.    

4.4.4.2 For those Submittals not initially rejected by CM, CM shall, within one day 
of receipt, transmit the Submittal to the Design Consultant for the Design 
Consultant’s substantive review of the Submittal.   

4.4.4.3 The Design Consultant shall, within fourteen (14) days of receipt of the 
Submittal, prepare and send to CM a Review and Recommendation Form, 
recommending the Authority’s acceptance or rejection of the Submittal.  
Upon receipt of the Design Consultant’s Review and Recommendation 
regarding a Submittal, CM shall immediately log the results of the Design 
Consultant’s review and recommendation, and shall transmit each 
Submittal, with the Design Consultant’s Submittal Review and 
Recommendation Form and written comments attached, to the Authority for 
approval or rejection. 

4.4.4.4 The Contractor’s requests for “equal” substitutions shall also be processed 
in the same manner as Submittals, forwarded to the Design Consultant for 
review and approval or rejection, and managed by CM to achieve Authority 
acceptance or rejection within twenty-one (21) business days of receipt of 
any such request.   

4.4.5 Submittal Turnaround. CM shall manage this Submittal review process in order 
to achieve Authority acceptance or rejection of a Submittal within 21 days of 
CM’s initial receipt of the Submittal from the Contractor.  If a shorter turnaround 
time is required under the Construction Contract Documents, such shorter time 
shall control. 

 Construction Phase Services 

4.5.1 Commencement of CM’s Construction Phase Services.  The CM’s obligation to 
provide Basic Construction Phase Services under this Agreement will commence 
upon the Authority’s issuance of a CM Notice to Proceed With Construction 
Phase Services, which may precede or coincide with commencement of the 
Project’s Construction Phase as defined by the Construction Contract Documents. 
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4.5.2 Administrative and Management Services.  At all times during the Project’s 
Construction Phase, CM shall maintain a continuous presence on the Project Site 
through the provision of experienced and qualified personnel (“CM Field Staff”) 
to perform CM Services under this Agreement.  CM shall provide administrative, 
management and related Services, as required, to monitor, verify, secure and 
direct the strict compliance of the Contractor with the Construction Contract 
Documents and the Authority’s objectives for cost, schedule, and quality and, 
where applicable, coordinate the Work of, and promptly resolve disputes between, 
multiple Project contractors.  CM shall ensure the satisfactory, timely, and 
complete performance of CM’s Field Staff and any other CM employees or 
subcontractors charged with performing CM services under this Agreement. 

4.5.3 Commencement of Construction Phase Services. The Construction Phase 
Services will commence with the issuance of the CM NTP and, together with 
CM’s obligation to provide Basic Services under this Agreement, will end thirty 
(30) Days after final payment has been made to the Contractor. 

4.5.4 Pre-Construction Conference.  In consultation with the Authority’s Project 
Manager, other Authority representatives, and Design Consultant, CM shall 
schedule and conduct a Pre-construction Conference with the Contractor after the 
Construction Contract is executed.  The agenda for the Pre-Construction 
Conference shall include, but not be limited to, a review of the Construction 
Documents, Subcontractors, key personnel, scheduling, Project staffing, contract 
administration procedures, Project requirements, procedures for processing field 
decisions, Submittals, substitutions, invoices and Change Orders and other 
pertinent issues consistent with Specification Section 01200 “Preconstruction 
Conference,” as amended or superseded by the Construction Contract Documents. 
The CM shall schedule and conduct the Pre-Construction Conference within ten 
(10) Days of the Construction NTP Date or such different date as the Construction 
Contract may require. 

4.5.5 Quality Assurance/Quality Control (“QA/QC”) Program.  CM shall review the 
Contractor’s Quality Assurance/Quality Control Program, and recommend, in 
writing, its approval or rejection to the Authority, and monitor Contractor’s 
compliance with the Program.  Once approved, CM shall endeavor to ensure that 
the Work accomplished meets or exceeds the approved QA/QC Program.  In the 
event that the Contractor fails to comply with its QA/QC Program, CM shall 
notify the Authority, in writing, and assist the Authority in determining and 
implementing a course of action to address the Contractor’s failure to comply with 
the QA/QC Program.  CM’s actions to verify the Contractor’s compliance with 
the QA/QC Program requirement shall not relieve the Contractor of its obligation 
to establish a QA/QC Program which fully satisfies the requirements of the 
Construction Contract Documents related to QA/QC. 
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4.5.6 Compliance with Legal Requirements.  CM shall monitor the Contractor for 
compliance with Legal Requirements, as required for the construction of the 
Project, specifically including, but not limited to, the requirements of the New 
Jersey Uniform Construction Code, the International Building Code, the 
Occupational Safety and Health Administration, Soil, Erosion and Sediment 
Control Act, if applicable, and any other applicable codes, and shall promptly 
notify the Authority in writing of Contractor’s failure to comply with such 
requirements.  The Monthly Report shall include the general status of the 
Contractor’s compliance and actions that have been taken to resolve any failure 
to comply. 

4.5.7 Permits, Bonds and Insurance.  CM shall verify that the required permits, bonds, 
and insurance have been obtained and paid for by the Contractor.  Such CM 
verification shall not relieve the Contractor of its responsibility to fully comply 
with its contractual obligations regarding permits, bonds or insurance for this 
Project. 

4.5.8 Daily On-Site Management and Construction Phase Communication Procedures.  
CM shall provide and maintain a management team on the Project Site to provide 
continuous daily Construction Contract administration and oversight, and shall 
provide such on-site management services whenever Work proceeds on the 
Project, including evening hours and on weekends and holidays, should the 
Contractor choose to conduct work on those days and/or at those times, with such 
weekend, evening and holiday administration and oversight services to be 
included in the Monthly Fee and at no additional cost to NJSDA.  CM shall 
establish adequate procedures for such Project coordination and communication 
and shall manage and monitor the implementation and execution of such 
procedures. 

4.5.9 Progress Meetings.  CM shall schedule and administer weekly construction 
Progress Meetings throughout the progress of the Work in accordance with 
Specification Section 01220 “Project Meetings,” as amended or superseded by the 
Construction Contract Documents.  Within three (3) Days of the progress 
meetings, CM shall prepare and distribute detailed meeting minutes to the 
Authority and all other parties attending the meeting.  All attendees receiving such 
minutes shall be asked in the CM’s transmittal to advise CM, in writing and within 
three (3) Days of receipt, of any perceived error or omission in the minutes being 
transmitted by CM. 

4.5.10 Project Schedule Review.   

4.5.10.1 Milestone Schedule.  The Contractor shall submit a Milestone schedule for 
execution of the Services and Work to CM for review and acceptance by 
the Authority.  CM shall review the Milestone Schedule and provide 
comment to the Authority, in writing, as to its acceptability within four (4) 
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days of receipt.  Once the Milestone Schedule is accepted by the Authority, 
CM shall transmit notice of the acceptance to the Contractor. 

4.5.10.2 Proposed Project Schedule, Price Breakdown and Cost Requisition List.  

a) The Contractor shall submit to the CM a detailed Schedule for execution 
of the Services and Work in CPM format, per the terms of the Construction 
Contract Documents and compatible with the Authority’s Documentation 
and Scheduling database.   

b) Along with the proposed Schedule, Contractor shall also submit a 
breakdown of its total Contract Price with dollar values assigned to each 
individual Work activity in the Schedule, coded with reference to the 
applicable performing Contractor or Subcontractor (the “Price 
Breakdown”). The Price Breakdown shall cumulatively equal the total 
Contract Price. Upon acceptance by the Authority, the values shown on the 
Price Breakdown will be used as a basis for determining progress payments.  

c) The Contractor shall also furnish the Authority with a computer-
generated cost requisition listing, which will provide a separate tabulation 
of each activity shown on the CPM schedule in order of bid item or trade 
responsibility code, in a level of detail as directed by NJSDA.  This listing 
will show, for each activity, the Contractor and Subcontractor, the estimated 
dollar value of the Work in place for totally or partially completed activities, 
including subtotals by bid items and grand totals for the entire Project.  The 
cost requisition listing will also contain monthly activities reflecting the cost 
of Project overhead and administrative expenses, and activities reflecting 
the monthly cost of administering Project General Conditions. 

4.5.10.3 CM’s Review of Proposed Schedule and Associated Documents.  Within 
fourteen (14) business days of receipt, CM shall analyze the Contractor’s 
proposed Schedule, Price Breakdown and Cost Requisition Listing 
(collectively, the “Proposed Schedule and Associated Documents”), and 
shall comment, in writing, as to the acceptability of the proposed Schedule 
and Associated Documents.  If the proposed Schedule and/or Associated 
Documents is/are revised by the Contractor at the request of the Authority, 
CM shall review, analyze and provide written comments and 
recommendations for acceptance or rejection of such revised documents, 
within seven (7) days of receipt of any revised Proposed Schedule or revised 
Associated Documents.  Once finally approved, the Construction Schedule 
shall constitute the official “Project Schedule” and will be used by CM to 
monitor the progress of the Contractor’s Work. 

4.5.11 Schedule Updates. The Contractor shall submit Project Schedule Updates to the 
CM on the 10th day of each month. CM, within five (5) Days of its receipt of such 



 

 -29-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

Project Schedule Updates, shall review them to ensure strict compliance with the 
approved Project Schedule and Construction Milestones.  In the event that CM’s 
review of the Project Schedule Updates indicates that Contractor will not meet the 
Construction Milestones, CM shall immediately alert the Authority, in writing, 
and assist the Authority in determining and implementing an appropriate course 
of action. This assistance shall include a comparison review of the schedule 
update against the Approved Schedule to identify activities that have caused the 
project delay and a review of the daily construction reports to identify material 
and resource deficiencies that have contributed to the delay.  If the Contractor is 
required to produce a recovery schedule, CM, within five (5) Days of receipt of 
such recovery schedule, shall review, provide written comments and recommend, 
in writing, to the Authority its approval or rejection. CM, ultimately, shall advise 
the Contractor in writing of the Authority’s position regarding its Project Schedule 
Updates and any recovery schedule that may have been submitted.  The CM shall 
at all times monitor the progress of the work against the Project Schedule to ensure 
the Contractor is supplying adequate materials and resources to strictly comply 
with the approved Project Schedule and Construction Milestones.  The CM shall 
also review the Project Schedule and provide written comments and 
recommendations as to efficiencies that may be available to advance the Work 
ahead of schedule.  Such efficiencies include but are not limited to; timely material 
and equipment procurement, re-sequencing of the Work, increased manpower, 
multiple trade crews etc.  Unless directed by the SDA the CM’s efficiencies 
recommendations should not include compensable acceleration. 

4.5.11.1 CPM Schedule Reviewer.  CM shall employ or engage a person or persons 
to provide CPM Schedule Review and Analysis services including schedule 
analysis of cost-loaded and resource-loaded CPM Schedules, as well as 
creation of cost-loaded and resource-loaded schedule projections and 
comparisons, to allow the Authority and CM to effectively evaluate the 
Contractor’s proposed Project Schedule, and to effectively manage the 
Contractor and its Work with respect to the Project Schedule, schedule 
updates and recovery schedules. 

a. The CPM Schedule Reviewer shall have at least six years of 
experience in CPM Schedule preparation, maintenance, and critical analysis 
on projects of similar size, scope and complexity. If the CM is itself 
prequalified by both the Department of Treasury-Division of Property 
Management and Construction and the NJSDA in the CPM Scheduling 
discipline (P030), then the CPM Schedule Reviewer may be an employee 
of the CM who has the requisite qualifications to fulfill the position. If the 
CM firm is not prequalified by both the Department of Treasury-Division 
of Property Management and Construction and the NJSDA in the CPM 
Scheduling discipline (P030), the CM must engage an entity that is 
prequalified by both the Department of Treasury-Division of Property 
Management and Construction and the NJSDA in the CPM Scheduling 
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discipline (P030) to provide an appropriately-qualified person as CPM 
Schedule Reviewer. 

b. The identification of the CPM Schedule Reviewer is not a pre-award 
requirement of the RFP, and such person need not be named in the CM’s 
Technical Proposal. However, at or before commencement of services, CM 
shall identify by name the person proposed as the CPM Schedule Reviewer, 
and supply the appropriate experience and qualifications information for 
such person, so that the Authority may review the qualifications and 
experience information, and either approve or reject the person proposed 
for such role. If the person initially proposed as the CPM Schedule 
Reviewer is rejected by the Authority, or is initially approved by the 
Authority but the performance of such person is later found by the Authority 
to be inadequate or unsatisfactory, the CM must immediately replace the 
CPM Schedule Reviewer with another candidate of equal or superior 
qualifications who is acceptable to the Authority. Throughout the duration 
of the CM’s engagement, the Authority reserves the right to require the 
immediate replacement of said Scheduler for any reason and at the sole 
discretion of the Authority. 

c. The CPM Schedule reviewer shall review, analyze and evaluate the 
Contractors’s Initial Milestone Schedule, to support the Authority’s 
acceptance, rejection or commentary on the proposed Initial Milestone 
Schedule.  In addition to the review, analysis, and evaluation required for 
approval of the Initial Milestone Schedule, the CPM Schedule Reviewer 
shall have a continuing duty to review, analyze and evaluate the 
Contractor’s accepted Baseline Schedule, all monthly schedule updates 
submitted by the Contractor, the most recently approved construction 
recovery schedule (if any), and any requests for time extension(s) due to 
critical delays impacting the project schedule. The reviews shall confirm 
that the Contractor’s Schedule is in strict conformance with the Contract 
requirements as outlined in Specification Section 01301 “Schedules and 
Reports”.   After completing its review of the abovementioned scheduling 
documents and thoroughly understanding the current status of the project 
and the remaining tasks to be completed, the CPM Scheduler shall 
continuously evaluate and determine whether the Contractor’s current 
schedule (i.e., most recent monthly schedule update) provides a fair and 
reasonable projection for completing the project on or before the 
Contractor’s projected completion date. The CPM Scheduler shall at all 
times monitor the progress of the work against the Project Schedule to 
ensure the Contractor is supplying adequate materials and resources to 
strictly comply with the approved Project Schedule and Construction 
Milestone. 



 

 -31-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

d. In the event the Contractor is not in compliance with the accepted 
Project Schedule, the CPM Schedule Reviewer shall also be tasked with 
preparing a recommended Remaining Work Schedule for the project. The 
CPM Schedule Reviewer’s Remaining Work Schedule shall identify 
practicable opportunities for the Contractor to re-sequence the remaining 
work to achieve maximum practical concurrence, and may also recommend 
targeted use of additional resources and/or extended work shifts (including 
overtime) for achieving completion of the project by the contractual 
completion date. The CM Scheduler shall represent completion of major 
tasks and events by interim milestones as part of the remaining work 
schedule. If the CPM Schedule Reviewer determines that the project 
completion by the contractual date is not achievable, the CPM Schedule 
Reviewer shall provide an earliest achievable project completion date to the 
CM and the Authority. Additionally, to the extent possible, the CPM 
Schedule Reviewer’s analysis shall include recognition of any potential 
added cost exposure identified in the recommended Remaining Work 
Schedule. 

e. The CPM Schedule Reviewer shall provide to the Authority a 
written report of all schedule reviews performed, and a Monthly Schedule 
Report to be included as part of the CM’s Monthly Report as identified in 
Section 4.9.5, below.  The Monthly Schedule Report shall include, but not 
be limited to:  

i. A detailed narrative describing the schedule period being reviewed, 
analyzed and evaluated; 

ii. A description of the project progress and the reason for the review 
performed;  

iii. Identification of changes to milestones, activities, due dates, 
Contractor’s projected completion date and Contract completion 
date; 

iv. Changes in activity duration for activities not started or partially 
started; 

v. Identification of the effect on the network of the modifications 
(critical path, activity duration, predecessors and successors); 

vi. Recommended changes in activity sequencing; 

vii. Changes for the purposes of regaining lost time or improving 
progress;  
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viii. Recommended use of additional resources and/or extended work 
shifts (including overtime) for achieving completion of the project 
by the Contract completion date; 

ix. Identification of CM and/or Authority activities with the potential to 
impact the project schedule; and 

x. A narrative summary section identifying and differentiating 
between the required and recommended actions/changes to the 
Project Schedule and Work.  

4.5.12 Labor Relations.  CM shall monitor overall labor relations and, if applicable, 
execute and administer the Authority’s Project Labor Agreement (PLA), and 
ensure that the requirements of the PLA are fully met.  CM shall coordinate and 
chair an initial PLA meeting with the Contractor and its Subcontractors and local 
building trades councils, and shall coordinate and chair any subsequent PLA 
meetings as necessary.  CM shall be responsible for receiving and maintaining 
copies of all Letters of Assent executed by the Contractor and any Subcontractors 
performing Work that falls within the terms of the PLA.  In the event of a labor 
dispute affecting the Project, CM shall immediately notify the Authority’s Labor 
Relations Unit in writing and assist the Authority in determining and 
implementing the appropriate course of action. 

4.5.13 Approvals by Regulatory Agencies.  CM shall coordinate and monitor transmittal 
of documents to regulatory agencies for review and shall promptly advise the 
Authority, in writing, of potential problems and suggest solutions regarding 
completion of such reviews. 

4.5.14 CM Review of Affirmative Action Plan.  The CM shall review the Affirmative 
Action Plan prepared by the Contractor, and shall provide comments to the 
Authority within four (4) days of receipt of the proposed Affirmative Action Plan. 

4.5.15 Review of Site-Utilization/Logistics/Staging Plan.  CM shall review the proposed 
Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for the entire 
Project site in which the Contractor identifies the Site areas available to: 
accommodate the means and methods for completion of the Project; ensure 
protection of adjacent buildings; limit and manage impacts to the Site; maintain 
the continuity of school operations; and illustrate impacts and potential impacts 
to the Site.  CM shall review the Site Utilization Plan and shall, within five (5) 
days of receipt of the proposed Site Utilization Plan, provide comments and 
recommendations to the Authority for review. Once the Site Utilization Plan has 
been approved, CM shall include it in the Authority’s Documentation Database, 
and monitor the Contractor’s compliance with the approved Site Utilization Plan. 
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 Cost Monitoring and Schedule of Values 

4.6.1 For the Term of the Project, CM shall review and advise the Authority as to the 
validity of the Contractor’s proposed Schedule of Values and the actual costs of 
construction. 

4.6.2 The Contractor shall prepare a Schedule of Values in accordance with the 
requirements of the Construction Contract Documents.  The Contractor’s 
Schedule of Values shall constitute an itemized list prepared by the Contractor 
that establishes the value allocated to the various portions of the Contractor’s 
Work and supported by such substantiating data as the Authority may require.  
The Schedule of Values should be prepared fairly, without front-loading, 
imbalancing or overstatement of any element in excess of actual cost. 

4.6.3 Within five (5) days of Contractor’s submission of a proposed Schedule of Values, 
CM shall review the proposed Schedule of Values and provide comments and 
recommendations to the Authority for acceptance or rejection of the Schedule of 
Values.  If accepted by the Authority, this Schedule of Values shall be used as a 
basis for the Contractor's invoices.  If the Construction Contract does not 
contemplate use of such a Schedule of Values to determine the Contractor’s 
compensation, CM shall comply with alternate compensation criteria set forth in 
the Construction Contract Documents.  CM shall be responsible to input and 
upload data regarding the Schedule of Values onto the Authority’s Documentation 
Database, and provide the Authority with data reports in an electronic format. 

4.6.4 As part of its Monthly Report required by Section 4.9.5(2) of this Agreement, CM 
shall provide a construction cost summary with timely information as to the 
anticipated total cost of the Project, including changes to the Work. 

4.6.5 CM shall notify the Authority, in writing, whenever the actual or projected 
construction costs may exceed the CCE and shall endeavor to timely provide cost 
reduction recommendations, corrective alternatives or adjustments to remedy the 
situation. 

 Contractor Compliance Services. CM shall provide compliance management 
services, which shall include, but not be limited to, monitoring and reporting to the 
Authority, in writing, on the Contractor’s compliance with the following programs: 

4.7.1 Affirmative Action Program.  CM shall review and monitor the Contractor’s 
compliance with the requirements of the Authority’s Affirmative Action Program.  
CM shall report, in writing, to the Authority any failure by the Contractor to meet 
the requirements of the Affirmative Action Program and assist the Authority in 
determining and implementing an appropriate course of action to remedy the 
Contractor’s failure to meet the requirements of the Affirmative Action Program.  
The general status of the Contractor’s compliance with the Affirmative Action 
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Program and actions that have been taken to resolve Contractor’s failure to 
comply with the program shall be included in CM’s Monthly Report to the 
Authority. 

4.7.2 Prevailing Wage Act.  CM shall monitor the Contractor’s compliance with the 
State Prevailing Wage Act and promptly report in writing to the Authority any 
failure of the Contractor or any of its Subcontractors to meet the requirements of 
that Act, including the obligation to timely submit its and all Subcontractors’ 
certified payrolls, and any actions taken or needed to be taken in order to resolve 
any such failure to comply.  Additionally, the general status of the Contractor’s 
compliance with the State Prevailing Wage Act and all efforts to correct the 
Contractor’s or its Subcontractor’s failure to comply with the State Prevailing 
Wage Act shall be included in CM’s Monthly Report to the Authority. 

4.7.3 Safety Plan.  CM shall receive and review Contractor’s Safety Plan for 
consistency with the Authority’s requirements and policies based upon, but not 
limited to, the latest version of the Authority’s Safety Manual and all 
governmental safety codes, rules, regulations and requirements, such as OSHA.  
CM shall then recommend to the Authority, in writing, approval or disapproval of 
the Contractor’s Safety Plan.  Once a Safety Plan is approved, CM shall review 
and monitor compliance with the Safety Plan.  CM shall immediately report in 
writing to the Authority any failure by the Contractor to meet the requirements of 
the Safety Plan and shall assist the Authority in determining and implementing an 
appropriate course of action to remedy the Contractor’s failure to meet the 
requirements of the Safety Plan.  The general status of the Contractor’s 
compliance with the Safety Plan and actions that have been taken to resolve any 
failure to meet those requirements shall be included in CM’s Monthly Report to 
the Authority.  If, at any time, however, CM deems any part of the Work on the 
Project Site unsafe, CM may immediately require the Contractor to stop 
performance of the Work or to immediately take any other appropriate corrective 
measures. 

4.7.4 Security Plan.  CM shall receive and review Contractor’s Security Plan for 
consistency with the Authority’s requirements and policies and the Construction 
Contract Documents.  CM shall, within ten (10) Days of its receipt, recommend 
to the Authority approval or disapproval of the Contractor’s Security Plan.  If the 
Contractor’s Security Plan is rejected by the Authority, the Contractor shall revise 
and resubmit its Security Plan to the CM until it is accepted.  Once a Security Plan 
is approved, CM shall review and monitor the Security Plan and shall report in 
writing to the Authority any failure by the Contractor to meet the requirements of 
the Security Plan.  In the event of a failure by the Contractor to meet the 
requirements of the Security Plan, CM shall assist the Authority in determining 
and implementing an appropriate course of action to remedy the Contractor’s 
failure to meet the requirements of the Security Plan.  The general status of the 
Contractor’s compliance with the Security Plan and actions that have been taken 
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to resolve any failure to meet the Security Plan requirements shall be included in 
CM’s Monthly Report to the Authority. 

4.7.5 Contractor Photos.  CM shall ensure that within forty-eight (48) hours of the 
issuance of the Notice to Proceed to the Contractor or such different time period 
as may be set forth in the Construction Contract Documents, the Contractor shall 
take as many digital photographs as may be necessary to fully record and 
document existing Site conditions. In no event shall the number of such 
photographs be less that twenty-four (24).  The Contractor shall submit these 
initial photographs to the CM within seven (7) Days of the Notice to Proceed. The 
CM shall ensure that the Contractor shall submit with its monthly Invoice a 
minimum of twelve (12) digital photographs documenting in detail the progress 
of its Work during the prior month for which the Contractor’s Invoice is 
submitted.  All required photographs shall be noted with the date and time the 
photograph was taken, the name of the Project, description of the photograph and 
information identifying directional information (e.g. “looking north”).  Within 
five (5) Days of receiving a Certificate of Substantial Completion, the Contractor 
is required to take a minimum of twenty-four (24) digital photographs, which shall 
be submitted to the CM within ten (10) Days of the Contractor’s receipt of a 
Certificate of Substantial Completion.  All digital photographs taken by the 
Contractor over the course of the Project shall be taken from locations approved 
by the CM and submitted to the CM by the Contractor in digital electronic form 
and two (2) sets of prints.  CM shall monitor the Contractor’s compliance with 
this Contractor obligation to take photographs and promptly report to the 
Authority, in writing, any violation. 

4.7.6 Contractor Videos. CM shall ensure that within five (5) Days of receiving a 
Certificate of Substantial Completion, the Contractor shall make a video 
recording, in DVD format, of the Project, which shall be submitted to the CM 
within ten (10) Days of the Contractor’s receipt of a Certificate of Substantial 
Completion.  CM shall monitor this activity and ensure that the video is taken and 
submitted in strict conformance with the requirements of the Construction 
Contract Documents. 

 Contractor Progress Payments 

4.8.1 Contractor Progress Payments.  CM shall meet with the Contractor on or about 
the 25th of each month to review the Contractor’s Invoice pencil copy and, with 
input from the Design Consultant, determine whether the amount requested 
accurately reflects the progress of the Contractor’s Work and the Contractor’s 
monetary entitlement. CM shall make appropriate adjustments to each Contractor 
Invoice and shall prepare and forward to the Authority and the Design Consultant 
a written Progress Payment Report certifying the amounts determined by the CM 
to be actually due to the Contractor.  CM shall include in this Progress Payment 
Report a Certificate of Payment signed by CM in accordance with Section 4.8.2 
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below.  The CM’s Progress Payment Report shall state the total Construction 
Contract Price, payments to date, current payment requested, retainage, actual 
amounts owed to the Contractor for the current pay period and any right of the 
Authority to withhold payment, in whole or in part, or impose payment reductions, 
as may be allowed and justified under the Construction Contract and Applicable 
Laws. 

4.8.2 Certificate of Payment.  CM’s approval and its representative’s execution of the 
invoice approval shall constitute a representation to the Authority, based on CM’s 
determinations at the Site and on data comprising the Contractor’s Invoice, that, 
to the best of CM’s knowledge, information and belief, the Work has progressed 
to the point indicated in the Contractor’s Invoice and the quality of the Work is in 
accordance with the Construction Contract Documents. CM’s approval of the 
invoice shall constitute a further representation by CM to the Authority that all 
required paperwork related to such Contractor Invoices has been submitted and 
properly completed by the Contractor and that the Contractor has provided an 
acceptable Project Schedule or Project Schedule Update. 

 Document Control and Information Management 

4.9.1 Management Information Systems. CM shall be required to input all Project data 
daily into the Authority’s Documentation Database and provide the Authority 
with the data in an electronic format, upon written request.  Such data shall 
include, but not be limited to, DCSIs, RFIs, CCRs, CCDs, Change Orders, 
Submittals, Contractor’s Invoice information, construction reports, field reports, 
meeting minutes, Daily Logs, Daily Progress Photos, noncompliance notices, 
punchlists, close-out documents and initial Claims data (date submitted, amount 
of claim, etc.). 

4.9.2 Job Records and Documentation. CM shall establish and maintain all 
Construction Phase records and technical documentation, consistent with the 
Authority’s file documentation system. Such records or technical documentation 
may include, but are not limited to, project correspondence, the Contractor’s daily 
reports, the Design Consultant’s Field Reports, design plans, drawings, 
specifications, Submittals, all permits and approvals, samples, Contractor’s 
Invoice information, bids, contracts, schedules, tests, inspections, payroll records, 
safety records and claims-related documentation.  CM shall maintain such records 
for the Term of the Project and make them available and easily accessible to the 
Authority.  Upon final completion of the Project, and before Final Payment will 
be made to the CM,  all documents, files and records shall be turned over to the 
Authority in hard copy and electronic formats. 

4.9.3 Project Directories.  CM shall produce and issue "Project Directories," which shall 
consist of all information, including, but not limited to, names, company 
affiliations, business address, e-mail addresses, telephone and fax numbers (land 
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line and cellular) necessary to allow proper communication among all persons 
involved in the Project. 

4.9.4 Requests for Information (RFI).  Within forty-eight (48) hours of its receipt from 
the Contractor of any RFI, CM shall input them into the Authority’s Primavera 
Expedition Database and distribute each to the appropriate person(s) for 
resolution, including the Design Consultant. CM shall receive comments and/or 
information resolving the RFI from the appropriate person(s) and deliver such 
information back to the Contractor within twenty-four (24) hours of receipt.  CM 
shall keep an updated RFI Log to track each question as well as the timeliness of 
the response, and shall report to the Authority monthly on the status of all RFIs.  
This RFI Log of CM shall be included as part of CM’s Monthly Report to the 
Authority as required by Section 4.9.5(2) of this Agreement.  A response to an 
RFI does not constitute a Change Order and, therefore, does not effect a Change 
to the Contractor’s Work.  If the Construction Contract Documents require a 
shorter turnaround time on Contractor RFI’s, CM shall ensure that such shorter 
time frame is met. 

4.9.5 CM’s Daily Logs and CM’s Monthly Reports.  In addition to the documentation 
requirements described in other Sections of this Agreement, CM shall develop the 
following accurate and detailed written records of the progress of the Project 
during the Construction Phase: 

1) CM’s Daily Log.  CM shall prepare a Daily Log in the Authority’s 
Documentation Database.  Specifically, the Daily Log shall include: 

a. the Work accomplished each day; 

b. the identity and adequacy of the Contractor’s and any 
Subcontractor's personnel and equipment on Site each day, 
including identifying specific building areas upon which the Work 
was performed and the specific trade related activity performed; 

c. the availability of necessary materials and supplies each day; 

d. the weather conditions for each day; 

e. Photographs documenting the progress for each day; 

f. any problems encountered each day, including, but not limited to, 
those which could result in Project delay or increased Project cost; 

g. any equipment failures or breakdowns; 

h. any jobsite accidents or injuries; 
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i. any safety issues; 

j. any observations that would indicate that the Contractor’s Work is 
noncompliant; and 

k. any other similar relevant data as the Authority may expressly 
require in writing. 

2) CM’s Monthly Report.  CM shall provide to the Authority a written 
Monthly Report, submitting three (3) hard copies and one electronic copy, 
using the Authority’s Documentation Database where appropriate.  Such 
Monthly Report shall be submitted to the Authority within ten (10) Days 
immediately following the end of the month for which the report is 
prepared.  The Monthly Report shall include, but not be limited to: 

a. a construction cost summary report; 

b. the Contractor’s monthly Construction Schedule Update; 

c. CPM Schedule Reviewer’s Monthly Report (as detailed in Section 
4.3.10.5(e)); 

d. a detailed narrative describing Project progress, any current issues, 
critical activities, adequacy of the Work, site manpower of the 
Contractor, percentage of Work completed, etc.; 

e. an updated CM Submittal Log; 

f. an updated CM RFI Log; 

g. an updated CM Change Order Log; 

h. current Change Order Report; 

i. any Construction Activity and/or Milestone changes; 

j. a minimum of twelve (12) digital photographs taken by the 
Contractor at locations designated by the CM, and associated 
electronic files indicating Project status. All required photographs 
shall be noted with the date and time the photograph was taken, 
description of the photograph and information identifying 
directional information (e.g. “looking north”); a detailed narrative 
describing the status of the Contractor's compliance with applicable 
Affirmative Action, Safety and Security Plan obligations, as well as 
State Prevailing Wage requirements; and 
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k. a detailed Contract Activities completion list. 

Each Monthly Report shall include current and potential problems deemed 
of sufficient importance by CM to require special Authority monitoring or 
action during the forthcoming month and a recommended course of action 
to achieve resolution of each of these problems. 

 Tracking and Monitoring Changes to the Construction Contract 

4.10.1 Coordination of Modifications and Revisions to the Construction Contract.  CM 
shall review and, in writing, comment upon and provide recommendations to the 
Authority concerning any proposed revisions or changes to the Construction 
Contract Documents. Changes to the Construction Contract Documents can only 
be effected through a written amendment or Change Order executed by the 
Authority and the Contractor. 

4.10.2 Change Orders.  At the Authority’s written direction, CM shall prepare and issue 
to the Contractor appropriate Change Order documents.  CM shall provide to the 
Contractor copies of all approved Change Orders. Change Orders must be 
executed by the Authority in order to be effective. 

4.10.3 CM shall track the progress of all Change Orders and ensure timely processing 
thereof.  CM shall maintain an updated Change Order Log to track the status of 
CCRs, CCDs and Change Orders.  This Change Order Log shall be included as 
part of CM’s Monthly Report to the Authority, as required by Section 4.9.5(2) of 
this Agreement. 

4.10.4 Contract Change Requests Initiated by the Contractor.  CM shall receive, log, 
track and monitor all Contract Change Requests (CCRs) initiated by the 
Contractor.   

4.10.4.1 CM shall review each CCR for timeliness, validity, reasonableness and 
impact on the Project’s cost and completion by performing a detailed 
written estimate, of the costs of the work embodied in the CCR, in 
accordance  with Specification Section 01080 “Change Order Procedures,” 
as amended or superseded by the Construction Contract Documents; 2) 
assembling and evaluating relevant information concerning the CCR; and 
3) promptly providing a written analysis and recommendation to the 
Authority regarding the validity, necessity and estimated cost of the CCR, 
within seven (7) days of the submission of the CCR.   

4.10.4.2 CM shall assist the Authority in negotiating with the Contractor any time 
and/or cost modifications to the Construction Contract Documents resulting 
from the CCR. 
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4.10.4.3  For Construction Change Requests valued in excess of $75,000, the CM 
shall create and maintain a report, in a format acceptable to the Authority, 
that provides a detailed side-by-side comparison of 1) the estimated costs 
of the CCR as provided in the Contractor’s Proposal; 2) the CM’s estimate 
as described in subsection 4.10.4.1 above, 3) the estimate prepared by 
NJSDA’s Contract Management Division; and 4) the final negotiated value 
of the Change Order resulting from the CCR. 

4.10.5 Authority-Initiated Changes.  CM shall promptly prepare all CCDs and Proposal 
Requests initiated by the Authority and provide them to the Contractor for a timely 
response. In response to any such Authority-initiated CCD or Proposal Request, 
CM shall obtain from the Contractor a detailed Proposal setting forth the price 
and time adjustments, if any, necessary to perform the proposed changed Work.   

4.10.5.1 CM shall prepare a detailed written estimate of the cost of the change in the 
work to compare to the Contractor’s written Proposal and to provide to the 
Authority for review.  CM shall review the Contractor’s Proposal, shall 
discuss the proposed changes with the Contractor, and shall determine the 
Contractor’s basis for the price and time proposed to perform the Work.   

4.10.5.2 CM shall, within seven (7) days of receipt of the Contractor’s Proposal, 
make written recommendations to the Authority regarding Contractor’s 
Proposal to perform the changed work identified in the CCD or Proposal 
Request. 

4.10.5.3 CM shall assist the Authority in negotiating with the Contractor  any time 
and/or cost modifications to the Design-Build Agreement resulting from the 
Authority-initiated CCD or Proposal Request. 

4.10.5.4 For CCDs or Proposal Requests for Work with a negotiated value equal to 
or greater than $75,000, the CM shall create and maintain a report, in a 
format acceptable to the Authority, that provides a detailed side-by-side 
comparison of 1) the estimated costs of the CCR as provided in the 
Contractor’s Proposal; 2) the CM’s estimate as described in subsection 
4.8.3.1 above, 3) the estimate prepared by NJSDA’s Contract Management 
Division; and 4) the final negotiated value of the Change Order resulting 
from the CCR. 

4.10.5.5 For Allowance Authorizations for Allowance Work with a negotiated value 
equal to or greater than $75,000, the CM shall create and maintain a report, 
in a format acceptable to the Authority, that provides a detailed side-by-side 
comparison of 1) the estimated costs of the Allowance Work as provided in 
the Contractor’s Proposal for the Allowance Authorization; 2) the CM’s 
estimate of the Allowance Work, 3) if applicable, the estimate prepared by 
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NJSDA’s Contract Management Division; and 4) the final negotiated value 
of the Allowance Work resulting from the Allowance Authorization. 

4.10.6 Differing Site Conditions.  Whenever the Contractor timely notifies CM that a 
differing site condition, as defined in the Construction Contract Documents, has 
allegedly been encountered at or contiguous to the Project Site, CM shall promptly 
notify the Design Consultant and the Authority in writing. Assuming that the 
Authority concludes that, in fact, a differing Site condition has been encountered 
and it is determined that the Contractor’s Claim in this regard was completely 
compliant with all applicable procedural requirements for asserting or processing 
such Claims and has not waived any such Claim, CM shall receive from the 
Authority and its Design Consultant and transmit to the Contractor all information 
necessary to specify any design changes required to be responsive to the differing 
site condition and, if necessary, shall prepare a Change Order.   

4.10.7 Change Order Reports.  During the Construction Phase, CM shall prepare and 
distribute monthly Change Order Reports.  The Report shall list all approved 
Change Orders by number, a brief description of the Change Order Work, the cost 
established in the Change Order and the percent of completion of the Change 
Order Work.  The Report shall also include similar information for potential 
Change Orders of which CM may be aware. 

 Contractor’s Claims.  During the term of the CM Agreement, CM shall track and 
coordinate all Contractor Claims, and the review and investigation thereof.  With 
respect to any such Claim, CM shall assist the Authority in gathering and/or preparing 
all necessary documentation for the Authority’s review and evaluation of such Claim, 
including, where deemed appropriate or advisable by CM, taking photographs or 
videotapes of relevant Site conditions and/or activities. 

 FFTE Coordination Services (Non-Applicable) This section is intentionally 
omitted. 

 Inspections 

4.13.1 Monitoring of Code Inspections.  CM shall monitor the Contractor’s scheduling 
of code inspections to ensure that the Work fully complies with all applicable 
codes, rules, standards, regulations, laws and the Construction Contract 
Documents.  CM shall be present for all Code Inspections for the Project, whether 
performed by code officials of the New Jersey Department of Community Affairs, 
Division of Codes and Standards, other state or local Authorities Having 
Jurisdiction or by certified special inspectors.    

4.13.2 Tracking of Inspection Report Items.  CM shall track and enter into the 
Authority’s Primavera Expedition Database the dates of all code inspections, 
including special inspections, as well as any Inspection Reports documenting the 
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results of such inspections, whether generated by DCA officials, other Authorities 
Having Jurisdiction, certified special inspectors or alternate inspecting entities 
pursuant to the provisions of Sections 4.13.3 and 4.13.4 below.  CM shall track 
any conditions or items identified in the Inspection Reports as incomplete, 
noncompliant with code, or otherwise in need of further attention from the 
Contractor, by documenting such items in hard copy and electronic form, and 
entering such items into the Authority’s Documentation Database.  CM shall 
monitor and track the Contractor’s activities in following up on such incomplete, 
noncompliant or open items or conditions to ensure the completion of any action 
steps necessitated by such items or conditions and the resolution of any 
outstanding issues identified by the Inspection Reports. 

4.13.3 Procurement and Engagement of Special Inspectors.  CM shall be responsible for 
developing procurement documents for engagement of certified special inspectors 
to perform Special Inspections Services pursuant to the New Jersey Uniform 
Construction Code and Chapter 17 of the building subcode, such as concrete 
inspections, steel welding, bolting and joint connections, and the like, as is 
necessary for the advancement of the Project.  CM shall be responsible for 
procuring and engaging such certified special inspectors after receiving at least 
three competitive proposals for such special inspections services, pursuant to 
Section 4.17.5, below.  The CM may be required to procure and engage such 
special inspectors before the commencement of any of CM’s Construction Phase 
Services. The CM’s only compensation for the costs of the procurement, selection 
and engagement of such special inspectors shall be the “Procurement of Special 
Inspectors Amount” included by CM in its price proposal. 

4.13.4 Coordination and Scheduling of Special Inspections.  CM shall be responsible to 
coordinate, schedule and monitor any Special Inspections required by the New 
Jersey Uniform Construction Code and Chapter 17 of the building subcode, such 
as concrete inspections, steel welding, bolting and joint connections.  The costs 
for scheduling and coordinating special inspections shall be included as part of 
CM’s Monthly Fee.  The fees for such special inspections shall be compensated 
as Allowance Services, in accordance with Sections 4.15 (“Testing and Inspection 
Services”) through 4.17 (“Allowance Services”) below.  CM shall track, pursuant 
to Section 4.13.2 above (“Tracking of Inspection Report Items”), all open, 
incomplete or noncompliant items identified in any reports generated from such 
special inspections. 

4.13.5 Quality Control General Inspections.  CM shall review daily all work-in-progress 
for general compliance with the Construction Contract Documents and to guard 
the Authority against any defects.  CM shall notify the Authority, in writing, of 
any Work not in conformance with the Construction Contract Documents and 
shall, consistent with the terms of the Construction Contract Documents, propose 
corrective action.  With the Authority’s prior review and written approval of a 



 

 -43-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

rejection of nonconforming work, CM shall transmit to the Authority and 
Contractor a written notice of nonconforming Work. 

4.13.6 Correction of Nonconforming Work.  CM shall, in writing, require timely 
correction by the Contractor of nonconforming Contractor Work and shall advise 
the Authority, in writing, as to whether such corrective action has been taken and 
whether such action corrected or is correcting the nonconforming Work.  If 
nonconforming Work remains uncorrected for more than thirty (30) Days from 
receipt of notice by the Authority of the nonconforming work, CM shall 
recommend to the Authority that the next progress payment be reduced by an 
amount equivalent to the entire value of the nonconforming work, as if the 
nonconforming Work were 0% complete, CM shall maintain a continuing list of 
nonconforming Work as determined by CM, the Authority or the Design 
Consultant, and CM shall include such lists in CM’s Monthly Report. 

4.13.7 Limitations on CM Authority.  CM is not authorized to change, revoke, alter, 
enlarge, relax or release any requirements of the Construction Contract 
Documents or to approve or accept any portion of the Work not fully and strictly 
conforming to the requirements of the Construction Contract Documents.  
Communication between CM and Contractor with regard to the quality of the 
Work shall not be construed as binding CM or the Authority or as releasing the 
Contractor from performing strictly in accordance with the terms of the 
Construction Contract Documents.  CM will not be responsible for, nor control, 
the means, methods, techniques, sequences and procedures of construction for the 
Project.  CM shall not have control over or charge of acts or omissions of the 
Contractor, Subcontractors, or their agents or employees or any other persons 
performing portions of the Project Work, unless such persons are directly 
employed by CM.  No action taken by CM shall relieve the Contractor from its 
obligation to perform the Work in strict conformity with all of the requirements 
of the Construction Contract Documents, and in strict conformity with Legal 
Requirements. 

4.13.8 Substantial Completion, Punchlist and Correction of Defective Work.  The Design 
Consultant, with input from the Authority and the CM, shall determine the date 
that the Contractor achieves Substantial Completion for the Project.  Once the 
Contractor believes it has reached Substantial Completion of the Project, but for 
preparation of the Punchlist, the Design Consultant shall inspect the Project in 
conjunction with the Authority and the CM in order to determine if, in fact, 
Substantial Completion, as defined in the Construction Contract Documents, has 
been achieved.  If the Design Consultant, CM and the Authority determine that 
Substantial Completion has, in fact, been achieved, but for preparation of the 
Punchlist, the Design Consultant, in conjunction with  the CM, Authority and with 
input from the Project School District, shall prepare a Punchlist, which shall be 
submitted to the Authority for approval. The Punchlist shall not include items that 
are necessary to be completed in order to secure a Temporary Certificate of 
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Occupancy. Once the Punchlist is prepared and approved, CM shall distribute to 
the Contractor a Certificate of Substantial Completion with the Punchlist attached. 
As the Contractor corrects the defective or incomplete Work on the Punchlist, the 
Design Consultant, with input from CM, shall generate, monitor and maintain an 
updated Punchlist, and ensure and verify that the Contractor corrects the 
incomplete or defective Work, as required by the Construction Contract 
Documents. 

4.13.9 Final Inspection and Final Completion.  CM, with input and assistance from the 
Design Consultant, shall determine the date of Final Completion of the Project.  
The Authority, with input from Design Consultant, CM and the Project School 
District, shall issue a Certificate of Final Completion.  Final Completion means 
that point in time on the Project when the Project is 100% complete and: (i) all 
requirements of the Construction Documents have been fully and strictly satisfied, 
(ii) all items on the Punchlist have been properly performed, and (iii) a Certificate 
of Occupancy, or a Certificate of Acceptance, as applicable, has been issued by 
DCA.  Following the issuance of a Certificate of Substantial Completion for the 
Project and the CM’s determination that the Punchlist Work has been completed, 
the Design Consultant shall evaluate the Work and notify the Authority when the 
Work is ready for final inspection.  The Design Consultant shall, in conjunction 
with the Project School District and the Authority, conduct a final inspection of 
the Work to verify that all Punchlist Work has been completed and that all 
nonconforming and/or deficient Work has been properly corrected or remedied. 

 Close-Out Services 

4.14.1 Start-Up Testing and Training.  CM shall prepare and issue a written start-up and 
occupancy plan for the Project (“Start-up Plan”) and shall submit such plan to the 
Authority for approval. The Start-up Plan shall include, but not be limited to: (1) 
all start-up testing and training required to comply with the Authority’s standards 
for commissioning; and (2) the Design Consultant requirements for start-up of the 
Project.  CM shall, together with the Design Consultant and the maintenance 
personnel from the Project School District, observe the Contractor’s inspection of 
utilities, operational systems and equipment for readiness, and assist in the 
Contractor’s initial start-up and testing.  CM shall coordinate operational testing 
and staff training, including, but not limited to: (1) preparing a start-up program 
to test, start and bring the Project to an operational level; (2) witnessing the test 
of all equipment to determine its compliance with codes, plans and specifications; 
(3) planning and assisting in the training of the Project School District's operating 
staff and ensuring that all maintenance and operating manuals, as well as video 
recordings - in the Project School District’s maintenance personnel’s desired 
format - of the training sessions are distributed; (4) supervising initial operations 
under the control of a start-up engineer; and (5) assisting in the coordination of 
the Commissioning Authority’s work as outlined in ASHRAE Guideline 0-2005, 
Appendix F: Roles and Responsibilities.  CM shall submit a written report to the 
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Authority upon the completion of these activities and append it to its Monthly 
Report identified in Section 4.9.5(2) of this Agreement. 

4.14.2 As-Built Drawings.  CM shall monitor the Contractor’s timely preparation and 
updating of "as-built" drawings and shall review, in a manner and at such times 
as specified in the Construction Contract Documents, the Contractor’s final 
submission to the Design Consultant of a complete set of "as-built" drawings in 
both hard copy and electronic format..  CM shall be responsible for verifying that 
the Contractor has adequately prepared a Site survey consistent with the 
Authority’s Land Title Conveyance Survey Requirements as part of the required 
“as-built” documents. CM shall monitor the completion of the record drawings by 
the Design Consultant pursuant to the Design Consultant Agreement and ensure 
proper turnover of those record drawings to the Authority and other appropriate 
entities. 

4.14.3 Operation and Maintenance Materials.  CM shall obtain from the Contractor 
operation and maintenance manuals, warranties and guarantees for materials and 
equipment installed in the Project. CM shall deliver this information to the 
Authority and shall provide a copy thereof to the Design Consultant and ensure 
that copies are distributed to the Project School District. 

4.14.4 Project Close-out Submission Checklist.  CM shall, in conjunction with the 
Design Consultant, create a Project close-out submission checklist.  CM shall 
assist the Authority in obtaining all required documentation, certifications and 
other deliverables required of the Contractor to achieve Contract Completion 
under the Construction Contract Documents and identified on such checklist. 

4.14.5 Insurance Transfer.  Prior to Final Completion, CM shall assist, and/or coordinate 
with the Authority’s Risk Management Unit, in transferring the Project from the 
Authority’s Builder's Risk insurance policy to the Project School District’s 
insurance program.  When and where required, CM shall also coordinate with the 
Authority's Risk Management Unit regarding any other insurance-related matters 
or issues. 

4.14.6 Final Payments.  Once the Authority has issued a Certificate of Final Completion 
for the Project, CM shall review the final Contractor’s Invoice and either approve 
it or return it to the Contractor for appropriate corrections.  Upon receipt of an 
acceptable final Contractor’s Invoice, CM shall submit the Final Invoice to the 
Authority with a written recommendation that the Authority approve and pay it. 

4.14.7 Performance Evaluations.  CM shall assist the Authority in preparing written 
evaluations of the Contractor’s performance consistent with the Authority’s 
Performance Evaluation Policy and Procedure, which will be made available to 
CM upon its written request.  CM shall assist and cooperate with the Authority in 
undertaking any proceedings or actions resulting from such evaluations. 
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4.14.8 Warranty Issues.  CM shall assist in the resolution of all warranty issues identified 
before expiration of the Contractor’s warranty period.  The provisions of this 
section shall survive the expiration or termination of this Agreement. 

4.14.9 Warranty Inspection.  This section deliberately omitted.  

 Testing and Inspection Services 

4.15.1 From time to time, and as requested or directed by the Authority, CM shall be 
responsible for procuring and coordinating technical inspection and testing 
services for the Project.  Such technical inspection and testing services as may be 
necessary during the construction phase for code-related or other requirements, 
including but not limited to, special inspections, shall be considered Allowance 
Services. 

4.15.2 CM shall, as needed, and upon prior written authorization from the Authority, 
engage duly qualified Professional Services Consultants necessary to provide the 
code-related or construction-phase technical inspection and testing required by 
this Agreement and/or the Construction Contract Documents. 

4.15.3 When procuring testing and technical inspection services for the Project that 
constitute Allowance Services or Additional Services, the Authority may require 
that the CM solicit fee proposals from three qualified testing and inspection firms 
and shall negotiate the fee, to secure appropriate services at a reasonable cost. 

4.15.4 If an Allowance Amount has been established for some or all Testing and 
Inspection Services, then for those Testing and Inspection Services that are 
considered Allowance Services, and compensated through an Allowance Amount, 
the CM must comply with the provisions of Section 4.17 (“Allowance Services”) 
below, before procuring or performing Testing and Inspection Services or 
invoicing for such services. 

4.15.5 CM shall direct, oversee and coordinate with the Professional Services 
Consultant(s) providing testing and technical inspection services.  The CM shall 
receive a copy of all inspection and testing reports from such Professional 
Services Consultants and shall provide a copy of such reports to the Authority and 
the Contractor.  The CM shall review the inspection and testing reports prepared 
by the Professional Services Consultants and shall advise the Authority regarding 
the inspection and testing performed and the results of such inspection and testing. 

4.15.6 CM shall require that, and monitor to ensure that, all testing and technical 
inspection by the Professional Services Consultants engaged by the CM conforms 
to the Testing Laboratory Requirements of Section 4.16. 
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 Testing Laboratory Requirements 

4.16.1 All testing laboratories engaged or utilized for testing and inspection services 
shall: 

1) Meet the “Recommended Requirements for Independent Laboratory 
Qualification’” published by the American Council of Laboratories; 

2) Meet basic requirements of ASTM E 329, “Standards of Recommended 
Practices for Inspection and Testing Agencies for Concrete and Steel as 
Used in Construction; 

3) Be authorized to operate in the State of New Jersey; and 

4) Calibrate all testing equipment at reasonable intervals by devices of 
accuracy traceable to the National Institute of Standards and Technology 
(NIST) or the accepted value of natural physical conditions. 

4.16.2 Testing laboratories are not authorized to: 

1) Release, revoke, alter or enlarge on requirements of the Agreement or the 
Contract for Construction; 

2) Approve or accept any portion of the Contractor’s Work; or 

3) Perform any duties of the Contractor. 

4.16.3 The CM shall require that Testing laboratories and Technical Inspection Firms 
engaged to provide testing and inspection services for the Project shall: 

1) Cooperate with the CM and Contractor and provide qualified personnel 
after due notice; 

2) Perform specified inspections, sampling and testing of materials and 
methods of construction; 

3) Comply with the specifications of the Contract for Construction; 

4) Ascertain compliance of materials with requirements of contract 
documents; 

5) Furnish the CM with written evaluation of proposed concrete design mixes, 
and other materials, submitted by contractor for evaluation; 

6) Notify the CM and Contractor immediately of observed work or materials 
which fail to meet the requirements of contract documents; 
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7) Perform additional tests as required by the CM or NJSDA; and 

8) Promptly submit a written report of each test and inspection to the CM and 
the Contractor and to other entities as designated by the CM. 

4.16.4 Each written report of a test or inspection shall include: 

1) Date issued; 

2) Project title and number; 

3) Testing Laboratory name; 

4) Name and signature of laboratory inspector; 

5) Date and time of sampling or inspection; 

6) Record of temperature and weather conditions; 

7) Date of tests; 

8) Identification of items or products tested and relevant specification sections 
governing such items or products; 

9) Location within the Project where sample was collected; 

10) Type of inspection; 

11) Results of tests  and evaluation of test results with respect to compliance 
with contract documents; and 

12) Interpretation of test reports, when requested by the Authority or the CM. 

 Allowance Services 

4.17.1 If so indicated in the RFP, CM’s Total Compensation Amount may include a 
designated amount or amounts set aside for certain specified Allowance Services, 
which Services may include, but are not limited to, code-related testing and 
inspection, concrete and masonry standards testing and/or other Construction 
Phase testing or special inspections testing services. 

4.17.2 Such Allowance Services do not represent a change in the CM’s Scope of Work, 
or constitute Contingent Additional Services. Allowance Services shall be 
invoiced against the designated Allowance Amounts described in the RFP. 

4.17.3 Funds allocated as Allowance Amounts are to be utilized by the CM only as 
directed and approved by the Authority.  The CM shall obtain the NJSDA’s 
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written approval on the appropriately executed Allowance Authorization form 
before performing any Services, or providing any Deliverables, to be invoiced 
against an Allowance amount. Any services performed or undertaken by the CM 
to be compensated as an Allowance item shall be performed at the CM’s own 
financial risk, unless the CM has received specific written authorization from the 
Authority to perform the Allowance services, and to invoice against dedicated 
Allowance funds. 

4.17.4 For each request to utilize an Allowance, the CM shall submit to the Authority 
detailed backup documentation describing the proposed Allowance Services and 
an itemization and/or justification of the proposed costs to perform the Allowance 
Services. 

4.17.5 The Authority may request as part of the justification for the proposed costs of 
Allowance Services that the CM prepare bid documents and solicit at least three 
(3) competitive proposals for the Allowance Services based on the defined scope 
of the services sought. 

4.17.6 In its written authorization to perform the Allowance services, the Authority may, 
in its sole discretion, elect to have the Allowance services performed and invoiced 
on a lump sum, monitored time and materials, or other basis for compensation. 

4.17.7 Upon the CM’s receipt of written authorization to perform the Allowance 
Services, approved and executed by the Authority, the CM shall proceed to 
perform or provide the described Allowance Services. The CM shall be 
responsible for the oversight of the Allowance Services in the same manner as 
specified by the Agreement for Basic Services. 

4.17.8 If, upon completion of the Project, or upon completion of the CM’s Basic 
Services, or at such other time as may be appropriate, an unused Allowance fund 
balance remains in an Allowance category, the CM shall credit the Authority in 
the amount of any remaining balance in such Allowance category. 

4.17.9 If the amount or cost of Allowance Services exceeds the Allowance amount for 
such category of Allowance Services, then the Authority may adjust the 
Allowance Amount and/or the Total Compensation Amount in accordance with 
the Operating Authority, to increase the funds available to perform the Allowance 
Services. 

 
5.0  CONTINGENT ADDITIONAL SERVICES 

 Nonexclusive list.  If requested by the Authority, CM shall provide the following 
Contingent Additional Services.  Certain Contingent Additional Services may be 
expressly identified at time of contract execution as required base scope along with 
the Basic Services described herein, and if so identified and required, such Contingent 
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Additional Services shall be included in the scope of work for this engagement.  If not 
so identified at time of contract execution, provision or performance of Contingent 
Additional Services shall be requested at the sole discretion of the Authority and no 
such Contingent Additional Services may be offered or performed without formal 
authorization through a written amendment to this Agreement, executed by both 
Parties, in accordance with Section 7.0. This list of Contingent Additional Services is 
not exclusive. The Authority is in no way obligated to require these Contingent 
Additional Services. 

5.1.1 Repairing, replacing, correcting or completing defective or incomplete Work of 
the Contractor;  

5.1.2 Providing services to verify the accuracy of drawings or other information 
furnished by the Authority; 

5.1.3 Providing consultation concerning replacement of the Contractor’s Work 
damaged by fire or other cause during construction, except where the CM may be 
held responsible for such damage, and furnishing services required in connection 
with the replacement of such Work; 

5.1.4 Providing services made necessary by the termination or default of the Design 
Consultant or the Contractor.  

5.1.5 Providing technical inspection and testing for the Project.  If so requested, CM 
shall, as needed, engage duly qualified Professional Services Consultants to 
provide the technical inspection and testing required by the Construction Contract 
Documents.  CM shall direct, oversee and coordinate with these Professional 
Services Consultants.  CM shall require that, and monitor to ensure that, all testing 
and technical inspection by the Professional Services Consultants engaged by CM 
conforms to the requirements of the Construction Contract Documents 
Specification Section 01410 “Testing Laboratory Services,” as may be amended 
or superseded.  CM shall receive a copy of all inspection and testing reports from 
the Professional Services Consultants and shall provide a copy of such reports to 
the Authority, Contractor and Design Consultant.  CM shall review the inspection 
and testing reports prepared by the Professional Services Consultants and shall 
advise the Authority regarding the inspection and testing performed and the 
results of such inspection and testing. 

5.1.6 Providing services relating to analysis of Contractor Claims.  If so requested, CM 
shall, in conjunction with the Authority and the Design Consultant, prepare a 
written analysis of Contractor Claims of a strictly advisory nature, and shall 
cooperate with the Authority: a) in the presentation of the Authority’s defense, 
counterclaim or other position with respect to any such Claim; and b) at 
administrative hearings and conferences related to any such claim.  CM shall 
provide its own legal representation at its own expense with respect to any such 
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Claim made against CM.  All such CM Services are to be reasonably and 
efficiently provided. 

5.1.7 Providing services relating to mediation and litigation activities. If so requested, 
CM shall, as needed, assist and cooperate with the Authority in dealing with all 
Claims against the Authority and shall attend any public or private hearing, 
mediation, or legal proceeding that is related to or arises out of or in connection 
with the Project and in which action or proceeding the CM is not a named party. 

 
6.0 COMPENSATION BASED ON ACTUAL DURATION. 

 Indefinite Duration. The Term of this Agreement is Indefinite in duration, due to the 
indefinite nature of the construction period for the Project.  Except in the event of a 
delay caused by CM (in which case CM shall not be entitled to the Monthly Fee for 
any such period of delay), CM shall be compensated during the Construction Phase of 
the Project by the Monthly Fee as described in Sections 8.1.2 through 8.1.4 of this 
Agreement, and compensated for performance of, Procurement of Special Inspectors, 
FFTE Services and Close-Out Services by the specified sums identified for such 
Services.  There shall be no entitlement to Extended Services or additional 
compensation (in addition to the Monthly Fee) if the Project’s construction duration 
exceeds the anticipated construction duration for the Project as indicated in the RFP 
for this engagement and/or Appendix B to this Agreement.  Furthermore, there shall 
be no entitlement to additional compensation (beyond the entitlement to the Monthly 
Fee) for any claimed delay under this Agreement.  No additional compensation shall 
be provided for Procurement of Special Inspectors, FFTE Services or Close-Out 
Services, regardless of the duration of such Services. 

 Monthly Fee is Sole Compensation. The Authority shall not be liable to CM for any 
damages or additional compensation as a result of delay, whether caused by the 
Authority or any other person or entity. 

 No Entitlement to Lump Sum; No Compensation for Unused Months. The 
anticipated construction duration indicated in the RFP and/or Appendix B to this 
Agreement does not entitle CM to a lump sum compensation for its Construction 
Phase Services in the event the construction duration for the Project is shorter than the 
anticipated duration specified in the RFP and/or Appendix B to this Agreement.  CM 
shall be compensated only for those months of the actual construction duration for 
which CM provides Construction Phase Services, and there will be no entitlement to 
the Monthly Fee or any other compensation or lost profit for any unused months, in 
the event the construction duration is shorter than anticipated. 

 
 
 



 

 -52-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

7.0 AMENDMENTS TO THIS AGREEMENT 

 General.  The Authority, without invalidating this Agreement, may direct changes in 
CM’s Basic Services, including the performance of Contingent Additional Services.  
Any change to this Agreement shall be made by written Amendment executed by CM 
and the Authority.  Any Services performed by CM that differ from, or are in addition 
to, the Services set forth in this Agreement, shall be performed at CM’s own financial 
risk, unless such an Amendment has first been executed by CM and the Authority and 
authorizes such charged or additional work. However, if the terms of an amendment 
cannot be agreed upon, the Authority, in its discretion, may issue a directive, in 
writing, that such a change be implemented, based on terms acceptable to the 
Authority and with the right of CM to pursue a CM Claim against the Authority for 
additional time and/or compensation in accordance with the terms and conditions of 
this Agreement. 

 Changes in CM’s Basic Services and Compensation.  In the event that the Authority 
directs a change to CM’s Basic Services in writing, CM shall promptly notify the 
Authority as to whether the change increases or decreases CM’s entitlement to 
compensation or to the Term of this Agreement, or both.  If so, CM shall provide to 
the Authority: 1) a detailed cost breakdown of, and justification for, how the change 
increased or decreased CM’s compensation; and 2) a detailed explanation of precisely 
how each change impacts the Term of this Agreement. 

 Adjustment to Compensation.  If the scope of CM’s Basic Services is changed due 
to no fault of CM, CM’s compensation may be modified, subject to any express 
limitations set forth elsewhere in this Agreement, including Section 6.0, 
“Compensation Based on Actual Duration.”  CM shall give notice of a proposed 
change in its compensation (“Change Notice”) due to any change in the scope of the 
Basic Services within ten (10) Days of the occurrence of the event or condition giving 
rise to such proposed change.  Within ten (10) Days of the issuance of the Change 
Notice, CM shall submit to the Authority a written proposal indicating the proposed 
change in compensation as a result of the change in the scope of the Basic Services.  
The amount of the change in compensation to be paid CM shall be determined on the 
basis of CM’s actual costs.  A failure of CM to strictly comply with this 10-day period 
for issuing the Change Notice shall result in a waiver and release of any claim for 
increased compensation relating to the event or condition at issue. 

 Authorization.  Changes in CM’s Basic Services and entitlement to additional 
compensation shall be made solely by a written Amendment to this Agreement 
executed by the Authority and CM.  The Amendment shall be executed by the 
Authority and CM prior to CM performing the services required by the Amendment.  
CM shall proceed to perform the Services required by the Amendment only after 
receiving written notice from the Authority directing CM to proceed. 

 



 

 -53-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

8.0 COMPENSATION 

 Total Compensation Amount 

8.1.1 Components of Total Compensation Amount.  CM shall be compensated for its 
Basic Services, and any Contingent Additional Services identified by the 
Authority in Appendix A (Supplementary Conditions), on the basis of a Total 
Compensation Amount described in the Price Proposal included as Appendix C 
to this Agreement.  That Total Compensation Amount is comprised of several 
components, as follows: 

8.1.2 Monthly Fee.  CM’s compensation for the Basic Services shall be limited to the 
Monthly Fee specified in CM’s Price Proposal and memorialized in Appendix C 
hereto.  The Monthly Fee shall not cover Allowance Services compensated by 
specified Allowance Amounts in accordance with the provisions of Section 4.17 
(“Allowance Services”) of the Agreement, and such services that are identified by 
this Agreement and the Price Proposal as compensated by a specified sum 
(“Specified Sum Services”), including, but not limited to, Procurement of Special 
Inspectors, FFTE Services and Close-Out Services. 

8.1.3 Costs Included Within Monthly Fee.  The Monthly Fee is intended to compensate 
the CM on a monthly basis for the services required to fulfill the contract for the 
duration of the Construction Phase of the engagement, including all profit, 
overhead, and costs of the engagement, specifically including, but not limited to: 
staff costs; home office labor costs; fringe benefits and labor burden; facilities 
costs; depreciation; general and administrative costs; as well as all direct and 
indirect costs relating to administrative activities, including all accounting, 
scheduling or coordination activities performed by non-Key Team Member CM 
staff; and all initiation and mobilization costs, including consumables and costs 
of equipment and materials (including monthly fees for leased equipment or 
amortized costs of one-time purchases of equipment).  Additionally, the costs for 
engaging and managing a Commissioning Authority and scheduling and 
coordinating special inspections shall be included as part of CM’s Monthly Fee. 

8.1.4 Entitlement to Monthly Fee.  CM shall be entitled to the specified monthly fee for 
the performance of the specified Basic Services for the Project for every full 
month of the construction duration of such Project until Substantial Completion. 
CM shall be entitled to a prorated fee for partial months.  CM’s entitlement to the 
Monthly Fee is based on the actual construction duration; CM is not entitled to 
the Monthly Fee or any other compensation or lost profits for any unused or 
unperformed portion of the anticipated construction duration if the construction 
duration of the Project is completed earlier than anticipated. 

8.1.5 Compensation for Procurement of Special Inspectors.  CM’s sole compensation 
for the procurement and engagement of Special Inspectors shall be the 
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Procurement of Special Inspectors Amount specified in the Price Proposal and the 
Compensation Section, which Amount shall be payable to CM on a percentage-
complete basis with reference to the totality of Procurement of Special Inspectors 
obligations under this Agreement. The Procurement of Special Inspectors Amount 
shall compensate CM for all profit, overhead, and costs of the procurement and 
engagement of Special Inspectors, including, but not limited to: staff costs; home 
office labor costs; fringe benefits and labor burden; facilities costs; depreciation; 
general and administrative costs; as well as all direct and indirect costs relating to 
administrative activities, including all accounting, scheduling or coordination 
activities performed by non-Key Team Member CM staff. 

8.1.6 Compensation for FFTE Services.  (Non-applicable)  This section intentionally 
omitted. 

8.1.7 Compensation for Close-Out Services.  CM’s sole compensation for the 
performance of Close-Out Services shall be the Close-Out Amount specified in 
the Price Proposal and the Compensation Section.  The Close-Out Amount shall 
compensate CM for all profit, overhead, and costs of the Close-Out Services, 
including, but not limited to: staff costs; home office labor costs; fringe benefits 
and labor burden; facilities costs; depreciation; general and administrative costs; 
as well as all direct and indirect costs relating to administrative activities, 
including all accounting, scheduling or coordination activities performed by non-
Key Team Member CM staff.  The Close-Out Amount shall equal at least three 
times the CM’s Monthly Fee, but the Close-Out Amount may or may not be paid 
out in equal amounts on a monthly basis, as the Close Out Amount shall be 
payable to CM on a percentage-complete basis with reference to the totality of 
Close-Out obligations under this Agreement.  Notwithstanding the foregoing, CM 
shall not be entitled to payment for Close-Out Services for a given Project until 
after Substantial Completion has been achieved on such Project. 

 General Provisions Regarding Compensation 

8.2.1 The cost of all direct expenses to be incurred shall be included in the Monthly Fee 
or Specified Sum Amounts comprising the Total Compensation Amount. 

8.2.2 Acceptance or approval of, or payment for, any of the Services performed by CM 
under this Agreement shall not constitute a release or waiver of any Claim the 
Authority has or may have against CM or any CM Subconsultants, including, but 
not limited to, claims for errors, omissions, breach, or negligence. 

8.2.3 All payments by the Authority for Services under this Agreement will be made 
only to CM.  CM is solely responsible for payments due to any of its 
Subconsultants. 
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8.2.4 Unless otherwise expressly set forth in writing by the Authority, CM’s prices for 
Basic Services as set forth in the Total Compensation Amount as provided in the 
Price Proposal included as Appendix C hereto, shall be binding on CM and not 
subject to increase during the Project. 

8.2.5 The Authority assumes no responsibility and no liability for costs incurred by CM 
prior to execution of this Agreement and thereafter unless explicitly set forth in 
this Agreement or a written amendment hereto signed by the Authority. 

 CM Schedule of Values for Specified Sum Services 

8.3.1 If the Total Compensation Amount includes any specified sum compensation for 
a defined scope of work (“Specified Sum Services”) including, but not limited to, 
Initial Schedule Review Services, Schedule Cost/Resource Review Services, , 
and/or Procurement of Special Inspectors, the CM shall prepare a proposed CM 
Schedule of Values for such Specified Sum Services under this Engagement, 
allocating the specified-sum amount for such Specified Sum Services (as provided 
in Appendix C) among the various relevant phases and stages of the Agreement.  
The proposed CM Schedule of Values shall be submitted prior to the submission 
of CM’s first invoice, and shall be prepared in such form, and shall be supported 
by such data, as the Authority may require to substantiate its accuracy.  The CM 
Schedule of Values shall be prepared fairly, without front-loading, imbalancing 
or overstatement of any element in excess of actual cost. 

8.3.2 Within five (5) days of CM’s submission of a proposed CM Schedule of Values, 
the Authority shall review the proposed CM Schedule of Values and either accept 
or reject the proposed CM Schedule of Values.  If accepted by the Authority, this 
CM Schedule of Values shall be used exclusively as a basis for calculating and 
validating the CM's Invoices for Specified Sum Services and only for this purpose. 

 Compensation for Contingent Additional Services 

8.4.1 As noted in Section 5.0 herein, specific Contingent Additional Services may be 
expressly identified at time of contract execution and included in the scope of 
work included in this engagement, and compensated by the Monthly Fee.  If not 
so identified and included in the scope of work at time of contract execution, 
Contingent Additional Services shall be authorized only upon a properly-executed 
written amendment to this Agreement, in accordance with Section 7.0. 

8.4.2 In the event that the Authority expressly authorizes, through a properly-executed 
Amendment, the performance by CM of Contingent Additional Services, such 
Contingent Additional Services beyond the Basic Services will be compensated 
as follows: 

8.4.3 Compensation for Contingent Additional Services performed by CM shall be 
determined, in the sole discretion of the Authority, as either a negotiated lump 
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sum for specific Contingent Additional Services, or based on actual costs as 
calculated and modified by the Multiplier Factor as described further in this 
Section 8. 

8.4.4 If not subject to a negotiated lump-sum fee, compensation to CM for labor costs 
relating to Contingent Additional Services performed by CM staff will be capped 
at 1.9 times actual salary (exclusive of customary payroll benefits and burdens) 
of Key Team Members performing such Contingent Additional Services. 

8.4.5 The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members is 
intended to compensate the CM for all indirect costs relating to Contingent 
Additional Services performed by CM’s staff, including but not limited to the 
following: profit, bonds and insurance costs, home office labor costs, fringe 
benefits and labor burden, facilities costs, depreciation, and general and 
administrative costs; as well as all direct and indirect costs relating to 
administrative activities performed by non-Key Team Member CM staff, 
including all accounting, and scheduling and coordination activities performed in 
connection with such Contingent Additional Services. 

8.4.6 If not subject to a negotiated lump-sum fee, compensation for CM’s coordination 
and administration of Contingent Additional Services performed by 
Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.  
No additional hourly fees or percentage fees will be considered. 

8.4.7 CM shall include the cost of Contingent Additional Services in its monthly 
invoice.  Each CM invoice shall separately identify the amount requested for 
Contingent Additional Services. 

8.4.8 The Authority shall have the right to challenge the reasonableness of the time 
expended for performance of Contingent Additional Services as claimed by the 
CM or any CM Subconsultants. 

 Invoices 

8.5.1 On the fifth business day of each month, CM shall submit to the Authority an 
invoice, in a form reasonably acceptable to the Authority and signed by CM, 
requesting payment of the CM’s Monthly Fee, as well as payment for that 
percentage of any Specified Sum Services performed during the prior month, 
relative to the CM Schedule of Values, and any approved Contingent Additional 
Services or approved Allowance Services.  Such invoice shall properly 
differentiate all Basic Services from Contingent Additional Services or Allowance 
Services, if any, for which CM seeks payment.  Each invoice shall include: 

1) the Authority’s contract number and the name of the Project; 
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2) all data supporting the amounts requested and any other documentation 
reasonably requested by the Authority; 

3) A certification that all payments due to CM’s subconsultants have been 
made from prior paid Invoices and that all Applicable Laws have been 
complied with; 

4) information on forms provided by the Authority, showing, on a monthly and 
cumulative basis, the share of total contract dollars that CM has paid to 
subconsultants, and identifying such subconsultants as any of the following, 
if applicable: small businesses, minority-owned businesses, women-owned 
businesses, veteran-owned businesses, and disabled veteran-owned 
businesses. This information shall be provided in the form and manner 
required by the Authority; 

5) If CM is withholding payment from any subconsultant or supplier, a 
certification by the CM that a valid basis exists under the terms of the 
subconsultant’s or supplier’s contract to withhold payment, and a copy of 
the contract for the subconsultant in question; and 

6) identification of anticipated and/or unresolved CM Claims which CM 
intends to pursue. 

8.5.2 Invoices submitted by the CM to the Authority shall be processed and paid only 
after the Authority reviews and determines that the Services for which payment is 
sought have been completed at the time and in the manner specified in this 
Agreement, as amended. Invoices will not be paid by the Authority if the 
Authority determines that the Services for which payment is sought by CM are 
incomplete or non-compliant or the Invoice is materially non-compliant. 

8.5.3 Payments and payment withholdings will conform to the applicable requirements 
of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment shall be due within 
thirty (30) days of the billing date, assuming that CM’s invoice was timely and 
otherwise properly submitted. The statutory periods for the Authority to make 
payment or to provide notice of payment withholding shall be extended if 
authority for payment by the Authority’s Board of Directors is required. The 
Authority reserves the right to refuse payment in the amount specified in the 
invoice to the extent that CM fails to provide complete and sufficient 
documentation in support of the amounts claimed, including proof that it has 
timely paid its Subconsultants. 

8.5.4 Each invoice signed by CM and submitted to the Authority for payment shall be 
a representation by CM that the services for which payment is sought were, in all 
respects, fully compliant with CM’s obligations hereunder and all payments due 
its Subconsultants have been made and that all Applicable Laws have been 
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complied with by CM and that there are no payment disputes with any of CM’s 
Subconsultants. 

8.5.5 The CM shall receive payment from the Authority by one of the following 
electronic payment methods: (1) the Automated Clearing House (“ACH”) 
payment system, or (2) wire transfer.  Any fees or costs associated with the use of 
either of the listed electronic payment methods shall be solely the CM’s 
responsibility.  The CM may obtain the documents required to use either 
electronic payment method from the Authority’s website.  The CM shall provide 
to the Authority all documents necessary to use the electronic payment method 
selected before any payment will be made to the CM by the Authority. 

8.5.6 In the case of a dispute between the Authority and CM as to whether an amount 
is owed for certain CM Services, or as to whether an amount has been reasonably 
withheld by the Authority or offset by Claims by the Authority against CM, the 
Authority shall pay all amounts that are not in dispute, but shall not be required 
to pay the amount that is in dispute until the Parties settle or otherwise resolve 
such dispute.  As to any payment withholding, the Authority shall comply with 
all applicable provisions of N.J.S.A. 2A:30A-2. CM shall continue to perform all 
of its obligations under this Agreement notwithstanding any such payment 
dispute. 

8.5.7 In the event CM improperly fails to pay its Subconsultants in a timely manner and 
in accordance with the requirements of N.J.S.A. 2A:30A-2 and the Authority is 
in full compliance with its obligations regarding timely payment of sums due CM, 
the Authority may, but is not obligated to, make payments directly to each 
Subconsultant or by means of two-party checks.  Neither the Authority’s 
discretion provided for in the preceding sentence nor the Authority’s actual 
making of such payments to CM’s Subconsultants will give rise to any liability of 
the Authority for making such payments and will not create any contractual 
relationship between the Authority and any Subconsultant.  Payments by the 
Authority to CM’s Subconsultants will not constitute acceptance of the adequacy 
of any services performed by CM or its Subconsultants. 

8.5.8 If CM submits any false or fraudulent Invoice to the Authority for payment, CM 
shall be held liable and subject to all penalties and damages under New Jersey’s 
False Claims Act, N.J.S.A. 2A:32C-1, et seq. 

 Withholding of Payment 

8.6.1 If the Authority reasonably determines that any Services provided by CM for 
which payment is requested are incomplete or non-compliant, or if the Authority 
reasonably determines that the CM Deliverables and Work Product have not been 
delivered at the time and in the manner and form specified in this Agreement or 
are otherwise non-compliant, the Authority will return the relevant invoice to CM, 
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who shall resubmit the invoice once all of the Services have been completed or 
corrected or the Deliverables have been corrected and/or delivered. Notice of such 
payment withholding and the precise basis therefor shall be communicated to CM 
within twenty (20) days of the Authority’s receipt of CM’s invoice in accordance 
with N.J.S.A. 2A:30A-2(b) or such greater period of time as such statute may 
permit. 

8.6.2 The Authority’s withholding of any sums pursuant to this Section shall not be 
construed as, or constitute in any manner, a waiver by the Authority of CM’s 
obligation to timely furnish fully compliant Services, including, but not limited 
to, CM Deliverables and Work Product required under this Agreement.  In the 
event CM fails to timely furnish the compliant Services, inclusive of CM 
Deliverables and Work Product required by this Agreement, the Authority shall 
have, in addition to the sums withheld in accordance with this Section, all rights 
and remedies provided by law, equity and elsewhere. 

8.6.3 In addition to any other right to withhold payments under this Agreement or 
Applicable Laws, the Authority shall have the right to withhold from payments 
due CM such sums as necessary to protect the Authority against any loss or 
damage or liability which, directly or indirectly may result, or has in fact resulted, 
by reason of:  (a) any willful misconduct or wanton or negligent act, error or 
omission by CM, any CM Subconsultant, or any of their officers, directors, 
members, employees, representatives or agents; (b) CM’s breach of any of its 
material obligations under this Agreement; (c) reasonable evidence that CM, 
inexcusably, will not complete the Services required by this Agreement in 
accordance with the Milestones set by the Authority; and (d) CM’s inexcusable 
inability or failure to competently complete any Services required by this 
Agreement.  Further, the Authority shall have the right to set off against a CM 
invoice any out-of-pocket expense or loss incurred on account of any negligent 
performance of CM’s obligations hereunder, CM’s intentional misconduct or 
CM’s breach of this Agreement. 

 
9.0 CM COMMENCEMENT DATE AND TERM 

 CM Commencement Date 

9.1.1 The date for CM’s commencement of Basic Services (or a specified portion 
thereof) shall be the date set forth in the initial CM Notice to Proceed issued by 
the Authority for some portion of the CM’s Basic Services. 

 Term of Agreement 

9.2.1 The Term of this Agreement shall be from the Effective Date and shall extend 
until all obligations of the CM to deliver Services pursuant to this Agreement have 
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been fully performed to the satisfaction of the Authority, unless sooner terminated 
as set forth in this Agreement. 

9.2.2 The Term of this Agreement is indefinite, and is dependent upon the actual length 
of the construction duration of the Project, and the time needed for CM to 
complete Close-Out Services. 

1) Construction Phase is Indefinite.  This Agreement contemplates that the CM 
will provide Construction Administration Services and other Basic Services 
during the Construction Phase of the Project, which Phase commences on 
or about the time of the Authority’s issuance to the Contractor of the 
Construction Notice to Proceed for the Project, and extends until the 
Contractor achieves Substantial Completion (as that term is defined in the 
Construction Contract Documents) for the Project. 

2) Specified Duration of Construction for Bidding Purposes Only.  At the time 
of advertisement of this procurement, construction duration was specified 
for bidding purposes only, but the actual construction duration may be 
longer or shorter, depending upon the actual length of time needed to 
achieve Substantial Completion on the Project. 

3) Close-Out Services.  Notwithstanding the foregoing, CM’s engagement also 
includes an unspecified duration for the performance of Project Close-Out 
tasks (“Close-Out Services”), the timing and length of which close-out 
period shall be dependent upon the CM’s effectiveness in completing the 
Close-Out obligations of this Agreement. 

4) Procurement of Special Inspectors.  CM’s engagement also includes 
services relating to the procurement of Special Inspectors, the performance 
of which may precede the performance of Construction Administration 
Services, or which may be performed simultaneously with the Construction 
Administration and other Basic Services under the Agreement.  The 
commencement of the procurement of Special Inspectors shall be at the sole 
discretion of the Authority. 

5) Submittal Review Services.  Additionally, CM’s engagement also includes 
Submittal Review services, the performance of which may precede the 
performance of Construction Administration Services, or which may be 
performed simultaneously with the Construction Administration and other 
Basic Services under the Agreement.  The timing of the commencement of 
the Submittal Review Services shall be at the sole discretion of the 
Authority. 
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10.0 GENERAL COVENANTS 

 Insurance 

10.1.1 Introductory Statement.  This Agreement recognizes that the Authority has 
implemented a School Facilities Projects Owner Controlled Insurance Program 
(“OCIP”) in accordance with N.J.S.A. 18A:7G-44.  This OCIP provides certain 
types of insurance coverage for the CM and certain of its Subconsultants that are 
deemed eligible under the terms of the OCIP.  Despite such OCIP coverage, the 
CM and the eligible Subconsultants are required to obtain certain insurance 
coverage of the types specified in Section 10.1.15 below. In addition, the CM and 
eligible Subconsultants shall be required to comply with all provisions of the 
applicable Project Safety Manual and the OCIP Manual, as such compliance has 
a direct bearing on the insurance costs of the Authority.   

10.1.2 This Agreement also recognizes that certain Subconsultants providing 
professional services, are ineligible for OCIP coverage (hereinafter, “Ineligible 
Subconsultants”), as set forth in Section 10.2 below.  Such Ineligible 
Subconsultants are required to obtain insurance coverage of the types specified in 
Section 10.2.2. 

10.1.3 Owner Controlled Insurance Program. OCIP will provide on-site General 
Liability, on-site Employer’s Liability and Workers’ Compensation and on-site 
Excess Liability coverage.  Through OCIP, the Authority shall provide coverage 
to CM and eligible Subconsultants of every tier providing on-site services on the 
Project, except as otherwise provided herein.  Firms providing temporary labor 
services and leasing companies are to be treated as Subconsultants for OCIP 
enrollment purposes.  The Authority shall pay all premiums associated with OCIP, 
including deductibles or self-insured retention, unless otherwise provided in this 
Agreement. 

10.1.4 CM and Subconsultant Insurance Requirements.  Although OCIP provides broad 
coverage and high limits, it is not intended to, nor does it, meet all of the insurance 
needs of CM and its Subconsultants.  In addition to coverage provided by OCIP, 
an enrolled CM shall be responsible for providing proof that it and its 
Subconsultants have retained, at a minimum, the insurance coverage set forth in 
Section 10.1.15. 

10.1.5 OCIP Management.  Management of OCIP enrollment and other OCIP-related 
issues shall be handled by the Authority’s OCIP Administration Services Provider 
in conjunction with the Authority’s Risk Management Unit (collectively, the 
“RMU”).  All OCIP questions are to be directed to the RMU. 

10.1.6 Mandatory Enrollment.  The CM’s enrollment in OCIP is mandatory, but not 
automatic.  The CM shall be required to notify the RMU of all Subconsultants of 
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every tier providing direct labor on the School Facilities Project and follow 
enrollment procedures as provided by the Authority in the NJSDA OCIP 
Insurance Procedures Manual (the “OCIP Manual”).  Any failure on the part of 
CM to comply with this notification requirement may negate coverage under 
OCIP, and CM shall bear all risk associated with any such lack of coverage. 

10.1.7 Coverage Term.  The term of OCIP coverage shall extend and terminate as 
follows: 

1) Coverage of CM.  On-site General Liability, Employer’s Liability, 
Workers’ Compensation and Excess Liability coverage of the CM shall 
extend to and terminate upon Final Completion of the Project, as defined 
herein. 

2) Coverage of Subconsultants.  On-site General Liability, Employer’s 
Liability, Workers’ Compensation and Excess Liability coverage provided 
to any Subconsultant shall extend to and terminate upon the earlier of:  (i) 
the occurrence of Final Completion of the Project, as such is defined herein 
or (ii) the completion of the Subconsultant’s Services at the Project. 

10.1.8 Authority’s Right to Terminate 

1) Right to Terminate OCIP.  The Authority, at any time, has the right to 
terminate or to modify OCIP or any portion thereof.  To exercise such right, 
the Authority shall provide thirty (30) Days advance written notice of 
termination or material modification to CM and all Subconsultants covered 
by the affected OCIP coverage.  In such event, CM and Subconsultants shall 
be required to obtain such replacement insurance coverage as may be 
specified by the Authority.  Certificates of Insurance evidencing that such 
replacement insurance coverage has been obtained shall be provided to the 
RMU prior to the effective date of the termination or modification of OCIP 
coverage.  The Authority shall reimburse CM and Subconsultants for the 
reasonable cost of such replacement insurance coverage.  CM shall be 
required to submit an invoice to the Authority for the reasonable cost of 
such replacement insurance obtained by CM and its Subconsultants. 

2) Right to Terminate Enrollment.  The Authority has the right to terminate 
enrollment of the CM or any of its Subconsultants in OCIP or any portion 
thereof at any time.  To exercise such right, the Authority shall provide 
thirty (30) Days advance written notice of termination to CM.  In such event, 
CM or Subconsultant shall be required to obtain such replacement insurance 
coverage as may be specified by the Authority. Certificates of Insurance 
evidencing that such replacement insurance coverage has been obtained 
shall be provided to the RMU prior to the effective date of the termination 
of coverage under the OCIP.  The Authority shall reimburse CM and 
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Subconsultants for the reasonable cost of such replacement insurance 
coverage.  The CM shall be required to submit an invoice to the Authority 
for the reasonable cost of such replacement insurance coverage obtained by 
the CM and its Subconsultants.  Notwithstanding anything to the contrary, 
in the event this Agreement is Terminated for Convenience or Terminated 
for Cause, OCIP coverage shall terminate as set forth in the Notice of 
Termination for Convenience or Notice of Termination for Cause, as 
appropriate. 

10.1.9 Waiver of Subrogation.  The CM waives all rights of subrogation and recovery 
against the Authority, the Contractor, the Design Consultant, and any Professional 
Services Consultants, agents or employees of the Authority and Subconsultants 
of all tiers to the extent of any loss or damage suffered during construction, 
including damage to any property or equipment insured under OCIP.  The CM 
shall require all Subconsultants of any tier enrolled in OCIP to include in their 
contracts with the CM the same waiver of their rights to subrogation and recovery. 

10.1.10 No Release.  The provision of OCIP by the Authority shall in no way be 
interpreted as relieving CM of any other responsibility or liability under this 
Agreement or any applicable law, statute, regulation, including, but not limited 
to, the risk of loss and indemnification obligations under Section 10.15. 

10.1.11 Terms and Conditions of OCIP-Provided Coverage.  The terms and conditions of 
OCIP insurance policies or programs, as such policies or programs may be from 
time to time amended, are incorporated by reference. By entering this Agreement, 
CM agrees to be bound by the terms of coverage as contained in such insurance 
policies , and CM agrees to require its Subconsultants to be similarly bound by 
the terms of coverage as contained in such insurance policies.  The terms of 
coverage of OCIP insurance policies or programs are set forth below. 

1) Workers’ Compensation and Employer’s Liability Insurance shall be 
provided for the CM’s employees and its Subconsultant’s employees 
working on the Site, in accordance with applicable state laws.  Separate 
policies will be provided reflecting the following coverage and limits of 
liability: 

 Workers’ Compensation Applicable Statutory Benefits 
 

Employer’s Liability 
$1,000,000  Bodily Injury by Accident 
$1,000,000  Bodily Injury by Disease - Policy Limit 
$1,000,000  Bodily Injury by Disease - Each Employee 

 
2) Commercial General Liability Insurance shall be provided on an 

“occurrence” form under a master liability policy.  Certificates of Insurance 
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will be provided to the CM and all tiers of enrolled Subconsultants 
reflecting the following Limits of Liability: 

 $2,000,000 Bodily Injury and Property Damage Liability Combined  
   Single Limit each occurrence (reinstated annually) 
 $8,000,000 General Aggregate Limit (All Emergent Projects/All 

Contractors/Consultants Combined – Does Not Reinstate 
Annually) 

 $8,000,000 Products and Completed Operations Aggregate (All 
Emergent Projects/All Contractors/Consultants Combined – 
Does Not Reinstate Annually) 

 $2,000,000 Personal Injury and Advertising Injury 
     $1,000,000 Damage to Premise Rented to You (Fire, Explosion, 

Lightning, Legal Liability) 
     $10,000 Medical Expense (any one person) 

 
   Commercial General Liability Insurance coverage and terms shall include, 
   but shall not be limited to, the following: 
 

  (a) Occurrence Basis; 
  (b) Products; 

  (c) Completed Operations Extension (ten-year term after Project Substantia 
Completion); 

  (d) Contractual Liability including all Railroads; 
  (e) Independent Contractor’s Liability; 
  (f) Personal Injury; 

 (g) Explosion, Collapse, and Underground (X,C,U); and 
  (h) Designated Construction Projects Only. 

 
3) Excess Liability Insurance shall be provided under a master excess liability 

program.  Certificates of Insurance will be provided to the CM and all tiers 
of enrolled Subconsultants reflecting the following Limits of Liability: 

   $200,000,000  Per Occurrence  
   $200,000,000 Aggregate 
 

10.1.12 Builder’s Risk Coverage 

10.1.12.1 All Risk Coverage. Builder’s Risk shall provide “All Risk” coverage on a 
replacement cost basis subject to standard exclusions, property limitations 
and conditions. Such insurance shall include the interests of the Authority, 
the Contractor, and any enrolled Subcontractor of any tier providing direct 
labor on the Project Site, with the following terms: 

Primary Limit:  $250,000,000 
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    Sublimits: 
Transit:  $  5,000,000 any one conveyance 
Offsite Storage: $  5,000,000 any one location 

 
10.1.12.2 Per Occurrence Deductible:  The Contractor will be responsible for the 

policy “per occurrence” deductible in the amount of $25,000 except for 
claims caused by the perils of Flood, Wind and Earthquake 

10.1.12.3 The Builder’s Risk policy shall not provide coverage against loss by theft 
or disappearance of any materials (unless the materials are to be 
incorporated into the School Facilities Project), tools or equipment of the  
Contractor or of any enrolled subcontractor of any tier, or of any other 
person furnishing labor or materials for the School Facilities Project. 

10.1.13 Insurance Certificates and Policies.  The CM and all tiers of enrolled 
Subconsultants shall receive Certificates of Insurance evidencing the General 
Liability and Excess Liability coverage.  The related policies shall be available 
for review by the CM upon written request to the RMU.  The CM and its 
Subconsultants shall be bound by the terms of coverage as contained in such 
insurance certificates and/or policies. 

10.1.14 CM and Subconsultants’ OCIP Responsibilities.  CM and Subconsultants of all 
tiers enrolled in OCIP shall cooperate with the Authority and the RMU in the 
administration and operation of OCIP.  Such responsibilities and cooperation shall 
include, but not necessarily be limited to, the following: 

1) Ensuring that no enrolled Subconsultant shall commence Services at the 
project Site until it has received prior approval from the Authority. 

2) Compliance with all applicable safety program, administrative, and claims 
procedures, as outlined in the respective manuals. 

3) Promptly providing necessary contract, operations, safety, and insurance 
information. 

4) Promptly responding to RMU or insurance company requests for claims, 
payroll, or other information. 

5) Attending periodic meetings regarding administration, claims review, or 
safety. 

6) Completing all OCIP forms required by the RMU or applicable manual. 

10.1.15 Supplemental Insurance Requirements of CM and Subconsultants.  Prior to 
undertaking any Services under this Agreement, the CM shall maintain, and/or 
cause its Subconsultants to maintain, at their own cost and expense, evidence of a 



 

 -66-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

policy or policies of insurance as enumerated below.  The CM and its 
Subconsultants shall be responsible for maintaining such coverages after Final 
Completion and during the warranty period for the Project. 

As provided in this Section the CM and its Subconsultants of every tier providing 
services or labor on the Project must, upon enrollment in OCIP, attach to the 
required enrollment forms, certificates of valid insurance evidencing current 
coverage for the On-site and Off-site exposures enumerated below.  These 
exposures are not covered by OCIP.  Insurance binders are not acceptable as proof 
of insurance coverage.   

Such coverage must be purchased and maintained from insurance companies 
authorized to transact the business of insurance in the State of New Jersey and are 
rated "A-VIII" or better by A.M. Best Company.   

In each policy the CM shall have incorporated a provision, in accordance with the 
laws of New Jersey, requiring written notice to the Authority at least thirty (30) 
days prior to cancellation or non-renewal of any insurance coverage required 
under this Section. The CM warrants that if the insurer or coverage is not subject 
to statutory or other provisions requiring thirty (30) day prior notification or non-
renewal, it will, in any event, provide notice to the Authority immediately upon 
receipt of any notice of cancellation or non-renewal of any insurance coverage 
required under this Section.   

The CM warrants that its insurance carriers are accurately informed regarding 
business activities of the CM and intend to insure those business exposures.  

For purposes of this Section, “Off-Site” shall include, but not necessarily be 
limited to, CM’s regularly established workplace, plant, factory, office, shop, 
warehouse, yard, or other property, even if such operations are for training of 
apprentices or for fabrication of materials to be used at the Project Site.  The 
following are the exposures on-Site and off-Site for which CM and its 
Subconsultants must obtain insurance coverage in addition to OCIP insurance 
requirements. 

1) Professional Liability Insurance.  Professional Liability Insurance (Errors 
& Omissions), with all coverage retroactive to the Effective Date of this 
Agreement, covering any claims arising from wrongful or negligent errors, 
acts, or omissions in the performance of professional services pursuant to 
this Agreement, in an amount not less than $1,000,000 per claim and 
$1,000,000 in the annual aggregate. CM warrants that continuous coverage 
will be maintained or an extended discovery period will be exercised for a 
period of five (5) years after the date of Final Payment by the Authority or 
if coverage is not commercially available for such period of time, then for 
such shorter period of time as such insurance is commercially available.  
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CM warrants that coverage shall not be circumscribed by any endorsements 
excluding coverage arising out of pollution conditions, asbestos related 
claims, testing, monitoring, measuring operations or laboratory analysis in 
connection with the Services performed pursuant to the Agreement. CM 
shall require its Subconsultants to maintain similar Professional Liability 
Insurance in an amount not less than $1,000,000 per claim and $1,000,000 
in the aggregate for all operations conducted. The CM warrants that it will 
notify, or require its Consultant or Subconsultant to notify, the Authority in 
writing of any reduction in the aggregate coverage within thirty (30) Days 
of the policy holder’s receipt of notice of such reduction. 

2) Off-Site and On-Site Business Automobile Liability.  Business Automobile 
Liability covering the operations, maintenance and use, loading and 
unloading of all owned, hired, and non-owned vehicles used for or in 
connection with the Project.  The limits of liability shall not be less than 
$1,000,000 combined single limit each accident.  Pollution Liability 
coverage at least as broad as that provided under ISO Pollution Liability-
Broadened Coverage for covered autos endorsement, CA 99 48, shall be 
provided, and, if required by law,  the Motor Carrier Act endorsement 
(MCS-90) shall be attached.  

3) Off-Site Workers’ Compensation and Employer’s Liability.  Workers’ 
Compensation Insurance in accordance with the laws of the State of New 
Jersey and any other state or federal jurisdiction as is required to protect the 
employees of CM or any Subconsultant engaged in the performance of 
Services on the Project.  This policy shall include Employer’s Liability 
protection with a limit of liability of not less than the following: 

    (a)  Bodily Injury by Accident $500,000 each accident 
    (b)  Bodily Injury by Disease   $500,000 each employee 
    (c)  Bodily Injury by Disease  $500,000 policy limit. 
 

4) Off-Site Commercial General Liability.  Commercial General Liability 
Insurance, written as broad as the standard coverage form in use in the State 
of New Jersey as of the Effective Date of this Agreement.  This insurance 
shall not be circumscribed by any endorsements limiting the coverage.  The 
policy shall include coverage for contractual liability, products, completed 
operations and any explosion, collapse and underground (X,C,U) 
operations.  Limits of liability shall not be less than $1,000,000 Bodily 
Injury and Property Damage combined single limit for each occurrence, 
with excess or umbrella coverage with the same terms and conditions as the 
underlying coverage in an amount such that the primary and 
excess/umbrella coverage equals $1,000,000.  The policy shall either be 
endorsed to exclude the Project, or, if the policy includes the Project, such 
coverage must be endorsed as Excess and/or Difference in Conditions 
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(“DIC”) of OCIP coverage, and the cost thereof shall not be charged to or 
paid by the Authority.   

5) Off-Site/On-Site Contractors’ Equipment.  CM shall purchase and maintain 
CM’s property insurance covering equipment, personal property and tools 
used by CM in the performance of the Services.  Such coverage shall be 
written on a policy form at least equivalent to that provided by a Business 
Personal Property Policy or a “Contractor’s Equipment Floater” as such is 
customarily defined within the insurance industry.  CM shall notify all tiers 
of Subconsultants of their obligation to insure any, equipment personal 
property and tools used by the Subconsultants in the performance of the 
Services. 

10.1.16 Self-Insured Retention. Any deductible or self-insured retention (SIR) applicable 
to the aforementioned insurance shall be declared to and approved by the 
Authority and written using ISO endorsement CG 03 00 (or a substitute providing 
equivalent terms and conditions).  CM shall not be permitted to have a SIR larger 
than $100,000 unless it obtains the express, written consent of the Authority to 
the larger SIR.  FAILURE TO COMPLY WITH THIS SECTION IS A 
MATERIAL BREACH OF CONTRACT. 

10.1.17 Claims Made Basis. If any of the aforementioned insurance is written on a “claims 
made basis”, the CM warrants that continuous coverage will be maintained or an 
extended discovery period will be exercised for a period of five (5) years after the 
date of Final Payment by the Authority and CM will provide Certificates of 
Insurance evidencing continuance of coverage with the original claims made 
retroactive date. Within the Certificate of Insurance, in the blocks designated 
"Policy Number," in addition to the policy number, CM shall insert a note "claims 
made retroactive date ___/___/___" (with the date inserted). 

10.1.18 Certificate of Insurance. Attached to this Agreement as Appendix E shall be a 
valid Certificate of Insurance, executed by a duly authorized representative of 
each insurer, evidencing compliance with the insurance requirements set forth 
herein.  A Certificate of Insurance must also be submitted and appended hereto to 
evidence each insurance renewal required by this Section 10.1.  Failure of the 
Authority to demand such certificate or other evidence of full compliance with 
these insurance requirements or failure of the Authority to identify a deficiency 
from evidence that is provided shall not be construed as a waiver of CM’s 
obligation to maintain such insurance.  Failure to maintain the required insurance 
may result in termination of this contract at the Authority’s option.  CM shall 
provide certified copies of all insurance policies required within ten (10) days of 
the Authority’s written request for such policies 
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10.1.19 No Recourse.  There shall be no recourse against the Authority, the State or the 
Project School District for payment of premiums or other amounts with respect to 
the insurance required by this Section. 

10.1.20 Disclaimer.  CM and each of its Subconsultant is responsible to ensure that their 
respective insurance programs fit their particular needs, and it is their 
responsibility to arrange for and secure any insurance coverage, at their own 
expense, that they deem advisable, whether or not specified herein. 

10.1.21 Liability in Excess of Coverage. By executing this Agreement, CM expressly 
agrees that any insurance protection required herein shall in no way limit CM's 
obligations under this Agreement and shall not be construed to relieve CM from 
liability in excess of such coverage, nor shall it preclude the Authority from taking 
such other actions as are available to it under other provisions of this Agreement 
or otherwise in law or equity. 

10.1.22 Right to Remedy.  If CM fails to obtain and/or maintain the insurance as required 
in this Section 10.1., fails to renew any of its insurance policies as necessary, or 
in the event any policy is canceled, terminated or modified so that the insurance 
does not meet the requirements of this Agreement, the Authority may: (i) purchase 
insurance at CM’s expense; (ii) refuse to make payment of any further amounts 
due under this Agreement; (iii) refuse to make payments due or coming due under 
other agreements between CM and the Authority; (iv) suspend performance by 
CM under this Agreement; or (iv) terminate this Agreement.  Any funds retained 
pursuant to this Section 10.1 may be used, at the Authority's discretion, to renew 
or purchase CM's insurance for the periods and amounts as set forth in this 
Agreement.  In the event the Authority purchases said insurance the Authority 
may, at its discretion, reduce CM’s compensation under this Agreement by the 
amount paid for such insurance plus reasonable attorney’s fees.  By requiring 
insurance herein, the Authority does not represent that coverage and limits will 
necessarily be adequate to protect CM and such coverage and limits shall not be 
deemed as a limitation on CM’s liability under this Agreement. All exclusions 
added by endorsement to the aforementioned insurance shall be disclosed to the 
Authority. 

 Subconsultants Ineligible for OCIP 

10.2.1 Types of Ineligible Subconsultants.  Subconsultants of the types set forth below, 
or that solely provide the types of work or services enumerated below, shall not 
be eligible for enrollment in the OCIP (hereinafter cited as “Ineligible 
Subconsultants”).  The Authority may, at its sole discretion, exclude other types 
of Subconsultants from enrollment in the OCIP.  The following shall be Ineligible 
Subconsultants: 

1) Professional Services Consultants;  
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2) Suppliers (that do not perform or subcontract installation); 
3) Vendors; 
4) Guard and security services; 
5) Janitorial services; 
6) Truckers/Haulers (including trucking to the Project Site where 

delivery or removal of materials is the only scope of work 
performed); 

7) Any contractor or other person or organization that does not have 
dedicated payroll for employees at the “project site” for the 
“designated project” 

8) Blasting contractors (unless approved in writing by the RMU); 
9) Lead, asbestos, and hazardous materials abatement;  
10) Off-site fabricators or manufacturers; and 
11) Material Dealers. 

 
10.2.2 Insurance Requirements of Ineligible Subconsultants.  Unless otherwise directed 

by the Authority, the CM shall require all Ineligible Subconsultants to purchase 
and maintain at their own expense, the insurance coverages set forth below.  Prior 
to permitting an Ineligible Subconsultant to perform any Services or Work, the 
CM must furnish OCIP Management with certificates of insurance together with 
declaration pages, in a form satisfactory to the Authority, showing that the 
Ineligible Subconsultant has complied with this Section 10.2.  Insurance binders 
are not acceptable as proof of insurance coverage. 

10.2.3 Such coverage must be purchased and maintained from insurance companies 
authorized to transact the business of insurance in the State of New Jersey and are 
rated "A-VIII" or better by A.M. Best Company. In each policy, the CM shall 
have incorporated a provision, in accordance with the laws of New Jersey, 
requiring written notice to the Authority at least thirty (30) Days prior to 
cancellation or non-renewal of any insurance coverage required under this 
Section.  The CM warrants that if the insurer, or coverage, is not subject to 
statutory or other provisions requiring thirty (30) Day prior notification of 
cancellation or non-renewal, it will, in any event, provide notice to the Authority 
immediately upon receipt of any notice of cancellation or non-renewal of any 
insurance coverage required under this Section. 

10.2.4 The coverages enumerated below shall protect the CM, the Authority, the 
NJEDA, the New Jersey Department of Education, the State and the Project 
School District, and their respective directors, officers, members, employees and 
agents, against claims of, or relating to, personal and bodily injury (including 
death) to persons, or damage to property, which may arise from, or in connection 
with, the performance of the Services or Work (whether performed On-site or Off-
site) by the Ineligible Subconsultant, its employees, officers, agents, 
subcontractors or other individuals or entities for whom the Ineligible 
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Subconsultant may be contractually or legally responsible while performing 
Services or Work.  The required coverages are as follows: 

1) Professional Liability Insurance (Errors & Omissions).  The CM shall 
require its Subconsultants to maintain Professional Liability Insurance, with 
coverage retroactive to the date of commencement of Services on the 
Project by such Subconsultant, sufficient to protect the Subconsultant from 
any liability arising from the Services and professional obligations 
performed pursuant to this Agreement, in an amount not less than 
$1,000,000 per claim and $1,000,000 in the aggregate, for all operations 
conducted.  

The CM warrants that it will require its Subconsultant to notify the 
Authority in writing of any reduction in the aggregate coverage within thirty 
(30) Days of the policy holder’s receipt of notice of such reduction. 

The CM shall require its Subconsultants to warrant, that coverage shall not 
be circumscribed by any endorsements excluding coverage arising out of 
pollution conditions, asbestos related claims, testing, monitoring, 
measuring operations or laboratory analysis in connection with the Services 
performed pursuant to the Agreement.     

2) Commercial General Liability.  Commercial General Liability insurance is 
to be written as broad as the standard coverage form currently in use in the 
State of New Jersey, and shall not be circumscribed by any endorsements 
limiting the breadth of coverage.  The policy shall include coverage for 
contractual liability, products, completed operations and any explosion, 
collapse and underground (X,C,U) operations.  Limits of liability shall not 
be less than $5,000,000 combined single limit with excess or umbrella 
coverage with the same terms and conditions as the underlying coverage in 
an amount such that the primary and excess/umbrella coverage equals 
$5,000,000.   

3) Pollution Liability.  In the event that the  Ineligible Subconsultant’s efforts 
involve a Pollution Liability exposure (including asbestos work, lead work, 
or hazardous material abatement, transportation and/or disposal), the 
Ineligible Subconsultant is required to maintain, or cause to be maintained, 
Pollution Liability insurance and, if necessary, Commercial Umbrella 
Insurance, with minimum limits of $5,000,000 per occurrence and 
$5,000,000 aggregate which protects the insureds from any and all claims 
that may arise out of or as a consequence of any Services or Work 
performed on this Project.  Where the Ineligible Subconsultants are solely 
consultants, insurance coverage may be as an endorsement to a professional 
liability policy, or it may be a separate Pollution Liability policy. 
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4) Off-Site/On-Site Contractor’s Equipment.  The Ineligible Subconsultants 
shall purchase and maintain Contractor’s property insurance covering 
construction machinery (whether or not the capital value of which has been 
included in the Contract) equipment, and tools used by the Ineligible 
Subconsultants in the performance of Services or Work.  Such coverage 
shall be written on a policy form at least equivalent to that provided by a 
“Contractor’s Equipment Floater,” as such is customarily defined within the 
insurance industry.  The Ineligible Subconsultants shall notify all tiers of 
their Subconsultants of their obligation to insure any machinery, equipment 
and tools used by the subcontractors in the performance of Work.  The 
Ineligible Subconsultants shall indemnify, defend, and hold the Authority 
and its officers, agents, and employees harmless from any such loss, theft, 
or disappearance 

5) Business Automobile Liability.  The Ineligible Subconsultants shall carry 
Business Automobile Liability Insurance covering the operations, 
maintenance, use, loading and unloading of all owned, hired, and non-
owned vehicles used in connection with the Project.  The limits of liability 
shall not be less than $1,000,000 combined single limit each accident.  
Pollution Liability coverage at least as broad as that provided under ISO 
Pollution Liability-Broadened Coverage for covered autos endorsement, 
CA 99 48, shall be provided, and, if required by law, the Motor Carrier Act 
endorsement (MCS-90) shall be attached. 

6) Workers’ Compensation, Employer’s Liability. Workers’ Compensation 
Insurance in accordance with the laws of the State of New Jersey and any 
other state or federal jurisdiction as is required to protect the employees of 
the Ineligible Subconsultants who will be engaged in the performance of the 
Services or Work.  This policy shall include Employer’s Liability protection 
with a limit of liability of not less than $500,000, as follows: 

(a)  Bodily Injury by Accident $500,000 per accident 
(b)  Bodily Injury by Disease  $500,000 per employee 
(c)  Bodily Injury by Disease $500,000 policy limit 

 
10.2.5 Endorsement and Waivers.  The Commercial General Liability Policy, 

Automobile Liability Policy, Pollution Liability and Excess/Umbrella Policies 
required to be provided by the Ineligible Subconsultants shall contain or be 
endorsed to contain the following provisions: 

1) The CM, the Authority, the NJEDA, the New Jersey Department of 
Education, the State and the Project School District, and their respective 
directors, officers, members, employees and agents shall be covered as 
additional insureds. 
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2) For any claims related to the Project, the Ineligible Subconsultants’ 
insurance coverage shall be primary insurance with respect to the CM, the 
Authority, the NJEDA, the New Jersey Department of Education, the State 
and the Project School District, and their respective directors, officers, 
members, employees and agents and CM warrants that coverage shall be 
required to continue for a minimum of two years notwithstanding the fact 
that the Ineligible Subconsultant has departed from the School Facilities 
Project site.  Any insurance or self-insurance maintained by the Authority, 
the State or the Project School District, and their respective directors, 
officers, members, employees and agents, shall be excess of the Ineligible 
Subconsultants insurance, and shall not contribute with it. 

3) Any failure on the part of the Ineligible Subconsultants to comply with 
reporting provisions or other conditions of the policies, any breach of 
warranty, any action or inaction of the Ineligible Subconsultants or others, 
any foreclosure related to the Project or any change in ownership of all or 
any portion of the Project shall not affect coverage provided to the CM, the 
Authority, the NJEDA, the New Jersey Department of Education, the State, 
the Project School District and their respective directors, officers, members, 
employees and agents. 

4) The Ineligible Subconsultants’ insurance shall apply separately to each 
insured against whom a claim is made or suit is brought, except with respect 
to the limits of the insurer’s liability. 

10.2.6 Disclaimer.  Ineligible Subconsultants shall be responsible for ensuring that their 
respective insurance programs fit their particular needs, and it is their 
responsibility to arrange for and secure any insurance coverage that they deem 
advisable, whether or not specified herein. 

10.2.7 No Recourse.  There shall be no recourse against the Authority, the State or the 
Project School District for payment of premiums or other amounts with respect to 
the insurance required of Ineligible Subconsultants hereunder. 

10.2.8 Right to Remedy.  If an Ineligible Subconsultant fails to provide insurance as 
required herein, the Authority shall have the right, but not the obligation, to 
purchase such insurance.  In such event, the CM’s Contract Price shall be reduced 
by the amount paid for such insurance.   

 Ownership of Documents 

10.3.1 In consideration of the Authority's execution of this Agreement and for other good 
and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to the 
Authority all of CM's right, title and interest of any kind in and to the following: 
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all plans, ideas, methods, documents, drawings, specifications, flow charts, data, 
diagrams, samples, tests, surveys, models, material, computer discs, evidence, 
documentation, and all copyrightable materials gathered, originated or prepared 
by CM and its Subconsultants during the performance of the Services (the “Work 
Product”), in all copyrights resulting from the Work Product, and in all renewals 
and extensions of the copyrights that may be secured now or be hereafter in force 
and effect. 

10.3.2 Ownership of all Work Product by the Authority shall commence immediately 
upon the Effective Date of this Agreement regardless of payment by the Authority 
of any compensation to CM therefor and regardless of the delivery of any of the 
Work Product to the Authority.  Upon written request, all Work Product shall be 
delivered by CM to the Authority in a timely manner, clearly marked, identified 
and in good order. 

10.3.3 The Authority has the right to reproduce, publish or otherwise use, and authorize 
others under contract with the Authority to use, any of the Work Product for any 
purpose without the approval of, and without any additional compensation to, 
CM.  The Authority shall have such right even in the event this Agreement is 
terminated for any reason. 

10.3.4 CM shall be permitted to retain a copy of all Work Product for its own files.  
Absent the prior, written consent of the Authority, neither CM, nor any 
Subconsultant of CM, shall use any of the Work Product for any other project or 
for CM's promotional and professional (or other) materials. 

10.3.5 Neither CM, nor any CM Subconsultant shall own or claim a copyright in the 
Drawings, Specifications and other documents prepared by the Authority or its 
Design Consultant.  The Drawings, Specifications and other documents prepared 
by the Authority’s Design Consultant, and copies thereof furnished to CM, are for 
use solely with respect to this Project.  They are not to be used by CM on other 
projects without the specific written consent of the Authority. 

10.3.6 CM shall incur no liability as a result of the Authority's use of the Work Product 
other than in connection with the Project.  CM shall have no legal responsibility 
to the Authority arising out of the Authority's use of the Work Product for any 
project other than this Project, unless CM has been employed as CM on any other 
project and relies on the Work Product for such project, in which case this Section 
shall not apply. 

 Copyrights and Patents 

10.4.1 If CM employs any design, device, material, or process covered by letters of 
patent or copyright, it shall provide for such use by suitable legal agreement with 
the patent holder.  CM shall assume all costs, including attorney’s fees, arising 
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from its use of patented or copyrighted designs, materials, equipment, devices, or 
processes for this Project. 

10.4.2 CM shall defend, indemnify and hold harmless the Authority, the Design 
Consultant and the State and their respective officers, directors, shareholders, 
employees, servants, agents and representatives from any and all claims for 
infringement by reason of the use of any patented design, device, material, 
equipment or process, or any trademark, copyright, trade secret or any other 
material protected in any manner from use or disclosure, and shall indemnify the 
Authority, the Design Consultant and the State and their respective officers, 
directors, shareholders, employees, servants, agents and representatives for any 
costs, expenses and damages, including attorney’s fees, that it may incur by reason 
of an infringement at any time during the performance, or after the acceptance, of 
the Services. 

 Confidentiality 

10.5.1 All data contained in documents supplied by the Authority, the Design Consultant, 
Project School District or any other party involved in the Project, and after the 
execution of this Agreement, any data gathered by CM in fulfillment of this 
Agreement and any analyses thereof (whether in fulfillment of this Agreement or 
not), are to be considered confidential and shall be solely for use in connection 
with the Project.  Notwithstanding, the Authority will comply with all Applicable 
Laws with regard to releasing such information which has been properly requested 
pursuant to such laws. 

10.5.2 CM shall not disclose to any third party the contents of the information, reports, 
findings, analyses, surveys, data or any other materials generated or produced in 
performance of this Agreement, or provide copies of same, without the prior, 
written consent of the Authority, except where disclosure of such materials is 
required by Applicable Laws in which case CM shall provide immediate notice 
to the Authority of such order. 

10.5.3 CM is required to use reasonable care to protect the confidentiality of the Project 
data by, among other things, requiring incorporation of this Section into its 
contract(s) with all Subconsultants, if any.  Any use, sale or offering of this data 
in any form by CM, its officers, directors, shareholders, employees, 
Subconsultants or assignees will be considered a material breach of this 
Agreement.  CM shall be liable for any and all damages arising from its breach of 
this confidentiality provision, including damages, costs and/or attorneys fees.  The 
Authority shall also have the right to terminate this Agreement for cause in the 
event of a breach of this confidentiality provision without the Authority being 
liable for damages, costs and/or attorney’s fees. 
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10.5.4 Any publicity and/or public announcements pertaining to the Project shall not be 
made until and unless CM obtains the prior, written approval of the Authority. 

10.5.5 CM warrants that its promotional, professional or other materials shall never 
include the Authority’s confidential or proprietary information. 

 Contractual Relationship 

10.6.1 Nothing in this Agreement shall be construed as creating a contractual relationship 
between any Subconsultants (regardless of tier) of CM and the Authority.  
However, the Authority is to be deemed a Third Party Beneficiary of all Project 
agreements with any Subconsultants of CM. 

10.6.2 CM's status shall, at all times, be that of an independent contractor, not an 
employee of the Authority.  CM agrees that it will conduct itself consistent with 
such status, that it will neither hold itself out as, nor claim to be, an officer or 
employee of the Authority by reason hereof.  CM will not, by reason hereof, make 
any claim, demand or application to any Authority officer or employee for any 
right or privilege afforded to an Authority officer or employee, including, but not 
limited to, workers’ compensation, unemployment or other insurance benefits, 
social security coverage, or retirement membership or credit. 

10.6.3 CM shall include in all of its Subconsultants’ contracts a requirement that the 
Subconsultant is bound by the terms and conditions of this Agreement. 

10.6.4 Nothing contained in this Agreement shall create a contractual relationship with 
a third party or create a cause of action in favor of a third party against CM or the 
Authority.  It is further intended that no individual, firm, corporation, or any 
combination thereof, which supplies materials, labor, services or equipment to 
CM for the performance of the Services becomes thereby a third party beneficiary 
of this Agreement. 

10.6.5 The Authority and CM hereby bind themselves, their partners, successors, assigns 
and legal representatives to the other party to this Agreement. 

 Assignment 

10.7.1 CM shall not assign or transfer its obligations, privileges or rights under this 
Agreement without the prior, written consent of the Authority.  Any assignment 
or transfer of CM's rights under this Agreement without the prior, written consent 
of the Authority shall not relieve CM of any duty, obligation or liability assumed 
by it under this Agreement. 

10.7.2 In the event the Authority approves, in writing an assignment by CM, CM shall 
submit to the Authority:  (i) corporate resolutions prepared by CM and the new 
entity ratifying this Agreement; (ii) information necessary to ensure that the new 
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entity satisfies the Authority's pre-qualification policies and procedures; (iii) the 
names and addresses of all owners and potential owners which hold or may 
acquire five percent (5%) or more of its stock or interest; (iv) any new or changed 
Federal Employer Identification Number(s); (v) acknowledgment and acceptance 
of all rights, duties and obligations of this Agreement without limitation by the 
new entity; and (vi) any other information which the Authority may reasonably 
require of CM in writing. 

10.7.3 Notwithstanding anything to the contrary, under no circumstance shall CM assign 
its right to receive money under this Agreement for any purpose or to any person 
whatsoever without the prior, written approval of the Authority. The payments 
received by CM are to be regarded as trust funds, under N.J.S.A. 2A:44-148, and, 
as such, used strictly for the purpose of discharging obligations incurred on this 
Project. 

10.7.4 The Authority may elect, in its sole discretion, to assign this Agreement to any 
other State agency, authority or other State instrumentality, or any local or 
municipal instrumentality, at any time during the Term of this Agreement. In such 
case, CM agrees to continue to perform all of its obligations as set forth in this 
Agreement.  CM shall make no claim against the Authority in the event of such 
assignment and shall execute such certificates, documents and instruments as may 
be reasonably requested by the Authority, in writing, to effect such assignment. 

 Mergers, Acquisitions, and Dissolutions 

10.8.1 If, subsequent to the execution of this Agreement, CM proposes to merge with or 
be acquired by another firm or in the event of a proposed dissolution by CM, CM 
shall immediately notify the Authority in writing and shall submit, in advance, 
documentation to the Authority describing the proposed transaction, including, 
but not limited to: (i) corporate resolutions prepared by the CM and the new entity 
ratifying acceptance of the CM Agreement; (ii) information necessary to ensure 
that the new entity satisfies the Authority’s pre-qualification policies and 
procedures, where applicable; (iii) the names and addresses of all owners and 
potential owners which hold or may acquire five percent (5%) or more of its stock 
or interest; (iv) any new or changed Federal Employer Identification Number(s); 
(v) acknowledgment of the assumption of the CM Agreement by the new entity; 
and (vi) any other information the Authority may require. 

10.8.2 In the event of a proposed dissolution of the CM, in order for the Authority to 
review a proposed dissolution for approval and continuation of the Services under 
this Agreement CM shall submit to the Authority: (i) a copy of the corporate 
resolution, or the written statement of the partnership, general partner, receiver or 
custodian thereof, or the written agreement of the principal parties of a joint 
venture to dissolve the corporation, partnership or joint venture, respectively; (ii) 
information necessary to ensure that the new entity proposed to continue Services 
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satisfies the Authority's pre-qualification policies and procedures; (iii) any new or 
changed Federal Employer Identification Number(s); (iv) acknowledgment of the 
assumption of all rights, obligations and duties of this Agreement without 
limitation by the new parties; and (v) any other information which the Authority 
may reasonably require in writing. 

10.8.3 After review of the relevant documentation regarding the proposed transaction, 
the Authority, in its sole discretion, may approve the continuation of this 
Agreement following the proposed transaction, or may terminate this Agreement 
for cause.  The Authority will notify the CM of its decision within thirty (30) Days 
of receipt by the Authority of documentation from the CM describing the 
proposed transaction. 

 Mandatory Compliance with Law 

10.9.1 CM must comply with any and all Applicable Laws in effect or hereinafter 
promulgated that apply to performance by CM under this Agreement.  To the 
extent variances from such Applicable Laws are required, CM and the Authority 
shall cooperate to pursue such variances in the interests of the Project.  

10.9.2 CM must review all documents that have been prepared and furnished by the 
Authority relevant to the Project and shall comply with all requirements contained 
therein. 

10.9.3 Each and every provision required by law to be inserted in this Agreement shall 
be deemed to have been inserted herein.  If any such provision has been omitted 
or has not been correctly inserted, this Agreement shall be amended, upon 
application of either Party, to provide for such insertion or correction. 

10.9.4 If the Authority determines that CM has violated or failed to comply with 
Applicable Laws, the Authority may withhold payments for such violation or 
failure and take such action that it deems appropriate until CM has complied with 
such Applicable Laws or has remedied such violation or non-compliance to the 
reasonable satisfaction of the Authority. 

10.9.5 CM's compliance with Applicable Laws is mandatory and cannot be waived by 
the Authority. 

10.9.6 CM shall insure that its payments to vendors and Subconsultants are made in 
compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 and -
2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32, et 
seq., to the extent applicable, and all other Applicable Laws concerning or related 
to the prompt payment of CM’s Subcontractors or Subconsultants. 

10.9.7 CM shall fully and strictly comply with all legal prohibitions and reporting and 
disclosure requirements regarding political contributions, including, but not 
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limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S. 
Corzine’s Executive Order No. 117, which became effective on November 15, 
2008. 

 Affirmative Action and Non-Discrimination 

10.10.1 General. CM and its Subconsultants shall abide by the affirmative action program 
established by the Authority pursuant to Sections 6 and 36 of the legislation 
creating the NJSDA, P.L. 2007, c. 137, 137 (N.J.S.A. 52:18A-240 and 18A:7G-
26 and any rules associated therewith, including, but not limited to, N.J.A.C. 
17:27-1.1 to -12.5 and N.J.A.C. 19:39-1.1 to 4.1. 

10.10.2 Documentation.  CM shall submit to the Authority, after notification of the award 
of this Agreement, but prior to execution, one of the following three (3) 
documents: (i) documentation (e.g., a Letter of Approval) sufficient to show that 
the CM is operating under an existing Federally-approved or sanctioned 
affirmative action program; (ii) a Certificate of Employee Information Report 
approval issued in accordance with N.J.A.C. 17:27-4; or (iii) an Employee 
Information Report (Form AA-302) in accordance with N.J.A.C. 17:27-4. 

10.10.3 CM and its Subconsultants shall furnish such reports or other documents to the 
Division as may be requested by the office from time to time in order to carry out 
the purposes of the Division’s regulations, and shall furnish to the Authority such 
reports and other documents, in the manner and form requested, as may be 
required to carry out the purposes of the Authority’s regulations. 

10.10.4 Required Language and Application to CM and Subconsultants.  The CM shall 
abide by, and shall include language in all subcontracts with Subconsultants 
requiring that all Subconsultants abide by, the requirements of this Section 10.10, 
as well as the Mandatory Anti-Discrimination and Equal Opportunity Provisions 
contained in Appendix D to this Agreement. 

10.10.5 Anti-Discrimination Obligations. CM shall not discriminate in employment and 
shall abide by all anti-discrimination laws including those contained within 
N.J.S.A. 10:5-1et seq., and all rules and regulations issued thereunder, including 
N.J.A.C. 17:27-1.1 et seq., as well as the Antidiscrimination provisions of 
N.J.S.A. 10:2-1, which are attached to this Agreement as part of Appendix D. 

 Anti-collusion/ Anti-Trust 

10.11.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by 
executing this Agreement, does hereby warrant and represent that this Agreement 
has not been solicited, secured or prepared, directly or indirectly, in a manner 
contrary to the laws of the State, and that said laws have not been violated and 
shall not be violated as they relate to the procurement or the performance of the 
Services by any conduct, including the paying or giving of any fee, commission, 
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compensation, gift, gratuity, or consideration of any kind, direct or indirect, to any 
employee, officer, or board member of the Authority. 

10.11.2 Anti-Trust.  By executing this Agreement, the CM hereby warrants and represents 
that (1) this Agreement has not been executed in the interest of or on behalf of any 
undisclosed person, partnership, company, association, organization, or 
corporation; (2) that the CM’s bid for the Project was genuine and not collusive 
or a sham; (3) that the CM has not directly or indirectly induced or solicited any 
other individual or firm to put in a false or sham bid, and has not directly or 
indirectly colluded, conspired, connived or agreed with any individual or firm or 
anyone else to put in a false or sham bid; (4) that the CM has not in any manner, 
directly or indirectly, sought by agreement, communication or conference with 
anyone to fix the bid price of the CM or of any other individual or firm or to fix 
any overhead, profit, or cost element of such bid price; (5) that all statements of 
the CM are true; and (6) that the CM has not directly or indirectly, submitted a 
bid price or any breakdown thereof, divulged information or data relative thereto, 
paid any fee in connection therewith to any corporation, partnership, company, 
association, organization, bid depository, or any member or agent thereof. 

10.11.3 The penalty for breach or violation of this Section 10.11 may, at the sole option 
of the Authority, result in: (i) the termination of this Agreement without the 
Authority being liable for damages, costs and/or attorney fees, and/or (ii) a 
deduction from the payments to be made by the Authority pursuant to this 
Agreement of the full amount of such commission, percentage, brokerage or 
contingent fee, in addition to any penalties prescribed by law. 

 Conflict of Interest 

10.12.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, any 
fee, commission, compensation, gift, gratuity or other thing of value of any kind 
to: (i) an Authority officer or employee with which CM transacts, or offers or 
proposes to transact, business; or (ii) any member of the immediate family 
(defined by N.J.S.A. 52:13D-13i) of any such Authority officer or employee; or 
(iii) any partnership, firm or corporation with which such Authority officer or 
employee is employed or associated, or in which such officer or employee has an 
interest within the meaning of N.J.S.A. 52:13D-13g. 

10.12.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity or 
other thing of value by any Authority officer or employee shall be reported in 
writing forthwith by CM to the State Attorney General and the Executive 
Commission on Ethical Standards. 

10.12.3 CM shall not directly or indirectly undertake any private business, commercial or 
entrepreneurial relationship (whether or not pursuant to employment, contract or 
other agreement, express or implied) with, or sell any interest in CM to, any 
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Authority officer or employee having any duties in connection with the purchase, 
acquisition or sale of any property or services by or to the Authority; and shall not 
undertake any such relationship with, or sell any such interest to, any person, firm 
or entity with which such Authority officer or employee is employed or 
associated, or in which such Authority officer or employee has an interest within 
the meaning of N.J.S.A. 52:13D-13g.  Any relationship subject to this provision 
shall be reported in writing to the Executive Commission on Ethical Standards, 
which may grant a waiver of this restriction upon application of the Authority 
officer or employee and upon a finding that the present or proposed relationship 
presents neither an actual conflict of interest, nor the potential for, or appearance 
of, such a conflict of interest. 

10.12.4 CM shall not influence, attempt to influence, or cause to be influenced any 
Authority officer or employee in such officer's or employee's official capacity in 
any manner that might tend to impair the objectivity or independence of judgment 
of said officer or employee. 

10.12.5 CM shall not cause or influence, or attempt to cause or influence, any Authority 
officer or employees to use or attempt to use such officer's or employee's official 
position to secure unwarranted privileges or advantages for CM or any other 
person. 

10.12.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee, 
commission, compensation, gift or gratuity to any person employed by the 
Authority.  It is the policy of the Authority to treat the offer of any gift or gratuity 
by CM, its officers or employees, to any person employed by the Authority as 
grounds for debarment or suspension from submitting proposals and providing 
Services or materials to the Authority. 

10.12.7 The provisions cited in this Section shall not be construed to prohibit an Authority 
officer or employee from receiving gifts from or contracting with CM under the 
same terms and conditions as are offered or made available to members of the 
general public subject to any guidelines that the Executive Commission on Ethical 
Standards may promulgate under the provisions contained herein. 

10.12.8 For the purposes of this Section, an “Authority officer or employee" shall include 
special Authority officers or employees, as defined by N.J.S.A. 52:13D-13b and 
13e. 

 Affidavit Concerning Gifts to Authority Employees and Agents.  The CM shall 
not give any gifts of any nature, nor any gratuity in any form whatsoever, nor loan any 
money or anything of value to any Authority employee or relative thereof. The CM 
shall not rent or purchase any equipment or supplies of any nature whatsoever from 
any Authority employee or relative thereof.  Similarly, such gifts, gratuities, loans, 
rentals or purchases shall not be given to or made from any agent of the Authority 
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during the period of time that such agent is performing any function related in any 
way to the Project.  Before receiving final payment, the CM shall execute, under oath, 
any affidavit, on forms provided by the Authority, stating under oath that it has given 
no such prohibited gift, gratuities, or loans nor made any such prohibited rentals or 
purchases. 

 Disclosure of Political Contributions 

10.14.1 Political Contributions Disclosure Form.  Pursuant to law, the CM shall, on a 
continuing basis, disclose and report to the Authority any “contributions,” as that 
term is defined in P.L. 2005, c. 51, made during the Term of the Contract by the 
CM or any “Business Entity,” as that term is defined in P.L. 2005, c. 51, associated 
with the CM, on the “Disclosure of Political Contribution” form provided by the 
Authority, at the time such contribution is made. 

10.14.2 Political Contributions ELEC Filing.  The CM shall comply with its responsibility 
to file an annual disclosure statement on political contributions with ELEC in the 
event it receives contracts in excess of $50,000 from a public entity in a calendar 
year.  It is the CM’s responsibility to determine if filing is necessary. Failure to so 
file can result in the imposition of financial penalties by ELEC. 

 
 

 Indemnification  

10.15.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend and 
save harmless the State of New Jersey, the Authority and the Project School 
District, as well as their respective agents, servants, officers, directors, 
shareholders and employees, from and against any claim, demand, liability, 
lawsuit, judgment, action or other proceeding including, but not limited to, all 
costs, fees and expenses, including, without limitation, attorney’s fees and 
expenses, court costs, expert witness fees and expenses, any resulting settlement, 
judgement, award or other assessment of liability, interest and other expenses 
arising or resulting from  any of the following: 

1) the negligent acts or omissions of CM, its agents, servants, officers, 
employees, Subconsultants or any other person acting at CM's request, 
subject to its direction, or on its behalf, regardless of whether caused in part 
by the negligent act or omission of a party indemnified hereunder, provided 
it is not caused by the sole negligence of a party indemnified hereunder; 

2) the loss of life or property, including the Work itself,  or injury or damage 
to the person, body or property, including the Work itself,  of any person or 
persons whatsoever, that arises or results directly or indirectly, from the 
negligent performance of the Services by CM, its agents, servants, officers, 
employees, Subconsultants or any other person acting at CM's request, 
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subject to its direction, or on its behalf, regardless of whether caused in part 
by the negligent act or omission of a party indemnified hereunder, provided 
it is not caused by the sole negligence of a party indemnified hereunder; 

3) violation of or non-compliance with Applicable Laws (including without 
limitation the Americans with Disabilities Act and OSHA Environmental 
Protection Act) arising from the performance or non-performance of, or 
arising out of conditions created or caused to be created by CM, its agents, 
servants, officers, employees, Subconsultants or any other person acting at 
CM's request, subject to its direction, or on its behalf, regardless of whether 
caused in part by the negligent act or omission of a party indemnified 
hereunder, provided it is not caused by the sole negligence of a party 
indemnified hereunder; and 

4) the use of any copyrighted or uncopyrighted composition, secret process, 
patented or unpatented invention, article or appliance furnished or used in 
CM’s performance of its Services, regardless of whether caused in part by 
the negligent act or omission of a party indemnified hereunder, provided it 
is not caused by the sole negligence of a party indemnified hereunder. 

10.15.2 CM's indemnification obligation is not limited by, but is in addition to, the 
insurance obligations contained in this Agreement. 

10.15.3 CM agrees that any approval by the Authority of the Services performed, and/or 
reports, plans or specifications provided by CM shall not operate to limit the 
obligations of CM under this Agreement and that the Authority assumes no 
obligations to indemnify or hold harmless CM, its agents, servants, employees, or 
Subconsultants against any claims that may arise out of its performance or 
nonperformance under this Agreement.  CM also agrees that the provisions of this 
indemnification clause shall in no way limit CM's obligations under this 
Agreement, nor shall they be construed to relieve CM from any liability, nor 
preclude the Authority from taking any other actions available to it under any 
other provisions of this Agreement or otherwise at law or equity. 

10.15.4 The provisions of this Section shall survive the expiration or termination of this 
Agreement. 

 

11.0 TERMINATION AND SUSPENSION 

 Nothing contained in this entire Section shall limit the right of the Authority to recover any 
and all costs and damages resulting from CM's failure to perform its Services in a manner 
consistent with all requirements of this Agreement. 
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 Termination for Convenience of the Authority 

11.1.1 Performance by CM of its obligations under this Agreement may be terminated 
by the Authority in accordance with this Section in whole or in part, whenever the 
Authority, in its sole discretion, determines that such termination is in its best 
interest.  Such a termination shall be called a “Termination for Convenience”. 

11.1.2 Any such Termination for Convenience shall be effected by delivery of a "Notice 
of Termination for Convenience" specifying the extent to which the Services 
under this Agreement are terminated and the date upon which such termination 
becomes effective. 

11.1.3 Upon such Termination for Convenience, CM shall be entitled only to 
compensation for fully compliant Services actually performed by CM, less 
payments previously made to CM.  The CM shall also be entitled to the reasonable 
costs and expenses attributable to such Termination for Convenience. 

11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free of 
charge, such closeout reports, documents, and materials as may be reasonably 
required by the Authority. 

 Termination for Cause 

11.2.1 Without prejudice to any other available remedy, the Authority may terminate this 
Agreement if CM: (i) disregards or otherwise fails to comply with Applicable 
Laws; (ii) refuses or otherwise fails to provide sufficient qualified staff to perform 
the Services; (iii) fails to make timely payments to Subconsultants and/or Vendors 
for materials or labor or services in accordance with the respective agreements 
between CM and such Subconsultants; (iv) fails to maintain or timely produce any 
CM Deliverables, Work Product or other records required by this Agreement to 
be so maintained or produced; (v) causes, in whole or in part, delayed Project 
completion or more costly performance of the Work through its breach of this 
Agreement or its fault, or neglect or the fault, or neglect of its Subconsultants; (vi) 
fails to cooperate with the Authority where such cooperation is deemed necessary 
by the Authority for the timely implementation of this Agreement; (vii) fails to 
obtain and properly maintain the level of insurance coverages outlined in this 
Agreement; (viii) assigns or transfers its obligations, privileges or rights under 
this Agreement  without the prior, written consent of the Authority; (ix) makes 
any material misrepresentation or conceals any material fact; or (x) commences 
or has commenced against it any action under the United States Bankruptcy Code 
or any state or federal insolvency law, the commencement of which, in the 
Authority's judgment, may effectively impair the ability of CM to perform its 
obligations under this Agreement; (xi) fails to timely provide any Services 
required under this Agreement; or (xii) violates or breaches this Agreement or any 
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provision or material term thereof .  Such a termination shall be called a 
“Termination for Cause.” 

11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a "Notice 
of Termination for Cause" specifying the extent to which the Services under this 
Agreement are terminated, the rationale therefor, and the date upon which such 
termination becomes effective. 

11.2.3 For all such grounds of Termination for Cause except those contained in 
subsections 11.2.1(ix) (misrepresentation or concealment of material fact) and 
11.2.1(x) (insolvency) and those as to which a cure is not feasible, CM may avoid 
termination if, within seven (7) Days of receipt of the Notice of Termination for 
Cause, it commences an effective means of correction of such default, neglect or 
violation, with diligence and promptness, fully curing same within the time, if 
any, prescribed by the Authority within the Notice of Termination or within any 
extension to such cure period subsequently approved in writing by the Authority.  
Failure of CM to commence an effective means of correction of its default, neglect 
or violation within seven (7) Days of receipt of the Notice of Termination for 
Cause, or to cure the same within the time prescribed by the Authority, shall result 
in a warranted and justified termination of this Agreement for cause.  Assuming 
that no effective cure is timely commenced by CM, the Authority shall confirm 
in writing to CM the fact of its termination. 

11.2.4 Upon termination for cause by the Authority pursuant to this Section, the 
Authority may, without prejudice to any other rights or remedies of the Authority, 
complete the Services that were required to be performed by CM by whatever 
methods the Authority may reasonably deem appropriate. 

11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, the 
Authority reserves the right not to make any further payments to CM and may 
require CM to repay all or a portion of the monies already paid.  CM, at its own 
expense, shall be obligated to take any steps necessary to enable the Authority to 
complete the Services itself, or for the Authority to engage another construction 
manager to complete the Services.  Such steps may include, but are not limited to, 
the prompt delivery to the Authority of all Deliverables, documents and Work 
Product identified herein and/or related to the Project.  If the payments then or 
thereafter due CM are not sufficient to cover the Authority’s cost to complete the 
Services itself or by means of another construction manager , CM shall pay, within 
ten (10) days, to the Authority the difference between what the Authority would 
have paid CM and the Authority’s actual expense to complete, in addition to any 
other re-procurement expense, inclusive of professional fees incurred, inclusive 
of monies paid to the Design Consultant and The Authority’s legal counsel and 
the Authority’s own administrative or in-house expenses.   If the Authority is 
required to file a legal action against CM in order to recover monies owed by CM 
on account of its termination for cause, CM shall be liable to the Authority for all 
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legal fees so incurred, as well as all other litigation costs incurred.  Further, CM 
shall be liable to The Authority for interest on all monies due and owing from CM 
to the Authority under this Section or any other Section thereof of this Agreement. 

11.2.6 No action by the Authority pursuant to this Section shall operate to waive or 
release any claims that the Authority may have against CM under this Agreement. 

 Suspension of Services 

11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or to 
suspend the whole, or any part, of the Services required under this Agreement 
whenever, in the sole discretion of the Authority, it is necessary or expedient for 
the Authority to do so.  The Authority shall, by written notice to CM, suspend 
performance of the Services and upon receipt of such notice, unless otherwise 
directed in writing by the Authority, CM shall immediately discontinue all 
Services, except as necessary to properly secure the Project. 

11.3.2 In the event of a suspension by the Authority pursuant to this Section, 
compensation, if any, shall be determined as follows: 

1) If the Authority determines that the Services have been suspended for less 
than forty-five (45) Days, there shall be no additional compensation paid to 
CM. 

2) If the Authority determines that the Services have been suspended for a 
period totaling forty-five (45) Days or more, and if the Authority determines 
that the suspension has resulted from no fault of CM or any of its 
Subconsultants, and if CM makes a claim for compensation related to such 
suspension, the Parties shall amend this Agreement to provide a 
compensation adjustment, if warranted, in an amount equal to the 
reasonable, direct, foreseeable and out-of-pocket cost actually incurred by 
CM due solely to  the suspension period exceeding forty-four (44) Days, 
taking into account CM’s duty to mitigate such costs. No such Amendment 
will change any of the other terms of this Agreement. In no case will CM 
be entitled to recover lost profit or unabsorbed or under-absorbed home 
office overhead due to such a suspension. 

11.3.3 When the Authority has determined that a suspension is, in whole or in part, the 
fault of CM, the Authority may, at its sole option, suspend all payments to CM.  
Payment may be reinstated by the Authority upon completion of the Services in 
accordance with the other provisions of this Agreement, provided, however, that 
there shall be no upward adjustment in direct or indirect costs or in any other costs.  
Alternatively, the Authority may terminate this Agreement pursuant to Section 
11.2, above, or carry out the Services as provided for in Section 11.4 below. 



 

 -87-  
NJSDA CM4DBB Agreement  
Contract No. EP-0113-M01 
February 10, 2021 
 

 Authority's Right to Carry Out the Services 

11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails, 
within seven (7) Days after receipt of written notice from the Authority, to 
commence and continue correction of such failure with diligence and promptness, 
the Authority may take steps to remedy such failure, at CM’s sole expense, 
without prejudice to any other remedy the Authority may have.  In such case, an 
appropriate written notice shall be issued by the Authority deducting from the 
payments then or thereafter due CM the cost of correcting such failure, including 
compensation for any additional services of other Professional Services 
Consultant(s), including legal counsel, or contractor(s) engaged as a result of such 
failure.  If the payments then or thereafter due CM are not sufficient to cover such 
amount, CM shall, within ten (10) days, promptly pay the difference to the 
Authority upon written demand.  A failure to timely honor such payment demand 
shall entitle the Authority to interest, and, if the Authority files suit to collect, the 
Authority shall be entitled to recover its litigation costs, inclusive of its counsel 
fees. 

11.4.2 Any action by the Authority under this Section shall be without prejudice to the 
Authority’s rights under this Agreement or applicable law and shall not operate 
to release CM from any of its obligations under this Agreement. 

 
12.0 CLAIMS 

 General. All CM Claims against the Authority shall be governed by the provisions of 
this Section 12. 

12.1.1 Governing Law.  All CM Claims asserted against the Authority shall be subject 
to the New Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., and the New Jersey 
Contractual Liability Act, N.J.S.A. 59:13-1, et seq. 

12.1.2 Claim Form to Commence Process. CM shall file notice of its CM Claim on a 
form provided by the Authority (Form 505 Notice of Claim), which form shall be 
completed in its entirety and signed by CM.  Incomplete forms will be rejected 
and have no effect.  Submission of completed notice forms shall constitute 
compliance with the notice provisions of the New Jersey Contractual Liability Act 
if such notices are given within the time limits established by N.J.S.A. 59:13-5.   

12.1.3 False Claims Liability.  CM shall be held liable and subject to all penalties and 
damages under the False Claims Act, N.J.S.A. 2A:32C-1 et seq, for any false or 
fraudulent Claim submitted to the Authority. 

12.1.4 Review of CM Claims.  The administrative process for review of CM Claims is 
sequential in nature.  The Authority’s Claims Review Process is  composed of the 
following steps: 
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Step One - Review by the Authority 
Step Two - Non-binding Mediation 

 
Completion of Step One of the Claims Review Procedure is a mandatory 
prerequisite to the initiation of Step Two of the procedure. 

 
12.1.5 Compliance with Claim Review Procedure.  Each CM Claim will begin its review 

at Step One.  A CM Claim will not proceed to the next step unless the CM submits 
a written objection to the prior step and requests that its CM Claim proceed to the 
next step. If at any step in the process a CM Claim is resolved, CM must sign a 
full and final release as to any and all matters arising from the CM Claim. 

 
 Step One:  The Authority’s Review 

12.2.1 Required Documentation. The CM must provide to the Authority the required 
forms as required by this Section to comply with the New Jersey Contractual 
Liability Act in order to begin the Authority’s administrative process for the 
review of Claims.  The CM shall also submit to the Authority all documentation 
supporting the CM Claim.  The documentation provided to the Authority will 
serve as the basis for evaluation of the CM’s position regarding the Claim 
throughout Step One of the administrative process.  The CM shall submit 
additional information upon request by the Authority.  No formal action will be 
taken by the Authority unless and until the Authority receives complete Claim 
documentation from the CM. 

12.2.2 Authority’s Review and Decision.  At the option of the Authority, a meeting may 
be scheduled with CM to discuss the CM’s Claim.  The Authority shall render its 
decision regarding CM’s Claim in writing within ninety (90) Days of receipt of 
the necessary Claim forms and all information reasonably requested of CM or 
within ninety (90) Days of any meeting with CM, to review CM’s Claim, 
whichever is later. This time limit may be extended by mutual written agreement 
of the Parties, or may be extended in the SDA’s sole discretion, based on the 
complexity, size or nature (i.e. delay claim) of the claim.  CM, within fifteen (15) 
Days of the receipt of the decision by the Authority, shall accept or reject such 
decision in writing. If CM neither accepts nor rejects in writing the Authority’s 
decision within this fifteen (15) day period, the Authority will consider the Step 
One process administratively closed, and the claim will be eligible for Step Two 
Non-binding Mediation, if a request for mediation is made by the CM in the time 
and manner indicated in the following section (“Step Two Non-Binding 
Mediation”). 
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 Step Two:  Non-Binding Mediation 

12.3.1 If CM rejects in writing the decision of the Authority, there is no further automatic 
administrative review of the Claim. Within fifteen (15) days after issuance of a 
Certificate of Occupancy or Certificate of Acceptance for this Project, CM may  
request, in writing, that any or all outstanding CM Claims regarding this Project 
which  have been processed through Step One of the claim resolution procedure, 
proceed to Step Two Non-binding Mediation.  Such request for mediation must 
be in writing and must identify with specificity the claims to be mediated. Any 
Claim not specifically identified in the request for mediation shall be deemed 
withdrawn.  No Claim will proceed automatically to Step Two and the Consultant 
must make a specific written request that the Claim be elevated to Step Two for 
review. Step Two will not be available until after the issuance of a Certificate of 
Occupancy or a Certificate of Acceptance, unless an earlier time for submission 
of the Claim to Step Two is agreed to by the CM and the Authority. The cost of 
non-binding mediation shall be shared equally by CM and the Authority.  The 
mediator shall be selected by the Authority, with the written concurrence of CM.  
The rules for the mediation shall be agreed to by the Authority, the CM and the 
mediator prior to the start of the mediation.  The mediation will not proceed, 
however, if the Parties fail to agree on the rules for the non-binding mediation, in 
which case Step Two review will be deemed completed. 

 
13.0 REPRESENTATIONS 

 CM hereby represents as follows: 
 

 CM is financially solvent, able to pay its debts as they become due, and possesses 
sufficient working capital to complete the Services required under this Agreement. 

 CM is professionally qualified to act as CM for the Project, and has the capability and 
experience, including sufficient qualified and competent personnel, to efficiently and 
timely perform the Services.  CM will continuously furnish sufficient personnel to 
perform the Services in a timely and proper manner. 

 CM is experienced, authorized to do business in the State of New Jersey, is properly 
licensed by all necessary governmental and public and quasi-public authorities having 
jurisdiction over the Project and CM, and has and shall maintain any and all licenses, 
permits and authorizations necessary to act as CM for the Project and to perform the 
Services required hereunder. 

 CM's execution of this Agreement and its performance hereunder is within its duly 
authorized powers. 
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 CM certifies that it has investigated the conditions of the Project and that it fully 
understands the conditions of the Project and its obligations pursuant thereto.  CM 
agrees that it will not make any CM Claim for, or be entitled to, cancellation or relief 
from this Agreement without penalty because of its misunderstanding or lack of 
information related to the conditions of the Project and its obligations pursuant thereto. 

 CM certifies that all representations made by it in any of the documents constituting 
this Agreement are true, subject to penalty of law.  CM understands and agrees that its 
violation of any statute or regulation related to public contracts and/or its 
misrepresentation or concealment of any material fact may be cause for termination 
of this Agreement for cause.  CM understands and agrees that CM's violation of any 
statute or regulation related to public contracts and/or its misrepresentation or 
concealment of any material fact shall serve as a legal bar to CM's enforcement of its 
rights under this Agreement, including any and all CM Claims at law or equity. 

 CM is currently pre-qualified by the Authority. 

 CM and any Subconsultant have provided to the Authority proof of valid business 
registration with the Division of Revenue of the New Jersey Department of the 
Treasury, pursuant to N.J.S.A. 52:32-44b.  CM shall not enter into any subcontract 
with a Subconsultant that has not provided it and the Authority with proof of its valid 
business registration. CM shall maintain and submit to the Authority a list of 
Subconsultants and their addresses, which list must be updated as necessary during 
the Term.  A complete and final version of such list must be submitted to the Authority 
before final payment for Services shall be made. 

 CM assumes full responsibility to the Authority for the acts and omissions of its 
officers, employees, subcontractors, Subconsultants, and others employed or retained 
by it in connection with the performance of the Services for this Project. 

 The representations and warranties enumerated in this Section operate in addition to, 
and shall in no way supersede, limit, or restrict any other duty, responsibility, 
representation, or warranty, express or implied, created or required of CM by this 
Agreement or by Applicable Laws. 

 
14.0 AUTHORITY'S RIGHTS AND RESPONSIBILITIES 

 Authority's Rights 

14.1.1 The Authority shall have the right to perform Services related to the Project and 
to award contracts in connection with the Project that are not part of CM's 
responsibilities under this Agreement. 

14.1.2 The Authority shall have the right, in its sole discretion, to accept or reject 
personnel provided by CM for the performance of the Services under this 
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Agreement.  CM shall make a timely and prompt re-submittal to provide other 
personnel to replace any that are rejected by the Authority, both in the initial 
proposal or any subsequent rejection or substitution of personnel. 

14.1.3 The Authority shall have the right to remove any of CM's or its Subconsultants’ 
employees from the Project at any time during the Term of this Agreement if that 
employee is reasonably deemed by the Authority not to be of the level of 
competence or ability required under this Agreement, or if said CM employee is 
for any reason found to be unsuitable to perform pursuant to this Agreement, as 
determined by the Authority in its sole discretion.  In such case, CM shall 
promptly submit the name and qualifications of a replacement for the Authority’s 
written approval. 

14.1.4 The Authority shall have the right to evaluate CM’s performance pursuant to the 
Authority’s Performance Evaluation Policy and Procedures.  The Authority shall 
also have the right to consider CM’s evaluation as a factor used in the technical 
ranking of CM with respect to any submission by CM in response to future 
Requests for Proposals issued by the Authority.  The Authority’s action in this 
regard shall be immune from any Claim of any type or nature by CM or any of 
CM’s Subconsultants. If any Subconsultant of CM makes any such Claim, CM 
shall defend, indemnify and hold the Authority harmless with respect thereto. If 
the Authority has to commence a legal action in order to enforce its rights under 
this Section, it shall be entitled to recover all expenses so incurred, including, but 
not limited to,  its reasonable counsel fees. 

14.1.5 The Authority may, during the Term of this Agreement, engage another entity to 
assume certain of the Authority's day-to-day responsibilities for the Project.  In 
such event, the Authority shall notify CM, in writing, that such entity has been 
engaged and in such notice shall set forth the reporting requirements of CM with 
respect to such entity. 

14.1.6 The Authority's approval, acceptance, use of, or payment for, all or any part of 
CM's Services hereunder or in connection with the Project shall in no way alter 
CM's obligations under this Agreement. 

14.1.7 The Authority and its representatives and agents, the Office of the State 
Comptroller, or any other State inspecting or oversight agencies reserve the right 
to audit (or have their agents audit) the records of CM in connection with all 
matters related to this Agreement.  If, as a result of such audit, CM is discovered, 
for any reason, to owe any money or refund to the Authority, the Authority may, 
without limitation, reduce CM's invoice amount to an amount considered 
commensurate with the actual Services provided. 

14.1.8 The Authority, the Office of the State Comptroller, or any other State inspecting 
or oversight agencies have the right to request in writing, and CM agrees to furnish 
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free of charge, all information and copies of all records, documents or books the 
Authority and the Office of the State Comptroller or any other State inspecting or 
oversight agencies may request of CM and its Subconsultants.  CM and its 
Subconsultants shall allow representatives of the Authority, the Office of the State 
Comptroller or any other State inspecting or oversight agencies to visit the 
office(s) of each periodically, upon reasonable notice, in order to review any 
information, records, documents or books related to this Agreement or to 
otherwise monitor any Services being performed by CM and its Subconsultants 
pursuant to this Agreement.  

 

 Authority's Responsibilities 

14.2.1 The Authority shall establish and update an overall Budget and an initial CCE for 
the Project. 

14.2.2 The Authority shall designate in writing a representative authorized to act on the 
Authority’s behalf with respect to the Project, i.e., its Managing Program Officer.  
This representative shall have that authority specified in the Levels of Operating 
Authority Policy which document can be found on the Authority’s website: 
https://www.njsda.gov/NJSDA/Governance/OperatingAuthority and shall be 
available during working hours and as often as may be required to render 
decisions and to furnish information in a timely manner. 

14.2.3 Notwithstanding any actions of the Authority or its Managing Program Officer, 
CM’s responsibility for the undertaking and completion of the Project shall be as 
set forth in this Agreement. 

14.2.4 Prompt written notice shall be given by the Authority to CM and Design 
Consultant if the Authority becomes aware of any fault or defect in the Project or 
nonconformance with the Construction Contract Documents. 

14.2.5 The Authority reserves the right to perform construction and operations related to 
the Project with the Authority’s own forces and to award contracts in connection 
with the Project which are not part of CM’s responsibilities under this Agreement.  
CM shall promptly notify the Authority, in writing, if any such independent action 
will interfere with CM’s ability to perform CM’s responsibilities under this 
Agreement. 

14.2.6 Information or services under the Authority’s control, which are reasonably 
needed by CM to properly discharge its obligations hereunder and which are not 
CM’s contractual responsibility, shall be furnished by the Authority to CM with 
reasonable promptness. 

https://www.njsda.gov/NJSDA/Governance/OperatingAuthority
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14.2.7 The Authority shall promptly furnish all required reviews and approvals or other 
appropriate action with respect to all Submittals, samples, estimates, schedules, 
and other items submitted and/or proposed by CM. 

14.2.8 The Authority shall send to CM and shall require the Design Consultant to send 
to CM copies of all notices and communications sent to or received by the 
Authority or the Design Consultant relating to the Project and as to which CM 
ought to be made aware. 

14.2.9 The Authority shall furnish CM with two (2) sets of the Construction Contract 
Documents, as they become available, including two (2) sets of approved plans 
and specifications, as well as two (2) sets of any related documents, and any other 
Professional Services Consultant Agreement(s).  CM is charged with knowledge 
of the Construction Contract Documents and the description therein of CM’s 
duties and obligations and the Contractor’s activities, which CM is responsible to 
monitor. 

14.2.10 The services, information and reports required in this Section shall be furnished 
at the Authority’s sole expense. 

 
15.0 MISCELLANEOUS 

 Notices. All notices, requests or other communications required under this Agreement 
shall be in writing and sent by certified mail, return receipt requested, postage prepaid 
or by FedEx or similar guaranteed overnight courier and shall be deemed to have been 
given on the day after depositing in the mail or with such overnight courier.  Notices 
shall be addressed as directed in Appendix A to this Agreement. 

 Incorporation by Reference.  This Agreement incorporates by reference, as if set 
forth herein, all of the documents constituting this Agreement in their entirety, 
including, but not limited to, this Agreement and its appendices (A-F), the RFP and/or 
RFQ and the responses thereto, any Amendments and any addenda to such documents, 
and the Construction Contract Documents. 

 Order of Precedence.  This Agreement, and its Appendices and related documents 
are intended to be interpreted in harmony so as to avoid conflict.  In the event of a 
conflict, discrepancy or inconsistency between or among the documents constituting 
this Agreement and its Appendices and related documents, interpretation will be based 
on the following descending order of priority: 

1.   Appendix A - Supplementary Conditions  
2.   Appendix B - Project Description 
3.  This Agreement, and any Amendments hereto 
4.   Construction Documents, including General Conditions 
5.  Request for Proposals and/or Request for Qualifications 
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6.  Appendix C – Total Compensation Amount (Price Proposal) 
7.  Appendix E - Certificate(s) of Insurance 
8.  Appendix F - Other Documentation 
 

Notwithstanding the above order of precedence in documents, in the event there is any 
conflict or discrepancy between the terms contained in this Agreement or any 
Appendix or other document incorporated by referenced into this Agreement on the 
one hand, and any other terms of this Agreement or  any other  Appendix or document 
incorporated into this Agreement on the other hand, CM will be required to provide 
the higher quality level of service or meet the higher standard as articulated in the 
more stringent provision of the Agreement or other document, as determined by the 
Authority. 

 
 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this 

Agreement shall be construed to be a waiver by the Authority of any warranty, 
expressed or implied, or any remedies at law or equity, except as specifically and 
expressly stated in a writing executed by the Authority. 

 Procedural Requirements.  CM shall promptly comply with all written procedural 
instructions that may be issued from time to time by the Authority. 

 Governing Law.  This Agreement, and any and all litigation arising therefrom or 
related thereto, shall be governed by the applicable laws, regulations and rules of the 
State of New Jersey without reference to conflict-of-laws principles. 

 Forum and Venue.  The Parties may only bring a legal action to resolve a dispute or 
Claim arising from this Agreement in a state court in the State of New Jersey. 

 Time is of the Essence.  All time limits stated in this Agreement are of the essence. 

 Entire Agreement.  This Agreement represents the entire and integrated agreement 
between CM and the Authority and supersedes all prior negotiations, representations 
or agreements, either written or oral. 

 Severability.  In the event that any provision of this Agreement shall be held invalid 
or unenforceable by a court of competent jurisdiction, such holding shall not invalidate 
or render unenforceable any other provision thereof. 

 Waiver of Breach.  In the event that any provision of this Agreement is breached by 
either Party and such breach is thereafter waived by the other Party, such waiver shall 
be limited to the particular breach so waived and shall not be deemed to waive any 
other breach.  Any written consent by the Authority to a delay in CM's performance 
of any obligation shall apply only to the particular obligation or transaction to which 
it relates, and it shall not apply to any other obligation or transaction.  Any delay in 
the Authority's enforcement of any remedy in the event of a breach by CM of any term 
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or condition of this Agreement or any delay in the Authority's exercise of any right 
under this Agreement shall not be construed as a waiver. A “waiver” of a Party’s 
breach of this Agreement shall only occur if there is a specific provision in this 
Agreement which expressly describes the Party’s conduct or inaction as constituting 
a waiver or if there is a writing signed by the waiving Party expressly, specifically and 
unequivocally waiving such breach. 

 Provisions Required By Law Deemed Inserted.  Each and every provision of law 
required by law to be inserted in this Agreement shall be deemed to be inserted herein, 
and the Agreement shall be read and enforced as though it were included herein, and, 
if through mistake, or otherwise, any such provision is not inserted, or is not correctly 
inserted, then, upon the application of either Party, the Agreement shall forthwith be 
physically amended to make such insertion or correction. 

 Representation of No Solicitation.  CM warrants and represents to the Authority that: 
(a) no person, firm, entity or organization has, directly or indirectly, been employed 
or retained by CM to solicit or secure this Agreement upon an agreement, promise or 
understanding for payment of a commission, percentage, brokerage, or contingent fee 
and CM has not, and will not, pay any such commission, percentage, brokerage, or 
contingent fee; and (b) neither in exchange for assistance in CM’s procurement of this 
Agreement or otherwise in connection herewith, shall CM, directly or indirectly, give 
anything of value, either as compensation, gift or gratuity, to any agent, representative, 
officer or employee of the Authority or to any officer or employee of the State of New 
Jersey or to any other person, firm or organization. 

 Execution in Counterparts.  This Agreement, where applicable, may be executed 
simultaneously in one or more counterparts, each of which shall be deemed an 
original, and all of which shall constitute but one and the same instrument. Each 
individual who executes this Agreement certifies and affirms that he/she is fully 
authorized to do so on behalf of the Party for whom he/she has signed and that his/her 
signature duly binds said Party. 

 Office of the State Comptroller.  The Office of the State Comptroller, the Office of 
the State Inspector General, or any other State inspecting or oversight agencies may, 
at their discretion, investigate, examine and inspect the activities of CM and all other 
parties involved with the Project relating to the design, construction and financing of 
the Project and to the implementation of the Educational Facilities Construction and 
Financing Act, P.L. 2000, c. 72 (N.J.S.A. 18A:7G-1 et seq.).  The Office of the State 
Comptroller, the Office of the State Inspector General, or any other State inspecting 
or oversight agencies  may require CM or any other party involved with the Project to 
submit duly verified reports which shall include such information and be in such form 
as they may require.  In addition to the foregoing, the Office of the State Comptroller, 
the Office of the State Inspector General, or any other State inspecting or oversight 
agencies may investigate, examine, inspect, or audit in any manner and at such times 
as they may deem necessary.  CM shall include in any and all contracts with 
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Subconsultants a provision requiring such Subconsultants to permit the Office of the 
State Comptroller, the Office of the State Inspector General, or any other State 
inspecting or oversight agencies, in their discretion, to investigate, examine, inspect 
or audit in any manner and at such times as they may deem necessary. Pursuant to 
N.J.S.A. 52:15C-14d, CM shall maintain all documentation related to products, 
transactions or services under this contract for a period of at least five years from the 
date of final payment. Such records shall be made available to the New Jersey Office 
of the State Comptroller upon request. 

 Limitation of Liability.  Whether as a result of breach of Contract, tort (including 
negligence), or otherwise, the Authority will not be liable to the CM for any special, 
consequential, incidental, or penal damages, including, but not limited to, loss of profit 
or revenues, loss of rental value for CM-owned equipment, damages to associated 
equipment, cost of capital, punitive damages or interest of any nature. 

 Security Clearance.  CM and all of its personnel, as well as all Professional Services 
Consultants, and Subconsultants, and their personnel, shall be subject to such security 
clearance at the Project as the Authority may require. 

 Captions & Titles.  Captions and titles of the different Sections of this Agreement are 
solely for the purpose of aiding and assisting in the location of different material in 
this Agreement and are not to be considered under any circumstances as parts, 
provisions or interpretations of this Agreement. 

 Words of Obligation or Duty.  Whenever in this Agreement any words of obligation 
or duty regarding any Party are used, they shall have the same force and effect as if 
stated in the form of an express covenant. 

 No Individual Liability.  No personal liability arising out of this Agreement shall 
accrue against any individual, officer, director, employee, shareholder, representative 
or fiduciary of the Parties. 

 Parties are not Joint Venturers or Partners.  Nothing contained in this Agreement 
shall be construed to mean that CM and the Authority are joint venturers or partners. 

 Notice of State Vendor Set-Off For State Tax 

15.22.1 Pursuant to L. 1995, c. 159, effective January 1, 1996 and notwithstanding any 
provision of the law to the contrary, whenever any taxpayer, partnership or S 
corporation under contract to provide goods or services or construction projects 
to the State of New Jersey or its agencies or instrumentalities, including the 
legislative and judicial branches of State government, is entitled to payment for 
those goods and services at the same time a taxpayer, partner or shareholder of 
that entity is indebted for any State tax, the Director of the Division of Taxation 
shall seek to set off that taxpayer’s or shareholder’s share of the payment due the 
taxpayer, partnership or S corporation.  The amount set off shall not allow for the 
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deduction of any expenses or other deductions which might be attributable to the 
taxpayer, partner or shareholder subject to set-off under this act.  

15.22.2 The Director of the Division of Taxation shall give notice of the set-off to the 
taxpayer and provide an opportunity for a hearing within 30 days of such notice 
under the procedures for protests established under N.J.S.A. 54:49-18.  No 
requests for conference, protest or subsequent appeal to the Tax Court from any 
protest under this section shall stay the collection of the indebtedness.  Interest 
that may be payable by the State to the taxpayer, pursuant to L. 1987, c. 184 (c. 
52:32-35.), shall be stayed. 

 All Services to be Performed in the United States.  CM shall have a continuing duty 
to comply with Executive Order No. 129 (2004) (“EO 129”), and with P.L. 2005, c. 
92, as applicable. By executing this Agreement, CM agrees that all Services performed 
by CM and/or its Subconsultants pursuant to this Agreement shall be performed within 
the United States. If, during the Term, CM or a subcontracted firm proceeds to shift 
the performance of the Services outside of the United States, CM shall be deemed in 
breach of the Agreement and shall be subject to termination for cause, unless the 
Authority shall determine in writing that extraordinary circumstances require a shift 
of services or that a failure to shift the services would result in economic hardship to 
the Authority or the State. 

 Equal Pay Act Compliance.  The CM shall be required to submit payroll information 
to the Division of Labor and Workforce Development, with copies to the NJSDA, in 
accordance with the Diane B. Allen Equal Pay Act, P.L. 2018, c. 9).  Guidance and 
forms for compliance with this requirement are available at:  

   www.nj.gov/labor/equalpay/equalpay.html 
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APPENDIX A 
 

SUPPLEMENTARY CONDITIONS 
 
 

 
A.1 Notices.   
 
 Notices to the Parties pursuant to Section 15.1 of the Agreement shall be addressed as 

follows: 
 
  To Authority:   New Jersey Schools Development Authority 
      32 East Front Street 
      P.O. Box 991 
      Trenton, NJ 08625-0991 
      Attention:  Andrew Yosha 
 
  To Construction Manager: ADDRESS 
 
      Attention:    
 
  
A.2 Allowance Categories and Allowance Amounts. 
 

 
1. Testing and Inspection Allowance Services:  Allowance Amount $200,000  
 

CM shall provide Testing and Inspection Services for the Project as directed or 
requested by the Authority.  Such Services shall be performed and compensated as 
Allowance Services in accordance with the provisions of Sections 4.15, 4.16 and 4.17 
of this Agreement.  This Allowance shall also be used for payment of the direct costs 
or fees for Special Inspections, but shall not be used to compensate CM for the costs of 
scheduling or coordinating such Special Inspections, as indicated in Section 4.13.4 of 
the Agreement (“Coordination and Scheduling of Special Inspections”).    
 
 

2. Cleaning Services: Allowance Amount $20,000 
 
An Allowance for the provision of Cleaning Services for the Project, as directed or 
requested by the SDA in writing. The Cleaning Services provided pursuant to this 
Cleaning Services Allowance shall be provided and procured by, and subcontracted to, 
the CM, and are distinct and separate from those provided by the General Contractor 
pursuant to the General Construction Construct Documents. The Cleaning Services 
provided pursuant to this Allowance, if requested, may occur at a time as directed in 
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writing by the SDA, and shall be performed and compensated as allowance Services in 
accordance with 4.15, 4.16 and 4.17 of this Agreement. This Allowance shall be used 
for payment of the direct costs or fees for Cleaning Services Allowance Services and 
the costs of CM’s procurement, scheduling, coordinating, supervision and management 
of such Services. 

 
A.3  Modifications to Terms of CM Agreement. 
 

None. 
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APPENDIX B 
 

TERM OF AGREEMENT AND 
PROJECT DESCRIPTION 

 
 

 
TERM OF CM AGREEMENT: 
 
The Term of this Agreement shall be from the Effective Date and shall extend until all obligations 
of the CM to deliver Services pursuant to this Agreement have been fully performed to the 
satisfaction of the Authority, unless sooner terminated as set forth in this Agreement. 
 
1. Indefinite Term. The Term of this Agreement is indefinite, and is dependent upon the 
length of the Constructability Review period; the actual length of the construction duration of the 
Project, and the time needed for CM to complete Close-Out Services. 
 
2. Construction Phase is Indefinite. This Agreement contemplates that the CM will provide 
Construction Administration Services and other Basic Services during the Construction Phase of 
the Project, which Phase commences on or about the time of the Authority’s issuance to the 
Contractor of the Construction Notice to Proceed for the Project, and extends until the Contractor 
achieves Substantial Completion (as that term is defined in the Construction Contract Documents) 
for the Project.  
 
3. Anticipated Duration of Construction. At the time of advertisement of this procurement, 
the Construction Phase for the Project is currently anticipated as a seven (7)-month duration, but 
this duration may be increased or decreased, depending upon the actual length of time needed to 
achieve Substantial Completion on the Project. 
 
4. Close-Out Services. Notwithstanding the foregoing, CM’s engagement also includes an 
unspecified duration for the performance of close-out and contract completion tasks (“Close-Out 
Services”), the timing and length of which close-out period shall be dependent upon the CM’s 
effectiveness in completing the Close-Out obligations of this Agreement.  
 
5. Procurement of Special Inspectors. CM’s engagement also includes services relating to the 
procurement of Special Inspectors, the performance of which may precede the performance of 
Construction Administration Services, or which may be performed simultaneously with the 
Construction Administration and other Basic Services under the Agreement.  The commencement 
of the procurement of Special Inspectors shall be at the sole discretion of the Authority. 
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PROJECT DESCRIPTION: 
 

Contract No.:   EP-0113-M01  
Contract Name:   Public School #5 
Contractor :   TBD  
District:    Paterson Public Schools 
Anticipated NTP  
for Construction:                June 1, 2021 

   
Brief Description of Work: 
 
Construction Management (CM) services for 107,000 square foot facility educating 
approximately 730 students in grades kindergarten through fifth.  The Emergent Building 
Envelope Project includes  1) Replacement of existing roofing system including installation of 
new roof ladders, flashing and work related to the rooftop dunnage and mechanical equipment; 
2) Replacement of existing rooftop lighting; 3) Replacement of existing parapets including 
installation of new aluminum coping; 4) Replacement of chimney coping stones; 5) Exterior 
masonry repairs to cracked and/or loose face brick; 6) Window repairs; 7) Window lintel repairs 
and or replacement; 8) Brick repointing; 9) Repair of existing terra cotta panels ; and 10) 
Removal of existing trees along front facade of school. 
 
CM shall, as the Authority’s Project administrator, consultant and adviser, furnish, on a daily, 
continuous, competent, non-negligent, efficient and economical basis, the following:  
administration, management, monitoring, supervision and inspection of the Project, as well as 
oversight of Contractor’s scheduling and coordination of the Services and Work, and shall 
provide appropriate and effective supervision to ensure the satisfactory, timely and complete 
performance of CM’s Field Staff. Additionally, CM shall coordinate and participate the 
Constructability Review and related activities. 
 

Note: This project will be governed by the NJSDA PLA.  

Status of Project/ Project Schedule: 
 
DCA release of General Construction Documents Was January 30, 2020. 
 
The advertisement of the contract for General Construction of the additions and renovations is 
forecasted for February 12, 2021.   
 

The Project is anticipated to achieve Substantial Completion within 213 calendar days from the 
Commencement Date, and is anticipated to achieve Final Completion within 283 calendar days 
of the Commencement Date. 
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Key Dates (Anticipated): 
 
The Project milestones below are anticipated at this time.  

     Construction Contract Milestones (Anticipated and Subject to Change) 
 
DCA Release/Approval of the Construction Documents   January 30, 2020 
NTP General Construction (Emergent)    June 1, 2021 
Substantial Completion:      December 31, 2021 
Final Completion        March 11, 2022  
  
 
 
 
Additional NJSDA Consultants and Contractors: 

 
 
     Design Consultant:    
 

USA Architects, Planners + Interior Designers, PA 
20 N. Doughty Avenue 
Somerville, NJ 08876 
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APPENDIX C 

 
 

TOTAL COMPENSATION AMOUNT – PRICE PROPOSAL 

 
 

{See the Attached Sheets} 
 

 



 

 
 

APPENDIX D 
 

MANDATORY EQUAL EMPLOYMENT OPPORTUNITY LANGUAGE  
AND ANTIDISCRIMINATION PROVISIONS 

 
FOR NJSDA GOODS and SERVICES AGREEMENTS 

 
For all regulatory and statutory language cited below, all references to “contractor” shall 
be deemed to refer to the holder of the relevant Goods and Services contract.   

 
 

MANDATORY EQUAL EMPLOYMENT OPPORTUNITY LANGUAGE  
N.J.A.C. 17:27-1.1 et seq. 

(Implementing N.J.S.A. 10:5-31 et seq. (P.L. 1975, c. 127) 
 

EXHIBIT A  
 

(For Goods, Professional Service and General Service Contracts)  
 

During the performance of this contract, the contractor agrees as follows: 
 

The contractor or subcontractor, where applicable, will not discriminate against any 
employee or applicant for employment because of age, race, creed, color, national origin, 
ancestry, marital status, affectional or sexual orientation, gender identity or expression, 
disability, nationality or sex. Except with respect to affectional or sexual orientation and gender 
identity or expression, the contractor will ensure that equal employment opportunity is afforded 
to such applicants in recruitment and employment, and that employees are treated during 
employment, without regard to their age, race, creed, color, national origin, ancestry, marital 
status, affectional or sexual orientation, gender identity or expression, disability, nationality or 
sex. Such equal employment opportunity shall include, but not be limited to the following: 
employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided by the Public Agency Compliance Officer 
setting forth provisions of this nondiscrimination clause. 
 

The contractor or subcontractor, where applicable will, in all solicitations or 
advertisements for employees placed by or on behalf of the contractor, state that all qualified 
applicants will receive consideration for employment without regard to age, race, creed, color, 
national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex. 
 

The contractor or subcontractor will send to each labor union, with which it has a 
collective bargaining agreement, a notice, to be provided by the agency contracting officer, 



 

 
 

advising the labor union of the contractor's commitments under this chapter and shall post copies 
of the notice in conspicuous places available to employees and applicants for employment. 

 
The contractor or subcontractor, where applicable, agrees to comply with any regulations 

promulgated by the Treasurer pursuant to N.J.S.A. 10:5-31 et seq., as amended and 
supplemented from time to time and the Americans with Disabilities Act. 
 

The contractor or subcontractor agrees to make good faith efforts to meet targeted county 
employment goals established in accordance with N.J.A.C. l7:27‑5.2. 
 

The contractor or subcontractor agrees to inform in writing its appropriate recruitment 
agencies including, but not limited to, employment agencies, placement bureaus, colleges, 
universities, and labor unions, that it does not discriminate on the basis of age, race, creed, color, 
national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex, and that it will discontinue the use of any recruitment 
agency which engages in direct or indirect discriminatory practices. 
 

The contractor or subcontractor agrees to revise any of its testing procedures, if 
necessary, to assure that all personnel testing conforms with the principles of job‑related testing, 
as established by the statutes and court decisions of the State of New Jersey and as established by 
applicable Federal law and applicable Federal court decisions. 

 
In conforming with the targeted employment goals, the contractor or subcontractor agrees 

to review all procedures relating to transfer, upgrading, downgrading and layoff to ensure that all 
such actions are taken without regard to age, race, creed, color, national origin, ancestry, marital 
status, affectional or sexual orientation, gender identity or expression, disability, nationality or 
sex, consistent with the statutes and court decisions of the State of New Jersey, and applicable 
Federal law and applicable Federal court decisions. 
 

The contractor shall submit to the public agency, after notification of award but prior to 
execution of a goods and services contract, one of the following three documents: 
 

Letter of Federal Affirmative Action Plan Approval 
 
Certificate of Employee Information Report 
 
Employee Information Report Form AA302 (electronically provided by the Division and 
distributed to the public agency through the Division’s website at 
www.state.nj.us/treasury/contract_compliance) 

 
The contractor and its subcontractors shall furnish such reports or other documents to the 

Division of Purchase & Property, CCAU, EEO Monitoring Program as may be requested by the 
office from time to time in order to carry out the purposes of these regulations, and public 
agencies shall furnish such information as may be requested by the Division of Purchase & 



 

 
 

Property, CCAU, EEO Monitoring Program for conducting a compliance investigation pursuant 
to N.J.A.C. 17:17-1.1 et seq. 

  



 

 
 

Antidiscrimination Provisions of N.J.S.A. 10:2-1 
 

§ 10:2-1. Antidiscrimination provisions  
 
   Antidiscrimination provisions.   Every contract for or on behalf of the State or any county or 
municipality or other political subdivision of the State, or any agency of or authority created by 
any of the foregoing, for the construction, alteration or repair of any public building or public 
work or for the acquisition of materials, equipment, supplies or services shall contain provisions 
by which the contractor agrees that: 

a. In the hiring of persons for the performance of work under this contract or any subcontract 
hereunder, or for the procurement, manufacture, assembling or furnishing of any such materials, 
equipment, supplies or services to be acquired under this contract, no contractor, nor any person 
acting on behalf of such contractor or subcontractor, shall, by reason of race, creed, color, 
national origin, ancestry, marital status, gender identity or expression, affectional or sexual 
orientation or sex, discriminate against any person who is qualified and available to perform the 
work to which the employment relates; 

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, 
discriminate against or intimidate any employee engaged in the performance of work under this 
contract or any subcontract hereunder, or engaged in the procurement, manufacture, assembling 
or furnishing of any such materials, equipment, supplies or services to be acquired under such 
contract, on account of race, creed, color, national origin, ancestry, marital status, gender identity 
or expression, affectional or sexual orientation or sex; 

c. There may be deducted from the amount payable to the contractor by the contracting 
public agency, under this contract, a penalty of $ 50.00 for each person for each calendar day 
during which such person is discriminated against or intimidated in violation of the provisions of 
the contract; and 

d. This contract may be canceled or terminated by the contracting public agency, and all 
money due or to become due hereunder may be forfeited, for any violation of this section of the 
contract occurring after notice to the contractor from the contracting public agency of any prior 
violation of this section of the contract. 

No provision in this section shall be construed to prevent a board of education from 
designating that a contract, subcontract or other means of procurement of goods, services, 
equipment or construction shall be awarded to a small business enterprise, minority business 
enterprise or a women's business enterprise pursuant to P.L.1985, c.490 (C.18A:18A-51 et seq.). 
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INSURANCE CERTIFICATE(S) 
 

 
{See the Attached Sheets} 



 

 
 

APPENDIX F 

 
OTHER DOCUMENTATION 

 
{See the Attached Sheets} 

 
1. BUSINESS REGISTRATION 
2. PL 2005, CHAPTER 51 APPROVAL 
3. EO129 CERTIFICATION 
4. DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 
5. ADDENDA (IF ANY) 
6. ADVERTISEMENT 
7. NOTICE OF AWARD 
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ATTACHMENT C 
 

CONSTRUCTION CONTRACT DOCUMENTS 
 

{Construction Contract Documents to be made available via NJSDA’s secure FTP site to Firms 
submitting a valid Notice of Intent to Participate in accordance with the terms of this RFQ/RFP} 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


	REQUEST FOR QUALIFICATIONS AND PROPOSALS (“RFQ/RFP”)
	NOTE 1: Bidders are not permitted to bring handouts or other written materials to the interviews to provide to the selection committee members.  To the extent that bidders bring such materials to the interviews, the NJSDA will not accept or retain tho...
	NOTE 2: At this time, it is anticipated that the interviews will be conducted via video conferencing.  The video conferencing details will be communicated to the shortlisted firms, as determined by the Selection Committee.
	SECTION 2 – QUALIFICATIONS AND TECHNICAL PROPOSAL EVALUATION CRITERIA
	2.1 Firm’s CM Experience on Similarly Sophisticated Projects (20 Points)
	2.2 Staffing Proposal for the Project (30 Points)
	2.3 Key Team Members’ Experience on Similarly Sophisticated Projects (50 Points)
	A Responding Firm must submit one (1) unbound original and one (1) cover-to-cover copy in PDF format on USB flash drive of its Qualifications and Technical Proposal, accompanied by one (1) original, signed, sealed Price Proposal no later than 11:00 AM...

	2 Attachment A(a) Firms CM Experience Form.pdf
	Firm’s CONSTRUCTION MANAGEMENT EXPERIENCE
	Submit at least three (3), but no more than five (5) comparable case studies.  Responding Firms are urged to select their case study projects with particular emphasis on the size and complexity of projects offered as comparable to the School Facility ...
	This form should be photocopied as necessary.  Narrative portions of this form should be no more than 1000 words, combined maximum for each case study.

	FIRM NAME:          cASE STUDY #   _______
	SUBCONSULTANT INFORMATION (Please provide names):
	 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d)
	FIRM NAME:   ________________________________________       CASE STUDY #_____
	Describe the effectiveness of project, and the methodology used to measure such effectiveness  (e.g., on-time delivery, successful completion of project,  effective management of costs):
	 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d)
	FIRM NAME:   ________________________________________       CASE STUDY #_____
	SCOPE OF WORK (Describe the case study project and indicate why the case study is comparable to the proposed engagement, in terms of project cost, size & complexity).

	2 Attachment A(c) Firm's Staffing Proposal for the Project Form.pdf
	FIRM’S STAFFING PROPOSAL FOR THE PROJECT 
	FIRM NAME:  _____________________________________________________________________________       
	Describe your Staffing Proposal for the Project by identifying the Key Team Members who will have primary responsibility for the Project, describing the roles of such Key Team Members.
	Identify other employees or resources that are proposed to participate in the performance of CM Services on an as-needed basis, though without the regularity or frequency of a Key Team Member.
	Provide an Organizational Chart showing the Key Team Members identified for the Project, any other employees or resources that may participate in the performance of CM Services, and any named Subconsultants included in the Proposal. The Organizational Chart shall show the responsibilities, structure, and lines of authority for the persons or entities identified. 
	Refer to Section 2.2 of the RFP for details.


	3 Attachment B EP-0113-M01 Agreement 210211.pdf
	1.0 Definitions
	1.1 “Agreement” or “CM Agreement” means the written agreement between the Authority and CM consisting of this document and all exhibits, appendices, attachments and amendments thereto and whatever has been expressly incorporated herein by reference.
	1.2 “Allowance” or “Allowance Amount” means a sum of money that is set aside within the CM’s Total Compensation Amount that is designated to compensate CM for the performance of services and completion of deliverables that are anticipated for the Proj...
	1.3 “Allowance Services” means services performed or provided by CM in accordance with the Allowance provisions of this Agreement, after prior authorization from the Authority, which are funded by Allowance amounts.
	1.4 “Amendment” means a written modification to the Agreement, executed by the Authority and CM.
	1.5 “Applicable Laws” means all laws, statutes, ordinances, codes, regulations, rules, orders, decisions, decrees, executive orders and resolutions of all national, administrative, state, county, municipal, and other governing bodies relating to the P...
	1.6 “Authority” or “New Jersey Schools Development Authority” or “NJSDA.” means the public body corporate and politic established in, but not of, the Department of Treasury pursuant to P.L. 2007, c. 137, for the purpose of implementing provisions of t...
	1.7 “Authority’s Affirmative Action Program” means the requirements and procedures established by the Authority pursuant to Section 6 and 36 of the legislation creating the New Jersey Schools Development Authority, P.L. 2007, c. 137, and any rules ass...
	1.8 “Authority’s Documentation Database” means the contract documentation and scheduling database created and maintained by the Authority, and to be used by the CM.
	1.9 “Authority’s Project Manager” means the Authority’s employee representative for the Project who administers the Construction Contract and the CM Contract and manages the Project on behalf of the Authority.  The Authority’s Project Manager shall ha...
	1.10 “Basic Services” means the services to be performed by CM pursuant to this Agreement as set forth in Section 4.0.
	1.11 “Certificate of Payment” means a certification to be prepared by CM verifying the actual amount owed to the Contractor in connection with the Contractor’s monthly requests for payments.  The document shall be submitted to the Authority simultaneo...
	1.12 “Change in the Work” means a change in the Contractor’s Work, or a change in the Contract Documents, including, but not limited to, an increase or decrease in the scope of the Work.
	1.13 “Change Order” means a written order directing or authorizing a Change in the Work of the Contractor, executed by the Authority and the Contractor, which shall include adjustments, if any, to the Construction Contract Price and/or extensions of t...
	1.14 “Change Order Log” means a written, updated summary prepared by the CM tracking the status of all of the Contractor’s Contract Change Requests (CCRs), Construction Change Directives (CCDs) and Change Orders.  The Change Order Log shall also inclu...
	1.15 “Change Order Report” means the monthly written reports by CM to the Authority listing all approved Change Orders by number, a brief description of the Change Order Work, the cost established in the Change Order and the percent of completion of t...
	1.16 “Claim” means a written demand, submitted to the Authority utilizing forms specified by the Authority, for a time extension, monetary compensation and/or another form of relief.
	1.17 “Close-Out Services” means those Basic Services which are necessary for the close out and completion of the Project, as described in Section 4.14 of the Agreement (“Close-Out Services”).
	1.18 “Close-Out Services Amount” means the Specified Sum, amounting to three times the CM’s Monthly fee for Construction Phase Services, that was included in the price proposal and which is intended to fully compensate the CM for such services.
	1.19 “CM Claim” means a written demand by CM seeking, as a matter of right, adjustment or interpretation of this Agreement, payment of money, extension of time or other form of relief with respect to the terms of this Agreement, and shall also mean ot...
	1.20 “CM’s Commencement Date” or “CM’s NTP Date” means the date identified in the initial written Notice to Proceed issued by the Authority to CM directing CM to commence performance of its duties, obligations and responsibilities pursuant to this Agr...
	1.21 “CM Contact” means that person designated by CM in writing to serve as CM’s representative for the project and this Agreement, who shall: 1) be a Key Team Member; 2) have supervisory responsibility over all CM Field Staff; and 3) have non-exclusi...
	1.22 “CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by the CM into the Authority’s Primavera Expedition Database.
	1.23 "CM Deliverables" means any written, electronic or tangible data materials or things to be gathered, assembled, generated and/or supplied by CM under the terms of this Agreement, including, but not limited to, Work Product.
	1.24 “CM Field Staff” means those persons, who may be Key Team Members, who are responsible for monitoring, inspection, management and administration of the Construction Work and on-site activities for the Project.
	1.25 “CM Monthly Report” means a written report created monthly by CM and submitted to the Authority in hard copy and electronic form, and entered by the CM into the Authority’s Documentation Database.
	1.26 “CM Notice to Proceed" or “CM NTP” means a written notice from the Authority to CM directing CM to commence performing its responsibilities, or a portion thereof, pursuant to this Agreement.
	1.27 “CM Schedule of Values” shall mean an itemized listing, supported by such substantiating data as the Authority may require, prepared by the CM and approved by the Authority, that allocates any portions of the CM’s Services that are compensated as...
	1.28  “CM’s Submittal Log” or “Submittal Log” means the written summary prepared and updated by CM in the Authority’s Documentation Database tracking the status of each Submittal issued by the Contractor required by the Construction Contract and the S...
	1.29 “Commissioning Authority” or “CxA” means the person, persons or firm that is engaged by the CM to provide oversight and monitoring of commissioning activities for the Project.
	1.30 “Compensation” means payment(s) intended to compensate CM for Services performed pursuant to this Agreement.
	1.31 ”Construction Change Directive” or “CCD” means a written order by the Authority to the Contractor directing or authorizing some change to the Construction Contract Documents for which there has been no determination by the Authority as to the Con...
	1.32 “Construction Commencement Date” means the date set forth in the Construction Notice to Proceed issued by the Authority to the Contractor, on which date the Contractor shall begin performing its Work pursuant to the Construction Contract Documents.
	1.33 “Construction Contract” means the agreement between the Authority and the Contractor governing the construction of the Project, as represented by, and embodied in, the Construction Contract Documents, as defined below.
	1.34  “Construction Contract Documents” means the written agreement executed between the Authority and the Contractor governing the construction of the Project, together with the General Conditions, Supplementary Conditions (if any), Plans, Specificat...
	1.35 “Construction Contract Price” means the amount stated in the Construction Contract Documents, as it may be adjusted in accordance with the Construction Contract Documents, representing the total amount payable by the Authority to the Contractor f...
	1.36 “Construction Contract Time” means the number of calendar days, specified within the Construction Contract Documents, within which the Contractor is required to complete the Work under the Construction Contract Documents, as amended. The Construc...
	1.37 “Construction Cost Estimate" or "CCE" means the estimated cost to construct the Project which amount does not include the cost of permits, acquisition of land, pre-construction site development and remediation, furnishings, contingencies, profess...
	1.38 “Construction Documents” means the Plans, Specifications and other documents prepared for the Authority by the Design Consultant, which documents set forth in detail the design for, and other necessary requirements relating to, the construction o...
	1.39 “Construction Manager” or “CM” means the person, persons or firm engaged by the Authority, pursuant to this Agreement, to provide construction management services, as defined herein, including oversight and reporting services, in connection with ...
	1.40 “Construction Milestones" mean the dates identified in the Construction Contract Documents by which the Contractor must complete certain critical activities in the construction of the Project.
	1.41 ”Construction Phase” means that phase of the Project during which the Contractor provides labor, materials and equipment to construct the Project.
	1.42 “Contingent Additional Services” means services to be performed by CM at the Authority’s written request and subject to a properly executed Amendment, which services are in addition to the Basic Services that CM is required to perform.  A non-exc...
	1.43 “Contract Change Request” or “CCR” means a written request by the Contractor for a Change to the Construction Contract. A Contract Change Request does not authorize the Contractor to perform the requested change, but may trigger the issuance of e...
	1.44 “Contractor” means the firm or firms engaged by the Authority to the Project pursuant to the Construction Contract Documents.
	1.45 “Contractor Deliverables” means any documents required to be produced by, or Work product generated by, the Contractor pursuant to the Construction Contract Documents.
	1.46  “Contractor’s Invoice” means a request for payment submitted by the Contractor to the Authority requesting payment for a portion of the Contractor’s Work completed during the stated billing period.
	1.47 “Contractor’s Submittal Schedule” or “Submittal Schedule” means the Contractor’s detailed schedule of its required Project Submittals, as required under the terms of the Construction Contract Documents.  Once accepted by the Authority, it will be...
	1.48 ”Day” means calendar day, unless otherwise specifically defined in this Agreement.
	1.49 “DCA” means the New Jersey Department of Community Affairs.
	1.50 Design Consultant" means the architect, engineer or other licensed Professional Services Consultant engaged by the Authority to provide design in connection with the design and construction of the Project, as more specifically described in the De...
	1.51 “Design Consultant Agreement” means the Agreement, including all exhibits, attachments, appendices and amendments, between the Authority and the Design Consultant for the Project.
	1.52 “Design Consultant Supplemental Instructions” or” DCSI” means supplemental instructions issued by the Design Consultant that provide for minor changes or modifications of the project documents, but which do not result in changes requiring a chang...
	1.53 “Directive” means a written order by the Authority directing the CM to perform Services under the CM Agreement.  A Directive by the Authority requires the CM to perform the directed Services, even if there remains a dispute as to whether the Dire...
	1.54 “DOE" means the New Jersey Department of Education.
	1.55 “Document” means any written or graphic matter, however produced or reproduced, of any kind or description, including originals, marked copies and drafts, and including, but not limited to, correspondence, letters, memoranda, notes, notations, tr...
	1.56 “E-Rate Program” means the Schools and Libraries Program administered by the Universal Service Administrative Company under the direction of the Federal Communications Commission to assist schools in obtaining affordable telecommunications and In...
	1.57 “EDA” means the New Jersey Economic Development Authority, created pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any successor thereto.
	1.58 “ELEC” means the New Jersey Election Law Enforcement Commission established pursuant to N.J.S.A. 19:44A-5, et seq.
	1.59 “Effective Date” means the date upon which this Agreement has been fully executed by all Parties, as indicated above.
	1.60 “Final Completion” means that point in time on the Project when the Project is 100% complete and: (i) all requirements of the Construction Documents have been correctly completed, (ii) all items on the Punchlist have been correctly performed, and...
	1.61 ”Final Construction Cost Estimate” or “Final CCE” means the CCE for Project as reconciled at the completion of the Project’s Construction Documents Phase and accepted or approved by the Authority in writing.
	1.62 "Key Team Member" means a principal, partner or officer of CM, or a project executive, project manager, assistant project manager, superintendent, project engineer, scheduler, estimator, or other individuals identified in the staffing proposal in...
	1.63 “Legal Requirements” means all applicable Federal, State and local laws, acts, statutes, ordinances, codes, court orders, court judgments, decrees, executive orders, rules and regulations in effect or hereinafter promulgated that apply to the Con...
	1.64 “Licensed Site Remediation Professional” or “LSRP” means the site remediation professional licensed by the New Jersey Department of Environmental Protection (DEP) and retained by the Authority in conjunction with this Project. The Authority will ...
	1.65 “Materials and Systems Standards” means the NJSDA’s “Materials and Systems Standards Manual” including Design Requirements and Construction Details, as available on the Authority’s website at time of execution of the Construction Contract for thi...
	1.66 “Monthly Fee” means that component of CM’s Total Compensation Amount that is intended to compensate the CM for its Basic Services (exclusive of any Specified Sum Services such as Procurement of Special Inspectors, FFTE Coordination Services and C...
	1.67 “Multiplier Factor” means the modifying factor for labor costs, that, when applied to actual salary figures (exclusive of customary payroll burdens and benefits) is intended to compensate the CM for all indirect costs relating to services perform...
	1.68 “Notice to Proceed” or “NTP” means a written notice authorizing a party to commence performance of duties, obligations or responsibilities under a contract.  A contract may require the issuance of multiple NTP’s, each authorizing commencement of ...
	1.69 “Parties” means the signatories to this Agreement, i.e., the Authority and CM.
	1.70 “Performance Evaluation Policy and Procedure" means the policies and procedures developed or to be developed by the Authority for evaluating the performance of professional services consultants, contractors, etc.
	1.71 “Preconstruction Phase” means that phase of the Project before the Contractor commences construction of the School Facility and during which time the Project Design, Construction Documents and other necessary documents for the construction of the...
	1.72 “Product data” means illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Contractor to illustrate a material, product or system proposed for use in some portion of the Work.
	1.73 “Professional Services Consultants” means consultants, including CM, providing professional services related to the Project and associated with research, development, design, construction administration, alteration, or improvement to real propert...
	1.74 “Professional Services Consultant Agreements” means the Agreements between the Authority and Professional Services Consultants in connection with the Project and, unless expressly stated, otherwise elsewhere in this Agreement, shall include this ...
	1.75 “Progress Payment Report” means a written report by the CM to the Authority and the Design Consultant prepared by CM after meeting with the Contractor to review each Contractor Invoice.
	1.76 “Project” means the design, acquisition, demolition, construction, improvement, repair, alteration, modernization, renovation, reconstruction or maintenance of all or any part of the School Facilities identified herein (including Appendix B heret...
	1.77 “Project Budget” or “Budget” means the total amount of money earmarked by the Authority for the design and construction of the Project.
	1.78 “Project Description” means the description of the Authority’s objectives for the Project, including, but not limited to, Final CCE, Project Budget, schedule and project delivery dates, special equipment and systems, and site requirements describ...
	1.79 “Project Directories” means all information, including, but not limited to, names, company affiliations, business address, telephone numbers (land line and cellular) necessary to allow proper communication among all persons involved in the Project.
	1.80 “Project Labor Agreement” or “PLA” means the Agreement negotiated and executed by the Authority, the New Jersey Building Trades Council, the Local Unions and the Contractor pertaining to the subject Project.
	1.81 “Project Schedule” means the Contractor’s schedule, as submitted to the Authority and CM and accepted by the Authority.  The Project Schedule shall be used to monitor the progress of the Work, subject to periodic updates contemplated under the Co...
	1.82 "Project School District" means the school district in which the Project is located.  The District is identified in Appendix B of this Agreement.
	1.83 “Proposal” means a written description of certain proposed Work, setting forth the price and time adjustments, if any, necessary to perform the proposed Work, prepared by the Contractor in response to a “Proposal Request” issued by the Authority ...
	1.84 “Proposal Request” means a written request issued by the Authority and prepared by the Authority with the assistance of CM, recognizing a contemplated Change in the Work or Change to the Construction Contract Documents and seeking the Contractor’...
	1.85 “Punchlist” means the list of incomplete or defective Work of the Contractor, including Work that does not comply with the applicable Code or Legal Requirements, to be performed or remedied by the Contractor.  Punchlist(s) shall be prepared by th...
	1.86 “Remedial Action” means those actions taken at a site as may be required by the New Jersey Department of Environmental Protection, including, without limitation, removal, treatment measures, containment, transportation, securing, or other enginee...
	1.87 “Remedial Action Work Plan” or “RAWP” means the written documentation prepared and certified by licensed qualified environmental and/or engineering firms to satisfy New Jersey Technical Requirements for Site Remediation (N.J.A.C. 7:26E-6.2.).  Th...
	1.88 “Request for Information” or “RFI” means a written request by the Contractor to CM for additional information about, or clarification of, the Construction Documents.
	1.89 “Request for Information Log” or “RFI Log” means a written report or summary prepared by CM and updated monthly tracking the status of all RFIs.
	1.90 “Request for Proposals or RFP as used in this Agreement means the written request issued by the Authority seeking proposals from Professional Services Consultants for Construction Management services for the engagement resulting in this Agreement.
	1.91 “Request for Qualifications” or “RFQ” as used in this Agreement means the written request issued by the Authority seeking submission of qualifications from Professional Services Consultants for Construction Management services, for the engagement...
	1.92 “Safety Manual” means the latest edition of NJSDA’s Safety Manual available at the time the Construction Contract is executed.
	1.93 “Sample” means physical examples that illustrate materials, equipment or workmanship, and establish standards by which the Contractor’s Work will be judged.
	1.94 “Schedule” means a Critical Path Method (“CPM”) schedule prepared and submitted by the Contractor to the CM and Authority for acceptance, which identifies all critical and certain non-critical activities, including Construction Milestones, and th...
	1.95 “Schedule of Values” shall mean an itemized table prepared by the Contractor that allocates the value allocated to the various portions of the Contractor’s Work and supported by such substantiating data as the Authority may require.
	1.96 “School Facility” means and includes any site, structure, building or facility used wholly or in part for academic purposes, and any property, structure or area ancillary or appurtenant thereto.
	1.97 Services or “CM Services” means the services to be performed by CM in accordance with this Agreement.  Such services shall include, but not be limited to, the development and production of CM Deliverables and Work Product.
	1.98 “Shop drawings” means drawings, diagrams, schedules and other data prepared specifically for the Work by the Contractor or any subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Contractor’s Work.
	1.99 “Site” means the geographical location of the site(s) proposed or selected for the physical location of the Project.
	1.100 “Special Inspection” means an independent verification by a qualified person (a “Special Inspector”) rendered to a code official for various construction systems and materials, as required by Chapter 17 of the Building Subcode of the New Jersey ...
	1.101 “Specification” means a written description prepared by the Design Consultant setting forth the detailed technical and functional characteristics of, or the discrete design for, an item of material, equipment or Work to be incorporated into the ...
	1.102 “Specified Sum Services” means those portions of the CM’s Basic Services that are not compensated through the Monthly Fee, but which are to be compensated on the basis of a specified sum identified in the Total Compensation Amount and the Price ...
	1.103 “State” means the State of New Jersey.
	1.104 “Subconsultant” means a Professional Services Consultant with whom another Professional Services Consultant subcontracts for the performance of all or part of the services for which the latter is responsible.  This term also includes any consult...
	1.105 “Subcontractor” means the party to whom a Contractor or another Subcontractor subcontracts part or all of the work for which such Contractor or other Subcontractor is responsible. “Subcontractor” shall also include subcontractors of any tier.
	1.106 “Submittal” means Deliverables including documents or other tangible items, prepared and submitted by the Contractor for review by the CM, Design Consultant or the Authority. Examples of such submittals include, but are not limited to, shop draw...
	1.107 “Submittal Log” or “CM’s Submittal Log” means the report generated and maintained by the CM of all Contractor Submittals on this Project.
	1.108 “Substantial Completion” means that point in time on the Project when all of the following have occurred: (i) all essential requirements of the Construction Documents have been performed so that the purpose of the Construction Documents is accom...
	1.109 “Substantial Completion Date” means the date the Contractor is required to achieve Substantial Completion as identified in the Construction Contract Documents.
	1.110 “Supplementary Conditions” means any additional terms or conditions that may be included in or attached to the Construction Contract Documents and which modify, replace or add to the terms of the Construction Contract Documents.
	1.111 “Temporary Certificate of Occupancy” means the document issued to the Authority’s Contractor by the Department of Community Affairs (DCA), permitting temporary legal occupancy of a building.
	1.112 “Term” means the term of this Agreement as set forth in Appendix B of this Agreement.
	1.113 “Total Compensation Amount” means CM’s price for the Services required by this Agreement.  The Total Compensation Amount is based on a Monthly Fee payable for CM for its performance of Construction Phase Services during the duration of the Proje...
	1.114 “Uniform Construction Code” or “Code” means the New Jersey Uniform Construction Code, as set forth in N.J.A.C.5:23-1 et seq., including the International Building Code and all applicable Sub-codes, as amended from time to time.
	1.115 “Work" or “Contractor’s Work” means all work to be performed by the Contractor and its Subcontractors and suppliers, including providing all material, equipment, tools and labor, necessary to complete the construction of the Project, as describe...
	1.116 “Work Product” means all written or electronic information and materials gathered, generated, prepared or supplied by CM or its Subconsultants in connection with CM’s performance of its obligations under this Agreement, as more specifically defi...

	2.0 RELATIONSHIP OF THE PARTIES and other entities
	2.1 The Authority and CM
	2.1.1 Relationship.   CM agrees and acknowledges that the Authority is relying upon, and shall be entitled to rely upon, CM’s performance of the Services required of by this Agreement and upon CM’s experience and expertise in the construction industry...
	2.1.2 Standard of Care.  CM covenants with the Authority to, at all times, furnish its Services, including, but not limited to, CM Deliverables and Work Product, in a manner fully consistent with the terms of this Agreement and the highest standards o...
	2.1.2.1 Further, and without limitation, CM shall perform its Services in:
	(a) an expeditious, efficient, economical and timely manner;
	(b) a manner consistent with the interests of the Authority, including, but not limited to, the Authority’s interest in a quality and economical Project and the Authority’s interest in the Contractor’s timely and fully compliant performance of its Wor...
	(c) a manner such as to avoid undue hindrance, interference, disruption, interruption or delay to the Project’s completion or increased construction costs. CM agrees and acknowledges that the Authority is relying upon, and shall be entitled to rely up...
	2.1.2.2 CM represents and warrants to the Authority that:
	(a) CM is qualified to act as the CM on this Project and perform the Services required of CM under this Agreement;
	(b) CM has the capability and experience, including sufficient qualified and competent management and supervisory personnel, to efficiently and timely perform all of its Services called for under this Agreement;
	(c) CM shall, for the life of this Agreement, continuously furnish such sufficient qualified and competent management and supervisory personnel to perform CM’s Services hereunder;
	(d) CM is financially solvent and possesses sufficient working capital to timely, competently and efficiently complete its Services hereunder;
	(e) CM shall comply with all Applicable Laws in rendering its Services hereunder;
	(f)  CM assumes full and complete responsibility to the Authority for all acts, errors and omissions of its officers, directors, employees, Subcontractors, suppliers, and Subconsultants and all others, directly or indirectly, retained by CM or them in...
	(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be responsible for the supervision, coordination and proper performance of all Services to be provided by CM hereunder and shall have full authority to accept instructions, mak...
	(h) CM shall, for the life of this Agreement, furnish and provide sufficient qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection, management, and administration of the on-site conditions and day-to-day construction activities ...

	2.1.3 Authority’s Authorized Representative.  Unless expressly provided to the contrary elsewhere in this Agreement, CM shall, subject to the limitations provided herein, act as the Authority’s authorized representative with respect to the Constructio...
	2.1.4 Limitation of CM’s Authority. CM shall not have any authority to bind the Authority for the payment of any costs or expenses or grant time extension to the Contractor without the express, prior, written approval of the Authority. CM shall have a...
	2.1.5 Authority’s Approval or Disapproval of CM’s Services. The Authority shall, when well founded, have the right to reasonably disapprove, by written notice stating the reasons therefore, any portion or aspect of CM’s Services.  In the event that an...

	2.2 The Authority and the Design Consultant
	2.2.1 Design Consultant Relationship.  The Authority shall engage, or has already engaged, a Design Consultant to provide all required architectural, engineering and design services for the Project.  CM shall coordinate its scope of Services with that...
	2.2.2 Limitations.  Nothing in this Agreement shall be construed to mean that CM assumes any of the responsibilities or duties of the Design Consultant.  The Design Consultant is solely responsible for the design requirements and the design criteria o...
	2.2.3 Representation of No Solicitation. CM warrants and represents to the Authority that: (a) no person, firm, entity or organization has, directly or indirectly, been employed or retained by CM to solicit or secure this Agreement upon an agreement, ...

	2.3 The Authority and the Contractor
	2.3.1 Contractor Relationship.  The Authority shall engage a Contractor to construct the Project.  The Authority shall cause the Contractor to perform any Work reasonably requested by CM in writing and required of the Contractor by the Construction Co...
	2.3.2 Limitations.  Nothing in this Agreement shall be construed to mean that CM assumes any of the responsibilities or duties of the Contractor.  The Contractor will be solely responsible for construction means, methods, techniques, sequences and pro...


	3.0 THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES
	3.1 CM’s Services
	3.1.1 In general, and without limiting the scope of CM’s Project responsibilities as more specifically described elsewhere in this Agreement, CM shall, as the Authority’s Project administrator, consultant and adviser, furnish, on a daily, continuous, ...
	3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this Agreement, are not intended to restrict or diminish these general obligations of CM. CM is responsible for the quality, technical accuracy, and timely completion and deliv...
	3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM Deliverables and Work Product shall not be construed as, or argued by CM as constituting, a waiver, release or modification by the Authority of any of its rights and entitlements ...
	3.1.4 CM shall become familiar with the details of the Construction Documents, which shall be incorporated herein by reference, to the extent that the Construction Documents impact upon CM’s scope of Services hereunder.  To the extent that the Documen...

	3.2 Performance as Directed.  At all times during the Term of this Agreement, including during the course of, and notwithstanding the existence of, any dispute, the CM shall perform as directed by the Authority, in a diligent manner and without delay,...
	3.3 Review of Project Description.  CM acknowledges that it has carefully and thoroughly reviewed the Authority’s Project Description to determine the requirements of the Project as such requirements may impact the Services to be provided by CM under ...
	3.4 Errors and Omissions.  CM shall, without additional compensation, promptly cure any errors, omissions, or other deficiencies in CM Deliverables.  Any costs, direct and indirect, reasonably incurred by the Authority to correct any errors or omissio...
	3.5 Materials and Systems Standards.  CM shall review and be familiar with the requirements of the Materials and Systems Standards.  CM shall review all Work of the Contractor on the Project for compliance with the Materials and Systems Standards.
	3.6 CM Staffing.  CM shall provide sufficient organization, personnel and management to carry out the requirements of this Agreement in an efficient, expeditious and economical manner consistent with the interests of the Authority, including the Autho...
	3.7 Key Team Members.  Absent the Authority’s written consent, CM shall staff the Project with the Key Team Members, including the CM Contact, identified in its response to the Authority’s RFP and/or RFQ for this Project.  The Authority has the right ...
	3.8 Changes to Key Team Members.  The Authority may, at its option, review from time to time CM’s Key Team Members.  If, in the Authority’s reasonable opinion, changes to Key Team Members are necessary, the Authority shall so notify CM in writing and,...
	3.9 Contractor Deliverables.  CM is responsible for the coordination and timely delivery to the Authority of all Contractor Deliverables that are required by this Agreement or the Construction Contract to be coordinated or reviewed by CM for approval ...
	3.10 Performance of Subconsultants.  CM may hire a Subconsultant on this Project only with the prior, written consent of the Authority.  Further, no Subconsultant may retain a Subconsultant absent the prior, written approval of the Authority. No Subco...
	3.11 Professional Advice and Support.  CM shall advise and make timely, appropriate, suitable, accurate and proper recommendations to the Authority regarding, and facilitate resolution of, any issue that will have an impact on the cost, schedule, comp...
	3.12 Accounting Requirements.  For all Services rendered, including Contingent Additional Services, and Subconsultant coordination and administration for Contingent Additional Services, CM shall, in accordance with generally accepted accounting princi...
	3.13 Field Office Furniture, Supplies & Equipment.  Contractor will provide a field office, telephones and other temporary facilities as required by the Construction Contract Documents.  CM, at its sole expense, shall provide any additional office sup...
	3.14 Reproduction Costs.  CM shall reproduce all tangible CM Deliverables and Work Product, including, but not limited to, reports, logs, charts, schedules, submittal drawings, and similar items required to be produced by CM pursuant to this Agreement...
	3.15 Hazardous Materials.  If CM suspects, learns of or discovers the existence of previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the Project, CM shall, immediately and in writing, report its findings to the Authorit...
	3.16 Other Consultants and Contractors.  The Authority may, in its sole discretion, engage one or more construction consultant(s), contractors or other Professional Services Consultants during the construction process.  The services, duties, and respo...
	3.17 Permits and Fees.  CM shall timely assist the Authority in obtaining building permits and any special permits, except for permits required to be obtained directly by the Contractor.  If applicable, CM shall timely verify that the Authority has pa...
	3.18 Errors and Omissions in the Construction Documents.  CM shall, in writing, promptly report to the Authority any errors, inconsistencies, defects or omissions that it discovers in the Construction Documents.

	4.0 Basic Services
	4.1 Preconstruction Phase Services (THIS SECTION INTENTIONALLY OMITTED)
	4.2 Constructability Review Phase Services (THIS SECTION INTENTIONALLY OMITTED)
	4.3 Commissioning Authority Services (THIS SECTION INTENTIONALLY OMITTED)
	4.4 Submittal Services
	4.4.1 Submittal Listing.  CM shall collaborate with and obtain from the Contractor a comprehensive listing, by the major divisions of the Construction Specification Institute (CSI) format, of all Submittals required of the Contractor pursuant to the C...
	4.4.2 Submittal Schedule.  Separate from the Submittal Listing described above, the Contractor is obligated to prepare a proposed Submittal Schedule.  The CM shall review the proposed Contractor’s Submittal Schedule, which is due within thirty (30) Da...
	4.4.3 Submittal Log. CM shall receive, date stamp, catalogue and process all Submittals, and shall log each submittal into the Authority’s Primavera Expedition Database. CM shall prepare and maintain an updated Submittal Log to track the status of eac...
	4.4.4 Submittal Review. CM shall review all Submittals, including, but not limited to, shop drawings, test reports, samples and product data, for consistency and coordination with the Construction Documents.  CM shall, within seven (7) days of receipt...
	4.4.4.1 Upon receipt of a Submittal from the Contractor, CM shall process and log the Submittal and perform a cursory, preliminary review of the Submittal to determine whether the Submittal is ready for substantive review. CM shall reject any Submitta...
	4.4.4.2 For those Submittals not initially rejected by CM, CM shall, within one day of receipt, transmit the Submittal to the Design Consultant for the Design Consultant’s substantive review of the Submittal.
	4.4.4.3 The Design Consultant shall, within fourteen (14) days of receipt of the Submittal, prepare and send to CM a Review and Recommendation Form, recommending the Authority’s acceptance or rejection of the Submittal.  Upon receipt of the Design Con...
	4.4.4.4 The Contractor’s requests for “equal” substitutions shall also be processed in the same manner as Submittals, forwarded to the Design Consultant for review and approval or rejection, and managed by CM to achieve Authority acceptance or rejecti...

	4.4.5 Submittal Turnaround. CM shall manage this Submittal review process in order to achieve Authority acceptance or rejection of a Submittal within 21 days of CM’s initial receipt of the Submittal from the Contractor.  If a shorter turnaround time i...

	4.5 Construction Phase Services
	4.5.1 Commencement of CM’s Construction Phase Services.  The CM’s obligation to provide Basic Construction Phase Services under this Agreement will commence upon the Authority’s issuance of a CM Notice to Proceed With Construction Phase Services, whic...
	4.5.2 Administrative and Management Services.  At all times during the Project’s Construction Phase, CM shall maintain a continuous presence on the Project Site through the provision of experienced and qualified personnel (“CM Field Staff”) to perform...
	4.5.3 Commencement of Construction Phase Services. The Construction Phase Services will commence with the issuance of the CM NTP and, together with CM’s obligation to provide Basic Services under this Agreement, will end thirty (30) Days after final p...
	4.5.4 Pre-Construction Conference.  In consultation with the Authority’s Project Manager, other Authority representatives, and Design Consultant, CM shall schedule and conduct a Pre-construction Conference with the Contractor after the Construction Co...
	4.5.5 Quality Assurance/Quality Control (“QA/QC”) Program.  CM shall review the Contractor’s Quality Assurance/Quality Control Program, and recommend, in writing, its approval or rejection to the Authority, and monitor Contractor’s compliance with the...
	4.5.6 Compliance with Legal Requirements.  CM shall monitor the Contractor for compliance with Legal Requirements, as required for the construction of the Project, specifically including, but not limited to, the requirements of the New Jersey Uniform ...
	4.5.7 Permits, Bonds and Insurance.  CM shall verify that the required permits, bonds, and insurance have been obtained and paid for by the Contractor.  Such CM verification shall not relieve the Contractor of its responsibility to fully comply with i...
	4.5.8 Daily On-Site Management and Construction Phase Communication Procedures.  CM shall provide and maintain a management team on the Project Site to provide continuous daily Construction Contract administration and oversight, and shall provide such...
	4.5.9 Progress Meetings.  CM shall schedule and administer weekly construction Progress Meetings throughout the progress of the Work in accordance with Specification Section 01220 “Project Meetings,” as amended or superseded by the Construction Contra...
	4.5.10 Project Schedule Review.
	4.5.10.1 Milestone Schedule.  The Contractor shall submit a Milestone schedule for execution of the Services and Work to CM for review and acceptance by the Authority.  CM shall review the Milestone Schedule and provide comment to the Authority, in wr...
	4.5.10.2 Proposed Project Schedule, Price Breakdown and Cost Requisition List.
	a) The Contractor shall submit to the CM a detailed Schedule for execution of the Services and Work in CPM format, per the terms of the Construction Contract Documents and compatible with the Authority’s Documentation and Scheduling database.
	b) Along with the proposed Schedule, Contractor shall also submit a breakdown of its total Contract Price with dollar values assigned to each individual Work activity in the Schedule, coded with reference to the applicable performing Contractor or Sub...
	c) The Contractor shall also furnish the Authority with a computer-generated cost requisition listing, which will provide a separate tabulation of each activity shown on the CPM schedule in order of bid item or trade responsibility code, in a level of...
	4.5.10.3 CM’s Review of Proposed Schedule and Associated Documents.  Within fourteen (14) business days of receipt, CM shall analyze the Contractor’s proposed Schedule, Price Breakdown and Cost Requisition Listing (collectively, the “Proposed Schedule...

	4.5.11 Schedule Updates. The Contractor shall submit Project Schedule Updates to the CM on the 10th day of each month. CM, within five (5) Days of its receipt of such Project Schedule Updates, shall review them to ensure strict compliance with the app...
	4.5.11.1 CPM Schedule Reviewer.  CM shall employ or engage a person or persons to provide CPM Schedule Review and Analysis services including schedule analysis of cost-loaded and resource-loaded CPM Schedules, as well as creation of cost-loaded and re...
	a. The CPM Schedule Reviewer shall have at least six years of experience in CPM Schedule preparation, maintenance, and critical analysis on projects of similar size, scope and complexity. If the CM is itself prequalified by both the Department of Trea...
	b. The identification of the CPM Schedule Reviewer is not a pre-award requirement of the RFP, and such person need not be named in the CM’s Technical Proposal. However, at or before commencement of services, CM shall identify by name the person propos...
	c. The CPM Schedule reviewer shall review, analyze and evaluate the Contractors’s Initial Milestone Schedule, to support the Authority’s acceptance, rejection or commentary on the proposed Initial Milestone Schedule.  In addition to the review, analys...
	d. In the event the Contractor is not in compliance with the accepted Project Schedule, the CPM Schedule Reviewer shall also be tasked with preparing a recommended Remaining Work Schedule for the project. The CPM Schedule Reviewer’s Remaining Work Sch...
	e. The CPM Schedule Reviewer shall provide to the Authority a written report of all schedule reviews performed, and a Monthly Schedule Report to be included as part of the CM’s Monthly Report as identified in Section 4.9.5, below.  The Monthly Schedul...
	i. A detailed narrative describing the schedule period being reviewed, analyzed and evaluated;
	ii. A description of the project progress and the reason for the review performed;
	iii. Identification of changes to milestones, activities, due dates, Contractor’s projected completion date and Contract completion date;
	iv. Changes in activity duration for activities not started or partially started;
	v. Identification of the effect on the network of the modifications (critical path, activity duration, predecessors and successors);
	vi. Recommended changes in activity sequencing;
	vii. Changes for the purposes of regaining lost time or improving progress;
	viii. Recommended use of additional resources and/or extended work shifts (including overtime) for achieving completion of the project by the Contract completion date;
	ix. Identification of CM and/or Authority activities with the potential to impact the project schedule; and
	x. A narrative summary section identifying and differentiating between the required and recommended actions/changes to the Project Schedule and Work.

	4.5.12 Labor Relations.  CM shall monitor overall labor relations and, if applicable, execute and administer the Authority’s Project Labor Agreement (PLA), and ensure that the requirements of the PLA are fully met.  CM shall coordinate and chair an in...
	4.5.13 Approvals by Regulatory Agencies.  CM shall coordinate and monitor transmittal of documents to regulatory agencies for review and shall promptly advise the Authority, in writing, of potential problems and suggest solutions regarding completion ...
	4.5.14 CM Review of Affirmative Action Plan.  The CM shall review the Affirmative Action Plan prepared by the Contractor, and shall provide comments to the Authority within four (4) days of receipt of the proposed Affirmative Action Plan.
	4.5.15 Review of Site-Utilization/Logistics/Staging Plan.  CM shall review the proposed Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for the entire Project site in which the Contractor identifies the Site areas available to: accom...

	4.6 Cost Monitoring and Schedule of Values
	4.6.1 For the Term of the Project, CM shall review and advise the Authority as to the validity of the Contractor’s proposed Schedule of Values and the actual costs of construction.
	4.6.2 The Contractor shall prepare a Schedule of Values in accordance with the requirements of the Construction Contract Documents.  The Contractor’s Schedule of Values shall constitute an itemized list prepared by the Contractor that establishes the ...
	4.6.3 Within five (5) days of Contractor’s submission of a proposed Schedule of Values, CM shall review the proposed Schedule of Values and provide comments and recommendations to the Authority for acceptance or rejection of the Schedule of Values.  I...
	4.6.4 As part of its Monthly Report required by Section 4.9.5(2) of this Agreement, CM shall provide a construction cost summary with timely information as to the anticipated total cost of the Project, including changes to the Work.
	4.6.5 CM shall notify the Authority, in writing, whenever the actual or projected construction costs may exceed the CCE and shall endeavor to timely provide cost reduction recommendations, corrective alternatives or adjustments to remedy the situation.

	4.7 Contractor Compliance Services. CM shall provide compliance management services, which shall include, but not be limited to, monitoring and reporting to the Authority, in writing, on the Contractor’s compliance with the following programs:
	4.7.1 Affirmative Action Program.  CM shall review and monitor the Contractor’s compliance with the requirements of the Authority’s Affirmative Action Program.  CM shall report, in writing, to the Authority any failure by the Contractor to meet the re...
	4.7.2 Prevailing Wage Act.  CM shall monitor the Contractor’s compliance with the State Prevailing Wage Act and promptly report in writing to the Authority any failure of the Contractor or any of its Subcontractors to meet the requirements of that Act...
	4.7.3 Safety Plan.  CM shall receive and review Contractor’s Safety Plan for consistency with the Authority’s requirements and policies based upon, but not limited to, the latest version of the Authority’s Safety Manual and all governmental safety cod...
	4.7.4 Security Plan.  CM shall receive and review Contractor’s Security Plan for consistency with the Authority’s requirements and policies and the Construction Contract Documents.  CM shall, within ten (10) Days of its receipt, recommend to the Autho...
	4.7.5 Contractor Photos.  CM shall ensure that within forty-eight (48) hours of the issuance of the Notice to Proceed to the Contractor or such different time period as may be set forth in the Construction Contract Documents, the Contractor shall take...
	4.7.6 Contractor Videos. CM shall ensure that within five (5) Days of receiving a Certificate of Substantial Completion, the Contractor shall make a video recording, in DVD format, of the Project, which shall be submitted to the CM within ten (10) Day...

	4.8 Contractor Progress Payments
	4.8.1 Contractor Progress Payments.  CM shall meet with the Contractor on or about the 25th of each month to review the Contractor’s Invoice pencil copy and, with input from the Design Consultant, determine whether the amount requested accurately refl...
	4.8.2 Certificate of Payment.  CM’s approval and its representative’s execution of the invoice approval shall constitute a representation to the Authority, based on CM’s determinations at the Site and on data comprising the Contractor’s Invoice, that,...

	4.9 Document Control and Information Management
	4.9.1 Management Information Systems. CM shall be required to input all Project data daily into the Authority’s Documentation Database and provide the Authority with the data in an electronic format, upon written request.  Such data shall include, but...
	4.9.2 Job Records and Documentation. CM shall establish and maintain all Construction Phase records and technical documentation, consistent with the Authority’s file documentation system. Such records or technical documentation may include, but are no...
	4.9.3 Project Directories.  CM shall produce and issue "Project Directories," which shall consist of all information, including, but not limited to, names, company affiliations, business address, e-mail addresses, telephone and fax numbers (land line ...
	4.9.4 Requests for Information (RFI).  Within forty-eight (48) hours of its receipt from the Contractor of any RFI, CM shall input them into the Authority’s Primavera Expedition Database and distribute each to the appropriate person(s) for resolution,...
	4.9.5 CM’s Daily Logs and CM’s Monthly Reports.  In addition to the documentation requirements described in other Sections of this Agreement, CM shall develop the following accurate and detailed written records of the progress of the Project during th...
	1) CM’s Daily Log.  CM shall prepare a Daily Log in the Authority’s Documentation Database.  Specifically, the Daily Log shall include:
	a. the Work accomplished each day;
	b. the identity and adequacy of the Contractor’s and any Subcontractor's personnel and equipment on Site each day, including identifying specific building areas upon which the Work was performed and the specific trade related activity performed;
	c. the availability of necessary materials and supplies each day;
	d. the weather conditions for each day;
	e. Photographs documenting the progress for each day;
	f. any problems encountered each day, including, but not limited to, those which could result in Project delay or increased Project cost;
	g. any equipment failures or breakdowns;
	h. any jobsite accidents or injuries;
	i. any safety issues;
	j. any observations that would indicate that the Contractor’s Work is noncompliant; and
	k. any other similar relevant data as the Authority may expressly require in writing.
	2) CM’s Monthly Report.  CM shall provide to the Authority a written Monthly Report, submitting three (3) hard copies and one electronic copy, using the Authority’s Documentation Database where appropriate.  Such Monthly Report shall be submitted to t...
	a. a construction cost summary report;
	b. the Contractor’s monthly Construction Schedule Update;
	c. CPM Schedule Reviewer’s Monthly Report (as detailed in Section 4.3.10.5(e));
	d. a detailed narrative describing Project progress, any current issues, critical activities, adequacy of the Work, site manpower of the Contractor, percentage of Work completed, etc.;
	e. an updated CM Submittal Log;
	f. an updated CM RFI Log;
	g. an updated CM Change Order Log;
	h. current Change Order Report;
	i. any Construction Activity and/or Milestone changes;
	j. a minimum of twelve (12) digital photographs taken by the Contractor at locations designated by the CM, and associated electronic files indicating Project status. All required photographs shall be noted with the date and time the photograph was tak...
	k. a detailed Contract Activities completion list.
	Each Monthly Report shall include current and potential problems deemed of sufficient importance by CM to require special Authority monitoring or action during the forthcoming month and a recommended course of action to achieve resolution of each of t...


	4.10 Tracking and Monitoring Changes to the Construction Contract
	4.10.1 Coordination of Modifications and Revisions to the Construction Contract.  CM shall review and, in writing, comment upon and provide recommendations to the Authority concerning any proposed revisions or changes to the Construction Contract Docu...
	4.10.2 Change Orders.  At the Authority’s written direction, CM shall prepare and issue to the Contractor appropriate Change Order documents.  CM shall provide to the Contractor copies of all approved Change Orders. Change Orders must be executed by t...
	4.10.3 CM shall track the progress of all Change Orders and ensure timely processing thereof.  CM shall maintain an updated Change Order Log to track the status of CCRs, CCDs and Change Orders.  This Change Order Log shall be included as part of CM’s ...
	4.10.4 Contract Change Requests Initiated by the Contractor.  CM shall receive, log, track and monitor all Contract Change Requests (CCRs) initiated by the Contractor.
	4.10.4.1 CM shall review each CCR for timeliness, validity, reasonableness and impact on the Project’s cost and completion by performing a detailed written estimate, of the costs of the work embodied in the CCR, in accordance  with Specification Secti...
	4.10.4.2 CM shall assist the Authority in negotiating with the Contractor any time and/or cost modifications to the Construction Contract Documents resulting from the CCR.
	4.10.4.3  For Construction Change Requests valued in excess of $75,000, the CM shall create and maintain a report, in a format acceptable to the Authority, that provides a detailed side-by-side comparison of 1) the estimated costs of the CCR as provid...

	4.10.5 Authority-Initiated Changes.  CM shall promptly prepare all CCDs and Proposal Requests initiated by the Authority and provide them to the Contractor for a timely response. In response to any such Authority-initiated CCD or Proposal Request, CM ...
	4.10.5.1 CM shall prepare a detailed written estimate of the cost of the change in the work to compare to the Contractor’s written Proposal and to provide to the Authority for review.  CM shall review the Contractor’s Proposal, shall discuss the propo...
	4.10.5.2 CM shall, within seven (7) days of receipt of the Contractor’s Proposal, make written recommendations to the Authority regarding Contractor’s Proposal to perform the changed work identified in the CCD or Proposal Request.
	4.10.5.3 CM shall assist the Authority in negotiating with the Contractor  any time and/or cost modifications to the Design-Build Agreement resulting from the Authority-initiated CCD or Proposal Request.
	4.10.5.4 For CCDs or Proposal Requests for Work with a negotiated value equal to or greater than $75,000, the CM shall create and maintain a report, in a format acceptable to the Authority, that provides a detailed side-by-side comparison of 1) the es...
	4.10.5.5 For Allowance Authorizations for Allowance Work with a negotiated value equal to or greater than $75,000, the CM shall create and maintain a report, in a format acceptable to the Authority, that provides a detailed side-by-side comparison of ...

	4.10.6 Differing Site Conditions.  Whenever the Contractor timely notifies CM that a differing site condition, as defined in the Construction Contract Documents, has allegedly been encountered at or contiguous to the Project Site, CM shall promptly no...
	4.10.7 Change Order Reports.  During the Construction Phase, CM shall prepare and distribute monthly Change Order Reports.  The Report shall list all approved Change Orders by number, a brief description of the Change Order Work, the cost established ...

	4.11 Contractor’s Claims.  During the term of the CM Agreement, CM shall track and coordinate all Contractor Claims, and the review and investigation thereof.  With respect to any such Claim, CM shall assist the Authority in gathering and/or preparing...
	4.12 FFTE Coordination Services (Non-Applicable) This section is intentionally omitted.
	4.13 Inspections
	4.13.1 Monitoring of Code Inspections.  CM shall monitor the Contractor’s scheduling of code inspections to ensure that the Work fully complies with all applicable codes, rules, standards, regulations, laws and the Construction Contract Documents.  CM...
	4.13.2 Tracking of Inspection Report Items.  CM shall track and enter into the Authority’s Primavera Expedition Database the dates of all code inspections, including special inspections, as well as any Inspection Reports documenting the results of suc...
	4.13.3 Procurement and Engagement of Special Inspectors.  CM shall be responsible for developing procurement documents for engagement of certified special inspectors to perform Special Inspections Services pursuant to the New Jersey Uniform Constructi...
	4.13.4 Coordination and Scheduling of Special Inspections.  CM shall be responsible to coordinate, schedule and monitor any Special Inspections required by the New Jersey Uniform Construction Code and Chapter 17 of the building subcode, such as concre...
	4.13.5 Quality Control General Inspections.  CM shall review daily all work-in-progress for general compliance with the Construction Contract Documents and to guard the Authority against any defects.  CM shall notify the Authority, in writing, of any ...
	4.13.6 Correction of Nonconforming Work.  CM shall, in writing, require timely correction by the Contractor of nonconforming Contractor Work and shall advise the Authority, in writing, as to whether such corrective action has been taken and whether su...
	4.13.7 Limitations on CM Authority.  CM is not authorized to change, revoke, alter, enlarge, relax or release any requirements of the Construction Contract Documents or to approve or accept any portion of the Work not fully and strictly conforming to ...
	4.13.8 Substantial Completion, Punchlist and Correction of Defective Work.  The Design Consultant, with input from the Authority and the CM, shall determine the date that the Contractor achieves Substantial Completion for the Project.  Once the Contra...
	4.13.9 Final Inspection and Final Completion.  CM, with input and assistance from the Design Consultant, shall determine the date of Final Completion of the Project.  The Authority, with input from Design Consultant, CM and the Project School District...

	4.14 Close-Out Services
	4.14.1 Start-Up Testing and Training.  CM shall prepare and issue a written start-up and occupancy plan for the Project (“Start-up Plan”) and shall submit such plan to the Authority for approval. The Start-up Plan shall include, but not be limited to:...
	4.14.2 As-Built Drawings.  CM shall monitor the Contractor’s timely preparation and updating of "as-built" drawings and shall review, in a manner and at such times as specified in the Construction Contract Documents, the Contractor’s final submission ...
	4.14.3 Operation and Maintenance Materials.  CM shall obtain from the Contractor operation and maintenance manuals, warranties and guarantees for materials and equipment installed in the Project. CM shall deliver this information to the Authority and ...
	4.14.4 Project Close-out Submission Checklist.  CM shall, in conjunction with the Design Consultant, create a Project close-out submission checklist.  CM shall assist the Authority in obtaining all required documentation, certifications and other deli...
	4.14.5 Insurance Transfer.  Prior to Final Completion, CM shall assist, and/or coordinate with the Authority’s Risk Management Unit, in transferring the Project from the Authority’s Builder's Risk insurance policy to the Project School District’s insu...
	4.14.6 Final Payments.  Once the Authority has issued a Certificate of Final Completion for the Project, CM shall review the final Contractor’s Invoice and either approve it or return it to the Contractor for appropriate corrections.  Upon receipt of ...
	4.14.7 Performance Evaluations.  CM shall assist the Authority in preparing written evaluations of the Contractor’s performance consistent with the Authority’s Performance Evaluation Policy and Procedure, which will be made available to CM upon its wr...
	4.14.8 Warranty Issues.  CM shall assist in the resolution of all warranty issues identified before expiration of the Contractor’s warranty period.  The provisions of this section shall survive the expiration or termination of this Agreement.
	4.14.9 Warranty Inspection.  This section deliberately omitted.

	4.15 Testing and Inspection Services
	4.15.1 From time to time, and as requested or directed by the Authority, CM shall be responsible for procuring and coordinating technical inspection and testing services for the Project.  Such technical inspection and testing services as may be necess...
	4.15.2 CM shall, as needed, and upon prior written authorization from the Authority, engage duly qualified Professional Services Consultants necessary to provide the code-related or construction-phase technical inspection and testing required by this ...
	4.15.3 When procuring testing and technical inspection services for the Project that constitute Allowance Services or Additional Services, the Authority may require that the CM solicit fee proposals from three qualified testing and inspection firms an...
	4.15.4 If an Allowance Amount has been established for some or all Testing and Inspection Services, then for those Testing and Inspection Services that are considered Allowance Services, and compensated through an Allowance Amount, the CM must comply ...
	4.15.5 CM shall direct, oversee and coordinate with the Professional Services Consultant(s) providing testing and technical inspection services.  The CM shall receive a copy of all inspection and testing reports from such Professional Services Consult...
	4.15.6 CM shall require that, and monitor to ensure that, all testing and technical inspection by the Professional Services Consultants engaged by the CM conforms to the Testing Laboratory Requirements of Section 4.16.

	4.16 Testing Laboratory Requirements
	4.16.1 All testing laboratories engaged or utilized for testing and inspection services shall:
	1) Meet the “Recommended Requirements for Independent Laboratory Qualification’” published by the American Council of Laboratories;
	2) Meet basic requirements of ASTM E 329, “Standards of Recommended Practices for Inspection and Testing Agencies for Concrete and Steel as Used in Construction;
	3) Be authorized to operate in the State of New Jersey; and
	4) Calibrate all testing equipment at reasonable intervals by devices of accuracy traceable to the National Institute of Standards and Technology (NIST) or the accepted value of natural physical conditions.

	4.16.2 Testing laboratories are not authorized to:
	1) Release, revoke, alter or enlarge on requirements of the Agreement or the Contract for Construction;
	2) Approve or accept any portion of the Contractor’s Work; or
	3) Perform any duties of the Contractor.

	4.16.3 The CM shall require that Testing laboratories and Technical Inspection Firms engaged to provide testing and inspection services for the Project shall:
	1) Cooperate with the CM and Contractor and provide qualified personnel after due notice;
	2) Perform specified inspections, sampling and testing of materials and methods of construction;
	3) Comply with the specifications of the Contract for Construction;
	4) Ascertain compliance of materials with requirements of contract documents;
	5) Furnish the CM with written evaluation of proposed concrete design mixes, and other materials, submitted by contractor for evaluation;
	6) Notify the CM and Contractor immediately of observed work or materials which fail to meet the requirements of contract documents;
	7) Perform additional tests as required by the CM or NJSDA; and
	8) Promptly submit a written report of each test and inspection to the CM and the Contractor and to other entities as designated by the CM.

	4.16.4 Each written report of a test or inspection shall include:
	1) Date issued;
	2) Project title and number;
	3) Testing Laboratory name;
	4) Name and signature of laboratory inspector;
	5) Date and time of sampling or inspection;
	6) Record of temperature and weather conditions;
	7) Date of tests;
	8) Identification of items or products tested and relevant specification sections governing such items or products;
	9) Location within the Project where sample was collected;
	10) Type of inspection;
	11) Results of tests  and evaluation of test results with respect to compliance with contract documents; and
	12) Interpretation of test reports, when requested by the Authority or the CM.


	4.17 Allowance Services
	4.17.1 If so indicated in the RFP, CM’s Total Compensation Amount may include a designated amount or amounts set aside for certain specified Allowance Services, which Services may include, but are not limited to, code-related testing and inspection, c...
	4.17.2 Such Allowance Services do not represent a change in the CM’s Scope of Work, or constitute Contingent Additional Services. Allowance Services shall be invoiced against the designated Allowance Amounts described in the RFP.
	4.17.3 Funds allocated as Allowance Amounts are to be utilized by the CM only as directed and approved by the Authority.  The CM shall obtain the NJSDA’s written approval on the appropriately executed Allowance Authorization form before performing any...
	4.17.4 For each request to utilize an Allowance, the CM shall submit to the Authority detailed backup documentation describing the proposed Allowance Services and an itemization and/or justification of the proposed costs to perform the Allowance Servi...
	4.17.5 The Authority may request as part of the justification for the proposed costs of Allowance Services that the CM prepare bid documents and solicit at least three (3) competitive proposals for the Allowance Services based on the defined scope of ...
	4.17.6 In its written authorization to perform the Allowance services, the Authority may, in its sole discretion, elect to have the Allowance services performed and invoiced on a lump sum, monitored time and materials, or other basis for compensation.
	4.17.7 Upon the CM’s receipt of written authorization to perform the Allowance Services, approved and executed by the Authority, the CM shall proceed to perform or provide the described Allowance Services. The CM shall be responsible for the oversight...
	4.17.8 If, upon completion of the Project, or upon completion of the CM’s Basic Services, or at such other time as may be appropriate, an unused Allowance fund balance remains in an Allowance category, the CM shall credit the Authority in the amount o...
	4.17.9 If the amount or cost of Allowance Services exceeds the Allowance amount for such category of Allowance Services, then the Authority may adjust the Allowance Amount and/or the Total Compensation Amount in accordance with the Operating Authority...


	5.0  Contingent Additional services
	5.1 Nonexclusive list.  If requested by the Authority, CM shall provide the following Contingent Additional Services.  Certain Contingent Additional Services may be expressly identified at time of contract execution as required base scope along with t...
	5.1.1 Repairing, replacing, correcting or completing defective or incomplete Work of the Contractor;
	5.1.2 Providing services to verify the accuracy of drawings or other information furnished by the Authority;
	5.1.3 Providing consultation concerning replacement of the Contractor’s Work damaged by fire or other cause during construction, except where the CM may be held responsible for such damage, and furnishing services required in connection with the repla...
	5.1.4 Providing services made necessary by the termination or default of the Design Consultant or the Contractor.
	5.1.5 Providing technical inspection and testing for the Project.  If so requested, CM shall, as needed, engage duly qualified Professional Services Consultants to provide the technical inspection and testing required by the Construction Contract Docu...
	5.1.6 Providing services relating to analysis of Contractor Claims.  If so requested, CM shall, in conjunction with the Authority and the Design Consultant, prepare a written analysis of Contractor Claims of a strictly advisory nature, and shall coope...
	5.1.7 Providing services relating to mediation and litigation activities. If so requested, CM shall, as needed, assist and cooperate with the Authority in dealing with all Claims against the Authority and shall attend any public or private hearing, me...


	6.0 Compensation Based on Actual Duration.
	6.1 Indefinite Duration. The Term of this Agreement is Indefinite in duration, due to the indefinite nature of the construction period for the Project.  Except in the event of a delay caused by CM (in which case CM shall not be entitled to the Monthly...
	6.2 Monthly Fee is Sole Compensation. The Authority shall not be liable to CM for any damages or additional compensation as a result of delay, whether caused by the Authority or any other person or entity.
	6.3 No Entitlement to Lump Sum; No Compensation for Unused Months. The anticipated construction duration indicated in the RFP and/or Appendix B to this Agreement does not entitle CM to a lump sum compensation for its Construction Phase Services in the...

	7.0 Amendments to this Agreement
	7.1 General.  The Authority, without invalidating this Agreement, may direct changes in CM’s Basic Services, including the performance of Contingent Additional Services.  Any change to this Agreement shall be made by written Amendment executed by CM a...
	7.2 Changes in CM’s Basic Services and Compensation.  In the event that the Authority directs a change to CM’s Basic Services in writing, CM shall promptly notify the Authority as to whether the change increases or decreases CM’s entitlement to compen...
	7.3 Adjustment to Compensation.  If the scope of CM’s Basic Services is changed due to no fault of CM, CM’s compensation may be modified, subject to any express limitations set forth elsewhere in this Agreement, including Section 6.0, “Compensation Ba...
	7.4 Authorization.  Changes in CM’s Basic Services and entitlement to additional compensation shall be made solely by a written Amendment to this Agreement executed by the Authority and CM.  The Amendment shall be executed by the Authority and CM prio...

	8.0 COMPENSATION
	8.1 Total Compensation Amount
	8.1.1 Components of Total Compensation Amount.  CM shall be compensated for its Basic Services, and any Contingent Additional Services identified by the Authority in Appendix A (Supplementary Conditions), on the basis of a Total Compensation Amount de...
	8.1.2 Monthly Fee.  CM’s compensation for the Basic Services shall be limited to the Monthly Fee specified in CM’s Price Proposal and memorialized in Appendix C hereto.  The Monthly Fee shall not cover Allowance Services compensated by specified Allow...
	8.1.3 Costs Included Within Monthly Fee.  The Monthly Fee is intended to compensate the CM on a monthly basis for the services required to fulfill the contract for the duration of the Construction Phase of the engagement, including all profit, overhea...
	8.1.4 Entitlement to Monthly Fee.  CM shall be entitled to the specified monthly fee for the performance of the specified Basic Services for the Project for every full month of the construction duration of such Project until Substantial Completion. CM...
	8.1.5 Compensation for Procurement of Special Inspectors.  CM’s sole compensation for the procurement and engagement of Special Inspectors shall be the Procurement of Special Inspectors Amount specified in the Price Proposal and the Compensation Secti...
	8.1.6 Compensation for FFTE Services.  (Non-applicable)  This section intentionally omitted.
	8.1.7 Compensation for Close-Out Services.  CM’s sole compensation for the performance of Close-Out Services shall be the Close-Out Amount specified in the Price Proposal and the Compensation Section.  The Close-Out Amount shall compensate CM for all ...

	8.2 General Provisions Regarding Compensation
	8.2.1 The cost of all direct expenses to be incurred shall be included in the Monthly Fee or Specified Sum Amounts comprising the Total Compensation Amount.
	8.2.2 Acceptance or approval of, or payment for, any of the Services performed by CM under this Agreement shall not constitute a release or waiver of any Claim the Authority has or may have against CM or any CM Subconsultants, including, but not limit...
	8.2.3 All payments by the Authority for Services under this Agreement will be made only to CM.  CM is solely responsible for payments due to any of its Subconsultants.
	8.2.4 Unless otherwise expressly set forth in writing by the Authority, CM’s prices for Basic Services as set forth in the Total Compensation Amount as provided in the Price Proposal included as Appendix C hereto, shall be binding on CM and not subjec...
	8.2.5 The Authority assumes no responsibility and no liability for costs incurred by CM prior to execution of this Agreement and thereafter unless explicitly set forth in this Agreement or a written amendment hereto signed by the Authority.

	8.3 CM Schedule of Values for Specified Sum Services
	8.3.1 If the Total Compensation Amount includes any specified sum compensation for a defined scope of work (“Specified Sum Services”) including, but not limited to, Initial Schedule Review Services, Schedule Cost/Resource Review Services, , and/or Pro...
	8.3.2 Within five (5) days of CM’s submission of a proposed CM Schedule of Values, the Authority shall review the proposed CM Schedule of Values and either accept or reject the proposed CM Schedule of Values.  If accepted by the Authority, this CM Sch...

	8.4 Compensation for Contingent Additional Services
	8.4.1 As noted in Section 5.0 herein, specific Contingent Additional Services may be expressly identified at time of contract execution and included in the scope of work included in this engagement, and compensated by the Monthly Fee.  If not so ident...
	8.4.2 In the event that the Authority expressly authorizes, through a properly-executed Amendment, the performance by CM of Contingent Additional Services, such Contingent Additional Services beyond the Basic Services will be compensated as follows:
	8.4.3 Compensation for Contingent Additional Services performed by CM shall be determined, in the sole discretion of the Authority, as either a negotiated lump sum for specific Contingent Additional Services, or based on actual costs as calculated and...
	8.4.4 If not subject to a negotiated lump-sum fee, compensation to CM for labor costs relating to Contingent Additional Services performed by CM staff will be capped at 1.9 times actual salary (exclusive of customary payroll benefits and burdens) of K...
	8.4.5 The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members is intended to compensate the CM for all indirect costs relating to Contingent Additional Services performed by CM’s staff, including but not limited to the following: p...
	8.4.6 If not subject to a negotiated lump-sum fee, compensation for CM’s coordination and administration of Contingent Additional Services performed by Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.  No additional hourly ...
	8.4.7 CM shall include the cost of Contingent Additional Services in its monthly invoice.  Each CM invoice shall separately identify the amount requested for Contingent Additional Services.
	8.4.8 The Authority shall have the right to challenge the reasonableness of the time expended for performance of Contingent Additional Services as claimed by the CM or any CM Subconsultants.

	8.5 Invoices
	8.5.1 On the fifth business day of each month, CM shall submit to the Authority an invoice, in a form reasonably acceptable to the Authority and signed by CM, requesting payment of the CM’s Monthly Fee, as well as payment for that percentage of any Sp...
	1) the Authority’s contract number and the name of the Project;
	2) all data supporting the amounts requested and any other documentation reasonably requested by the Authority;
	3) A certification that all payments due to CM’s subconsultants have been made from prior paid Invoices and that all Applicable Laws have been complied with;
	4) information on forms provided by the Authority, showing, on a monthly and cumulative basis, the share of total contract dollars that CM has paid to subconsultants, and identifying such subconsultants as any of the following, if applicable: small bu...
	5) If CM is withholding payment from any subconsultant or supplier, a certification by the CM that a valid basis exists under the terms of the subconsultant’s or supplier’s contract to withhold payment, and a copy of the contract for the subconsultant...
	6) identification of anticipated and/or unresolved CM Claims which CM intends to pursue.

	8.5.2 Invoices submitted by the CM to the Authority shall be processed and paid only after the Authority reviews and determines that the Services for which payment is sought have been completed at the time and in the manner specified in this Agreement...
	8.5.3 Payments and payment withholdings will conform to the applicable requirements of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment shall be due within thirty (30) days of the billing date, assuming that CM’s invoice was timely and oth...
	8.5.4 Each invoice signed by CM and submitted to the Authority for payment shall be a representation by CM that the services for which payment is sought were, in all respects, fully compliant with CM’s obligations hereunder and all payments due its Su...
	8.5.5 The CM shall receive payment from the Authority by one of the following electronic payment methods: (1) the Automated Clearing House (“ACH”) payment system, or (2) wire transfer.  Any fees or costs associated with the use of either of the listed...
	8.5.6 In the case of a dispute between the Authority and CM as to whether an amount is owed for certain CM Services, or as to whether an amount has been reasonably withheld by the Authority or offset by Claims by the Authority against CM, the Authorit...
	8.5.7 In the event CM improperly fails to pay its Subconsultants in a timely manner and in accordance with the requirements of N.J.S.A. 2A:30A-2 and the Authority is in full compliance with its obligations regarding timely payment of sums due CM, the ...
	8.5.8 If CM submits any false or fraudulent Invoice to the Authority for payment, CM shall be held liable and subject to all penalties and damages under New Jersey’s False Claims Act, N.J.S.A. 2A:32C-1, et seq.

	8.6 Withholding of Payment
	8.6.1 If the Authority reasonably determines that any Services provided by CM for which payment is requested are incomplete or non-compliant, or if the Authority reasonably determines that the CM Deliverables and Work Product have not been delivered a...
	8.6.2 The Authority’s withholding of any sums pursuant to this Section shall not be construed as, or constitute in any manner, a waiver by the Authority of CM’s obligation to timely furnish fully compliant Services, including, but not limited to, CM D...
	8.6.3 In addition to any other right to withhold payments under this Agreement or Applicable Laws, the Authority shall have the right to withhold from payments due CM such sums as necessary to protect the Authority against any loss or damage or liabil...


	9.0 CM COMMENCEMENT DATE AND TERM
	9.1 CM Commencement Date
	9.1.1 The date for CM’s commencement of Basic Services (or a specified portion thereof) shall be the date set forth in the initial CM Notice to Proceed issued by the Authority for some portion of the CM’s Basic Services.

	9.2 Term of Agreement
	9.2.1 The Term of this Agreement shall be from the Effective Date and shall extend until all obligations of the CM to deliver Services pursuant to this Agreement have been fully performed to the satisfaction of the Authority, unless sooner terminated ...
	9.2.2 The Term of this Agreement is indefinite, and is dependent upon the actual length of the construction duration of the Project, and the time needed for CM to complete Close-Out Services.
	1) Construction Phase is Indefinite.  This Agreement contemplates that the CM will provide Construction Administration Services and other Basic Services during the Construction Phase of the Project, which Phase commences on or about the time of the Au...
	2) Specified Duration of Construction for Bidding Purposes Only.  At the time of advertisement of this procurement, construction duration was specified for bidding purposes only, but the actual construction duration may be longer or shorter, depending...
	3) Close-Out Services.  Notwithstanding the foregoing, CM’s engagement also includes an unspecified duration for the performance of Project Close-Out tasks (“Close-Out Services”), the timing and length of which close-out period shall be dependent upon...
	4) Procurement of Special Inspectors.  CM’s engagement also includes services relating to the procurement of Special Inspectors, the performance of which may precede the performance of Construction Administration Services, or which may be performed si...
	5) Submittal Review Services.  Additionally, CM’s engagement also includes Submittal Review services, the performance of which may precede the performance of Construction Administration Services, or which may be performed simultaneously with the Const...



	10.0 GENERAL COVENANTS
	10.1 Insurance
	10.1.1 Introductory Statement.  This Agreement recognizes that the Authority has implemented a School Facilities Projects Owner Controlled Insurance Program (“OCIP”) in accordance with N.J.S.A. 18A:7G-44.  This OCIP provides certain types of insurance...
	10.1.2 This Agreement also recognizes that certain Subconsultants providing professional services, are ineligible for OCIP coverage (hereinafter, “Ineligible Subconsultants”), as set forth in Section 10.2 below.  Such Ineligible Subconsultants are req...
	10.1.3 Owner Controlled Insurance Program. OCIP will provide on-site General Liability, on-site Employer’s Liability and Workers’ Compensation and on-site Excess Liability coverage.  Through OCIP, the Authority shall provide coverage to CM and eligibl...
	10.1.4 CM and Subconsultant Insurance Requirements.  Although OCIP provides broad coverage and high limits, it is not intended to, nor does it, meet all of the insurance needs of CM and its Subconsultants.  In addition to coverage provided by OCIP, an...
	10.1.5 OCIP Management.  Management of OCIP enrollment and other OCIP-related issues shall be handled by the Authority’s OCIP Administration Services Provider in conjunction with the Authority’s Risk Management Unit (collectively, the “RMU”).  All OCI...
	10.1.6 Mandatory Enrollment.  The CM’s enrollment in OCIP is mandatory, but not automatic.  The CM shall be required to notify the RMU of all Subconsultants of every tier providing direct labor on the School Facilities Project and follow enrollment pr...
	10.1.7 Coverage Term.  The term of OCIP coverage shall extend and terminate as follows:
	1) Coverage of CM.  On-site General Liability, Employer’s Liability, Workers’ Compensation and Excess Liability coverage of the CM shall extend to and terminate upon Final Completion of the Project, as defined herein.
	2) Coverage of Subconsultants.  On-site General Liability, Employer’s Liability, Workers’ Compensation and Excess Liability coverage provided to any Subconsultant shall extend to and terminate upon the earlier of:  (i) the occurrence of Final Completi...

	10.1.8 Authority’s Right to Terminate
	1) Right to Terminate OCIP.  The Authority, at any time, has the right to terminate or to modify OCIP or any portion thereof.  To exercise such right, the Authority shall provide thirty (30) Days advance written notice of termination or material modif...
	2) Right to Terminate Enrollment.  The Authority has the right to terminate enrollment of the CM or any of its Subconsultants in OCIP or any portion thereof at any time.  To exercise such right, the Authority shall provide thirty (30) Days advance wri...

	10.1.9 Waiver of Subrogation.  The CM waives all rights of subrogation and recovery against the Authority, the Contractor, the Design Consultant, and any Professional Services Consultants, agents or employees of the Authority and Subconsultants of all...
	10.1.10 No Release.  The provision of OCIP by the Authority shall in no way be interpreted as relieving CM of any other responsibility or liability under this Agreement or any applicable law, statute, regulation, including, but not limited to, the ris...
	10.1.11 Terms and Conditions of OCIP-Provided Coverage.  The terms and conditions of OCIP insurance policies or programs, as such policies or programs may be from time to time amended, are incorporated by reference. By entering this Agreement, CM agre...
	1) Workers’ Compensation and Employer’s Liability Insurance shall be provided for the CM’s employees and its Subconsultant’s employees working on the Site, in accordance with applicable state laws.  Separate policies will be provided reflecting the fo...
	2) Commercial General Liability Insurance shall be provided on an “occurrence” form under a master liability policy.  Certificates of Insurance will be provided to the CM and all tiers of enrolled Subconsultants reflecting the following Limits of Liab...
	3) Excess Liability Insurance shall be provided under a master excess liability program.  Certificates of Insurance will be provided to the CM and all tiers of enrolled Subconsultants reflecting the following Limits of Liability:

	10.1.12 Builder’s Risk Coverage
	10.1.12.1 All Risk Coverage. Builder’s Risk shall provide “All Risk” coverage on a replacement cost basis subject to standard exclusions, property limitations and conditions. Such insurance shall include the interests of the Authority, the Contractor,...
	10.1.12.2 Per Occurrence Deductible:  The Contractor will be responsible for the policy “per occurrence” deductible in the amount of $25,000 except for claims caused by the perils of Flood, Wind and Earthquake
	10.1.12.3 The Builder’s Risk policy shall not provide coverage against loss by theft or disappearance of any materials (unless the materials are to be incorporated into the School Facilities Project), tools or equipment of the  Contractor or of any en...

	10.1.13 Insurance Certificates and Policies.  The CM and all tiers of enrolled Subconsultants shall receive Certificates of Insurance evidencing the General Liability and Excess Liability coverage.  The related policies shall be available for review b...
	10.1.14 CM and Subconsultants’ OCIP Responsibilities.  CM and Subconsultants of all tiers enrolled in OCIP shall cooperate with the Authority and the RMU in the administration and operation of OCIP.  Such responsibilities and cooperation shall include...
	1) Ensuring that no enrolled Subconsultant shall commence Services at the project Site until it has received prior approval from the Authority.
	2) Compliance with all applicable safety program, administrative, and claims procedures, as outlined in the respective manuals.
	3) Promptly providing necessary contract, operations, safety, and insurance information.
	4) Promptly responding to RMU or insurance company requests for claims, payroll, or other information.
	5) Attending periodic meetings regarding administration, claims review, or safety.
	6) Completing all OCIP forms required by the RMU or applicable manual.

	10.1.15 Supplemental Insurance Requirements of CM and Subconsultants.  Prior to undertaking any Services under this Agreement, the CM shall maintain, and/or cause its Subconsultants to maintain, at their own cost and expense, evidence of a policy or p...
	As provided in this Section the CM and its Subconsultants of every tier providing services or labor on the Project must, upon enrollment in OCIP, attach to the required enrollment forms, certificates of valid insurance evidencing current coverage for ...
	Such coverage must be purchased and maintained from insurance companies authorized to transact the business of insurance in the State of New Jersey and are rated "A-VIII" or better by A.M. Best Company.
	In each policy the CM shall have incorporated a provision, in accordance with the laws of New Jersey, requiring written notice to the Authority at least thirty (30) days prior to cancellation or non-renewal of any insurance coverage required under thi...
	The CM warrants that its insurance carriers are accurately informed regarding business activities of the CM and intend to insure those business exposures.
	For purposes of this Section, “Off-Site” shall include, but not necessarily be limited to, CM’s regularly established workplace, plant, factory, office, shop, warehouse, yard, or other property, even if such operations are for training of apprentices ...
	1) Professional Liability Insurance.  Professional Liability Insurance (Errors & Omissions), with all coverage retroactive to the Effective Date of this Agreement, covering any claims arising from wrongful or negligent errors, acts, or omissions in th...
	2) Off-Site and On-Site Business Automobile Liability.  Business Automobile Liability covering the operations, maintenance and use, loading and unloading of all owned, hired, and non-owned vehicles used for or in connection with the Project.  The limi...
	3) Off-Site Workers’ Compensation and Employer’s Liability.  Workers’ Compensation Insurance in accordance with the laws of the State of New Jersey and any other state or federal jurisdiction as is required to protect the employees of CM or any Subcon...
	4) Off-Site Commercial General Liability.  Commercial General Liability Insurance, written as broad as the standard coverage form in use in the State of New Jersey as of the Effective Date of this Agreement.  This insurance shall not be circumscribed ...
	5) Off-Site/On-Site Contractors’ Equipment.  CM shall purchase and maintain CM’s property insurance covering equipment, personal property and tools used by CM in the performance of the Services.  Such coverage shall be written on a policy form at leas...

	10.1.16 Self-Insured Retention. Any deductible or self-insured retention (SIR) applicable to the aforementioned insurance shall be declared to and approved by the Authority and written using ISO endorsement CG 03 00 (or a substitute providing equivale...
	10.1.17 Claims Made Basis. If any of the aforementioned insurance is written on a “claims made basis”, the CM warrants that continuous coverage will be maintained or an extended discovery period will be exercised for a period of five (5) years after t...
	10.1.18 Certificate of Insurance. Attached to this Agreement as Appendix E shall be a valid Certificate of Insurance, executed by a duly authorized representative of each insurer, evidencing compliance with the insurance requirements set forth herein....
	10.1.19 No Recourse.  There shall be no recourse against the Authority, the State or the Project School District for payment of premiums or other amounts with respect to the insurance required by this Section.
	10.1.20 Disclaimer.  CM and each of its Subconsultant is responsible to ensure that their respective insurance programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance coverage, at their own expense, ...
	10.1.21 Liability in Excess of Coverage. By executing this Agreement, CM expressly agrees that any insurance protection required herein shall in no way limit CM's obligations under this Agreement and shall not be construed to relieve CM from liability...
	10.1.22 Right to Remedy.  If CM fails to obtain and/or maintain the insurance as required in this Section 10.1., fails to renew any of its insurance policies as necessary, or in the event any policy is canceled, terminated or modified so that the insu...

	10.2 Subconsultants Ineligible for OCIP
	10.2.1 Types of Ineligible Subconsultants.  Subconsultants of the types set forth below, or that solely provide the types of work or services enumerated below, shall not be eligible for enrollment in the OCIP (hereinafter cited as “Ineligible Subconsu...
	1) Professional Services Consultants;
	2) Suppliers (that do not perform or subcontract installation);
	3) Vendors;
	4) Guard and security services;
	5) Janitorial services;
	6) Truckers/Haulers (including trucking to the Project Site where delivery or removal of materials is the only scope of work performed);
	7) Any contractor or other person or organization that does not have dedicated payroll for employees at the “project site” for the “designated project”
	8) Blasting contractors (unless approved in writing by the RMU);
	9) Lead, asbestos, and hazardous materials abatement;
	10) Off-site fabricators or manufacturers; and
	11) Material Dealers.

	10.2.2 Insurance Requirements of Ineligible Subconsultants.  Unless otherwise directed by the Authority, the CM shall require all Ineligible Subconsultants to purchase and maintain at their own expense, the insurance coverages set forth below.  Prior ...
	10.2.3 Such coverage must be purchased and maintained from insurance companies authorized to transact the business of insurance in the State of New Jersey and are rated "A-VIII" or better by A.M. Best Company. In each policy, the CM shall have incorpo...
	10.2.4 The coverages enumerated below shall protect the CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District, and their respective directors, officers, members, employees and agents, against c...
	1) Professional Liability Insurance (Errors & Omissions).  The CM shall require its Subconsultants to maintain Professional Liability Insurance, with coverage retroactive to the date of commencement of Services on the Project by such Subconsultant, su...
	The CM warrants that it will require its Subconsultant to notify the Authority in writing of any reduction in the aggregate coverage within thirty (30) Days of the policy holder’s receipt of notice of such reduction.
	The CM shall require its Subconsultants to warrant, that coverage shall not be circumscribed by any endorsements excluding coverage arising out of pollution conditions, asbestos related claims, testing, monitoring, measuring operations or laboratory a...
	2) Commercial General Liability.  Commercial General Liability insurance is to be written as broad as the standard coverage form currently in use in the State of New Jersey, and shall not be circumscribed by any endorsements limiting the breadth of co...
	3) Pollution Liability.  In the event that the  Ineligible Subconsultant’s efforts involve a Pollution Liability exposure (including asbestos work, lead work, or hazardous material abatement, transportation and/or disposal), the Ineligible Subconsulta...
	4) Off-Site/On-Site Contractor’s Equipment.  The Ineligible Subconsultants shall purchase and maintain Contractor’s property insurance covering construction machinery (whether or not the capital value of which has been included in the Contract) equipm...
	5) Business Automobile Liability.  The Ineligible Subconsultants shall carry Business Automobile Liability Insurance covering the operations, maintenance, use, loading and unloading of all owned, hired, and non-owned vehicles used in connection with t...
	6) Workers’ Compensation, Employer’s Liability. Workers’ Compensation Insurance in accordance with the laws of the State of New Jersey and any other state or federal jurisdiction as is required to protect the employees of the Ineligible Subconsultants...

	10.2.5 Endorsement and Waivers.  The Commercial General Liability Policy, Automobile Liability Policy, Pollution Liability and Excess/Umbrella Policies required to be provided by the Ineligible Subconsultants shall contain or be endorsed to contain th...
	1) The CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District, and their respective directors, officers, members, employees and agents shall be covered as additional insureds.
	2) For any claims related to the Project, the Ineligible Subconsultants’ insurance coverage shall be primary insurance with respect to the CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District,...
	3) Any failure on the part of the Ineligible Subconsultants to comply with reporting provisions or other conditions of the policies, any breach of warranty, any action or inaction of the Ineligible Subconsultants or others, any foreclosure related to ...
	4) The Ineligible Subconsultants’ insurance shall apply separately to each insured against whom a claim is made or suit is brought, except with respect to the limits of the insurer’s liability.

	10.2.6 Disclaimer.  Ineligible Subconsultants shall be responsible for ensuring that their respective insurance programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance coverage that they deem advisab...
	10.2.7 No Recourse.  There shall be no recourse against the Authority, the State or the Project School District for payment of premiums or other amounts with respect to the insurance required of Ineligible Subconsultants hereunder.
	10.2.8 Right to Remedy.  If an Ineligible Subconsultant fails to provide insurance as required herein, the Authority shall have the right, but not the obligation, to purchase such insurance.  In such event, the CM’s Contract Price shall be reduced by ...

	10.3 Ownership of Documents
	10.3.1 In consideration of the Authority's execution of this Agreement and for other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to the Authori...
	10.3.2 Ownership of all Work Product by the Authority shall commence immediately upon the Effective Date of this Agreement regardless of payment by the Authority of any compensation to CM therefor and regardless of the delivery of any of the Work Prod...
	10.3.3 The Authority has the right to reproduce, publish or otherwise use, and authorize others under contract with the Authority to use, any of the Work Product for any purpose without the approval of, and without any additional compensation to, CM. ...
	10.3.4 CM shall be permitted to retain a copy of all Work Product for its own files.  Absent the prior, written consent of the Authority, neither CM, nor any Subconsultant of CM, shall use any of the Work Product for any other project or for CM's prom...
	10.3.5 Neither CM, nor any CM Subconsultant shall own or claim a copyright in the Drawings, Specifications and other documents prepared by the Authority or its Design Consultant.  The Drawings, Specifications and other documents prepared by the Author...
	10.3.6 CM shall incur no liability as a result of the Authority's use of the Work Product other than in connection with the Project.  CM shall have no legal responsibility to the Authority arising out of the Authority's use of the Work Product for any...

	10.4 Copyrights and Patents
	10.4.1 If CM employs any design, device, material, or process covered by letters of patent or copyright, it shall provide for such use by suitable legal agreement with the patent holder.  CM shall assume all costs, including attorney’s fees, arising f...
	10.4.2 CM shall defend, indemnify and hold harmless the Authority, the Design Consultant and the State and their respective officers, directors, shareholders, employees, servants, agents and representatives from any and all claims for infringement by ...

	10.5 Confidentiality
	10.5.1 All data contained in documents supplied by the Authority, the Design Consultant, Project School District or any other party involved in the Project, and after the execution of this Agreement, any data gathered by CM in fulfillment of this Agre...
	10.5.2 CM shall not disclose to any third party the contents of the information, reports, findings, analyses, surveys, data or any other materials generated or produced in performance of this Agreement, or provide copies of same, without the prior, wr...
	10.5.3 CM is required to use reasonable care to protect the confidentiality of the Project data by, among other things, requiring incorporation of this Section into its contract(s) with all Subconsultants, if any.  Any use, sale or offering of this da...
	10.5.4 Any publicity and/or public announcements pertaining to the Project shall not be made until and unless CM obtains the prior, written approval of the Authority.
	10.5.5 CM warrants that its promotional, professional or other materials shall never include the Authority’s confidential or proprietary information.

	10.6 Contractual Relationship
	10.6.1 Nothing in this Agreement shall be construed as creating a contractual relationship between any Subconsultants (regardless of tier) of CM and the Authority.  However, the Authority is to be deemed a Third Party Beneficiary of all Project agreem...
	10.6.2 CM's status shall, at all times, be that of an independent contractor, not an employee of the Authority.  CM agrees that it will conduct itself consistent with such status, that it will neither hold itself out as, nor claim to be, an officer or...
	10.6.3 CM shall include in all of its Subconsultants’ contracts a requirement that the Subconsultant is bound by the terms and conditions of this Agreement.
	10.6.4 Nothing contained in this Agreement shall create a contractual relationship with a third party or create a cause of action in favor of a third party against CM or the Authority.  It is further intended that no individual, firm, corporation, or ...
	10.6.5 The Authority and CM hereby bind themselves, their partners, successors, assigns and legal representatives to the other party to this Agreement.

	10.7 Assignment
	10.7.1 CM shall not assign or transfer its obligations, privileges or rights under this Agreement without the prior, written consent of the Authority.  Any assignment or transfer of CM's rights under this Agreement without the prior, written consent o...
	10.7.2 In the event the Authority approves, in writing an assignment by CM, CM shall submit to the Authority:  (i) corporate resolutions prepared by CM and the new entity ratifying this Agreement; (ii) information necessary to ensure that the new enti...
	10.7.3 Notwithstanding anything to the contrary, under no circumstance shall CM assign its right to receive money under this Agreement for any purpose or to any person whatsoever without the prior, written approval of the Authority. The payments recei...
	10.7.4 The Authority may elect, in its sole discretion, to assign this Agreement to any other State agency, authority or other State instrumentality, or any local or municipal instrumentality, at any time during the Term of this Agreement. In such cas...

	10.8 Mergers, Acquisitions, and Dissolutions
	10.8.1 If, subsequent to the execution of this Agreement, CM proposes to merge with or be acquired by another firm or in the event of a proposed dissolution by CM, CM shall immediately notify the Authority in writing and shall submit, in advance, docu...
	10.8.2 In the event of a proposed dissolution of the CM, in order for the Authority to review a proposed dissolution for approval and continuation of the Services under this Agreement CM shall submit to the Authority: (i) a copy of the corporate resol...
	10.8.3 After review of the relevant documentation regarding the proposed transaction, the Authority, in its sole discretion, may approve the continuation of this Agreement following the proposed transaction, or may terminate this Agreement for cause. ...

	10.9 Mandatory Compliance with Law
	10.9.1 CM must comply with any and all Applicable Laws in effect or hereinafter promulgated that apply to performance by CM under this Agreement.  To the extent variances from such Applicable Laws are required, CM and the Authority shall cooperate to ...
	10.9.2 CM must review all documents that have been prepared and furnished by the Authority relevant to the Project and shall comply with all requirements contained therein.
	10.9.3 Each and every provision required by law to be inserted in this Agreement shall be deemed to have been inserted herein.  If any such provision has been omitted or has not been correctly inserted, this Agreement shall be amended, upon applicatio...
	10.9.4 If the Authority determines that CM has violated or failed to comply with Applicable Laws, the Authority may withhold payments for such violation or failure and take such action that it deems appropriate until CM has complied with such Applicab...
	10.9.5 CM's compliance with Applicable Laws is mandatory and cannot be waived by the Authority.
	10.9.6 CM shall insure that its payments to vendors and Subconsultants are made in compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 and -2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32, et seq., to the e...
	10.9.7 CM shall fully and strictly comply with all legal prohibitions and reporting and disclosure requirements regarding political contributions, including, but not limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S. Corzine’s ...

	10.10 Affirmative Action and Non-Discrimination
	10.10.1 General. CM and its Subconsultants shall abide by the affirmative action program established by the Authority pursuant to Sections 6 and 36 of the legislation creating the NJSDA, P.L. 2007, c. 137, 137 (N.J.S.A. 52:18A-240 and 18A:7G-26 and an...
	10.10.2 Documentation.  CM shall submit to the Authority, after notification of the award of this Agreement, but prior to execution, one of the following three (3) documents: (i) documentation (e.g., a Letter of Approval) sufficient to show that the C...
	10.10.3 CM and its Subconsultants shall furnish such reports or other documents to the Division as may be requested by the office from time to time in order to carry out the purposes of the Division’s regulations, and shall furnish to the Authority su...
	10.10.4 Required Language and Application to CM and Subconsultants.  The CM shall abide by, and shall include language in all subcontracts with Subconsultants requiring that all Subconsultants abide by, the requirements of this Section 10.10, as well ...
	10.10.5 Anti-Discrimination Obligations. CM shall not discriminate in employment and shall abide by all anti-discrimination laws including those contained within N.J.S.A. 10:5-1et seq., and all rules and regulations issued thereunder, including N.J.A....

	10.11 Anti-collusion/ Anti-Trust
	10.11.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by executing this Agreement, does hereby warrant and represent that this Agreement has not been solicited, secured or prepared, directly or indirectly, in a manner contrary t...
	10.11.2 Anti-Trust.  By executing this Agreement, the CM hereby warrants and represents that (1) this Agreement has not been executed in the interest of or on behalf of any undisclosed person, partnership, company, association, organization, or corpor...
	10.11.3 The penalty for breach or violation of this Section 10.11 may, at the sole option of the Authority, result in: (i) the termination of this Agreement without the Authority being liable for damages, costs and/or attorney fees, and/or (ii) a dedu...

	10.12 Conflict of Interest
	10.12.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, compensation, gift, gratuity or other thing of value of any kind to: (i) an Authority officer or employee with which CM transacts, or offers o...
	10.12.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity or other thing of value by any Authority officer or employee shall be reported in writing forthwith by CM to the State Attorney General and the Executive Commission ...
	10.12.3 CM shall not directly or indirectly undertake any private business, commercial or entrepreneurial relationship (whether or not pursuant to employment, contract or other agreement, express or implied) with, or sell any interest in CM to, any Au...
	10.12.4 CM shall not influence, attempt to influence, or cause to be influenced any Authority officer or employee in such officer's or employee's official capacity in any manner that might tend to impair the objectivity or independence of judgment of ...
	10.12.5 CM shall not cause or influence, or attempt to cause or influence, any Authority officer or employees to use or attempt to use such officer's or employee's official position to secure unwarranted privileges or advantages for CM or any other pe...
	10.12.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee, commission, compensation, gift or gratuity to any person employed by the Authority.  It is the policy of the Authority to treat the offer of any gift or gratuity by CM...
	10.12.7 The provisions cited in this Section shall not be construed to prohibit an Authority officer or employee from receiving gifts from or contracting with CM under the same terms and conditions as are offered or made available to members of the ge...
	10.12.8 For the purposes of this Section, an “Authority officer or employee" shall include special Authority officers or employees, as defined by N.J.S.A. 52:13D-13b and 13e.

	10.13 Affidavit Concerning Gifts to Authority Employees and Agents.  The CM shall not give any gifts of any nature, nor any gratuity in any form whatsoever, nor loan any money or anything of value to any Authority employee or relative thereof. The CM ...
	10.14 Disclosure of Political Contributions
	10.14.1 Political Contributions Disclosure Form.  Pursuant to law, the CM shall, on a continuing basis, disclose and report to the Authority any “contributions,” as that term is defined in P.L. 2005, c. 51, made during the Term of the Contract by the ...

	10.15 Indemnification
	10.15.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend and save harmless the State of New Jersey, the Authority and the Project School District, as well as their respective agents, servants, officers, directors, shareholde...
	1) the negligent acts or omissions of CM, its agents, servants, officers, employees, Subconsultants or any other person acting at CM's request, subject to its direction, or on its behalf, regardless of whether caused in part by the negligent act or om...
	2) the loss of life or property, including the Work itself,  or injury or damage to the person, body or property, including the Work itself,  of any person or persons whatsoever, that arises or results directly or indirectly, from the negligent perfor...
	3) violation of or non-compliance with Applicable Laws (including without limitation the Americans with Disabilities Act and OSHA Environmental Protection Act) arising from the performance or non-performance of, or arising out of conditions created or...
	4) the use of any copyrighted or uncopyrighted composition, secret process, patented or unpatented invention, article or appliance furnished or used in CM’s performance of its Services, regardless of whether caused in part by the negligent act or omis...

	10.15.2 CM's indemnification obligation is not limited by, but is in addition to, the insurance obligations contained in this Agreement.
	10.15.3 CM agrees that any approval by the Authority of the Services performed, and/or reports, plans or specifications provided by CM shall not operate to limit the obligations of CM under this Agreement and that the Authority assumes no obligations ...
	10.15.4 The provisions of this Section shall survive the expiration or termination of this Agreement.


	11.0 TERMINATION AND SUSPENSION
	11.1 Termination for Convenience of the Authority
	11.1.1 Performance by CM of its obligations under this Agreement may be terminated by the Authority in accordance with this Section in whole or in part, whenever the Authority, in its sole discretion, determines that such termination is in its best in...
	11.1.2 Any such Termination for Convenience shall be effected by delivery of a "Notice of Termination for Convenience" specifying the extent to which the Services under this Agreement are terminated and the date upon which such termination becomes eff...
	11.1.3 Upon such Termination for Convenience, CM shall be entitled only to compensation for fully compliant Services actually performed by CM, less payments previously made to CM.  The CM shall also be entitled to the reasonable costs and expenses att...
	11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free of charge, such closeout reports, documents, and materials as may be reasonably required by the Authority.

	11.2 Termination for Cause
	11.2.1 Without prejudice to any other available remedy, the Authority may terminate this Agreement if CM: (i) disregards or otherwise fails to comply with Applicable Laws; (ii) refuses or otherwise fails to provide sufficient qualified staff to perfor...
	11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a "Notice of Termination for Cause" specifying the extent to which the Services under this Agreement are terminated, the rationale therefor, and the date upon which such term...
	11.2.3 For all such grounds of Termination for Cause except those contained in subsections 11.2.1(ix) (misrepresentation or concealment of material fact) and 11.2.1(x) (insolvency) and those as to which a cure is not feasible, CM may avoid termination...
	11.2.4 Upon termination for cause by the Authority pursuant to this Section, the Authority may, without prejudice to any other rights or remedies of the Authority, complete the Services that were required to be performed by CM by whatever methods the ...
	11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, the Authority reserves the right not to make any further payments to CM and may require CM to repay all or a portion of the monies already paid.  CM, at its own expen...
	11.2.6 No action by the Authority pursuant to this Section shall operate to waive or release any claims that the Authority may have against CM under this Agreement.

	11.3 Suspension of Services
	11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or to suspend the whole, or any part, of the Services required under this Agreement whenever, in the sole discretion of the Authority, it is necessary or expedient for the A...
	11.3.2 In the event of a suspension by the Authority pursuant to this Section, compensation, if any, shall be determined as follows:
	1) If the Authority determines that the Services have been suspended for less than forty-five (45) Days, there shall be no additional compensation paid to CM.
	2) If the Authority determines that the Services have been suspended for a period totaling forty-five (45) Days or more, and if the Authority determines that the suspension has resulted from no fault of CM or any of its Subconsultants, and if CM makes...

	11.3.3 When the Authority has determined that a suspension is, in whole or in part, the fault of CM, the Authority may, at its sole option, suspend all payments to CM.  Payment may be reinstated by the Authority upon completion of the Services in acco...

	11.4 Authority's Right to Carry Out the Services
	11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails, within seven (7) Days after receipt of written notice from the Authority, to commence and continue correction of such failure with diligence and promptness, the Auth...
	11.4.2 Any action by the Authority under this Section shall be without prejudice to the Authority’s rights under this Agreement or applicable law and shall not operate to release CM from any of its obligations under this Agreement.


	12.0 CLAIMS
	12.1 General. All CM Claims against the Authority shall be governed by the provisions of this Section 12.
	12.1.1 Governing Law.  All CM Claims asserted against the Authority shall be subject to the New Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., and the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1, et seq.
	12.1.2 Claim Form to Commence Process. CM shall file notice of its CM Claim on a form provided by the Authority (Form 505 Notice of Claim), which form shall be completed in its entirety and signed by CM.  Incomplete forms will be rejected and have no ...
	12.1.3 False Claims Liability.  CM shall be held liable and subject to all penalties and damages under the False Claims Act, N.J.S.A. 2A:32C-1 et seq, for any false or fraudulent Claim submitted to the Authority.
	12.1.4 Review of CM Claims.  The administrative process for review of CM Claims is sequential in nature.  The Authority’s Claims Review Process is  composed of the following steps:
	12.1.5 Compliance with Claim Review Procedure.  Each CM Claim will begin its review at Step One.  A CM Claim will not proceed to the next step unless the CM submits a written objection to the prior step and requests that its CM Claim proceed to the ne...

	12.2 Step One:  The Authority’s Review
	12.2.1 Required Documentation. The CM must provide to the Authority the required forms as required by this Section to comply with the New Jersey Contractual Liability Act in order to begin the Authority’s administrative process for the review of Claim...
	12.2.2 Authority’s Review and Decision.  At the option of the Authority, a meeting may be scheduled with CM to discuss the CM’s Claim.  The Authority shall render its decision regarding CM’s Claim in writing within ninety (90) Days of receipt of the n...

	12.3 Step Two:  Non-Binding Mediation
	12.3.1 If CM rejects in writing the decision of the Authority, there is no further automatic administrative review of the Claim. Within fifteen (15) days after issuance of a Certificate of Occupancy or Certificate of Acceptance for this Project, CM ma...


	13.0 REPRESENTATIONS
	13.1 CM is financially solvent, able to pay its debts as they become due, and possesses sufficient working capital to complete the Services required under this Agreement.
	13.2 CM is professionally qualified to act as CM for the Project, and has the capability and experience, including sufficient qualified and competent personnel, to efficiently and timely perform the Services.  CM will continuously furnish sufficient p...
	13.3 CM is experienced, authorized to do business in the State of New Jersey, is properly licensed by all necessary governmental and public and quasi-public authorities having jurisdiction over the Project and CM, and has and shall maintain any and al...
	13.4 CM's execution of this Agreement and its performance hereunder is within its duly authorized powers.
	13.5 CM certifies that it has investigated the conditions of the Project and that it fully understands the conditions of the Project and its obligations pursuant thereto.  CM agrees that it will not make any CM Claim for, or be entitled to, cancellati...
	13.6 CM certifies that all representations made by it in any of the documents constituting this Agreement are true, subject to penalty of law.  CM understands and agrees that its violation of any statute or regulation related to public contracts and/o...
	13.7 CM is currently pre-qualified by the Authority.
	13.8 CM and any Subconsultant have provided to the Authority proof of valid business registration with the Division of Revenue of the New Jersey Department of the Treasury, pursuant to N.J.S.A. 52:32-44b.  CM shall not enter into any subcontract with ...
	13.9 CM assumes full responsibility to the Authority for the acts and omissions of its officers, employees, subcontractors, Subconsultants, and others employed or retained by it in connection with the performance of the Services for this Project.
	13.10 The representations and warranties enumerated in this Section operate in addition to, and shall in no way supersede, limit, or restrict any other duty, responsibility, representation, or warranty, express or implied, created or required of CM by...

	14.0 AUTHORITY'S RIGHTS AND RESPONSIBILITIES
	14.1 Authority's Rights
	14.1.1 The Authority shall have the right to perform Services related to the Project and to award contracts in connection with the Project that are not part of CM's responsibilities under this Agreement.
	14.1.2 The Authority shall have the right, in its sole discretion, to accept or reject personnel provided by CM for the performance of the Services under this Agreement.  CM shall make a timely and prompt re-submittal to provide other personnel to rep...
	14.1.3 The Authority shall have the right to remove any of CM's or its Subconsultants’ employees from the Project at any time during the Term of this Agreement if that employee is reasonably deemed by the Authority not to be of the level of competence...
	14.1.4 The Authority shall have the right to evaluate CM’s performance pursuant to the Authority’s Performance Evaluation Policy and Procedures.  The Authority shall also have the right to consider CM’s evaluation as a factor used in the technical ran...
	14.1.5 The Authority may, during the Term of this Agreement, engage another entity to assume certain of the Authority's day-to-day responsibilities for the Project.  In such event, the Authority shall notify CM, in writing, that such entity has been e...
	14.1.6 The Authority's approval, acceptance, use of, or payment for, all or any part of CM's Services hereunder or in connection with the Project shall in no way alter CM's obligations under this Agreement.
	14.1.7 The Authority and its representatives and agents, the Office of the State Comptroller, or any other State inspecting or oversight agencies reserve the right to audit (or have their agents audit) the records of CM in connection with all matters ...

	14.2 Authority's Responsibilities
	14.2.1 The Authority shall establish and update an overall Budget and an initial CCE for the Project.
	14.2.2 The Authority shall designate in writing a representative authorized to act on the Authority’s behalf with respect to the Project, i.e., its Managing Program Officer.  This representative shall have that authority specified in the Levels of Ope...
	14.2.3 Notwithstanding any actions of the Authority or its Managing Program Officer, CM’s responsibility for the undertaking and completion of the Project shall be as set forth in this Agreement.
	14.2.4 Prompt written notice shall be given by the Authority to CM and Design Consultant if the Authority becomes aware of any fault or defect in the Project or nonconformance with the Construction Contract Documents.
	14.2.5 The Authority reserves the right to perform construction and operations related to the Project with the Authority’s own forces and to award contracts in connection with the Project which are not part of CM’s responsibilities under this Agreemen...
	14.2.6 Information or services under the Authority’s control, which are reasonably needed by CM to properly discharge its obligations hereunder and which are not CM’s contractual responsibility, shall be furnished by the Authority to CM with reasonabl...
	14.2.7 The Authority shall promptly furnish all required reviews and approvals or other appropriate action with respect to all Submittals, samples, estimates, schedules, and other items submitted and/or proposed by CM.
	14.2.8 The Authority shall send to CM and shall require the Design Consultant to send to CM copies of all notices and communications sent to or received by the Authority or the Design Consultant relating to the Project and as to which CM ought to be m...
	14.2.9 The Authority shall furnish CM with two (2) sets of the Construction Contract Documents, as they become available, including two (2) sets of approved plans and specifications, as well as two (2) sets of any related documents, and any other Prof...
	14.2.10 The services, information and reports required in this Section shall be furnished at the Authority’s sole expense.


	15.0 MISCELLANEOUS
	15.1 Notices. All notices, requests or other communications required under this Agreement shall be in writing and sent by certified mail, return receipt requested, postage prepaid or by FedEx or similar guaranteed overnight courier and shall be deemed...
	15.2 Incorporation by Reference.  This Agreement incorporates by reference, as if set forth herein, all of the documents constituting this Agreement in their entirety, including, but not limited to, this Agreement and its appendices (A-F), the RFP and...
	15.3 Order of Precedence.  This Agreement, and its Appendices and related documents are intended to be interpreted in harmony so as to avoid conflict.  In the event of a conflict, discrepancy or inconsistency between or among the documents constitutin...
	15.4 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this Agreement shall be construed to be a waiver by the Authority of any warranty, expressed or implied, or any remedies at law or equity, except as specifically and expressly state...
	15.5 Procedural Requirements.  CM shall promptly comply with all written procedural instructions that may be issued from time to time by the Authority.
	15.6 Governing Law.  This Agreement, and any and all litigation arising therefrom or related thereto, shall be governed by the applicable laws, regulations and rules of the State of New Jersey without reference to conflict-of-laws principles.
	15.7 Forum and Venue.  The Parties may only bring a legal action to resolve a dispute or Claim arising from this Agreement in a state court in the State of New Jersey.
	15.8 Time is of the Essence.  All time limits stated in this Agreement are of the essence.
	15.9 Entire Agreement.  This Agreement represents the entire and integrated agreement between CM and the Authority and supersedes all prior negotiations, representations or agreements, either written or oral.
	15.10 Severability.  In the event that any provision of this Agreement shall be held invalid or unenforceable by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision thereof.
	15.11 Waiver of Breach.  In the event that any provision of this Agreement is breached by either Party and such breach is thereafter waived by the other Party, such waiver shall be limited to the particular breach so waived and shall not be deemed to ...
	15.12 Provisions Required By Law Deemed Inserted.  Each and every provision of law required by law to be inserted in this Agreement shall be deemed to be inserted herein, and the Agreement shall be read and enforced as though it were included herein, ...
	15.13 Representation of No Solicitation.  CM warrants and represents to the Authority that: (a) no person, firm, entity or organization has, directly or indirectly, been employed or retained by CM to solicit or secure this Agreement upon an agreement,...
	15.14 Execution in Counterparts.  This Agreement, where applicable, may be executed simultaneously in one or more counterparts, each of which shall be deemed an original, and all of which shall constitute but one and the same instrument. Each individu...
	15.15 Office of the State Comptroller.  The Office of the State Comptroller, the Office of the State Inspector General, or any other State inspecting or oversight agencies may, at their discretion, investigate, examine and inspect the activities of CM...
	15.16 Limitation of Liability.  Whether as a result of breach of Contract, tort (including negligence), or otherwise, the Authority will not be liable to the CM for any special, consequential, incidental, or penal damages, including, but not limited t...
	15.17 Security Clearance.  CM and all of its personnel, as well as all Professional Services Consultants, and Subconsultants, and their personnel, shall be subject to such security clearance at the Project as the Authority may require.
	15.18 Captions & Titles.  Captions and titles of the different Sections of this Agreement are solely for the purpose of aiding and assisting in the location of different material in this Agreement and are not to be considered under any circumstances a...
	15.19 Words of Obligation or Duty.  Whenever in this Agreement any words of obligation or duty regarding any Party are used, they shall have the same force and effect as if stated in the form of an express covenant.
	15.20 No Individual Liability.  No personal liability arising out of this Agreement shall accrue against any individual, officer, director, employee, shareholder, representative or fiduciary of the Parties.
	15.21 Parties are not Joint Venturers or Partners.  Nothing contained in this Agreement shall be construed to mean that CM and the Authority are joint venturers or partners.
	15.22 Notice of State Vendor Set-Off For State Tax
	15.22.1 Pursuant to L. 1995, c. 159, effective January 1, 1996 and notwithstanding any provision of the law to the contrary, whenever any taxpayer, partnership or S corporation under contract to provide goods or services or construction projects to th...
	15.22.2 The Director of the Division of Taxation shall give notice of the set-off to the taxpayer and provide an opportunity for a hearing within 30 days of such notice under the procedures for protests established under N.J.S.A. 54:49-18.  No request...

	15.23 All Services to be Performed in the United States.  CM shall have a continuing duty to comply with Executive Order No. 129 (2004) (“EO 129”), and with P.L. 2005, c. 92, as applicable. By executing this Agreement, CM agrees that all Services perf...
	15.24 Equal Pay Act Compliance.  The CM shall be required to submit payroll information to the Division of Labor and Workforce Development, with copies to the NJSDA, in accordance with the Diane B. Allen Equal Pay Act, P.L. 2018, c. 9).  Guidance and ...
	www.nj.gov/labor/equalpay/equalpay.html
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