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CONSTRUCTION MANAGEMENT SERVICES 

REQUEST FOR QUALIFICATIONS AND PROPOSALS (“RFQ/RFP”) 

 

INTRODUCTION 

 

The New Jersey Schools Development Authority (“SDA”) is seeking the services of a Construction 

Manager (hereafter “NJSDA”, “SDA”, or “Authority”) to manage the Design-Build Construction of 

the New Grade 7-9 School in the Union City Public Schools District. 

 

This RFQ/RFP defines the steps needed for participation in the procurement, and is issued pursuant 

to the Authority’s regulations governing the procurement of professional services consultants, 

N.J.A.C. 19:38C-1 et seq. 

 

This CONSTRUCTION MANAGEMENT SERVICES REQUEST FOR QUALIFICATIONS AND 

TECHNICAL PROPOSALS consists of the following: 

 

1. Request for Qualifications and Proposals 

2. Attachment A: (Response Forms): 

a. Firm’s Construction Management Experience Form; 

b. Identification of Construction Manager’s Required Key Team Members 

Form; 

c. Firm’s Staffing Proposal for the Project Form; 

d. Key Team Member Resume Form; 

e. Ownership Disclosure Form; 

f. NJSDA Price Proposal Form; 

g. Disclosure of Investment Activities in Iran Form;  

h. Certification of Non-Debarment Form; 

i. Source Disclosure Certification Form; and 

j. Certification of Non-Involvement in Prohibited Activities in 

   Russia or Belarus. 

3. Attachment B:  Construction Management Services Agreement. 

4. Attachment C: Design-Build Information Package (DBIP) (DBIP to be made 

available via NJSDA’s secure FTP site to Firms submitting a valid Notice of Intent to 

Participate in accordance with the terms of this RFQ/RFP). 

 

The Construction Management Services Agreement (Attachment B to this RFQ/RFP) includes a 

Project Description as Appendix B. 

 

These documents must be read in their entirety as they define the scope of services and 

responsibilities of the CM and the NJSDA.  A Firm wishing to submit a Proposal for Construction 

Management Services must review and be thoroughly familiar with all terms and conditions of these 

documents. 
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Notice of Intent to Participate: The NJSDA will not hold a traditional pre-proposal conference 

for this procurement.  All Firms interested in submitting a proposal must sign in electronically 

by sending a mandatory e-mail Notice of Intent to Participate to Dave Kutch at 

DKutch@njsda.gov no later than 2:00 PM on June 30, 2022 

 

Questions from Interested Firms:  Interested Firms may submit written questions regarding 

this procurement to the NJSDA by sending them by email to Dave Kutch at 

DKutch@njsda.gov no later than 2:00 PM on June 30, 2022.  The questions and NJSDA 

answers will be provided via an addendum to the RFQ/RFP to each Firm that submitted a 

timely e-mail Notice of Intent to Participate. 

 

Notice Regarding Communications:  Refer all questions to NJSDA Procurement Staff.  Any 

bidder attempting to contact government officials (elected or appointed), including NJSDA 

Board members, NJSDA Staff (except for Procurement), Selection Committee members, 

NJSDA Consultants, and School District officials for information relating to this project or in 

an effort to influence the selection process may be immediately disqualified. 

 

Submission of Proposals:  Responses to this RFQ/RFP must be received by the NJSDA no later 

than 2:00 PM on July 18, 2022.  Faxed or e-mailed submissions shall not be accepted. 

 

Any Firm responding to this RFQ/RFP (hereafter “Firm”, “Interested Firm” or “Responding Firm”) 

must be prequalified by both the Department of Treasury-Division of Property Management and 

Construction and the NJSDA in the Construction Management (P029) discipline as of the due date 

for Responses to this RFQ/RFP. 

 

Upon award, the NJSDA shall forward the Form of Construction Management Services Agreement 

to the successful Firm for immediate execution, without modification. 

 

SECTION 1 - PROCUREMENT OVERVIEW 

 

1.1 General   

 

This is a “Price and Other Factors” solicitation for Construction Management Services for the New 

Grade 7-9 School in the Union City Public Schools District.  This solicitation seeks responses from 

Interested Firms in the form of a simultaneous submission of: 

 

1. A Qualifications and Technical Proposal, which provides information regarding the 

Responding Firm’s past experience and qualifications, for evaluation by a Selection 

Committee charged with evaluation and scoring of the submittals with reference to 

the non-price “Other Factors” criteria identified in this solicitation; and 

mailto:DKutch@njsda.gov
mailto:DKutch@njsda.gov
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2. A sealed Price Proposal, which will remain sealed until completion of the “Other 

Factors” evaluation and scoring, and which states the Responding Firm’s Total 

Compensation Amount for the services required for the project.  The Price Proposal 

will be subject to scoring in accordance with the terms of this RFQ/RFP. 

 

Responsive Firms will be evaluated and scored by a Selection Committee on the basis of their 

written Qualifications and Technical Proposal submissions.  The Responsive Firms will be ranked on 

the basis of such scores, and a shortlist of the six (6) most highly-ranked Responsive Firms will be 

determined.  The shortlisted Responsive Firms will participate in interviews with the Selection 

Committee and will be separately scored on the basis of the interview.   

 

PLEASE NOTE: Bidders are not permitted to bring handouts or other written materials to the 

interviews to provide to the selection committee members.  To the extent that bidders bring 

such materials to the interviews, the NJSDA will not accept or retain those materials, and those 

materials will not be provided to the selection committee members. 

 

The scores for the written submission and the interview will be combined into a total “Non-Price 

Score.” 

 

Once the Non-Price Scores for all Responsive Firms has been determined, the sealed Price Proposals 

will be opened and scored, with the lowest Price Proposal awarded the maximum Price Score, and all 

other Price Proposals scored accordingly. 

 

The Non-Price Scores will be adjusted by a weighting factor of 60% and the Price Scores will be 

adjusted by a weighting factor of 40%, before being combined in a “Final Combined Score.”  The 

Authority will recommend award of the contract to the Responsive Firm with the highest Final 

Combined Score. 

 

1.2 Basis of Award 

 

The Authority will award a contract to the Firm whose proposal conforms with the terms and 

conditions of this solicitation and whose qualifications, technical proposal and price are determined 

to be the most advantageous to the Authority, price and other factors considered, in accordance with 

the terms of this RFQ/RFP, and the provisions of the NJSDA’s authorizing statute at N.J.S.A. 

18A:7G-243 and regulations adopted by the Authority at N.J.A.C. 19:38C-1 et seq.  Responses from 

Firms shall be evaluated and scored, and Price shall be considered as 40% of the weighted scoring 

and all other factors representing 60% of weighted scoring. 

The Authority is under no obligation to accept the lowest Price Proposal, as evaluation and scoring 

of responses shall be in accordance with the terms of the RFQ/RFP and regulations at N.J.A.C. 

19:38C-1 et seq. 

The NJSDA has no obligation to make an award and reserves the right to waive any non-material 

defects, reject any or all responses for any reason in accordance with law, and/or terminate the 
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selection process at any time. 

1.3 Components of Response 

 

A conforming Response consists of the following components: 

 

 Qualifications and Technical Proposal Forms (one (1) unbound original and one (1) cover-

to-cover copy in PDF format on USB Flash Drive): 

 

o Firm’s Construction Management Experience Forms 

o Identification of Construction Manager’s Required Key Team Members Form 

o Firm’s Staffing Proposal for the Project Form 

o Key Team Member Resume Forms 

o Ownership Disclosure Form 

 

 Price Proposal (one (1) unbound original): 

 

o NJSDA Price Proposal Form 

 

Additionally, Firms are requested to submit the following documents with their response: 

 Disclosure of Investment Activities in Iran Form;  

 Certification of Non-Debarment Form; 

 Source Disclosure Certification Form; and 

 Certification of Non-Involvement of Prohibited Activities in Russia or Belarus. 
 

A Firm’s failure to submit the Disclosure of Investment Activities in Iran Form, Certification of Non-

Debarment Form, Source Disclosure Certification Form or the Certification of Non-Involvement of 

Prohibited Activities in Russia or Belarus form with its Qualifications and Technical Proposal will 

not result in disqualification of the Firm from further participation in the procurement; however, 

these forms shall be submitted before the time of contract award.  

  

A. Qualifications and Technical Proposal 

 

Responding Firms must submit a Qualifications and Technical Proposal utilizing the Forms provided 

by the Authority, which provides responses to the non-price “other factors” evaluative criteria 

requirements of this RFQ/RFP.  The Qualifications and Technical Proposals (one (1) unbound 

original and one (1) cover-to-cover copy in PDF format on USB Flash Drive) must be received 

by the NJSDA no later than 2:00 PM on July 18, 2022.  Faxed or e-mailed Submittals will not be 

accepted. 

 

B. Price Proposal 

 

Responding Firms must submit with the Qualifications and Technical Proposal a sealed “Price 
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Proposal,” which contains the Total Compensation Amount the Responding Firm intends to offer for 

the Construction Management Services as well as other required information. The Total 

Compensation Amount is based upon Monthly Rates for Key Team Members performing the 

Services of the engagement, plus several Specified Sum Amounts for certain Basic Services not 

compensated through the Monthly Fee, as well as Insurance costs and certain Allowance Amounts.  

The Price Proposal must be submitted on the form provided by the NJSDA, and no modifications or 

alterations to the wording or the calculation methodology of the Price Proposal Form are permitted. 

 

Note that the NJSDA requires the Construction Manager to provide opportunities to Small Business 

Enterprise (SBE) firms and Disabled Veteran Owned Business (DVOB) firms to participate in the 

performance of the Work, consistent with the NJSDA’s 25% SBE and 3% DVOB Set-Aside Goals. 

 

The Price Proposals must be separately sealed and submitted with the Qualifications and Technical 

Proposal and received by the NJSDA no later than 2:00 PM on July 18, 2022.  Faxed or e-mailed 

Price Proposals will not be accepted. 

 

1.4 Evaluation and Scoring Process 

 

For this procurement, price shall be weighted as 40% of the overall weight, and all non-price factors 

shall have a combined weight of 60%. 

 

Each Responding Firm’s Qualifications and Technical Proposal will be reviewed to determine 

responsiveness. 

 

The Qualifications and Technical Proposals will be evaluated by a Selection Committee 

(“Committee”) established for the purpose of evaluating such responses. The Selection Committee 

shall consist of no fewer than three (3) SDA Staff Members. The evaluation will be based upon the 

information provided by a Responding Firm in response to this RFQ/RFP, and any necessary 

verification thereof. 

  

The members of the Selection Committee will evaluate each Responsive Firm’s Qualifications and 

Technical Proposal, and may confer with each other regarding the content of the submissions before 

scoring, but each Selection Committee member will independently score each Qualifications and 

Technical Proposal in all of the non-price evaluation categories described in this RFQ/RFP, in 

accordance with the evaluation criteria described herein.  Qualifications and Technical Proposals will 

be evaluated in the following categories: 

 

 Responsive Firm’s CM Experience on Similarly Sophisticated Projects 

 Staffing Proposal 

 Key Team Members’ Experience on Similarly Sophisticated Projects 

 

Each Selection Committee Member will evaluate each Qualifications and Technical Proposal, 

assigning a raw score for each category on a scale of 0 to 10 as follows: 
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 Outstanding (9–10): depth and quality of response offers significant advantages. 

 Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies. 

 Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies. 

 Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies. 

 Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant deficiencies. 

 Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 

evaluation. 

 

Weighting factors will then be applied to each of the Selection Committee Member’s raw scores for 

each category to arrive at a total weighted category score as follows: 

 

 

 

 

Qualifications and Technical Proposal Evaluation 

Category 

Weighting 

Factor (Applied 

to Raw Score) 

Maximum 

Available Points 

for Category 

Responsive Firm’s CM Experience on Similarly 

Sophisticated Projects  

2.0 20 

Staffing Proposal   3.0 30 

Key Team Members’ Experience on Similarly 

Sophisticated Projects 

5.0 50 

Total Possible Qualifications and Technical Proposal Points: 100 

 

For each Firm’s Qualifications and Technical Proposal, the individual category scores awarded by a 

particular Selection Committee member will be added together to calculate a score for that 

Qualifications and Technical Proposal.  The maximum score for a Qualifications and Technical 

Proposal Score is 100. 

 

All of the scores awarded by the Selection Committee members to a particular Firm’s Qualifications 

and Technical Proposal will be added together and averaged to arrive at a Final Qualifications and 

Technical Proposal Score for each Firm. The Firms will be ranked based on their Final Qualifications 

and Technical Proposal Scores, and a shortlist of the six (6) highest-ranked Responsive Firms will be 

determined. The shortlisted Responsive Firms will be notified to participate in interviews with the 

Selection Committee. If fewer than six Responding Firms submit valid, responsive Qualifications 

and Technical Proposals, then all such Firms will be invited to participate in interviews with the 

Selection Committee. 

 

The Selection Committee will interview each of the shortlisted Firms and evaluate each Firm on 

Interview Criteria that are the same as those used in the evaluation of the Qualifications and 

Technical Proposals, as follows: 

 

 Responsive Firm’s CM Experience on Similarly Sophisticated Projects 
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 Staffing Proposal 

 Key Team Members’ Experience on Similarly Sophisticated Projects 

 

Each Selection Committee Member will evaluate each Firm’s participation in the interview and 

assign a raw score for each Interview Category on a scale of 0 to 10 as follows: 

 

 Outstanding (9–10): depth and quality of response offers significant advantages. 

 Superior (7-8): exceeds RFQ/RFP requirements with no deficiencies. 

 Sufficient (5-6): meets RFQ/RFP requirements with no significant deficiencies. 

 Minimal (3-4): meets RFQ/RFP requirements but contains some significant deficiencies. 

 Marginal (1-2): comprehends intent of RFQ/RFP but contains many significant deficiencies. 

 Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate 

evaluation. 

 

Weighting factors will then be applied to each of the Selection Committee Member’s raw scores for 

each Interview Category as indicated below: 

 

Interview Evaluation Category 

Weighting 

Factor (Applied 

to Raw Score) 

Maximum 

Available Points 

for Category  

Responsive Firm’s CM Experience on Similarly 

Sophisticated Projects 

2.0 20 

Staffing Proposal   3.0 30 

Key Team Members’ Experience on Similarly 

Sophisticated Projects 

5.0 50 

Total Possible Interview Points: 100 

 

The weighted Interview Category scores awarded by a particular Selection Committee member will 

be added together to calculate an Interview Score for that Firm.  The maximum Interview Score is 

100. 

 

All of the Interview Scores awarded to a particular Firm by the Selection Committee members will 

be added together and averaged to arrive at a Final Interview Score for each Firm.  The Final 

Interview Score for each Firm will be added to the Final Qualifications and Technical Proposal Score 

for such Firm, and the two scores will be averaged to arrive at a Non-Price Score for each Firm. The 

maximum Non-Price Score is 100. 

 

Once all the Non-Price Scores for all shortlisted Firms have been calculated, the Authority will open 

the sealed Price Proposals and will review them for responsiveness, and determine a Price Score for 

each responsive Price Proposal. 

 

The lowest responsive Price Proposal shall be scored by awarding the maximum number of points 

for the price component, which shall be 100.  All other Price Proposals shall be scored by awarding 
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points based on the percentage that each proposal exceeds the lowest Price Proposal.  For example, 

the following table demonstrates the method for calculation of price points: 

 

CALCULATING PRICE POINTS 

SAMPLE  Price Proposal SAMPLE Points Calculation 

Firm #1:  Price = $   900,000 Lowest Price = 100 points awarded 

 

Firm #2:  Price = $1,100,000 

Lowest Price -         $  900,000 

Price Difference      $  200,000          

                  

$200,000 ÷ $900,000 = .22222 x 100 = 22.222 points 

 

100 points – 22.222 points = 77.778 points awarded 

 

Firm #3:  Price = $1,200,000 

Lowest Price -         $  900,000 

Price Difference      $  300,000 

 

$300,000 ÷ $900,000 = .33333 x 100 = 33.333 points 

 

100 points – 33.333 points = 66.667 points awarded 

Firm #4:  Price = $1,400,000 

Lowest Price -         $  900,000 

Price Difference      $  500,000 

 

$500,000 ÷ $900,000 = .55555 x 100 = 55.556 points 

 

100 points – 55.556 points = 44.444 points awarded 

Firm #5:  Price = $1,000,000 

Lowest Price -         $  900,000 

Price Difference      $  100,000 

 

$100,000 ÷ $900,000 = .11111 x 100 = 11.111 points 

 

100 points – 11.111 points = 88.889 points awarded 

 

After the Price Scores are determined for all Responsive Firms, the Price Scores will be adjusted by a 

weighting factor of 40%.  The Non-Price Scores for “other factors” criteria will be adjusted by a 60% 

weighting factor. The Price Score and Non-Price Score for each Responsive Firm will then be added 

together for a Final Combined Score. 

 

Once all the Responsive Firms’ Non-Price Scores and Price Scores are weighted and compiled, the 

Authority shall prepare a final ranking and determine the Firm with the highest Final Combined 

Score for price and the non-price “other factors” evaluative criteria, and will recommend that award 

be made to that Firm. 

 

SECTION 2 – QUALIFICATIONS AND TECHNICAL PROPOSAL EVALUATION 

CRITERIA 

 

Where applicable, submissions shall be prepared and submitted using the Forms provided by the 

Authority as specified below.  The Qualifications and Technical Proposal shall provide information 

as indicated below, and each evaluation criteria shall have the maximum score indicated below. 

 

2.1 Responding Firm’s Experience on Similarly Sophisticated Projects (20 Points) 

 

Utilizing the Firm’s Construction Management Experience Form provided by the Authority, the 
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Responding Firm shall submit at least three, but no more than five, case studies as examples of the 

Responding Firm’s past experience in managing construction projects comparable in size, cost 

and/or complexity to the Project. 

 

Such projects may include, but are not limited to, any of the following: 

 

 Projects of similar size, cost and/or complexity 

 Public sector projects 

 Design-Build projects 

 Any combination of the above 

 

The case studies shall describe projects completed within the past seven (7) years, for which the Firm 

served as the Construction Manager.  Case studies representing public-sector projects and/or design-

build projects are preferable.   

 

The case studies must concisely set forth the basic background information for the projects offered as 

comparables (dates and location and the cost and scope of the work).  The case studies must describe 

the effectiveness of the cited projects, and the methodology used to measure such effectiveness (on-

time delivery, successful completion of project, effective management of costs). 

 

The case studies shall demonstrate why the cited projects are comparable to the Project that is the 

subject of this procurement. 

 

Where applicable, the case studies shall demonstrate the Firm’s experience working with any 

Subconsultants named in its submission. 

 

Case studies demonstrating the Firm’s experience working on projects subject to NJDEP and 

NJDCA jurisdiction (or equivalent entities in other states or the Federal Government) are preferred, 

and case studies should describe the nature of the interaction with NJDEP/NJDCA (or equivalent 

entities), in terms of the particular issues encountered and the approach or methodologies employed 

for interacting with NJDEP/NJDCA (or other equivalent entities), and should describe the 

effectiveness of the Firm’s approach, and the methodology used to measure such effectiveness. 

 

Each case study must identify the name and address of the contracting entity and the name, title and 

telephone number of a contact person associated with the contracting entity that is familiar with and 

able to comment on the Firm’s performance on each project. 

 

2.2 Staffing Proposal (30 Points) 

 

A. Overview 

 

In this procurement, the Authority has determined to require a minimum threshold for CM staffing 

for the Project, defining a roster of required CM Staff members identified by title and 

responsibilities, and defining a required time commitment for such staff member that varies over the 
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duration of the Project.  This is a minimum requirement, and Responding Firms may propose staffing 

that exceeds this minimum standard. 

 

The staffing required to be identified in the Qualifications and Technical Proposal is as follows:  

 

Project Executive:   Supporting commitment (not required as a full-time requirement, but 

shall be on an as-needed basis and as per the CM proposal) from 

Construction NTP to Substantial Completion. 

 

The Project Executive (PE) is the point of contact for the NJSDA and the CM 

on all contractual matters and is the primary overall manager of the CM staff. 

 The PE shall assure that the CM field staff provides all deliverables and 

meets all project requirements.  The PE shall manage the CM field and CM 

office staff to provide deliverables required by the contract.  The PE shall be 

responsible for the overall performance of the CM staff, and shall be the “CM 

Contact” as defined in section 1.20 of the Agreement.  

 

Project Manager:   Full-time commitment from the first Construction NTP to Substantial 

Completion; then four (4) months of full-time commitment from 

Substantial Completion to Project Closeout.  

 

The Project Manager (PM) shall be the CM’s “in the field” staff manager, 

and lead for the Project.  The PM is responsible for the review of all general 

construction activities as well as site work and furniture/technology 

placement. PM is responsible for coordinating all communications between 

CM, NJSDA and the Contractor/Design Builder.  PM is the CM’s liaison 

with NJDCA. PM shall manage the documentation control and uploading to 

the NJSDA database/systems (currently PMWeb). PM is responsible for the 

coordinating of all inspections by Code officials or Special Inspectors. The 

PM is responsible for review of all change orders, change proposals, and 

allowance allocations.  The PM is responsible for review of all submittals and 

for recommending action on such submittals to NJSDA. The PM is 

responsible for review, oversight, and recommendation of the project 

schedule and updates. PM provides oversight and management of the Design-

Builder’s safety and QA/QC programs.  PM shall manage and coordinate the 

activities of other CM Staff and resources to achieve the successful 

performance of all of the PM’s job functions and responsibilities listed above.  

 

Office Engineer: Full-time commitment from the first Construction NTP to Substantial 

Completion; then three (3) months of full-time commitment from 

Substantial Completion to Final Completion. 

 

The Office Engineer (OE) shall have the primary role of the review, 

processing and filing of all documentation on the project.  The OE shall 
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receive, log, and upload into the NJSDA Database/system (currently 

PMWeb) system all submissions, submittals, correspondence or other 

documentation received on the project. The OE shall be responsible to track 

and ensure that all submissions/submittals are reviewed and processed by CM 

and NJSDA and returned to the Design-Builder.  The OE shall maintain the 

various documentation logs (Submittals, Change Orders, etc.) and report on 

this function at job meetings and in monthly reports. 

 

MEP Manager: Full-time commitment from NJSDA Acceptance of Design-Builder’s 

Final Design Documents for the first Partial Plan Release Package to 

Substantial Completion; then three (3) months of full-time commitment 

from Substantial Completion to Final Completion. 

 

The MEP Manager shall be responsible to manage the performance of 

mechanical, electrical, plumbing and HVAC systems work (“MEP Work”) in 

coordination with the overall construction of the Project.  The MEP Manager 

shall have experience managing systems coordination and installation on 

projects of similar size and/or scope, in the areas of HVAC, Electrical 

(including but not limited to Fire Alarm, Public Address and Information 

Technology), and Plumbing (including but not limited to sprinkler, fire 

suppression and domestic water) systems. The MEP Manager will provide 

on-site pre-installation coordination and installation coordination of MEP 

Work for the Project. The MEP Manager shall be responsible to ensure that 

the specified and approved systems are fully provided and installed to 

function in accordance with the intent of the Design-Build Information 

Package.  The MEP Manager shall supervise inspections of MEP systems and 

equipment. The MEP Manager shall manage and coordinate the 

commissioning and startup of building systems by the Commissioning Agent 

engaged by the Design-Builder for the Project.  

 

Furthermore, the Agreement requires that CM employ or engage a CPM Schedule Reviewer with the 

experience and qualifications noted in Section 4.3.10.5 of the Agreement.  The CPM Schedule 

Reviewer does not need to be identified or named in the Qualifications and Technical Proposal. 

 

B. Components of a Staffing Proposal 

 

Utilizing the Identification of Construction Manager’s Required Key Team Members Form and 

the Firm’s Staffing Proposal for the Project Form provided by the Authority, Responding Firms 

shall provide a Project-specific Staffing Proposal that identifies the CM’s Team, including a roster of 

Key Team Members to fulfill the primary obligations of the engagement and the CM Agreement, and 

any subcontractors or subconsultants necessary to fulfill the remaining obligations of the CM 

Agreement.  

 

In addition to the information provided on the Staffing Proposal Form, the Responding Firm shall 
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provide an Organizational Chart showing the Key Team Members identified for the Project, any 

other employees or resources that may participate in performance of CM Services under the 

engagement, and any named Subconsultants included in the Price Proposal.  The Organizational 

Chart shall show the responsibilities, structure, and lines of authority for the persons or entities 

identified. 

 

The Staffing Proposal shall identify the Key Team Members (including CM Contact and CM Field 

Staff), other employees, and subconsultant resources responsible for the following: 

 

 Overall management of CM services 

 Management of subconsultants (if any) 

 Management of invoicing and verification of project completion status 

 Analysis of the Project Schedule and schedule updates 

 Management of quality control and assurance program 

 Management of submittal review process 

 Submittal reviews (including Civil, Architectural, Structural, Mechanical, Plumbing, 

Electrical, and Technology submittals) 

 Tracking and monitoring of multiple permits, inspections, CAs, and COs 

 Monitoring, tracking, and follow-up on safety concerns 

 Management of Project Close-Out 

 Coordination of SDA FFT&E installations 

 

In addition to the core services performed by Key Team Members, certain services or deliverables 

for the engagement may be required on an as-needed basis (such as scheduling, estimating, review of 

submittals or inspection) and such as-needed services may be performed by other resources, such as 

subconsultants or other employees of the CM Firm, as needed to fulfill the requirements of the 

Agreement and this engagement. The Staffing Proposal shall identify these other employees or 

resources that are proposed to participate in the performance of CM Services under this engagement 

on an as-needed basis, though without the regularity or frequency of a Key Team Member. 

 

C.  Prohibitions and Limitations on Staffing Proposal  

 

No firm may propose as a Key Team Member any person who has assisted the Authority by 

materially participating in the preparation of an RFQ/RFP for this Construction Management 

Services procurement or for the Design-Build Services procurement for the Project. “Materially 

participating in the preparation of an RFQ/RFP” shall mean the preparation of the RFP or RFQ/RFP 

themselves, as well as the preparation of plans, specifications, reports or other documents that are 

produced with the intent to be incorporated into a Project Manual or Design-Build Information 

Package that is part of that RFP or RFQ/RFP. Failure to observe this prohibition shall result in 

disqualification of the conflicted person from the Proposed Team, and rejection of the entire proposal 

that includes the ineligible person. 

 

Identified Key Team Members are expected to fulfill their assigned duties, as referenced by the 

Responding Firm in this Qualifications and Technical Proposal, throughout Final Completion of the 
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Design-Builder’s Agreement.  Changes to Key Team Members will not be approved if the Key Team 

Member to be replaced is still employed by the Responding Firm. 

 

Responding Firms are encouraged to identify individuals to perform CM Field Staff duties for this 

Procurement who are not currently assigned, and will not in future be assigned to perform CM Field 

Staff duties on other Projects that will be in active construction during the active construction phase 

for this Project.  The scoring evaluation will favor Staffing Proposals that do not present staffing 

conflicts for CM Field Staff with respect to other active construction projects.  

 

To facilitate evaluation of the Staffing Proposal in light of this concern, the Responding Firm shall 

provide a description, using the space allotted in the Key Team Member Resume Form, of all current 

and planned future assignments for any individual identified in the Qualifications and Technical 

Proposal as performing a CM Field Staff role.   

 

2.3 Key Team Members’ Experience on Similarly Sophisticated Projects (50 Points) 

 

Utilizing the Key Team Member Resume Form provided by the Authority, the Responding Firm shall 

submit resumes of those employees designated as Key Team Members for the Project, and such 

resumes shall demonstrate the Key Team Members’ experience providing similar services on 

similarly sophisticated projects, and shall demonstrate the Key Team Members’ experience working 

with the subconsultants proposed for the Project, if any.  “Similarly Sophisticated Projects” may 

include, but are not limited to, any of the following: 

 

 Projects of similar size, cost and/or complexity 

 Public sector projects  

 Design-Build projects 

 Any combination of the above 

 

For each Key Team Member, the resumes must include, but not be limited to: a description of at least 

two, but no more than five, projects completed within the last 7 years of similar or larger size and 

sophistication to this engagement.  The resumes should also include governmental experience and 

experience with NJDEP and NJDCA (or equivalent entities in other states or the Federal 

Government) that the Team Member completed in a similar role as that proposed.  Specifically the 

resumes shall describe the nature of the interaction with NJDEP/NJDCA (or equivalent entities in 

other states or the Federal Government), in terms of the particular issues encountered and the 

approach or methodologies employed for interacting with NJDEP/NJDCA (or equivalent entities in 

other states or the Federal Government), and should describe the effectiveness of the approach, and 

the methodology used to measure such effectiveness. 

 

For each project cited in the Key Team Member Resume Form, the Responding Firm must identify 

the name and address of the contracting entity and the name, title and telephone number of a contact 

person associated with the contracting entity that is familiar with and able to comment on the Key 

Member’s performance on each project. 
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The submitted information will be evaluated to determine how well the Firm identifies and 

demonstrates that its key personnel meet or exceed minimum qualifications necessary to illustrate 

that the Firm has sufficient previous satisfactory experience with work of equal or greater 

sophistication.  The Selection Committee will evaluate how well the Responding Firm demonstrates 

that it has the necessary structure and sufficient experienced, qualified personnel within its 

organization to effectively manage, inspect and administer the Project, and monitor construction 

operations, quality control and safety programs. 

 

As previously noted, using the Key Team Member Resume Form, the Responding Firm shall provide 

a description of all current and planned future assignments for any individual identified in the 

Qualifications and Technical Proposal as performing CM Field Staff duties. Specifically, the 

required information shall include, for each individual named to perform CM Field Staff duties: 1) 

the name of each other project for any such assignment; 2) a description of the responsibilities or 

duties required for such assignment; and 3) the anticipated duration of the other assignment.  The 

SDA will utilize this information to evaluate whether the Staffing Proposal presents the possibility of 

a staffing conflict by identifying CM Field Staff who will be or who are already assigned to active 

construction projects running simultaneously with this Project.  The Evaluation Committee may 

consider evidence of such a staffing conflict when evaluating and scoring the Qualifications and 

Technical Proposal.   

 

2.4 Ownership Disclosure Form (0 Points – Required Submittal) 

 

The Responding Firm must submit a completed Ownership Disclosure Form, pursuant to N.J.S.A. 

52:25-24.2, using the form created by the Department of Treasury - Division of Purchase and 

Property, which form is supplied by NJSDA and is available as an interactive form on the Treasury 

site at:  

https://www.state.nj.us/treasury/purchase/forms/OwnershipDisclosure.pdf 

 

If the Responding Firm is a corporation, the Ownership Disclosure Form requires the Responding 

Firm to set forth the names and addresses of all stockholders in the corporation, partnership, or 

limited liability company who own 10 percent or more of any class of its stock.   If the Responding 

Firm is a type of partnership, the Ownership Disclosure Form requires the names and addresses of all 

individual partners in the partnership who own a 10 percent or greater interest therein, or of all 

members in the limited liability company who own a 10 percent or greater interest therein, as the 

case may be. If one or more such stockholder or partner or member in the Responding Firm is itself a 

corporation, partnership or limited liability company, then the stockholders holding 10 percent or 

more of that corporation's stock, or the individual partners owning 10 percent or greater interest in 

that partnership, or the members owning 10 percent or greater interest in that limited liability 

company, as the case may be, shall also be listed. The disclosure shall be continued until names and 

addresses of every non-corporate stockholder, and individual partner, and member, exceeding the 10 

percent ownership criteria threshold established by N.J.S.A. 52:25-24.2, have been listed.  To 

comply with this section, a bidder with any direct or indirect parent entity which is publicly traded 

may submit the name and address of each publicly traded entity and the name and address of each 

person that holds a 10 percent or greater beneficial interest in the publicly traded entity as of the last 

https://www.state.nj.us/treasury/purchase/forms/OwnershipDisclosure.pdf
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annual filing annual filing with the federal Securities and Exchange Commission or the foreign 

equivalent, and, if there is any person that holds a 10 percent or greater beneficial interest, also shall 

submit links to the websites containing the last annual filings with the federal Securities and 

Exchange commission or the foreign equivalent and the relevant page numbers of the filings that 

contain the information on each person that holds a 10 percent or greater beneficial interest.  The 

completed Ownership Disclosure Form must be submitted and included with the completed 

Qualifications and Technical Proposal.   

 

Failure to submit such Ownership Disclosure Form will result in the disqualification of the bid 

and rejection of the Responding Firm’s Qualifications and Technical Proposal and Price 

Proposal. 

 

2.5 Price Proposal 

 

A. NJSDA Price Proposal Form 

 

Utilizing the NJSDA Price Proposal Form provided by the Authority, the Responding Firm must 

submit its Price Proposal specifying a Total Compensation Amount based upon Monthly Rates for 

Key Team Members performing the Services of the engagement, plus several Specified Sum 

Amounts for certain Basic Services not compensated through the Monthly Fee, as well as Insurance 

costs and certain Allowance Amounts, which shall compensate CM for all labor and other direct 

costs associated with the required services. The Total Compensation Amount must include all 

required onsite and offsite labor, including home office support, and all other direct costs, for the 

entire Team.  

 

The NJSDA Price Proposal Form is included in Attachment A to this RFQ/RFP.   

 

Any alteration, modification or exception to the wording or the calculation formula of the NJSDA 

Price Proposal Form shall cause the Price Proposal to be rejected as non-responsive. 

 

The Responding Firm shall fill in all relevant blank spaces in the Price Proposal in ink or by 

typewriting.  In the event of a discrepancy between unit prices (or Monthly Rates) and computed 

totals, the individual unit price (or Monthly Rate) shall govern.  

 

The NJSDA reserves the right to reject any Price Proposal that it deems to be unbalanced in a 

manner detrimental to the competitive process, the Project or the school construction program.  

 

The Responding Firm must sign the Price Proposal in ink and all signatures must be original.  If the 

Responding Firm is a corporation, partnership or sole proprietorship, the legal name of the 

Responding Firm shall be printed or typed on the line provided.  The Price Proposal must be signed 

by an officer, partner or principal of the Bidder, as applicable, witnessed and the Corporate Seal must 

be affixed to the signature. 

 

B. Sealing and Delivery Of Price Proposal 
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The Price Proposal (one original only) shall be enclosed in a sealed envelope that is clearly marked 

with the Responding Firm’s Name, Contract Number, Contract Name, School District Name and the 

date of Price Proposal submission. 

 

The Responding Firm must submit its sealed Price Proposal to the Authority in conjunction with its 

Qualifications and Technical Proposal. 

 

If the sealed Price Proposal is enclosed in another envelope for the purpose of delivery, the exterior 

envelope shall be clearly marked as containing a Price Proposal with the Responding Firm’s name, 

Contract Number, Contract Name, School District Name and the date of the Price Proposal 

submission shown on the envelope. 

 

Any Price Proposal that arrives after the time set for submission will be returned to the Responding 

Firm unopened. 

 

2.6 Disclosure of Investment Activities in Iran Form (0 Points - Requested Submittal) 

 

As part of the response to the RFQ/RFP, the Responding Firm is requested to submit a Disclosure of 

Investment Activities in Iran Form pursuant to N.J.S.A. 52:32-55 et seq., on the form provided by the 

NJSDA. This form is requested as a convenience at the time of submission of RFQ/RFP responses, 

in order to increase the likelihood that that the Responding Firm selected as awardee as a result of the 

RFQ/RFP evaluation and scoring process will be able to comply with the statutory requirements. A 

Responding Firm’s failure to submit the Disclosure form with its Qualifications and Technical 

Proposal will not result in disqualification of the Firm from further participation in the procurement; 

however, this form shall be submitted before the time of contract award. 

 

Pursuant to N.J.S.A. 52:32-55, et seq., any person or entity that submits a bid or proposal or 

otherwise proposes to enter into or renew a contract with the NJSDA must certify prior to the time a 

contract is awarded or at the time a contract is renewed that neither the person nor entity, nor any of 

its parents, subsidiaries, or affiliates, is not identified on a list created and maintained by the New 

Jersey Department of the Treasury as a person or entity engaging in investment activities in Iran. 

 

2.7 Certification of Non-Debarment Form (0 Points - Requested Submittal) 

 

As part of the response submission to the RFQ/RFP, the Responding Firm is requested to submit a 

Certification of Non-Debarment Form, pursuant to N.J.S.A. 52:32-44.1, using the form provided by 

NJSDA. This form is requested as a convenience at the time of submission of RFQ/RFP responses, 

in order to increase the likelihood that the Responding Firm selected as awardee as a result of the 

RFQ/RFP evaluation and scoring process will be able to comply with the statutory requirements. A 

Responding Firm’s failure to submit the Certification of Non-Debarment Form with its 

Qualifications and Technical Proposal will not result in disqualification of the Firm from further 

participation in the procurement; however, this form shall be submitted before the time of contract 

award.  



 

 

CM4DB Services HU-0029-M01 RFQ/RFP 

June 15, 2022 

Page 17 of 22 

 

 

Pursuant to N.J.S.A. 52:32-44.1, prior to awarding any contract for public work, a person shall 

provide written certification to the contracting agency that neither the person nor the person’s 

affiliates are debarred at the federal level from contracting with a federal government agency. The 

contracting agency will not make, negotiate, or award a contract for public work to any person that 

does not provide such written certification as required by this subsection. 
 

2.8 Outsourced Services Special Provisions (0 Points - Requested Submittal) 

 

Pursuant to N.J.S.A. 52:34-13.2, all services under the Agreement shall be performed within the 

United States unless the contracting officer of the NJSDA certifies in writing a finding that the 

service required by the NJSDA cannot be provided within the United States and the Certification is 

approved by the Executive Director of the NJSDA.   

 

Source Disclosure Requirements - In compliance with the above mandate, the NJSDA has adopted 

source disclosure requirements, obligating all bidders seeking a contract with the NJSDA to disclose: 

 

(a)  The location by country where services under the contract will be performed;  

  

(b)  The location by country where any subcontracted services will be performed; and 

 

(c)  The reasons why any of the services cannot be provided within the United States. 

 

As part of the response submission to the RFQ/RFP, the Responding Firm is requested to submit a 

Source Disclosure Certification Form provided by the NJSDA, filled out with the sourcing 

information required for itself and any proposed subconsultant.  This form is requested as a 

convenience at the time of submission of RFQ/RFP responses, in order to increase the likelihood that 

the Responding Firm selected as awardee as a result of the RFQ/RFP evaluation and scoring process 

will be able to comply with the statutory requirements. A Responding Firm’s failure to submit the 

Source Disclosure Certification Form with its Qualifications and Technical Proposal will not result 

in disqualification of the Firm from further participation in the procurement; however, this form 

shall be submitted before the time of contract award. 

 

Shift to Outsourced Services During Contract Term Shall Be a Breach of Contract - If, during the 

Term, the successful Firm or a subcontracted firm proceeds to shift the performance of any part of 

the Work or Services outside of the United States, the Firm shall be deemed in breach of the 

Agreement and shall be subject to termination for cause, unless the NJSDA shall determine in 

writing that extraordinary circumstances require a shift of services or that a failure to shift the 

services would result in economic hardship to the NJSDA or the State. 

 

2.9 Certification of Non-Involvement in Prohibited Activities in Russia or Belarus (0 Points 

– Requested Submittal) 

 

As part of the response submission to the RFQ/RFP, the Responding Firm is requested to submit a 
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Certification of Non-Involvement in Prohibited Activities in Russia or Belarus form, pursuant to P.L. 

2022, c.3, using the form provided by the NJSDA. This form is requested as a convenience at the 

time of submission of RFQ/RFP responses, in order to increase the likelihood that the Responding 

Firm selected as awardee as a result of the RFQ/RFP evaluation and scoring process will be able to 

comply with the statutory requirements. A Responding Firm’s failure to submit the Certification of 

Non-Involvement in Prohibited Activities in Russia or Belarus form with its Qualifications and 

Technical Proposal will not result in disqualification of the Firm from further participation in the 

procurement; however, this form shall be submitted before the time of contract award.. 

 

Any person or entity that submits a bid or proposal or otherwise proposes to enter into or renew a 

contract with the NJSDA must complete a Certification which states that the person or entity is not 

engaged in prohibited activities in Russia or Belarus as such term is defined in P.L. 2022, c.3, section 

1.e, except as permitted by federal law. 

 

2.10 Opening of Price Proposals 

 

Following interviews, Price Proposals from all interviewed Responsive Firms, having been 

submitted on or before the date and time scheduled for submission, will be publicly opened and the 

Total Compensation Amount prices submitted by the those firms will be read at the time and place 

indicated in the Bid Advertisement, or such other time and place as may be established by 

Addendum. 

 

Responding Firms, their authorized agents, and other interested parties are invited to be present. 

 

The public opening and reading of Price Proposals is for informational purposes only and is not to be 

construed as an acceptance or rejection of any bid submitted. 

 

SECTION 3 – DELIVERY/ MAILING REQUIREMENTS 

  

A Responding Firm must submit one (1) unbound original one (1) cover-to-cover copy in PDF 

format on USB Flash Drive of its Qualifications and Technical Proposal, accompanied by one (1) 

original, separate, signed, sealed Price Proposal no later than 2:00 PM on July 18, 2022.  

Submissions will only be accepted by overnight or hand delivery at the following address: 

 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

32 East Front Street  

Trenton, New Jersey 08625-0991 

Attention: Dave Kutch, Senior Procurement Analyst 

Subject: Construction Management Services Proposal – HU-0029-M01 

 

Submissions received after the date and time listed above will not be forwarded to the Selection 

Committee for review. 

 

Faxed or e-mailed submissions will not be accepted. 
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SECTION 4 - PRE-AWARD REQUIREMENTS (INFORMATIONAL ONLY – DO NOT 

INCLUDE WITH RFQ/RFP SUBMISSION) 

 

After determination of the highest ranked Firm, the NJSDA shall request the following information 

prior to the award of the contract: 

 

a. Proof of Business Registration Certification   

 

Pursuant to N.J.S.A. 52:32-44, the NJSDA (“Contracting Agency”) is prohibited from entering into a 

contract with an entity unless the bidder/proposer/contractor, and each subcontractor that is required 

by law to be named in a bid/proposal/contract has a valid Business Registration Certificate on file 

with the Division of Revenue and Enterprise Services within the Department of the Treasury.  

 

Prior to contract award or authorization, the contractor shall provide the Contracting Agency with its 

proof of business registration and that of any named subcontractor(s). 

 

Subcontractors named in a bid or other proposal shall provide proof of business registration to the 

bidder, who in turn, shall provide it to the Contracting Agency prior to the time a contract, purchase 

order, or other contracting document is awarded or authorized.  

 

During the course of contract performance: 

 

(1) the contractor shall not enter into a contract with a subcontractor unless the 

subcontractor first provides the contractor with a valid proof of business registration.  

 

(2) the contractor shall maintain and submit to the Contracting Agency a list of 

subcontractors and their addresses that may be updated from time to time.   

 

(3) the contractor and any subcontractor providing goods or performing services under 

the contract, and each of their affiliates, shall collect and remit to the Director of the 

Division of Taxation in the Department of the Treasury, the use tax due pursuant to 

the Sales and Use Tax Act, (N.J.S.A. 54:32B-1 et seq.) on all sales of tangible 

personal property delivered into the State. Any questions in this regard can be 

directed to the Division of Taxation at (609)292-6400. Form NJ-REG can be filed 

online at http://www.state.nj.us/treasury/revenue/busregcert.shtml. 

 

Before final payment is made under the contract, the contractor shall submit to the Contracting 

Agency a complete and accurate list of all subcontractors used and their addresses.    

 

Pursuant to N.J.S.A. 54:49-4.1, a business organization that fails to provide a copy of a business 

registration as required, or that provides false business registration information, shall be liable for a 

penalty of $25 for each day of violation, not to exceed $50,000, for each proof of business 

http://www.state.nj.us/treasury/revenue/busregcert.shtml
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registration not properly provided under a contract with a contracting agency. 

 

Interested Firms may obtain New Jersey Business Registration assistance by going on-line to 

http://www.state.nj.us/treasury/revenue/gettingregistered.shtml or by calling the New Jersey 

Department of Treasury at (609) 292-9292.   

 

b. Political Contributions.  P.L. 2005, c. 51 amended and supplemented N.J.S.A. 

19:44A-20.1 et seq., and superseded Executive Order 134 (2004), addresses the effect of political 

contributions on State contracting.  Accordingly, a selected Firm will be required to respond in a 

timely fashion to certification and disclosure requirements that will be stated in the Notice of Award 

issued by the NJSDA.  Additionally, a selected Firm will be required to comply with Executive 

Order No. 117, which is designed to enhance New Jersey’s efforts to protect the integrity of 

government contractual decisions and increase the public’s confidence in government.  The 

Executive Order builds on the provisions of P.L. 2005, c. 51 (“Chapter 51”), which limits 

contributions to certain political candidates and committees by for-profit business entities that are, or 

seek to become, State government vendors. 

 

Requirements for Selected Firm.  The Firm shall receive a Notice of Award that will, among 

other things, notify the Firm that it must submit a Certification and Disclosure of Political 

Contributions form and Business Entity Disclosure form as provided by the Authority.  

Failure to submit these forms in a timely fashion shall be cause for rejection of the Firm. 

 

Firm’s Continuing Obligation to Comply with P.L. 2005, c. 51.  The Firm shall be required 

on a continuing basis to disclose and report to NJSDA, on forms provided by the Authority, 

any contributions made during the contract term by the Business Entity, at the time it makes 

the contribution. 

 

c. Political Contributions Disclosure.  Firms are advised of their responsibility to file an 

annual disclosure statement on political contributions with the New Jersey Election Law 

Enforcement Commission (“ELEC”), pursuant to N.J.S.A. 19:44A-20.18 and 20.19 (P.L. 2005, c. 

271, section 3), in the event they receive contracts in excess of $50,000 from a public entity in a 

calendar year.  It is a Firm’s responsibility to determine if filing is necessary.  Failure to so file can 

result in the imposition of financial penalties by ELEC.  Additional information about this 

requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us. 
 

 d. Anti-Discrimination Requirements.  In addition, the Firm shall not discriminate in 

employment and shall abide by all anti-discrimination laws including those contained within 

N.J.S.A. 10:5-1 et seq. and all rules and regulations issued there under, including N.J.A.C. 17:27-1.1 

et seq.  Accordingly, in a Notice of Award, a Firm shall be required to submit to the NJSDA, 

with its executed Agreement, one of the following three documents: 

 

(1) Appropriate evidence that the Firm is operating under an existing Federally approved 

or sanctioned affirmative action program; or 

 

http://www.state.nj.us/treasury/revenue/gettingregistered.shtml
http://www.elec.state.nj.us/
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(2) A certificate of employee information report approval issued in accordance with 

N.J.A.C. 17:27-4.2; or 

 

(3) An initial employee information report (Form AA302*) provided by the Affirmative 

Action Office and completed by the contractor in accordance with N.J.A.C. 17:27-

4.2. 

 

*The original of the submitted document shall be provided to the New Jersey Department of 

Treasury.  Please see following link for details: https://www.nj.gov/treasury/contract_compliance/ 

 

 e. Firm’s Proposal for SBE and DVOB Set-Aside Targets (NJSDA SBE/DVOB 

Participation Form and Certification(s) of SBE/DVOB Status).   

 

Pursuant to the Set-Aside Act, N.J.S.A. 52:32-17 and implementing regulations under  N.J.A.C. 

17:13-1.1 et seq., the NJSDA requires the selected Firm to provide opportunities to Small Business 

Enterprise (SBE) firms to participate in the performance of this engagement, consistent with the set-

aside goals of N.J.A.C. 17:13-4.1, awarding 25% of the total contract value to registered SBE firms 

with revenues that do not exceed the annual revenue standards established by the Federal standard at 

13 C.F.R. 121.201.   

 

Pursuant to the Set-Aside Act for Disabled Veterans’ Owned Businesses, N.J.S.A. 52:32-31.1 et seq. 

the NJSDA requires the selected Firm to provide opportunities to Disabled Veteran Owned 

Businesses (DVOBs) to participate in the performance of this engagement, consistent with the set 

aside goals of N.J.S.A. 52:32-31.5, awarding 3% of the total design and construction contract value 

to DVOB firms registered with the Department of the Treasury-Division of Revenue and Enterprise 

Services.   

 

The selected Firm shall be required to make good faith efforts to ensure that SBEs and DVOBs have 

the maximum practicable opportunity to participate in the performance of this engagement.  The 

Firm must submit a completed “SBE/DVOB Participation Form”, provided by the Authority, 

identifying all SBE firms and DVOB firms proposed for use as subconsultants on the engagement to 

meet (or exceed) the set-aside targets.   

 

 For the purpose of meeting the SBE goal, any subconsultant firm identified as an 

SBE must be registered as such with the Department of Treasury-Division of 

Revenue and Enterprise Services, in the revenue category specified, in order for 

NJSDA to recognize such subconsultant firm’s SBE status.  

 For the purpose of meeting the DVOB goal, any subconsultant firm identified as a 

DVOB must be registered with the Department of Treasury-Division of Revenue and 

Enterprise Services, in order for NJSDA to recognize such subconsultant firm’s 

DVOB status.  

   

All Subconsultants must submit a completed Confirmation Statement of SBE/DVOB Status, 

provided by the Authority, to the Firm for submission to the Authority. 

https://www.nj.gov/treasury/contract_compliance/
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In the event that a Responding Firm names a Subconsultant for SBE purposes, and the Subconsultant 

is not registered as an SBE with the Department of Treasury-Division of Revenue and Enterprise 

Services, the Firm must disclose that fact and explain how and when the lack of registration shall be 

cured. 

 

In the event that a Responding Firm names a Subconsultant for DVOB purposes, and the 

Subconsultant is not registered as a DVOB with the Department of Treasury-Division of Revenue 

and Enterprise Services, the Firm must disclose that fact and explain how and when the lack of 

registration shall be cured. 

 

If a firm fails to show that it will meet its SBE or DVOB subcontracting targets, it must 

document its good faith efforts to meet the targets. 

 

The Firm shall maintain records regarding each SBE and DVOB firm contacted as a potential 

Subconsultant and the reasons why that SBE or DVOB firm was not used by the Firm.  Reasonable 

outreach efforts shall include but not be limited to: 

 

1. Solicitations of SBE and DVOB firms as subconsultants for the School Facilities 

Package, including advertisements in general circulation media, trade association 

publications, and small business focus media.  Such solicitations shall be made at a 

sufficient length of time before the date set for receipt of bids to permit a meaningful 

response from SBE and DVOB firms.   

 

2. Efforts made to use the services of available community organizations, 

Contractor/Consultant groups, and local, State and Federal agencies that provide 

assistance in the recruitment and placement of SBE or DVOB firms. 

 

A Firm shall not be permitted to remove or substitute any firms listed on the SBE/DVOB 

Participation Form without prior written approval from the Authority. 

 

For more information on statewide listing of firms certified as small, woman and minority owned 

business enterprises and disabled veterans owned businesses and to learn more about the Standards 

of Eligibility to become registered as a “Small Business” or “Disabled Veteran Owned Business” 

contact the NJ Business Action Center at 1-800-JERSEY-7 (1-800-537-7397), or visit New Jersey’s 

business web portal: https://business.nj.gov/pages/certifications. 

 

 f. Insurance and Indemnification.  A successful Firm shall be required to provide 

evidence of the insurance coverages required in Section 10.1 of the Agreement (Attachment B to this 

RFQ/RFP) at the time of execution of the Agreement.   

 

 g. Additional Information.  NJSDA may request additional information as required 

under the Agreement, or pursuant to applicable policies, procedures or law. 

 

https://business.nj.gov/pages/certifications
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ATTACHMENT A 

 

RESPONSE FORMS 

 

{Please see attached files} 

 

a. FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE FORM 

b. IDENTIFICATION OF CONSTRUCTION MANAGER’S REQUIRED KEY TEAM 

MEMBERS FORM 

c. FIRM’S STAFFING PROPOSAL FOR THE PROJECT FORM 

d. KEY TEAM MEMBER RESUME FORM 

e. OWNERSHIP DISCLOSURE FORM 

f. NJSDA PRICE PROPOSAL FORM 

g. DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN FORM 

h. CERTIFICATION OF NON-DEBARMENT FORM 

i. SOURCE DISCLOSURE CERTIFICATION FORM 

j. CERTIFICATION OF NON-INVOLVEMENT IN PROHIBITED ACTIVITIES IN 

RUSSIA OR BELARUS  

 

 

 



FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE 
Submit at least three (3), but no more than five (5) comparable case studies.  Responding Firms are urged to select their 
case study projects with particular emphasis on the size and complexity of projects offered as comparable to the 
School Facility Project which is the subject of this Procurement. 

This form should be photocopied as necessary.  Narrative portions of this form should be no more than 1000 words, 
combined maximum for each case study.  

FIRM NAME:          CASE STUDY #   _______ 
 

OWNER:                                                        PROJECT NAME: 
 
 
 
 PROJECT ADDRESS:  

 

CONTACT NAME & TITLE FOR OWNER’S REPRESENTATIVE: 
 
 
 

CONTACT PHONE NUMBER: 

                 

PUBLIC SECTOR :  PRIVATE SECTOR:    
 
 

 
START DATE: END DATE: 

 

PROJECT COST: 

KEY TEAM MEMBERS  PARTICIPATING IN CASE STUDY PROJECT (If Applicable): 

NAME/TITLE: NAME/TITLE: 

 

NAME/TITLE: NAME/TITLE: 

  
SUBCONSULTANT INFORMATION (Please provide names): 

NAME/FUNCTION:  

NAME/FUNCTION: 

NAME/FUNCTION: 

 

 



 

 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d) 

FIRM NAME:   ________________________________________       CASE STUDY #_____ 

The narrative responses to the following sections of this form shall be limited to a combined total of 1000 words or less. 

Describe the effectiveness of project, and the methodology used to measure such effectiveness  (e.g., on-time delivery, successful 
completion of project,  effective management of costs): 

 



 FIRM’S CONSTRUCTION MANAGEMENT EXPERIENCE (cont’d) 

FIRM NAME:   ________________________________________       CASE STUDY #_____ 

The narrative responses to the following sections of this form shall be limited to a combined total of 1000 words or less. 

SCOPE OF WORK (Describe the case study project and indicate why the case study is comparable to the proposed engagement, in terms 
of project cost, size & complexity). 

 

 
 



IDENTIFICATION OF CONSTRUCTION MANAGER’S REQUIRED KEY TEAM MEMBERS 

IDENTIFY ALL REQUIRED KEY TEAM MEMBERS by NAME as indicated in section 2.2 of the RFP (“Staffing 
Proposal For the Project”).  Refer to Section 2.2 for details.  

  
 
Project Executive:  
 
NAME:  
 
 

 

Project Manager: 

NAME:  
 

 

Office Engineer: 

NAME:  
 

 

MEP Manager: 

NAME:  
 

 



FIRM’S STAFFING PROPOSAL FOR THE PROJECT  
 

FIRM NAME:  _____________________________________________________________________________        
 
Describe your Staffing Proposal for the Project by identifying the Key Team Members who will have primary responsibility for the Project, 
describing the roles of such Key Team Members. 

Identify other employees or resources that are proposed to participate in the performance of CM Services on an as-needed basis, though 
without the regularity or frequency of a Key Team Member. 

Provide an Organizational Chart showing the Key Team Members identified for the Project, any other employees or resources that may 
participate in the performance of CM Services, and any named Subconsultants included in the Proposal. The Organizational Chart shall show 
the responsibilities, structure, and lines of authority for the persons or entities identified.  

Refer to Section 2.2 of the RFP for details. 

 

 

 

 

 

 

 

 

 



 KEY TEAM MEMBER RESUME 
QUALIFICATIONS 

KEY TEAM MEMBER NAME AND FIRM: 

 

JOB FUNCTION:            CM CONTACT                      CM FIELD STAFF*                                       OTHER:______________________     

YEARS OF EXPERIENCE: 

YEARS WITH FIRM: 

TECHNICAL SPECIALTIES: 

 

 

 

 

 

 

PROFESSIONAL HISTORY: 

 

 

 

 

 

 

 

 

 

 

EDUCATION: 

 

 

PROFESSIONAL REGISTRATIONS & AFFILIATIONS: 

 

 

 

 

 

 

CM FIELD STAFF CURRENT AND FUTURE ASSIGNMENTS*: 

 

   

*Must provide additional details on current and future assignments per RFP Section 2.2.C. where requested on resume form. 
 



 KEY TEAM MEMBER RESUME (cont’d) 

REPRESENTATIVE PROJECT EXPERIENCE 

Key Team Member Name and Firm:  ____________________________________________________ 

Describe Key Team Member’s experience providing similar services on similarly sophisticated projects and, if applicable, demonstrate the Key 
Team Member’s experience working with any subconsultants proposed for the Project.  Submit at least two (2), but no more than five (5), 
project descriptions for each Key Team Member named.  Representative projects must have been completed within the last seven (7) years 
and must be of similar or greater size and sophistication to this engagement.  Refer to Section 2.3 of the RFP for details 

 

 

 

 



OWNERSHIP DISCLOSURE FORM 
STATE OF NEW JERSEY 

DEPARTMENT OF THE TREASURY - DIVISION OF PURCHASE AND PROPERTY 
33 WEST STATE STREET, P.O. BOX 230 TRENTON, NEW JERSEY 08625-0230 

BID SOLICITATION # AND TITLE: 

VENDOR NAME: 

PURSUANT TO N.J.S.A. 52:25-24.2, ALL PARTIES ENTERING INTO A CONTRACT WITH THE STATE ARE REQUIRED TO PROVIDE A STATEMENT OF OWNERSHIP. 

1. The vendor is a Non-Profit Entity; and therefore, no disclosure is necessary.
2. The vendor is a Sole Proprietor; and therefore, no other disclosure is necessary.

A Sole Proprietor is a person who owns an unincorporated business by himself or her-self.  
A limited liability company with a single member is not a Sole Proprietor. 

3. The vendor is a corporation, partnership, or limited liability company; and therefore, disclosure is necessary.
If you answered YES to Question 3, you must disclose the following information below: (a) the names and addresses of all stockholders in the corporation who
own 10% or more of its stock, of any class; (b) all individual partners in the partnership who own a 10% or greater interest therein; or, (c) all members in the
limited liability company who own a 10% or greater interest therein.*

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

4. For each of the corporations, partnerships, or limited liability companies identified in response to Question #3 above, are there any individuals, partners,
members, stockholders, corporations, partnerships, or limited liability companies owning a 10% or greater interest of those listed business entities?

If you answered YES to Question 4, you must disclose the following information below: (a) the names and addresses of all stockholders in the corporation who own 
10% or more of its stock, of any class; (b) all individual partners in the partnership who own a 10% or greater interest therein; or, (c) all members in the limited
liability company who own a 10% or greater interest therein. The disclosure(s) shall be continued until the names and addresses of every non-corporate stockholder, 
individual partner, and/or member a 10% or greater interest has been identified.*

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

NAME 
ADDRESS 
ADDRESS 
CITY STATE ZIP 

5. As an alternative to completing this form, a Vendor with any direct or indirect parent entity which is publicly traded, may submit the name and address of each publicly 
traded entity and the name and address of each person that holds a 10% or greater beneficial interest in the publicly traded entity as of the last annual filing with the
federal Securities and Exchange Commission or the foreign equivalent, and, if there is any person that holds a 10% or greater beneficial interest, also shall submit links 
to the websites containing the last annual filings with the federal Securities and Exchange Commission or the foreign equivalent and the relevant page numbers of the
filings that contain the information on each person that holds a 10% or greater beneficial interest.*

* Attach additional sheets if necessary

DPP Rev. 12.13.2021 



NJSDA PRICE PROPOSAL FORM 
 

DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 
Contract No.: HU-0029-M01 

 

CM4DB Services June 15, 2022       Page 1 of 1 

Any modification or alteration to the wording of the Price Proposal Form, or any exception to the wording or the 
calculation formula of the Price Proposal Form, shall cause the Price Proposal to be rejected as non-responsive.   

       

The Price Proposal submitted by (Name of Vendor)                 
 
This Price Proposal provides for a Total Compensation Amount as follows: 

 
A) Staffing Costs, Construction Phase  

(estimated 34 Months Duration): 

Note:  The durations specified below are for bidding purposes only, and the actual project 
durations may vary.  For non-Specified Sum Services, CM will be compensated based on the 
Monthly Rates for designated staff actually performing during the project duration.  

 
1. Project Executive (As supporting commitment (not required as a full-time requirement, but 

shall be on an as-needed basis and as per the CM proposal) from Construction NTP to 
Substantial Completion.) 

 
Rate per Month $__________________ x 34 Months = $ _______________________ 

2. Project Manager (full-time commitment from the first Construction NTP to Substantial 

Completion)  

Rate per Month $__________________ x 34 Months = $ _______________________ 

3. Office Engineer (full-time commitment from the first Construction NTP to Substantial 
Completion)  
 
Rate per Month $__________________ x 34 Months = $ _______________________ 

4. Monthly Schedule Review (Monthly Cost to review Design-Builder’s Schedule 
Updates, and provide recommendations on schedule, as well as cost and resource 
loading.  Includes delay analysis, recovery schedule analysis and recommendations, 
and schedule improvement recommendations under Section 4.3.10.4 of the Agreement, 
and the CPM Schedule Reviewer obligations under Section 4.3.10.5 of Agreement.)   

 
Rate per Month $__________________ x 34 Months = $ _______________________ 

5. MEP Manager (full time commitment from NJSDA Acceptance of Design-Builder’s Final 
Design Documents for the first Partial Plan Release Package to Substantial Completion ) 
  
Rate per Month $__________________ x 30 Months = $ _______________________ 

 
TOTAL SUBSECTION A (Sum of A.1 through A.5):        $ ______________________ 



NJSDA PRICE PROPOSAL FORM 
 

DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 
Contract No.: HU-0029-M01 

 

CM4DB Services June 15, 2022       Page 2 of 2 

Any modification or alteration to the wording of the Price Proposal Form, or any exception to the wording or the 
calculation formula of the Price Proposal Form, shall cause the Price Proposal to be rejected as non-responsive.   

       

B) Staffing Costs, Close-Out Phase  
(estimated 4 months duration to Project Closeout, or duration as otherwise noted below): 
 
1. Project Manager (full-time commitment from Substantial Completion to Project Closeout)  

Rate per Month $__________________ x 4 Months = $ _______________________ 

2. Office Engineer (3 months full-time commitment from Substantial Completion) 
  
Rate per Month $__________________ x 3 Months = $ _______________________ 

3. MEP Manager (3 months full-time commitment from Substantial Completion) 
  
Rate per Month $__________________ x 3 Months = $ _______________________ 

Note:  The durations specified above are for bidding purposes only, and the actual project 
durations may vary.  For non-Specified Sum Services, CM will be compensated based on 
the Monthly Rates for designated staff actually performing during the project duration.  

 

TOTAL SUBSECTION B (Sum of B.1+B.2+B.3) = $ _______________________________ 

C) Initial Schedule Review Amount $  
 
Initial Schedule Review Services are described in Section 4.3.10.1, 4.3.10.2 and 4.3.10.3 
of the Agreement.  This review shall include review of the Design-Builder’s Initial 
Construction Schedule for compliance with contract requirements, review of schedule 
logic, including links between predecessor and successor activities, and preparation of 
recommendations for approval, rejection and/or modifications required for approval.  

 
D) Schedule Cost/Resource Review Amount: $  

 
Schedule Cost/Resource Review Services are described in Section 4.3.10.3 of the 
Agreement.  This review shall include review of the Design-Builder’s proposed Cost- and 
Resource-loaded Schedule for compliance with contract requirements, and for cost and 
resource loading information, as well as preparation of recommendations for approval, 
rejection and/or modifications required for approval of the proposed Cost and Resource-
loaded Schedule.  

   



NJSDA PRICE PROPOSAL FORM 
 

DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 
Contract No.: HU-0029-M01 

 

CM4DB Services June 15, 2022       Page 3 of 3 

Any modification or alteration to the wording of the Price Proposal Form, or any exception to the wording or the 
calculation formula of the Price Proposal Form, shall cause the Price Proposal to be rejected as non-responsive.   

       

E) Procurement of Special Inspectors Amount: $  
 
CM will be required to procure and engage special inspectors, and this may be called for 
prior to the issuance of a Notice to Proceed to the Design-Builder, and prior to the 
performance of any of CM’s Construction Phase Services. This Amount is intended to 
compensate CM for the costs of procurement of special inspection services pursuant to 
Section 4.11.3 of the Agreement, whether such procurement occurs prior to issuance of a 
CM NTP for Construction Phase Services, or concurrent with any of CM’s Construction 
Phase Services under the Agreement. This amount is NOT intended to compensate for the 
costs of Special Inspections themselves, which shall be compensated as Allowance 
Services under a separate Allowance Amount. 
 

F) Insurance Amount: $_______________________ 
 
The Authority requires CM and its Subconsultants to secure and maintain the insurance 
coverage detailed in Section 10.1 of the Agreement. The Authority shall compensate CM 
and its Subconsultants for the cost of such required Insurance.  CM’s Price Proposal shall 
reflect CM’s costs for Insurance for the Basic Services and any Contingent Additional 
Services identified at contract execution. 
 

G) Allowance for Testing and Inspection Services:    $       350,000            
 

H) Allowance for Cleaning Services: $         20,000   
 
 

I) Allowance for Additional FFTE Services: $         15,000                                                
 
This Allowance is intended to compensate CM for FFTE-related services in excess of those 
FFTE coordination services specified in Section 4.10 of the Agreement, if such additional 
services are deemed necessary and are approved by the Authority. 

 
 
Total Compensation Amount 
(Sum of Subsections A through I):    $      
 
 
 
 
 



NJSDA PRICE PROPOSAL FORM 
 

DESIGN-BUILD CONSTRUCTION MANAGEMENT SERVICES 
Contract No.: HU-0029-M01 

 

CM4DB Services June 15, 2022       Page 4 of 4 

Any modification or alteration to the wording of the Price Proposal Form, or any exception to the wording or the 
calculation formula of the Price Proposal Form, shall cause the Price Proposal to be rejected as non-responsive.   

       

 
Addenda: 
 
The Bidder acknowledges receipt and incorporation into this bid of the following Addenda: 
 
Number: __________     __________     __________     __________     __________ 
 
Dated:  __________     __________     __________     __________     __________ 
 
 
By submitting this Price Proposal, the Bidder agrees to hold this Price Proposal open and valid for 
a period of one hundred twenty (120) calendar days from the date of the public opening and reading 
of the Price Proposals, unless this time period is extended by mutual agreement of the Bidder and 
the NJSDA. 
 
 
I am duly authorized to sign this Price Proposal on behalf of the named firm. 
 
Signature:            
 
Print Name:            
 
Title:             
 
Date:             
 

 

  

 

 

  



NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN FORM 

NJSDA  DIAI Rev. 3.10.2022 

NJSDA CONTRACT # AND DESCRIPTION:

VENDOR/BIDDER NAME AND ADDRESS:

Pursuant to N.J.S.A. 52:32-55, et seq. (P.L. 2012, c.25 and P.L. 2021, c.4) any person or entity that submits a bid or 
proposal or otherwise proposes to enter into or renew a contract with the New Jersey Schools Development Authority 
("NJSDA") must certify prior to the time a contract is awarded or at the time a contract is renewed that neither the person 
nor entity, nor any of its parents, subsidiaries, or affiliates, is identified on the New Jersey Department of the Treasury’s 
Chapter 25 List as a person or entity engaged in investment activities in Iran.  The Chapter 25 list is 
found on the Division’s website at https://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf.  Vendors/
Bidders must review this list prior to completing the below certification.  If the NJSDA finds a person or entity to be in 
violation of the law, it shall take action as may be appropriate and provided by law, rule or contract, including but not 
limited to, imposing sanctions, seeking compliance, recovering damages, declaring the party in default and 
seeking debarment or suspension of the party. 

CHECK THE APPROPRIATE BOX 

OR 

I certify, pursuant to N.J.S.A. 52:32-55, et seq. (P.L. 2012, c.25 and P.L. 2021, c.4), that neither the Vendor/Bidder 
listed above nor any of its parents, subsidiaries, or affiliates is listed on the New Jersey Department of the Treasury’s 
Chapter 25 List of entities determined to be engaged in prohibited activities in Iran.  

I am unable to certify as above because the Vendor/Bidder and/or one or more of its parents, subsidiaries, or affiliates 
is listed on the New Jersey Department of the Treasury’s Chapter 25 List. I will provide a detailed, accurate and 
precise description of the activities of the Vendor/Bidder, or one of its parents, subsidiaries or affiliates, has 
engaged in regarding investment activities in Iran by completing the information requested below. 

Entity Engaged in Investment Activities 
Relationship to Vendor/ Bidder 
Description of Activities 

Duration of Engagement 
Anticipated Cessation Date 
Attach Additional Sheets If Necessary. 

CERTIFICATION 
I, the undersigned, certify that I am authorized to execute this certification on behalf of the Vendor/Bidder, that the 
foregoing information and any attachments hereto, to the best of my knowledge are true and complete. I acknowledge 
that the NJSDA is relying on the information contained herein, and that the Vendor/Bidder is under a continuing 
obligation from the date of this certification through the completion of any contract(s) with the NJSDA to notify the 
NJSDA in writing of any changes to the information contained herein; that I am aware that it is a criminal offense to 
make a false statement or misrepresentation in this certification. If I do so, I will be subject to criminal prosecution 
under the law, and it will constitute a material breach of my agreement(s) with the NJSDA, permitting the NJSDA to 
declare any contract(s) resulting from this certification void and unenforceable. 

Signature Date 

Print Name and Title 

https://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf


NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

CERTIFICATION OF NON-DEBARMENT FORM 
 

NJSDA Contract No:    
 

Contract Name:    
 

Bidder Name:    
 

Bidder Address:    
 

STATEMENT OF NON-DEBARMENT OF BIDDER OR ASSOCIATED ENTITIES 
 

Pursuant to Public Law 2019, c.406 (codified at N.J.S.A. 52:32-44.1), I, the undersigned, being duly authorized to 
complete this certification on behalf of the above-named Bidder, hereby certify and attest, under penalty of perjury, 
that: 

 
• The Bidder is not debarred at the federal level from contracting with the federal government; and 
• None of the parent entities, subsidiaries, or affiliates identified on the Ownership Disclosure Form submitted by 

the Bidder in connection with the procurement for the above-referenced NJSDA Contract Number as owning 50% 
or more of the Bidder are debarred at the federal level from contracting with the federal government. 

 
If the    NJSDA finds a person or entity to be in violation of the law, it shall take action as may be appropriate and 
permitted by law, rule or contract, including but not limited to, imposing sanctions, seeking compliance, recovering 
damages, declaring the party in default and/or seeking debarment or suspension of the party. 

 
CERTIFICATION 

I, the undersigned, certify that I am authorized to execute this certification on behalf of the Bidder, that the foregoing 
information and any attachments hereto, are true and complete. I acknowledge that the NJSDA is relying on the 
information contained herein, and that the Bidder is under a continuing obligation from the date of this certification 
through the completion of any contract(s) with the NJSDA to notify the NJSDA in writing of any changes to the 
information contained herein. I am aware that it is a criminal offense to make a false statement or misrepresentation 
in this certification. If I do so, I will be subject to criminal prosecution under the law, and it will constitute a material 
breach of my agreement(s) with the NJSDA, permitting the NJSDA to declare any contract(s) resulting from this 
certification void and unenforceable. 

 
Signature:            

 
Print Name:    

 
Title:    

 
Date:    

 
 

October 18, 2021 CND 



NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
SOURCE DISCLOSURE CERTIFICATION FORM 

CONTRACT NO. AND TITLE: 

VENDOR NAME: 

The Vendor/Bidder submits this Form in response to a Bid Solicitation issued by the New Jersey Schools Development Authority (“SDA”), in accordance with the 
requirements of N.J.S.A. 52:34-13.2. 

PART 1 

PART 2 

Where services will be performed outside of the United States, please list every country where services will be performed by the Contractor and all Subcontractors. If any 
of the services cannot be performed within the United States, the Contractor shall state, with specificity, the reasons why the services cannot be performed in the United 
States. 

Name of Contractor / 
Sub-contractor 

Performance Location 
by Country 

Description of Service(s) to be Performed Outside 
of the United States * 

Reason Why the Service(s) Cannot be Performed in 
the United States * 

*Attach additional sheets if necessary to describe which service(s), if any, will be performed outside of the U.S. and the reason(s) why the service(s) cannot 
be performed in the U.S. 

Any changes to the information set forth in this Form during the term of any Contract awarded under the referenced Bid Solicitation or extension thereof shall be 
immediately reported by the Contractor to the SDA. If during the term of the Contract, the Contractor shifts or is determined to have shifted the location of services 
outside the United States, without a prior written determination by the SDA, the Contractor shall be deemed in breach of Contract, and the Contract will be subject to 
termination for cause. 

CERTIFICATION 
I, the undersigned, certify that I am authorized to execute this certification on behalf of the Vendor and that the foregoing information and any attachments hereto, to 
the best of my knowledge, are true and complete. I acknowledge that this Form is submitted on behalf of the Vendor to induce the SDA to accept a Bid Proposal and 
that the SDA is relying on the information contained herein.  I further acknowledge that the Vendor is under a continuing obligation from the date of this certification 
through the completion of any contract(s) with the SDA to notify the SDA in writing of any changes to the information contained herein. I am aware that it is a criminal 
offense to make a false statement or misrepresentation in this certification. If I do so, I am subject to criminal prosecution under the law, and it will constitute a 
material breach of my contract(s) with the SDA, permitting the SDA to declare any contract(s) resulting from this certification void and unenforceable. 

Signature Date 

Print Name and Title 

SDC-1-Rev. 3.11.2022 

All services will be performed by the Contractor and Subcontractors in the United States.  Skip Part 2.    

Services will be performed by the Contractor and/or Subcontractors outside of the United States. Complete Part 2.



CERTIFICATION OF NON‐INVOLVEMENT IN PROHIBITED ACTIVITIES 
IN RUSSIA OR BELARUS PURSUANT TO P.L.2022, c.3 

NJSDA DPARB Rev. 3.29.2022 

NJSDA CONTRACT # AND DESCRIPTION: 

VENDOR/BIDDER NAME AND ADDRESS: 

CHECK THE APPROPRIATE BOX 

OR 

I, the undersigned , am authorized by the person or entity  seeking to enter into or renew the contract identified 
above, to certify that the Vendor/Bidder is not engaged in prohibited activities in Russia or Belarus as such 
term is defined in P.L.2022, c.3,1 section 1.e, except as permitted by federal law.   

I understand that if this statement is willfully false, I may be subject to penalty, as set forth in P.L.2022, c.3, 
section 1.d. 

I, the undersigned am   unable to certify above because the person or entity seeking to enter into or renew the 
contract identified above, or one of its parents, subsidiaries, or affiliates may have engaged in prohibited 
activities in Russia or Belarus.  A detailed, accurate and precise description of the activities is provided below. 

Failure to provide such description will result in the Bid being rendered as non-responsive, and the 
New Jersey Schools Development Authority ("NJSDA") will not be permitted to contract with such person 
or entity, and if a Bid is accepted or contract is entered into without delivery of the certification, appropriate 
penalties, fines and/or sanctions will be assessed as provided by law.    

Description of Prohibited Activity 

Attach Additional Sheets If Necessary. 

If you certify that the bidder is engaged in activities prohibited by P.L. 2022, c. 3, the bidder shall have 90 days to cease 
engaging in any prohibited activities and on or before the 90th day after this certification, shall provide an updated 
certification. If the bidder does not provide the updated certification or at that time cannot certify on behalf of the entity that 
it is not engaged in prohibited activities, the NJSDA shall not award the business entity any contracts, renew any 
contracts, and shall be required to terminate any contract(s) the business entity holds with the NJSDA that were issued on 
or after the effective date of P.L. 2022, c. 3. 

Signature of Authorized Representative Date 

Print Name and Title of Authorized Representative 

Vendor Name 

1 Engaged in prohibited activities in Russia or Belarus” means (1) companies in which the Government of Russia or Belarus has any direct equity share; 
(2) having any business operations commencing after the effective date of this act that involve contracts with or the provision of goods or services to the
Government of Russia or Belarus; (3) being headquartered in Russia or having its principal place of business in Russia or Belarus, or (4) supporting,
assisting or facilitating the Government of Russia or Belarus in their campaigns to invade the sovereign country of Ukraine, either through in-kind support
or for profit.

https://www.njleg.state.nj.us/Bills/2022/S2000/1889_R2.PDF
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 ii  
NJSDA CM4DB Agreement 
Contract No.  
 June 15, 2022 

Design-Build Construction Management Agreement 

 

THIS AGREEMENT is made and entered into this ____ day of ___________, 2020 (the 
“Effective Date”) between the New Jersey Schools Development Authority (the “Authority”), 
having an office located at 32 East Front Street, Trenton, New Jersey 08625-0991, and 
______________ (“Construction Manager” or “CM”), a ______________ corporation with its 
principal place of business at ________________________________. 

CM, for and in consideration of the compensation hereinafter specified and agreed to be made by 
the Authority, hereby covenants and agrees to perform all of the Services to be performed in 
accomplishing this Agreement for the Project identified as 
 
Contract Number:  
 
Project Name:   
 
in strict conformity with this Agreement, which includes the following terms and conditions, as 
well as  Appendices “A” through “G” and any other attachments hereto or matters incorporated 
herein by reference. 
 
Provided that CM strictly, completely and timely performs all of the Services specified and all 
other obligations set forth in this Agreement and subject only to such increases or decreases 
expressly permitted by this Agreement, the Authority will pay CM the sum of 
_____________________________________________________________($_____________). 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement. 

[SIGNATURES ON THE FOLLOWING PAGE] 

 

 

 



 iii  
NJSDA CM4DB Agreement 
Contract No.  
 June 15, 2022 

Design-Build Construction Management Agreement 
 
 
IN WITNESS WHEREOF, the Parties have duly executed this Agreement: 

 
 
 
CM FIRM     NEW JERSEY SCHOOLS 
      DEVELOPMENT AUTHORITY 
 

 
 
 
 

________________________________          
By:       By: 
Title:       Title: 

 
 
 
 
Sworn and subscribed to before me  Reviewed and Approved 
 
      By:        
      Name:      
This _____day of _________, 20___: 
 
_____________________________ 
  
Notary Public of _______________ 

 
My commission expires: _________, 20___. 
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1.0 DEFINITIONS 

 The terms set forth below shall have the meanings ascribed to them for all purposes of this 
Agreement, unless the context clearly indicates some other meaning.  Words in the singular shall 
include the plural and words in the plural shall include the singular. 
 

1.1 “Agreement” or “CM Agreement” means the written agreement between the 
Authority and CM consisting of this document and all exhibits, appendices, 
attachments and amendments thereto and whatever has been expressly 
incorporated herein by reference. 

1.2 “Allowance” or “Allowance Amount” means a sum of money that is set aside 
within the CM’s Total Compensation Amount that is designated to compensate 
CM for the performance of services and completion of deliverables that are 
anticipated for the Project, but which the Authority may or may not require, 
depending on actual conditions for the project. 

1.3 “Allowance Services” means services performed or provided by CM in 
accordance with the Allowance provisions of this Agreement, after prior 
authorization from the Authority, which are funded by Allowance amounts. 

1.4 “Amendment” means a written modification to the Agreement, executed by the 
Authority and CM. 

1.5 “Applicable Laws” means all laws, statutes, ordinances, codes, regulations, 
rules, orders, decisions, decrees, executive orders and resolutions of all national, 
administrative, state, county, municipal, and other governing bodies relating to 
the Project or the performance of this Agreement. 

1.6 “Authority” or “New Jersey Schools Development Authority” or “NJSDA.” 
means the public body corporate and politic established in, but not of, the 
Department of Treasury pursuant to P.L. 2007, c. 137, for the purpose of 
implementing provisions of the Educational Facilities Financing and 
Construction Act, N.J.S.A. 18A:17G-1 et seq.  The Authority is the Party that 
has engaged CM pursuant to this Agreement.  The definition of “Authority” 
includes the employees and designated agents of the NJSDA. 

1.7 “Authority’s Affirmative Action Program” means the requirements and 
procedures established by the Authority pursuant to Section 6 and 36 of the 
legislation creating the New Jersey Schools Development Authority, P.L. 2007, 
c. 137, and any rules associated therewith, as may be amended from time to time, 
including, but not limited to, N.J.A.C. 19:39-1.1 to -4.1. 

1.8 “Authority’s Documentation Database” means the contract documentation and 
scheduling database created and maintained by the Authority, and to be used by 
the CM. 
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1.9 “Authority’s Project Manager” means the Authority’s employee representative 
for the Project who administers the Construction Contract and the CM Contract 
and manages the Project on behalf of the Authority.  The Authority’s Project 
Manager shall have that level of authority consistent with that employee’s title 
and authority level as specified in the NJSDA’s Levels of Operating Authority 
Policy which document can be found on the NJSDA website: 

    https://www.njsda.gov/NJSDA/Governance/OperatingAuthority  
 

1.10 “Basic Services” means the services to be performed by CM pursuant to this 
Agreement as set forth in Section 4.0. 

1.11 “Certificate of Payment” means a certification to be prepared by CM verifying 
the actual amount owed to the Design-Builder in connection with the Design-
Builder’s monthly requests for payments.  The document shall be submitted to 
the Authority simultaneously with CM’s Progress Payment Report. 

1.12 “Change in the Work or Services” means a change in the Design-Builder’s Work 
or Services, or a change in the Design Build Contract Documents, including, but 
not limited to, an increase or decrease in the scope of the Work and Services. 

1.13 “Change Order” means a written order directing or authorizing a Change in the 
Work or Services of the Design-Builder, executed by the Authority and the 
Design-Builder, which shall include adjustments, if any, to the Construction 
Contract Price and/or extensions of time, if any, to the Design-Builder’s Contract 
Time. 

1.14 “Change Order Log” means a written, updated summary prepared by the CM 
tracking the status of all of the Design-Builder’s Contract Change Requests 
(CCRs), Construction Change Directives (CCDs) and Change Orders.  The 
Change Order Log shall also include similar information for potential Change 
Orders of which CM may then be aware.  This Change Order Log shall be 
included as part of CM’s Monthly Report to the Authority. 

1.15 “Change Order Report” means the monthly written reports by CM to the 
Authority listing all approved Change Orders by number, a brief description of 
the Change Order Work, the cost established in the Change Order and the percent 
of completion of the Change Order Work. 

1.16 “Claim” means a written demand, submitted to the Authority utilizing forms 
specified by the Authority, for a time extension, monetary compensation and/or 
another form of relief. 

1.17 “Close-Out Services” means those Basic Services which are necessary for the 
close out and completion of the Project, as described in Section 4.11 of the 
Agreement (“Close-Out Services”). 

https://www.njsda.gov/NJSDA/Governance/OperatingAuthority
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1.18 “CM Claim” means a written demand by CM seeking, as a matter of right, 

adjustment or interpretation of this Agreement, payment of money, extension of 
time or other form of relief with respect to the terms of this Agreement, and shall 
also mean other disputes and matters in question between the Parties arising out 
of or relating to this Agreement. 

1.19 “CM’s Commencement Date” or “CM’s NTP Date” means the date identified in 
the initial written Notice to Proceed issued by the Authority to CM directing CM 
to commence performance of its duties, obligations and responsibilities pursuant 
to this Agreement, or some specified portion of such duties, obligations and 
responsibilities. 

1.20 “CM Contact” means that person designated by CM in writing to serve as CM’s 
representative for the project and this Agreement, who shall: 1) be a Key Team 
Member; 2) have supervisory responsibility over all CM Field Staff; and 3) have 
non-exclusive authority to bind CM in all matters relating to this Agreement. 

1.21 “CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by 
the CM into the Authority’s Primavera Expedition Database. 

1.22 “CM Deliverables” means any written, electronic or tangible data materials or 
things to be gathered, assembled, generated and/or supplied by CM under the 
terms of this Agreement, including, but not limited to, Work Product. 

1.23 “CM Field Staff” means those persons, who may be Key Team Members, who 
are responsible for monitoring, inspection, management and administration of 
the Construction Work and on-site activities for the Project. 

1.24 “CM Monthly Report” means a written report created monthly by CM and 
submitted to the Authority in hard copy and electronic form, and entered by the 
CM into the Authority’s Documentation Database. 

1.25 “CM Notice to Proceed” or “CM NTP” means a written notice from the 
Authority to CM directing CM to commence performing its responsibilities, or 
a portion thereof, pursuant to this Agreement. 

1.26 “CM Schedule of Values” shall mean an itemized listing, supported by such 
substantiating data as the Authority may require, prepared by the CM and 
approved by the Authority, that allocates the CM’s Services over the several 
phases of the engagement, and apportions CM’s lump-sum Compensation 
accordingly. 

1.27 “CM’s Construction Submittal Log” or “Construction Submittal Log” means the 
written summary prepared and updated by CM in the Authority’s Documentation 
Database tracking the status of each Construction Submittal issued by the 
Design-Builder required by the Design Build Contract Documents and the 
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Submittal review process.  The Construction Submittal Log shall not include any 
Design Phase Submissions, or submittals generated during the Design Phase of 
the Project. CM’s Submittal Log shall be included as part of CM’s required 
Monthly Report to the Authority. 

1.28 “Commissioning Authority” or “CxA” means the person, persons or firm that 
may be engaged by the Authority to provide oversight and monitoring of 
commissioning activities for the Project. The CM may be required to provide or 
procure commissioning services for the Project, if so requested by the Authority 
as part of the Basic Services or as a Contingent Additional Service. 

1.29 “Compensation” means payment(s) intended to compensate CM for Services 
performed pursuant to this Agreement. 

1.30 “Construction Change Directive” or “CCD” means a written order by the 
Authority to the Design-Builder directing or authorizing some change to the 
Design-Build Contract Documents for which there has been no determination by 
the Authority as to the Design-Builder’s entitlement to Compensation and/or a 
Design-Build Contract Time extension.  If, ultimately, there is an agreement on 
Compensation and/or a Design-Build Contract Time extension, for a CCD, a 
Change Order shall be issued by the Authority to the Design-Builder resolving 
the CCD. 

1.31 “Contract Price” means the amount stated in the Design-Build Contract 
Documents, as it may be adjusted in accordance with the Design-Build Contract 
Documents, representing the total amount payable by the Authority to the 
Design-Builder for performance of the Services and Work under the Design-
Build Contract Documents. 

1.32  “Construction Documents” means the plans, Specifications and other 
documents prepared by the Design-Builder as Final Design Documents and 
accepted by the Authority, which documents set forth in detail the design for, 
and other necessary requirements relating to, the construction of the Project, 
based on the requirements set forth in the Design-Build Contract Documents.  
The Construction Documents shall be consistent with the Design-Build Contract 
Documents. 

1.33 “Construction Manager” or “CM” means the person, persons or firm engaged by 
the Authority, pursuant to this Agreement, to provide construction management 
services, as defined herein, including oversight and reporting services, in 
connection with the construction of this Project. 

1.34 “Contract Milestones” mean the dates identified in the Design-Build Contract 
Documents by which the Design-Builder must complete certain critical activities 
in advancement of the Project. 
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1.35 “Construction Phase” means that phase of the Project during which the Design-
Builder provides labor, materials and equipment to construct the Project. 

1.36 “Contingent Additional Services” means services to be performed by CM at the 
Authority’s written request and subject to a properly executed Amendment, 
which services are in addition to the Basic Services that CM is required to 
perform.  A non-exclusive list of types of Contingent Additional Services is set 
forth in Section 5.0. 

1.37 “Contract Change Request” or “CCR” means a written request by the Design-
Builder for a Change to the Design-Build Contract.  A Contract Change Request 
does not authorize the Design-Builder to perform the requested change, but may 
trigger the issuance of either a Change Order or a Construction Change Directive 
by the Authority. 

1.38 “Day” means calendar day, unless otherwise specifically defined in this 
Agreement. 

1.39 “DCA” means the New Jersey Department of Community Affairs. 

1.40 “Design Phase” means that phase of the Project before the Design-Builder 
commences construction of the School Facility and during which time the 
Project Design, Construction Documents and other necessary documents for the 
construction of the Project are prepared. 

1.41  “Design-Build Commencement Date” means the date set forth in the initial 
Notice to Proceed issued by the Authority to the Design-Builder, on which date 
the Design-Builder shall begin performing its Design Phase Services pursuant to 
the Design-Build Contract Documents. 

1.42 “Design-Build Contract” or “Design-Build Agreement” means the agreement 
between the Authority and the Design-Builder governing the design and 
construction of the Project, as represented by, and embodied in, the Design-Build 
Contract Documents, as defined below. 

1.43  “Design-Build Contract Documents” means the written agreement executed 
between the Authority and the Design-Builder governing the design and 
construction of the Project, together with the Design-Build Information Package, 
Supplementary Conditions (if any), Request for Qualifications and/or the 
Request for Proposals, instructions to Bidders and Addenda, the Authority’s 
Design Manual and Safety Manual, any Change Orders or  other Amendments 
to the Design-Build Agreement, and all exhibits, appendices and documents 
attached to or referenced in any of the foregoing materials, setting forth the 
obligations of the Design-Builder with respect to the design and construction of 
the Project. 
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1.44  “Design-Build Contract Time” means the number of calendar days, specified 
within the Design-Build Contract Documents, within which the Design-Builder 
is required to complete the Services and Work under the Design-Build Contract 
Documents, as amended. The Design-Build Contract Time is calculated from the 
Design-Build Commencement Date.  

1.45 “Design-Builder” means the firm or firms engaged by the Authority to design 
and construct the Project in accordance with the requirements of the Design-
Build Contract Documents.  Any and all references to the term “Contractor” in 
this Agreement or the Design-Build Contract Documents shall mean the Design-
Builder as such term is defined in the Design-Build Agreement. 

1.46 “Design-Builder Deliverables” means any documents required to be produced 
by, or Work product generated by, the Design-Builder pursuant to the Design-
Build Contract Documents. 

1.47 “Design-Builder’s Design Consultant” or “Design Consultant” means the 
architect, engineer or other licensed Professional Services Consultant engaged 
by or affiliated with the Design-Builder to provide design in connection with the 
design and construction of the Project, as more specifically described in the 
Design-Build Contract Documents, as amended  

1.48 “Design-Builder’s Invoice” means a request for payment submitted by the 
Design-Builder to the Authority requesting payment for a portion of the Design-
Builder’s Work completed during the stated billing period. 

1.49 “Design-Builder’s Submittal Schedule” or “Submittal Schedule” means the 
Design-Builder’s detailed schedule of its required Project Submittals, as required 
under the terms of the Design-Build Contract Documents.  Once accepted by the 
Authority, it will be incorporated into the approved Project Schedule and used 
to monitor the progress of Design-Builder’s submittals. 

1.50  “Design-Builder’s Design Consultant” or “Design Consultant” means the 
architect, engineer or other licensed Professional Services Consultant engaged 
by or affiliated with the Design-Builder to provide design in connection with the 
design and construction of the Project, as more specifically described in the 
Design-Build Contract Documents, as amended. 

1.51 “Directive” means a written order by the Authority directing the CM to perform 
Services under the CM Agreement.  A Directive by the Authority requires the 
CM to perform the directed Services, even if there remains a dispute as to 
whether the Directive constitutes a change in the CM’s Services or warrants 
additional Compensation or a time extension. 

1.52  “Document” means any written or graphic matter, however produced or 
reproduced, of any kind or description, including originals, marked copies and 
drafts, and including, but not limited to, correspondence, letters, memoranda, 
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notes, notations, transcripts, notes, books, pamphlets, or articles, requisitions, 
resolutions, certificates, opinions, reports, studies, analyses, evaluations, 
contracts, licenses, agreements, financial statements, ledgers, checks, books or 
records of accounts, statistical records, lists, tabulations, summaries, charts, 
graphs, maps, surveys, plans, drawings, specifications, schedules, sound 
recordings, photographs, computer disks, faxes and electronic mail, and papers 
and things similar to any of the foregoing. 

1.53 “E-Rate Program” means the Schools and Libraries Program administered by 
the Universal Service Administrative Company under the direction of the 
Federal Communications Commission to assist schools in obtaining affordable 
telecommunications and Internet access. 

1.54 “EDA” means the New Jersey Economic Development Authority, created 
pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any 
successor thereto. 

1.55 “ELEC” means the New Jersey Election Law Enforcement Commission 
established pursuant to N.J.S.A. 19:44A-5, et seq. 

1.56 “Effective Date” means the date upon which this Agreement has been fully 
executed by all Parties, as indicated above. 

1.57  “Final Completion” means that point in time on the Project when the Project is 
100% complete and: (i) all requirements of the Construction Documents and 
Design-Build Contract Documents have been correctly completed, (ii) all items 
on the Punchlist have been correctly performed, and (iii) all required inspections 
and items of work required by Authorities Having Jurisdiction have been 
completed, including, without limitation, inspections by soil erosion agencies, 
DEP, etc.; and (iv) a Certificate of Occupancy has been issued by DCA. 

1.58 “Key Team Member” means a principal, partner or officer of CM, or a project 
executive, project manager, assistant project manager, superintendent, project 
engineer, scheduler, estimator, or other individuals identified in the staffing 
proposal included in CM’s response to the Authority’s RFP/RFQ.  One of the 
Key Team Members shall be designated as the CM Contact. 

1.59 “Legal Requirements” means all applicable Federal, State and local laws, acts, 
statutes, ordinances, codes, court orders, court judgments, decrees, executive 
orders, rules and regulations in effect or hereinafter promulgated that apply to 
the Design-Builder’s performance of the Services and Work under the Design-
Build Contract Documents, including, but not limited to, current versions of the 
New Jersey Uniform Construction Code, the DCA Homeland Security Best 
Practices Standards for Schools Under Construction or Being Planned for 
Construction (“Best Practice Standards”), the Occupational Safety and Health 
Act of 1970, the Soil, Erosion and Sediment Control Act, as well as any 



 

 -8-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

requirements of any local or national Authorities having Jurisdiction over the 
Project, as applicable. 

1.60 “Licensed Site Remediation Professional” or “LSRP” means the site remediation 
professional licensed by the New Jersey Department of Environmental 
Protection (DEP) and retained by the Authority in conjunction with this Project. 
The Authority will identify the LSRP in Appendix B (Project Description) to 
this Agreement. 

1.61 “Materials and Systems Standards” means the NJSDA’s “Materials and Systems 
Standards Manual” including Design Requirements and Construction Details, 
as available on the Authority’s website at time of execution of the  Design-Build 
Agreement for this Project.  

1.62 “Monthly Rates” means the fully loaded “Rate per Month” for each employee, 
either during the Construction Phase or Closeout Phase, as indicated on CM’s 
Price Proposal, which shall include the per-month salaries and wages paid to 
each such employee, plus the cost of customary and statutory benefits, as well 
as an allocated amount for operating margin or profit and general and 
administrative overhead, including non-project operating costs, home office 
labor costs, fringe benefits and labor burden; facilities costs; depreciation; 
general and administrative costs; and all initiation and mobilization costs, 
including consumables and costs of equipment and materials (including monthly 
fees for leased equipment or amortized costs of one-time purchases of 
equipment); as well as all direct and indirect costs relating to administrative 
activities, including all accounting, scheduling or coordination activities 
performed by non-Key Team Member or unidentified CM staff. Such rates shall 
be valid for the duration of the engagement. 

1.63 Multiplier Factor” means the modifying factor for labor costs, that, when applied 
to actual salary figures (exclusive of customary payroll burdens and benefits) is 
intended to compensate the CM for all indirect costs relating to services 
performed by CM staff as Contingent Additional Services, which indirect costs 
include, but are not limited to, the following: profit; bonds and insurance costs; 
home office labor costs; fringe benefits and labor burden; facilities costs; 
depreciation; general and administrative costs; as well as all direct and indirect 
costs relating to administrative activities, including all accounting, scheduling or 
coordination activities performed by non-Key Team Member CM staff, as a 
result of such Contingent Additional Services. 

1.64 “Notice to Proceed” or “NTP” means a written notice authorizing a party to 
commence performance of duties, obligations or responsibilities under a 
contract.  A contract may require the issuance of multiple NTP’s, each 
authorizing commencement of a specific, defined subset of duties and 
obligations. 
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1.65 “Parties” means the signatories to this Agreement, i.e., the Authority and CM. 

1.66 “Performance Evaluation Policy and Procedure” means the policies and 
procedures developed or to be developed by the Authority for evaluating the 
performance of professional services consultants, contractors, etc. 

1.67  “Performance Specification” means a written document issued by the Authority 
providing parameters for the Design Builder’s selection, installation and/or 
incorporation in the Project of a particular type or kind of product, material, 
system or equipment, based on the desired qualities, technical or functional 
characteristics or performance capabilities required to be possessed by the 
particular product, material, system or equipment selected by the Design 
Builder.  Such document may include a statement of any of the Authority’s 
requirements and may require inspection, testing or the preparation of a sample 
of a construction item before inclusion of the item in the design documents or 
procurement of the item by the Design Builder. 

1.68 “Prescriptive Specification” means a written document issued by the Authority 
to the Design Builder, providing detailed technical and functional characteristics 
of, or the discrete design for, an item of material, equipment or Work to be 
incorporated by the Design Builder into the Project, or a requirement of the Work 
to be performed under this Agreement.  Such document may include a statement 
of any of the Authority’s requirements and may require inspection, testing or the 
preparation of a sample of a construction item before inclusion of the item in the 
design documents or procurement of the item by the Design Builder. 

1.69 “Procedural Specification” means a written document issued by the Authority to 
the Design Builder, providing a detailed description of procedures or processes 
required to be implemented by the Design Builder in the performance of Services 
or Work under this Agreement.  Specification Section 01200 (Preconstruction 
Conference) is an example of a Procedural Specification. 

1.70  “Product data” means illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams and other information furnished by the Design-
Builder to illustrate a material, product or system proposed for use in some 
portion of the Work. 

1.71 “Professional Services Consultants” means consultants, including CM, 
providing professional services related to the Project and associated with 
research, development, design, construction administration, alteration, or 
improvement to real property, as well as incidental services that members of 
these professions and those in their employ may logically or justifiably perform.  
These consultants may provide services, including, but not limited to, studies 
(including feasibility studies), investigations, surveys, evaluations, 
consultations, planning, programming, conceptual designs, plans and 
specifications, cost estimates, construction management, inspections, submittal 
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review, testing, preparation of operating and maintenance manuals, and other 
related services. 

1.72 “Professional Services Consultant Agreements” means the Agreements between 
the Authority and Professional Services Consultants in connection with the 
Project and, unless expressly stated, otherwise elsewhere in this Agreement, 
shall include this Agreement. 

1.73 “Progress Payment Report” means a written report by the CM to the Authority 
and the Design Consultant prepared by CM after meeting with the Design-
Builder to review each Design-Builder Invoice. 

1.74 “Project” means the design, acquisition, demolition, construction, improvement, 
repair, alteration, modernization, renovation, reconstruction or maintenance of 
all or any part of the School Facilities identified herein (including Appendix B 
hereto) and in the Design-Build Contract Documents, as well as any personal 
property necessary for or ancillary to the School Facility identified herein, and 
in the Design-Build Contract Documents. 

1.75 “Project Budget” or “Budget” means the amount of money earmarked by the 
Authority for the design and construction of the Project. 

1.76 “Project Description” means the description of the Authority’s objectives for the 
Project, including, but not limited to, Project Budget, schedule and project 
delivery dates, special equipment and systems, and site requirements described 
in Appendix B of this Agreement. 

1.77 “Project Directories” means all information, including, but not limited to, names, 
company affiliations, business address, telephone numbers (land line and 
cellular) necessary to allow proper communication among all persons involved 
in the Project. 

1.78 “Project Labor Agreement” or “PLA” means the Agreement negotiated and 
executed by the Authority, the New Jersey Building Trades Council, the Local 
Unions and the Design-Builder pertaining to the subject Project. 

1.79 “Project Schedule” means the Design-Builder’s schedule, as submitted to the 
Authority and CM and accepted by the Authority.  The Project Schedule shall 
be used to monitor the progress of the Work, subject to periodic updates 
contemplated under the Design-Build Contract Documents. 

1.80 “Project School District” means the school district in which the Project is 
located.  The District is identified in Appendix B of this Agreement. 

1.81 “Proposal” means a written description of certain proposed Services or Work, 
setting forth the price and time adjustments, if any, necessary to perform the 
proposed Work, prepared by the Design-Builder in response to a “Proposal 
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Request” issued by the Authority with respect to a contemplated Change in the 
Services or Work. 

1.82 “Proposal Request” means a written request issued by the Authority and 
prepared by the Authority with the assistance of CM, recognizing a contemplated 
Change in the Work or Change to the Design-Build Contract Documents and 
seeking the Design-Builder’s Proposal for the performance of Work to 
accomplish the contemplated Change in the Work or Services, or Change to the 
Design-Build Contract Documents. 

1.83 “Punchlist” or “Punchlist Work” means the list of incomplete or defective Work, 
including Work that does not comply with the applicable Code or Legal 
Requirements, to be performed or remedied by the Design-Builder after 
Substantial Completion and before Final Completion.  The Punchlist shall be 
prepared by the CM in conjunction with the Authority, with input from the 
Project School District, prior to the issuance of the Certificate of Substantial 
Completion.  The Punchlist shall not include items that are necessary to be 
completed in order to secure a temporary Certificate of Occupancy. 

1.84 “Remedial Action” means those actions taken at a site as may be required by the 
New Jersey Department of Environmental Protection, including, without 
limitation, removal, treatment measures, containment, transportation, securing, 
or other engineering or institutional controls, whether to an unrestricted use, or 
otherwise, designed to ensure that any discharged contaminant is remediated in 
compliance with the applicable remediation standards pursuant to N.J.A.C. 
7:26E-6. 

1.85 “Remedial Action Work Plan” or “RAWP” means the written documentation 
prepared and certified by licensed qualified environmental and/or engineering 
firms to satisfy New Jersey Technical Requirements for Site Remediation 
(N.J.A.C. 7:26E-6.2).  The RAWP will include, among other things, a summary 
of findings and recommendations generated by any Remedial Investigation 
Report, an identification of areas of concern, and a detailed description of the 
remedial action to be conducted and the remedial technology to be employed on 
the Site. 

1.86 “Request for Information” or “RFI” means a written request by the Design-
Builder to the Authority for additional information about, or clarification of, the 
Design-Build Contract Documents; or a written request from the Design-Builder 
or its subcontractors to the Design Builder’s Design Consultant for additional 
information about, or clarification of, the Construction Documents. 

1.87 “Request for Information Log” or “RFI Log” means a written report or summary 
prepared by CM and updated monthly tracking the status of all RFIs. 
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1.88 “Request for Proposals” or “RFP” as used in this Agreement means the written 
request issued by the Authority seeking proposals from Professional Services 
Consultants for Construction Management services for the engagement resulting 
in this Agreement. 

1.89 “Request for Qualifications” or “RFQ” as used in this Agreement means the 
written request issued by the Authority seeking submission of qualifications 
from Professional Services Consultants for Construction Management services, 
for the engagement resulting in this Agreement. 

1.90 “Safety Manual” means the latest edition of NJSDA’s Safety Manual available 
at the time the Design-Build Agreement is executed. 

1.91 “Sample” means physical examples that illustrate materials, equipment or 
workmanship, and establish standards by which the Design-Builder’s Work will 
be judged. 

1.92 “Schedule” means a Critical Path Method (“CPM”) schedule prepared and 
submitted by the Design-Builder to the CM and Authority for acceptance, which 
identifies all critical and certain non-critical activities, including Contract 
Milestones, and the projected and actual time periods for completing such 
activities and Contract Milestones.  The accepted Schedule shall constitute the 
official Project Schedule. 

1.93 “Schedule of Values” shall mean an itemized table prepared by the Design-
Builder that allocates the entire Guaranteed Maximum Price among the various 
portions of the Services and Work, except that the GMP Reserve shall be shown 
as a single separate item.  The Schedule of Values shall be prepared in such form 
and supported by such substantiating data as the Authority may require. 

1.94 “School Facility” means and includes any site, structure, building or facility used 
wholly or in part for academic purposes, and any property, structure or area 
ancillary or appurtenant thereto. 

1.95 “Services” or “CM Services” means the services to be performed by CM in 
accordance with this Agreement.  Such services shall include, but not be limited 
to, the development and production of CM Deliverables and Work Product. 

1.96 “Shop drawings” means drawings, diagrams, schedules and other data prepared 
specifically for the Work by the Design-Builder or any subcontractor, 
manufacturer, supplier or distributor to illustrate some portion of the Design-
Builder’s Work. 

1.97 “Site” or “Project Site” means the geographical location of the site(s) proposed 
or selected for the physical location of the Project. 
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1.98 “Special Inspection” means an independent verification by a qualified person (a 
“Special Inspector”) rendered to a code official for various construction systems 
and materials, as required by Chapter 17 of the Building Subcode of the New 
Jersey Uniform Construction Code as modified or augmented by Bulletin 03-5 
issued by the Department of Community Affairs, Division of Codes and 
Standards, revised December 2015. 

1.99 “Specification” means a written description prepared by the Design-Builder as 
part of the Final Design Documents (or “Construction Documents”) setting forth 
the detailed technical and functional characteristics of, or the discrete design for, 
an item of material, equipment or Work to be incorporated into the Project, or a 
requirement of the Work to be performed under this Agreement.  Specifications 
shall augment and complement the drawings and plans prepared by the Design-
Builder.  The term “Specification” shall not include, and shall be distinguished 
from the Authority’s “prescriptive specifications,” “performance specifications” 
and “procedural specifications” as described herein and included as part of the 
Design-Build information package. 

1.100 “Specified Sum Services” means those portions of the CM’s Basic Services that 
are to be compensated on the basis of a specified sum identified in the Total 
Compensation Amount and the Price Proposal attached as Appendix C; Initial 
Schedule Review Services and Procurement of Special Inspectors are examples 
of Specified Sum Services. 

1.101 “State” means the State of New Jersey. 

1.102 “Subconsultant” means a Professional Services Consultant with whom another 
Professional Services Consultant subcontracts for the performance of all or part 
of the services for which the latter is responsible.  This term also includes any 
consultant retained by a Subconsultant, regardless of tier. 

1.103 “Subcontractor” means the party to whom a Design-Builder or another 
Subcontractor subcontracts part or all of the work for which such Design-Builder 
or other Subcontractor is responsible. “Subcontractor” shall also include 
subcontractors of any tier. 

1.104 “Submittal” means Deliverables including documents or other tangible items, 
prepared by the Design-Builder or its subcontractors for review and approval by 
the Design-Builder’s Design Consultant including, but not limited to, shop 
drawings, product data and samples.  The term “Submittals” shall not refer to 
Design Builder’s Preliminary Design or Final Design submissions to the 
Authority.  Submittals may be subject to review by the CM for constructability 
and consistency with the Construction Documents, and by the Authority for 
consistency with the Design-Build Contract documents, as well as for functional 
and aesthetic sensibility. 
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1.105 “Submittal Log” or “CM’s Submittal Log” means the report generated and 
maintained by the CM of all Design-Builder Submittals on this Project. 

1.106 “Substantial Completion” means that point in time on the Project when all of the 
following have occurred: (i) all essential requirements of the Design Build 
Contract Documents and Construction Documents have been performed so that 
the purpose of Design Build Contract Documents and the Construction 
Documents is accomplished; (ii) a Certificate of Occupancy or Temporary 
Certificate of Occupancy has been issued by the Department of Community 
Affairs; (iii) the Punch list has been created; the Design-Builder has delivered to 
the Authority the key(s) and/or code(s) for operation of the elevators; (v) there 
are no material omissions or technical defects or deficiencies, as identified by 
the Authority; and (vi) the Project is one-hundred percent (100%) ready for 
occupancy in accordance with its intended use. 

1.107 “Substantial Completion Date” means the date the Design-Builder is required to 
achieve Substantial Completion as identified in the Design-Build Contract 
Documents, or in the Authority’s Procedural Specification 01010, “Summary of 
Work”. 

1.108 “Supplementary Conditions” means any additional terms or conditions that may 
be included in or attached to the Design-Build Contract Documents and which 
modify, replace or add to the terms of the Design-Build Contract Documents. 

1.109 “Temporary Certificate of Occupancy” means the document issued to the 
Authority’s Design-Builder by the Department of Community Affairs (DCA), 
permitting temporary legal occupancy of a building. 

1.110 “Term” means the term of this Agreement as set forth in Appendix B of this 
Agreement. 

1.111 “Total Compensation Amount” means CM’s price for the Services required by 
this Agreement.  The Total Compensation Amount is based on the Monthly Rate 
payable to CM for each of its staff members for the performance of Services 
during the duration of the Project.  The Total Compensation Amount includes 
amounts for certain Specified Sum Services within the Basic Services, and may 
also include amounts for specified Contingent Additional Services included at 
execution of the Agreement,  as well as Allowance Amounts that are payable to 
CM for the performance of properly authorized and validated Allowance 
Services, in accordance with the terms of this Agreement. 

1.112 “Uniform Construction Code” or “Code” means the New Jersey Uniform 
Construction Code, as set forth in N.J.A.C. 5:23-1 et seq., including the 
International Building Code and all applicable Sub-codes, as amended from time 
to time. 
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1.113 “Work” or “Design-Builder’s Work” means all work to be performed by the 
Design-Builder and its Subcontractors and suppliers, including providing all 
material, equipment, tools and labor, necessary to complete the construction of 
the Project, as described in and reasonably inferable from the Design Build 
Contract Documents and Construction Documents, including all efforts 
necessary or appropriate to achieve Substantial Completion and Final 
Completion of the Project. 

1.114 “Work Product” means all written or electronic information and materials 
gathered, generated, prepared or supplied by CM or its Subconsultants in 
connection with CM’s performance of its obligations under this Agreement, as 
more specifically defined in Section 10.3.1 of this Agreement. 

2.0 RELATIONSHIP OF THE PARTIES AND OTHER ENTITIES 

 The Authority and CM 

2.1.1 Relationship.   CM agrees and acknowledges that the Authority is relying 
upon, and shall be entitled to rely upon, CM’s performance of the Services 
required of by this Agreement and upon CM’s experience and expertise in the 
construction industry in general and as a construction manager in particular.  
CM agrees to proceed with the Project on the basis of confidence, trust, good 
faith and fair dealing and shall fully cooperate with the Design-Builder and the 
Authority in furthering the Authority’s Project interests. 

2.1.2 Standard of Care.  CM covenants with the Authority to, at all times, furnish its 
Services, including, but not limited to, CM Deliverables and Work Product, in 
a manner fully consistent with the terms of this Agreement and the highest 
standards of skill, expertise, ability, judgment and diligence exercised by 
nationally recognized members of the construction management profession for 
projects of comparable size and complexity, and in accordance with applicable 
federal, state and local laws, codes, rules and regulations. 

2.1.2.1 Further, and without limitation, CM shall perform its Services in: 

(a) an expeditious, efficient, economical and timely manner; 

(b) a manner consistent with the interests of the Authority, including, but not 
limited to, the Authority’s interest in a quality and economical Project and the 
Authority’s interest in the Design-Builder’s timely and fully compliant 
performance of its Work; and  

(c) a manner such as to avoid undue hindrance, interference, disruption, 
interruption or delay to the Project’s completion or increased construction costs. 
CM agrees and acknowledges that the Authority is relying upon, and shall be 
entitled to rely upon, CM’s experience and expertise in the construction industry 
in general and as a construction manager in particular. 
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2.1.2.2 CM represents and warrants to the Authority that: 

(a) CM is qualified to act as the CM on this Project and perform the Services 
required of CM under this Agreement; 

(b) CM has the capability and experience, including sufficient qualified and 
competent management and supervisory personnel, to efficiently and timely 
perform all of its Services called for under this Agreement; 

(c) CM shall, for the life of this Agreement, continuously furnish such sufficient 
qualified and competent management and supervisory personnel to perform 
CM’s Services hereunder; 

(d) CM is financially solvent and possesses sufficient working capital to timely, 
competently and efficiently complete its Services hereunder; 

(e) CM shall comply with all Applicable Laws in rendering its Services 
hereunder; 

(f)  CM assumes full and complete responsibility to the Authority for all acts, 
errors and omissions of its officers, directors, employees, Subcontractors, 
suppliers, and Subconsultants and all others, directly or indirectly, retained by 
CM or them in connection with the Services to be performed by CM hereunder;  

(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be 
responsible for the supervision, coordination and proper performance of all 
Services to be provided by CM hereunder and shall have full authority to accept 
instructions, make decisions, communicate for, and act on behalf of, CM; and 

(h) CM shall, for the life of this Agreement, furnish and provide sufficient 
qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection, 
management, and administration of the on-site conditions and day-to-day 
construction activities for the Project, and such CM Field Staff shall be 
appropriately and effectively supervised and coordinated by the CM Contact. 

2.1.3 Authority’s Authorized Representative.  Unless expressly provided to the 
contrary elsewhere in this Agreement, CM shall, subject to the limitations 
provided herein, act as the Authority’s authorized representative with respect 
to the Construction Phase of the Project. 

2.1.4 Limitation of CM’s Authority. CM shall not have any authority to bind the 
Authority for the payment of any costs or expenses or grant time extension to 
the Design-Builder without the express, prior, written approval of the 
Authority. CM shall have authority to act on behalf of the Authority only to 
the extent expressly provided herein and in the Construction Contract, which 
is incorporated herein by reference. In the event of an emergency affecting the 
safety of persons, the Project or adjacent property, CM, without special 
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instruction or authorization from the Authority, shall act immediately and 
reasonably in order to prevent or minimize any such threatened damage, injury 
or loss.  CM’s authority to act on behalf of the Authority shall be modified 
only by a written amendment to this Agreement signed by both Parties. 

2.1.5 Authority’s Approval or Disapproval of CM’s Services. The Authority shall, 
when well founded, have the right to reasonably disapprove, by written notice 
stating the reasons therefore, any portion or aspect of CM’s Services.  In the 
event that any of CM’s Services are so disapproved, CM shall, when so 
requested in writing by the Authority, promptly proceed with revisions or 
improvements to its Services in an effort to satisfy the Authority’s objections.  
CM acknowledges that any review or approval by the Authority of the CM’s 
Services or the Authority’s failure to disapprove or object to any aspect of 
CM’s Services shall not relieve CM of its responsibility to properly and timely 
perform all such Services.  If CM contends that any such disapproval and 
direction for change by the Authority is unreasonable, it, if so inclined, may 
assert a Claim for any resultant extra compensation and/or a time extension in 
accordance with applicable Claims procedures set forth herein.  Both the 
Authority and CM shall exercise good faith efforts to amicably resolve such 
differences. 

 The Authority and the Design-Builder 

2.2.1 Design-Builder Relationship.  The Authority shall engage a Design-Builder to 
design and construct the Project.  Nothing in this Agreement shall be construed 
to mean that CM assumes any of the responsibilities or duties of the Design-
Builder.  The Design-Builder will be solely responsible for construction 
means, methods, techniques, sequences and procedures used in the 
construction of the Project and for the safety of its personnel, property, and its 
operations and for performing in accordance with the Design Build Contract 
Documents. 
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3.0 THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES 

 CM’s Services 

3.1.1 In general, and without limiting the scope of CM’s Project responsibilities as 
more specifically described elsewhere in this Agreement, CM shall, as the 
Authority’s Project administrator, consultant and adviser, furnish, on a daily, 
continuous, competent, non-negligent, efficient and economical basis, the 
following:  administration, management, monitoring, supervision and 
inspection of the Project, as well as oversight of Design-Builder’s scheduling 
and coordination of the Services and Work, and shall provide appropriate and 
effective supervision to ensure the satisfactory, timely and complete 
performance of CM’s Field Staff in performing the following project 
responsibilities.  CM  shall: 

(a) verify and confirm that the Project is constructed consistent with the quality, 
schedule, cost, and safety objectives of the Authority; 

 
(b) verify and confirm that the Work of the Design-Builder is free from defects and 

strictly complies with the terms of the Design-Build Contract Documents, 
including the scheduling commitments therein; 

 
(c) analyze and advise the Authority concerning Claims by the Design-Builder for 

extra compensation and/or additional time; 
 
(d) inform and advise the Authority of Project problems and issues and promptly 

recommend to the Authority feasible and economical remedial measures; 
 
(e) guard the Authority against (1) unnecessary expense, (2) defective or 

nonconforming Work of the Design-Builder, (3) overpayment of the Design-
Builder, and (4) any unnecessary increase in the Authority’s Project cost or 
duration; 

 
(f) continually examine the potential for, and promptly advise the Authority of, any 

perceived methods of cost savings in the Project’s construction without 
diminishing Project quality; 

 
(g) document the performance of the Design-Builder; and 
 
(h) protect and promote all aspects and facets of the Authority’s interests in the 

Project and ensure that the Authority receives all that it is entitled to receive 
under the Design-Build Contract Documents. 

 
3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this 

Agreement, are not intended to restrict or diminish these general obligations 
of CM. CM is responsible for the quality, technical accuracy, and timely 
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completion and delivery of all of its Services, including CM Deliverables and 
Work Product.  The Authority’s approval of interim CM Deliverables and 
Work Product shall not in any way relieve CM of its obligation to strictly and 
completely fulfill all of its obligations under this Agreement. 

3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM 
Deliverables and Work Product shall not be construed as, or argued by CM as 
constituting, a waiver, release or modification by the Authority of any of its 
rights and entitlements under this Agreement or of any cause of action arising 
out of CM’s performance or non-performance under this Agreement. 

3.1.4 CM shall become familiar with the details of the Design-Build Contract 
Documents, which shall be incorporated herein by reference, to the extent that 
the Design-Build Contract Documents impact upon CM’s scope of Services 
hereunder.  To the extent that the Documents refer to a duty or responsibility 
of CM not specifically referenced herein, such duty or responsibility is 
incorporated herein as if fully set forth at length. Further, CM shall be familiar 
with the obligations and rights of the Design-Builder, as set forth in the form 
of Design-Build Agreement, insofar as the terms of the Design-Build 
Agreement impact upon CM’s obligations set forth herein.  Where this 
Agreement describes some right or obligation of the Design-Builder in a 
manner which conflicts with the form of Design-Build Agreement, the form of 
Design-Build Agreement shall control and any such inconsistency shall not 
warrant an award to CM of additional time or compensation. 

 Performance as Directed.  At all times during the Term of this Agreement, including 
during the course of, and notwithstanding the existence of, any dispute, the CM shall 
perform as directed by the Authority, in a diligent manner and without delay, shall 
abide by the Authority’s decisions, orders or formal Directives, and shall comply with 
all applicable provisions of the Agreement.  The Authority may issue a formal 
Directive to the CM to enforce the CM’s obligation to perform Services required by 
the Agreement. Such Directives from the Authority do not constitute a Change in the 
Services, and will not result in an increase in compensation or an extension of time.  
The CM shall perform the Services described in the Directive, even if the CM disputes 
that such Services are required by the Agreement. 

 Review of Project Description.  CM acknowledges that it has carefully and 
thoroughly reviewed the Design-Build Contract Documents to determine the 
requirements of the Project as such requirements may impact the Services to be 
provided by CM under this Agreement, and any uncertainty on the part of CM in that 
regard has been the subject of a written inquiry and satisfactory written response by 
the Authority. 

 Errors and Omissions.  CM shall, without additional compensation, promptly cure 
any errors, omissions, or other deficiencies in CM Deliverables.  Any costs, direct and 
indirect, reasonably incurred by the Authority to correct any errors or omissions or 
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their reasonably foreseeable consequences will be deducted from any payments 
otherwise due CM, then or thereafter.  If the payments then or thereafter due CM are 
not sufficient to cover the costs incurred by the Authority to correct such errors or 
omissions, CM shall, within ten (10) Days of its receipt of the Authority’s written 
demand, pay the difference to the Authority.  The Authority, in this regard, will take 
appropriate steps to mitigate any expenses it may incur in exercising its rights under 
this Paragraph.  If CM fails to timely pay the Authority in this regard, the Authority 
shall be entitled to interest. 

 Materials and Systems Standards.  CM shall review and be familiar with the 
requirements of the Materials and Systems Standards.  CM shall review all Work of 
the Design-Builder on the Project for compliance with the Materials and Systems 
Standards. 

 CM Staffing.  CM shall provide staffing in accordance with the requirements of the 
RFP and consistent with the CM’s Staffing Proposal submitted in response to the RFP. 

 Key Team Members.  Absent the Authority’s written consent, CM shall staff this 
Project with the Key Team Members, including the CM Contact, identified in its 
response to the Authority’s RFP and/or RFQ, for this Project.  The Authority has the 
right to reject any such Key Team Member if, in its reasonable opinion, such Key 
Member is failing to properly perform or, in the reasonable opinion of the Authority, 
lacks the necessary background and experience.  All substitutions proposed by CM 
must be approved in advance by the Authority in writing and such approval shall not 
be unreasonably withheld.  CM shall provide written notice to the Authority in the 
event CM proposes to replace, add or remove any Key Team Member.  Identified Key 
Team Members are expected to fulfill their assigned duties, as referenced by the 
Responding Firm in this Technical Proposal, throughout Final Completion of the 
Design-Builder’s Agreement.  Changes to Key Team Members will not be approved 
if the Key Team Member is actively working for the Firm.  Any replacement Key 
Team Member must have equal or superior qualifications to the Key Team Member 
CM proposes to replace. CM shall submit to the Authority, for approval, the name and 
qualifications of all proposed Key Team Member substitutions.  Any approval by the 
Authority of any Key Team Member shall not be construed as an admission by the 
Authority of such Key Member’s competence and CM shall not argue to the contrary 
in connection with any dispute between the Parties.  There will be no increase in fee 
or compensation to CM as a result of any Key Team Member substitution. 

 Changes to Key Team Members.  The Authority may, at its option, review from time 
to time CM’s Key Team Members.  If, in the Authority’s reasonable opinion, changes 
to Key Team Members are necessary, the Authority shall so notify CM in writing and, 
absent CM’s written waiver of such requirement, provide the justification for such 
ordered replacement.  Upon receipt of said notice, CM shall submit to the Authority, 
for approval, the name and qualifications of proposed Key Team Member 
substitutions.  No changes to Key Team Members shall be permitted without the prior, 
written approval of the Authority, which shall not be unreasonably withheld. 
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 Design-Builder Deliverables.  CM is responsible for the coordination and timely 
delivery to the Authority of all Design-Builder Deliverables that are required by this 
Agreement or the Design Build Agreement to be coordinated or reviewed by CM for 
approval or comment before delivery to the Authority.  The Authority’s approval of 
interim Design-Builder Deliverables shall not in any way relieve CM of its obligation 
to fulfill all of its obligations under this Agreement.  Acceptance of, or payment for, 
any of the Design-Builder Deliverables shall not be construed as, or argued by CM as 
constituting, a waiver or release by the Authority of any of its rights under this 
Agreement or of any cause of action arising out of CM’s performance or non-
performance under this Agreement. 

 Performance of Subconsultants.  CM may hire a Subconsultant on this Project only 
with the prior, written consent of the Authority.  Further, no Subconsultant may retain 
a Subconsultant absent the prior, written approval of the Authority. No Subconsultant 
shall be retained on terms inconsistent with the requirements of CM under this 
Agreement.  It is expressly understood by CM that approval by the Authority of the 
subcontracting of any Services under this Agreement shall not relieve CM from its 
full responsibility for all of its obligations under this Agreement and CM represents 
that it will not argue to the contrary.  CM shall continue to be contractually and 
otherwise responsible to the Authority for the proper performance of all Services and 
obligations required of CM by this Agreement, inclusive of those performed by any 
Subconsultant.  Consent by the Authority to the hiring of a Subconsultant shall not be 
construed to be an approval of the Subconsultant’s contract or any of its terms, but 
shall operate only as an approval of the hiring of the Subconsultant.  CM shall oversee 
and be fully responsible and liable to the Authority for all Services performed by any 
Subconsultant, and CM shall cause all of its Subconsultants’ Services to strictly 
conform to the provisions of this Agreement.  The failure of any Subconsultant to 
strictly adhere to the terms of this Agreement may, in the Authority’s discretion, be 
cause for termination of this Agreement. All Subconsultant agreements, regardless of 
tier, shall contain a provision acknowledging that any failure of a Subconsultant to 
properly perform its obligations thereunder, shall also, without waiving or diminishing 
the Authority’s rights against CM or CM’s liability to the Authority, give rise to a 
direct claim against such Subconsultant by the Authority, as an intended third party 
beneficiary, for breach of Subconsultant’s contract and, if the circumstances warrant, 
for negligence and  professional malpractice. 

 Professional Advice and Support.  CM shall advise and make timely, appropriate, 
suitable, accurate and proper recommendations to the Authority regarding, and 
facilitate resolution of, any issue that will have an impact on the cost, schedule, 
compliance or successful delivery of the Project, including, but not limited to, safety, 
performance, compliance, environmental issues, approvals, personnel, procedures, 
payment, changes, training, document management, labor issues, quality control, 
building commissioning, and all other customary construction management tasks.  CM 
shall promptly analyze any Contract Change Requests (CCRs) and claims submitted 
by the Design-Builder to the Authority and, if requested in writing by the Authority, 
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shall promptly provide to the Authority, in writing, its detailed analysis and 
recommendations as to resolution thereof. 

 Accounting Requirements.  For all Services rendered, including Contingent 
Additional Services, and Subconsultant coordination and administration for 
Contingent Additional Services, CM shall, in accordance with generally accepted 
accounting principles and practices, maintain detailed, complete and accurate records 
of the Services performed and the cost thereof, including, but not limited to, time 
records, weekly payroll, overhead, cost and accounting records, as well as all other 
records CM may customarily maintain in its business.  Such records, pertaining to all 
aspects of CM’s Services, including, but not limited to, CM Deliverables and Work 
Product provided under this Agreement, regardless of whether the Services, CM 
Deliverables or Work Product are performed by CM or any Subconsultant, shall be 
maintained and made available for inspection by the Authority or any other State 
Agency on reasonable prior, written notice and during CM’s regular business hours.  
All agreements with CM’s Subconsultants, regardless of tier, shall impose this 
obligation on such Subconsultants and CM shall take timely, appropriate and effective 
steps to ensure its Subconsultants’ compliance.  CM shall maintain all such Project 
records for a period of, at least, five (5) years or such longer time period as may be 
required by Applicable Laws, or CM’s or its Subconsultant’s current document 
retention policy, during which time they shall continue to be available for inspection 
and copying by the Authority and its agents and representatives. 

 Field Office Furniture, Supplies & Equipment.  Design-Builder will provide a field 
office, and other temporary facilities as required by the Design-Build Contract 
Documents.  CM, at its sole expense, shall provide any additional office supplies and 
equipment reasonably necessary to manage the Project. This CM-provided equipment 
shall include, but not be limited to, digital video and still photography capability 
through smartphone or camera equipment, copiers, computers, software, printers (one 
for every two computers), scanner, 75” LED monitor with mobile stand and similar 
items. CM, at its own expense, shall also provide for any wireless communication 
devices (i.e., cell phone, etc.), high-speed data lines or other additional communication 
services that are reasonably necessary to properly and efficiently manage the Project.   

 Reproduction Costs.  CM shall reproduce all tangible CM Deliverables and Work 
Product, including, but not limited to, reports, logs, charts, schedules, submittal 
drawings, and similar items required to be produced by CM pursuant to this Agreement 
at CM’s own expense.  The exact number of copies required will be as reasonably 
determined by the Authority. 

 Hazardous Materials.  If CM suspects, learns of or discovers the existence of 
previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the 
Project, CM shall, immediately and in writing, report its findings to the Authority and 
assist in determining and implementing an appropriate course of action to safely and 
legally remove or eliminate such hazardous material from the Project. 
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 Other Consultants and Contractors.  The Authority may, in its sole discretion, 
engage one or more construction consultant(s), contractors or other Professional 
Services Consultants during the construction process.  The services, duties, and 
responsibilities of any construction consultant, contractor or other Professional 
Services Consultant shall be described in an agreement between the Authority and 
such construction consultant, contractor or other Professional Services Consultant 
that will be furnished to CM upon written request, and CM is obligated to coordinate 
its Services hereunder with those of all such construction consultants, contractors or 
other Professional Services Consultants. 

 Permits and Fees.  CM shall timely assist the Authority in obtaining building permits 
and any special permits, except for permits required to be obtained directly by the 
Design-Builder.  If applicable, CM shall timely verify that the Authority has paid 
applicable fees and assessments.  CM shall timely assist the Authority and Design 
Consultant in filing documents required for the approval of governmental authorities 
having jurisdiction over the Project. 

 Errors and Omissions in the Construction Documents.  CM shall, in writing, 
promptly report to the Authority any errors, inconsistencies, defects or omissions that 
it discovers in the Construction Documents. 

 

4.0 BASIC SERVICES 

 Design Phase Services (THIS SECTION INTENTIONALLY OMITTED) 

 Submittal Services 

4.2.1 Commencement of Submittal Services.  The CM’s obligation to provide 
Submittal Services under this Agreement will commence upon the Authority’s 
issuance of a CM Notice to Proceed with Submittal Services. The 
commencement of such Submittal Services may occur prior to the 
commencement of CM’s other Basic Services, including Construction Phase 
Services. 

4.2.2 Submittal Listing and Schedule.  SDA will provide the Design-Builder with a 
comprehensive listing, by major divisions of the Construction Specification 
Institute (CSI) format, of all Submittals required of the Design Builder 
pursuant to the Design Build Contract Documents.  Design-Builder is 
obligated to prepare a proposed Submittal Schedule, which is due within thirty 
(30) Days of the Notice to Proceed for Construction (or such other date as 
specified by the Authority). The CM shall review the proposed Design-
Builder’s Submittal Schedule for accuracy and completeness, and, within 
seven (7) Days of its receipt, shall provide to the Authority its written 
comments and recommendations for acceptance or rejection of same.  The 
Authority shall accept, provide comments to, or reject the Design-Builder’s 
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Submittal Schedule within fourteen (14) Days of receipt.  Once accepted by 
the Authority, the Design-Builder’s Submittal Schedule shall be used by the 
Authority and the CM to monitor the Design-Builder’s progress in providing 
Submittals in a timely manner to avoid delays to the Work.  If the Design-
Build Contract Documents require a shorter approval time than indicated in 
this Section, CM shall ensure compliance with such shorter time frame. 

4.2.3 Submittal Review. CM shall review all Submittals, including, but not limited 
to, shop drawings, test reports, samples and product data, for consistency and 
coordination with the Construction Documents and the Design-Build 
Information Package. CM shall, within seven (7) days of receipt of a given 
Submittal, submit a recommendation to the Authority for acceptance or 
rejection of the Submittal using the “CM Submittal Review and 
Recommendation Form” provided by NJSDA, and in accordance with the 
procedures described below.   

4.2.3.1 CM shall reject any Submittal that: 1) does not show a stamp or marking indicating 
that such Submittal has been reviewed and approved by the Design-Builder’s 
Design Consultant; 2) is incomplete, erroneous or unresponsive to prior comments 
from the Authority or CM; 3) is inconsistent with either the Design-Build 
Information Package or the Construction Documents; or 4) any Submittal 
dependent upon prior review of another Submittal that has not yet been prepared 
and submitted;  and CM shall provide the Authority with comments supporting the 
recommendation of rejection.    

4.2.3.2 For those Submittals not rejected by CM, CM shall, as part of its recommendation, 
provide written comments to the Authority regarding the Submittal and the 
Submittal’s effect, if any, on matters of cost, scheduling and time of construction 
and the Submittal’s consistency with the Construction Documents.  

4.2.3.3 CM shall transmit each Submittal, with CM’s recommendation and written 
comments, to the Authority for approval or rejection using the “CM/PMF 
Submittal Review and Recommendation Form” provided by NJSDA. 

4.2.3.4 The Design-Builder’s requests for “equal” substitutions shall also be accepted or 
rejected by CM within seven (7) days of receipt of any such request, unless a 
greater turnaround time is permitted under the Construction Documents.   

4.2.4 Submittal Log. CM shall receive, date stamp, catalogue and process all 
Submittals, and shall log into the NJSDA database each submittal into the 
Authority’s Documentation Database. CM shall prepare and maintain an 
updated Submittal Log within the NJSDA database to track the status of each 
Submittal through the Submittal review process.  This Submittal Log shall be 
included as part of CM’s Monthly Report to the Authority as required by 
Section 4.7.5(2) of this Agreement. 
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4.2.5 Submittal Turnaround. CM shall manage this Submittal review process in 
order to achieve a fourteen (14) day turnaround time to return Submittals to 
the Design-Builder.  If a shorter turnaround time is required under the Design-
Build Contract Documents, such shorter time shall control. 

 Construction Phase Services 

4.3.1 Commencement of CM’s Construction Phase Services.  The CM’s obligation 
to provide Basic Construction Phase Services under this Agreement will 
commence upon the Authority’s issuance of a CM Notice to Proceed With 
Construction Phase Services, which may precede or coincide with 
commencement of the Project’s Construction Phase as defined by the Design-
Build Contract Documents. 

4.3.2 Commencement of Project’s Construction Phase.  The Construction Phase for 
this Project will commence with the Authority’s issuance to the Design-
Builder of the Notice to Proceed with Construction Phase Services 
(“Construction NTP”). 

4.3.3 Administrative and Management Services.  At all times during the Project’s 
Construction Phase, CM shall maintain a continuous presence on the Project 
Site through the provision of experienced and qualified personnel (“CM Field 
Staff”) to perform CM Services under this Agreement.  CM shall provide 
administrative, management and related Services, as required, to monitor, 
verify, secure and direct the strict compliance of the Design-Builder with the 
Design-Build Contract Documents and the Authority’s objectives for cost, 
schedule, and quality and, where applicable, coordinate the Work of, and 
promptly resolve disputes between, multiple Project contractors.  CM shall 
ensure the satisfactory, timely, and complete performance of CM’s Field Staff 
and any other CM employees or subcontractors charged with performing CM 
services under this Agreement. 

4.3.4 Pre-Construction Conference.  In consultation with the Authority’s Project 
Manager, other Authority representatives, and Design Consultant, CM shall 
schedule and conduct a Pre-construction Conference with the Design-Builder 
after the Design-Build Agreement is signed.  The agenda for the Pre-
Construction Conference shall include, but not be limited to, a review of the 
Construction Documents, Subcontractors, key personnel, scheduling, Project 
staffing, contract administration procedures, Project requirements, procedures 
for processing field decisions, Submittals, substitutions, invoices and Change 
Orders and other pertinent issues consistent with Specification Section 01200 
“Preconstruction Conference,” as amended or superseded by the Design-Build 
Contract Documents.  The CM shall schedule and conduct the Pre-
Construction Conference within ten (10) Days of the Construction NTP Date 
or such different date as the Design-Build Agreement may require. 



 

 -26-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

4.3.5 Quality Assurance/Quality Control (“QA/QC”) Program.  CM shall review the 
Design-Builder’s Quality Assurance/Quality Control Program, recommend, in 
writing, its approval or rejection to the Authority, and monitor Design-
Builder’s compliance with the Program.  Once approved, CM shall endeavor 
to ensure that the Work accomplished meets or exceeds the approved QA/QC 
Program.  In the event that the Design-Builder fails to comply with its QA/QC 
Program, CM shall notify the Authority, in writing, and assist the Authority in 
determining and implementing a course of action to address the Design-
Builder’s failure to comply with the QA/QC Program.  CM’s actions to verify 
the Design-Builder’s compliance with the QA/QC Program requirement shall 
not relieve the Design-Builder of its obligation to establish a QA/QC Program 
which fully satisfies the requirements of the Design-Build Contract Documents 
related to QA/QC. 

4.3.6 Compliance with Legal Requirements.  CM shall monitor the Design-Builder 
for compliance with Legal Requirements, as required for the construction of 
the Project, specifically including, but not limited to, the requirements of the 
New Jersey Uniform Construction Code, the International Building Code, the 
Occupational Safety and Health Administration, Soil, Erosion and Sediment 
Control Act, if applicable, and any other applicable codes, and shall promptly 
notify the Authority in writing of Design-Builder’s failure to comply with such 
requirements.  The Monthly Report shall include the general status of the 
Design-Builder’s compliance and actions that have been taken to resolve any 
failure to comply. 

4.3.7 Permit Applications.  CM shall review all permit applications for accuracy and 
completeness.  Such CM review shall not relieve the Design-Builder of its 
responsibility to fully comply with its contractual obligations regarding 
permits, bonds or insurance for this Project. 

4.3.8 Daily On-Site Management and Construction Phase Communication 
Procedures.  CM shall provide and maintain a management team on the Project 
Site to provide continuous daily Design-Build Contract administration and 
oversight, and shall provide such on-site management services whenever Work 
proceeds on the Project, including evening hours and on weekends and 
holidays, should the Design-Builder choose to conduct work on those days 
and/or at those times, with such weekend, evening and holiday administration 
and oversight services to be included in the Monthly Rates listed in the Price 
Proposal and at no additional cost to NJSDA.  CM shall establish adequate 
procedures for such Project coordination and communication and shall manage 
and monitor the implementation and execution of such procedures. 

4.3.9 Progress Meetings.  CM shall schedule and administer weekly construction 
Progress Meetings throughout the progress of the Work in accordance with 
Specification Section 01220 “Project Meetings,” as amended or superseded by 
the Design-Build Contract Documents.  Within three (3) Days of the progress 
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meetings, CM shall prepare and distribute detailed meeting minutes to the 
Authority and all other parties attending the meeting.  All attendees receiving 
such minutes shall be asked in the CM’s transmittal to advise CM, in writing 
and within three (3) Days of receipt, of any perceived error or omission in the 
minutes being transmitted by CM. 

4.3.10 Construction Schedule Review.   

4.3.10.1 Milestone Schedule. The Design-Builder shall submit a Milestone schedule 
for execution of the Services and Work to CM for review and acceptance 
by the Authority.  CM shall review the Milestone Schedule and provide 
comment to the Authority, in writing, as to its acceptability within four (4) 
days of receipt.  Once the Milestone Schedule is accepted by the Authority, 
CM shall transmit notice of the acceptance to the Design-Builder.   

4.3.10.2 Proposed Project Schedule, Price Breakdown and Cost Requisition List.  

a) The Design-Builder shall submit to the CM a detailed Schedule for 
execution of the Services and Work in CPM format, per the terms of the 
Design-Build Contract Documents and compatible with the Authority’s 
Documentation Database software. 

b) Along with the proposed Schedule, the Design-Builder shall also 
submit to CM a breakdown of its total Contract Price with dollar values 
assigned to each individual type of service and/or Work activity in the 
Schedule, coded with reference to the applicable performing contractor, 
subcontractor, consultant or subconsultant (the “Price Breakdown”). The 
Price Breakdown shall cumulatively equal the total Contract Price. Upon 
acceptance by the Authority, the values shown on the Price Breakdown will 
be used as a basis for determining progress payments. 

c) The Design-Builder will also furnish the CM and Authority with a 
computer-generated cost requisition listing, which will provide a separate 
tabulation of each activity shown on the CPM schedule in order of bid item, 
trade responsibility code or similar signifier for services performed by 
consultants/subconsultants, in a level of detail as directed by NJSDA. This 
listing will show, for each activity, the Contractor/ Subcontractor/ 
Consultant/ Subconsultant performing the activity, the estimated dollar 
value of the Work in place or Services performed for totally-completed or 
partially-completed activities, including subtotals by bid items and grand 
totals for the entire Project. The cost requisition listing will also contain 
monthly activities reflecting the cost of Project overhead and administrative 
expenses, and activities reflecting the monthly cost of administering Project 
General Conditions.        
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4.3.10.3 CM’s Review of Proposed Schedule and Associated Documents. Within 
fourteen (14) days of receipt, CM shall analyze the Design-Builder’s 
proposed Schedule, Price Breakdown and Cost Requisition Listing 
(collectively, the “Proposed Schedule and Associated Documents”), and 
shall comment, in writing, as to the acceptability of the Proposed Schedule 
and Associated Documents.  If the Proposed Schedule and/or Associated 
Documents is revised by the Design-Builder, CM shall, review, analyze and 
provide written comments and recommendations for acceptance or rejection 
of such revised documents within seven (7) days of receipt of any revised 
Proposed Schedule or revised Associated Documents.  Once finally 
approved, the Construction Schedule shall constitute the official “Project 
Schedule” and will be used by CM to monitor the progress of the Design-
Builder’s Work.   

4.3.10.4 Schedule Updates. The Design-Builder shall submit Project Schedule 
Updates to the CM on the 10th day of each month. CM, within five (5) Days 
of its receipt of such Project Schedule Updates, shall review them to ensure 
strict compliance with the approved Project Schedule and Construction 
Milestones.  In the event that CM’s review of the Project Schedule Updates 
indicates that Design-Builder will not meet the Construction Milestones, 
CM shall immediately alert the Authority, in writing, and assist the 
Authority in determining and implementing an appropriate course of action.  
This assistance shall include a comparison review of the schedule update 
against the Approved Schedule to identify activities that have caused the 
project to be delayed, and a review of daily construction reports identify 
material and resource deficiencies that have contributed to the delay.  If the 
Design-Builder is required to produce a recovery schedule, CM, within five 
(5) Days of receipt of such recovery schedule, shall review, provide written 
comments and recommend, in writing, to the Authority its approval or 
rejection. CM, ultimately, shall advise the Design-Builder in writing of the 
Authority’s position regarding its Project Schedule Updates and any 
recovery schedule that may have been submitted. The CM shall at all times 
monitor the progress of the Services and Work against the Project Schedule 
to ensure the Design-Builder is supplying adequate materials and resources 
to strictly comply with the approved Project Schedule and Construction 
Milestones. The CM shall also review the Project Schedule and provide 
written comments and recommendations as to efficiencies that may be 
available to advance the Work ahead of schedule.  Such efficiencies include, 
but are not limited to: timely material and equipment procurement; re-
sequencing of the Work; increased manpower; multiple trade crews, etc.  
Unless directed by SDA, the CM’s efficiencies recommendations should 
not include compensable acceleration. 

4.3.10.5 CPM Schedule Reviewer.  CM shall employ or engage a person or persons 
to provide CPM Schedule Review and Analysis services including schedule 
analysis of cost-loaded and resource-loaded CPM Schedules, as well as 
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creation of cost-loaded and resource-loaded schedule projections and 
comparisons, to allow the Authority and CM to effectively evaluate the 
Design-Builder’s proposed Project Schedule, and to effectively manage the 
Design-Builder and its Work with respect to the Project Schedule, schedule 
updates and recovery schedules. 

a. The CPM Schedule Reviewer shall have at least six years of 
experience in CPM Schedule preparation, maintenance, and critical analysis 
on projects of similar size, scope and complexity. If the CM is itself 
prequalified by both the Department of Treasury-Division of Property 
Management and Construction and the NJSDA in the CPM Scheduling 
discipline (P030), then the CPM Schedule Reviewer may be an employee 
of the CM who has the requisite qualifications to fulfill the position. If the 
CM firm is not prequalified by both the Department of Treasury-Division 
of Property Management and Construction and the NJSDA in the CPM 
Scheduling discipline (P030), the CM must engage an entity that is 
prequalified by both the Department of Treasury-Division of Property 
Management and Construction and the NJSDA in the CPM Scheduling 
discipline (P030) to provide an appropriately-qualified person as CPM 
Schedule Reviewer. 

b. The identification of the CPM Schedule Reviewer is not a pre-award 
requirement of the RFP, and such person need not be named in the CM’s 
Technical Proposal. However, at or before commencement of services, CM 
shall identify by name the person proposed as the CPM Schedule Reviewer, 
and supply the appropriate experience and qualifications information for 
such person, so that the Authority may review the qualifications and 
experience information, and either approve or reject the person proposed 
for such role. If the person initially proposed as the CPM Schedule 
Reviewer is rejected by the Authority, or is initially approved by the 
Authority but the performance of such person is later found by the Authority 
to be inadequate or unsatisfactory, the CM must immediately replace the 
CPM Schedule Reviewer with another candidate of equal or superior 
qualifications who is acceptable to the Authority. Throughout the duration 
of the CM’s engagement, the Authority reserves the right to require the 
immediate replacement of said Scheduler for any reason and at the sole 
discretion of the Authority. 

c. The CPM Schedule reviewer shall review, analyze and evaluate the 
Design-Builder’s Initial Milestone Schedule, to support the Authority’s 
acceptance, rejection or commentary on the proposed Initial Milestone 
Schedule.  In addition to the review, analysis, and evaluation required for 
approval of the Initial Milestone Schedule, the CPM Schedule Reviewer 
shall have a continuing duty to review, analyze and evaluate the Design-
Builder’s accepted baseline Construction Schedule, all monthly schedule 
updates submitted by the Design Builder, the most recently approved 
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construction recovery schedule (if any), and any requests for time 
extension(s) due to critical delays impacting the project schedule. The 
reviews shall confirm that the Design-Builder is in strict conformance with 
the Design-Builder’s Contract requirements as outlined in Specification 
Section 01301 (Schedules and Reports) of the Design-Build Agreement.   
After completing its review of the abovementioned scheduling documents 
and thoroughly understanding the current status of the project and the 
remaining tasks to be completed, the CPM Scheduler shall continuously 
evaluate and determine whether the Design-Builder’s current schedule (i.e., 
most recent monthly schedule update) provides a fair and reasonable 
projection for completing the project on or before the Design-Builder’s 
projected completion date. The CPM Scheduler shall at all times monitor 
the progress of the work against the Project Schedule to ensure the Design-
Builder is supplying adequate materials and resources to strictly comply 
with the approved Project Schedule and Construction Milestone. 

d. In the event the Design-Builder is not in compliance with the 
accepted Project Schedule, the CPM Schedule Reviewer shall also be tasked 
with preparing a recommended Remaining Work Schedule for the project. 
The CPM Schedule Reviewer’s Remaining Work Schedule shall identify 
practicable opportunities for the Design-Builder to re-sequence the 
remaining work to achieve maximum practical concurrence, and may also 
recommend targeted use of additional resources and/or extended work shifts 
(including overtime) for achieving completion of the project by the 
contractual completion date. The CPM Schedule Reviewer shall represent 
completion of major tasks and events by interim milestones as part of the 
remaining work schedule. If the CPM Schedule Reviewer determines that 
the project completion by the contractual date is not achievable, the CPM 
Schedule Reviewer shall provide an earliest achievable project completion 
date to the CM and the Authority. Additionally, to the extent possible, the 
CPM Schedule Reviewer’s analysis shall include recognition of any 
potential added cost exposure identified in the recommended Remaining 
Work Schedule. 

e. The CPM Schedule Reviewer shall provide to the Authority a 
written report of all schedule reviews performed, and a Monthly Schedule 
Report to be included as part of the CM’s Monthly Report as identified in 
Section 4.7.5, below.  The Monthly Schedule Report shall include, but not 
be limited to:  

i. A detailed narrative describing the schedule period being 
reviewed, analyzed and evaluated; 

ii. A description of the project progress and the reason for the 
review performed;  
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iii. Identification of changes to milestones, activities, due dates, 
Design-Builder’s projected completion date and Contract 
completion date; 

iv. Changes in activity duration for activities not started or 
partially started; 

v. Identification of the effect on the network of the 
modifications (critical path, activity duration, predecessors 
and successors); 

vi. Recommended changes in activity sequencing; 

vii. Changes for the purposes of regaining lost time or improving 
progress;  

viii. Recommended use of additional resources and/or extended 
work shifts (including overtime) for achieving completion of 
the project by the Contract completion date; 

ix. Identification of CM and/or Authority activities with the 
potential to impact the project schedule; 

x. A narrative summary section identifying and differentiating 
between the required and recommended actions/changes to 
the Project Schedule and Work. 

4.3.11 Labor Relations.  CM shall monitor overall labor relations and, if applicable, 
execute and administer the Authority’s Project Labor Agreement (PLA), and 
ensure that the requirements of the PLA are fully met.  CM shall coordinate 
and chair an initial PLA meeting with the Design Build Team and local 
building trades councils, and shall coordinate and chair any subsequent PLA 
meetings as necessary.  CM shall be responsible for receiving and maintaining 
copies of all Letters of Assent executed by the Design-Builder and any 
Subcontractors performing Work that falls within the terms of the PLA.  In the 
event of a labor dispute affecting the Project, CM shall immediately notify the 
Authority’s Labor Relations Unit in writing and assist the Authority in 
determining and implementing the appropriate course of action. 

4.3.12 Tracking Submissions for Approval by Regulatory Agencies.  CM shall 
monitor the transmittal of documents to regulatory agencies for review and 
approval and shall be responsible to track submissions and note the scheduled 
periods for review of submissions, in order to track anticipated approvals 
and/or proactively prompt SDA regarding any necessary follow-up to secure 
approval of submissions.  CM shall utilize this tracking information to 
promptly advise the Authority, in writing, of delayed approvals or other 
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potential problems and suggest solutions regarding completion of such reviews 
and approvals. 

4.3.13 CM Review of Affirmative Action Plan.  The CM shall review the Affirmative 
Action Plan prepared by the Design Builder, and shall provide comments to 
the Authority within four (4) days of receipt of the proposed Affirmative 
Action Plan. 

4.3.14 Review of Site-Utilization/Logistics/Staging Plan.  CM shall review the 
proposed Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for 
the entire Project site in which the Design-Builder identifies the Site areas 
available to: accommodate the means and methods for completion of the 
Project; ensure protection of adjacent buildings; limit and manage impacts to 
the Site; maintain the continuity of school operations; and illustrate impacts 
and potential impacts to the Site.  CM shall review the Site Utilization Plan 
and shall, within five (5) days of receipt of the proposed Site Utilization Plan, 
provide comments and recommendations to the Authority for review. Once the 
Site Utilization Plan has been approved, CM shall include it in the Authority’s 
Documentation Database, and monitor the Design-Builder’s compliance with 
the approved Site Utilization Plan. 

 Cost Monitoring and Schedule of Values 

4.4.1 For the Term of the Project, CM shall review and advise the Authority as to 
the validity of the Design-Builder’s proposed Schedule of Values and the 
actual costs of construction. 

4.4.2 The Design-Builder shall prepare a Schedule of Values in accordance with the 
requirements of the Design-Build Contract Documents.  The Design-Builder’s 
Schedule of Values shall constitute an itemized list prepared by the Design-
Builder that establishes the value allocated to the various portions of the 
Design-Builder’s Work and supported by such substantiating data as the 
Authority may require.  The Schedule of Values should be prepared fairly, 
without front-loading, imbalancing or overstatement of any element in excess 
of actual cost. 

4.4.3 Within five (5) days of Design-Builder’s submission of a proposed Schedule 
of Values, CM shall review the proposed Schedule of Values and provide 
comments and recommendations to the Authority for acceptance or rejection 
of the Schedule of Values.  If accepted by the Authority, this Schedule of 
Values shall be used as a basis for the Design-Builder’s invoices.  If the 
Design-Build Agreement does not contemplate use of such a Schedule of 
Values to determine the Design-Builder’s compensation, CM shall comply 
with alternate compensation criteria set forth in the Design-Build Contract 
Documents.  CM shall be responsible to input and upload data regarding the 



 

 -33-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

Schedule of Values into the Authority’s Documentation Database, and provide 
the Authority with data reports in an electronic format. 

4.4.4 As part of its Monthly Report required by Section 4.7.5(2) of this Agreement, 
CM shall provide a construction cost summary with timely information as to 
the anticipated total cost of the Project, including changes to the Work. 

4.4.5 CM shall notify the Authority, in writing, whenever the actual or projected 
construction costs may exceed the CCE and shall endeavor to timely provide 
cost reduction recommendations, corrective alternatives or adjustments to 
remedy the situation. 

 Design-Builder Compliance Services. CM shall provide compliance management 
services, which shall include, but not be limited to, monitoring and reporting to the 
Authority, in writing, on the Design-Builder’s compliance with the following 
programs: 

4.5.1 Affirmative Action Program.  CM shall review and monitor the Design-
Builder’s compliance with the requirements of the Authority’s Affirmative 
Action Program.  CM shall report, in writing, to the Authority any failure by 
the Design-Builder to meet the requirements of the Affirmative Action 
Program and assist the Authority in determining and implementing an 
appropriate course of action to remedy the Design-Builder’s failure to meet the 
requirements of the Affirmative Action Program.  The general status of the 
Design-Builder’s compliance with the Affirmative Action Program and 
actions that have been taken to resolve Design-Builder’s failure to comply with 
the program shall be included in CM’s Monthly Report to the Authority. 

4.5.2 Prevailing Wage Act.  CM shall monitor the Design-Builder’s compliance with 
the State Prevailing Wage Act and promptly report in writing to the Authority 
any failure of the Design-Builder or any of its Subcontractors to meet the 
requirements of that Act, including the obligation to timely submit its and all 
Subcontractors’ certified payrolls, and any actions taken or needed to be taken 
in order to resolve any such failure to comply.  Additionally, the general status 
of the Design-Builder’s compliance with the State Prevailing Wage Act and 
all efforts to correct the Design-Builder’s or its Subcontractor’s failure to 
comply with the State Prevailing Wage Act shall be included in CM’s Monthly 
Report to the Authority. 

4.5.3 Safety Plan.  CM shall receive and review Design-Builder’s Safety Plan for 
consistency with the Authority’s requirements and policies based upon, but not 
limited to, the latest version of the Authority’s Safety Manual and all 
governmental safety codes, rules, regulations and requirements, such as 
OSHA.  CM shall then recommend to the Authority, in writing, approval or 
disapproval of the Design-Builder’s Safety Plan.  Once a Safety Plan is 
approved, CM shall review and monitor compliance with the Safety Plan.  CM 
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shall immediately report in writing to the Authority any failure by the Design-
Builder to meet the requirements of the Safety Plan and shall assist the 
Authority in determining and implementing an appropriate course of action to 
remedy the Design-Builder’s failure to meet the requirements of the Safety 
Plan.  The general status of the Design-Builder’s compliance with the Safety 
Plan and actions that have been taken to resolve any failure to meet those 
requirements shall be included in CM’s Monthly Report to the Authority.  If, 
at any time, however, CM deems any part of the Work on the Project Site 
unsafe, CM may immediately require the Design-Builder to stop performance 
of the Work or to immediately take any other appropriate corrective measures. 

4.5.4 Security Plan.  CM shall receive and review Design-Builder’s Security Plan 
for consistency with the Authority’s requirements and policies and the Design-
Build Contract Documents.  CM shall, within ten (10) Days of its receipt, 
recommend to the Authority approval or disapproval of the Design-Builder’s 
Security Plan.  If the Design-Builder’s Security Plan is rejected by the 
Authority, the Design-Builder shall revise and resubmit its Security Plan to the 
CM until it is accepted.  Once a Security Plan is approved, CM shall review 
and monitor the Security Plan and shall report in writing to the Authority any 
failure by the Design-Builder to meet the requirements of the Security Plan.  
In the event of a failure by the Design-Builder to meet the requirements of the 
Security Plan, CM shall assist the Authority in determining and implementing 
an appropriate course of action to remedy the Design-Builder’s failure to meet 
the requirements of the Security Plan.  The general status of the Design-
Builder’s compliance with the Security Plan and actions that have been taken 
to resolve any failure to meet the Security Plan requirements shall be included 
in CM’s Monthly Report to the Authority. 

4.5.5 Design-Builder Photos.  CM shall ensure that within forty-eight (48) hours of 
the issuance of the Notice to Proceed to the Design-Builder or such different 
time period as may be set forth in the Design-Build Contract Documents, the 
Design-Builder shall take as many digital photographs as may be necessary to 
fully record and document existing Site conditions. In no event shall the 
number of such photographs be less that twenty-four (24).  The Design-Builder 
shall submit these initial photographs to the CM within seven (7) Days of the 
Notice to Proceed. The CM shall ensure that the Design-Builder shall submit 
with its monthly Invoice a minimum of twelve (12) digital photographs 
documenting in detail the progress of its Work during the prior month for 
which the Design-Builder’s Invoice is submitted.  All required photographs 
shall be noted with the date and time the photograph was taken, the name of 
the Project, description of the photograph and information identifying 
directional information (e.g. “looking north”).  Within five (5) Days of 
receiving a Certificate of Substantial Completion, the Design-Builder is 
required to take a minimum of twenty-four (24) digital photographs, which 
shall be submitted to the CM within ten (10) Days of the Design-Builder’s 
receipt of a Certificate of Substantial Completion.  All digital photographs 
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taken by the Design-Builder over the course of the Project shall be taken from 
locations approved by the CM and submitted to the CM by the Design-Builder 
in digital electronic form and two (2) sets of prints.  CM shall monitor the 
Design-Builder’s compliance with this Design-Builder obligation to take 
photographs and promptly report to the Authority, in writing, any violation. 

4.5.6 Design-Builder Videos. CM shall ensure that within five (5) Days of receiving 
a Certificate of Substantial Completion, the Design-Builder shall make a video 
recording, in DVD format, of the Project, which shall be submitted to the CM 
within ten (10) Days of the Design-Builder’s receipt of a Certificate of 
Substantial Completion.  CM shall monitor this activity and ensure that the 
video is taken and submitted in strict conformance with the requirements of 
the Design-Build Contract Documents. 

 Progress Payments 

4.6.1 Review of Pencil Copy.  CM shall meet with the Authority to review the pencil 
copy of the Design-Builder’s Progress Payment Invoice and determine 
whether the amount requested accurately reflects the progress of the Design-
Builder’s Work and the Design-Builder’s monetary entitlement.  CM and 
Authority shall make appropriate proposed adjustments to each Design-
Builder Invoice and CM and the Authority shall meet with the Design-Builder 
on or about the 25th of each month to negotiate and resolve any such 
adjustments in the pencil copy of the Invoice.  Thereafter, CM shall prepare 
and forward to the Authority the agreed-upon version of the pencil copy of the 
invoice.    

4.6.2 Certification of Progress Payment. Once the Authority, the Design-Builder and 
the CM have negotiated and agreed to the form of the invoice, and the 
Authority has determined that the invoice is without deficiencies, CM shall 
approve the invoice for payment. The finalized progress payment invoice shall 
state the total Construction Contract Price, payments to date, current payment 
requested, retainage, actual amounts owed to the Design-Builder for the 
current pay period and any right of the Authority to withhold payment, in 
whole or in part, or impose payment reductions, as may be allowed and 
justified under the Design-Build Agreement and Applicable Laws. 

4.6.3 CM’s approval and CM’s representative’s execution of the invoice approval 
shall be completed within three (3) Days of CM’s receipt of the Authority’s 
determination that the invoice is without deficiencies.  CM’s approval shall 
constitute a representation to the Authority, based on CM’s determinations at 
the Site and on data comprising the Design-Builder’s Invoice, that, to the best 
of CM’s knowledge, information and belief, the Work has progressed to the 
point indicated in the Design-Builder’s Invoice and the quality of the Work is 
in accordance with the Design-Build Contract Documents. CM’s approval of 
the invoice shall constitute a further representation by CM to the Authority that 
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all required paperwork related to such Design-Builder Invoices has been 
submitted and properly completed by the Design-Builder and that the Design-
Builder has provided an acceptable Project Schedule or Project Schedule 
Update. 

 Document Control and Information Management 

4.7.1 Management Information Systems. CM shall be required to input all Project 
data daily into the Authority’s Documentation Database and provide the 
Authority with the data in an electronic format, upon written request.  Such 
data shall include, but not be limited to, DCSIs, RFIs, CCRs, CCDs, Change 
Orders, Submittals, Design-Builder’s Invoice information, construction 
reports, field reports, inspection reports, meeting minutes, Daily Logs, Daily 
Progress Photos, noncompliance notices, punchlists, close-out documents and 
initial Claims data (date submitted, amount of claim, etc.). 

4.7.2 Job Records and Documentation. CM shall establish and maintain all 
Construction Phase records and technical documentation, consistent with the 
Authority’s file documentation system.  Such records or technical 
documentation may include, but are not limited to, project correspondence, the 
Design-Builder’s daily reports, the Design Consultant’s Field Reports, design 
plans, drawings, specifications, Submittals, all permits and approvals, samples, 
Design-Builder’s Invoice information, bids, contracts, schedules, tests, 
inspections, payroll records, safety records and claims-related documentation.  
CM shall maintain such records for the Term of the Project and make them 
available and easily accessible to the Authority.  Upon final completion of the 
Project, and before Final Payment will be made to the CM,  all documents, 
files and records shall be turned over to the Authority in hard copy and 
electronic formats. 

4.7.3 Project Directories.  CM shall produce and issue “Project Directories,” which 
shall consist of all information, including, but not limited to, names, company 
affiliations, business address, e-mail addresses, telephone and fax numbers 
(land line and cellular) necessary to allow proper communication among all 
persons involved in the Project. 

4.7.4 Requests for Information (RFI).  For RFI’s that occur during the Construction 
Phase, within forty-eight (48) hours of a Design-Builder’s uploading of an RFI 
the into the Authority’s Documentation Database, CM shall distribute each 
RFI to the appropriate person(s) for resolution, which may include the 
Authority (if the RFI pertains to the interpretation of the Design-Build Contract 
Documents) or the Design-Builder’s Design Consultant (if the RFI pertains to 
the interpretation of the Construction Documents).  CM shall receive 
comments and/or information resolving the RFI from the appropriate person(s) 
and deliver such information back to the Design-Builder within twenty-four 
(24) hours of receipt.  CM shall monitor the most current information and 



 

 -37-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

status of each RFI to track each question as well as the timeliness of the 
response, and shall report to the Authority monthly on the status of all RFIs.  
CM shall include documentation of this tracking of RFIs as part of CM’s 
Monthly Report to the Authority as required by Section 4.7.5(2) of this 
Agreement.  A response to an RFI does not constitute a Change Order and, 
therefore, does not effect a Change to the Design-Builder’s Work.  If the 
Design-Build Contract Documents require a shorter turnaround time on 
Design-Builder RFI’s, CM shall ensure that such shorter time frame is met. 

4.7.5 CM’s Daily Logs and CM’s Monthly Reports.  In addition to the 
documentation requirements described in other Sections of this Agreement, 
CM shall develop the following accurate and detailed written records of the 
progress of the Project during the Construction Phase: 

1) CM’s Daily Log.  CM shall prepare a Daily Log in the Authority’s 
Documentation Database.  Specifically, the Daily Log shall include: 

a. the Work accomplished each day; 

b. the identity, adequacy, and number of the Design-Builder’s and any 
Subcontractor’s personnel and equipment on Site each day, 
including identifying specific building areas upon which the Work 
was performed and the specific trade related activity performed; 

c. the availability of necessary materials and supplies each day; 

d. the weather conditions for each day; 

e. Photographs of documenting the progress for each day; 

f. any problems encountered each day, including, but not limited to, 
those which could result in Project delay or increased Project cost; 

g. any equipment failures or breakdowns; 

h. any jobsite accidents or injuries; 

i. any safety issues; 

j. any observations that would indicate that the Design-Builder’s 
Work is noncompliant; and 

k. any other similar relevant data as the Authority may expressly 
require in writing. 

2) CM’s Monthly Report.  CM shall provide to the Authority a written 
Monthly Report, submitting three (3) hard copies and one electronic copy, 
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using the Authority’s Documentation Database where appropriate.  Such 
Monthly Report shall be submitted to the Authority within ten (10) Days 
immediately following the end of the month for which the report is 
prepared.  The Monthly Report shall include, but not be limited to: 

a. a construction cost summary report; 

b. the Design-Builder’s monthly Construction Schedule Update; 

c. CPM Schedule Reviewer’s Monthly Report (as detailed in Section 
4.3.10.5(e)); 

d. any Construction Activity and/or Milestone Changes; 

e. a detailed narrative describing Project progress, any current issues, 
critical activities, adequacy of the Work, site manpower of the 
Design-Builder, percentage of Work completed, etc.; 

f. an updated CM Submittal Log; 

g. an updated CM RFI Log; 

h. an updated CM Change Order Log; 

i. current Change Order Report; 

j. a minimum of twelve (12) digital photographs taken by the Design-
Builder at locations designated by the CM, and associated electronic 
files indicating Project status; All required photographs shall be 
noted with the date and time the photograph was taken, description 
of the photograph and information identifying directional 
information (e.g. “looking north”). 

k. a detailed narrative describing the status of the Design-Builder’s 
compliance with applicable Affirmative Action, Safety and Security 
Plan obligations, as well as State Prevailing Wage requirements; and  

l. a detailed Contract Activities completion list. 

Each Monthly Report shall include current and potential problems deemed 
of sufficient importance by CM to require special Authority monitoring or 
action during the forthcoming month and a recommended course of action 
to achieve resolution of each of these problems. 

 Tracking and Monitoring Changes to the Design-Build Contract 

4.8.1 Coordination of Modifications and Revisions to the Design-Build Contract 
Documents.  CM shall review and, in writing, comment upon and provide 
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recommendations to the Authority concerning any proposed revisions or changes 
to the Design-Build Contract Documents. Changes to the Design-Build Contract 
Documents can only be effected through a written amendment or Change Order 
executed by the Authority and the Contractor. 

4.8.2 Change Orders.  At the Authority’s written direction, CM shall prepare and issue 
to the Design-Builder appropriate Change Order documents.  CM shall provide to 
the Design-Builder copies of all approved Change Orders. CM shall maintain an 
updated Change Order Log and shall track the progress of all Change Orders to 
ensure timely processing thereof. Change Orders must be executed by the 
Authority in order to be effective. 

4.8.3 Contract Change Requests Initiated by the Design-Builder.  CM shall receive, log, 
track and monitor all Contract Change Requests (CCRs) initiated by the Design-
Builder.   

4.8.3.1 CM shall review each CCR for timeliness, validity, reasonableness and impact 
on the Project’s cost and completion by 1) performing a detailed written 
estimate, of the costs of the work embodied in the CCR, in accordance with 
Specification Section 01080 “Change Order Procedures,” as amended or 
superseded by the Design-Build Contract Documents; 2) assembling and 
evaluating relevant information concerning the CCR; and 3) promptly 
providing a written analysis including but not limited to a side by side 
analysis including all cost reviews and revised proposals and 
recommendation to the Authority regarding the CCR within seven (7) days 
of the submission of the CCR.   

4.8.3.2 CM shall assist the Authority in negotiating with the Design-Builder any time 
and/or cost modifications to the Design-Build Contract Documents 
resulting from the CCR. 

4.8.3.3 For all Construction Change Requests, the CM shall create, in a format 
acceptable to the Authority, a detailed side-by-side comparison of: 1) the 
estimated costs of the CCR as provided in the Contractor’s Proposal; 2) the 
CM’s estimate as described in subsection 4.8.3.1 above, 3) the estimate 
prepared by NJSDA’s Contract Management Division; and 4) the final 
negotiated value of the Change Order resulting from the CCR. 

4.8.4 Authority-Initiated Changes.  CM shall promptly prepare all CCDs and Proposal 
Requests initiated by the Authority and provide them to the Design-Builder for a 
timely response. In response to any such Authority-initiated CCD or Proposal 
Request, CM shall obtain from the Design-Builder a detailed Proposal setting 
forth the price and time adjustments, if any, necessary to perform the proposed 
changed Work.   
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4.8.4.1  For each CCD or Proposal Request, CM shall prepare a detailed written 
estimate of the cost of the change in the Work to compare to the Design-
Builder’s written Proposal and to provide to the Authority for review.  CM 
shall review the Design-Builder’s Proposal, shall discuss the proposed 
changes with the Design-Builder, and shall determine the Design-Builder’s 
basis for the price and time proposed to perform the Work.   

4.8.4.2 CM shall, within seven (7) days of receipt of the Design-Builder’s Proposal, 
make written recommendations to the Authority regarding Design-
Builder’s Proposal to perform the changed work identified in the CCD or 
Proposal Request. 

4.8.4.3 CM shall assist the Authority in negotiating with the Design-Builder any time 
and/or cost modifications to the Design-Build Agreement resulting from the 
Authority-initiated CCD or Proposal Request. 

4.8.4.4 For all CCDs or Proposal Requests for Changes in the Work, the CM shall 
create and maintain, in a format acceptable to the Authority, a detailed side-
by-side comparison of: 1) the estimated costs of the CCR as provided in the 
Contractor’s Proposal; 2) the CM’s estimate as described in subsection 
4.8.3.1 above, 3) the estimate prepared by NJSDA’s Contract Management 
Division; and 4) the final negotiated value of the Change Order resulting 
from the CCR. 

4.8.4.5 For all Allowance Authorizations for Allowance Work, the CM shall create 
and maintain, in a format acceptable to the Authority, a detailed side-by-
side comparison of: 1) the estimated costs of the Allowance Work as 
provided in the Contractor’s Proposal for the Allowance Authorization; 2) 
the CM’s estimate of the Allowance Work, 3) if applicable, the estimate 
prepared by NJSDA’s Contract Management Division; and 4) the final 
negotiated value of the Allowance Work resulting from the Allowance 
Authorization. 

4.8.5 Differing Site Conditions.  Whenever the Design-Builder timely notifies CM that 
a differing site condition, as defined in the Design-Build Contract Documents, has 
allegedly been encountered at or contiguous to the Project Site, CM shall promptly 
notify the Authority in writing. 

4.8.6 Change Order Reports.  During the Construction Phase, CM shall prepare and 
distribute monthly Change Order Reports.  The Report shall list all approved 
Change Orders by number, a brief description of the Change Order Work, the cost 
established in the Change Order and the percent of completion of the Change 
Order Work.  The Report shall also include similar information for potential 
Change Orders of which CM may be aware. 
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 Design-Builder’s Claims.  During the term of the CM Agreement, CM shall track 
and coordinate all Design-Builder Claims, and the review and investigation thereof.  
With respect to any such Claim, CM shall assist the Authority in gathering and/or 
preparing all necessary documentation for the Authority’s review and evaluation of 
such Claim, including, where deemed appropriate or advisable by CM, taking 
photographs or videotapes of relevant Site conditions and/or activities. 

 FFTE Coordination Services 

4.10.1 Coordination of IT Systems and Other professional Consultants.  CM shall 
cooperate with the IT Systems Integrator and any other Professional Services 
Consultant(s) engaged by the Authority to coordinate the installation and 
provision of information technology services, telecommunications and/or 
computer services to the Project in accordance with the Project Schedule. 

4.10.2 Coordination of Furniture, Fixtures, Technology and Equipment Vendors and 
Installation.  CM shall cooperate with the Authority’s Furniture, Fixtures, 
Technology and Equipment staff (“FFTE Staff”) to coordinate the work of any 
furniture, fixtures, technology and equipment supplier engaged by the 
Authority (“FFTE Vendor”) to install furniture, fixtures and equipment within 
the Project, in accordance with the Project Schedule.  

4.10.3 Communications with Vendors Regarding Delivery. CM shall be responsible 
for corresponding with FFTE Staff to coordinate and confirm the time, date 
and specific locations for delivery of FFTE materials, and to ensure site 
accessibility for the scheduled deliveries. CM shall copy the Authority’s 
Project Manager on such communications with FFTE Staff.  

4.10.4 Coordination of Schedule.  FFTE Staff shall coordinate with CM and the 
Authority Project Manager to establish FFTE delivery dates consistent with 
the Project Schedule.  The Authority Project Manager and CM shall advise the 
FFTE Staff of any anticipated changes in the Project Schedule that may affect 
FFTE delivery schedules. FFTE Staff shall advise the Authority Project 
Manager and CM of any communications with FFTE Vendors indicating 
changes in FFTE delivery schedules as soon as any such potential change in 
the FFTE delivery date is identified. 

4.10.5 Confirmation of Readiness and Elevator Availability.  Two weeks prior to the 
anticipated date of substantial completion, CM shall provide FFTE Staff with 
a confirmation that all rooms are cleaned, free of debris and ready to accept 
FFTE and that the elevator(s) are available for use by the FFTE Vendor(s).   

4.10.6 Delays in Readiness.  Ten days prior to expected delivery, CM shall contact 
and confirm site readiness with FFTE Staff.  If site readiness or accessibility 
is delayed, CM shall immediately inform FFTE Staff as well as the Authority 
Project Manager. 
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4.10.7 Spotted Delivery.  All FFTE Items will be procured for “spotted delivery,” 
meaning that the FFTE Vendors will be responsible for delivery, assembly and 
installation of the FFTE, as well as placement of the FFTE as per the Project 
drawings, and removal from the Site of all packing materials, discards and 
trash generated from delivery. 

4.10.8 Placement of Items and Room Conversion Chart.  While a delivery is in 
progress, CM shall provide direction to the FFTE vendors or delivery 
personnel to effect the placement of furniture to the correct location as stated 
on the purchase order.  If room numbers for the Project change from the room 
numbers noted in prior versions of the construction documents, the CM shall 
provide a Room Conversion Chart to FFTE Staff.   

 Inspections 

4.11.1 Monitoring of Code Inspections.  Upon receipt of a notice from the Design-
Builder that work of a particular discipline or trade and/or in a defined area is 
ready for inspection, the CM shall, within one business day of receipt of such 
notice, schedule the relevant code inspections to ensure that the Work fully 
complies with all applicable codes, rules, standards, regulations, laws and the 
Design-Build Contract Documents.  CM shall be present for all Code 
Inspections for the Project, whether performed by code officials of the New 
Jersey Department of Community Affairs, Division of Codes and Standards, 
other state or local Authorities Having Jurisdiction or by certified special 
inspectors. 

4.11.2 Tracking of Inspection Report Items.  CM shall track and enter into the 
Authority’s Documentation Database the dates of all code inspections, 
including special inspections, as well as any Inspection Reports documenting 
the results of such inspections, whether generated by DCA officials, other 
Authorities Having Jurisdiction, certified special inspectors or alternate 
inspecting entities pursuant to the provisions of Sections 4.11.3 and 4.11.4 
below.  CM shall track any conditions or items identified in the Inspection 
Reports as incomplete, noncompliant with code, or otherwise in need of further 
attention from the Design-Builder, by documenting such items in hard copy 
and electronic form, and entering such items into the Authority’s 
Documentation Database.  CM shall monitor and track the Design-Builder’s 
activities in following up on such incomplete, noncompliant or open items or 
conditions to ensure the completion of any action steps necessitated by such 
items or conditions and the resolution of any outstanding issues identified by 
the Inspection Reports. 

4.11.3 Procurement and Engagement of Special Inspectors.  CM shall be responsible 
for developing procurement documents for engagement of certified special 
inspectors to perform Special Inspections Services pursuant to the New Jersey 
Uniform Construction Code and Chapter 17 of the building subcode, such as 
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concrete inspections, steel welding, bolting and joint connections, and the like, 
as is necessary for the advancement of the Project.  CM shall be responsible 
for procuring and engaging such certified special inspectors after receiving at 
least three competitive proposals for such special inspections services, 
pursuant to Section 4.15.5, below.  The CM may be required to procure and 
engage such special inspectors before the commencement of any of CM’s 
Construction Phase Services.  The CM’s only compensation for the costs of 
the procurement, selection and engagement of such special inspectors shall be 
the “Procurement of Special Inspectors Amount” included by CM in its price 
proposal. 

4.11.4 Coordination and Scheduling of Special Inspections.  CM shall be responsible 
to coordinate, schedule and monitor any Special Inspections required by the 
New Jersey Uniform Construction Code and Chapter 17 of the building 
subcode, such as concrete inspections, steel welding, bolting and joint 
connections.  The costs for scheduling and coordinating special inspections 
shall be included as part of the Monthly Rates for CM staff.  The fees for such 
special inspections shall be compensated as Allowance Services, in accordance 
with Sections 4.13 (“Testing and Inspection Services”) through 4.15 
(“Allowance Services”) below.  CM shall track, pursuant to Section 4.11.2 
above (“Tracking of Inspection Report Items”), all open, incomplete or 
noncompliant items identified in any reports generated from such special 
inspections. 

4.11.5 Quality Control General Inspections.  CM shall review daily all 
work-in-progress for general compliance with the Design-Build Contract 
Documents and to guard the Authority against any defects.  CM shall notify 
the Authority, in writing, of any Work not in conformance with the Design-
Build Contract Documents and shall, consistent with the terms of the Design-
Build Contract Documents, propose corrective action.  With the Authority’s 
prior review and written approval of a rejection of nonconforming work, CM 
shall transmit to the Authority and Design-Builder a written notice of 
nonconforming Work. 

4.11.6 Correction of Nonconforming Work.  CM shall, in writing, require timely 
correction by the Design-Builder of nonconforming Design-Builder Work and 
shall advise the Authority, in writing, as to whether such corrective action has 
been taken and whether such action corrected or is correcting the 
nonconforming Work.  If nonconforming Work remains uncorrected for more 
than thirty (30) Days from receipt of notice by the Authority of the 
nonconforming work, CM shall recommend to the Authority that the next 
progress payment be reduced by an amount equivalent to the entire value of 
the nonconforming work, as if the nonconforming Work were 0% complete, 
CM shall maintain a continuing list of nonconforming Work as determined by 
CM and the Authority, and CM shall include such lists in CM’s Monthly 
Report. 
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4.11.7 Limitations on CM Authority.  CM is not authorized to change, revoke, alter, 
enlarge, relax or release any requirements of the Design-Build Contract 
Documents or to approve or accept any portion of the Work not fully and 
strictly conforming to the requirements of the Design-Build Contract 
Documents.  Communication between CM and Design-Builder with regard to 
the quality of the Work shall not be construed as binding CM or the Authority 
or as releasing the Design-Builder from performing strictly in accordance with 
the terms of the Design-Build Contract Documents.  CM will not be 
responsible for, nor control, the means, methods, techniques, sequences and 
procedures of construction for the Project.  CM shall not have control over or 
charge of acts or omissions of the Design-Builder, Subcontractors, or their 
agents or employees or any other persons performing portions of the Project 
Work, unless such persons are directly employed by CM.  No action taken by 
CM shall relieve the Design-Builder from its obligation to perform the Work 
in strict conformity with all of the requirements of the Design-Build Contract 
Documents, and in strict conformity with Legal Requirements. 

4.11.8 Substantial Completion, Punchlist and Correction of Defective Work.  The 
CM, with input from the Authority, shall determine the date that the Design-
Builder achieves Substantial Completion for the Project.  Once the Design-
Builder believes it has reached Substantial Completion of the Project, but for 
preparation of the Punchlist, CM shall inspect the Project in conjunction with 
the Authority in order to determine if, in fact, Substantial Completion, as 
defined in the Design-Build Contract Documents, has been achieved.  If the 
CM and Authority determine that Substantial Completion has, in fact, been 
achieved, but for preparation of the Punchlist, the CM in conjunction with  the 
Authority and with input from the Design Builder, the Design-Builder’s 
Design Consultant, and the Project School District, shall prepare a Punchlist, 
which shall be submitted to the Authority for review and approval. The 
Punchlist shall not include items that are necessary to be completed in order to 
secure a Certificate of Occupancy or Temporary Certificate of Occupancy. 
Once the Punchlist is prepared and approved, CM shall create and distribute to 
the Design-Builder a Certificate of Substantial Completion with the Punchlist 
attached.  As the Design-Builder corrects the defective or incomplete Work on 
the Punchlist, the CM shall generate, monitor and maintain an updated 
Punchlist, and ensure and verify that the Design-Builder corrects the 
incomplete or defective Work, as required by the Design-Build Contract 
Documents. 

4.11.9 Final Inspection and Final Completion.  CM, with input and assistance from 
the Authority, shall determine the date of Final Completion of the Project.  The 
Authority, CM and the Project School District, shall issue a Certificate of Final 
Completion.  Final Completion means that point in time on the Project when 
the Project is 100% complete and: (i) all requirements of the Construction 
Documents have been fully and strictly satisfied, (ii) all items on the Punchlist 
have been properly performed, and (iii) a Certificate of Occupancy, or a 
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Certificate of Acceptance, as applicable, has been issued by DCA.  Following 
the issuance of a Certificate of Substantial Completion for the Project and the 
CM’s determination that the Punchlist Work has been completed, the CM shall 
evaluate the Work and notify the Authority when the Work is ready for final 
inspection.  The CM shall, in conjunction with the Project School District and 
the Authority, conduct a final inspection of the Work to verify that all Punchlist 
Work has been completed and that all nonconforming and/or deficient Work 
has been properly corrected or remedied. 

 Close-Out Services 

4.12.1 Start-Up Testing and Training.  CM shall prepare and issue a written start-up 
and occupancy plan for the Project (“Start-up Plan”) and shall submit such 
plan to the Authority for approval.  The Start-up Plan shall include, but not be 
limited to: (1) all start-up testing and training required to comply with the 
Authority’s standards for commissioning; and (2) the Design-Builder’s 
requirements for start-up of the Project.  CM shall, together with the 
maintenance personnel from the Project School District, observe the Design-
Builder’s inspection of utilities, operational systems and equipment for 
readiness, and assist in the Design-Builder’s initial start-up and testing.  CM 
shall coordinate operational testing and staff training, including, but not 
limited to: (1) preparing a start-up program to test, start and bring the Project 
to an operational level; (2) witnessing the test of all equipment to determine its 
compliance with codes, plans and specifications; (3) planning and assisting in 
the training of the Project School District’s operating staff and ensuring that 
all maintenance and operating manuals, as well as video recordings - in the 
Project School District’s maintenance personnel’s desired format - of the 
training sessions are distributed; (4) supervising initial operations under the 
control of a start-up engineer; and (5) assisting in the coordination of the 
Commissioning Authority’s work as outlined in ASHRAE Guideline 0-2005, 
Appendix F: Roles and Responsibilities.  CM shall submit a written report to 
the Authority upon the completion of these activities and append it to its 
Monthly Report identified in Section 4.7.5(2) of this Agreement. 

4.12.2 As-Built Drawings.  CM shall monitor the Design-Builder’s timely preparation 
and updating of “as-built” drawings.  CM shall be responsible for verifying 
that the Design-Builder has adequately prepared a Site survey consistent with 
the Authority’s Land Title Conveyance Survey Requirements as part of the 
required “as-built” documents. CM shall monitor the completion of the record 
drawings by the Design-Builder’s Design Consultant pursuant to the Design 
Build Agreement and ensure proper turnover of those record drawings to the 
Authority and other appropriate entities. 

4.12.3 Operation and Maintenance Materials.  CM shall obtain from the Design-
Builder operation and maintenance manuals, warranties and guarantees for 
materials and equipment installed in the Project. CM shall deliver this 



 

 -46-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

information to the Authority and shall ensure that copies are distributed by 
Design-Builder to the Project School District. 

4.12.4 Project Close-out Submission Checklist.  CM shall create a Project close-out 
submission checklist.  CM shall assist the Authority in obtaining all required 
documentation, certifications and other deliverables required of the Design-
Builder to achieve Contract Completion under the Design-Build Contract 
Documents and identified on such checklist. 

4.12.5 Insurance Transfer.  Prior to Final Completion, CM shall assist, and/or 
coordinate with the Authority’s Risk Management Unit, in transferring the 
Project from the Authority’s builder’s risk insurance policy to the Project 
School District’s insurance program.  When and where required, CM shall also 
coordinate with the Authority’s Risk Management Unit regarding any other 
insurance-related matters or issues. 

4.12.6 Final Payments.  Once the Authority has issued a Certificate of Final 
Completion for the Project, CM shall review the final Design-Builder’s 
Invoice and either approve it or return it to the Design-Builder for appropriate 
corrections.  Upon receipt of an acceptable final Design-Builder’s Invoice, CM 
shall submit the Final Invoice to the Authority with a written recommendation 
that the Authority approve and pay it. 

4.12.7 Performance Evaluations.  CM shall assist the Authority in preparing written 
evaluations of the Design-Builder’s performance consistent with the 
Authority’s Performance Evaluation Policy and Procedure, which will be 
made available to CM upon its written request.  CM shall assist and cooperate 
with the Authority in undertaking any proceedings or actions resulting from 
such evaluations. 

4.12.8 Warranty Issues.  CM shall assist in the resolution of all warranty issues 
identified before expiration of the Design-Builder’s warranty period.  The 
provisions of this section shall survive the expiration or termination of this 
Agreement. 

 Testing and Inspection Services 

4.13.1 From time to time, and as requested or directed by the Authority, CM shall be 
responsible for procuring and coordinating technical inspection and testing 
services for the Project.  Such technical inspection and testing services as may 
be necessary during the construction phase for code-related or other 
requirements, including but not limited to, special inspections, shall be 
considered Allowance Services. 

4.13.2 CM shall, as needed, and upon prior written authorization from the Authority, 
engage duly qualified Professional Services Consultants necessary to provide 
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the code-related or construction-phase technical inspection and testing 
required by this Agreement and/or the Design-Build Contract Documents. 

4.13.3 When procuring testing and technical inspection services for the Project that 
constitute Allowance Services or Additional Services, the Authority may 
require that the CM solicit fee proposals from three qualified testing and 
inspection firms and shall negotiate the fee, to secure appropriate services at a 
reasonable cost. 

4.13.4 If an Allowance Amount has been established for some or all Testing and 
Inspection Services, then for those Testing and Inspection Services that are 
considered Allowance Services, and compensated through an Allowance 
Amount, the CM must comply with the provisions of Section 4.15 
(“Allowance Services”) below, before procuring or performing Testing and 
Inspection Services or invoicing for such services. 

4.13.5 CM shall direct, oversee and coordinate with the Professional Services 
Consultants providing testing and technical inspection services.  The CM shall 
receive a copy of all inspection and testing reports from such Professional 
Services Consultants and shall provide a copy of such reports to the Authority 
and the Design-Builder.  The CM shall review the inspection and testing 
reports prepared by the Professional Services Consultants and shall advise the 
Authority regarding the inspection and testing performed and the results of 
such inspection and testing. CM shall track any conditions or items identified 
in the inspection and testing reports as incomplete, noncompliant with code, 
or otherwise in need of further attention from the Design-Builder, by 
documenting such items in hard copy and electronic form, and entering such 
items into the Authority’s Documentation Database.  CM shall monitor and 
track the Design-Builder’s activities in following up on such incomplete, 
noncompliant or open items or conditions to ensure the completion of any 
action steps necessitated by such items or conditions and the resolution of any 
outstanding issues identified by the inspection and testing reports. 

4.13.6 CM shall require that, and monitor to ensure that, all testing and technical 
inspection by the Professional Services Consultants engaged by the CM 
conforms to the Testing Laboratory Requirements of Section 4.14. 

4.13.7 The CM shall maintain all reports of tests and inspections in binders on the 
project site for review by the Authority and NJDCA. 

 Testing Laboratory Requirements 

4.14.1 All testing laboratories engaged or utilized for testing and inspection services 
shall: 

1) Meet the “Recommended Requirements for Independent Laboratory 
Qualification’” published by the American Council of Laboratories; 
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2) Meet basic requirements of ASTM E 329, “Standards of Recommended 
Practices for Inspection and Testing Agencies for Concrete and Steel as 
Used in Construction; 

3) Be authorized to operate in the State of New Jersey; and 

4) Calibrate all testing equipment at reasonable intervals by devices of 
accuracy traceable to the National Institute of Standards and Technology 
(NIST) or the accepted value of natural physical conditions. 

4.14.2 Testing laboratories are not authorized to: 

1) Release, revoke, alter or enlarge on requirements of the Agreement or the 
Contract for Construction; 

2) Approve or accept any portion of the Design-Builder’s Work; or 

3) Perform any duties of the Design-Builder. 

4.14.3 The CM shall require that Testing laboratories and Technical Inspection Firms 
engaged to provide testing and inspection services for the Project shall: 

1) Cooperate with the CM and Design-Builder and provide qualified personnel 
after due notice; 

2) Perform specified inspections, sampling and testing of materials and 
methods of construction; 

3) Comply with the specifications of the Contract for Construction; 

4) Ascertain compliance of materials with requirements of contract 
documents; 

5) Furnish the CM with written evaluation of proposed concrete design mixes, 
and other materials, submitted by contractor for evaluation; 

6) Notify the CM and Design-Builder immediately of observed work or 
materials which fail to meet the requirements of contract documents; 

7) Perform additional tests as required by the CM or NJSDA; and 

8) Promptly submit a written report of each test and inspection to the CM and 
the Design-Builder and to other entities as designated by the CM. 

4.14.4 Each written report of a test or inspection shall include: 

1) Date issued; 
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2) Project title and number; 

3) Testing Laboratory name; 

4) Name, signature, and NJDCA certification of laboratory inspector; 

5) Date and time of sampling or inspection; 

6) Record of temperature and weather conditions; 

7) Date of tests; 

8) Identification of items or products tested and relevant specification sections 
governing such items or products; 

9) Location within the Project where sample was collected; 

10) Type of inspection; 

11) Results of tests  and evaluation of test results with respect to compliance 
with contract documents; and 

12) Interpretation of test reports, when requested by the Authority or the CM. 

 
 

 Allowance Services 

4.15.1 If so indicated in the RFP, CM’s Total Compensation Amount may include a 
designated amount or amounts set aside for certain specified Allowance 
Services, which Services may include, but are not limited to, code-related 
testing and inspection, concrete and masonry standards testing and/or other 
Construction Phase testing or special inspections testing services. 

4.15.2 Such Allowance Services do not represent a change in the CM’s Scope of 
Work, or constitute Contingent Additional Services.  Allowance Services shall 
be invoiced against the designated Allowance Amounts described in the RFP. 

4.15.3 Funds allocated as Allowance Amounts are to be utilized by the CM only as 
directed and approved by the Authority.  The CM shall obtain the NJSDA’s 
written approval on the appropriately executed Allowance Authorization form 
before performing any Services, or providing any Deliverables, to be invoiced 
against an Allowance amount.  Any services performed or undertaken by the 
CM to be compensated as an Allowance item shall be performed at the CM’s 
own financial risk, unless the CM has received specific written authorization 
from the Authority to perform the Allowance services, and to invoice against 
dedicated Allowance funds. 
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4.15.4 For each request to utilize an Allowance, the CM shall submit to the Authority 
detailed backup documentation describing the proposed Allowance Services 
and an itemization and/or justification of the proposed costs to perform the 
Allowance Services. 

4.15.5 The Authority may request as part of the justification for the proposed costs of 
Allowance Services that the CM prepare bid documents and solicit at least 
three (3) competitive proposals for the Allowance Services based on the 
defined scope of the services sought. 

4.15.6 In its written authorization to perform the Allowance services, the Authority 
may, in its sole discretion, elect to have the Allowance services performed and 
invoiced on a lump sum, monitored time and materials, or other basis for 
compensation. 

4.15.7 Upon the CM’s receipt of written authorization to perform the Allowance 
Services, approved and executed by the Authority, the CM shall proceed to 
perform or provide the described Allowance Services.  The CM shall be 
responsible for the oversight of the Allowance Services in the same manner as 
specified by the Agreement for Basic Services. 

4.15.8 If, upon completion of the Project, or upon completion of the CM’s Basic 
Services, or at such other time as may be appropriate, an unused Allowance 
fund balance remains in an Allowance category, the CM shall credit the 
Authority in the amount of any remaining balance in such Allowance category. 

4.15.9 If the amount or cost of Allowance Services exceeds the Allowance amount 
for such category of Allowance Services, then the Authority may adjust the 
Allowance Amount and/or the Total Compensation Amount in accordance 
with the Operating Authority, to increase the funds available to perform the 
Allowance Services. 

5.0     CONTINGENT ADDITIONAL SERVICES 

 Nonexclusive list.  If requested by the Authority, CM shall provide the following 
Contingent Additional Services.  Certain Contingent Additional Services may be 
expressly identified at time of contract execution as required base scope along with 
the Basic Services described herein, and if so identified and required, such Contingent 
Additional Services shall be included in the scope of work for this engagement.  If not 
so identified at time of contract execution, provision or performance of Contingent 
Additional Services shall be requested at the sole discretion of the Authority and no 
such Contingent Additional Services may be offered or performed without formal 
authorization through a written amendment to this Agreement, executed by both 
Parties, in accordance with Section 7.0. This list of Contingent Additional Services is 
not exclusive.  The Authority is in no way obligated to require these Contingent 
Additional Services. 
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5.1.1 Repairing, replacing, correcting or completing defective or incomplete Work 
of the Design-Builder; 

5.1.2 Providing services to verify the accuracy of drawings or other information 
furnished by the Authority; 

5.1.3 Providing consultation concerning replacement of the Design-Builder’s Work 
damaged by fire or other cause during construction, except where the CM may 
be held responsible for such damage, and furnishing services required in 
connection with the replacement of such Work; 

5.1.4 Providing services made necessary by the termination or default of the Design 
Consultant or the Design-Builder; 

5.1.5 Providing technical inspection and testing for the Project.  If so requested, CM 
shall, as needed, engage duly qualified Professional Services Consultants to 
provide the technical inspection and testing required by the Design-Build 
Contract Documents.  CM shall direct, oversee and coordinate with these 
Professional Services Consultants.  CM shall require that, and monitor to 
ensure that, all testing and technical inspection by the Professional Services 
Consultants engaged by CM conforms to the requirements of the Design-Build 
Contract Documents Specification Section 01410 “Testing Laboratory 
Services,” as may be amended or superseded.  CM shall receive a copy of all 
inspection and testing reports from the Professional Services Consultants and 
shall provide a copy of such reports to the Authority, Design-Builder and 
Design Consultant.  CM shall review the inspection and testing reports 
prepared by the Professional Services Consultants and shall advise the 
Authority regarding the inspection and testing performed and the results of 
such inspection and testing. 

5.1.6 If so requested, CM shall, as needed, engage duly qualified Professional 
Services Consultants to provide the Commissioning Authority (CxA) Services 
during the Construction Phase as required by the Design-Build Contract 
Documents or other requirements. 

5.1.7 Providing services relating to analysis of Design-Builder Claims.  If so 
requested, CM shall, in conjunction with the Authority and the Design 
Consultant, prepare a written analysis of Design-Builder Claims of a strictly 
advisory nature, and shall cooperate with the Authority: a) in the presentation 
of the Authority’s defense, counterclaim or other position with respect to any 
such Claim; and b) at administrative hearings and conferences related to any 
such claim.  CM shall provide its own legal representation at its own expense 
with respect to any such Claim made against CM.  All such CM Services are 
to be reasonably and efficiently provided. 
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5.1.8 Providing services relating to mediation and litigation activities.  If so 
requested, CM shall, as needed, assist and cooperate with the Authority in 
dealing with all Claims against the Authority and shall attend any public or 
private hearing, mediation, or legal proceeding that is related to or arises out 
of or in connection with the Project and in which action or proceeding the CM 
is not a named party. 

6.0 COMPENSATION BASED ON ACTUAL DURATION 

 Indefinite Duration. The Term of this Agreement is Indefinite in duration, due to the 
indefinite nature of the construction period for the Project. CM shall be compensated 
during the anticipated Construction Phase of the Project by the Monthly Rates, as 
specified in the Price Proposal, for each employee or staff member performing 
services. Furthermore, CM shall be compensated for performance of Initial Schedule 
Review Services, Schedule Cost/Resource Review Services, and Procurement of 
Special Inspectors by the specified sums identified for such Services. In the event that, 
through no fault of CM, the Project’s duration exceeds that as specified in the RFP for 
this engagement and Section 9.2.2.2 (“Anticipated Duration of Construction”) of this 
Agreement, CM shall be compensated for such extended period based on the Monthly 
Rates specified in the Price Proposal for staff actually performing services during such 
extended periods. The Monthly Rates shall be prorated for periods less than a month. 
Furthermore, there shall be no entitlement to damages or additional compensation 
(beyond the specified Monthly rates) for any claimed delay under this Agreement. In 
the event of a delay caused by CM, CM shall not be entitled to compensation for any 
such period of delay. No additional compensation shall be provided for Initial 
Schedule Review Services, Schedule Cost/Resource Review Services, or Procurement 
of Special Inspectors, regardless of the duration of such Services. 

 No Entitlement to Lump Sum; No Compensation for Unused Months. The 
anticipated construction duration specified in the RFP and Section 9.2.2.2 
(“Anticipated Duration of Construction”) herein does not entitle CM to lump sum 
compensation for its Construction Phase Services (or other Services) in the event the 
duration for the Project is shorter than the anticipated duration specified in the RFP 
and Section 9.2.2.2 herein.  CM shall be compensated by the Monthly Rates contained 
in the Price Proposal, but only for those months of the actual project duration for which 
CM provides Services, and there will be no entitlement to compensation or lost profit 
for any unused months, in excess of the actual duration, in the event the project 
duration is shorter than anticipated. 

7.0 AMENDMENTS TO THIS AGREEMENT 

 General.  The Authority, without invalidating this Agreement, may direct changes in 
CM’s Basic Services, including the performance of Contingent Additional Services.  
Any change to this Agreement shall be made by written Amendment executed by CM 
and the Authority.  Any Services performed by CM that differ from, or are in addition 
to, the Services set forth in this Agreement, shall be performed at CM’s own financial 
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risk, unless such an Amendment has first been executed by CM and the Authority and 
authorizes such charged or additional work.  However, if the terms of an amendment 
cannot be agreed upon, the Authority, in its discretion, may issue a directive, in 
writing, that such a change be implemented, based on terms acceptable to the 
Authority and with the right of CM to pursue a CM Claim against the Authority for 
additional time and/or compensation in accordance with the terms and conditions of 
this Agreement. 

 Changes in CM’s Basic Services and Compensation.  In the event that the Authority 
directs a change to CM’s Basic Services in writing, CM shall promptly notify the 
Authority as to whether the change increases or decreases CM’s entitlement to 
compensation or to the Term of this Agreement, or both.  If so, CM shall provide to 
the Authority: 1) a detailed cost breakdown of, and justification for, how the change 
increased or decreased CM’s compensation; and 2) a detailed explanation of precisely 
how each change impacts the Term of this Agreement. 

 Adjustment to Compensation.  If the scope of CM’s Basic Services is changed due 
to no fault of CM, CM’s compensation may be modified, subject to any express 
limitations set forth elsewhere in this Agreement, including Section 6.0, 
“Compensation Based on Actual Duration.”  CM shall give notice of a proposed 
change in its compensation (“Change Notice”) due to any change in the scope of the 
Basic Services within ten (10) Days of the occurrence of the event or condition giving 
rise to such proposed change.  Within ten (10) Days of the issuance of the Change 
Notice, CM shall submit to the Authority a written proposal indicating the proposed 
change in compensation as a result of the change in the scope of the Basic Services.  
The amount of the change in compensation to be paid CM shall be determined on the 
basis of CM’s actual costs.  A failure of CM to strictly comply with this 10-day period 
for issuing the Change Notice shall result in a waiver and release of any claim for 
increased compensation relating to the event or condition at issue. 

 Authorization.  Changes in CM’s Basic Services and entitlement to additional 
compensation shall be made solely by a written Amendment to this Agreement 
executed by the Authority and CM.  The Amendment shall be executed by the 
Authority and CM prior to CM performing the services required by the Amendment.  
CM shall proceed to perform the Services required by the Amendment only after 
receiving written notice from the Authority directing CM to proceed. 

8.0 COMPENSATION 

 Total Compensation Amount 

8.1.1 Components of Total Compensation Amount.  CM shall be compensated for 
its Basic Services, and any Contingent Additional Services identified by the 
Authority in Appendix A (Supplementary Conditions), on the basis of a Total 
Compensation Amount comprised of Monthly Rates (as defined herein) for 
designated employees, as well as specified sums for various defined Specified 
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Sum Services categories, as described below and in the Price Proposal 
included as Appendix C to this Agreement.   

8.1.2 Compensation for Initial Schedule Review.  CM’s sole compensation for the 
review of the Design-Builder’s Initial Schedule, as described in Section 
4.3.10.1, 4.3.10.2 and 4.3.10.3 herein, shall be the Initial Schedule Review 
Amount specified in the Price Proposal and the Compensation Section, which 
Amount shall be payable to CM on a percentage-complete basis with reference 
to the totality of CM’s obligations under this Agreement for review of the 
Design-Builder’s Initial Schedule. The Initial Schedule Review Amount shall 
compensate CM for all profit, overhead, and costs of the review of the Design-
Builder’s Initial Schedule, including, but not limited to: staff costs; home 
office labor costs; fringe benefits and labor burden; facilities costs; 
depreciation; general and administrative costs; as well as all direct and indirect 
costs relating to administrative activities, including all accounting, scheduling 
or coordination activities performed by non-Key Team Member CM staff. 

8.1.3 Compensation for Schedule Cost/Resource Review.  CM’s sole compensation 
for the Cost/Resource review of the Design-Builder’s Schedule, as described 
in Section 4.3.10.3 herein, shall be the Schedule Cost/Resource Review 
Amount specified in the Price Proposal and the Compensation Section, which 
Amount shall be payable to CM on a percentage-complete basis with reference 
to the totality of CM’s obligations under this Agreement for Cost/Resource 
review of the Design-Builder’s Schedule. The Schedule Cost/Resource 
Review Amount shall compensate CM for all profit, overhead, and costs of the 
Cost/Resource review of the Design-Builder’s Schedule, including, but not 
limited to: staff costs; home office labor costs; fringe benefits and labor 
burden; facilities costs; depreciation; general and administrative costs; as well 
as all direct and indirect costs relating to administrative activities, including all 
accounting, scheduling or coordination activities performed by non-Key Team 
Member CM staff. 

8.1.4 Compensation for Procurement of Special Inspectors.  CM’s sole 
compensation for the procurement and engagement of Special Inspectors shall 
be the Procurement of Special Inspectors Amount specified in the Price 
Proposal and the Compensation Section, which Amount shall be payable to 
CM on a percentage-complete basis with reference to the totality of 
Procurement of Special Inspectors obligations under this Agreement. The 
Procurement of Special Inspectors Amount shall compensate CM for all profit, 
overhead, and costs of the procurement and engagement of Special Inspectors, 
including, but not limited to: staff costs; home office labor costs; fringe 
benefits and labor burden; facilities costs; depreciation; general and 
administrative costs; as well as all direct and indirect costs relating to 
administrative activities, including all accounting, scheduling or coordination 
activities performed by non-Key Team Member CM staff. 
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 General Provisions Regarding Compensation 

8.2.1 The cost of all direct expenses to be incurred shall be included in the Monthly 
Rates or Specified Sum Amounts comprising the Total Compensation 
Amount. 

8.2.2 Acceptance or approval of, or payment for, any of the Services performed by 
CM under this Agreement shall not constitute a release or waiver of any Claim 
the Authority has or may have against CM or any CM Subconsultants, 
including, but not limited to, claims for errors, omissions, breach, or 
negligence. 

8.2.3 All payments by the Authority for Services under this Agreement will be made 
only to CM.  CM is solely responsible for payments due to any of its 
Subconsultants. 

8.2.4 Unless otherwise expressly set forth in writing by the Authority, CM’s prices 
for Basic Services as set forth in the Total Compensation Amount as provided 
in the Price Proposal included as Appendix C hereto, shall be binding on CM 
and not subject to increase during the Project. 

8.2.5 The Authority assumes no responsibility and no liability for costs incurred by 
CM prior to execution of this Agreement and thereafter unless explicitly set 
forth in this Agreement or a written amendment hereto signed by the Authority. 

 CM Schedule of Values for Specified Sum Services 

8.3.1 If the Total Compensation Amount includes any specified sum compensation 
for a defined scope of work (“Specified Sum Services”) including, but not 
limited to: Initial Schedule Review Services, Schedule Cost/Resource Review 
Services, or Procurement of Special Inspectors, the CM shall prepare a 
proposed CM Schedule of Values for such Specified Sum Services under this 
Engagement, allocating the specified-sum amount for such Specified Sum 
Services (as provided in Appendix C) among the various relevant phases and 
stages of the Agreement.  The proposed CM Schedule of Values shall be 
submitted prior to the submission of CM’s first invoice, and shall be prepared 
in such form, and shall be supported by such data, as the Authority may require 
to substantiate its accuracy.  The CM Schedule of Values shall be prepared 
fairly, without front-loading, imbalancing or overstatement of any element in 
excess of actual cost. 

8.3.2 Within five (5) days of CM’s submission of a proposed CM Schedule of 
Values, the Authority shall review the proposed CM Schedule of Values and 
either accept or reject the proposed CM Schedule of Values.  If accepted by 
the Authority, this CM Schedule of Values shall be used as a basis for 
calculating and validating the CM’s Invoices for Specified Sum Services. 
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 Compensation for Contingent Additional Services 

8.4.1 As noted in Section 5.0 herein, specific Contingent Additional Services may 
be expressly identified at time of contract execution and included in the scope 
of work included in this engagement, and compensated by the Total 
Compensation Amount.  If not so identified and included in the scope of work 
at time of contract execution, Contingent Additional Services shall be 
authorized only upon a properly-executed written amendment to this 
Agreement, in accordance with Section 7.0. 

8.4.2 In the event that the Authority expressly authorizes, through a properly-
executed Amendment, the performance by CM of Contingent Additional 
Services, such Contingent Additional Services beyond the Basic Services will 
be compensated as follows: 

8.4.2.1 Compensation for Contingent Additional Services performed by CM shall be 
determined, in the sole discretion of the Authority, as either a negotiated 
lump sum for specific Contingent Additional Services, or based on actual 
costs as calculated and modified by the Multiplier Factor as described 
further in this Section 8. 

8.4.2.2 If not subject to a negotiated lump-sum fee, compensation to CM for labor 
costs relating to Contingent Additional Services performed by CM staff will 
be capped at 1.9 times actual salary (exclusive of customary payroll benefits 
and burdens) of Key Team Members performing such Contingent 
Additional Services. 

8.4.2.3 The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members 
is intended to compensate the CM for all indirect costs relating to 
Contingent Additional Services performed by CM’s staff, including but not 
limited to the following: profit, bonds and insurance costs, home office 
labor costs, fringe benefits and labor burden, facilities costs, depreciation, 
and general and administrative costs; as well as all direct and indirect costs 
relating to administrative activities performed by non-Key Team Member 
CM staff, including all accounting, and scheduling and coordination 
activities performed in connection with such Contingent Additional 
Services. 

8.4.2.4 If not subject to a negotiated lump-sum fee, compensation for CM’s 
coordination and administration of Contingent Additional Services 
performed by Subconsultants will be capped at 5% of the NJSDA-approved 
Subconsultant fee.  No additional hourly fees or percentage fees will be 
considered. 
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8.4.2.5 CM shall include the cost of Contingent Additional Services in its monthly 
invoice.  Each CM invoice shall separately identify the amount requested 
for Contingent Additional Services. 

8.4.2.6 The Authority shall have the right to challenge the reasonableness of the time 
expended for performance of Contingent Additional Services as claimed by 
the CM or any CM Subconsultants. 

 Invoices 

8.5.1 On the fifth business day of each month, CM shall submit to the Authority a 
pencil copy of an invoice, in a form reasonably acceptable to the Authority and 
signed by CM, requesting payment for that percentage of the Basic Services, 
and any Specified Sum Services, performed during the prior month, relative to 
the CM Schedule of Values, and any approved Contingent Additional Services 
or approved Allowance Services.  Such invoice shall properly differentiate all 
Basic Services from Contingent Additional Services or Allowance Services, if 
any, for which CM seeks payment.  Each invoice shall include: 

1) the Authority’s contract number and the name of the Project; 

2) all data supporting the amounts requested and any other documentation 
reasonably requested by the Authority; 

3) A certification that all payments due to CM’s subconsultants have been 
made from prior paid Invoices and that all Applicable Laws have been 
complied with; 

4) information on forms provided by the Authority, showing, on a monthly and 
cumulative basis, the share of total contract dollars that CM has paid to 
subconsultants, and identifying such subconsultants as any of the following, 
if applicable: small businesses, minority-owned businesses, women-owned 
businesses, veteran-owned businesses, and disabled veteran-owned 
businesses. This information shall be provided in the form and manner 
required by the Authority 

5) If CM is withholding payment from any subconsultant or supplier, a 
certification by the CM that a valid basis exists under the terms of the 
subconsultant’s or supplier’s contract to withhold payment, and a copy of 
the contract for the subconsultant in question; and 

6) identification of anticipated and/or unresolved CM Claims which CM 
intends to pursue. 

8.5.2 CM shall meet with the Authority to review the pencil copy of the CM’s 
monthly invoice to determine whether the amount requested accurately reflects 
the CM’s monetary entitlement, and to negotiate any adjustments in the pencil 
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copy to accurately reflect such entitlement. Once CM and the Authority have 
negotiated and resolved any such adjustments in the pencil copy of the Invoice, 
CM shall prepare and forward to the Authority the agreed-upon version of the 
pencil copy of the invoice. 

8.5.3 Invoices submitted by the CM to the Authority shall be processed and paid 
only after the Authority reviews and determines that the invoice and backup is 
complete, with no deficiencies, and the Services for which payment is sought 
have been completed at the time and in the manner specified in this Agreement, 
as amended.  Invoices will not be paid by the Authority if the Authority 
determines that the Services for which payment is sought by CM are 
incomplete or non-compliant or the Invoice is incomplete or materially non-
compliant. 

8.5.4 Payments and payment withholdings will conform to the applicable 
requirements of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment 
shall be due within thirty (30) days of the billing date, assuming that CM’s 
invoice was timely and otherwise properly submitted.  The statutory periods 
for the Authority to make payment or to provide notice of payment 
withholding shall be extended if authority for payment by the Authority’s 
Board of Directors is required.  The Authority reserves the right to refuse 
payment in the amount specified in the invoice to the extent that CM fails to 
provide complete and sufficient documentation in support of the amounts 
claimed, including proof that it has timely paid its Subconsultants. 

8.5.5 Each invoice signed by CM and submitted to the Authority for payment shall 
be a representation by CM that the services for which payment is sought were, 
in all respects, fully compliant with CM’s obligations hereunder and all 
payments due its Subconsultants have been made and that all Applicable Laws 
have been complied with by CM and that there are no payment disputes with 
any of CM’s Subconsultants. 

8.5.6 The CM shall receive payment from the Authority by one of the following 
electronic payment methods: (1) the Automated Clearing House (“ACH”) 
payment system, or (2) wire transfer.  Any fees or costs associated with the use 
of either of the listed electronic payment methods shall be solely the CM’s 
responsibility.  The CM may obtain the documents required to use either 
electronic payment method from the Authority’s website.  The CM shall 
provide to the Authority all documents necessary to use the electronic payment 
method selected before any payment will be made to the CM by the Authority. 

8.5.7 In the case of a dispute between the Authority and CM as to whether an amount 
is owed for certain CM Services, or as to whether an amount has been 
reasonably withheld by the Authority or offset by Claims by the Authority 
against CM, the Authority shall pay all amounts that are not in dispute, but 
shall not be required to pay the amount that is in dispute until the Parties settle 
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or otherwise resolve such dispute.  As to any payment withholding, the 
Authority shall comply with all applicable provisions of N.J.S.A. 2A:30A-2. 
CM shall continue to perform all of its obligations under this Agreement 
notwithstanding any such payment dispute. 

8.5.8 In the event CM improperly fails to pay its Subconsultants in a timely manner 
and in accordance with the requirements of N.J.S.A. 2A:30A-2 and the 
Authority is in full compliance with its obligations regarding timely payment 
of sums due CM, the Authority may, but is not obligated to, make payments 
directly to each Subconsultant or by means of two-party checks.  Neither the 
Authority’s discretion provided for in the preceding sentence nor the 
Authority’s actual making of such payments to CM’s Subconsultants will give 
rise to any liability of the Authority for making such payments and will not 
create any contractual relationship between the Authority and any 
Subconsultant.  Payments by the Authority to CM’s Subconsultants will not 
constitute acceptance of the adequacy of any services performed by CM or its 
Subconsultants. 

8.5.9 If CM submits any false or fraudulent Invoice to the Authority for payment, 
CM shall be held liable and subject to all penalties and damages under New 
Jersey’s False Claims Act, N.J.S.A. 2A:32C-1, et seq. 

 Withholding of Payment 

8.6.1 If the Authority reasonably determines that any Services provided by CM for 
which payment is requested are incomplete or non-compliant, or if the 
Authority reasonably determines that the CM Deliverables and Work Product 
have not been delivered at the time and in the manner and form specified in 
this Agreement or are otherwise non-compliant, the Authority will return the 
relevant invoice to CM, who shall resubmit the invoice once all of the Services 
have been completed or corrected or the Deliverables have been corrected 
and/or delivered. Notice of such payment withholding and the precise basis 
therefor shall be communicated to CM within twenty (20) days of the 
Authority’s receipt of CM’s invoice in accordance with N.J.S.A. 2A:30A-2(b) 
or such greater period of time as such statute may permit. 

8.6.2 The Authority’s withholding of any sums pursuant to this Section shall not be 
construed as, or constitute in any manner, a waiver by the Authority of CM’s 
obligation to timely furnish fully compliant Services, including, but not limited 
to, CM Deliverables and Work Product required under this Agreement.  In the 
event CM fails to timely furnish the compliant Services, inclusive of CM 
Deliverables and Work Product required by this Agreement, the Authority 
shall have, in addition to the sums withheld in accordance with this Section, 
all rights and remedies provided by law, equity and elsewhere. 
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8.6.3 In addition to any other right to withhold payments under this Agreement or 
Applicable Laws, the Authority shall have the right to withhold from payments 
due CM such sums as necessary to protect the Authority against any loss or 
damage or liability which, directly or indirectly may result, or has in fact 
resulted, by reason of:  (a) any willful misconduct or wanton or negligent act, 
error or omission by CM, any CM Subconsultant, or any of their officers, 
directors, members, employees, representatives or agents; (b) CM’s breach of 
any of its material obligations under this Agreement; (c) reasonable evidence 
that CM, inexcusably, will not complete the Services required by this 
Agreement in accordance with the Milestones set by the Authority; and (d) 
CM’s inexcusable inability or failure to competently complete any Services 
required by this Agreement.  Further, the Authority shall have the right to set 
off against a CM invoice any out-of-pocket expense or loss incurred on 
account of any negligent performance of CM’s obligations hereunder, CM’s 
intentional misconduct or CM’s breach of this Agreement. 

 
9.0 CM COMMENCEMENT DATE AND TERM 

 CM Commencement Date 

9.1.1 The date for CM’s commencement of Basic Services (or a specified portion 
thereof) shall be the date set forth in the initial CM Notice to Proceed issued 
by the Authority for some portion of the CM’s Basic Services. 

 Term of Agreement 

9.2.1 The Term of this Agreement shall be from the Effective Date and shall extend 
until all obligations of the CM to deliver Services pursuant to this Agreement 
have been fully performed to the satisfaction of the Authority, unless sooner 
terminated as set forth in this Agreement. 

9.2.2 The Term of this Agreement is indefinite, and is dependent upon the actual 
length of the construction duration of the Project, and the time needed for CM 
to complete Close-Out Services. 

1) Construction Phase is Indefinite.  This Agreement contemplates that the CM 
will provide Construction Administration Services and other Basic Services 
during the Construction Phase of the Project, which Phase commences on 
or about the time of the Authority’s issuance to the Design Builder of the 
Construction Notice to Proceed for the Project, and extends until the Design 
Builder achieves Substantial Completion (as that term is defined in the 
Design Build Contract Documents) for the Project. 

2) Specified Duration of Construction for Bidding Purposes Only.  At the time 
of advertisement of this procurement, a construction duration was specified 
for bidding purposes only, but the actual construction duration may be 
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longer or shorter, depending upon the actual length of time needed to 
achieve Substantial Completion on the Project. 

3) Close-Out Services.  Notwithstanding the foregoing, CM’s engagement also 
includes an unspecified duration for the performance of Project Close-Out 
tasks (“Close-Out Services”), the timing and length of which close-out 
period shall be dependent upon the CM’s effectiveness in completing the 
Close-Out obligations of this Agreement. 

4) Procurement of Special Inspectors.  CM’s engagement also includes 
services relating to the procurement of Special Inspectors, the performance 
of which may precede the performance of Construction Administration 
Services, or which may be performed simultaneously with the Construction 
Administration and other Basic Services under the Agreement.  The 
commencement of the procurement of Special Inspectors shall be at the sole 
discretion of the Authority. 

5) Submittal Review Services.  Additionally, CM’s engagement also includes 
Submittal Review services, the performance of which may precede the 
performance of Construction Administration Services, or which may be 
performed simultaneously with the Construction Administration and other 
Basic Services under the Agreement.  The timing of the commencement of 
the Submittal Review Services shall be at the sole discretion of the 
Authority. 

 
10.0 GENERAL COVENANTS 

 Insurance 

10.1.1 Introductory Statement.  This Agreement recognizes that the Authority has 
implemented a School Facilities Projects Owner Controlled Insurance 
Program (“OCIP”) in accordance with N.J.S.A. 18A:7G-44.  This OCIP 
provides certain types of insurance coverage for the CM and certain of its 
Subconsultants that are deemed eligible under the terms of the OCIP.  Despite 
such OCIP coverage, the CM and the eligible Subconsultants are required to 
obtain certain insurance coverage of the types specified in Section 10.1.13 
below. . In addition, the CM and eligible Subconsultants shall be required to 
comply with all provisions of the applicable Project Safety Manual and the 
OCIP Manual, as such compliance has a direct bearing on the insurance costs 
of the Authority.  

10.1.2 This Agreement also recognizes that certain Subconsultants providing 
professional services, are ineligible for OCIP coverage (hereinafter, “Ineligible 
Subconsultants”), as set forth in Section 10.2 below.  Such Ineligible 
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Subconsultants are required to obtain insurance coverage of the types specified 
in Section 10.2.4. 

10.1.3 Owner Controlled Insurance Program.  OCIP will provide on-site General 
Liability, on-site Employer’s Liability and Workers’ Compensation and on-
site Excess Liability coverage.  Through OCIP, the Authority shall provide 
coverage to CM and eligible Subconsultants of every tier providing on-site 
services on the Project, except as otherwise provided herein.  Firms providing 
temporary labor services and leasing companies are to be treated as 
Subconsultants for OCIP enrollment purposes.  The Authority shall pay all 
premiums associated with OCIP, including deductibles or self-insured 
retention, unless otherwise provided in this Agreement.   

10.1.4 CM and Subconsultant Insurance Requirements.  Although OCIP provides 
broad coverage and high limits, it is not intended to, nor does it, meet all of the 
insurance needs of CM and its Subconsultants.  In addition to coverage 
provided  by OCIP, an enrolled CM shall be responsible for providing proof 
that it and its Subconsultants have retained, at a minimum, the insurance 
coverage set forth in Section 10.1.15 below.   

10.1.5 Risk Management Unit.  Management of OCIP enrollment and other OCIP-
related issues shall be handled by the Authority’s  Risk Management Unit and 
its OCIP Broker and OCIP Administration Services Provider (collectively, 
“RMU”)(collectively, the “OCIP Management”).  All OCIP questions are to 
be directed to OCIP Management. 

10.1.6 Mandatory Enrollment.  The CM’s enrollment in OCIP is mandatory, but not 
automatic.  The CM shall be required to notify OCIP Management of all 
Subconsultants of every tier providing direct labor on the Project and follow 
enrollment procedures as provided by the Authority in the NJSDA OCIP 
Insurance Procedures Manual (“OCIP Manual”).  Any failure on the part of 
CM to comply with this notification requirement may negate coverage under 
OCIP, and CM shall bear all risk, financial and otherwise, associated with any 
such lack of coverage. 

10.1.7 Coverage Term.  The term of OCIP coverage shall extend and terminate as 
follows: 

1) Coverage of CM.  On-site General Liability, Employer’s Liability, 
Workers’ Compensation and Excess Liability coverage of the CM shall 
extend to and terminate upon the completion of all Punchlist Work. 

2) Coverage of Subconsultants.  On-site General Liability, Employer’s 
Liability, Workers’ Compensation and Excess Liability coverage provided 
to any Subconsultant shall extend to and terminate upon the earlier of:  (i) 
the occurrence of Final Completion of the Project, as such is defined in 
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Article 1 or (ii) the completion of the Subconsultant’s Services at the 
Project. 

10.1.8 Authority’s Right to Terminate 

1) Right to Terminate OCIP.  The Authority, at any time, has the right to 
terminate or to modify OCIP or any portion thereof.  To exercise such right, 
the Authority shall provide thirty (30) Days advance written notice of 
termination or material modification to CM and all Subconsultants covered 
by the affected OCIP coverage.  In such event, CM and Subconsultants shall 
be required to obtain such replacement insurance coverage as may be 
specified by the Authority.  Certificates of Insurance evidencing that such 
replacement insurance coverage has been obtained shall be provided to the 
RMU prior to the effective date of the termination or modification of OCIP 
coverage.  The Authority shall reimburse CM and Subconsultants for the 
reasonable cost of such replacement insurance coverage.  CM shall be 
required to submit an invoice to the Authority for the reasonable cost of 
such replacement insurance obtained by CM and its Subconsultants. 

2) Right to Terminate Enrollment.  The Authority has the right to terminate 
enrollment of the CM or any of its Subconsultants in OCIP or any portion 
thereof at any time.  To exercise such right, the Authority shall provide 
thirty (30) Days advance written notice of termination to CM.  In such event, 
CM or Subconsultant shall be required to obtain such replacement insurance 
coverage as may be specified by the Authority. Certificates of Insurance 
evidencing that such replacement insurance coverage has been obtained 
shall be provided to the RMU prior to the effective date of the termination 
of coverage under the OCIP.  The Authority shall reimburse CM and 
Subconsultants for the reasonable cost of such replacement insurance 
coverage.  The CM shall be required to submit an invoice to the Authority 
for the reasonable cost of such replacement insurance coverage obtained by 
the CM and its Subconsultants.  Notwithstanding anything to the contrary, 
in the event this Agreement is Terminated for Convenience or Terminated 
for Cause, OCIP coverage shall terminate as set forth in the Notice of 
Termination for Convenience or Notice of Termination for Cause, as 
appropriate. 

10.1.9 Waiver of Subrogation.  The CM waives all rights of subrogation and recovery 
against the Authority, the Contractor, and any Professional Services 
Consultants, agents or employees of the Authority and Subconsultants of all 
tiers to the extent of any loss or damage suffered during construction, including 
damage to any property or equipment insured under OCIP.  The CM shall 
require all Subconsultants of any tier enrolled in OCIP to include in their 
contracts with the CM the same waiver of their rights to subrogation and 
recovery. 
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10.1.10No Release.  The provision of OCIP by the Authority shall in no way be 
interpreted as relieving CM of any other responsibility or liability under this 
Agreement or any applicable law, statute, regulation, including, but not limited 
to, the risk of loss and indemnification obligations under Section 10.15 

10.1.11Terms and Conditions of OCIP Provided Coverage.  The terms and conditions 
of OCIP insurance policies or programs, as such policies or programs may be 
from time to time amended, are incorporated by reference.  By entering this 
Agreement, CM agrees to be bound by the terms of coverage as contained in 
such insurance policies, and CM agrees to require its Subconsultants to be 
similarly bound by the terms of coverage as contained in such insurance 
policies.  The terms of coverage of OCIP insurance policies or programs are 
set forth below. 

1) Workers’ Compensation and Employer’s Liability Insurance shall be 
provided for the CM’s employees and its Subconsultant employees working 
on the Site, in accordance with applicable state laws.  Separate policies will 
be provided reflecting the following coverage and limits of liability: 

 Workers’ Compensation Applicable Statutory Benefits 
 

Employer’s Liability 
$1,000,000  Bodily Injury by Accident 
$1,000,000  Bodily Injury by Disease - Policy Limit 
$1,000,000  Bodily Injury by Disease - Each Employee 

 
2) Commercial General Liability Insurance shall be provided on an 

“occurrence” form under a master liability policy.  Certificates of Insurance 
will be provided to the CM and all tiers of enrolled Subconsultants 
reflecting the following Limits of Liability: 

 $2,000,000 Bodily Injury and Property Damage Liability Combined  
   Single Limit each occurrence (reinstated annually) 

$4,000,000 General Aggregate Limit (each designated location, 
reinstated annually)  

$4,000,000 Products and Completed Operations Aggregate (reinstated 
annually) 

 $2,000,000 Personal Injury and Advertising Injury 
$300,000 Damage to Premise Rented to You (Fire, Explosion, 

Lightning, Legal Liability)  
     $10,000 Medical Expense (any one person)  
  

 
   Commercial General Liability Insurance coverage and terms shall include, 
   but shall not be limited to, the following: 
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  (a) Occurrence Basis; 
  (b) Products; 
  (c) Completed Operations Extension (ten-year term after Project   
   Substantial Completion); 
  (d) Contractual Liability - including all Railroads; 
  (e) Independent Contractor’s Liability; 
  (f) Personal Injury; 
  (g) Explosion, Collapse, and Underground (X,C,U); and 
  (h) Designated Construction Projects Only 

 
3) Excess Liability Insurance shall be provided under a master excess liability 

program.  Certificates of Insurance will be provided to the CM and all tiers 
of enrolled Subconsultants reflecting the following Limits of Liability: 

   $100,000,000  Per Occurrence  
 $100,000,000  Aggregate 

10.1.12Builder’s Risk Coverage 

10.1.12.1 All Risk Coverage. Builder’s Risk shall provide “All Risk” coverage on a 
replacement cost basis subject to standard exclusions, property limitations 
and conditions.  Such insurance shall include the interests of the Authority, 
the Design-Builder, and any enrolled Subcontractor of any tier providing 
direct labor on the Project Site, with the following terms: 

Primary Limit:  $150,000,000 
    Sublimits: 

Transit:  $  5,000,000 any one conveyance 
Offsite Storage: $  5,000,000 any one location 

 
10.1.12.2 Per Occurrence Deductible:  The Design-Builder will be responsible for the 

policy “per occurrence” deductible in the amount of $25,000 except for 
claims caused by the perils of Flood, Wind and Earthquake 

10.1.12.3 The Builder’s Risk policy shall not provide coverage against loss by theft 
or disappearance of any materials (unless the materials are to be 
incorporated into the School Facilities Project), tools or equipment of the  
Design-Builder or of any enrolled subcontractor of any tier, or of any other 
person furnishing labor or materials for the School Facilities Project. 

10.1.13Insurance Certificates and Policies.  The CM and all tiers of enrolled 
Subconsultants shall receive Certificates of Insurance evidencing the General 
Liability and Excess Liability coverage.  The related policies shall be available 
for review by the CM upon written request to the RMU.  The CM and its 
Subconsultants shall be bound by the terms of coverage as contained in such 
insurance certificates and/or policies. 
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10.1.14CM and Subconsultants’ OCIP Responsibilities.  The CM and its  
Subconsultants of any tier enrolled in OCIP shall cooperate with the Authority 
and RMU in the administration and operation of OCIP.  Such responsibilities 
and cooperation shall include, but not necessarily be limited to, the following: 

1) Ensuring that no enrolled Subconsultant shall commence Services 
at the project Site until it has received prior approval from the 
Authority. 

2) Compliance with all applicable safety program, administrative, and 
claims procedures, as outlined in the respective manuals. 

3) Promptly providing necessary contract, operations, safety, and 
insurance information. 

4) Promptly responding to RMU or insurance company requests for 
claims, payroll, or other information. 

5) Attending periodic meetings regarding administration, claims 
review, or safety. 

6) Completing all OCIP forms required by the RMU or applicable 
manual. 

10.1.15Supplemental Insurance Requirements of CM and Subconsultants.  Prior to 
undertaking any Services under this Agreement, the CM shall maintain, and/or 
cause its Subconsultants to maintain, at their own cost and expense, evidence 
of a policy or policies of insurance as enumerated below.  The CM and its 
Subconsultants shall be responsible for maintaining such coverages after Final 
Completion and during the Design-Builder’s warranty period for the Project. 

As provided in this Section, the CM and its Subconsultants of every tier providing 
services or labor on the Project must, upon enrollment in OCIP, attach to the 
required enrollment forms, certificates of valid insurance evidencing current 
coverage for the On-site and Off-site exposures enumerated below.  These 
exposures are not covered by OCIP. Insurance binders are not acceptable as proof 
of insurance coverage.   

Such coverage must be purchased and maintained from insurance companies 
authorized to transact the business of insurance in the State of New Jersey and are 
rated "A- VIII" or better by A.M. Best Company.   

In each policy, the CM shall have incorporated a provision, in accordance with 
the laws of New Jersey, requiring written notice to the Authority at least thirty 
(30) Days prior to cancellation or non-renewal of any insurance coverage required 
under this Section.  The CM warrants that if the insurer, or coverage, is not subject 
to statutory or other provisions requiring thirty (30) Day prior notification of 
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cancellation or non-renewal, it will, in any event, provide notice to the Authority 
immediately upon receipt of any notice of cancellation or non-renewal of any 
insurance coverage required under this Section.   

The CM warrants that its insurance carriers are accurately informed regarding 
business activities of the CM and intend to insure those business exposures. 

For purposes of this Section, “Off-Site” shall include, but not necessarily be 
limited to, CM’s regularly established workplace, plant, factory, office, shop, 
warehouse, yard, or other property, even if such operations are for training of 
apprentices or for fabrication of materials to be used at the Project Site.   

The following are the exposures on-Site and off-Site for which CM and its 
Subconsultants must obtain insurance coverage in addition to OCIP insurance 
requirements. 

1) Professional Liability Insurance.  Professional Liability Insurance (Errors 
& Omissions), with all coverage retroactive to the Effective Date of this 
Agreement, covering any claims arising from wrongful or negligent errors, 
acts, or omissions in the performance of professional services pursuant to 
this Agreement, in an amount not less than $1,000,000 per claim and 
$1,000,000 in the annual aggregate. CM warrants that continuous coverage 
will be maintained or an extended discovery period will be exercised for a 
period of five (5) years after the date of Final Payment by the Authority or 
if coverage is not commercially available for such period of time, then for 
such shorter period of time as such insurance is commercially available.  
CM warrants that coverage shall not be circumscribed by any endorsements 
excluding coverage arising out of pollution conditions, asbestos related 
claims, testing, monitoring, measuring operations or laboratory analysis in 
connection with the Services performed pursuant to the Agreement. CM 
shall require its Subconsultants to maintain similar Professional Liability 
Insurance in an amount not less than $1,000,000 per claim and $1,000,000 
in the aggregate for all operations conducted.   The CM warrants that it will 
notify, or require its Consultant or Subconsultant to notify,  the Authority 
in writing of any reduction in the aggregate coverage within thirty (30) Days 
of the policy holder’s receipt of notice of such reduction. 

2) Off-Site and On-Site Business Automobile Liability.  Business Automobile 
Liability covering the operations, maintenance and use, loading and 
unloading of all owned, hired, and non-owned vehicles used for or in 
connection with the Project.  The limits of liability shall not be less than 
$1,000,000 combined single limit each accident.  Pollution Liability 
coverage at least as broad as that provided under ISO Pollution Liability-
Broadened Coverage for covered autos endorsement, CA 99 48, shall be 
provided, and, if required by law,  the Motor Carrier Act endorsement 
(MCS-90) shall be attached.  
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3) Off-Site Workers’ Compensation and Employer’s Liability.  Workers’ 
Compensation Insurance in accordance with the laws of the State of New 
Jersey and any other state or federal jurisdiction as is required to protect the 
employees of CM or any Subconsultant engaged in the performance of 
Services on the Project.  This policy shall include Employer’s Liability 
protection with a limit of liability of not less than the following: 

    (a)  Bodily Injury by Accident $500,000 each accident 
    (b)  Bodily Injury by Disease   $500,000 each employee 
    (c)  Bodily Injury by Disease  $500,000 policy limit. 
 

4) Off-Site Commercial General Liability.  Commercial General Liability 
Insurance, written as broad as the standard coverage form in use in the State 
of New Jersey as of the Effective Date of this Agreement.  This insurance 
shall not be circumscribed by any endorsements limiting the coverage.  The 
policy shall include coverage for contractual liability, products, completed 
operations and any explosion, collapse and underground (X,C,U) 
operations.  Limits of liability shall not be less than $1,000,000 Bodily 
Injury and Property Damage combined single limit for each occurrence, 
with excess or umbrella coverage with the same terms and conditions as the 
underlying coverage in an amount such that the primary and 
excess/umbrella coverage equals $1,000,000.  The policy shall either be 
endorsed to exclude the Project, or, if the policy includes the Project, such 
coverage must be endorsed as Excess and/or Difference in Conditions 
(“DIC”) of OCIP coverage, and the cost thereof shall not be charged to or 
paid by the Authority.   

5) Off-Site/On-Site Contractors’ Equipment.  CM shall purchase and maintain 
CM’s property insurance covering equipment, personal property and tools 
used by CM in the performance of the Services.  Such coverage shall be 
written on a policy form at least equivalent to that provided by a Business 
Personal Property Policy or a “Contractor’s Equipment Floater” as such is 
customarily defined within the insurance industry.  CM shall notify all tiers 
of Subconsultants of their obligation to insure any, equipment personal 
property and tools used by the Subconsultants in the performance of the 
Services. 

10.1.16Self-Insured Retention.  Any deductible or self-insured retention (SIR) 
applicable to the aforementioned insurance shall be declared to and approved 
by the Authority and written using ISO endorsement CG 03 00 (or a substitute 
providing equivalent terms and conditions).  CM shall not be permitted to have 
a SIR larger than $100,000 unless it obtains the express, written consent of the 
Authority to the larger SIR.  FAILURE TO COMPLY WITH THIS SECTION 
10.1.16 IS A MATERIAL BREACH OF CONTRACT. 
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10.1.17Claims-Made Basis.  If any of the aforementioned insurance is written on a 
“claims made basis”, the CM warrants that continuous coverage will be 
maintained or an extended discovery period will be exercised for a period of 
five (5) years after the date of Final Payment by the Authority and CM will 
provide Certificates of Insurance evidencing continuance of coverage with the 
original claims made retroactive date. Within the Certificate of Insurance, in 
the blocks designated "Policy Number," in addition to the policy number, CM 
shall insert a note "claims made retroactive date ___/___/___" (with the date 
inserted). 

10.1.18Certificate of Insurance.  Attached to this Agreement as Appendix D shall be 
a valid Certificate of Insurance, executed by a duly authorized representative 
of each insurer, evidencing compliance with the insurance requirements set 
forth herein.  A Certificate of Insurance must also be submitted and appended 
hereto to evidence each insurance renewal required by this Section 10.1.  
Failure of the Authority to demand such certificate or other evidence of full 
compliance with these insurance requirements or failure of the Authority to 
identify a deficiency from evidence that is provided shall not be construed as 
a waiver of CM’s obligation to maintain such insurance.  Failure to maintain 
the required insurance may result in termination of this contract at the 
Authority’s option.  CM shall provide certified copies of all insurance policies 
required within ten (10) days of the Authority’s written request for such 
policies. 

10.1.19No Recourse.  There shall be no recourse against the Authority, the State or 
the Project School District for payment of premiums or other amounts with 
respect to the insurance required by this Section. 

10.1.20Disclaimer.  CM and each of its Subconsultants is responsible to ensure that 
their respective insurance programs fit their particular needs, and it is their 
responsibility to arrange for and secure any insurance coverage, at their own 
expense, that they deem advisable, whether or not specified herein. 

10.1.21Liability in Excess of Coverage.  By executing this Agreement, CM expressly 
agrees that any insurance protection required herein shall in no way limit CM's 
obligations under this Agreement and shall not be construed to relieve CM 
from liability in excess of such coverage, nor shall it preclude the Authority 
from taking such other actions as are available to it under other provisions of 
this Agreement or otherwise in law or equity. 

10.1.22Right to Remedy.  If CM fails to obtain and/or maintain the insurance as 
required in this Section 10.1, fails to renew any of its insurance policies as 
necessary, or in the event any policy is canceled, terminated or modified so 
that the insurance does not meet the requirements of this Agreement, the 
Authority may: (i) purchase insurance at CM’s expense; (ii) refuse to make 
payment of any further amounts due under this Agreement; (iii) refuse to make 
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payments due or coming due under other agreements between CM and the 
Authority; (iv) suspend performance by CM under this Agreement; or (iv) 
terminate this Agreement.  Any funds retained pursuant to this Section 10.1 
may be used, at the Authority's discretion, to renew or purchase CM's 
insurance for the periods and amounts as set forth in this Agreement.  In the 
event the Authority purchases said insurance the Authority may, at its 
discretion, reduce CM’s compensation under this Agreement by the amount 
paid for such insurance plus reasonable attorney’s fees.  By requiring insurance 
herein, the Authority does not represent that coverage and limits will 
necessarily be adequate to protect CM and such coverage and limits shall not 
be deemed as a limitation on CM’s liability under this Agreement.  All 
exclusions added by endorsement to the aforementioned insurance shall be 
disclosed to the Authority. 

 Subconsultants Ineligible for OCIP 

10.2.1 Types of Ineligible Subconsultants.  Subconsultants of the types set forth 
below, or that solely provide the types of work or services enumerated below, 
shall not be eligible for enrollment in the OCIP (hereinafter cited as “Ineligible 
Subconsultants”).  The Authority may, at its sole discretion, exclude other 
types of Subconsultants from enrollment in the OCIP.  The following shall be 
Ineligible Subconsultants: 

1) Professional Services Consultants;  
2) Suppliers (that do not perform or subcontract installation); 
3) Vendors; 
4) Guard and security services; 
5) Janitorial services; 
6) Truckers/Haulers (including trucking to the Project Site where 

delivery or removal of materials is the only scope of work 
performed); 

7) Any contractor or other person or organization that does not have 
dedicated payroll for employees at the “project site” for the 
“designated project” 

8) Blasting contractors (unless approved in writing by the RMU); 
9) Lead, asbestos, and hazardous materials abatement;  
10) Off-site fabricators or manufacturers; and 
11) Material Dealers. 

 
10.2.2 Insurance Requirements of Ineligible Subconsultants.  Unless otherwise 

directed by the Authority, the CM shall require all Ineligible Subconsultants 
to purchase and maintain at their own expense, the insurance coverages set 
forth below.  Prior to permitting an Ineligible Subconsultant to perform any 
Services or Work, the CM must furnish OCIP Management with certificates 
of insurance together with declaration pages, in a form satisfactory to the 
Authority, showing that the Ineligible Subconsultant has complied with this 
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Section 10.2.  Insurance binders are not acceptable as proof of insurance 
coverage. 

10.2.3 Such coverage must be purchased and maintained from insurance companies 
authorized to transact the business of insurance in the State of New Jersey and 
are rated "A-VIII" or better by A.M. Best Company. In each policy, the CM 
shall have incorporated a provision, in accordance with the laws of New 
Jersey, requiring written notice to the Authority at least thirty (30) Days prior 
to cancellation or non-renewal of any insurance coverage required under this 
Section.  The CM warrants that if the insurer, or coverage, is not subject to 
statutory or other provisions requiring thirty (30) Day prior notification of 
cancellation or non-renewal, it will, in any event, provide notice to the 
Authority immediately upon receipt of any notice of cancellation or non-
renewal of any insurance coverage required under this Section. 

10.2.4 The coverages enumerated below shall protect the CM, the Authority, the 
NJEDA, the New Jersey Department of Education, the State and the Project 
School District, and their respective directors, officers, members, employees 
and agents, against claims of, or relating to, personal and bodily injury 
(including death) to persons, or damage to property, which may arise from, or 
in connection with, the performance of the Services or Work (whether 
performed On-site or Off-site) by the Ineligible Subconsultant, its employees, 
officers, agents, subcontractors or other individuals or entities for whom the 
Ineligible Subconsultant may be contractually or legally responsible while 
performing Services or Work.  The required coverages are as follows: 

1) Professional Liability Insurance (Errors & Omissions).  The CM shall 
require its Subconsultants to maintain Professional Liability Insurance, with 
coverage retroactive to the date of commencement of Services on the 
Project by such Subconsultant, sufficient to protect the Subconsultant from 
any liability arising from the Services and professional obligations 
performed pursuant to this Agreement, in an amount not less than 
$1,000,000 per claim and $1,000,000 in the aggregate, for all operations 
conducted.  

The CM warrants that it will require its Subconsultant to notify the 
Authority in writing of any reduction in the aggregate coverage within thirty 
(30) Days of the policy holder’s receipt of notice of such reduction. 

The CM shall require its Subconsultants to warrant, that coverage shall not 
be circumscribed by any endorsements excluding coverage arising out of 
pollution conditions, asbestos related claims, testing, monitoring, 
measuring operations or laboratory analysis in connection with the Services 
performed pursuant to the Agreement.     
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2) Commercial General Liability.  Commercial General Liability insurance is 
to be written as broad as the standard coverage form currently in use in the 
State of New Jersey, and shall not be circumscribed by any endorsements 
limiting the breadth of coverage.  The policy shall include coverage for 
contractual liability, products, completed operations and any explosion, 
collapse and underground (X,C,U) operations.  Limits of liability shall not 
be less than $5,000,000 combined single limit with excess or umbrella 
coverage with the same terms and conditions as the underlying coverage in 
an amount such that the primary and excess/umbrella coverage equals 
$5,000,000.   

3) Pollution Liability.  In the event that the  Ineligible Subconsultant’s efforts 
involve a Pollution Liability exposure (including asbestos work, lead work, 
or hazardous material abatement, transportation and/or disposal), the 
Ineligible Subconsultant is required to maintain, or cause to be maintained, 
Pollution Liability insurance and, if necessary, Commercial Umbrella 
Insurance, with minimum limits of $5,000,000 per occurrence and 
$5,000,000 aggregate which protects the insureds from any and all claims 
that may arise out of or as a consequence of any Services or Work 
performed on this Project.  Where the Ineligible Subconsultants are solely 
consultants, insurance coverage may be as an endorsement to a professional 
liability policy, or it may be a separate Pollution Liability policy. 

4) Off-Site/On-Site Contractor’s Equipment.  The Ineligible Subconsultants 
shall purchase and maintain Contractor’s property insurance covering 
construction machinery (whether or not the capital value of which has been 
included in the Contract) equipment, and tools used by the Ineligible 
Subconsultants in the performance of Services or Work.  Such coverage 
shall be written on a policy form at least equivalent to that provided by a 
“Contractor’s Equipment Floater,” as such is customarily defined within the 
insurance industry.  The Ineligible Subconsultants shall notify all tiers of 
their Subconsultants of their obligation to insure any machinery, equipment 
and tools used by the subcontractors in the performance of Work.  The 
Ineligible Subconsultants shall indemnify, defend, and hold the Authority 
and its officers, agents, and employees harmless from any such loss, theft, 
or disappearance 

5) Business Automobile Liability.  The Ineligible Subconsultants shall carry 
Business Automobile Liability Insurance covering the operations, 
maintenance, use, loading and unloading of all owned, hired, and non-
owned vehicles used in connection with the Project.  The limits of liability 
shall not be less than $1,000,000 combined single limit each accident.  
Pollution Liability coverage at least as broad as that provided under ISO 
Pollution Liability-Broadened Coverage for covered autos endorsement, 
CA 99 48, shall be provided, and, if required by law, the Motor Carrier Act 
endorsement (MCS-90) shall be attached. 
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6) Workers’ Compensation, Employer’s Liability. Workers’ Compensation 
Insurance in accordance with the laws of the State of New Jersey and any 
other state or federal jurisdiction as is required to protect the employees of 
the Ineligible Subconsultants who will be engaged in the performance of the 
Services or Work.  This policy shall include Employer’s Liability protection 
with a limit of liability of not less than $500,000, as follows: 

(a)  Bodily Injury by Accident $500,000 per accident 
(b)  Bodily Injury by Disease  $500,000 per employee 
(c)  Bodily Injury by Disease $500,000 policy limit 

 
10.2.5 Endorsement and Waivers.  The Commercial General Liability Policy, 

Automobile Liability Policy, Pollution Liability and Excess/Umbrella Policies 
required to be provided by the Ineligible Subconsultants shall contain or be 
endorsed to contain the following provisions: 

1) The CM, the Authority, the NJEDA, the New Jersey Department of 
Education, the State and the Project School District, and their respective 
directors, officers, members, employees and agents shall be covered as 
additional insureds. 

2) For any claims related to the Project, the Ineligible Subconsultants’ 
insurance coverage shall be primary insurance with respect to the CM, the 
Authority, the NJEDA, the New Jersey Department of Education, the State 
and the Project School District, and their respective directors, officers, 
members, employees and agents and CM warrants that coverage shall be 
required to continue for a minimum of two years notwithstanding the fact 
that the Ineligible Subconsultant has departed from the School Facilities 
Project site.  Any insurance or self-insurance maintained by the Authority, 
the State or the Project School District, and their respective directors, 
officers, members, employees and agents, shall be excess of the Ineligible 
Subconsultants insurance, and shall not contribute with it. 

3) Any failure on the part of the Ineligible Subconsultants to comply with 
reporting provisions or other conditions of the policies, any breach of 
warranty, any action or inaction of the Ineligible Subconsultants or others, 
any foreclosure related to the Project or any change in ownership of all or 
any portion of the Project shall not affect coverage provided to the CM, the 
Authority, the NJEDA, the New Jersey Department of Education, the State, 
the Project School District and their respective directors, officers, members, 
employees and agents. 

4) The Ineligible Subconsultants’ insurance shall apply separately to each 
insured against whom a claim is made or suit is brought, except with respect 
to the limits of the insurer’s liability. 
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10.2.6 Disclaimer.  Ineligible Subconsultants shall be responsible for ensuring that 
their respective insurance programs fit their particular needs, and it is their 
responsibility to arrange for and secure any insurance coverage that they deem 
advisable, whether or not specified herein. 

10.2.7 No Recourse.  There shall be no recourse against the Authority, the State or 
the Project School District for payment of premiums or other amounts with 
respect to the insurance required of Ineligible Subconsultants hereunder. 

10.2.8 Right to Remedy.  If an Ineligible Subconsultant fails to provide insurance as 
required herein, the Authority shall have the right, but not the obligation, to 
purchase such insurance.  In such event, the CM’s Contract Price shall be 
reduced by the amount paid for such insurance.   

 Ownership of Documents 

10.3.1 In consideration of the Authority’s execution of this Agreement and for other 
good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to 
the Authority all of CM’s right, title and interest of any kind in and to the 
following: all plans, ideas, methods, documents, drawings, specifications, flow 
charts, data, diagrams, samples, tests, surveys, models, material, computer 
discs, evidence, documentation, and all copyrightable materials gathered, 
originated or prepared by CM and its Subconsultants during the performance 
of the Services (the “Work Product”), in all copyrights resulting from the Work 
Product, and in all renewals and extensions of the copyrights that may be 
secured now or be hereafter in force and effect. 

10.3.2 Ownership of all Work Product by the Authority shall commence immediately 
upon the Effective Date of this Agreement regardless of payment by the 
Authority of any compensation to CM therefor and regardless of the delivery 
of any of the Work Product to the Authority.  Upon written request, all Work 
Product shall be delivered by CM to the Authority in a timely manner, clearly 
marked, identified and in good order. 

10.3.3 The Authority has the right to reproduce, publish or otherwise use, and 
authorize others under contract with the Authority to use, any of the Work 
Product for any purpose without the approval of, and without any additional 
compensation to, CM.  The Authority shall have such right even in the event 
this Agreement is terminated for any reason. 

10.3.4 CM shall be permitted to retain a copy of all Work Product for its own files.  
Absent the prior, written consent of the Authority, neither CM, nor any 
Subconsultant of CM, shall use any of the Work Product for any other project 
or for CM’s promotional and professional (or other) materials. 
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10.3.5 Neither CM, nor any CM Subconsultant shall own or claim a copyright in the 
Drawings, Specifications and other documents prepared by the Authority or 
the Design Builder or its Design Consultant.  The Drawings, Specifications 
and other documents prepared by the Authority and its Design Builder, and 
Design Builder’s Design Consultant, and copies thereof furnished to CM, are 
for use solely with respect to this Project.  They are not to be used by CM on 
other projects without the specific written consent of the Authority. 

10.3.6 CM shall incur no liability as a result of the Authority’s use of the Work 
Product other than in connection with the Project.  CM shall have no legal 
responsibility to the Authority arising out of the Authority’s use of the Work 
Product for any project other than this Project, unless CM has been employed 
as CM on any other project and relies on the Work Product for such project, in 
which case this Section shall not apply. 

 Copyrights and Patents 

10.4.1 If CM employs any design, device, material, or process covered by letters of 
patent or copyright, it shall provide for such use by suitable legal agreement 
with the patent holder.  CM shall assume all costs, including attorney’s fees, 
arising from its use of patented or copyrighted designs, materials, equipment, 
devices, or processes for this Project. 

10.4.2 CM shall defend, indemnify and hold harmless the Authority, the Design 
Consultant and the State and their respective officers, directors, shareholders, 
employees, servants, agents and representatives from any and all claims for 
infringement by reason of the use of any patented design, device, material, 
equipment or process, or any trademark, copyright, trade secret or any other 
material protected in any manner from use or disclosure, and shall indemnify 
the Authority, and the State and their respective officers, directors, 
shareholders, employees, servants, agents and representatives for any costs, 
expenses and damages, including attorney’s fees, that it may incur by reason 
of an infringement at any time during the performance, or after the acceptance, 
of the Services. 

 Confidentiality 

10.5.1 All data contained in documents supplied by the Authority, the Design 
Consultant, Project School District or any other party involved in the Project, 
and after the execution of this Agreement, any data gathered by CM in 
fulfillment of this Agreement and any analyses thereof (whether in fulfillment 
of this Agreement or not), are to be considered confidential and shall be solely 
for use in connection with the Project.  Notwithstanding, the Authority will 
comply with all Applicable Laws with regard to releasing such information 
which has been properly requested pursuant to such laws. 
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10.5.2 CM shall not disclose to any third party the contents of the information, 
reports, findings, analyses, surveys, data or any other materials generated or 
produced in performance of this Agreement, or provide copies of same, 
without the prior, written consent of the Authority, except where disclosure of 
such materials is required by Applicable Laws in which case CM shall provide 
immediate notice to the Authority of such order. 

10.5.3 CM is required to use reasonable care to protect the confidentiality of the 
Project data by, among other things, requiring incorporation of this Section 
into its contract(s) with all Subconsultants, if any.  Any use, sale or offering of 
this data in any form by CM, its officers, directors, shareholders, employees, 
Subconsultants or assignees will be considered a material breach of this 
Agreement.  CM shall be liable for any and all damages arising from its breach 
of this confidentiality provision, including damages, costs and/or attorneys’ 
fees.  The Authority shall also have the right to terminate this Agreement for 
cause in the event of a breach of this confidentiality provision without the 
Authority being liable for damages, costs and/or attorney’s fees. 

10.5.4 Any publicity and/or public announcements pertaining to the Project shall not 
be made until and unless CM obtains the prior, written approval of the 
Authority. 

10.5.5 CM warrants that its promotional, professional or other materials shall never 
include the Authority’s confidential or proprietary information. 

 Contractual Relationship 

10.6.1 Nothing in this Agreement shall be construed as creating a contractual 
relationship between any Subconsultants (regardless of tier) of CM and the 
Authority.  However, the Authority is to be deemed a Third Party Beneficiary 
of all Project agreements with any Subconsultants of CM. 

10.6.2 CM’s status shall, at all times, be that of an independent contractor, not an 
employee of the Authority.  CM agrees that it will conduct itself consistent 
with such status, that it will neither hold itself out as, nor claim to be, an officer 
or employee of the Authority by reason hereof.  CM will not, by reason hereof, 
make any claim, demand or application to any Authority officer or employee 
for any right or privilege afforded to an Authority officer or employee, 
including, but not limited to, workers’ compensation, unemployment or other 
insurance benefits, social security coverage, or retirement membership or 
credit. 

10.6.3 CM shall include in all of its Subconsultants’ contracts a requirement that the 
Subconsultant is bound by the terms and conditions of this Agreement. 

10.6.4 Nothing contained in this Agreement shall create a contractual relationship 
with a third party or create a cause of action in favor of a third party against 
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CM or the Authority.  It is further intended that no individual, firm, 
corporation, or any combination thereof, which supplies materials, labor, 
services or equipment to CM for the performance of the Services becomes 
thereby a third party beneficiary of this Agreement. 

10.6.5 The Authority and CM hereby bind themselves, their partners, successors, 
assigns and legal representatives to the other party to this Agreement. 

 Assignment 

10.7.1 CM shall not assign or transfer its obligations, privileges or rights under this 
Agreement without the prior, written consent of the Authority.  Any 
assignment or transfer of CM’s rights under this Agreement without the prior, 
written consent of the Authority shall not relieve CM of any duty, obligation 
or liability assumed by it under this Agreement. 

10.7.2 In the event the Authority approves, in writing an assignment by CM, CM shall 
submit to the Authority:  (i) corporate resolutions prepared by CM and the new 
entity ratifying this Agreement; (ii) information necessary to ensure that the 
new entity satisfies the Authority’s pre-qualification policies and procedures; 
(iii) the names and addresses of all owners and potential owners which hold or 
may acquire five percent (5%) or more of its stock or interest; (iv) any new or 
changed Federal Employer Identification Number(s); (v) acknowledgment and 
acceptance of all rights, duties and obligations of this Agreement without 
limitation by the new entity; and (vi) any other information which the 
Authority may reasonably require of CM in writing. 

10.7.3 Notwithstanding anything to the contrary, under no circumstance shall CM 
assign its right to receive money under this Agreement for any purpose or to 
any person whatsoever without the prior, written approval of the Authority. 
The payments received by CM are to be regarded as trust funds, under N.J.S.A. 
2A:44-148, and, as such, used strictly for the purpose of discharging 
obligations incurred on this Project. 

10.7.4 The Authority may elect, in its sole discretion, to assign this Agreement to any 
other State agency, authority or other State instrumentality, or any local or 
municipal instrumentality, at any time during the Term of this Agreement. In 
such case, CM agrees to continue to perform all of its obligations as set forth 
in this Agreement.  CM shall make no claim against the Authority in the event 
of such assignment and shall execute such certificates, documents and 
instruments as may be reasonably requested by the Authority, in writing, to 
effect such assignment. 

 Mergers, Acquisitions, and Dissolutions 

10.8.1 If, subsequent to the execution of this Agreement, CM proposes to merge with 
or be acquired by another firm or in the event of a proposed dissolution by CM, 
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CM shall immediately notify the Authority in writing and shall submit, in 
advance, documentation to the Authority describing the proposed transaction, 
including, but not limited to: (i) corporate resolutions prepared by the CM and 
the new entity ratifying acceptance of the CM Agreement; (ii) information 
necessary to ensure that the new entity satisfies the Authority’s pre-
qualification policies and procedures, where applicable; (iii) the names and 
addresses of all owners and potential owners which hold or may acquire five 
percent (5%) or more of its stock or interest; (iv) any new or changed Federal 
Employer Identification Number(s); (v) acknowledgment of the assumption of 
the CM Agreement by the new entity; and (vi) any other information the 
Authority may require. 

10.8.2 In the event of a proposed dissolution of the CM, in order for the  Authority to 
review a proposed dissolution for approval and continuation of the Services 
under this Agreement, CM shall submit to the Authority: (i) a copy of the 
corporate resolution, or the written statement of the partnership, general 
partner, receiver or custodian thereof, or the written agreement of the principal 
parties of a joint venture to dissolve the corporation, partnership or joint 
venture, respectively; (ii) information necessary to ensure that the new entity 
proposed to continue the Services under this Agreement satisfies the 
Authority’s pre-qualification policies and procedures; (iii) any new or changed 
Federal Employer Identification Number(s); (iv) acknowledgment of the 
assumption of all rights, obligations and duties of this Agreement without 
limitation by the new parties; and (v) any other information which the 
Authority may reasonably require. 

10.8.3 After review of the relevant documentation regarding the proposed transaction, 
the Authority, in its sole discretion, may approve the continuation of this 
Agreement following the proposed transaction, or may terminate this 
Agreement for cause.  The Authority will notify the CM of its decision within 
thirty (30) Days of receipt by the Authority of documentation from the CM 
describing the proposed transaction. 

 Mandatory Compliance with Law 

10.9.1 CM must comply with any and all Applicable Laws in effect or hereinafter 
promulgated that apply to performance by CM under this Agreement.  To the 
extent variances from such Applicable Laws are required, CM and the 
Authority shall cooperate to pursue such variances in the interests of the 
Project.  

10.9.2 CM must review all documents that have been prepared and furnished by the 
Authority relevant to the Project and shall comply with all requirements 
contained therein. 
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10.9.3 Each and every provision required by law to be inserted in this Agreement 
shall be deemed to have been inserted herein.  If any such provision has been 
omitted or has not been correctly inserted, this Agreement shall be amended, 
upon application of either Party, to provide for such insertion or correction. 

10.9.4 If the Authority determines that CM has violated or failed to comply with 
Applicable Laws, the Authority may withhold payments for such violation or 
failure and take such action that it deems appropriate until CM has complied 
with such Applicable Laws or has remedied such violation or non-compliance 
to the reasonable satisfaction of the Authority. 

10.9.5 CM’s compliance with Applicable Laws is mandatory and cannot be waived 
by the Authority. 

10.9.6 CM shall insure that its payments to vendors and Subconsultants are made in 
compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 
and -2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 
52:32-32, et seq., to the extent applicable, and all other Applicable Laws 
concerning or related to the prompt payment of CM’s Subcontractors or 
Subconsultants. 

10.9.7 CM shall fully and strictly comply with all legal prohibitions and reporting and 
disclosure requirements regarding political contributions, including, but not 
limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S. 
Corzine’s Executive Order No. 117, which became effective on November 15, 
2008. 

 Affirmative Action and Non-Discrimination 

10.10.1 General. CM and its Subconsultants shall abide by the affirmative action 
program established by the Authority pursuant to Sections 6 and 36 of the 
legislation creating the NJSDA, P.L. 2007, c. 137 (N.J.S.A. 52:18A-240 and 
18A:7G-26), and any rules associated therewith, as may be amended from time 
to time, including, but not limited to, N.J.A.C. 17:27-1.1 to -12.5 and N.J.A.C. 
19:39-1.1 to 4.1. 

10.10.2 Documentation.  CM shall submit to the Authority, after notification of the 
award of this Agreement, but prior to execution, one of the following three (3) 
documents: (i) documentation (e.g., a Letter of Approval) sufficient to show 
that the CM is operating under an existing Federally-approved or sanctioned 
affirmative action program; (ii) a Certificate of Employee Information Report 
approval issued in accordance with N.J.A.C. 17:27-4; or (iii) an Employee 
Information Report (Form AA-302) in accordance with N.J.A.C. 17:27-4. 

10.10.3 CM and its Subconsultants shall furnish such reports or other documents to the 
Division as may be requested by the office from time to time in order to carry 
out the purposes of the Division’s regulations, and shall furnish to the 
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Authority such reports and other documents, in the manner and form requested, 
as may be required to carry out the purposes of the Authority’s regulations. 

10.10.4 Required Language and Application to CM and Subconsultants.  The CM shall 
abide by, and shall include language in all subcontracts with Subconsultants 
requiring that all Subconsultants abide by, the requirements of this Section 
10.10, as well as the Mandatory Anti-Discrimination and Equal Opportunity 
Provisions contained in Appendix F to this Agreement. 

10.10.5 Anti-Discrimination Obligations. CM shall not discriminate in employment 
and shall abide by all anti-discrimination laws including those contained 
within N.J.S.A. 10:5-1et seq., and all rules and regulations issued thereunder, 
including N.J.A.C. 17:27-1.1 et seq., as well as the Antidiscrimination 
provisions of N.J.S.A. 10:2-1, which are attached to this Agreement as part of 
Appendix F. 

 Anti-collusion/ Anti-Trust 

10.11.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by 
executing this Agreement, does hereby warrant and represent that this 
Agreement has not been solicited, secured or prepared, directly or indirectly, 
in a manner contrary to the laws of the State, and that said laws have not been 
violated and shall not be violated as they relate to the procurement or the 
performance of the Services by any conduct, including the paying or giving of 
any fee, commission, compensation, gift, gratuity, or consideration of any 
kind, direct or indirect, to any employee, officer, or board member of the 
Authority. 

10.11.2 Anti-Trust.  By executing this Agreement, the CM hereby warrants and 
represents that (1) this Agreement has not been executed in the interest of or 
on behalf of any undisclosed person, partnership, company, association, 
organization, or corporation; (2) that the CM’s bid for the Project was genuine 
and not collusive or a sham; (3) that the CM has not directly or indirectly 
induced or solicited any other individual or firm to put in a false or sham bid, 
and has not directly or indirectly colluded, conspired, connived or agreed with 
any individual or firm or anyone else to put in a false or sham bid; (4) that the 
CM has not in any manner, directly or indirectly, sought by agreement, 
communication or conference with anyone to fix the bid price of the CM or of 
any other individual or firm or to fix any overhead, profit, or cost element of 
such bid price; (5) that all statements of the CM are true; and (6) that the CM 
has not directly or indirectly, submitted a bid price or any breakdown thereof, 
divulged information or data relative thereto, paid any fee in connection 
therewith to any corporation, partnership, company, association, organization, 
bid depository, or any member or agent thereof. 
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10.11.3 The penalty for breach or violation of this Section 10.11 may, at the sole option 
of the Authority, result in: (i) the termination of this Agreement without the 
Authority being liable for damages, costs and/or attorney fees, and/or (ii) a 
deduction from the payments to be made by the Authority pursuant to this 
Agreement of the full amount of such commission, percentage, brokerage or 
contingent fee, in addition to any penalties prescribed by law. 

 Conflict of Interest 

10.12.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, 
any fee, commission, compensation, gift, gratuity or other thing of value of 
any kind to: (i) an Authority officer or employee with which CM transacts, or 
offers or proposes to transact, business; or (ii) any member of the immediate 
family (defined by N.J.S.A. 52:13D-13i) of any such Authority officer or 
employee; or (iii) any partnership, firm or corporation with which such 
Authority officer or employee is employed or associated, or in which such 
officer or employee has an interest within the meaning of N.J.S.A. 52:13D-
13g. 

10.12.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity 
or other thing of value by any Authority officer or employee shall be reported 
in writing forthwith by CM to the State Attorney General and the Executive 
Commission on Ethical Standards. 

10.12.3 CM shall not directly or indirectly undertake any private business, commercial 
or entrepreneurial relationship (whether or not pursuant to employment, 
contract or other agreement, express or implied) with, or sell any interest in 
CM to, any Authority officer or employee having any duties in connection with 
the purchase, acquisition or sale of any property or services by or to the 
Authority; and shall not undertake any such relationship with, or sell any such 
interest to, any person, firm or entity with which such Authority officer or 
employee is employed or associated, or in which such Authority officer or 
employee has an interest within the meaning of N.J.S.A. 52:13D-13g.  Any 
relationship subject to this provision shall be reported in writing to the 
Executive Commission on Ethical Standards, which may grant a waiver of this 
restriction upon application of the Authority officer or employee and upon a 
finding that the present or proposed relationship presents neither an actual 
conflict of interest, nor the potential for, or appearance of, such a conflict of 
interest. 

10.12.4 CM shall not influence, attempt to influence, or cause to be influenced any 
Authority officer or employee in such officer’s or employee’s official capacity 
in any manner that might tend to impair the objectivity or independence of 
judgment of said officer or employee. 
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10.12.5 CM shall not cause or influence, or attempt to cause or influence, any 
Authority officer or employees to use or attempt to use such officer’s or 
employee’s official position to secure unwarranted privileges or advantages 
for CM or any other person. 

10.12.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee, 
commission, compensation, gift or gratuity to any person employed by the 
Authority.  It is the policy of the Authority to treat the offer of any gift or 
gratuity by CM, its officers or employees, to any person employed by the 
Authority as grounds for debarment or suspension from submitting proposals 
and providing Services or materials to the Authority. 

10.12.7 The provisions cited in this Section shall not be construed to prohibit an 
Authority officer or employee from receiving gifts from or contracting with 
CM under the same terms and conditions as are offered or made available to 
members of the general public subject to any guidelines that the Executive 
Commission on Ethical Standards may promulgate under the provisions 
contained herein. 

10.12.8 For the purposes of this Section, an “Authority officer or employee” shall 
include special Authority officers or employees, as defined by N.J.S.A. 
52:13D-13b and 13e. 

 Affidavit Concerning Gifts to Authority Employees and Agents 

 The CM shall not give any gifts of any nature, nor any gratuity in any form whatsoever, 
nor loan any money or anything of value to any Authority employee or relative thereof. 
The CM shall not rent or purchase any equipment or supplies of any nature whatsoever 
from any Authority employee or relative thereof.  Similarly, such gifts, gratuities, 
loans, rentals or purchases shall not be given to or made from any agent of the 
Authority during the period of time that such agent is performing any function related 
in any way to the Project.  Before receiving final payment, the CM shall execute, under 
oath, any affidavit, on forms provided by the Authority, stating under oath that it has 
given no such prohibited gift, gratuities, or loans nor made any such prohibited rentals 
or purchases. 

 
 Disclosure of Political Contributions 

10.14.1 Political Contributions Disclosure Form.  Pursuant to law, the CM shall, on a 
continuing basis, disclose and report to the Authority any “contributions,” as 
that term is defined in P.L. 2005, c. 51, made during the Term of the Contract 
by the CM or any “Business Entity,” as that term is defined in P.L. 2005, c. 
51, associated with the CM, on the “Disclosure of Political Contribution” form 
provided by the Authority, at the time such contribution is made. 
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10.14.2 Political Contributions ELEC Filing.  The CM shall comply with its responsibility 
to file an annual disclosure statement on political contributions with ELEC in the 
event it receives contracts in excess of $50,000 from a public entity in a calendar 
year.  It is the CM’s responsibility to determine if filing is necessary.  Failure to so 
file can result in the imposition of financial penalties by ELEC. 

 
 Indemnification  

10.15.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend 
and save harmless the State of New Jersey, the Authority and the Project 
School District, as well as their respective agents, servants, officers, directors, 
shareholders and employees, from and against any claim, demand, liability, 
lawsuit, judgment, action or other proceeding including, but not limited to, all 
costs, fees and expenses, including, without limitation, attorney’s fees and 
expenses, court costs, expert witness fees and expenses, any resulting 
settlement, judgement, award or other assessment of liability, interest and other 
expenses arising or resulting from  any of the following: 

1) the negligent acts or omissions of CM, its agents, servants, officers, 
employees, Subconsultants or any other person acting at CM’s request, 
subject to its direction, or on its behalf, regardless of whether caused in part 
by the negligent act or omission of a party indemnified hereunder, provided 
it is not caused by the sole negligence of a party indemnified hereunder; 

2) the loss of life or property, including the Work itself, or injury or damage 
to the person, body or property, including the Work itself, of any person or 
persons whatsoever, that arises or results directly or indirectly, from the 
negligent performance of the Services by CM, its agents, servants, officers, 
employees, Subconsultants or any other person acting at CM’s request, 
subject to its direction, or on its behalf, regardless of whether caused in part 
by the negligent act or omission of a party indemnified hereunder, provided 
it is not caused by the sole negligence of a party indemnified hereunder; 

3) violation of or non-compliance with Applicable Laws (including without 
limitation the Americans with Disabilities Act and OSHA Environmental 
Protection Act) arising from the performance or non-performance of, or 
arising out of conditions created or caused to be created by CM, its agents, 
servants, officers, employees, Subconsultants or any other person acting at 
CM’s request, subject to its direction, or on its behalf, regardless of whether 
caused in part by the negligent act or omission of a party indemnified 
hereunder, provided it is not caused by the sole negligence of a party 
indemnified hereunder; and 

4) the use of any copyrighted or uncopyrighted composition, secret process, 
patented or unpatented invention, article or appliance furnished or used in 
CM’s performance of its Services, regardless of whether caused in part by 
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the negligent act or omission of a party indemnified hereunder, provided it 
is not caused by the sole negligence of a party indemnified hereunder. 

10.15.2 CM’s indemnification obligation is not limited by, but is in addition to, the 
insurance obligations contained in this Agreement. 

10.15.3 CM agrees that any approval by the Authority of the Services performed, 
and/or reports, plans or specifications provided by CM shall not operate to 
limit the obligations of CM under this Agreement and that the Authority 
assumes no obligations to indemnify or hold harmless CM, its agents, servants, 
employees, or Subconsultants against any claims that may arise out of its 
performance or nonperformance under this Agreement.  CM also agrees that 
the provisions of this indemnification clause shall in no way limit CM’s 
obligations under this Agreement, nor shall they be construed to relieve CM 
from any liability, nor preclude the Authority from taking any other actions 
available to it under any other provisions of this Agreement or otherwise at 
law or equity. 

10.15.4 The provisions of this Section shall survive the expiration or termination of 
this Agreement. 

 
11.0 TERMINATION AND SUSPENSION 

 Nothing contained in this entire Section 11.0 shall limit the right of the Authority to recover 
any and all costs and damages resulting from CM’s failure to perform its Services in a manner 
consistent with all requirements of this Agreement. 
 

 Termination for Convenience of the Authority 

11.1.1 Performance by CM of its obligations under this Agreement may be terminated 
by the Authority in accordance with this Section in whole or in part, whenever 
the Authority, in its sole discretion, determines that such termination is in its 
best interest.  Such a termination shall be called a “Termination for 
Convenience”. 

11.1.2 Any such Termination for Convenience shall be effected by delivery of a 
“Notice of Termination for Convenience” specifying the extent to which the 
Services under this Agreement are terminated and the date upon which such 
termination becomes effective. 

11.1.3 Upon such Termination for Convenience, CM shall be entitled only to 
compensation for fully compliant Services actually performed by CM, less 
payments previously made to CM.  The CM shall also be entitled to the 
reasonable costs and expenses attributable to such Termination for 
Convenience. 
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11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free 
of charge, such closeout reports, documents, and materials as may be 
reasonably required by the Authority. 

 Termination for Cause 

11.2.1 Without prejudice to any other available remedy, the Authority may terminate 
this Agreement if CM: (i) disregards or otherwise fails to comply with 
Applicable Laws; (ii) refuses or otherwise fails to provide sufficient qualified 
staff to perform the Services; (iii) fails to make timely payments to 
Subconsultants and/or Vendors for materials or labor or services in accordance 
with the respective agreements between CM and such Subconsultants or 
Vendors; (iv) fails to maintain or timely produce any CM Deliverables, Work 
Product or other records required by this Agreement to be so maintained or 
produced; (v) causes, in whole or in part, delayed Project completion or more 
costly performance of the Work through its breach of this Agreement or its 
fault, or neglect or the fault, or neglect of its Subconsultants; (vi) fails to 
cooperate with the Authority where such cooperation is deemed necessary by 
the Authority for the timely implementation of this Agreement; (vii) fails to 
obtain and properly maintain the level of insurance coverages outlined in this 
Agreement; (viii) assigns or transfers its obligations, privileges or rights under 
this Agreement  without the prior, written consent of the Authority; (ix) makes 
any material misrepresentation or conceals any material fact; or (x) 
commences or has commenced against it any action under the United States 
Bankruptcy Code or any state or federal insolvency law, the commencement 
of which, in the Authority’s judgment, may effectively impair the ability of 
CM to perform its obligations under this Agreement; (xi) fails to timely 
provide any Services required under this Agreement; or (xii) violates or 
breaches this Agreement or any provision or material term thereof.  Such a 
termination shall be called a “Termination for Cause.” 

11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a 
“Notice of Termination for Cause” specifying the extent to which the Services 
under this Agreement are terminated, the rationale therefor, and the date upon 
which such termination becomes effective. 

11.2.3 For all such grounds of Termination for Cause except those contained in 
subsections 11.2.1(ix) (misrepresentation or concealment of material fact) and 
11.2.1(x) (insolvency) and those as to which a cure is not feasible, CM may 
avoid termination if, within seven (7) Days of receipt of the Notice of 
Termination for Cause, it commences an effective means of correction of such 
default, neglect or violation, with diligence and promptness, fully curing same 
within the time, if any, prescribed by the Authority within the Notice of 
Termination or within any extension to such cure period subsequently 
approved in writing by the Authority.  Failure of CM to commence an effective 
means of correction of its default, neglect or violation within seven (7) Days 



 

 -86-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

of receipt of the Notice of Termination for Cause, or to cure the same within 
the time prescribed by the Authority, shall result in a warranted and justified 
termination of this Agreement for cause.  Assuming that no effective cure is 
timely commenced by CM, the Authority shall confirm in writing to CM the 
fact of its termination. 

11.2.4 Upon termination for cause by the Authority pursuant to this Section, the 
Authority may, without prejudice to any other rights or remedies of the 
Authority, complete the Services that were required to be performed by CM 
by whatever methods the Authority may reasonably deem appropriate. 

11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, 
the Authority reserves the right not to make any further payments to CM and 
may require CM to repay all or a portion of the monies already paid.  CM, at 
its own expense, shall be obligated to take any steps necessary to enable the 
Authority to complete the Services itself, or for the Authority to engage 
another construction manager to complete the Services.  Such steps may 
include, but are not limited to, the prompt delivery to the Authority of all 
Deliverables, documents and Work Product identified herein and/or related to 
the Project.  If the payments then or thereafter due CM are not sufficient to 
cover the Authority’s cost to complete the Services itself or by means of 
another construction manager , CM shall pay, within ten (10) days, to the 
Authority the difference between what the Authority would have paid CM and 
the Authority’s actual expense to complete, in addition to any other re-
procurement expense, inclusive of professional fees incurred, inclusive of 
monies paid to the Design Consultant and The Authority’s legal counsel and 
the Authority’s own administrative or in-house expenses.   If the Authority is 
required to file a legal action against CM in order to recover monies owed by 
CM on account of its termination for cause, CM shall be liable to the Authority 
for all legal fees so incurred, as well as all other litigation costs incurred.  
Further, CM shall be liable to The Authority for interest on all monies due and 
owing from CM to the Authority under this Section or any other Section 
thereof of this Agreement. 

11.2.6 No action by the Authority pursuant to this Section shall operate to waive or 
release any claims that the Authority may have against CM under this 
Agreement. 

 Suspension of Services 

11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or 
to suspend the whole, or any part, of the Services required under this 
Agreement whenever, in the sole discretion of the Authority, it is necessary or 
expedient for the Authority to do so.  The Authority shall, by written notice to 
CM, suspend performance of the Services and upon receipt of such notice, 
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unless otherwise directed in writing by the Authority, CM shall immediately 
discontinue all Services, except as necessary to properly secure the Project. 

11.3.2 In the event of a suspension by the Authority pursuant to this Section, 
compensation, if any, shall be determined as follows: 

1) If the Authority determines that the Services have been suspended for less 
than forty-five (45) Days, there shall be no additional compensation paid to 
CM. 

2) If the Authority determines that the Services have been suspended for a 
period totaling forty-five (45) Days or more, and if the Authority determines 
that the suspension has resulted from no fault of CM or any of its 
Subconsultants, and if CM makes a claim for compensation related to such 
suspension, the Parties shall amend this Agreement to provide a 
compensation adjustment, if warranted, in an amount equal to the 
reasonable, direct, foreseeable and out-of-pocket cost actually incurred by 
CM due solely to  the suspension period exceeding forty-four (44) Days, 
taking into account CM’s duty to mitigate such costs. No such Amendment 
will change any of the other terms of this Agreement. In no case will CM 
be entitled to recover lost profit or unabsorbed or under-absorbed home 
office overhead due to such a suspension. 

11.3.3 When the Authority has determined that a suspension is, in whole or in part, 
the fault of CM, the Authority may, at its sole option, suspend all payments to 
CM.  Payment may be reinstated by the Authority upon completion of the 
Services in accordance with the other provisions of this Agreement, provided, 
however, that there shall be no upward adjustment in direct or indirect costs or 
in any other costs.  Alternatively, the Authority may terminate this Agreement 
pursuant to Section 11.2, above, or carry out the Services as provided for in 
Section 11.4 below. 

 Authority’s Right to Carry Out the Services 

11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails, 
within seven (7) Days after receipt of written notice from the Authority, to 
commence and continue correction of such failure with diligence and 
promptness, the Authority may take steps to remedy such failure, at CM’s sole 
expense, without prejudice to any other remedy the Authority may have.  In 
such case, an appropriate written notice shall be issued by the Authority 
deducting from the payments then or thereafter due CM the cost of correcting 
such failure, including compensation for any additional services of other 
Professional Services Consultant(s), including legal counsel, or contractor(s) 
engaged as a result of such failure.  If the payments then or thereafter due CM 
are not sufficient to cover such amount, CM shall, within ten (10) days, 
promptly pay the difference to the Authority upon written demand.  A failure 
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to timely honor such payment demand shall entitle the Authority to interest, 
and, if the Authority files suit to collect, the Authority shall be entitled to 
recover its litigation costs, inclusive of its counsel fees. 

11.4.2 Any action by the Authority under this Section shall be without prejudice to 
the Authority’s rights under this Agreement or applicable law and shall not 
operate to release CM from any of its obligations under this Agreement. 

12.0 CLAIMS 

 General  

12.1.1 All CM Claims against the Authority shall be governed by the provisions of 
this Section 12. 

12.1.2 Governing Law.  All CM Claims asserted against the Authority shall be subject 
to the New Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., the New Jersey 
Contractual Liability Act, N.J.S.A. 59:13-1, et seq. 

12.1.3 Claim Form to Commence Process. CM shall file notice of its CM Claim on a 
form provided by the Authority (Form 505 Notice of Claim), which form shall 
be completed in its entirety and signed by CM.  Incomplete forms will be 
rejected and have no effect.  Submission of completed notice forms shall 
constitute compliance with the notice provisions of the New Jersey Contractual 
Liability Act if such notices are given within the time limits established by 
N.J.S.A. 59:13-5.   

12.1.4 False Claims Liability.  CM shall be held liable and subject to all penalties and 
damages under the False Claims Act, N.J.S.A. 2A:32C-1 et seq, for any false 
or fraudulent Claim submitted to the Authority. 

12.1.5 Review of CM Claims.  The administrative process for review of CM Claims 
is sequential in nature.  The Authority’s Claims Review Procedure is 
composed of the following steps: 

Step One - Review by the Authority 
Step Two - Non-binding Mediation 

 
Completion of Step One of the Claims Review Procedure is a mandatory 
prerequisite to the initiation of Step Two of the procedure. 

 
12.1.6 Compliance with Claim Review Procedure.  Each CM Claim will begin its 

review at Step One.  A CM Claim will not proceed to the next step unless the 
CM submits a written objection to the prior step and requests that its CM Claim 
proceed to the next step. If at any step in the process a CM Claim is resolved, 
CM must sign a full and final release as to any and all matters arising from the 
CM Claim. 
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 Step One:  The Authority’s Review 

12.2.1 Required Documentation. The CM must provide to the Authority the required 
forms as required by this Section to comply with the New Jersey Contractual 
Liability Act in order to begin the Authority’s administrative process for the 
review of Claims.  The CM shall also submit to the Authority all 
documentation supporting the CM Claim.  The documentation provided to the 
Authority will serve as the basis for evaluation of the CM’s position regarding 
the Claim throughout Step One of the administrative process.  The CM shall 
submit additional information upon request by the Authority.  No formal action 
will be taken by the Authority unless and until the Authority receives complete 
Claim documentation from the CM. 

12.2.2 Authority’s Review and Decision.  At the option of the Authority, a meeting 
may be scheduled with CM to discuss the CM’s Claim.  The Authority shall 
render its decision regarding CM’s Claim in writing within ninety (90) Days 
of receipt of the necessary Claim forms and all information reasonably 
requested of CM or within ninety (90) Days of any meeting with CM, to review 
CM’s Claim, whichever is later. This time limit may be extended by mutual 
written agreement of the Parties.  CM, within fifteen (15) Days of the receipt 
of the decision by the Authority, shall accept or reject such decision in writing. 
If CM neither accepts nor rejects in writing the Authority’s decision within this 
fifteen (15) day period, the Authority will consider the Step One process 
administratively closed, and the claim will be eligible for Step Two Non-
binding Mediation, if a request for mediation is made by the CM in the time 
and manner indicated in the following section (“Step Two Non-Binding 
Mediation”). 

 Step Two:  Non-Binding Mediation 

12.3.1 If CM rejects in writing the decision of the Authority, there is no further 
automatic administrative review of the Claim.  Within fifteen (15) Days after 
issuance of a Certificate of Occupancy or Certificate of Acceptance for this 
Project, CM may request in writing that any or all outstanding CM Claims 
regarding this Project, which have been processed through Step One of the 
claim resolution procedure, proceed to Step Two Non-binding Mediation.  
Such request for mediation must be in writing and must identify with 
specificity the claims to be mediated. Any Claim not specifically identified in 
the request for mediation shall be deemed withdrawn. No Claim will proceed 
automatically to Step Two and the Consultant must make a specific written 
request that the Claim be elevated to Step Two for review. Step Two will not 
be available until after the issuance of a Certificate of Occupancy or Certificate 
of Acceptance, unless an earlier time for submission of the Claim to Step Two 
is agreed to by the CM and the Authority. The cost of non-binding mediation 
shall be shared equally by CM and the Authority.  The mediator shall be 
selected by the Authority, with the written concurrence of CM.  The rules for 
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the mediation shall be agreed to by the Authority, the CM and the mediator 
prior to the start of the mediation.   The mediation will not proceed, however, 
if the Parties fail to agree on the rules for the non-binding mediation, in which 
case Step Two review will be deemed completed. 

13.0 REPRESENTATIONS 

 CM hereby represents as follows: 
 

 CM is financially solvent, able to pay its debts as they become due, and 
possesses sufficient working capital to complete the Services required 
under this Agreement. 

 CM is professionally qualified to act as CM for the Project, and has the 
capability and experience, including sufficient qualified and competent 
personnel, to efficiently and timely perform the Services.  CM will 
continuously furnish sufficient personnel to perform the Services in a 
timely and proper manner. 

 CM is experienced, authorized to do business in the State of New Jersey, 
is properly licensed by all necessary governmental and public and quasi-
public authorities having jurisdiction over the Project and CM, and has 
and shall maintain any and all licenses, permits and authorizations 
necessary to act as CM for the Project and to perform the Services 
required hereunder. 

 CM’s execution of this Agreement and its performance hereunder is 
within its duly authorized powers. 

 CM certifies that it has investigated the conditions of the Project and that 
it fully understands the conditions of the Project and its obligations 
pursuant thereto.  CM agrees that it will not make any CM Claim for, or 
be entitled to, cancellation or relief from this Agreement without penalty 
because of its misunderstanding or lack of information related to the 
conditions of the Project and its obligations pursuant thereto. 

 CM certifies that all representations made by it in any of the documents 
constituting this Agreement are true, subject to penalty of law.  CM 
understands and agrees that its violation of any statute or regulation 
related to public contracts and/or its misrepresentation or concealment of 
any material fact may be cause for termination of this Agreement for 
cause.  CM understands and agrees that CM’s violation of any statute or 
regulation related to public contracts and/or its misrepresentation or 
concealment of any material fact shall serve as a legal bar to CM’s 
enforcement of its rights under this Agreement, including any and all CM 
Claims at law or equity. 
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 CM is currently pre-qualified by the Authority. 

 CM and any Subconsultant have provided to the Authority proof of valid 
business registration with the Division of Revenue of the New Jersey 
Department of the Treasury, pursuant to N.J.S.A. 52:32-44b.  CM shall 
not enter into any subcontract with a Subconsultant that has not provided 
it and the Authority with proof of its valid business registration.  CM shall 
maintain and submit to the Authority a list of Subconsultants and their 
addresses, which list must be updated as necessary during the Term.  A 
complete and final version of such list must be submitted to the Authority 
before final payment for Services shall be made. 

 CM assumes full responsibility to the Authority for the acts and omissions 
of its officers, employees, subcontractors, Subconsultants, and others 
employed or retained by it in connection with the performance of the 
Services for this Project. 

 The representations and warranties enumerated in this Section operate in 
addition to, and shall in no way supersede, limit, or restrict any other duty, 
responsibility, representation, or warranty, express or implied, created or 
required of CM by this Agreement or by Applicable Laws. 

 
14.0 AUTHORITY’S RIGHTS AND RESPONSIBILITIES 

 Authority’s Rights 

14.1.1 The Authority shall have the right to perform Services related to the Project 
and to award contracts in connection with the Project that are not part of CM’s 
responsibilities under this Agreement. 

14.1.2 The Authority shall have the right, in its sole discretion, to accept or reject 
personnel provided by CM for the performance of the Services under this 
Agreement.  CM shall make a timely and prompt re-submittal to provide other 
personnel to replace any that are rejected by the Authority, both in the initial 
proposal or any subsequent rejection or substitution of personnel. 

14.1.3 The Authority shall have the right to remove any of CM’s or its 
Subconsultants’ employees from the Project at any time during the Term of 
this Agreement if that employee is reasonably deemed by the Authority not to 
be of the level of competence or ability required under this Agreement, or if 
said CM employee is for any reason found to be unsuitable to perform pursuant 
to this Agreement, as determined by the Authority in its sole discretion.  In 
such case, CM shall promptly submit the name and qualifications of a 
replacement for the Authority’s written approval. 



 

 -92-  
NJSDA CM4DB Agreement 
Contract No.  
June 15, 2022 

14.1.4 The Authority shall have the right to evaluate CM’s performance pursuant to 
the Authority’s Performance Evaluation Policy and Procedures.  The Authority 
shall also have the right to consider CM’s evaluation as a factor used in the 
technical ranking of CM with respect to any submission by CM in response to 
future Requests for Proposals issued by the Authority.  The Authority’s action 
in this regard shall be immune from any Claim of any type or nature by CM or 
any of CM’s Subconsultants. If any Subconsultant of CM makes any such 
Claim, CM shall defend, indemnify and hold the Authority harmless with 
respect thereto. If the Authority has to commence a legal action in order to 
enforce its rights under this Section, it shall be entitled to recover all expenses 
so incurred, including, but not limited to,  its reasonable counsel fees. 

14.1.5 The Authority may, during the Term of this Agreement, engage another entity 
to assume certain of the Authority’s day-to-day responsibilities for the Project.  
In such event, the Authority shall notify CM, in writing, that such entity has 
been engaged and in such notice shall set forth the reporting requirements of 
CM with respect to such entity. 

14.1.6 The Authority’s approval, acceptance, use of, or payment for, all or any part 
of CM’s Services hereunder or in connection with the Project shall in no way 
alter CM’s obligations under this Agreement. 

14.1.7 The Authority and its representatives and agents, the Office of the State 
Comptroller, or any other State inspecting or oversight agencies reserve the 
right to audit (or have their agents audit) the records of CM in connection with 
all matters related to this Agreement.  If, as a result of such audit, CM is 
discovered, for any reason, to owe any money or refund to the Authority, the 
Authority may, without limitation, reduce CM’s invoice amount to an amount 
considered commensurate with the actual Services provided. 

14.1.8 The Authority, the Office of the State Comptroller, or any other State 
inspecting or oversight agencies have the right to request in writing, and CM 
agrees to furnish free of charge, all information and copies of all records, 
documents or books the Authority and the Office of the State Comptroller or 
any other State inspecting or oversight agencies may request of CM and its 
Subconsultants.  CM and its Subconsultants shall allow representatives of the 
Authority, the Office of the State Comptroller or any other State inspecting or 
oversight agencies to visit the office(s) of each periodically, upon reasonable 
notice, in order to review any information, records, documents or books related 
to this Agreement or to otherwise monitor any Services being performed by 
CM and its Subconsultants pursuant to this Agreement. 

 Authority’s Responsibilities 

14.2.1 The Authority shall establish and update an overall Budget for the Project. 
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14.2.2 The Authority shall designate in writing a representative authorized to act on 
the Authority’s behalf with respect to the Project, i.e., its Managing Program 
Officer.  This representative shall have that authority specified in the Levels 
of Operating Authority Policy which document can be found on the 
Authority’s website: 
https://www.njsda.gov/NJSDA/Governance/OperatingAuthority and shall be 
available during working hours and as often as may be required to render 
decisions and to furnish information in a timely manner. 

14.2.3 Notwithstanding any actions of the Authority or its Managing Program 
Officer, CM’s responsibility for the undertaking and completion of the Project 
shall be as set forth in this Agreement. 

14.2.4 Prompt written notice shall be given by the Authority to CM if the Authority 
becomes aware of any fault or defect in the Project or nonconformance with 
the Design-Build Contract Documents. 

14.2.5 The Authority reserves the right to perform construction and operations related 
to the Project with the Authority’s own forces and to award contracts in 
connection with the Project which are not part of CM’s responsibilities under 
this Agreement.  CM shall promptly notify the Authority, in writing, if any 
such independent action will interfere with CM’s ability to perform CM’s 
responsibilities under this Agreement. 

14.2.6 Information or services under the Authority’s control, which are reasonably 
needed by CM to properly discharge its obligations hereunder and which are 
not CM’s contractual responsibility, shall be furnished by the Authority to CM 
with reasonable promptness. 

14.2.7 The Authority shall promptly furnish all required reviews and approvals or 
other appropriate action with respect to all Submittals, samples, estimates, 
schedules, and other items submitted and/or proposed by CM. 

14.2.8 The Authority shall send to CM and shall require the Design-Builder to send 
to CM copies of all notices and communications sent to or received by the 
Authority or the Design -Builder relating to the Project and as to which CM 
ought to be made aware. 

14.2.9 The Authority shall furnish CM with two (2) sets of the Design-Build Contract 
Documents, as they become available, including two (2) sets of approved plans 
and specifications, as well as two (2) sets of any related documents, and any 
other Professional Services Consultant Agreement(s).  CM is charged with 
knowledge of the Design-Build Contract Documents and the description 
therein of CM’s duties and obligations and the Design-Builder’s activities, 
which CM is responsible to monitor. 

https://www.njsda.gov/NJSDA/Governance/OperatingAuthority
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14.2.10 The services, information and reports required in this Section shall be 
furnished at the Authority’s sole expense. 

 
15.0 MISCELLANEOUS 

 Notices. All notices, requests or other communications required under this Agreement 
shall be in writing and sent by certified mail, return receipt requested, postage prepaid 
or by FedEx or similar guaranteed overnight courier and shall be deemed to have been 
given on the day after depositing in the mail or with such overnight courier.  Notices 
shall be addressed as directed in Appendix A to this Agreement. 

 Incorporation by Reference.  This Agreement incorporates by reference, as if set 
forth herein, all of the documents constituting this Agreement in their entirety, 
including, but not limited to, this Agreement and its appendices (A-G), the RFP and/or 
RFQ and the responses thereto, any Amendments and any addenda to such documents, 
and the Design-Build Construction Documents. 

 Order of Precedence.  This Agreement, and its Appendices and related documents 
are intended to be interpreted in harmony so as to avoid conflict.  In the event of a 
conflict, discrepancy or inconsistency between or among the documents constituting 
this Agreement and its Appendices and related documents, interpretation will be based 
on the following descending order ofpriority: 

1.  Appendix A - Supplementary Conditions 
2.  Appendix B - Project Description 
3.  This Agreement, and any Amendments hereto  
4.  Design-Build Construction Documents 
5.  Request for Proposals and/or Request for Qualifications 
6.  Appendix C – Total Compensation Amount (Price Proposal) 
7.  Appendix D - Certificate(s) of Insurance 
8.  Appendix E - Other Documentation 
 
Notwithstanding the above order of precedence in documents, in the event there is 
any conflict or discrepancy between the terms contained in this Agreement or any 
Appendix or other document incorporated by referenced into this Agreement on 
the one hand, and any other terms of this Agreement or  any other  Appendix or 
document incorporated into this Agreement on the other hand, CM will be required 
to provide the higher quality level of service or meet the higher standard as 
articulated in the more stringent provision of the Agreement or other document, as 
determined by the Authority. 
 

 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this 
Agreement shall be construed to be a waiver by the Authority of any warranty, 
expressed or implied, or any remedies at law or equity, except as specifically and 
expressly stated in a writing executed by the Authority. 
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 Procedural Requirements.  CM shall promptly comply with all written procedural 
instructions that may be issued from time to time by the Authority. 

 Governing Law.  This Agreement, and any and all litigation arising therefrom or 
related thereto, shall be governed by the applicable laws, regulations and rules of the 
State of New Jersey without reference to conflict-of-laws principles. 

 Forum and Venue.  The Parties may only bring a legal action to resolve a dispute or 
Claim arising from this Agreement in a state court in the State of New Jersey. 

 Time is of the Essence.  All time limits stated in this Agreement are of the essence. 

 Entire Agreement.  This Agreement represents the entire and integrated agreement 
between CM and the Authority and supersedes all prior negotiations, representations 
or agreements, either written or oral. 

 Severability.  In the event that any provision of this Agreement shall be held invalid 
or unenforceable by a court of competent jurisdiction, such holding shall not invalidate 
or render unenforceable any other provision thereof. 

 Waiver of Breach.  In the event that any provision of this Agreement is breached by 
either Party and such breach is thereafter waived by the other Party, such waiver shall 
be limited to the particular breach so waived and shall not be deemed to waive any 
other breach.  Any written consent by the Authority to a delay in CM’s performance 
of any obligation shall apply only to the particular obligation or transaction to which 
it relates, and it shall not apply to any other obligation or transaction.  Any delay in 
the Authority’s enforcement of any remedy in the event of a breach by CM of any 
term or condition of this Agreement or any delay in the Authority’s exercise of any 
right under this Agreement shall not be construed as a waiver. A “waiver” of a Party’s 
breach of this Agreement shall only occur if there is a specific provision in this 
Agreement which expressly describes the Party’s conduct or inaction as constituting 
a waiver or if there is a writing signed by the waiving Party expressly, specifically and 
unequivocally waiving such breach. 

 Provisions Required By Law Deemed Inserted.  Each and every provision of law 
required by law to be inserted in this Agreement shall be deemed to be inserted herein, 
and the Agreement shall be read and enforced as though it were included herein, and, 
if through mistake, or otherwise, any such provision is not inserted, or is not correctly 
inserted, then, upon the application of either Party, the Agreement shall forthwith be 
physically amended to make such insertion or correction. 

 Representation of No Solicitation.  CM warrants and represents to the Authority that: 
(a) no person, firm, entity or organization has, directly or indirectly, been employed 
or retained by CM to solicit or secure this Agreement upon an agreement, promise or 
understanding for payment of a commission, percentage, brokerage, or contingent fee 
and CM has not, and will not, pay any such commission, percentage, brokerage, or 
contingent fee; and (b) neither in exchange for assistance in CM’s procurement of this 
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Agreement or otherwise in connection herewith, shall CM, directly or indirectly, give 
anything of value, either as compensation, gift or gratuity, to any agent, representative, 
officer or employee of the Authority or to any officer or employee of the State of New 
Jersey or to any other person, firm or organization. 

 Execution in Counterparts.  This Agreement, where applicable, may be executed 
simultaneously in one or more counterparts, each of which shall be deemed an 
original, and all of which shall constitute but one and the same instrument. Each 
individual who executes this Agreement certifies and affirms that he/she is fully 
authorized to do so on behalf of the Party for whom he/she has signed and that his/her 
signature duly binds said Party. 

 Office of the State Comptroller.  The Office of the State Comptroller, the Office of 
the State Inspector General, or any other State inspecting or oversight agencies may, 
at their discretion, investigate, examine and inspect the activities of CM and all other 
parties involved with the Project relating to the design, construction and financing of 
the Project and to the implementation of the Educational Facilities Construction and 
Financing Act, P.L. 2000, c. 72 (N.J.S.A. 18A:7G-1 et seq.).  The Office of the State 
Comptroller, the Office of the State Inspector General, or any other State inspecting 
or oversight agencies  may require CM or any other party involved with the Project to 
submit duly verified reports which shall include such information and be in such form 
as they may require.  In addition to the foregoing, the Office of the State Comptroller, 
the Office of the State Inspector General, or any other State inspecting or oversight 
agencies may investigate, examine, inspect, or audit in any manner and at such times 
as they may deem necessary.  CM shall include in any and all contracts with 
Subconsultants a provision requiring such Subconsultants to permit the Office of the 
State Comptroller, the Office of the State Inspector General, or any other State 
inspecting or oversight agencies, in their discretion, to investigate, examine, inspect 
or audit in any manner and at such times as they may deem necessary. Pursuant to 
N.J.S.A. 52:15C-14d, CM shall maintain all documentation related to products, 
transactions or services under this contract for a period of at least five years from the 
date of final payment. Such records shall be made available to the New Jersey Office 
of the State Comptroller upon request, 

 Limitation of Liability.  Whether as a result of breach of Contract, tort (including 
negligence), or otherwise, the Authority will not be liable to the CM for any special, 
consequential, incidental, or penal damages, including, but not limited to, loss of profit 
or revenues, loss of rental value for CM-owned equipment, damages to associated 
equipment, cost of capital, punitive damages or interest of any nature. 

 Security Clearance.  CM and all of its personnel, as well as all Professional Services 
Consultants, and Subconsultants, and their personnel, shall be subject to such security 
clearance at the Project as the Authority may require. 

 Captions & Titles.  Captions and titles of the different Sections of this Agreement are 
solely for the purpose of aiding and assisting in the location of different material in 
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this Agreement and are not to be considered under any circumstances as parts, 
provisions or interpretations of this Agreement. 

 Words of Obligation or Duty.  Whenever in this Agreement any words of obligation 
or duty regarding any Party are used, they shall have the same force and effect as if 
stated in the form of an express covenant. 

 No Individual Liability.  No personal liability arising out of this Agreement shall 
accrue against any individual, officer, director, employee, shareholder, representative 
or fiduciary of the Parties. 

 Parties are not Joint Venturers or Partners.  Nothing contained in this Agreement 
shall be construed to mean that CM and the Authority are joint venturers or partners. 

 Notice of State Vendor Set-Off For State Tax 

15.22.1 Pursuant to L. 1995, c. 159, effective January 1, 1996 and notwithstanding any 
provision of the law to the contrary, whenever any taxpayer, partnership or S 
corporation under contract to provide goods or services or construction 
projects to the State of New Jersey or its agencies or instrumentalities, 
including the legislative and judicial branches of State government, is entitled 
to payment for those goods and services at the same time a taxpayer, partner 
or shareholder of that entity is indebted for any State tax, the Director of the 
Division of Taxation shall seek to set off that taxpayer’s or shareholder’s share 
of the payment due the taxpayer, partnership or S corporation.  The amount set 
off shall not allow for the deduction of any expenses or other deductions which 
might be attributable to the taxpayer, partner or shareholder subject to set-off 
under this act.  

15.22.2 The Director of the Division of Taxation shall give notice of the set-off to the 
taxpayer and provide an opportunity for a hearing within 30 days of such notice 
under the procedures for protests established under N.J.S.A. 54:49-18.  No 
requests for conference, protest or subsequent appeal to the Tax Court from 
any protest under this section shall stay the collection of the indebtedness.  
Interest that may be payable by the State to the taxpayer, pursuant to L. 1987, 
c. 184 (c. 52:32-35.), shall be stayed. 

 All Services to be Performed in the United States.  CM shall have a continuing duty 
to comply with Executive Order No. 129 (2004) (“EO 129”), and with P.L. 2005, c. 
92, as applicable. By executing this Agreement, CM agrees that all Services performed 
by CM and/or its Subconsultants pursuant to this Agreement shall be performed within 
the United States. If, during the Term, CM or a subcontracted firm proceeds to shift 
the performance of the Services outside of the United States, CM shall be deemed in 
breach of the Agreement and shall be subject to termination for cause, unless the 
Authority shall determine in writing that extraordinary circumstances require a shift 
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of services or that a failure to shift the services would result in economic hardship to 
the Authority or the State. 

 Equal Pay Act Compliance. The Consultant shall be required to 
submit compensation information, in the form of a Qualifying Services Report, to the 
Division of Labor and Workforce Development, with copies to the NJSDA, in 
accordance with the Diane B. Allen Equal Pay Act, P.L. 2018, c. 9).  Guidance and 
forms for compliance with this requirement are available at:  

    www.nj.gov/labor/equalpay/equalpay.html 
 

 

 

http://www.nj.gov/labor/equalpay/equalpay.html
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APPENDIX A 
 

SUPPLEMENTARY CONDITIONS 
 
 

 
A.1 Notices.   
 
 Notices to the Parties pursuant to Section 15.1 of the Agreement shall be addressed as 

follows: 
 
  To Authority:   New Jersey Schools Development Authority 
      32 East Front Street 
      P.O. Box 991 
      Trenton, NJ 08625-0991 
      Attention:  Manuel Da Silva 
 
  To Construction Manager: ADDRESS 
 
      Attention:    
 
  
A.2 Allowance Categories and Allowance Amounts. 
 

 
1. Testing and Inspection Allowance Services:  Allowance Amount $350,000  
 

CM shall provide Testing and Inspection Services for the Project as directed or 
requested by the Authority.  Such Services shall be performed and compensated as 
Allowance Services in accordance with the provisions of Sections 4.11, 4.13, 4.14 and 
4.15 of this Agreement.  This Allowance shall also be used for payment of the direct 
costs or fees for Special Inspections, but shall not be used to compensate CM for the 
costs of scheduling or coordinating such Special Inspections, as indicated in Section 
4.11.4 of the Agreement (“Coordination and Scheduling of Special Inspections”).    
 
 

2. Cleaning Services: Allowance Amount $20,000 
 
An Allowance for the provision of Cleaning Services for the Project, as directed or 
requested by the SDA in writing. The Cleaning Services provided pursuant to this 
Cleaning Services Allowance shall be provided and procured by, and subcontracted to, 
the CM, and are distinct and separate from those provided by the General Contractor 
pursuant to the General Construction Construct Documents. The Cleaning Services 
provided pursuant to this Allowance, if requested, may occur at a time as directed in 
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writing by the SDA, and shall be performed and compensated as allowance Services in 
accordance with 4.15 of this Agreement. This Allowance shall be used for payment of 
the direct costs or fees for Cleaning Services Allowance Services and the costs of CM’s 
procurement, scheduling, coordinating, supervision and management of such Services. 
 

3. FFTE Services: Allowance Amount $15,000 
 
An Allowance for the provision of FFTE Services for the Project, as directed or 
requested by the SDA in writing. The FFTE Services provided pursuant to this 
Allowance shall be provided by the CM, and are distinct and separate from those 
coordination activities in accordance with 4.10 of this Agreement.  The FFTE Services 
provided pursuant to this Allowance, if requested, may occur at a time as directed in 
writing by the SDA, and shall be performed and compensated as allowance Services in 
accordance with 4.15of this Agreement. This Allowance shall be used for payment of 
the direct costs or fees for an FFTE Coordinator to be on site for the delivery and receipt 
of FFTE equipment.  The FFTE Coordinator would receive all FFTE, confirming 
delivery against the FFTE purchase orders, and making any appropriate submissions or 
entries utilizing the Authority’s FFTE Receiving Software. The FFTE Coordinator 
shall verify quantities, note on the delivery paperwork and bills of lading any shortfalls, 
backorders and/or damages, and shall signoff and safeguard all delivered furniture.  If 
there are any shortfalls, back orders and/or damages, the FFTE Coordinator shall 
prepare an exception list detailing each missing, backordered or damaged item, and 
noting the room number/location for each such item.  The FFTE Coordinator shall 
prepare and immediately transmit the exception list in both paper and electronic format 
(utilizing the FFTE Receiving Software, as appropriate) to the designated FFTE 
Contact listed on the purchase order. Upon completion of FFTE deliveries, the FFTE 
Coordinator shall e-mail a copy of the delivery documents, along with a completed 
NJSDA FFTE Delivery Transmittal Form to the Authority’s Project Manager and 
FFTE Staff, and shall make any and all appropriate notations and submissions using 
the Authority’s FFTE Receiving Software.  In addition, the FFTE Coordinator shall 
incorporate copies of the purchase orders, original delivery documentation and any 
supporting materials in the FFTE Binder.  This binder shall serve as the project close-
out documentation that will be handed over to the district as part of the closeout process. 
 

 
A.3  Modifications to Terms of CM Agreement. 
 

None. 
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APPENDIX B 
 

TERM OF AGREEMENT AND 
PROJECT DESCRIPTION 

 
 

 
TERM OF CM AGREEMENT: 
 
The Term of this Agreement shall be from the Effective Date and shall extend until all obligations 
of the CM to deliver Services pursuant to this Agreement have been fully performed to the 
satisfaction of the Authority, unless sooner terminated as set forth in this Agreement. 
 
1. Indefinite Term. The Term of this Agreement is indefinite, and is dependent upon the actual 
length of the construction duration of the Project, and the time needed for CM to complete Close-
Out Services. 
 
2. Construction Phase is Indefinite. This Agreement contemplates that the CM will provide 
Construction Administration Services and other Basic Services during the Construction Phase of 
the Project, which Phase commences on or about the time of the Authority’s issuance to the 
Contractor of the Construction Notice to Proceed for the Project, and extends until the Contractor 
achieves Substantial Completion (as that term is defined in the Construction Contract Documents) 
for the Project.  
 
3. Anticipated Duration of Construction. At the time of advertisement of this procurement, 
the Construction Phase for the Project is currently anticipated as a thirty-four month duration, but 
this duration may be increased or decreased, depending upon the actual length of time needed to 
achieve Substantial Completion on the Project. 
 
4. Close-Out Services. Notwithstanding the foregoing, CM’s engagement also includes an 
unspecified duration for the performance of close-out and contract completion tasks (“Close-Out 
Services”), the timing and length of which close-out period shall be dependent upon the CM’s 
effectiveness in completing the Close-Out obligations of this Agreement.  
 
5. Procurement of Special Inspectors. CM’s engagement also includes services relating to the 
procurement of Special Inspectors, the performance of which may precede the performance of 
Construction Administration Services, or which may be performed simultaneously with the 
Construction Administration and other Basic Services under the Agreement.  The commencement 
of the procurement of Special Inspectors shall be at the sole discretion of the Authority. 
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PROJECT DESCRIPTION: 
 

Construction Contract No.:   HU-0029-B01  
Contract Name: Union City New 7-9 School 
Contractor:     TBD  
District:     Union City 
Anticipated NTP for Construction: July 18, 2022  
Anticipated NTP for CM Services: September 9, 2022 
 

   
Brief Description of Work: 
 
Construction Management (CM) services for a new 130,000 square foot facility educating 
approximately 827 students in grades Seven through Nine.  The building will encompass six 
stories and approximately 130,000 square feet. The associated site improvements will include 
a play area, a service yard and a pedestrian walkway between 36th Street and 37th Street. The 
Project will be constructed on property owned by Union City Public Schools and the Authority. 
Site work includes site preparation, liquid and gas site utilities improvements, site electrical 
improvements, as well as earthwork and installation of play areas, paving, fencing, exterior 
walks, stairs and ramps, and retaining walls. 
 
CM shall, as the Authority’s Project administrator, consultant and adviser, furnish, on a daily, 
continuous, competent, non-negligent, efficient and economical basis, the following:  
administration, management, monitoring, supervision and inspection of the Project, as well as 
oversight of Contractor’s scheduling and coordination of the Services and Work, and shall 
provide appropriate and effective supervision to ensure the satisfactory, timely and complete 
performance of CM’s Field Staff.  
 
 

Note: This project will be governed by the NJSDA PLA.  

 
Status of Project/ Project Schedule: 
 
The advertisement of the contract for Design-Build Services for the Union City New 7 through 
9 School in Union City, New Jersey was on November 15, 2021.   
 
The Project is anticipated to achieve Substantial Completion within 1,066 calendar days from 
the Commencement Date, and is anticipated to achieve Final Completion within 1,155 calendar 
days of the Commencement Date. 
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Key Dates (Anticipated): 
 
The Project milestones listed below are anticipated at this time and subject to change: 
 
NTP Construction & Sitework     July 18, 2022 
NTP CM Services       September 9, 2022 
Substantial Completion:      June 18, 2025 
Final Completion        September 15, 2025  
  

Additional NJSDA Consultants and Contractors: 
 
    Design Consultant:  French and Parello 

1800 NJ-34, Suite 101 
Wall Township, NJ 07719 

 



 

 
 

APPENDIX C 
 

TOTAL COMPENSATION AMOUNT – PRICE PROPOSAL 

{See the Attached Sheets} 
 



 

 
 

APPENDIX D 

 CERTIFICATE(S) OF INSURANCE 
 

{See the Attached Sheets}



 

 

APPENDIX E 

OTHER DOCUMENTATION 
 

{See the Attached Sheets} 
 

1. BUSINESS REGISTRATION 
2. PL 2005, CHAPTER 51 APPROVAL 
3. SBE/DVOB APPROVAL 
4. EO129 CERTIFICATION 
5. DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 
6. ADDENDA (IF ANY) 
7. ADVERTISEMENT 
8. NOTICE OF AWARD 

 
 
 
 
 
 
 
 
 
 



 

 

APPENDIX F 
 

MANDATORY EQUAL EMPLOYMENT OPPORTUNITY 
LANGUAGE  

AND ANTIDISCRIMINATION PROVISIONS 
 

FOR NJSDA GOODS and SERVICES AGREEMENTS 
 

For all regulatory and statutory language cited below, all references to 
“contractor” shall be deemed to refer to the holder of the relevant Goods and 
Services contract.   

 
 

MANDATORY EQUAL EMPLOYMENT OPPORTUNITY 
LANGUAGE  

N.J.A.C. 17:27-1.1 et seq. 
(Implementing N.J.S.A. 10:5-31 et seq. (P.L. 1975, c. 127) 

 
EXHIBIT A  

 
(For Goods, Professional Service and General Service Contracts)  

 
During the performance of this contract, the contractor agrees as follows: 

 
The contractor or subcontractor, where applicable, will not discriminate against 

any employee or applicant for employment because of age, race, creed, color, national 
origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex. Except with respect to affectional or sexual 
orientation and gender identity or expression, the contractor will ensure that equal 
employment opportunity is afforded to such applicants in recruitment and employment, 
and that employees are treated during employment, without regard to their age, race, 
creed, color, national origin, ancestry, marital status, affectional or sexual orientation, 
gender identity or expression, disability, nationality or sex. Such equal employment 
opportunity shall include, but not be limited to the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates 
of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided by the Public Agency 
Compliance Officer setting forth provisions of this nondiscrimination clause. 
 

The contractor or subcontractor, where applicable will, in all solicitations or 
advertisements for employees placed by or on behalf of the contractor, state that all 
qualified applicants will receive consideration for employment without regard to age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex. 



 

 

 
The contractor or subcontractor will send to each labor union, with which it has a 

collective bargaining agreement, a notice, to be provided by the agency contracting 
officer, advising the labor union of the contractor's commitments under this chapter and 
shall post copies of the notice in conspicuous places available to employees and 
applicants for employment. 

 
The contractor or subcontractor, where applicable, agrees to comply with any 

regulations promulgated by the Treasurer pursuant to N.J.S.A. 10:5-31 et seq., as 
amended and supplemented from time to time and the Americans with Disabilities Act. 
 

The contractor or subcontractor agrees to make good faith efforts to meet targeted 
county employment goals established in accordance with N.J.A.C. l7:27‑5.2. 
 

The contractor or subcontractor agrees to inform in writing its appropriate 
recruitment agencies including, but not limited to, employment agencies, placement 
bureaus, colleges, universities, and labor unions, that it does not discriminate on the basis 
of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex, and that it will 
discontinue the use of any recruitment agency which engages in direct or indirect 
discriminatory practices. 
 

The contractor or subcontractor agrees to revise any of its testing procedures, if 
necessary, to assure that all personnel testing conforms with the principles of job‑related 
testing, as established by the statutes and court decisions of the State of New Jersey and 
as established by applicable Federal law and applicable Federal court decisions. 

 
In conforming with the targeted employment goals, the contractor or 

subcontractor agrees to review all procedures relating to transfer, upgrading, 
downgrading and layoff to ensure that all such actions are taken without regard to age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex, consistent with 
the statutes and court decisions of the State of New Jersey, and applicable Federal law 
and applicable Federal court decisions. 
 

The contractor shall submit to the public agency, after notification of award but 
prior to execution of a goods and services contract, one of the following three documents: 
 

Letter of Federal Affirmative Action Plan Approval 
 
Certificate of Employee Information Report 
 
Employee Information Report Form AA302 (electronically provided by the 
Division and distributed to the public agency through the Division’s website at 
www.state.nj.us/treasury/contract_compliance) 



 

 

 
The contractor and its subcontractors shall furnish such reports or other 

documents to the Division of Purchase & Property, CCAU, EEO Monitoring Program as 
may be requested by the office from time to time in order to carry out the purposes of 
these regulations, and public agencies shall furnish such information as may be requested 
by the Division of Purchase & Property, CCAU, EEO Monitoring Program for 
conducting a compliance investigation pursuant to N.J.A.C. 17:17-1.1 et seq. 

  



 

 

Antidiscrimination Provisions of N.J.S.A. 10:2-1 
 

§ 10:2-1. Antidiscrimination provisions  
 
   Antidiscrimination provisions.   Every contract for or on behalf of the State or any 
county or municipality or other political subdivision of the State, or any agency of or 
authority created by any of the foregoing, for the construction, alteration or repair of any 
public building or public work or for the acquisition of materials, equipment, supplies or 
services shall contain provisions by which the contractor agrees that: 

a. In the hiring of persons for the performance of work under this contract or any 
subcontract hereunder, or for the procurement, manufacture, assembling or furnishing of 
any such materials, equipment, supplies or services to be acquired under this contract, no 
contractor, nor any person acting on behalf of such contractor or subcontractor, shall, by 
reason of race, creed, color, national origin, ancestry, marital status, gender identity or 
expression, affectional or sexual orientation or sex, discriminate against any person who 
is qualified and available to perform the work to which the employment relates; 

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, 
discriminate against or intimidate any employee engaged in the performance of work 
under this contract or any subcontract hereunder, or engaged in the procurement, 
manufacture, assembling or furnishing of any such materials, equipment, supplies or 
services to be acquired under such contract, on account of race, creed, color, national 
origin, ancestry, marital status, gender identity or expression, affectional or sexual 
orientation or sex; 

c. There may be deducted from the amount payable to the contractor by the 
contracting public agency, under this contract, a penalty of $ 50.00 for each person for 
each calendar day during which such person is discriminated against or intimidated in 
violation of the provisions of the contract; and 

d. This contract may be canceled or terminated by the contracting public agency, and 
all money due or to become due hereunder may be forfeited, for any violation of this 
section of the contract occurring after notice to the contractor from the contracting public 
agency of any prior violation of this section of the contract. 

No provision in this section shall be construed to prevent a board of education from 
designating that a contract, subcontract or other means of procurement of goods, services, 
equipment or construction shall be awarded to a small business enterprise, minority 
business enterprise or a women's business enterprise pursuant to P.L.1985, c.490 
(C.18A:18A-51 et seq.). 
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ATTACHMENT C 

 

DESIGN-BUILD INFORMATION PACKAGE (DBIP) 

 

{DBIP to be made available via NJSDA’s secure FTP site to Firms submitting a valid Notice of 

Intent to Participate in accordance with the terms of this RFQ/RFP} 
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	FIRM’S STAFFING PROPOSAL FOR THE PROJECT 
	FIRM NAME:  _____________________________________________________________________________       
	Describe your Staffing Proposal for the Project by identifying the Key Team Members who will have primary responsibility for the Project, describing the roles of such Key Team Members.
	Identify other employees or resources that are proposed to participate in the performance of CM Services on an as-needed basis, though without the regularity or frequency of a Key Team Member.
	Provide an Organizational Chart showing the Key Team Members identified for the Project, any other employees or resources that may participate in the performance of CM Services, and any named Subconsultants included in the Proposal. The Organizational Chart shall show the responsibilities, structure, and lines of authority for the persons or entities identified. 
	Refer to Section 2.2 of the RFP for details.


	2 Attachment A(g)  Certification of Non-Debarment current 10-18-21.pdf
	STATEMENT OF NON-DEBARMENT OF BIDDER OR ASSOCIATED ENTITIES
	CERTIFICATION

	2 Attachment A(g)  Certification of Non-Debarment current 10-18-21.pdf
	STATEMENT OF NON-DEBARMENT OF BIDDER OR ASSOCIATED ENTITIES
	CERTIFICATION

	Attachment B Agreement CM4DB 6-15-22 Clean.pdf
	1.0 Definitions
	1.1 “Agreement” or “CM Agreement” means the written agreement between the Authority and CM consisting of this document and all exhibits, appendices, attachments and amendments thereto and whatever has been expressly incorporated herein by reference.
	1.2 “Allowance” or “Allowance Amount” means a sum of money that is set aside within the CM’s Total Compensation Amount that is designated to compensate CM for the performance of services and completion of deliverables that are anticipated for the Proj...
	1.3 “Allowance Services” means services performed or provided by CM in accordance with the Allowance provisions of this Agreement, after prior authorization from the Authority, which are funded by Allowance amounts.
	1.4 “Amendment” means a written modification to the Agreement, executed by the Authority and CM.
	1.5 “Applicable Laws” means all laws, statutes, ordinances, codes, regulations, rules, orders, decisions, decrees, executive orders and resolutions of all national, administrative, state, county, municipal, and other governing bodies relating to the P...
	1.6 “Authority” or “New Jersey Schools Development Authority” or “NJSDA.” means the public body corporate and politic established in, but not of, the Department of Treasury pursuant to P.L. 2007, c. 137, for the purpose of implementing provisions of t...
	1.7 “Authority’s Affirmative Action Program” means the requirements and procedures established by the Authority pursuant to Section 6 and 36 of the legislation creating the New Jersey Schools Development Authority, P.L. 2007, c. 137, and any rules ass...
	1.8 “Authority’s Documentation Database” means the contract documentation and scheduling database created and maintained by the Authority, and to be used by the CM.
	1.9 “Authority’s Project Manager” means the Authority’s employee representative for the Project who administers the Construction Contract and the CM Contract and manages the Project on behalf of the Authority.  The Authority’s Project Manager shall ha...
	1.10 “Basic Services” means the services to be performed by CM pursuant to this Agreement as set forth in Section 4.0.
	1.11 “Certificate of Payment” means a certification to be prepared by CM verifying the actual amount owed to the Design-Builder in connection with the Design-Builder’s monthly requests for payments.  The document shall be submitted to the Authority si...
	1.12 “Change in the Work or Services” means a change in the Design-Builder’s Work or Services, or a change in the Design Build Contract Documents, including, but not limited to, an increase or decrease in the scope of the Work and Services.
	1.13 “Change Order” means a written order directing or authorizing a Change in the Work or Services of the Design-Builder, executed by the Authority and the Design-Builder, which shall include adjustments, if any, to the Construction Contract Price an...
	1.14 “Change Order Log” means a written, updated summary prepared by the CM tracking the status of all of the Design-Builder’s Contract Change Requests (CCRs), Construction Change Directives (CCDs) and Change Orders.  The Change Order Log shall also i...
	1.15 “Change Order Report” means the monthly written reports by CM to the Authority listing all approved Change Orders by number, a brief description of the Change Order Work, the cost established in the Change Order and the percent of completion of t...
	1.16 “Claim” means a written demand, submitted to the Authority utilizing forms specified by the Authority, for a time extension, monetary compensation and/or another form of relief.
	1.17 “Close-Out Services” means those Basic Services which are necessary for the close out and completion of the Project, as described in Section 4.11 of the Agreement (“Close-Out Services”).
	1.18 “CM Claim” means a written demand by CM seeking, as a matter of right, adjustment or interpretation of this Agreement, payment of money, extension of time or other form of relief with respect to the terms of this Agreement, and shall also mean ot...
	1.19 “CM’s Commencement Date” or “CM’s NTP Date” means the date identified in the initial written Notice to Proceed issued by the Authority to CM directing CM to commence performance of its duties, obligations and responsibilities pursuant to this Agr...
	1.20 “CM Contact” means that person designated by CM in writing to serve as CM’s representative for the project and this Agreement, who shall: 1) be a Key Team Member; 2) have supervisory responsibility over all CM Field Staff; and 3) have non-exclusi...
	1.21 “CM’s Daily Log” or “Daily Log” means a daily report to be incorporated by the CM into the Authority’s Primavera Expedition Database.
	1.22 “CM Deliverables” means any written, electronic or tangible data materials or things to be gathered, assembled, generated and/or supplied by CM under the terms of this Agreement, including, but not limited to, Work Product.
	1.23 “CM Field Staff” means those persons, who may be Key Team Members, who are responsible for monitoring, inspection, management and administration of the Construction Work and on-site activities for the Project.
	1.24 “CM Monthly Report” means a written report created monthly by CM and submitted to the Authority in hard copy and electronic form, and entered by the CM into the Authority’s Documentation Database.
	1.25 “CM Notice to Proceed” or “CM NTP” means a written notice from the Authority to CM directing CM to commence performing its responsibilities, or a portion thereof, pursuant to this Agreement.
	1.26 “CM Schedule of Values” shall mean an itemized listing, supported by such substantiating data as the Authority may require, prepared by the CM and approved by the Authority, that allocates the CM’s Services over the several phases of the engageme...
	1.27 “CM’s Construction Submittal Log” or “Construction Submittal Log” means the written summary prepared and updated by CM in the Authority’s Documentation Database tracking the status of each Construction Submittal issued by the Design-Builder requi...
	1.28 “Commissioning Authority” or “CxA” means the person, persons or firm that may be engaged by the Authority to provide oversight and monitoring of commissioning activities for the Project. The CM may be required to provide or procure commissioning ...
	1.29 “Compensation” means payment(s) intended to compensate CM for Services performed pursuant to this Agreement.
	1.30 “Construction Change Directive” or “CCD” means a written order by the Authority to the Design-Builder directing or authorizing some change to the Design-Build Contract Documents for which there has been no determination by the Authority as to the...
	1.31 “Contract Price” means the amount stated in the Design-Build Contract Documents, as it may be adjusted in accordance with the Design-Build Contract Documents, representing the total amount payable by the Authority to the Design-Builder for perfor...
	1.32  “Construction Documents” means the plans, Specifications and other documents prepared by the Design-Builder as Final Design Documents and accepted by the Authority, which documents set forth in detail the design for, and other necessary requirem...
	1.33 “Construction Manager” or “CM” means the person, persons or firm engaged by the Authority, pursuant to this Agreement, to provide construction management services, as defined herein, including oversight and reporting services, in connection with ...
	1.34 “Contract Milestones” mean the dates identified in the Design-Build Contract Documents by which the Design-Builder must complete certain critical activities in advancement of the Project.
	1.35 “Construction Phase” means that phase of the Project during which the Design-Builder provides labor, materials and equipment to construct the Project.
	1.36 “Contingent Additional Services” means services to be performed by CM at the Authority’s written request and subject to a properly executed Amendment, which services are in addition to the Basic Services that CM is required to perform.  A non-exc...
	1.37 “Contract Change Request” or “CCR” means a written request by the Design-Builder for a Change to the Design-Build Contract.  A Contract Change Request does not authorize the Design-Builder to perform the requested change, but may trigger the issu...
	1.38 “Day” means calendar day, unless otherwise specifically defined in this Agreement.
	1.39 “DCA” means the New Jersey Department of Community Affairs.
	1.40 “Design Phase” means that phase of the Project before the Design-Builder commences construction of the School Facility and during which time the Project Design, Construction Documents and other necessary documents for the construction of the Proj...
	1.41  “Design-Build Commencement Date” means the date set forth in the initial Notice to Proceed issued by the Authority to the Design-Builder, on which date the Design-Builder shall begin performing its Design Phase Services pursuant to the Design-Bu...
	1.42 “Design-Build Contract” or “Design-Build Agreement” means the agreement between the Authority and the Design-Builder governing the design and construction of the Project, as represented by, and embodied in, the Design-Build Contract Documents, as...
	1.43  “Design-Build Contract Documents” means the written agreement executed between the Authority and the Design-Builder governing the design and construction of the Project, together with the Design-Build Information Package, Supplementary Condition...
	1.44  “Design-Build Contract Time” means the number of calendar days, specified within the Design-Build Contract Documents, within which the Design-Builder is required to complete the Services and Work under the Design-Build Contract Documents, as ame...
	1.45 “Design-Builder” means the firm or firms engaged by the Authority to design and construct the Project in accordance with the requirements of the Design-Build Contract Documents.  Any and all references to the term “Contractor” in this Agreement o...
	1.46 “Design-Builder Deliverables” means any documents required to be produced by, or Work product generated by, the Design-Builder pursuant to the Design-Build Contract Documents.
	1.47 “Design-Builder’s Design Consultant” or “Design Consultant” means the architect, engineer or other licensed Professional Services Consultant engaged by or affiliated with the Design-Builder to provide design in connection with the design and cons...
	1.48 “Design-Builder’s Invoice” means a request for payment submitted by the Design-Builder to the Authority requesting payment for a portion of the Design-Builder’s Work completed during the stated billing period.
	1.49 “Design-Builder’s Submittal Schedule” or “Submittal Schedule” means the Design-Builder’s detailed schedule of its required Project Submittals, as required under the terms of the Design-Build Contract Documents.  Once accepted by the Authority, it...
	1.50  “Design-Builder’s Design Consultant” or “Design Consultant” means the architect, engineer or other licensed Professional Services Consultant engaged by or affiliated with the Design-Builder to provide design in connection with the design and con...
	1.51 “Directive” means a written order by the Authority directing the CM to perform Services under the CM Agreement.  A Directive by the Authority requires the CM to perform the directed Services, even if there remains a dispute as to whether the Dire...
	1.52  “Document” means any written or graphic matter, however produced or reproduced, of any kind or description, including originals, marked copies and drafts, and including, but not limited to, correspondence, letters, memoranda, notes, notations, t...
	1.53 “E-Rate Program” means the Schools and Libraries Program administered by the Universal Service Administrative Company under the direction of the Federal Communications Commission to assist schools in obtaining affordable telecommunications and In...
	1.54 “EDA” means the New Jersey Economic Development Authority, created pursuant to P.L. 1974, c. 80, as amended (N.J.S.A. 34:1B-1 et seq.) or any successor thereto.
	1.55 “ELEC” means the New Jersey Election Law Enforcement Commission established pursuant to N.J.S.A. 19:44A-5, et seq.
	1.56 “Effective Date” means the date upon which this Agreement has been fully executed by all Parties, as indicated above.
	1.57  “Final Completion” means that point in time on the Project when the Project is 100% complete and: (i) all requirements of the Construction Documents and Design-Build Contract Documents have been correctly completed, (ii) all items on the Punchli...
	1.58 “Key Team Member” means a principal, partner or officer of CM, or a project executive, project manager, assistant project manager, superintendent, project engineer, scheduler, estimator, or other individuals identified in the staffing proposal in...
	1.59 “Legal Requirements” means all applicable Federal, State and local laws, acts, statutes, ordinances, codes, court orders, court judgments, decrees, executive orders, rules and regulations in effect or hereinafter promulgated that apply to the Des...
	1.60 “Licensed Site Remediation Professional” or “LSRP” means the site remediation professional licensed by the New Jersey Department of Environmental Protection (DEP) and retained by the Authority in conjunction with this Project. The Authority will ...
	1.61 “Materials and Systems Standards” means the NJSDA’s “Materials and Systems Standards Manual” including Design Requirements and Construction Details, as available on the Authority’s website at time of execution of the  Design-Build Agreement for t...
	1.62 “Monthly Rates” means the fully loaded “Rate per Month” for each employee, either during the Construction Phase or Closeout Phase, as indicated on CM’s Price Proposal, which shall include the per-month salaries and wages paid to each such employe...
	1.63 Multiplier Factor” means the modifying factor for labor costs, that, when applied to actual salary figures (exclusive of customary payroll burdens and benefits) is intended to compensate the CM for all indirect costs relating to services performe...
	1.64 “Notice to Proceed” or “NTP” means a written notice authorizing a party to commence performance of duties, obligations or responsibilities under a contract.  A contract may require the issuance of multiple NTP’s, each authorizing commencement of ...
	1.65 “Parties” means the signatories to this Agreement, i.e., the Authority and CM.
	1.66 “Performance Evaluation Policy and Procedure” means the policies and procedures developed or to be developed by the Authority for evaluating the performance of professional services consultants, contractors, etc.
	1.67  “Performance Specification” means a written document issued by the Authority providing parameters for the Design Builder’s selection, installation and/or incorporation in the Project of a particular type or kind of product, material, system or e...
	1.68 “Prescriptive Specification” means a written document issued by the Authority to the Design Builder, providing detailed technical and functional characteristics of, or the discrete design for, an item of material, equipment or Work to be incorpor...
	1.69 “Procedural Specification” means a written document issued by the Authority to the Design Builder, providing a detailed description of procedures or processes required to be implemented by the Design Builder in the performance of Services or Work...
	1.70  “Product data” means illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Design-Builder to illustrate a material, product or system proposed for use in some portion of t...
	1.71 “Professional Services Consultants” means consultants, including CM, providing professional services related to the Project and associated with research, development, design, construction administration, alteration, or improvement to real propert...
	1.72 “Professional Services Consultant Agreements” means the Agreements between the Authority and Professional Services Consultants in connection with the Project and, unless expressly stated, otherwise elsewhere in this Agreement, shall include this ...
	1.73 “Progress Payment Report” means a written report by the CM to the Authority and the Design Consultant prepared by CM after meeting with the Design-Builder to review each Design-Builder Invoice.
	1.74 “Project” means the design, acquisition, demolition, construction, improvement, repair, alteration, modernization, renovation, reconstruction or maintenance of all or any part of the School Facilities identified herein (including Appendix B heret...
	1.75 “Project Budget” or “Budget” means the amount of money earmarked by the Authority for the design and construction of the Project.
	1.76 “Project Description” means the description of the Authority’s objectives for the Project, including, but not limited to, Project Budget, schedule and project delivery dates, special equipment and systems, and site requirements described in Appen...
	1.77 “Project Directories” means all information, including, but not limited to, names, company affiliations, business address, telephone numbers (land line and cellular) necessary to allow proper communication among all persons involved in the Project.
	1.78 “Project Labor Agreement” or “PLA” means the Agreement negotiated and executed by the Authority, the New Jersey Building Trades Council, the Local Unions and the Design-Builder pertaining to the subject Project.
	1.79 “Project Schedule” means the Design-Builder’s schedule, as submitted to the Authority and CM and accepted by the Authority.  The Project Schedule shall be used to monitor the progress of the Work, subject to periodic updates contemplated under th...
	1.80 “Project School District” means the school district in which the Project is located.  The District is identified in Appendix B of this Agreement.
	1.81 “Proposal” means a written description of certain proposed Services or Work, setting forth the price and time adjustments, if any, necessary to perform the proposed Work, prepared by the Design-Builder in response to a “Proposal Request” issued b...
	1.82 “Proposal Request” means a written request issued by the Authority and prepared by the Authority with the assistance of CM, recognizing a contemplated Change in the Work or Change to the Design-Build Contract Documents and seeking the Design-Buil...
	1.83 “Punchlist” or “Punchlist Work” means the list of incomplete or defective Work, including Work that does not comply with the applicable Code or Legal Requirements, to be performed or remedied by the Design-Builder after Substantial Completion and...
	1.84 “Remedial Action” means those actions taken at a site as may be required by the New Jersey Department of Environmental Protection, including, without limitation, removal, treatment measures, containment, transportation, securing, or other enginee...
	1.85 “Remedial Action Work Plan” or “RAWP” means the written documentation prepared and certified by licensed qualified environmental and/or engineering firms to satisfy New Jersey Technical Requirements for Site Remediation (N.J.A.C. 7:26E-6.2).  The...
	1.86 “Request for Information” or “RFI” means a written request by the Design-Builder to the Authority for additional information about, or clarification of, the Design-Build Contract Documents; or a written request from the Design-Builder or its subc...
	1.87 “Request for Information Log” or “RFI Log” means a written report or summary prepared by CM and updated monthly tracking the status of all RFIs.
	1.88 “Request for Proposals” or “RFP” as used in this Agreement means the written request issued by the Authority seeking proposals from Professional Services Consultants for Construction Management services for the engagement resulting in this Agreem...
	1.89 “Request for Qualifications” or “RFQ” as used in this Agreement means the written request issued by the Authority seeking submission of qualifications from Professional Services Consultants for Construction Management services, for the engagement...
	1.90 “Safety Manual” means the latest edition of NJSDA’s Safety Manual available at the time the Design-Build Agreement is executed.
	1.91 “Sample” means physical examples that illustrate materials, equipment or workmanship, and establish standards by which the Design-Builder’s Work will be judged.
	1.92 “Schedule” means a Critical Path Method (“CPM”) schedule prepared and submitted by the Design-Builder to the CM and Authority for acceptance, which identifies all critical and certain non-critical activities, including Contract Milestones, and th...
	1.93 “Schedule of Values” shall mean an itemized table prepared by the Design-Builder that allocates the entire Guaranteed Maximum Price among the various portions of the Services and Work, except that the GMP Reserve shall be shown as a single separa...
	1.94 “School Facility” means and includes any site, structure, building or facility used wholly or in part for academic purposes, and any property, structure or area ancillary or appurtenant thereto.
	1.95 “Services” or “CM Services” means the services to be performed by CM in accordance with this Agreement.  Such services shall include, but not be limited to, the development and production of CM Deliverables and Work Product.
	1.96 “Shop drawings” means drawings, diagrams, schedules and other data prepared specifically for the Work by the Design-Builder or any subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Design-Builder’s Work.
	1.97 “Site” or “Project Site” means the geographical location of the site(s) proposed or selected for the physical location of the Project.
	1.98 “Special Inspection” means an independent verification by a qualified person (a “Special Inspector”) rendered to a code official for various construction systems and materials, as required by Chapter 17 of the Building Subcode of the New Jersey U...
	1.99 “Specification” means a written description prepared by the Design-Builder as part of the Final Design Documents (or “Construction Documents”) setting forth the detailed technical and functional characteristics of, or the discrete design for, an ...
	1.100 “Specified Sum Services” means those portions of the CM’s Basic Services that are to be compensated on the basis of a specified sum identified in the Total Compensation Amount and the Price Proposal attached as Appendix C; Initial Schedule Revie...
	1.101 “State” means the State of New Jersey.
	1.102 “Subconsultant” means a Professional Services Consultant with whom another Professional Services Consultant subcontracts for the performance of all or part of the services for which the latter is responsible.  This term also includes any consult...
	1.103 “Subcontractor” means the party to whom a Design-Builder or another Subcontractor subcontracts part or all of the work for which such Design-Builder or other Subcontractor is responsible. “Subcontractor” shall also include subcontractors of any ...
	1.104 “Submittal” means Deliverables including documents or other tangible items, prepared by the Design-Builder or its subcontractors for review and approval by the Design-Builder’s Design Consultant including, but not limited to, shop drawings, prod...
	1.105 “Submittal Log” or “CM’s Submittal Log” means the report generated and maintained by the CM of all Design-Builder Submittals on this Project.
	1.106 “Substantial Completion” means that point in time on the Project when all of the following have occurred: (i) all essential requirements of the Design Build Contract Documents and Construction Documents have been performed so that the purpose of...
	1.107 “Substantial Completion Date” means the date the Design-Builder is required to achieve Substantial Completion as identified in the Design-Build Contract Documents, or in the Authority’s Procedural Specification 01010, “Summary of Work”.
	1.108 “Supplementary Conditions” means any additional terms or conditions that may be included in or attached to the Design-Build Contract Documents and which modify, replace or add to the terms of the Design-Build Contract Documents.
	1.109 “Temporary Certificate of Occupancy” means the document issued to the Authority’s Design-Builder by the Department of Community Affairs (DCA), permitting temporary legal occupancy of a building.
	1.110 “Term” means the term of this Agreement as set forth in Appendix B of this Agreement.
	1.111 “Total Compensation Amount” means CM’s price for the Services required by this Agreement.  The Total Compensation Amount is based on the Monthly Rate payable to CM for each of its staff members for the performance of Services during the duration...
	1.112 “Uniform Construction Code” or “Code” means the New Jersey Uniform Construction Code, as set forth in N.J.A.C. 5:23-1 et seq., including the International Building Code and all applicable Sub-codes, as amended from time to time.
	1.113 “Work” or “Design-Builder’s Work” means all work to be performed by the Design-Builder and its Subcontractors and suppliers, including providing all material, equipment, tools and labor, necessary to complete the construction of the Project, as ...
	1.114 “Work Product” means all written or electronic information and materials gathered, generated, prepared or supplied by CM or its Subconsultants in connection with CM’s performance of its obligations under this Agreement, as more specifically defi...

	2.0 RELATIONSHIP OF THE PARTIES and other entities
	2.1 The Authority and CM
	2.1.1 Relationship.   CM agrees and acknowledges that the Authority is relying upon, and shall be entitled to rely upon, CM’s performance of the Services required of by this Agreement and upon CM’s experience and expertise in the construction industry...
	2.1.2 Standard of Care.  CM covenants with the Authority to, at all times, furnish its Services, including, but not limited to, CM Deliverables and Work Product, in a manner fully consistent with the terms of this Agreement and the highest standards o...
	2.1.2.1 Further, and without limitation, CM shall perform its Services in:
	(a) an expeditious, efficient, economical and timely manner;
	(b) a manner consistent with the interests of the Authority, including, but not limited to, the Authority’s interest in a quality and economical Project and the Authority’s interest in the Design-Builder’s timely and fully compliant performance of its...
	(c) a manner such as to avoid undue hindrance, interference, disruption, interruption or delay to the Project’s completion or increased construction costs. CM agrees and acknowledges that the Authority is relying upon, and shall be entitled to rely up...
	2.1.2.2 CM represents and warrants to the Authority that:
	(a) CM is qualified to act as the CM on this Project and perform the Services required of CM under this Agreement;
	(b) CM has the capability and experience, including sufficient qualified and competent management and supervisory personnel, to efficiently and timely perform all of its Services called for under this Agreement;
	(c) CM shall, for the life of this Agreement, continuously furnish such sufficient qualified and competent management and supervisory personnel to perform CM’s Services hereunder;
	(d) CM is financially solvent and possesses sufficient working capital to timely, competently and efficiently complete its Services hereunder;
	(e) CM shall comply with all Applicable Laws in rendering its Services hereunder;
	(f)  CM assumes full and complete responsibility to the Authority for all acts, errors and omissions of its officers, directors, employees, Subcontractors, suppliers, and Subconsultants and all others, directly or indirectly, retained by CM or them in...
	(g) CM shall designate, in writing, a CM Contact, who, at all times, shall be responsible for the supervision, coordination and proper performance of all Services to be provided by CM hereunder and shall have full authority to accept instructions, mak...
	(h) CM shall, for the life of this Agreement, furnish and provide sufficient qualified staff (“CM Field Staff”) to provide on-site monitoring, inspection, management, and administration of the on-site conditions and day-to-day construction activities ...

	2.1.3 Authority’s Authorized Representative.  Unless expressly provided to the contrary elsewhere in this Agreement, CM shall, subject to the limitations provided herein, act as the Authority’s authorized representative with respect to the Constructio...
	2.1.4 Limitation of CM’s Authority. CM shall not have any authority to bind the Authority for the payment of any costs or expenses or grant time extension to the Design-Builder without the express, prior, written approval of the Authority. CM shall ha...
	2.1.5 Authority’s Approval or Disapproval of CM’s Services. The Authority shall, when well founded, have the right to reasonably disapprove, by written notice stating the reasons therefore, any portion or aspect of CM’s Services.  In the event that an...

	2.2 The Authority and the Design-Builder
	2.2.1 Design-Builder Relationship.  The Authority shall engage a Design-Builder to design and construct the Project.  Nothing in this Agreement shall be construed to mean that CM assumes any of the responsibilities or duties of the Design-Builder.  Th...


	3.0  THE CONSTRUCTION MANAGER’S GENERAL RESPONSIBILITIES
	3.1 CM’s Services
	3.1.1 In general, and without limiting the scope of CM’s Project responsibilities as more specifically described elsewhere in this Agreement, CM shall, as the Authority’s Project administrator, consultant and adviser, furnish, on a daily, continuous, ...
	3.1.2 The specifics of CM’s Project obligations, as set forth elsewhere in this Agreement, are not intended to restrict or diminish these general obligations of CM. CM is responsible for the quality, technical accuracy, and timely completion and deliv...
	3.1.3 Acceptance of, or payment for, any of CM’s Services, including CM Deliverables and Work Product shall not be construed as, or argued by CM as constituting, a waiver, release or modification by the Authority of any of its rights and entitlements ...
	3.1.4 CM shall become familiar with the details of the Design-Build Contract Documents, which shall be incorporated herein by reference, to the extent that the Design-Build Contract Documents impact upon CM’s scope of Services hereunder.  To the exten...

	3.2 Performance as Directed.  At all times during the Term of this Agreement, including during the course of, and notwithstanding the existence of, any dispute, the CM shall perform as directed by the Authority, in a diligent manner and without delay,...
	3.3 Review of Project Description.  CM acknowledges that it has carefully and thoroughly reviewed the Design-Build Contract Documents to determine the requirements of the Project as such requirements may impact the Services to be provided by CM under ...
	3.4 Errors and Omissions.  CM shall, without additional compensation, promptly cure any errors, omissions, or other deficiencies in CM Deliverables.  Any costs, direct and indirect, reasonably incurred by the Authority to correct any errors or omissio...
	3.5 Materials and Systems Standards.  CM shall review and be familiar with the requirements of the Materials and Systems Standards.  CM shall review all Work of the Design-Builder on the Project for compliance with the Materials and Systems Standards.
	3.6 CM Staffing.  CM shall provide staffing in accordance with the requirements of the RFP and consistent with the CM’s Staffing Proposal submitted in response to the RFP.
	3.7 Key Team Members.  Absent the Authority’s written consent, CM shall staff this Project with the Key Team Members, including the CM Contact, identified in its response to the Authority’s RFP and/or RFQ, for this Project.  The Authority has the righ...
	3.8 Changes to Key Team Members.  The Authority may, at its option, review from time to time CM’s Key Team Members.  If, in the Authority’s reasonable opinion, changes to Key Team Members are necessary, the Authority shall so notify CM in writing and,...
	3.9 Design-Builder Deliverables.  CM is responsible for the coordination and timely delivery to the Authority of all Design-Builder Deliverables that are required by this Agreement or the Design Build Agreement to be coordinated or reviewed by CM for ...
	3.10 Performance of Subconsultants.  CM may hire a Subconsultant on this Project only with the prior, written consent of the Authority.  Further, no Subconsultant may retain a Subconsultant absent the prior, written approval of the Authority. No Subco...
	3.11 Professional Advice and Support.  CM shall advise and make timely, appropriate, suitable, accurate and proper recommendations to the Authority regarding, and facilitate resolution of, any issue that will have an impact on the cost, schedule, comp...
	3.12 Accounting Requirements.  For all Services rendered, including Contingent Additional Services, and Subconsultant coordination and administration for Contingent Additional Services, CM shall, in accordance with generally accepted accounting princi...
	3.13 Field Office Furniture, Supplies & Equipment.  Design-Builder will provide a field office, and other temporary facilities as required by the Design-Build Contract Documents.  CM, at its sole expense, shall provide any additional office supplies a...
	3.14 Reproduction Costs.  CM shall reproduce all tangible CM Deliverables and Work Product, including, but not limited to, reports, logs, charts, schedules, submittal drawings, and similar items required to be produced by CM pursuant to this Agreement...
	3.15 Hazardous Materials.  If CM suspects, learns of or discovers the existence of previously undetected asbestos, radon, lead, PCB’s or other hazardous material at the Project, CM shall, immediately and in writing, report its findings to the Authorit...
	3.16 Other Consultants and Contractors.  The Authority may, in its sole discretion, engage one or more construction consultant(s), contractors or other Professional Services Consultants during the construction process.  The services, duties, and respo...
	3.17 Permits and Fees.  CM shall timely assist the Authority in obtaining building permits and any special permits, except for permits required to be obtained directly by the Design-Builder.  If applicable, CM shall timely verify that the Authority ha...
	3.18 Errors and Omissions in the Construction Documents.  CM shall, in writing, promptly report to the Authority any errors, inconsistencies, defects or omissions that it discovers in the Construction Documents.

	4.0 Basic Services
	4.1 Design Phase Services (THIS SECTION INTENTIONALLY OMITTED)
	4.2 Submittal Services
	4.2.1 Commencement of Submittal Services.  The CM’s obligation to provide Submittal Services under this Agreement will commence upon the Authority’s issuance of a CM Notice to Proceed with Submittal Services. The commencement of such Submittal Service...
	4.2.2 Submittal Listing and Schedule.  SDA will provide the Design-Builder with a comprehensive listing, by major divisions of the Construction Specification Institute (CSI) format, of all Submittals required of the Design Builder pursuant to the Desi...
	4.2.3 Submittal Review. CM shall review all Submittals, including, but not limited to, shop drawings, test reports, samples and product data, for consistency and coordination with the Construction Documents and the Design-Build Information Package. CM...
	4.2.3.1 CM shall reject any Submittal that: 1) does not show a stamp or marking indicating that such Submittal has been reviewed and approved by the Design-Builder’s Design Consultant; 2) is incomplete, erroneous or unresponsive to prior comments from...
	4.2.3.2 For those Submittals not rejected by CM, CM shall, as part of its recommendation, provide written comments to the Authority regarding the Submittal and the Submittal’s effect, if any, on matters of cost, scheduling and time of construction and...
	4.2.3.3 CM shall transmit each Submittal, with CM’s recommendation and written comments, to the Authority for approval or rejection using the “CM/PMF Submittal Review and Recommendation Form” provided by NJSDA.
	4.2.3.4 The Design-Builder’s requests for “equal” substitutions shall also be accepted or rejected by CM within seven (7) days of receipt of any such request, unless a greater turnaround time is permitted under the Construction Documents.

	4.2.4 Submittal Log. CM shall receive, date stamp, catalogue and process all Submittals, and shall log into the NJSDA database each submittal into the Authority’s Documentation Database. CM shall prepare and maintain an updated Submittal Log within th...
	4.2.5 Submittal Turnaround. CM shall manage this Submittal review process in order to achieve a fourteen (14) day turnaround time to return Submittals to the Design-Builder.  If a shorter turnaround time is required under the Design-Build Contract Doc...

	4.3 Construction Phase Services
	4.3.1 Commencement of CM’s Construction Phase Services.  The CM’s obligation to provide Basic Construction Phase Services under this Agreement will commence upon the Authority’s issuance of a CM Notice to Proceed With Construction Phase Services, whic...
	4.3.2 Commencement of Project’s Construction Phase.  The Construction Phase for this Project will commence with the Authority’s issuance to the Design-Builder of the Notice to Proceed with Construction Phase Services (“Construction NTP”).
	4.3.3 Administrative and Management Services.  At all times during the Project’s Construction Phase, CM shall maintain a continuous presence on the Project Site through the provision of experienced and qualified personnel (“CM Field Staff”) to perform...
	4.3.4 Pre-Construction Conference.  In consultation with the Authority’s Project Manager, other Authority representatives, and Design Consultant, CM shall schedule and conduct a Pre-construction Conference with the Design-Builder after the Design-Buil...
	4.3.5 Quality Assurance/Quality Control (“QA/QC”) Program.  CM shall review the Design-Builder’s Quality Assurance/Quality Control Program, recommend, in writing, its approval or rejection to the Authority, and monitor Design-Builder’s compliance with...
	4.3.6 Compliance with Legal Requirements.  CM shall monitor the Design-Builder for compliance with Legal Requirements, as required for the construction of the Project, specifically including, but not limited to, the requirements of the New Jersey Unif...
	4.3.7 Permit Applications.  CM shall review all permit applications for accuracy and completeness.  Such CM review shall not relieve the Design-Builder of its responsibility to fully comply with its contractual obligations regarding permits, bonds or ...
	4.3.8 Daily On-Site Management and Construction Phase Communication Procedures.  CM shall provide and maintain a management team on the Project Site to provide continuous daily Design-Build Contract administration and oversight, and shall provide such...
	4.3.9 Progress Meetings.  CM shall schedule and administer weekly construction Progress Meetings throughout the progress of the Work in accordance with Specification Section 01220 “Project Meetings,” as amended or superseded by the Design-Build Contra...
	4.3.10 Construction Schedule Review.
	4.3.10.1 Milestone Schedule. The Design-Builder shall submit a Milestone schedule for execution of the Services and Work to CM for review and acceptance by the Authority.  CM shall review the Milestone Schedule and provide comment to the Authority, in...
	4.3.10.2 Proposed Project Schedule, Price Breakdown and Cost Requisition List.
	a) The Design-Builder shall submit to the CM a detailed Schedule for execution of the Services and Work in CPM format, per the terms of the Design-Build Contract Documents and compatible with the Authority’s Documentation Database software.
	b) Along with the proposed Schedule, the Design-Builder shall also submit to CM a breakdown of its total Contract Price with dollar values assigned to each individual type of service and/or Work activity in the Schedule, coded with reference to the ap...
	c) The Design-Builder will also furnish the CM and Authority with a computer-generated cost requisition listing, which will provide a separate tabulation of each activity shown on the CPM schedule in order of bid item, trade responsibility code or sim...

	4.3.10.3 CM’s Review of Proposed Schedule and Associated Documents. Within fourteen (14) days of receipt, CM shall analyze the Design-Builder’s proposed Schedule, Price Breakdown and Cost Requisition Listing (collectively, the “Proposed Schedule and A...
	4.3.10.4 Schedule Updates. The Design-Builder shall submit Project Schedule Updates to the CM on the 10th day of each month. CM, within five (5) Days of its receipt of such Project Schedule Updates, shall review them to ensure strict compliance with t...
	4.3.10.5 CPM Schedule Reviewer.  CM shall employ or engage a person or persons to provide CPM Schedule Review and Analysis services including schedule analysis of cost-loaded and resource-loaded CPM Schedules, as well as creation of cost-loaded and re...
	a. The CPM Schedule Reviewer shall have at least six years of experience in CPM Schedule preparation, maintenance, and critical analysis on projects of similar size, scope and complexity. If the CM is itself prequalified by both the Department of Trea...
	b. The identification of the CPM Schedule Reviewer is not a pre-award requirement of the RFP, and such person need not be named in the CM’s Technical Proposal. However, at or before commencement of services, CM shall identify by name the person propos...
	c. The CPM Schedule reviewer shall review, analyze and evaluate the Design-Builder’s Initial Milestone Schedule, to support the Authority’s acceptance, rejection or commentary on the proposed Initial Milestone Schedule.  In addition to the review, ana...
	d. In the event the Design-Builder is not in compliance with the accepted Project Schedule, the CPM Schedule Reviewer shall also be tasked with preparing a recommended Remaining Work Schedule for the project. The CPM Schedule Reviewer’s Remaining Work...
	e. The CPM Schedule Reviewer shall provide to the Authority a written report of all schedule reviews performed, and a Monthly Schedule Report to be included as part of the CM’s Monthly Report as identified in Section 4.7.5, below.  The Monthly Schedul...
	i. A detailed narrative describing the schedule period being reviewed, analyzed and evaluated;
	ii. A description of the project progress and the reason for the review performed;
	iii. Identification of changes to milestones, activities, due dates, Design-Builder’s projected completion date and Contract completion date;
	iv. Changes in activity duration for activities not started or partially started;
	v. Identification of the effect on the network of the modifications (critical path, activity duration, predecessors and successors);
	vi. Recommended changes in activity sequencing;
	vii. Changes for the purposes of regaining lost time or improving progress;
	viii. Recommended use of additional resources and/or extended work shifts (including overtime) for achieving completion of the project by the Contract completion date;
	ix. Identification of CM and/or Authority activities with the potential to impact the project schedule;
	x. A narrative summary section identifying and differentiating between the required and recommended actions/changes to the Project Schedule and Work.

	4.3.11 Labor Relations.  CM shall monitor overall labor relations and, if applicable, execute and administer the Authority’s Project Labor Agreement (PLA), and ensure that the requirements of the PLA are fully met.  CM shall coordinate and chair an in...
	4.3.12 Tracking Submissions for Approval by Regulatory Agencies.  CM shall monitor the transmittal of documents to regulatory agencies for review and approval and shall be responsible to track submissions and note the scheduled periods for review of s...
	4.3.13 CM Review of Affirmative Action Plan.  The CM shall review the Affirmative Action Plan prepared by the Design Builder, and shall provide comments to the Authority within four (4) days of receipt of the proposed Affirmative Action Plan.
	4.3.14 Review of Site-Utilization/Logistics/Staging Plan.  CM shall review the proposed Site-Utilization/Logistics/Staging Plan (“Site Utilization Plan”) for the entire Project site in which the Design-Builder identifies the Site areas available to: a...

	4.4 Cost Monitoring and Schedule of Values
	4.4.1 For the Term of the Project, CM shall review and advise the Authority as to the validity of the Design-Builder’s proposed Schedule of Values and the actual costs of construction.
	4.4.2 The Design-Builder shall prepare a Schedule of Values in accordance with the requirements of the Design-Build Contract Documents.  The Design-Builder’s Schedule of Values shall constitute an itemized list prepared by the Design-Builder that esta...
	4.4.3 Within five (5) days of Design-Builder’s submission of a proposed Schedule of Values, CM shall review the proposed Schedule of Values and provide comments and recommendations to the Authority for acceptance or rejection of the Schedule of Values...
	4.4.4 As part of its Monthly Report required by Section 4.7.5(2) of this Agreement, CM shall provide a construction cost summary with timely information as to the anticipated total cost of the Project, including changes to the Work.
	4.4.5 CM shall notify the Authority, in writing, whenever the actual or projected construction costs may exceed the CCE and shall endeavor to timely provide cost reduction recommendations, corrective alternatives or adjustments to remedy the situation.

	4.5 Design-Builder Compliance Services. CM shall provide compliance management services, which shall include, but not be limited to, monitoring and reporting to the Authority, in writing, on the Design-Builder’s compliance with the following programs:
	4.5.1 Affirmative Action Program.  CM shall review and monitor the Design-Builder’s compliance with the requirements of the Authority’s Affirmative Action Program.  CM shall report, in writing, to the Authority any failure by the Design-Builder to mee...
	4.5.2 Prevailing Wage Act.  CM shall monitor the Design-Builder’s compliance with the State Prevailing Wage Act and promptly report in writing to the Authority any failure of the Design-Builder or any of its Subcontractors to meet the requirements of ...
	4.5.3 Safety Plan.  CM shall receive and review Design-Builder’s Safety Plan for consistency with the Authority’s requirements and policies based upon, but not limited to, the latest version of the Authority’s Safety Manual and all governmental safety...
	4.5.4 Security Plan.  CM shall receive and review Design-Builder’s Security Plan for consistency with the Authority’s requirements and policies and the Design-Build Contract Documents.  CM shall, within ten (10) Days of its receipt, recommend to the A...
	4.5.5 Design-Builder Photos.  CM shall ensure that within forty-eight (48) hours of the issuance of the Notice to Proceed to the Design-Builder or such different time period as may be set forth in the Design-Build Contract Documents, the Design-Builde...
	4.5.6 Design-Builder Videos. CM shall ensure that within five (5) Days of receiving a Certificate of Substantial Completion, the Design-Builder shall make a video recording, in DVD format, of the Project, which shall be submitted to the CM within ten ...

	4.6 Progress Payments
	4.6.1 Review of Pencil Copy.  CM shall meet with the Authority to review the pencil copy of the Design-Builder’s Progress Payment Invoice and determine whether the amount requested accurately reflects the progress of the Design-Builder’s Work and the ...
	4.6.2 Certification of Progress Payment. Once the Authority, the Design-Builder and the CM have negotiated and agreed to the form of the invoice, and the Authority has determined that the invoice is without deficiencies, CM shall approve the invoice f...
	4.6.3 CM’s approval and CM’s representative’s execution of the invoice approval shall be completed within three (3) Days of CM’s receipt of the Authority’s determination that the invoice is without deficiencies.  CM’s approval shall constitute a repre...

	4.7 Document Control and Information Management
	4.7.1 Management Information Systems. CM shall be required to input all Project data daily into the Authority’s Documentation Database and provide the Authority with the data in an electronic format, upon written request.  Such data shall include, but...
	4.7.2 Job Records and Documentation. CM shall establish and maintain all Construction Phase records and technical documentation, consistent with the Authority’s file documentation system.  Such records or technical documentation may include, but are n...
	4.7.3 Project Directories.  CM shall produce and issue “Project Directories,” which shall consist of all information, including, but not limited to, names, company affiliations, business address, e-mail addresses, telephone and fax numbers (land line ...
	4.7.4 Requests for Information (RFI).  For RFI’s that occur during the Construction Phase, within forty-eight (48) hours of a Design-Builder’s uploading of an RFI the into the Authority’s Documentation Database, CM shall distribute each RFI to the app...
	4.7.5 CM’s Daily Logs and CM’s Monthly Reports.  In addition to the documentation requirements described in other Sections of this Agreement, CM shall develop the following accurate and detailed written records of the progress of the Project during th...
	1) CM’s Daily Log.  CM shall prepare a Daily Log in the Authority’s Documentation Database.  Specifically, the Daily Log shall include:
	a. the Work accomplished each day;
	b. the identity, adequacy, and number of the Design-Builder’s and any Subcontractor’s personnel and equipment on Site each day, including identifying specific building areas upon which the Work was performed and the specific trade related activity per...
	c. the availability of necessary materials and supplies each day;
	d. the weather conditions for each day;
	e. Photographs of documenting the progress for each day;
	f. any problems encountered each day, including, but not limited to, those which could result in Project delay or increased Project cost;
	g. any equipment failures or breakdowns;
	h. any jobsite accidents or injuries;
	i. any safety issues;
	j. any observations that would indicate that the Design-Builder’s Work is noncompliant; and
	k. any other similar relevant data as the Authority may expressly require in writing.
	2) CM’s Monthly Report.  CM shall provide to the Authority a written Monthly Report, submitting three (3) hard copies and one electronic copy, using the Authority’s Documentation Database where appropriate.  Such Monthly Report shall be submitted to t...
	a. a construction cost summary report;
	b. the Design-Builder’s monthly Construction Schedule Update;
	c. CPM Schedule Reviewer’s Monthly Report (as detailed in Section 4.3.10.5(e));
	d. any Construction Activity and/or Milestone Changes;
	e. a detailed narrative describing Project progress, any current issues, critical activities, adequacy of the Work, site manpower of the Design-Builder, percentage of Work completed, etc.;
	f. an updated CM Submittal Log;
	g. an updated CM RFI Log;
	h. an updated CM Change Order Log;
	i. current Change Order Report;
	j. a minimum of twelve (12) digital photographs taken by the Design-Builder at locations designated by the CM, and associated electronic files indicating Project status; All required photographs shall be noted with the date and time the photograph was...
	k. a detailed narrative describing the status of the Design-Builder’s compliance with applicable Affirmative Action, Safety and Security Plan obligations, as well as State Prevailing Wage requirements; and
	l. a detailed Contract Activities completion list.
	Each Monthly Report shall include current and potential problems deemed of sufficient importance by CM to require special Authority monitoring or action during the forthcoming month and a recommended course of action to achieve resolution of each of t...


	4.8 Tracking and Monitoring Changes to the Design-Build Contract
	4.8.1 Coordination of Modifications and Revisions to the Design-Build Contract Documents.  CM shall review and, in writing, comment upon and provide recommendations to the Authority concerning any proposed revisions or changes to the Design-Build Cont...
	4.8.2 Change Orders.  At the Authority’s written direction, CM shall prepare and issue to the Design-Builder appropriate Change Order documents.  CM shall provide to the Design-Builder copies of all approved Change Orders. CM shall maintain an updated...
	4.8.3 Contract Change Requests Initiated by the Design-Builder.  CM shall receive, log, track and monitor all Contract Change Requests (CCRs) initiated by the Design-Builder.
	4.8.3.1 CM shall review each CCR for timeliness, validity, reasonableness and impact on the Project’s cost and completion by 1) performing a detailed written estimate, of the costs of the work embodied in the CCR, in accordance with Specification Sect...
	4.8.3.2 CM shall assist the Authority in negotiating with the Design-Builder any time and/or cost modifications to the Design-Build Contract Documents resulting from the CCR.
	4.8.3.3 For all Construction Change Requests, the CM shall create, in a format acceptable to the Authority, a detailed side-by-side comparison of: 1) the estimated costs of the CCR as provided in the Contractor’s Proposal; 2) the CM’s estimate as desc...

	4.8.4 Authority-Initiated Changes.  CM shall promptly prepare all CCDs and Proposal Requests initiated by the Authority and provide them to the Design-Builder for a timely response. In response to any such Authority-initiated CCD or Proposal Request, ...
	4.8.4.1  For each CCD or Proposal Request, CM shall prepare a detailed written estimate of the cost of the change in the Work to compare to the Design-Builder’s written Proposal and to provide to the Authority for review.  CM shall review the Design-B...
	4.8.4.2 CM shall, within seven (7) days of receipt of the Design-Builder’s Proposal, make written recommendations to the Authority regarding Design-Builder’s Proposal to perform the changed work identified in the CCD or Proposal Request.
	4.8.4.3 CM shall assist the Authority in negotiating with the Design-Builder any time and/or cost modifications to the Design-Build Agreement resulting from the Authority-initiated CCD or Proposal Request.
	4.8.4.4 For all CCDs or Proposal Requests for Changes in the Work, the CM shall create and maintain, in a format acceptable to the Authority, a detailed side-by-side comparison of: 1) the estimated costs of the CCR as provided in the Contractor’s Prop...
	4.8.4.5 For all Allowance Authorizations for Allowance Work, the CM shall create and maintain, in a format acceptable to the Authority, a detailed side-by-side comparison of: 1) the estimated costs of the Allowance Work as provided in the Contractor’s...

	4.8.5 Differing Site Conditions.  Whenever the Design-Builder timely notifies CM that a differing site condition, as defined in the Design-Build Contract Documents, has allegedly been encountered at or contiguous to the Project Site, CM shall promptly...
	4.8.6 Change Order Reports.  During the Construction Phase, CM shall prepare and distribute monthly Change Order Reports.  The Report shall list all approved Change Orders by number, a brief description of the Change Order Work, the cost established i...

	4.9 Design-Builder’s Claims.  During the term of the CM Agreement, CM shall track and coordinate all Design-Builder Claims, and the review and investigation thereof.  With respect to any such Claim, CM shall assist the Authority in gathering and/or pr...
	4.10 FFTE Coordination Services
	4.10.1 Coordination of IT Systems and Other professional Consultants.  CM shall cooperate with the IT Systems Integrator and any other Professional Services Consultant(s) engaged by the Authority to coordinate the installation and provision of informa...
	4.10.2 Coordination of Furniture, Fixtures, Technology and Equipment Vendors and Installation.  CM shall cooperate with the Authority’s Furniture, Fixtures, Technology and Equipment staff (“FFTE Staff”) to coordinate the work of any furniture, fixture...
	4.10.3 Communications with Vendors Regarding Delivery. CM shall be responsible for corresponding with FFTE Staff to coordinate and confirm the time, date and specific locations for delivery of FFTE materials, and to ensure site accessibility for the s...
	4.10.4 Coordination of Schedule.  FFTE Staff shall coordinate with CM and the Authority Project Manager to establish FFTE delivery dates consistent with the Project Schedule.  The Authority Project Manager and CM shall advise the FFTE Staff of any ant...
	4.10.5 Confirmation of Readiness and Elevator Availability.  Two weeks prior to the anticipated date of substantial completion, CM shall provide FFTE Staff with a confirmation that all rooms are cleaned, free of debris and ready to accept FFTE and tha...
	4.10.6 Delays in Readiness.  Ten days prior to expected delivery, CM shall contact and confirm site readiness with FFTE Staff.  If site readiness or accessibility is delayed, CM shall immediately inform FFTE Staff as well as the Authority Project Mana...
	4.10.7 Spotted Delivery.  All FFTE Items will be procured for “spotted delivery,” meaning that the FFTE Vendors will be responsible for delivery, assembly and installation of the FFTE, as well as placement of the FFTE as per the Project drawings, and ...
	4.10.8 Placement of Items and Room Conversion Chart.  While a delivery is in progress, CM shall provide direction to the FFTE vendors or delivery personnel to effect the placement of furniture to the correct location as stated on the purchase order.  ...

	4.11 Inspections
	4.11.1 Monitoring of Code Inspections.  Upon receipt of a notice from the Design-Builder that work of a particular discipline or trade and/or in a defined area is ready for inspection, the CM shall, within one business day of receipt of such notice, s...
	4.11.2 Tracking of Inspection Report Items.  CM shall track and enter into the Authority’s Documentation Database the dates of all code inspections, including special inspections, as well as any Inspection Reports documenting the results of such inspe...
	4.11.3 Procurement and Engagement of Special Inspectors.  CM shall be responsible for developing procurement documents for engagement of certified special inspectors to perform Special Inspections Services pursuant to the New Jersey Uniform Constructi...
	4.11.4 Coordination and Scheduling of Special Inspections.  CM shall be responsible to coordinate, schedule and monitor any Special Inspections required by the New Jersey Uniform Construction Code and Chapter 17 of the building subcode, such as concre...
	4.11.5 Quality Control General Inspections.  CM shall review daily all work-in-progress for general compliance with the Design-Build Contract Documents and to guard the Authority against any defects.  CM shall notify the Authority, in writing, of any ...
	4.11.6 Correction of Nonconforming Work.  CM shall, in writing, require timely correction by the Design-Builder of nonconforming Design-Builder Work and shall advise the Authority, in writing, as to whether such corrective action has been taken and wh...
	4.11.7 Limitations on CM Authority.  CM is not authorized to change, revoke, alter, enlarge, relax or release any requirements of the Design-Build Contract Documents or to approve or accept any portion of the Work not fully and strictly conforming to ...
	4.11.8 Substantial Completion, Punchlist and Correction of Defective Work.  The CM, with input from the Authority, shall determine the date that the Design-Builder achieves Substantial Completion for the Project.  Once the Design-Builder believes it h...
	4.11.9 Final Inspection and Final Completion.  CM, with input and assistance from the Authority, shall determine the date of Final Completion of the Project.  The Authority, CM and the Project School District, shall issue a Certificate of Final Comple...

	4.12 Close-Out Services
	4.12.1 Start-Up Testing and Training.  CM shall prepare and issue a written start-up and occupancy plan for the Project (“Start-up Plan”) and shall submit such plan to the Authority for approval.  The Start-up Plan shall include, but not be limited to...
	4.12.2 As-Built Drawings.  CM shall monitor the Design-Builder’s timely preparation and updating of “as-built” drawings.  CM shall be responsible for verifying that the Design-Builder has adequately prepared a Site survey consistent with the Authority...
	4.12.3 Operation and Maintenance Materials.  CM shall obtain from the Design-Builder operation and maintenance manuals, warranties and guarantees for materials and equipment installed in the Project. CM shall deliver this information to the Authority ...
	4.12.4 Project Close-out Submission Checklist.  CM shall create a Project close-out submission checklist.  CM shall assist the Authority in obtaining all required documentation, certifications and other deliverables required of the Design-Builder to a...
	4.12.5 Insurance Transfer.  Prior to Final Completion, CM shall assist, and/or coordinate with the Authority’s Risk Management Unit, in transferring the Project from the Authority’s builder’s risk insurance policy to the Project School District’s insu...
	4.12.6 Final Payments.  Once the Authority has issued a Certificate of Final Completion for the Project, CM shall review the final Design-Builder’s Invoice and either approve it or return it to the Design-Builder for appropriate corrections.  Upon rec...
	4.12.7 Performance Evaluations.  CM shall assist the Authority in preparing written evaluations of the Design-Builder’s performance consistent with the Authority’s Performance Evaluation Policy and Procedure, which will be made available to CM upon it...
	4.12.8 Warranty Issues.  CM shall assist in the resolution of all warranty issues identified before expiration of the Design-Builder’s warranty period.  The provisions of this section shall survive the expiration or termination of this Agreement.

	4.13 Testing and Inspection Services
	4.13.1 From time to time, and as requested or directed by the Authority, CM shall be responsible for procuring and coordinating technical inspection and testing services for the Project.  Such technical inspection and testing services as may be necess...
	4.13.2 CM shall, as needed, and upon prior written authorization from the Authority, engage duly qualified Professional Services Consultants necessary to provide the code-related or construction-phase technical inspection and testing required by this ...
	4.13.3 When procuring testing and technical inspection services for the Project that constitute Allowance Services or Additional Services, the Authority may require that the CM solicit fee proposals from three qualified testing and inspection firms an...
	4.13.4 If an Allowance Amount has been established for some or all Testing and Inspection Services, then for those Testing and Inspection Services that are considered Allowance Services, and compensated through an Allowance Amount, the CM must comply ...
	4.13.5 CM shall direct, oversee and coordinate with the Professional Services Consultants providing testing and technical inspection services.  The CM shall receive a copy of all inspection and testing reports from such Professional Services Consultan...
	4.13.6 CM shall require that, and monitor to ensure that, all testing and technical inspection by the Professional Services Consultants engaged by the CM conforms to the Testing Laboratory Requirements of Section 4.14.
	4.13.7 The CM shall maintain all reports of tests and inspections in binders on the project site for review by the Authority and NJDCA.

	4.14 Testing Laboratory Requirements
	4.14.1 All testing laboratories engaged or utilized for testing and inspection services shall:
	1) Meet the “Recommended Requirements for Independent Laboratory Qualification’” published by the American Council of Laboratories;
	2) Meet basic requirements of ASTM E 329, “Standards of Recommended Practices for Inspection and Testing Agencies for Concrete and Steel as Used in Construction;
	3) Be authorized to operate in the State of New Jersey; and
	4) Calibrate all testing equipment at reasonable intervals by devices of accuracy traceable to the National Institute of Standards and Technology (NIST) or the accepted value of natural physical conditions.

	4.14.2 Testing laboratories are not authorized to:
	1) Release, revoke, alter or enlarge on requirements of the Agreement or the Contract for Construction;
	2) Approve or accept any portion of the Design-Builder’s Work; or
	3) Perform any duties of the Design-Builder.

	4.14.3 The CM shall require that Testing laboratories and Technical Inspection Firms engaged to provide testing and inspection services for the Project shall:
	1) Cooperate with the CM and Design-Builder and provide qualified personnel after due notice;
	2) Perform specified inspections, sampling and testing of materials and methods of construction;
	3) Comply with the specifications of the Contract for Construction;
	4) Ascertain compliance of materials with requirements of contract documents;
	5) Furnish the CM with written evaluation of proposed concrete design mixes, and other materials, submitted by contractor for evaluation;
	6) Notify the CM and Design-Builder immediately of observed work or materials which fail to meet the requirements of contract documents;
	7) Perform additional tests as required by the CM or NJSDA; and
	8) Promptly submit a written report of each test and inspection to the CM and the Design-Builder and to other entities as designated by the CM.

	4.14.4 Each written report of a test or inspection shall include:
	1) Date issued;
	2) Project title and number;
	3) Testing Laboratory name;
	4) Name, signature, and NJDCA certification of laboratory inspector;
	5) Date and time of sampling or inspection;
	6) Record of temperature and weather conditions;
	7) Date of tests;
	8) Identification of items or products tested and relevant specification sections governing such items or products;
	9) Location within the Project where sample was collected;
	10) Type of inspection;
	11) Results of tests  and evaluation of test results with respect to compliance with contract documents; and
	12) Interpretation of test reports, when requested by the Authority or the CM.


	4.15 Allowance Services
	4.15.1 If so indicated in the RFP, CM’s Total Compensation Amount may include a designated amount or amounts set aside for certain specified Allowance Services, which Services may include, but are not limited to, code-related testing and inspection, c...
	4.15.2 Such Allowance Services do not represent a change in the CM’s Scope of Work, or constitute Contingent Additional Services.  Allowance Services shall be invoiced against the designated Allowance Amounts described in the RFP.
	4.15.3 Funds allocated as Allowance Amounts are to be utilized by the CM only as directed and approved by the Authority.  The CM shall obtain the NJSDA’s written approval on the appropriately executed Allowance Authorization form before performing any...
	4.15.4 For each request to utilize an Allowance, the CM shall submit to the Authority detailed backup documentation describing the proposed Allowance Services and an itemization and/or justification of the proposed costs to perform the Allowance Servi...
	4.15.5 The Authority may request as part of the justification for the proposed costs of Allowance Services that the CM prepare bid documents and solicit at least three (3) competitive proposals for the Allowance Services based on the defined scope of ...
	4.15.6 In its written authorization to perform the Allowance services, the Authority may, in its sole discretion, elect to have the Allowance services performed and invoiced on a lump sum, monitored time and materials, or other basis for compensation.
	4.15.7 Upon the CM’s receipt of written authorization to perform the Allowance Services, approved and executed by the Authority, the CM shall proceed to perform or provide the described Allowance Services.  The CM shall be responsible for the oversigh...
	4.15.8 If, upon completion of the Project, or upon completion of the CM’s Basic Services, or at such other time as may be appropriate, an unused Allowance fund balance remains in an Allowance category, the CM shall credit the Authority in the amount o...
	4.15.9 If the amount or cost of Allowance Services exceeds the Allowance amount for such category of Allowance Services, then the Authority may adjust the Allowance Amount and/or the Total Compensation Amount in accordance with the Operating Authority...


	5.0     Contingent Additional services
	5.1 Nonexclusive list.  If requested by the Authority, CM shall provide the following Contingent Additional Services.  Certain Contingent Additional Services may be expressly identified at time of contract execution as required base scope along with t...
	5.1.1 Repairing, replacing, correcting or completing defective or incomplete Work of the Design-Builder;
	5.1.2 Providing services to verify the accuracy of drawings or other information furnished by the Authority;
	5.1.3 Providing consultation concerning replacement of the Design-Builder’s Work damaged by fire or other cause during construction, except where the CM may be held responsible for such damage, and furnishing services required in connection with the r...
	5.1.4 Providing services made necessary by the termination or default of the Design Consultant or the Design-Builder;
	5.1.5 Providing technical inspection and testing for the Project.  If so requested, CM shall, as needed, engage duly qualified Professional Services Consultants to provide the technical inspection and testing required by the Design-Build Contract Docu...
	5.1.6 If so requested, CM shall, as needed, engage duly qualified Professional Services Consultants to provide the Commissioning Authority (CxA) Services during the Construction Phase as required by the Design-Build Contract Documents or other require...
	5.1.7 Providing services relating to analysis of Design-Builder Claims.  If so requested, CM shall, in conjunction with the Authority and the Design Consultant, prepare a written analysis of Design-Builder Claims of a strictly advisory nature, and sha...
	5.1.8 Providing services relating to mediation and litigation activities.  If so requested, CM shall, as needed, assist and cooperate with the Authority in dealing with all Claims against the Authority and shall attend any public or private hearing, m...


	6.0 COMPENSATION Based on Actual Duration
	6.1 Indefinite Duration. The Term of this Agreement is Indefinite in duration, due to the indefinite nature of the construction period for the Project. CM shall be compensated during the anticipated Construction Phase of the Project by the Monthly Rat...
	6.2 No Entitlement to Lump Sum; No Compensation for Unused Months. The anticipated construction duration specified in the RFP and Section 9.2.2.2 (“Anticipated Duration of Construction”) herein does not entitle CM to lump sum compensation for its Cons...

	7.0 Amendments to this Agreement
	7.1 General.  The Authority, without invalidating this Agreement, may direct changes in CM’s Basic Services, including the performance of Contingent Additional Services.  Any change to this Agreement shall be made by written Amendment executed by CM a...
	7.2 Changes in CM’s Basic Services and Compensation.  In the event that the Authority directs a change to CM’s Basic Services in writing, CM shall promptly notify the Authority as to whether the change increases or decreases CM’s entitlement to compen...
	7.3 Adjustment to Compensation.  If the scope of CM’s Basic Services is changed due to no fault of CM, CM’s compensation may be modified, subject to any express limitations set forth elsewhere in this Agreement, including Section 6.0, “Compensation Ba...
	7.4 Authorization.  Changes in CM’s Basic Services and entitlement to additional compensation shall be made solely by a written Amendment to this Agreement executed by the Authority and CM.  The Amendment shall be executed by the Authority and CM prio...

	8.0 COMPENSATION
	8.1 Total Compensation Amount
	8.1.1 Components of Total Compensation Amount.  CM shall be compensated for its Basic Services, and any Contingent Additional Services identified by the Authority in Appendix A (Supplementary Conditions), on the basis of a Total Compensation Amount co...
	8.1.2 Compensation for Initial Schedule Review.  CM’s sole compensation for the review of the Design-Builder’s Initial Schedule, as described in Section 4.3.10.1, 4.3.10.2 and 4.3.10.3 herein, shall be the Initial Schedule Review Amount specified in t...
	8.1.3 Compensation for Schedule Cost/Resource Review.  CM’s sole compensation for the Cost/Resource review of the Design-Builder’s Schedule, as described in Section 4.3.10.3 herein, shall be the Schedule Cost/Resource Review Amount specified in the Pr...
	8.1.4 Compensation for Procurement of Special Inspectors.  CM’s sole compensation for the procurement and engagement of Special Inspectors shall be the Procurement of Special Inspectors Amount specified in the Price Proposal and the Compensation Secti...

	8.2 General Provisions Regarding Compensation
	8.2.1 The cost of all direct expenses to be incurred shall be included in the Monthly Rates or Specified Sum Amounts comprising the Total Compensation Amount.
	8.2.2 Acceptance or approval of, or payment for, any of the Services performed by CM under this Agreement shall not constitute a release or waiver of any Claim the Authority has or may have against CM or any CM Subconsultants, including, but not limit...
	8.2.3 All payments by the Authority for Services under this Agreement will be made only to CM.  CM is solely responsible for payments due to any of its Subconsultants.
	8.2.4 Unless otherwise expressly set forth in writing by the Authority, CM’s prices for Basic Services as set forth in the Total Compensation Amount as provided in the Price Proposal included as Appendix C hereto, shall be binding on CM and not subjec...
	8.2.5 The Authority assumes no responsibility and no liability for costs incurred by CM prior to execution of this Agreement and thereafter unless explicitly set forth in this Agreement or a written amendment hereto signed by the Authority.

	8.3 CM Schedule of Values for Specified Sum Services
	8.3.1 If the Total Compensation Amount includes any specified sum compensation for a defined scope of work (“Specified Sum Services”) including, but not limited to: Initial Schedule Review Services, Schedule Cost/Resource Review Services, or Procureme...
	8.3.2 Within five (5) days of CM’s submission of a proposed CM Schedule of Values, the Authority shall review the proposed CM Schedule of Values and either accept or reject the proposed CM Schedule of Values.  If accepted by the Authority, this CM Sch...

	8.4 Compensation for Contingent Additional Services
	8.4.1 As noted in Section 5.0 herein, specific Contingent Additional Services may be expressly identified at time of contract execution and included in the scope of work included in this engagement, and compensated by the Total Compensation Amount.  I...
	8.4.2 In the event that the Authority expressly authorizes, through a properly-executed Amendment, the performance by CM of Contingent Additional Services, such Contingent Additional Services beyond the Basic Services will be compensated as follows:
	8.4.2.1 Compensation for Contingent Additional Services performed by CM shall be determined, in the sole discretion of the Authority, as either a negotiated lump sum for specific Contingent Additional Services, or based on actual costs as calculated a...
	8.4.2.2 If not subject to a negotiated lump-sum fee, compensation to CM for labor costs relating to Contingent Additional Services performed by CM staff will be capped at 1.9 times actual salary (exclusive of customary payroll benefits and burdens) of...
	8.4.2.3 The 1.9 Multiplier Factor applied to actual salary of CM’s Key Team Members is intended to compensate the CM for all indirect costs relating to Contingent Additional Services performed by CM’s staff, including but not limited to the following:...
	8.4.2.4 If not subject to a negotiated lump-sum fee, compensation for CM’s coordination and administration of Contingent Additional Services performed by Subconsultants will be capped at 5% of the NJSDA-approved Subconsultant fee.  No additional hourl...
	8.4.2.5 CM shall include the cost of Contingent Additional Services in its monthly invoice.  Each CM invoice shall separately identify the amount requested for Contingent Additional Services.
	8.4.2.6 The Authority shall have the right to challenge the reasonableness of the time expended for performance of Contingent Additional Services as claimed by the CM or any CM Subconsultants.


	8.5 Invoices
	8.5.1 On the fifth business day of each month, CM shall submit to the Authority a pencil copy of an invoice, in a form reasonably acceptable to the Authority and signed by CM, requesting payment for that percentage of the Basic Services, and any Speci...
	1) the Authority’s contract number and the name of the Project;
	2) all data supporting the amounts requested and any other documentation reasonably requested by the Authority;
	3) A certification that all payments due to CM’s subconsultants have been made from prior paid Invoices and that all Applicable Laws have been complied with;
	4) information on forms provided by the Authority, showing, on a monthly and cumulative basis, the share of total contract dollars that CM has paid to subconsultants, and identifying such subconsultants as any of the following, if applicable: small bu...
	5) If CM is withholding payment from any subconsultant or supplier, a certification by the CM that a valid basis exists under the terms of the subconsultant’s or supplier’s contract to withhold payment, and a copy of the contract for the subconsultant...
	6) identification of anticipated and/or unresolved CM Claims which CM intends to pursue.

	8.5.2 CM shall meet with the Authority to review the pencil copy of the CM’s monthly invoice to determine whether the amount requested accurately reflects the CM’s monetary entitlement, and to negotiate any adjustments in the pencil copy to accurately...
	8.5.3 Invoices submitted by the CM to the Authority shall be processed and paid only after the Authority reviews and determines that the invoice and backup is complete, with no deficiencies, and the Services for which payment is sought have been compl...
	8.5.4 Payments and payment withholdings will conform to the applicable requirements of N.J.S.A. 2A:30A-2 and N.J.S.A. 52:32, et seq., i.e., payment shall be due within thirty (30) days of the billing date, assuming that CM’s invoice was timely and oth...
	8.5.5 Each invoice signed by CM and submitted to the Authority for payment shall be a representation by CM that the services for which payment is sought were, in all respects, fully compliant with CM’s obligations hereunder and all payments due its Su...
	8.5.6 The CM shall receive payment from the Authority by one of the following electronic payment methods: (1) the Automated Clearing House (“ACH”) payment system, or (2) wire transfer.  Any fees or costs associated with the use of either of the listed...
	8.5.7 In the case of a dispute between the Authority and CM as to whether an amount is owed for certain CM Services, or as to whether an amount has been reasonably withheld by the Authority or offset by Claims by the Authority against CM, the Authorit...
	8.5.8 In the event CM improperly fails to pay its Subconsultants in a timely manner and in accordance with the requirements of N.J.S.A. 2A:30A-2 and the Authority is in full compliance with its obligations regarding timely payment of sums due CM, the ...
	8.5.9 If CM submits any false or fraudulent Invoice to the Authority for payment, CM shall be held liable and subject to all penalties and damages under New Jersey’s False Claims Act, N.J.S.A. 2A:32C-1, et seq.

	8.6 Withholding of Payment
	8.6.1 If the Authority reasonably determines that any Services provided by CM for which payment is requested are incomplete or non-compliant, or if the Authority reasonably determines that the CM Deliverables and Work Product have not been delivered a...
	8.6.2 The Authority’s withholding of any sums pursuant to this Section shall not be construed as, or constitute in any manner, a waiver by the Authority of CM’s obligation to timely furnish fully compliant Services, including, but not limited to, CM D...
	8.6.3 In addition to any other right to withhold payments under this Agreement or Applicable Laws, the Authority shall have the right to withhold from payments due CM such sums as necessary to protect the Authority against any loss or damage or liabil...


	9.0 CM COMMENCEMENT DATE AND TERM
	9.1 CM Commencement Date
	9.1.1 The date for CM’s commencement of Basic Services (or a specified portion thereof) shall be the date set forth in the initial CM Notice to Proceed issued by the Authority for some portion of the CM’s Basic Services.

	9.2 Term of Agreement
	9.2.1 The Term of this Agreement shall be from the Effective Date and shall extend until all obligations of the CM to deliver Services pursuant to this Agreement have been fully performed to the satisfaction of the Authority, unless sooner terminated ...
	9.2.2 The Term of this Agreement is indefinite, and is dependent upon the actual length of the construction duration of the Project, and the time needed for CM to complete Close-Out Services.
	1) Construction Phase is Indefinite.  This Agreement contemplates that the CM will provide Construction Administration Services and other Basic Services during the Construction Phase of the Project, which Phase commences on or about the time of the Au...
	2) Specified Duration of Construction for Bidding Purposes Only.  At the time of advertisement of this procurement, a construction duration was specified for bidding purposes only, but the actual construction duration may be longer or shorter, dependi...
	3) Close-Out Services.  Notwithstanding the foregoing, CM’s engagement also includes an unspecified duration for the performance of Project Close-Out tasks (“Close-Out Services”), the timing and length of which close-out period shall be dependent upon...
	4) Procurement of Special Inspectors.  CM’s engagement also includes services relating to the procurement of Special Inspectors, the performance of which may precede the performance of Construction Administration Services, or which may be performed si...
	5) Submittal Review Services.  Additionally, CM’s engagement also includes Submittal Review services, the performance of which may precede the performance of Construction Administration Services, or which may be performed simultaneously with the Const...



	10.0 GENERAL COVENANTS
	10.1 Insurance
	10.1.1 Introductory Statement.  This Agreement recognizes that the Authority has implemented a School Facilities Projects Owner Controlled Insurance Program (“OCIP”) in accordance with N.J.S.A. 18A:7G-44.  This OCIP provides certain types of insurance...
	10.1.2 This Agreement also recognizes that certain Subconsultants providing professional services, are ineligible for OCIP coverage (hereinafter, “Ineligible Subconsultants”), as set forth in Section 10.2 below.  Such Ineligible Subconsultants are req...
	10.1.3 Owner Controlled Insurance Program.  OCIP will provide on-site General Liability, on-site Employer’s Liability and Workers’ Compensation and on-site Excess Liability coverage.  Through OCIP, the Authority shall provide coverage to CM and eligib...
	10.1.4 CM and Subconsultant Insurance Requirements.  Although OCIP provides broad coverage and high limits, it is not intended to, nor does it, meet all of the insurance needs of CM and its Subconsultants.  In addition to coverage provided  by OCIP, a...
	10.1.5 Risk Management Unit.  Management of OCIP enrollment and other OCIP-related issues shall be handled by the Authority’s  Risk Management Unit and its OCIP Broker and OCIP Administration Services Provider (collectively, “RMU”)(collectively, the “...
	10.1.6 Mandatory Enrollment.  The CM’s enrollment in OCIP is mandatory, but not automatic.  The CM shall be required to notify OCIP Management of all Subconsultants of every tier providing direct labor on the Project and follow enrollment procedures a...
	10.1.7 Coverage Term.  The term of OCIP coverage shall extend and terminate as follows:
	1) Coverage of CM.  On-site General Liability, Employer’s Liability, Workers’ Compensation and Excess Liability coverage of the CM shall extend to and terminate upon the completion of all Punchlist Work.
	2) Coverage of Subconsultants.  On-site General Liability, Employer’s Liability, Workers’ Compensation and Excess Liability coverage provided to any Subconsultant shall extend to and terminate upon the earlier of:  (i) the occurrence of Final Completi...

	10.1.8 Authority’s Right to Terminate
	1) Right to Terminate OCIP.  The Authority, at any time, has the right to terminate or to modify OCIP or any portion thereof.  To exercise such right, the Authority shall provide thirty (30) Days advance written notice of termination or material modif...
	2) Right to Terminate Enrollment.  The Authority has the right to terminate enrollment of the CM or any of its Subconsultants in OCIP or any portion thereof at any time.  To exercise such right, the Authority shall provide thirty (30) Days advance wri...

	10.1.9 Waiver of Subrogation.  The CM waives all rights of subrogation and recovery against the Authority, the Contractor, and any Professional Services Consultants, agents or employees of the Authority and Subconsultants of all tiers to the extent of...
	10.1.10 No Release.  The provision of OCIP by the Authority shall in no way be interpreted as relieving CM of any other responsibility or liability under this Agreement or any applicable law, statute, regulation, including, but not limited to, the ris...
	10.1.11 Terms and Conditions of OCIP Provided Coverage.  The terms and conditions of OCIP insurance policies or programs, as such policies or programs may be from time to time amended, are incorporated by reference.  By entering this Agreement, CM agr...
	1) Workers’ Compensation and Employer’s Liability Insurance shall be provided for the CM’s employees and its Subconsultant employees working on the Site, in accordance with applicable state laws.  Separate policies will be provided reflecting the foll...
	2) Commercial General Liability Insurance shall be provided on an “occurrence” form under a master liability policy.  Certificates of Insurance will be provided to the CM and all tiers of enrolled Subconsultants reflecting the following Limits of Liab...
	3) Excess Liability Insurance shall be provided under a master excess liability program.  Certificates of Insurance will be provided to the CM and all tiers of enrolled Subconsultants reflecting the following Limits of Liability:

	$100,000,000  Aggregate
	10.1.12 Builder’s Risk Coverage
	10.1.12.1 All Risk Coverage. Builder’s Risk shall provide “All Risk” coverage on a replacement cost basis subject to standard exclusions, property limitations and conditions.  Such insurance shall include the interests of the Authority, the Design-Bui...
	10.1.12.2 Per Occurrence Deductible:  The Design-Builder will be responsible for the policy “per occurrence” deductible in the amount of $25,000 except for claims caused by the perils of Flood, Wind and Earthquake
	10.1.12.3 The Builder’s Risk policy shall not provide coverage against loss by theft or disappearance of any materials (unless the materials are to be incorporated into the School Facilities Project), tools or equipment of the  Design-Builder or of an...

	10.1.13 Insurance Certificates and Policies.  The CM and all tiers of enrolled Subconsultants shall receive Certificates of Insurance evidencing the General Liability and Excess Liability coverage.  The related policies shall be available for review b...
	10.1.14 CM and Subconsultants’ OCIP Responsibilities.  The CM and its  Subconsultants of any tier enrolled in OCIP shall cooperate with the Authority and RMU in the administration and operation of OCIP.  Such responsibilities and cooperation shall inc...
	1) Ensuring that no enrolled Subconsultant shall commence Services at the project Site until it has received prior approval from the Authority.
	2) Compliance with all applicable safety program, administrative, and claims procedures, as outlined in the respective manuals.
	3) Promptly providing necessary contract, operations, safety, and insurance information.
	4) Promptly responding to RMU or insurance company requests for claims, payroll, or other information.
	5) Attending periodic meetings regarding administration, claims review, or safety.
	6) Completing all OCIP forms required by the RMU or applicable manual.

	10.1.15 Supplemental Insurance Requirements of CM and Subconsultants.  Prior to undertaking any Services under this Agreement, the CM shall maintain, and/or cause its Subconsultants to maintain, at their own cost and expense, evidence of a policy or p...
	As provided in this Section, the CM and its Subconsultants of every tier providing services or labor on the Project must, upon enrollment in OCIP, attach to the required enrollment forms, certificates of valid insurance evidencing current coverage for...
	Such coverage must be purchased and maintained from insurance companies authorized to transact the business of insurance in the State of New Jersey and are rated "A- VIII" or better by A.M. Best Company.
	In each policy, the CM shall have incorporated a provision, in accordance with the laws of New Jersey, requiring written notice to the Authority at least thirty (30) Days prior to cancellation or non-renewal of any insurance coverage required under th...
	The CM warrants that its insurance carriers are accurately informed regarding business activities of the CM and intend to insure those business exposures.
	For purposes of this Section, “Off-Site” shall include, but not necessarily be limited to, CM’s regularly established workplace, plant, factory, office, shop, warehouse, yard, or other property, even if such operations are for training of apprentices ...
	The following are the exposures on-Site and off-Site for which CM and its Subconsultants must obtain insurance coverage in addition to OCIP insurance requirements.
	1) Professional Liability Insurance.  Professional Liability Insurance (Errors & Omissions), with all coverage retroactive to the Effective Date of this Agreement, covering any claims arising from wrongful or negligent errors, acts, or omissions in th...
	2) Off-Site and On-Site Business Automobile Liability.  Business Automobile Liability covering the operations, maintenance and use, loading and unloading of all owned, hired, and non-owned vehicles used for or in connection with the Project.  The limi...
	3) Off-Site Workers’ Compensation and Employer’s Liability.  Workers’ Compensation Insurance in accordance with the laws of the State of New Jersey and any other state or federal jurisdiction as is required to protect the employees of CM or any Subcon...
	4) Off-Site Commercial General Liability.  Commercial General Liability Insurance, written as broad as the standard coverage form in use in the State of New Jersey as of the Effective Date of this Agreement.  This insurance shall not be circumscribed ...
	5) Off-Site/On-Site Contractors’ Equipment.  CM shall purchase and maintain CM’s property insurance covering equipment, personal property and tools used by CM in the performance of the Services.  Such coverage shall be written on a policy form at leas...

	10.1.16 Self-Insured Retention.  Any deductible or self-insured retention (SIR) applicable to the aforementioned insurance shall be declared to and approved by the Authority and written using ISO endorsement CG 03 00 (or a substitute providing equival...
	10.1.17 Claims-Made Basis.  If any of the aforementioned insurance is written on a “claims made basis”, the CM warrants that continuous coverage will be maintained or an extended discovery period will be exercised for a period of five (5) years after ...
	10.1.18 Certificate of Insurance.  Attached to this Agreement as Appendix D shall be a valid Certificate of Insurance, executed by a duly authorized representative of each insurer, evidencing compliance with the insurance requirements set forth herein...
	10.1.19 No Recourse.  There shall be no recourse against the Authority, the State or the Project School District for payment of premiums or other amounts with respect to the insurance required by this Section.
	10.1.20 Disclaimer.  CM and each of its Subconsultants is responsible to ensure that their respective insurance programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance coverage, at their own expense,...
	10.1.21 Liability in Excess of Coverage.  By executing this Agreement, CM expressly agrees that any insurance protection required herein shall in no way limit CM's obligations under this Agreement and shall not be construed to relieve CM from liabilit...
	10.1.22 Right to Remedy.  If CM fails to obtain and/or maintain the insurance as required in this Section 10.1, fails to renew any of its insurance policies as necessary, or in the event any policy is canceled, terminated or modified so that the insur...

	10.2 Subconsultants Ineligible for OCIP
	10.2.1 Types of Ineligible Subconsultants.  Subconsultants of the types set forth below, or that solely provide the types of work or services enumerated below, shall not be eligible for enrollment in the OCIP (hereinafter cited as “Ineligible Subconsu...
	1) Professional Services Consultants;
	2) Suppliers (that do not perform or subcontract installation);
	3) Vendors;
	4) Guard and security services;
	5) Janitorial services;
	6) Truckers/Haulers (including trucking to the Project Site where delivery or removal of materials is the only scope of work performed);
	7) Any contractor or other person or organization that does not have dedicated payroll for employees at the “project site” for the “designated project”
	8) Blasting contractors (unless approved in writing by the RMU);
	9) Lead, asbestos, and hazardous materials abatement;
	10) Off-site fabricators or manufacturers; and
	11) Material Dealers.

	10.2.2 Insurance Requirements of Ineligible Subconsultants.  Unless otherwise directed by the Authority, the CM shall require all Ineligible Subconsultants to purchase and maintain at their own expense, the insurance coverages set forth below.  Prior ...
	10.2.3 Such coverage must be purchased and maintained from insurance companies authorized to transact the business of insurance in the State of New Jersey and are rated "A-VIII" or better by A.M. Best Company. In each policy, the CM shall have incorpo...
	10.2.4 The coverages enumerated below shall protect the CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District, and their respective directors, officers, members, employees and agents, against c...
	1) Professional Liability Insurance (Errors & Omissions).  The CM shall require its Subconsultants to maintain Professional Liability Insurance, with coverage retroactive to the date of commencement of Services on the Project by such Subconsultant, su...
	The CM warrants that it will require its Subconsultant to notify the Authority in writing of any reduction in the aggregate coverage within thirty (30) Days of the policy holder’s receipt of notice of such reduction.
	The CM shall require its Subconsultants to warrant, that coverage shall not be circumscribed by any endorsements excluding coverage arising out of pollution conditions, asbestos related claims, testing, monitoring, measuring operations or laboratory a...
	2) Commercial General Liability.  Commercial General Liability insurance is to be written as broad as the standard coverage form currently in use in the State of New Jersey, and shall not be circumscribed by any endorsements limiting the breadth of co...
	3) Pollution Liability.  In the event that the  Ineligible Subconsultant’s efforts involve a Pollution Liability exposure (including asbestos work, lead work, or hazardous material abatement, transportation and/or disposal), the Ineligible Subconsulta...
	4) Off-Site/On-Site Contractor’s Equipment.  The Ineligible Subconsultants shall purchase and maintain Contractor’s property insurance covering construction machinery (whether or not the capital value of which has been included in the Contract) equipm...
	5) Business Automobile Liability.  The Ineligible Subconsultants shall carry Business Automobile Liability Insurance covering the operations, maintenance, use, loading and unloading of all owned, hired, and non-owned vehicles used in connection with t...
	6) Workers’ Compensation, Employer’s Liability. Workers’ Compensation Insurance in accordance with the laws of the State of New Jersey and any other state or federal jurisdiction as is required to protect the employees of the Ineligible Subconsultants...

	10.2.5 Endorsement and Waivers.  The Commercial General Liability Policy, Automobile Liability Policy, Pollution Liability and Excess/Umbrella Policies required to be provided by the Ineligible Subconsultants shall contain or be endorsed to contain th...
	1) The CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District, and their respective directors, officers, members, employees and agents shall be covered as additional insureds.
	2) For any claims related to the Project, the Ineligible Subconsultants’ insurance coverage shall be primary insurance with respect to the CM, the Authority, the NJEDA, the New Jersey Department of Education, the State and the Project School District,...
	3) Any failure on the part of the Ineligible Subconsultants to comply with reporting provisions or other conditions of the policies, any breach of warranty, any action or inaction of the Ineligible Subconsultants or others, any foreclosure related to ...
	4) The Ineligible Subconsultants’ insurance shall apply separately to each insured against whom a claim is made or suit is brought, except with respect to the limits of the insurer’s liability.

	10.2.6 Disclaimer.  Ineligible Subconsultants shall be responsible for ensuring that their respective insurance programs fit their particular needs, and it is their responsibility to arrange for and secure any insurance coverage that they deem advisab...
	10.2.7 No Recourse.  There shall be no recourse against the Authority, the State or the Project School District for payment of premiums or other amounts with respect to the insurance required of Ineligible Subconsultants hereunder.
	10.2.8 Right to Remedy.  If an Ineligible Subconsultant fails to provide insurance as required herein, the Authority shall have the right, but not the obligation, to purchase such insurance.  In such event, the CM’s Contract Price shall be reduced by ...

	10.3 Ownership of Documents
	10.3.1 In consideration of the Authority’s execution of this Agreement and for other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by CM, CM hereby irrevocably grants, assigns and transfers to the Authori...
	10.3.2 Ownership of all Work Product by the Authority shall commence immediately upon the Effective Date of this Agreement regardless of payment by the Authority of any compensation to CM therefor and regardless of the delivery of any of the Work Prod...
	10.3.3 The Authority has the right to reproduce, publish or otherwise use, and authorize others under contract with the Authority to use, any of the Work Product for any purpose without the approval of, and without any additional compensation to, CM. ...
	10.3.4 CM shall be permitted to retain a copy of all Work Product for its own files.  Absent the prior, written consent of the Authority, neither CM, nor any Subconsultant of CM, shall use any of the Work Product for any other project or for CM’s prom...
	10.3.5 Neither CM, nor any CM Subconsultant shall own or claim a copyright in the Drawings, Specifications and other documents prepared by the Authority or the Design Builder or its Design Consultant.  The Drawings, Specifications and other documents ...
	10.3.6 CM shall incur no liability as a result of the Authority’s use of the Work Product other than in connection with the Project.  CM shall have no legal responsibility to the Authority arising out of the Authority’s use of the Work Product for any...

	10.4 Copyrights and Patents
	10.4.1 If CM employs any design, device, material, or process covered by letters of patent or copyright, it shall provide for such use by suitable legal agreement with the patent holder.  CM shall assume all costs, including attorney’s fees, arising f...
	10.4.2 CM shall defend, indemnify and hold harmless the Authority, the Design Consultant and the State and their respective officers, directors, shareholders, employees, servants, agents and representatives from any and all claims for infringement by ...

	10.5 Confidentiality
	10.5.1 All data contained in documents supplied by the Authority, the Design Consultant, Project School District or any other party involved in the Project, and after the execution of this Agreement, any data gathered by CM in fulfillment of this Agre...
	10.5.2 CM shall not disclose to any third party the contents of the information, reports, findings, analyses, surveys, data or any other materials generated or produced in performance of this Agreement, or provide copies of same, without the prior, wr...
	10.5.3 CM is required to use reasonable care to protect the confidentiality of the Project data by, among other things, requiring incorporation of this Section into its contract(s) with all Subconsultants, if any.  Any use, sale or offering of this da...
	10.5.4 Any publicity and/or public announcements pertaining to the Project shall not be made until and unless CM obtains the prior, written approval of the Authority.
	10.5.5 CM warrants that its promotional, professional or other materials shall never include the Authority’s confidential or proprietary information.

	10.6 Contractual Relationship
	10.6.1 Nothing in this Agreement shall be construed as creating a contractual relationship between any Subconsultants (regardless of tier) of CM and the Authority.  However, the Authority is to be deemed a Third Party Beneficiary of all Project agreem...
	10.6.2 CM’s status shall, at all times, be that of an independent contractor, not an employee of the Authority.  CM agrees that it will conduct itself consistent with such status, that it will neither hold itself out as, nor claim to be, an officer or...
	10.6.3 CM shall include in all of its Subconsultants’ contracts a requirement that the Subconsultant is bound by the terms and conditions of this Agreement.
	10.6.4 Nothing contained in this Agreement shall create a contractual relationship with a third party or create a cause of action in favor of a third party against CM or the Authority.  It is further intended that no individual, firm, corporation, or ...
	10.6.5 The Authority and CM hereby bind themselves, their partners, successors, assigns and legal representatives to the other party to this Agreement.

	10.7 Assignment
	10.7.1 CM shall not assign or transfer its obligations, privileges or rights under this Agreement without the prior, written consent of the Authority.  Any assignment or transfer of CM’s rights under this Agreement without the prior, written consent o...
	10.7.2 In the event the Authority approves, in writing an assignment by CM, CM shall submit to the Authority:  (i) corporate resolutions prepared by CM and the new entity ratifying this Agreement; (ii) information necessary to ensure that the new enti...
	10.7.3 Notwithstanding anything to the contrary, under no circumstance shall CM assign its right to receive money under this Agreement for any purpose or to any person whatsoever without the prior, written approval of the Authority. The payments recei...
	10.7.4 The Authority may elect, in its sole discretion, to assign this Agreement to any other State agency, authority or other State instrumentality, or any local or municipal instrumentality, at any time during the Term of this Agreement. In such cas...

	10.8 Mergers, Acquisitions, and Dissolutions
	10.8.1 If, subsequent to the execution of this Agreement, CM proposes to merge with or be acquired by another firm or in the event of a proposed dissolution by CM, CM shall immediately notify the Authority in writing and shall submit, in advance, docu...
	10.8.2 In the event of a proposed dissolution of the CM, in order for the  Authority to review a proposed dissolution for approval and continuation of the Services under this Agreement, CM shall submit to the Authority: (i) a copy of the corporate res...
	10.8.3 After review of the relevant documentation regarding the proposed transaction, the Authority, in its sole discretion, may approve the continuation of this Agreement following the proposed transaction, or may terminate this Agreement for cause. ...

	10.9 Mandatory Compliance with Law
	10.9.1 CM must comply with any and all Applicable Laws in effect or hereinafter promulgated that apply to performance by CM under this Agreement.  To the extent variances from such Applicable Laws are required, CM and the Authority shall cooperate to ...
	10.9.2 CM must review all documents that have been prepared and furnished by the Authority relevant to the Project and shall comply with all requirements contained therein.
	10.9.3 Each and every provision required by law to be inserted in this Agreement shall be deemed to have been inserted herein.  If any such provision has been omitted or has not been correctly inserted, this Agreement shall be amended, upon applicatio...
	10.9.4 If the Authority determines that CM has violated or failed to comply with Applicable Laws, the Authority may withhold payments for such violation or failure and take such action that it deems appropriate until CM has complied with such Applicab...
	10.9.5 CM’s compliance with Applicable Laws is mandatory and cannot be waived by the Authority.
	10.9.6 CM shall insure that its payments to vendors and Subconsultants are made in compliance with the New Jersey Prompt Payment Law, N.J.S.A. 2A:30A-1 and -2, and the provisions of New Jersey’s Prompt Payment Act, N.J.S.A. 52:32-32, et seq., to the e...
	10.9.7 CM shall fully and strictly comply with all legal prohibitions and reporting and disclosure requirements regarding political contributions, including, but not limited to, N.J.S.A. 19:44A-20.13, 14, 15, 18, 19 & 27 and Governor Jon S. Corzine’s ...

	10.10 Affirmative Action and Non-Discrimination
	10.10.1 General. CM and its Subconsultants shall abide by the affirmative action program established by the Authority pursuant to Sections 6 and 36 of the legislation creating the NJSDA, P.L. 2007, c. 137 (N.J.S.A. 52:18A-240 and 18A:7G-26), and any r...
	10.10.2 Documentation.  CM shall submit to the Authority, after notification of the award of this Agreement, but prior to execution, one of the following three (3) documents: (i) documentation (e.g., a Letter of Approval) sufficient to show that the C...
	10.10.3 CM and its Subconsultants shall furnish such reports or other documents to the Division as may be requested by the office from time to time in order to carry out the purposes of the Division’s regulations, and shall furnish to the Authority su...
	10.10.4 Required Language and Application to CM and Subconsultants.  The CM shall abide by, and shall include language in all subcontracts with Subconsultants requiring that all Subconsultants abide by, the requirements of this Section 10.10, as well ...
	10.10.5 Anti-Discrimination Obligations. CM shall not discriminate in employment and shall abide by all anti-discrimination laws including those contained within N.J.S.A. 10:5-1et seq., and all rules and regulations issued thereunder, including N.J.A....

	10.11 Anti-collusion/ Anti-Trust
	10.11.1 CM, by submitting its response to the Authority’s RFP and/or RFQ and by executing this Agreement, does hereby warrant and represent that this Agreement has not been solicited, secured or prepared, directly or indirectly, in a manner contrary t...
	10.11.2 Anti-Trust.  By executing this Agreement, the CM hereby warrants and represents that (1) this Agreement has not been executed in the interest of or on behalf of any undisclosed person, partnership, company, association, organization, or corpor...
	10.11.3 The penalty for breach or violation of this Section 10.11 may, at the sole option of the Authority, result in: (i) the termination of this Agreement without the Authority being liable for damages, costs and/or attorney fees, and/or (ii) a dedu...

	10.12 Conflict of Interest
	10.12.1 CM shall not pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, compensation, gift, gratuity or other thing of value of any kind to: (i) an Authority officer or employee with which CM transacts, or offers o...
	10.12.2 The solicitation from CM of any fee, commission, compensation, gift, gratuity or other thing of value by any Authority officer or employee shall be reported in writing forthwith by CM to the State Attorney General and the Executive Commission ...
	10.12.3 CM shall not directly or indirectly undertake any private business, commercial or entrepreneurial relationship (whether or not pursuant to employment, contract or other agreement, express or implied) with, or sell any interest in CM to, any Au...
	10.12.4 CM shall not influence, attempt to influence, or cause to be influenced any Authority officer or employee in such officer’s or employee’s official capacity in any manner that might tend to impair the objectivity or independence of judgment of ...
	10.12.5 CM shall not cause or influence, or attempt to cause or influence, any Authority officer or employees to use or attempt to use such officer’s or employee’s official position to secure unwarranted privileges or advantages for CM or any other pe...
	10.12.6 Under N.J.S.A. 52:34-19, it is a misdemeanor to offer, pay or give any fee, commission, compensation, gift or gratuity to any person employed by the Authority.  It is the policy of the Authority to treat the offer of any gift or gratuity by CM...
	10.12.7 The provisions cited in this Section shall not be construed to prohibit an Authority officer or employee from receiving gifts from or contracting with CM under the same terms and conditions as are offered or made available to members of the ge...
	10.12.8 For the purposes of this Section, an “Authority officer or employee” shall include special Authority officers or employees, as defined by N.J.S.A. 52:13D-13b and 13e.

	10.13 Affidavit Concerning Gifts to Authority Employees and Agents
	10.14 Disclosure of Political Contributions
	10.14.1 Political Contributions Disclosure Form.  Pursuant to law, the CM shall, on a continuing basis, disclose and report to the Authority any “contributions,” as that term is defined in P.L. 2005, c. 51, made during the Term of the Contract by the ...

	10.15 Indemnification
	10.15.1 To the fullest extent permitted by law, CM shall indemnify, protect, defend and save harmless the State of New Jersey, the Authority and the Project School District, as well as their respective agents, servants, officers, directors, shareholde...
	1) the negligent acts or omissions of CM, its agents, servants, officers, employees, Subconsultants or any other person acting at CM’s request, subject to its direction, or on its behalf, regardless of whether caused in part by the negligent act or om...
	2) the loss of life or property, including the Work itself, or injury or damage to the person, body or property, including the Work itself, of any person or persons whatsoever, that arises or results directly or indirectly, from the negligent performa...
	3) violation of or non-compliance with Applicable Laws (including without limitation the Americans with Disabilities Act and OSHA Environmental Protection Act) arising from the performance or non-performance of, or arising out of conditions created or...
	4) the use of any copyrighted or uncopyrighted composition, secret process, patented or unpatented invention, article or appliance furnished or used in CM’s performance of its Services, regardless of whether caused in part by the negligent act or omis...

	10.15.2 CM’s indemnification obligation is not limited by, but is in addition to, the insurance obligations contained in this Agreement.
	10.15.3 CM agrees that any approval by the Authority of the Services performed, and/or reports, plans or specifications provided by CM shall not operate to limit the obligations of CM under this Agreement and that the Authority assumes no obligations ...
	10.15.4 The provisions of this Section shall survive the expiration or termination of this Agreement.


	11.0 TERMINATION AND SUSPENSION
	11.1 Termination for Convenience of the Authority
	11.1.1 Performance by CM of its obligations under this Agreement may be terminated by the Authority in accordance with this Section in whole or in part, whenever the Authority, in its sole discretion, determines that such termination is in its best in...
	11.1.2 Any such Termination for Convenience shall be effected by delivery of a “Notice of Termination for Convenience” specifying the extent to which the Services under this Agreement are terminated and the date upon which such termination becomes eff...
	11.1.3 Upon such Termination for Convenience, CM shall be entitled only to compensation for fully compliant Services actually performed by CM, less payments previously made to CM.  The CM shall also be entitled to the reasonable costs and expenses att...
	11.1.4 Upon a Termination for Convenience, CM shall furnish to the Authority, free of charge, such closeout reports, documents, and materials as may be reasonably required by the Authority.

	11.2 Termination for Cause
	11.2.1 Without prejudice to any other available remedy, the Authority may terminate this Agreement if CM: (i) disregards or otherwise fails to comply with Applicable Laws; (ii) refuses or otherwise fails to provide sufficient qualified staff to perfor...
	11.2.2 Any such Termination for Cause shall be effected by delivery to CM of a “Notice of Termination for Cause” specifying the extent to which the Services under this Agreement are terminated, the rationale therefor, and the date upon which such term...
	11.2.3 For all such grounds of Termination for Cause except those contained in subsections 11.2.1(ix) (misrepresentation or concealment of material fact) and 11.2.1(x) (insolvency) and those as to which a cure is not feasible, CM may avoid termination...
	11.2.4 Upon termination for cause by the Authority pursuant to this Section, the Authority may, without prejudice to any other rights or remedies of the Authority, complete the Services that were required to be performed by CM by whatever methods the ...
	11.2.5 In the event this Agreement is terminated for cause pursuant to this Section, the Authority reserves the right not to make any further payments to CM and may require CM to repay all or a portion of the monies already paid.  CM, at its own expen...
	11.2.6 No action by the Authority pursuant to this Section shall operate to waive or release any claims that the Authority may have against CM under this Agreement.

	11.3 Suspension of Services
	11.3.1 The Authority shall have the right to defer the CM’s Commencement Date or to suspend the whole, or any part, of the Services required under this Agreement whenever, in the sole discretion of the Authority, it is necessary or expedient for the A...
	11.3.2 In the event of a suspension by the Authority pursuant to this Section, compensation, if any, shall be determined as follows:
	1) If the Authority determines that the Services have been suspended for less than forty-five (45) Days, there shall be no additional compensation paid to CM.
	2) If the Authority determines that the Services have been suspended for a period totaling forty-five (45) Days or more, and if the Authority determines that the suspension has resulted from no fault of CM or any of its Subconsultants, and if CM makes...

	11.3.3 When the Authority has determined that a suspension is, in whole or in part, the fault of CM, the Authority may, at its sole option, suspend all payments to CM.  Payment may be reinstated by the Authority upon completion of the Services in acco...

	11.4 Authority’s Right to Carry Out the Services
	11.4.1 If CM fails to perform any obligation imposed under this Agreement, and fails, within seven (7) Days after receipt of written notice from the Authority, to commence and continue correction of such failure with diligence and promptness, the Auth...
	11.4.2 Any action by the Authority under this Section shall be without prejudice to the Authority’s rights under this Agreement or applicable law and shall not operate to release CM from any of its obligations under this Agreement.


	12.0 CLAIMS
	12.1 General
	12.1.1 All CM Claims against the Authority shall be governed by the provisions of this Section 12.
	12.1.2 Governing Law.  All CM Claims asserted against the Authority shall be subject to the New Jersey Tort Claims Act, N.J.S.A. 59:1-1 et seq., the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1, et seq.
	12.1.3 Claim Form to Commence Process. CM shall file notice of its CM Claim on a form provided by the Authority (Form 505 Notice of Claim), which form shall be completed in its entirety and signed by CM.  Incomplete forms will be rejected and have no ...
	12.1.4 False Claims Liability.  CM shall be held liable and subject to all penalties and damages under the False Claims Act, N.J.S.A. 2A:32C-1 et seq, for any false or fraudulent Claim submitted to the Authority.
	12.1.5 Review of CM Claims.  The administrative process for review of CM Claims is sequential in nature.  The Authority’s Claims Review Procedure is composed of the following steps:
	12.1.6 Compliance with Claim Review Procedure.  Each CM Claim will begin its review at Step One.  A CM Claim will not proceed to the next step unless the CM submits a written objection to the prior step and requests that its CM Claim proceed to the ne...

	12.2 Step One:  The Authority’s Review
	12.2.1 Required Documentation. The CM must provide to the Authority the required forms as required by this Section to comply with the New Jersey Contractual Liability Act in order to begin the Authority’s administrative process for the review of Claim...
	12.2.2 Authority’s Review and Decision.  At the option of the Authority, a meeting may be scheduled with CM to discuss the CM’s Claim.  The Authority shall render its decision regarding CM’s Claim in writing within ninety (90) Days of receipt of the n...

	12.3 Step Two:  Non-Binding Mediation
	12.3.1 If CM rejects in writing the decision of the Authority, there is no further automatic administrative review of the Claim.  Within fifteen (15) Days after issuance of a Certificate of Occupancy or Certificate of Acceptance for this Project, CM m...


	13.0 REPRESENTATIONS
	13.1 CM is financially solvent, able to pay its debts as they become due, and possesses sufficient working capital to complete the Services required under this Agreement.
	13.2 CM is professionally qualified to act as CM for the Project, and has the capability and experience, including sufficient qualified and competent personnel, to efficiently and timely perform the Services.  CM will continuously furnish sufficient p...
	13.3 CM is experienced, authorized to do business in the State of New Jersey, is properly licensed by all necessary governmental and public and quasi-public authorities having jurisdiction over the Project and CM, and has and shall maintain any and al...
	13.4 CM’s execution of this Agreement and its performance hereunder is within its duly authorized powers.
	13.5 CM certifies that it has investigated the conditions of the Project and that it fully understands the conditions of the Project and its obligations pursuant thereto.  CM agrees that it will not make any CM Claim for, or be entitled to, cancellati...
	13.6 CM certifies that all representations made by it in any of the documents constituting this Agreement are true, subject to penalty of law.  CM understands and agrees that its violation of any statute or regulation related to public contracts and/o...
	13.7 CM is currently pre-qualified by the Authority.
	13.8 CM and any Subconsultant have provided to the Authority proof of valid business registration with the Division of Revenue of the New Jersey Department of the Treasury, pursuant to N.J.S.A. 52:32-44b.  CM shall not enter into any subcontract with ...
	13.9 CM assumes full responsibility to the Authority for the acts and omissions of its officers, employees, subcontractors, Subconsultants, and others employed or retained by it in connection with the performance of the Services for this Project.
	13.10 The representations and warranties enumerated in this Section operate in addition to, and shall in no way supersede, limit, or restrict any other duty, responsibility, representation, or warranty, express or implied, created or required of CM by...

	14.0 AUTHORITY’S RIGHTS AND RESPONSIBILITIES
	14.1 Authority’s Rights
	14.1.1 The Authority shall have the right to perform Services related to the Project and to award contracts in connection with the Project that are not part of CM’s responsibilities under this Agreement.
	14.1.2 The Authority shall have the right, in its sole discretion, to accept or reject personnel provided by CM for the performance of the Services under this Agreement.  CM shall make a timely and prompt re-submittal to provide other personnel to rep...
	14.1.3 The Authority shall have the right to remove any of CM’s or its Subconsultants’ employees from the Project at any time during the Term of this Agreement if that employee is reasonably deemed by the Authority not to be of the level of competence...
	14.1.4 The Authority shall have the right to evaluate CM’s performance pursuant to the Authority’s Performance Evaluation Policy and Procedures.  The Authority shall also have the right to consider CM’s evaluation as a factor used in the technical ran...
	14.1.5 The Authority may, during the Term of this Agreement, engage another entity to assume certain of the Authority’s day-to-day responsibilities for the Project.  In such event, the Authority shall notify CM, in writing, that such entity has been e...
	14.1.6 The Authority’s approval, acceptance, use of, or payment for, all or any part of CM’s Services hereunder or in connection with the Project shall in no way alter CM’s obligations under this Agreement.
	14.1.7 The Authority and its representatives and agents, the Office of the State Comptroller, or any other State inspecting or oversight agencies reserve the right to audit (or have their agents audit) the records of CM in connection with all matters ...
	14.1.8 The Authority, the Office of the State Comptroller, or any other State inspecting or oversight agencies have the right to request in writing, and CM agrees to furnish free of charge, all information and copies of all records, documents or books...

	14.2 Authority’s Responsibilities
	14.2.1 The Authority shall establish and update an overall Budget for the Project.
	14.2.2 The Authority shall designate in writing a representative authorized to act on the Authority’s behalf with respect to the Project, i.e., its Managing Program Officer.  This representative shall have that authority specified in the Levels of Ope...
	14.2.3 Notwithstanding any actions of the Authority or its Managing Program Officer, CM’s responsibility for the undertaking and completion of the Project shall be as set forth in this Agreement.
	14.2.4 Prompt written notice shall be given by the Authority to CM if the Authority becomes aware of any fault or defect in the Project or nonconformance with the Design-Build Contract Documents.
	14.2.5 The Authority reserves the right to perform construction and operations related to the Project with the Authority’s own forces and to award contracts in connection with the Project which are not part of CM’s responsibilities under this Agreemen...
	14.2.6 Information or services under the Authority’s control, which are reasonably needed by CM to properly discharge its obligations hereunder and which are not CM’s contractual responsibility, shall be furnished by the Authority to CM with reasonabl...
	14.2.7 The Authority shall promptly furnish all required reviews and approvals or other appropriate action with respect to all Submittals, samples, estimates, schedules, and other items submitted and/or proposed by CM.
	14.2.8 The Authority shall send to CM and shall require the Design-Builder to send to CM copies of all notices and communications sent to or received by the Authority or the Design -Builder relating to the Project and as to which CM ought to be made a...
	14.2.9 The Authority shall furnish CM with two (2) sets of the Design-Build Contract Documents, as they become available, including two (2) sets of approved plans and specifications, as well as two (2) sets of any related documents, and any other Prof...
	14.2.10 The services, information and reports required in this Section shall be furnished at the Authority’s sole expense.


	15.0 MISCELLANEOUS
	15.1 Notices. All notices, requests or other communications required under this Agreement shall be in writing and sent by certified mail, return receipt requested, postage prepaid or by FedEx or similar guaranteed overnight courier and shall be deemed...
	15.2 Incorporation by Reference.  This Agreement incorporates by reference, as if set forth herein, all of the documents constituting this Agreement in their entirety, including, but not limited to, this Agreement and its appendices (A-G), the RFP and...
	15.3 Order of Precedence.  This Agreement, and its Appendices and related documents are intended to be interpreted in harmony so as to avoid conflict.  In the event of a conflict, discrepancy or inconsistency between or among the documents constitutin...
	15.4 No Waiver of Warranties or Legal/Equitable Remedies.  Nothing in this Agreement shall be construed to be a waiver by the Authority of any warranty, expressed or implied, or any remedies at law or equity, except as specifically and expressly state...
	15.5 Procedural Requirements.  CM shall promptly comply with all written procedural instructions that may be issued from time to time by the Authority.
	15.6 Governing Law.  This Agreement, and any and all litigation arising therefrom or related thereto, shall be governed by the applicable laws, regulations and rules of the State of New Jersey without reference to conflict-of-laws principles.
	15.7 Forum and Venue.  The Parties may only bring a legal action to resolve a dispute or Claim arising from this Agreement in a state court in the State of New Jersey.
	15.8 Time is of the Essence.  All time limits stated in this Agreement are of the essence.
	15.9 Entire Agreement.  This Agreement represents the entire and integrated agreement between CM and the Authority and supersedes all prior negotiations, representations or agreements, either written or oral.
	15.10 Severability.  In the event that any provision of this Agreement shall be held invalid or unenforceable by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision thereof.
	15.11 Waiver of Breach.  In the event that any provision of this Agreement is breached by either Party and such breach is thereafter waived by the other Party, such waiver shall be limited to the particular breach so waived and shall not be deemed to ...
	15.12 Provisions Required By Law Deemed Inserted.  Each and every provision of law required by law to be inserted in this Agreement shall be deemed to be inserted herein, and the Agreement shall be read and enforced as though it were included herein, ...
	15.13 Representation of No Solicitation.  CM warrants and represents to the Authority that: (a) no person, firm, entity or organization has, directly or indirectly, been employed or retained by CM to solicit or secure this Agreement upon an agreement,...
	15.14 Execution in Counterparts.  This Agreement, where applicable, may be executed simultaneously in one or more counterparts, each of which shall be deemed an original, and all of which shall constitute but one and the same instrument. Each individu...
	15.15 Office of the State Comptroller.  The Office of the State Comptroller, the Office of the State Inspector General, or any other State inspecting or oversight agencies may, at their discretion, investigate, examine and inspect the activities of CM...
	15.16 Limitation of Liability.  Whether as a result of breach of Contract, tort (including negligence), or otherwise, the Authority will not be liable to the CM for any special, consequential, incidental, or penal damages, including, but not limited t...
	15.17 Security Clearance.  CM and all of its personnel, as well as all Professional Services Consultants, and Subconsultants, and their personnel, shall be subject to such security clearance at the Project as the Authority may require.
	15.18 Captions & Titles.  Captions and titles of the different Sections of this Agreement are solely for the purpose of aiding and assisting in the location of different material in this Agreement and are not to be considered under any circumstances a...
	15.19 Words of Obligation or Duty.  Whenever in this Agreement any words of obligation or duty regarding any Party are used, they shall have the same force and effect as if stated in the form of an express covenant.
	15.20 No Individual Liability.  No personal liability arising out of this Agreement shall accrue against any individual, officer, director, employee, shareholder, representative or fiduciary of the Parties.
	15.21 Parties are not Joint Venturers or Partners.  Nothing contained in this Agreement shall be construed to mean that CM and the Authority are joint venturers or partners.
	15.22 Notice of State Vendor Set-Off For State Tax
	15.22.1 Pursuant to L. 1995, c. 159, effective January 1, 1996 and notwithstanding any provision of the law to the contrary, whenever any taxpayer, partnership or S corporation under contract to provide goods or services or construction projects to th...
	15.22.2 The Director of the Division of Taxation shall give notice of the set-off to the taxpayer and provide an opportunity for a hearing within 30 days of such notice under the procedures for protests established under N.J.S.A. 54:49-18.  No request...

	15.23 All Services to be Performed in the United States.  CM shall have a continuing duty to comply with Executive Order No. 129 (2004) (“EO 129”), and with P.L. 2005, c. 92, as applicable. By executing this Agreement, CM agrees that all Services perf...
	15.24 Equal Pay Act Compliance. The Consultant shall be required to submit compensation information, in the form of a Qualifying Services Report, to the Division of Labor and Workforce Development, with copies to the NJSDA, in accordance with the Dian...
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	BID SOLICITATION # & TITLE: 
	Name of Vendor / Bidder / Contractor: 
	Non-Profit Entity: [ ]
	Sole Proprietor: [ ]
	Corporation, Partnership, Limited Liability Company: [ ]
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of the Bidder 1: 
	Address 1: 
	Address 2: 
	City 1: 
	State 1: 
	Zip Code 1: 
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of the Bidder 2: 
	Address 3: 
	Address 4: 
	City 2: 
	State 2: 
	Zip Code 2: 
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of the Bidder 3: 
	Address 5: 
	Address 6: 
	City 3: 
	State 3: 
	Zip Code 3: 
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of the Bidder 4: 
	Address 7: 
	Address 8: 
	City 4: 
	State 4: 
	Zip Code 4: 
	Additional Disclosures: [ ]
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of an Corporation, Partnership, LLC listed in Response to Question 3 1: 
	Address 9: 
	Address 10: 
	City 5: 
	State 5: 
	Zip Code 5: 
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of an Corporation, Partnership, LLC listed in Response to Question 3 2: 
	Address 11: 
	Address 12: 
	City 6: 
	State 6: 
	Zip Code 6: 
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of an Corporation, Partnership, LLC listed in Response to Question 3 3: 
	Address 13: 
	Address 14: 
	City 7: 
	State 7: 
	Zip Code 7: 
	Name of Corporation, Partnership, LLC or Individual Owning 10% or more of an Corporation, Partnership, LLC listed in Response to Question 3 4: 
	Address 15: 
	Address 16: 
	City 8: 
	State 8: 
	Zip Code 8: 
	Alternative Information for Publicly Traded Entities1: 
	Alternative Information for Publicly Traded Entities2: 
	Alternative Information for Publicly Traded Entities3: 
	BID SOLICITATION  AND TITLE: 
	VENDOR/BIDDER NAME: 
	Entity Engaged in Investment Activities 1: 
	Relationship to Vendor/Bidder: 
	Description of Activities1: 
	Description of Activities2: 
	Description of Activities3: 
	Duration of Engagement: 
	Anticipated Cessation Date: 
	Signature: 
	undefined: 
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	Description ofServices to bePerformed Outside of theUnited States Row5: 
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	Description ofServices to bePerformed Outside of theUnited States Row6: 
	Reason Why the Services Cannot be Performed in theUnited States Row6: 
	NameofContractor SubcontractorRow3: 
	Performance Location byCountryRow3: 
	Description ofServices to bePerformed Outside of theUnited States Row7: 
	Reason Why the Services Cannot be Performed in theUnited States Row7: 
	Description ofServices to bePerformed Outside of theUnited States Row8: 
	Reason Why the Services Cannot be Performed in theUnited States Row8: 
	Description ofServices to bePerformed Outside of theUnited States Row9: 
	Reason Why the Services Cannot be Performed in theUnited States Row9: 
	NameofContractor SubcontractorRow4: 
	Performance Location byCountryRow4: 
	Description ofServices to bePerformed Outside of theUnited States Row10: 
	Reason Why the Services Cannot be Performed in theUnited States Row10: 
	Description ofServices to bePerformed Outside of theUnited States Row11: 
	Reason Why the Services Cannot be Performed in theUnited States Row11: 
	Description ofServices to bePerformed Outside of theUnited States Row12: 
	Reason Why the Services Cannot be Performed in theUnited States Row12: 
	Print Name and Title: 
	Date2_af_date: 
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	Check Box4: Off
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